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SECTION 1.0 INTRODUCTION AND GENERAL PROVISIONS 

1.1 Introduction 

The Georgia Department of Transportation (“GDOT”), an agency of the State of Georgia 
(“State”), issued a Request for Qualifications (“RFQ”) for the I-85 Widening Project (as 
described in more detail in Section 1.3, the “Project”) dated March 24, 2017. GDOT issued a 
Request for Proposals (“RFP”), dated May 26, 2017 [and subsequently amended by Addendum 
No. 1, dated _______ XX, 2017],the “RFP”.    

The RFP solicits competitive detailed Proposals (as described in more detail in Section 1.5.1) to 
develop the Project by means of a Design-Build Agreement (the “Agreement”) between the 
successful Proposer and GDOT, and signed by the successful Proposer and the State Road 
and Tollway Authority, (“SRTA”), an instrumentality of the State. Under such Agreement, the 
Design-Build Team will be required to design and construct the Project during the contract 
period. 

Following the release of the initial RFP, GDOT may opt to engage in a series of proprietary 
meetings and discussions with the Proposers, all in accordance with the procedures set forth in 
the RFP. In response to feedback and input received from the Proposers and other 
stakeholders, GDOT may opt to issue Addenda to the ITP and/or RFP. In the event that GDOT 
issues any Addenda to the RFP, the Addenda will supplement or replace the RFP in part or in 
whole. 

Proposals will only be considered from those entities that are selected as the most qualified 
Proposers based on their Statements of Qualifications (“SOQs”) submitted in response to the 
RFQ. This set of Instructions to Proposers (“ITP”) provides instructions to be followed by 
Proposers in their responses to the RFP.  This RFP is issued in accordance with the provisions 
of Section 32-2-81 of the Official Code of Georgia Annotated (“Code”), Chapter 672-18 of the 
Rules of the Georgia Department of Transportation (“Rules”), and other applicable laws and 
guidelines.  Proposals must comply with each and every of the ITP requirements. 

Refer to Exhibit 1 of the Agreement for the meaning of various capitalized terms and acronyms 
used but which are not defined herein. Unless otherwise specified, references to Sections, 
Exhibits and Forms within this ITP shall mean Sections of the ITP and Exhibits and Forms 
attached to the ITP. All times in this ITP are Eastern Standard Time (EST) or Eastern Daylight 
Time (EDT), as applicable. 

1.2 RFP Documents 

The RFP consists of the items listed below, and any other documents that may be issued by 
Addendum, as such documents may be amended and supplemented: 

• Instructions to Proposers (ITP) (including the attached Exhibits and Forms);  

• DB Documents (including the Design-Build Agreement); and 

• Reference Information Documents (RIDs). 

Refer to Article 1.2 of the Agreement for a list of the DB Documents and their order of 
precedence.  The RIDs are listed in Exhibit H hereto. 

The ITP and the RIDs are not contract documents and will not form a part of the DB Documents.  
Neither GDOT nor SRTA makes any representation or guarantee as to the accuracy, 
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completeness, or fitness of the RIDs.  Neither GDOT nor SRTA takes any responsibility for the 
RIDs and Proposers are responsible for any conclusions they may draw from the RIDs.  GDOT 
is making the RIDs available to Proposers for the sole purpose of providing information in the 
possession of GDOT, regardless of whether such information is accurate, complete, pertinent, 
or of any value. 

1.3 General Project Description 

The Project will widen Interstate 85 (I-85), adding one General Purpose lane in each direction 
from just north of I-985 to SR 211. This segment will be referred to as the base bid. Additional 
segments north of SR 211 (base bid) adding one General Purpose lane in each direction are 
available for inclusion within the maximum available budget identified on the Annual Cumulative 
Payment Cap Schedule, which is set forth in Article 5.2.1of the DB Agreement. Any mainline I-
85 bridges encountered and select overpass bridges as identified in the Technical Provisions 
will be replaced within the scope of this Project. 

The Design-Build Team will be responsible for the design and construction of the Project during 
the Contract Time.  As part of such Work, Design-Build Team will be responsible for undertaking 
and completing certain Utility Adjustments pursuant to Article 7.5 of the Agreement and Section 
6 of the Technical Provisions. 

1.4 Procurement Schedule 

The procurement schedule is as follows: 

     

 Activity Date Time 

1. Issue RFP 5/26/2017  

2. One-on-One meetings with Proposers 6/26/2017-
6/27/2017 

 

3. Deadline for Proposers to submit questions 
regarding RFP 

8/15/2017 10:00 A.M. 

4. Deadline for submission of proposed ATCs under 
Section 3.1.2  

7/7/2017 2:00 P.M. 

5. Deadline for submission of changes to Proposer's 
organization  

8/14/2017 10:00 A.M. 

6. Proposal Due Date 8/25/2017 2:00 P.M. 

7. Proposer Interviews  9/05/2017  

8. Letting (Selection of Apparent Successful Proposer) 9/15/2017 11:00 A.M. 

All dates set forth above and in the RFP are subject to change in GDOT's sole discretion.  To 
the extent such dates are changed, GDOT shall formally notify each Proposer through the 
SharePoint Site described in Section 2.2 below.   
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1.5 General Provisions Regarding Proposals 

1.5.1 Proposal Contents 

As used in this procurement, the term “Proposal” means a Proposer's complete response to the 
RFP, including but not limited to the Proposer's: 

(a) Administrative Information Submittals;  

(b) Technical Proposal for the Project; and 

(c) Price Proposal for the Project including the Scope Proposal. 

Detailed instructions regarding the Administrative Information Submittals, the Technical Proposal, 
and the Price Proposal are provided in Exhibits B through D.  Forms required for inclusion in the 
Proposals are attached to this ITP. Each Proposal component shall be clearly titled and identified, 
and shall be submitted without reservations, qualifications, conditions, or assumptions.  Any 
failure to provide all the information and all completed Forms in the format specified by the ITP 
may result in GDOT's rejection of the Proposal or a lowered score, depending on the nature of 
the omission, determined by GDOT at its sole discretion.  All blank spaces in the Proposal forms 
must be filled in as noted.  No substantive change(s) shall be made to the Proposal Forms. The 
successful Proposer will be required to deliver an original copy of Form L prior to the execution of 
the Agreement. 

1.5.2 Inclusion of Proposal in DB Documents 

Portions of the successful Proposer’s Proposal will become part of the DB Documents, as 
applicable and to the extent specified in the Agreement.  All other information is for evaluation 
purposes only and will not become part of the DB Documents.   

1.5.3 Commitments in the Proposal 

GDOT will give no consideration to tentative or qualified commitments in the Proposals.  For 
example, GDOT will give no consideration to phrases such as “we may,” “are considering,” “will 
endeavor to,” or phrases of a similar nature in the evaluation process because they do not 
indicate a firm commitment. 

1.5.4 Property of GDOT 

All documents included in the Proposals submitted by Proposers in response to the RFP shall 
become the property of GDOT and will not be returned to Proposer.  Additionally, if Proposer 
elects to accept the Payment for Work Product offered by GDOT (as described in Section 3.8 
below), the concepts, ideas and other information contained in the Proposal shall become the 
property of, and may be used by, GDOT except to the extent that the Proposer has clearly 
marked the concept, idea or other information as proprietary or protected as a trade secret and 
such concepts, ideas, or other information are found to be protected as proprietary or a trade 
secret in fact. 
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1.6 Improper Conduct 

1.6.1 Prohibited Activities 

If Proposer, or anyone representing Proposer, offers or gives any advantage, gift, gratuity, 
discount, bribe, or loan of any sort to GDOT, SRTA, the State Transportation Board, or officers, 
administrators, staff or consultants of GDOT, SRTA or the State Transportation Board, including 
agents or anyone representing the foregoing at any time during the Project procurement 
process: (1) GDOT shall immediately disqualify Proposer; (2) Proposer shall forfeit its Proposal 
Bond; (3) Proposer shall not be entitled to the Payment for Work Product; or (4) GDOT may sue 
Proposer for damages. 

1.6.2 Non-Collusion 

Proposer shall not undertake any of the prohibited activities identified in the Non-Collusion 
Affidavit (Form B).  

1.6.3 Organizational Conflicts of Interest 

Proposers are advised that the Conflicts of Interest Policy and the organizational conflict of 
interest rules found in 23 C.F.R. § 636, Subpart A, including 23 C.F.R. § 636.116, apply to this 
procurement.   

Each Proposer must include in its Proposal a full disclosure of all potential organizational 
conflicts of interest within its team (Form C). 

Proposer is prohibited from receiving any advice or discussing any aspect of the Project or the 
procurement of the Project with any person or entity with an organizational conflict of interest, 
including, but not limited to, the entities and individuals listed in Exhibit G (List of GDOT Project 
Team); and SRTA, and any parent, affiliate, or subsidiary of any of the foregoing entities, or an 
entity that is under common ownership, control or management with any of the foregoing 
entities.   

By submitting its Proposal, each Proposer agrees that, if an organizational conflict of interest is 
thereafter discovered, Proposer must make an immediate and full written disclosure to GDOT 
that includes a description of the action that Proposer has taken or proposes to take to avoid or 
mitigate such conflicts.  If the Apparent Successful Proposer was aware of an organizational 
conflict of interest prior to award of the Agreement and did not disclose the conflict to GDOT, 
GDOT may terminate the Proposal for default and may award the Agreement to the next highest 
Proposer.  

1.6.4 Restrictions on Participation 

Proposers are advised that the following entities and individuals are precluded from submitting a 
Proposal and from participating on a Proposer team as a Participating Member, Major Non-
Participating Member, Contractor, Subcontractor or subconsultant: 

(a) any entity or individual listed in Exhibit G (List of GDOT Project Team).  GDOT has 
contracted with these entities or individuals, as the case may be, to aid in the 
development of the RFQ, RFP, estimates or scope of services for the Project, or 
to participate in the Statement of Qualifications (SOQ) or Proposal evaluation 
process; 
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(b) any entity that is a parent, affiliate, or subsidiary of any of the entities listed in 
Exhibit G, or that is under common ownership, control or management with any of 
the foregoing entities; and 

(c) any contractor who is currently suspended, debarred or voluntarily excluded under 
49 CFR Part 29 or is otherwise determined to be ineligible to participate in the 
federal-aid highway program. 

1.6.5 No Participation on More Than One Proposer Team 

To ensure a fair procurement process, Participating Members and Major Non-Participating 
Members of Proposer teams are forbidden from participating, as a Participating Member or 
Major Non-Participating Member, on another Proposer team on this Project during the course of 
the Project procurement (i.e. until execution of the Agreement by SRTA).  The foregoing 
prohibition extends to affiliated entities of Participating Members and Major Non-Participating 
Members.  GDOT reserves the right to disqualify any Proposer that fails to comply with this 
prohibition.  If a Proposer has any question as to whether or not its proposed team would be in 
compliance with the terms of this Section 1.6.5, such Proposer may submit the issue to GDOT 
in writing, describing in reasonable detail the proposed structure, and seeking clarification.  

1.6.6 Reserved 

1.7 Equal Employment Opportunity 

Proposers shall not, in connection with the RFP and the DB Documents, discriminate against 
any employee or applicant for employment because of race, color, religion, sex, national origin, 
age, marital status, or disability.  Proposers shall take affirmative action to ensure that 
applicants for employment and employees are not discriminated against because of their race, 
color, religion, sex, national origin, age, marital status, or disability.  The areas requiring such 
affirmative action shall include, but not be limited to, the following: layoff or termination, rates of 
pay or other forms of compensation, employment, job assignment, promotion, demotion, 
transfer, recruitment and recruitment advertising, and selection for training, including 
apprenticeship, pre-apprenticeship, and on-the-job training.  Please see Attachment 5 to Exhibit 
8 of the Agreement for the federal equal employment opportunity provisions that apply to the 
Project. 

1.8 DBE Participation 

The purpose of this section is to establish criteria for acceptability of Disadvantaged Business 
Enterprise (DBE) firms for Work performed on this contract. The intent is to ensure all participation 
counted toward fulfillment of the DBE goals is (1) real and substantial, (2) actually performed by 
viable, independent, DBE owned firms; and (3) in accordance with the spirit of applicable laws and 
regulations. 

The policy of GDOT is to ensure compliance with Title VI of the Civil Rights Act of 1964, 49 Code 
of Federal Regulations, Part 26, and related statutes and regulations in all program activities.  

GDOT does not discriminate and shall take all necessary and reasonable steps to ensure 
nondiscrimination on the basis of race, color, religion, sex, national origin, age, marital status, 
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or disability in the award, administration and performance of any GDOT assisted contract or in 
the administration of its Disadvantaged Business Enterprise Program.   

All Proposers shall submit a completed “Construction Contractors Bid Opportunity List” (Form E) 
to GDOT in accordance with ITP Exhibit D, Section 3.5 as a matter of Proposer responsibility. 

DBE payments and commitments shall be separate and distinct and cannot be transferred or 
combined in any manner. 

The DBE Goal specified in the Agreement will be a percentage representing the DBE Race 
Conscious Participation. The DB Team will strive to achieve an additional percentage during the 
course of the current State Fiscal Year, in order to assist the Georgia Department of Transportation 
in meeting the overall State DBE goal.   

The DBE Goal for this project is identified in Form I.  The Proposer is encouraged to meet this goal 
throughout the Term of Agreement and will report monthly on the goal attainment status throughout 
the Term of Agreement.   In addition, the Proposer shall demonstrate to GDOT on an annual basis 
that the Project goal is being achieved. If the Project goal has not been achieved at the time of 
annual reporting, the Proposer shall demonstrate that “good faith efforts” aimed at achievement 
have been made as described in 49 CFR 26.53. Further, the Proposer is expected to work toward 
goal attainment in all areas of the Work, to include pre-construction and design Elements as well 
as the Construction Work portion of the Project. 

GDOT's overall statewide DBE goal is fifteen percent (15%). Specific DBE Proposal obligations 
for this Project are set forth in Form I.  For further information regarding GDOT's DBE program 
and the Design-Build Team's DBE obligations, Proposers may contact GDOT's Equal 
Opportunity Office, during regular business hours at (404) 631-1972.  

1.9 Federal Funding and Requirements 

Proposers are advised that the Project will require the use of federal funds.  Accordingly, applicable 
federal law and FHWA regulations will govern the Project's procurement and DB Documents. 

The required contract provisions for Federal-aid construction contracts included in form FHWA-
1273 must be physically incorporated in each of the Proposer’s/ lead Contractor’s/ Design-Build 
Team’s construction contracts and subcontracts, and in all lower-tier subcontracts (excluding 
purchase orders, rental agreements, and other agreements for supplies or services). 

1.10 Status of Environmental Documents 

1.10.1 Project 

GDOT currently anticipates that a Categorical Exclusion (CE) will be issued for the Project in fall 
2017.  A draft CE is currently under review by GDOT and FHWA, and GDOT has provided 
Proposers with anticipated environmental parameters in the form of a draft Environmental 
Commitments Table provided in the RIDs.  The Design Build Agreement addresses the 
possibility that a NEPA Approval issued by FHWA might diverge from those parameters.  
   
Proposers are advised that the NEPA process could result in a no-build alternative for the 
Project.  Nothing contained in this RFP or the DBA Documents commits GDOT or a Proposer to 
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the construction of the Project or any Project alternative unless a NEPA Approval is obtained 
(and then only to the extent set forth in the NEPA Approval).  
 

1.11 Qualification of Construction and Design Firms 

Proposers shall ensure that the entities identified in Sections 1.11.1 and 1.11.2 have satisfied 
the pre-qualification requirements set forth in this Section 1.11. 

In addition, before commencing performance of any Work, all firms must register to do business 
in the State.  This can be accomplished by contacting the Georgia Secretary of State 
Corporations Division Office at (404) 656-2817 or visiting their website at: 

http://www.sos.ga.gov/corporations/ 

1.11.1 Required Pre-Qualification for Contractors 

The Lead Contractor shall be pre-qualified with GDOT prior to the Proposal Due Date. If the 
roadway work is not performed by the pre-qualified Lead Contractor, the entity performing the 
roadway work shall also be pre-qualified prior to initiating any Work. Any proposed changes to 
the team must be approved by GDOT. 

The pre-qualification process involves, but is not limited to, submitting (a) a completed 
contractor qualification form and (b) financial statements to GDOT.  For further information 
regarding the pre-qualification process, please see:  

http://www.dot.ga.gov/PS/Business/Prequalification  

1.12 Required Pre-Qualification for Engineers 

Proposer shall only use  entities prequalified in their respective disciplines (design, traffic 
analysis, geotechnical, NEPA, construction, etc.) as presented in the SOQ.  Any proposed 
changes to the DB Team must be approved by GDOT.  All Work must be performed by entities 
which are prequalified by GDOT. 

If Proposer's design for the Project includes Design Work outside the scope of the area classes 
set forth in the RFQ, at least one team member shall be prequalified with GDOT in the 
appropriate area class. 

The prequalification requirement does not apply to any area class that is not implicated by a 
Proposer's design for the Project.  The pre-qualification process involves submitting (a) a pre-
qualification form and (b) grid sheet to GDOT.  For further information regarding the pre-
qualification of engineers, please see: 

 http://www.dot.ga.gov/PartnerSmart/Business/Prequalification/Pages/default.aspx 

1.12.1 Pre-Qualification Assistance 

For assistance with the contractor pre-qualification process, call (404) 631-1213.  Proposers can 
obtain assistance with the engineering pre-qualification process by contacting the 
Transportation Services Procurement office at (404) 631-1426 or: 
consultants_prequals@dot.ga.gov.   
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1.13 Establishment of Single Purpose Entity(ies) 

If the Apparent Successful Proposer contemplates the creation of one or more single purpose 
entities as the parties that will execute the DB Documents, the Apparent Successful Proposer is 
required to establish each such single purpose entity and submit executed copies of the articles 
of incorporation and any other corporate formation documents for the single purpose entity to 
GDOT within sixty (60) days of GDOT's announcement of the Apparent Successful Proposer.  
Proposers anticipating the creation of any such single purpose entity must include pro forma 
corporate formation documents in the Proposal, as described in Exhibit B.  Failure to meet the 
requirements in this Section 1.13 will result in forfeiture of the Apparent Successful Proposer’s 
Proposal Bond.  Establishment of the single purpose entity(ies), if any, is a prerequisite to 
execution of the DB Documents. 

SECTION 2.0 PROCUREMENT PROCESS 

2.1 Method of Procurement 

GDOT is issuing the RFP in accordance with the provisions of Sections 32-2-81 of the Code, 
Chapter 672-18 of the Rules, and other applicable laws and guidelines.  GDOT will award the 
DB Documents (if at all) to the Proposer that submits the Best Value Proposal.  Subject to 
Section 8.1, GDOT will base the evaluation of Proposals on information submitted in the 
Proposals, and will involve both pass/fail evaluation factors and an evaluation of administrative, 
technical, scope, and price criteria, as further detailed in Section 5 below and in the Exhibits to 
this ITP. 

2.2 Communications between GDOT and Proposers 

The RFP will be issued to Proposers in electronic format on the secure SharePoint site for the 
Project (the “SharePoint Site”).   A SharePoint Site address will be provided separately to each 
Proposer. Each Proposer is required to treat the address as confidential information and to 
check the SharePoint Site regularly for Addenda to the RFP and for other procurement-related 
information.   

2.2.1 Designated Point of Contact 

The Procurement Officer for the Project (the “Authorized Representative”) is Chip Meeks.  He 
can be contacted at: 

Georgia Department of Transportation 
Attention: Chip Meeks 

Office of Innovative Delivery / P3 Administrator 
One Georgia Center, 19th Floor 
600 West Peachtree Street, NW 

Atlanta, Georgia 30308 
E-mail: cmeeks@dot.ga.gov 

From time to time during the procurement or during the Term of the Agreement, GDOT may 
designate another Authorized Representative to carry out some or all of the obligations 
pertaining to the Project. 
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2.2.2 Rules of Contact 

Unless specifically authorized elsewhere in this ITP, the Authorized Representative, as may be 
changed in writing by GDOT, is the single contact and single source of information for this 
procurement. 

The rules of contact set forth in this Section 2.2.2 shall apply during the Project procurement, 
commencing with the issuance of this ITP.  These rules are designed to promote a fair, 
unbiased, and legally defensible procurement process.  Contact, as used herein, includes face-
to-face, telephone, electronic-mail (e-mail), text or any other form of informal and formal written 
communication.  

The specific rules of contact are as follows:  

(a) Neither a Proposer nor any of its team members may communicate with another 
Proposer or members of another Proposer's team with regard to the RFP or either 
team's Proposal.  This prohibition does not apply to (1) Proposer communication 
with a Contractor that is on both its team and another Proposer's team, provided 
that the Contractor shall not act as a conduit of information between the two 
Proposers; and (2) public discussion regarding the RFP at GDOT-sponsored 
informational meetings. 

(b) Unless otherwise specifically noted in this ITP or authorized by the Authorized 
Representative, all Proposer communication with GDOT or SRTA will be between 
Proposer's identified representatives and the Authorized Representative.  All such 
communication must be in writing (by mail or e-mail). 

(c) Under normal circumstances, the Authorized Representative will contact a 
Proposer in writing through Proposer's designated representative.  

(d) Continuing until the earliest of (1) execution and delivery of the DB Documents, (2) 
GDOT's rejection of all Proposals or (3) cancellation of the Project procurement, 
neither a Proposer nor its agents may have ex parte communications with GDOT 
employees, SRTA employees, members of the Technical Review Committee, the 
Bid Review Committee, the State Transportation Board, any other person who will 
evaluate Proposals, or any person identified in Section 1.6.4 regarding the Project, 
except for communications expressly permitted in this ITP or through the process 
identified above.  The foregoing restriction shall not, however, preclude or restrict 
communications regarding matters unrelated to the Project or from participating in 
public meetings or any public or Proposer workshop related to the Project.  GDOT 
may, in its sole discretion, disqualify any Proposer engaging in such prohibited 
communications. 

(e) Any contact by a Proposer determined by GDOT to be improper may result in 
disqualification of that Proposer. 

(f) Written communications regarding the Project will be disseminated from GDOT on 
GDOT letterhead.  The Authorized Representative will sign such communications.  
Alternatively, the Authorized Representative may communicate via email 
originating from GDOT's server. 
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(g) GDOT and SRTA will not be responsible for or bound by (1) any oral 
communication, or (2) any other information or contact that occurs outside the 
official communication process specified herein, unless confirmed in writing by the 
Authorized Representative. 

2.2.3 Language and United States Dollar Requirements 

All correspondence regarding the RFP, the Proposal, the DB Documents and all other matters 
pertaining to this procurement is to be in the English language.  If any original documents 
required for the Proposal are in any other language, Proposer shall provide a certified English 
translation, which shall take precedence in the event of conflict with the original language.  
Proposer shall exclusively use United States dollars in its Proposal, except in pre-printed or 
reference materials.  Unless otherwise specified, all references to monetary values shall be in 
United States dollars.  In the evaluation of Proposals, GDOT may choose to disregard any 
financial figures provided by Proposer in denominations other than United States dollars. 

2.3 Questions and Responses Regarding the RFP 

Proposers shall be responsible for reviewing the RFP and any Addenda issued by GDOT prior 
to the Proposal Due Date, and for requesting written clarification or interpretation of any 
perceived discrepancy, deficiency, ambiguity, error, or omission contained therein; or of any 
provision which Proposer fails to understand.  Proposers shall submit, and GDOT will respond 
to, such requests in accordance with this Section 2.3.  Any responses to these requests will not 
be considered part of the DB Documents. 

2.3.1 Form of Requests 

Proposers shall deliver any requests to the Authorized Representative via e-mail or certified 
U.S. mail.  GDOT will only consider written requests made by Proposers' designated 
representatives and will not consider telephone or other oral requests.  Proposers are 
responsible for ensuring that requests clearly indicate on the first page or in the subject line, as 
applicable, that the material relates to the Project.  Requests must include the requestor's 
name, address, telephone, and email address; and the Proposer they represent.  Proposers will 
be limited to one hundred (100) comments or questions (combined) with respect to the RFP.  If 
a question has more than one subpart, each subpart will be considered a separate question.  
Corrections of typographical errors, incorrect cross references, or inconsistencies within or 
among the RFP documents will be excluded from the above numerical limitations.  Proposers 
may submit written comments and questions with respect to the RFP for discussion during the 
one-on-one meetings; however, GDOT's response to such comments and questions, if any, will 
be provided solely as changes to the final RFP in the form of Addenda.   

2.3.2 Timing of Requests 

Proposers must submit any requests under this Section 2.3 prior to the deadline for such 
requests in Section 1.4.  GDOT is not required to answer any questions submitted by Proposers 
after this deadline. 
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2.3.3 Responses and Confidential Information 

GDOT's responses to questions submitted under this Section 2.3 will be in writing and GDOT 
will post these responses on the SharePoint Site to all Proposers, except that GDOT may in its 
discretion respond individually to those questions identified by a Proposer and deemed by 
GDOT as containing confidential or proprietary information.  GDOT reserves the right to 
disagree with a Proposer's characterization of the confidentiality of any information it may 
provide.  In the event that GDOT disagrees with a Proposer's characterization regarding 
confidentiality, GDOT will notify the applicable Proposer and give such Proposer the opportunity 
to retract the question(s). GDOT may rephrase or consolidate questions as it deems 
appropriate. 

2.4 Addenda 

GDOT reserves the right, in its sole discretion, to revise, modify or change the RFP and/or 
procurement process at any time before the Proposal Due Date.  Any such revisions will be 
implemented through issuance of Addenda to the RFP.  Addenda will be posted on the 
SharePoint Site, and Proposers will be notified of the issuance of such Addenda.  If any 
Addendum significantly impacts the RFP, as determined in GDOT's sole discretion, GDOT may 
change the RFP schedule, including the Proposal Due Date.  The announcement of such new 
schedule will be included in the Addendum.  In addition, the Addendum will indicate the latest 
date for submittal of any clarification requests concerning the Addendum. 

GDOT will not be bound by, and Proposer shall not rely on, any oral communication or 
representation regarding the RFP documents, or any written communication except to the 
extent that it is contained in the RFP or in an Addendum to the RFP and is not superseded by a 
later Addendum to the RFP. 

2.5 One-on-One Meetings 

GDOT anticipates conducting one-on-one meetings with each Proposer within the dates 
specified in Section 1.4 and may hold additional one-on-one meetings as it deems necessary.  
FHWA may also participate in the one-on-one meetings.  During a one-on-one meeting, a 
Proposer may, prior to raising a particular matter, request that GDOT treat such matter as 
confidential or proprietary (including, for example, matters relating to a potential ATC or the 
details of a Proposer’s potential Price Proposal).  GDOT will respond to such request during 
such one-on-one meeting. 

2.5.1 Subject Matter of One-on-One Meetings 

The purpose of the one-on-one meetings is to discuss issues and clarifications regarding the 
RFP.  The one-on-one meetings are subject to the following rules: 

(a) The meetings are intended to provide Proposers with a better understanding of the 
RFP and its application to their specific proposal.   

(b) GDOT will not discuss with any Proposer any Proposal other than its own. 

(c) Proposers shall not seek to obtain commitments from GDOT in the meetings or 
otherwise seek to obtain an unfair competitive advantage over any other Proposer. 
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(d) No aspect of these meetings is intended to provide any Proposer with access to 
information that is not similarly available to other Proposers, and no part of the 
evaluation of Proposals will be based on the conduct or discussions that occur 
during these meetings.  

(e) GDOT reserves the right to limit the subject matter of one-on-one meetings as it, 
in its sole discretion, deems appropriate.   

(f) GDOT may, in its sole discretion, request each Proposer to submit in writing a 
proposed agenda prior to any scheduled one-on-one meeting.   

(g) Proposers shall not submit, and GDOT will not accept, any meeting minutes or 
notes of any kind from any prior meetings.  Recording of the meetings is not 
allowed and a Proposer who does so may be subject to sanctions, including being 
barred from future one-on-one meetings, and the Proposer shall have no recourse.  

2.5.2 Meeting Notice, Confirmation and Agreement 

GDOT shall notify each Proposer in writing of the scheduled time, place, date and duration of 
any one-on-one meeting.  Proposers shall confirm their attendance and identify all participants 
attending.  Attendance by telephone will not be allowed. 

2.5.3 Statements at One-on-One Meetings 

Nothing stated at any one-on-one meeting will modify the ITP or the RFP.  Any and all changes 
to the RFP will be made via an Addendum issued pursuant to Section 2.4. 

2.5.4 GDOT Use of One-on-One Meeting Information 

GDOT reserves the right to disclose to all Proposers any issues raised during the one-on-one 
meetings, except to the extent that GDOT determines, in its sole discretion, such disclosure 
would reveal confidential or proprietary information (see Section 2.5). 

2.6 Examination of the Request for Proposals Package and Project Site 

GDOT shall permit Proposers to access the Project Site within the Existing Right of Way to 
perform limited investigations.  Proposers must notify the GDOT Area Office prior to entering the 
Project Site and must follow all applicable state laws including erosion control and traffic control.  
Proposers are expected to carefully examine the Project Site and the complete RFP package 
before submitting a Proposal. 

Each Proposer shall, by submission of a Proposal, be deemed to have made such examination 
and to have satisfied itself as to the conditions to be encountered in performing the work under 
the DB Documents.   

2.7 Changes to Proposer's Organization 

Proposers are advised that, in order for a Proposer to remain qualified to submit a Proposal, a 
Proposer's organization as identified in the SOQ must remain intact for the duration of the 
procurement process, unless otherwise approved in writing by GDOT.  This restriction applies to 
any changes in the following: 
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(a) the Participating Members and Major-Non-Participating Members of Proposer; 

(b) the lead individual from each Participating Member and Major Non-Participating 
Member; 

(c) any Key Personnel, including: 

1. the project manager for the Lead Contractor; 

2. the superintendent for the Lead Contractor; 

3. the lead design engineer for the Lead Engineering Firm; and 

(d) any other key members of Proposer's management team or other individuals that 
Proposer identified in its SOQ. 

If a Proposer wishes to change the organization represented in its SOQ by adding, removing, or 
substituting any of the individuals listed above, by changing the role of one of these individuals, 
by changing or adding a Participating Member or Major Non-Participating Member to Proposer 
team, or by changing the level of participation of one or more Participating Members of its team, 
Proposer must submit to the Authorized Representative a written request to change its 
organization no later than the date specified in Section 1.4.  If a request is made to allow an 
addition to the team, including a new Participating Member or Major Non-Participating Member, 
Proposer shall submit with its request the information required by the RFQ for the position the 
proposed individual will fill.  If a request is made to allow deletion of one of the individuals listed 
above, Proposer shall submit such information as GDOT may require to demonstrate that the 
changed Proposer team is equal to or better than the team shortlisted by GDOT during the RFQ 
phase of this procurement. 

GDOT shall have sole discretion to grant or withhold approval of any requested change and to 
waive the requirement that Proposer submit such change no later than the date specified in 
Section 1.4.   

SECTION 3.0 ALTERNATIVE TECHNICAL CONCEPTS (ATCS) AND PAYMENT FOR 
WORK PRODUCT 

3.1 Overview and Purpose of ATCs 

This Section 3.1 sets forth a process for pre-Proposal review of ATCs conflicting with the 
technical requirements for design and construction of the Project, requiring a modification of the 
Technical Provisions, Technical Documents, studies of the NEPA Approval, or the Agreement.  
This process is intended to allow Proposers to incorporate innovation and creativity into their 
Proposals, in turn allowing GDOT to consider Proposer's ATC(s) in making the selection 
decision, to avoid delays and potential conflicts in the design associated with deferring of 
reviews of ATC(s) to the post-award period, and, ultimately, to obtain the best value for the 
public.   

GDOT has sole discretion to allow or reject any ATC submitted.  Any ATC that has been pre-
approved may be included in the Proposal, subject to the conditions set forth herein.   
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If a Proposer is unsure as to whether a concept is consistent with the requirements of the RFP 
requirements or if that concept would be considered an ATC by GDOT, GDOT suggests that the 
Proposer present such concept as an ATC. 

3.1.1 Limitations on ATCs 

ATCs eligible for consideration hereunder shall be limited to those Deviations from the 
requirements of the as-issued DB Documents that result in performance and quality of the end 
product that is equal to or better than the performance and quality of the Project on an overall 
basis without the proposed ATC, as determined by GDOT in its sole discretion.     

A concept is not an ATC if, in GDOT's sole judgment, it merely results in lower standards, 
reduced scope, quantities, performance or reliability. 

ATCs that, if implemented, would require further environmental evaluation of the Project may be 
allowed, provided that Design-Build Team will bear the schedule and cost risk associated with 
such additional environmental evaluation.  If Design-Build Team is not able to obtain the 
approvals necessary to implement the ATC, Design-Build Team will be obligated to develop the 
Project in accordance with existing approvals without additional cost or extension of time. 

3.1.2 Pre-Proposal Submission of ATCs 

Proposer may submit proposed ATCs for review to GDOT's Authorized Representative specified 
in Section 2.2.1, until the date and time identified in Section 1.4.  All ATCs shall be submitted in 
writing as provided herein, with a cover sheet identifying Proposer and stating “I-85 Widening 
Project – Confidential ATCs.”  Proposer shall clearly identify the submittal as a request for 
review of an ATC under this ITP.  If Proposer does not clearly designate its submittal as an 
ATC, the submission will not be treated as an ATC by GDOT.  ATC submittals shall include two 
hard copies and two electronic copies in PDF on separate disk with a narrative description of 
the ATC and technical information, including drawings, as described below.  Additional paper 
copies of drawings or roll plots may be requested by GDOT, in its discretion.  

Pre-Proposal ATC submissions for ATCs shall include the following: 

(a) Labeling: A sequential ATC number identifying Proposer and the ATC number 
(multi-part or multi-option ATCs shall be submitted as separate individual ATCs 
with unique sequential numbers); 

(b) Description:  A description and conceptual drawings of the configuration of the ATC 
or other appropriate descriptive information, including, if appropriate, product 
details and a traffic operational analysis; 

(c) Usage:  The location(s) where and an explanation of how Proposer would use the 
ATC on the Project; 

(d) Contract Changes:  References to the RFP requirements that are inconsistent with 
the proposed ATC (including proposed redlined changes), an explanation of the 
nature of the changes from the requirements and a request for approval of such 
changes and a completed ATC Checklist (Form P).  In doing so, Proposer shall 
clearly identify any design exception required to implement the ATC for GDOT's 
approval; 
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(e) Justification:  An analysis justifying Proposer's use of the ATC and why GDOT 
should allow the Deviation, if any, from the RFP requirements; 

(f) Impacts:  A preliminary analysis of potential impacts on vehicular traffic (both 
during and after the Construction Work), environmental impacts (including 
environmental re-evaluations), construction schedule impacts (including without 
limitation, on Milestone Deadlines), community impacts (including additional public 
involvement), safety and life-cycle Project and infrastructure costs, including 
impacts on the cost of repair, maintenance and operation;   

(g) Cost savings:  An estimate and detailed breakdown of any savings that would 
accrue to GDOT as a result of the ATC; 

(h) Time savings:  An estimate of any reduction in the time period necessary to design 
and construct the Project resulting from implementing the ATC, including a 
description of the methods Proposer would use, as well as a schedule graphically 
showing how the ATC will reduce this time period; 

(i) Risks:  A description of added risks to GDOT or third parties associated with 
implementation of the ATC (including, without limitation, with respect to post-
construction, operation, maintenance, and tolling, if applicable, of the Project);  

(j) Quality:  A description of how the ATC is equal to or better in quality and 
performance than the RFP requirements; 

(k) Costs:  An estimate of the ATC implementation costs to GDOT, Design-Build Team 
and third parties;  

(l) Operations:  Any changes in operation requirements associated with the ATC 
(including, without limitation, with respect to (i) ease of operation and (ii) post-
construction tolling of the Project, if applicable);   

(m) Maintenance:  Any changes in the anticipated maintenance requirements (during 
and post construction) associated with the ATC, including ease of maintenance; 

(n) Anticipated life:  Any changes in the anticipated life of the item comprising the ATC; 

(o) Right-of-way:  A description of the additional right-of-way (if any) required to 
implement the ATC; 

(p) Past use:  A description of other projects where the ATC has been used, the 
success of such usage and names and contact information, including phone 
numbers and email addresses, for project owner representatives that can confirm 
such statements; and 

(q) Sale of Work Product Under Section 3.8.  A statement of whether or not Proposer 
is prepared to sell its ATCs as part of the Work Product to GDOT in accordance 
with the terms of Section 3.8 hereof (in the event that such Proposer is not selected 
as the Apparent Successful Proposer).   
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3.2 GDOT Review of Pre-Proposal Submission of ATCs 

3.2.1 General 

GDOT may request additional information regarding proposed ATCs at any time and will, in 
each case, endeavor to respond to each Proposer regarding its ATCs within thirty (30) days of 
receipt of the final submission under Section 3.1.2, provided that GDOT has received all 
requested information regarding such ATC. 

GDOT's responses will be limited to one of the following statements: 

(a) the ATC, as submitted, is acceptable for inclusion in the Proposal; 

(b) the ATC is not acceptable for inclusion in the Proposal; 

(c) the ATC is not acceptable in its present form, but may be acceptable upon the 
satisfaction, in GDOT's sole discretion, of certain identified conditions which must 
be met or clarifications or modifications that must be made, including, but not 
limited to, any required environmental reevaluation related to the ATC, which 
GDOT may condition upon a GDOT Re-evaluation Period;  

(d) the submittal does not qualify as an ATC but may be included in Proposer's 
Proposal because it appears to be within the requirements of the RFP; or 

(e) the submittal does not qualify as an ATC and may not be included in the Proposal. 

GDOT will make a preliminary determination on whether to approve an ATC for inclusion in the 
Project. 

Proposers shall ensure that the final Proposal complies with the requirements of the RFP. Final 
approval of an ATC will constitute a change in the specific requirements of the DB Documents 
associated with the approved ATC for that specific Proposer.  Each Proposer, by submission 
of its Proposal, acknowledges that the opportunity to submit ATCs was offered to all 
Proposers, and waives any right to object to GDOT's determinations regarding 
acceptability of ATCs for its Proposal or the acceptability of any other ATCs submitted 
by any other Proposer. 

GDOT's rejection of a pre-Proposal submission of an ATC under this Section 3.2.1 will not 
entitle Proposer to an extension of the Proposal Due Date or the date that the ATCs are due; 
provided, however, that the foregoing shall not limit GDOT's sole right to modify the Proposal 
Due Date or any other date in connection with this procurement. 

GDOT anticipates that its comments provided to a Proposer will be sufficient to enable Proposer 
to make any necessary changes to its ATCs.  However, if a Proposer wishes additional 
clarifications regarding necessary changes, Proposer may provide a written request for 
clarifications under Section 2.3. 

3.2.2 ATC Proposal Package Process 

Included with Proposer’s Technical Proposal, Proposer will submit to GDOT a list of all 
preliminarily approved ATCs that Proposer has included in its Proposal (“ATC Proposal 
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Package”).  Proposer will not be allowed to include any ATC that has not been pre-approved by 
GDOT.  

ATCs must be shown on, and in relationship to, the Schematic Plans required by Exhibit C, 
Section C.2 

3.3 Incorporation of ATCs into the Agreement 

Following selection of the Apparent Successful Proposer, the ATC Proposal Package that was 
incorporated in the Proposal by the Apparent Successful Proposer shall be incorporated into the 
DB Documents.  If GDOT has pre-approved any ATC by responding that the ATC was 
acceptable subject to certain conditions being met, including a condition of a GDOT Re-
evaluation Period, those conditions will become part of the DB Documents.  The DB Documents 
will be conformed after identification of the Apparent Successful Proposer, but prior to execution 
of the Agreement, to reflect the ATCs contained in the ATC Proposal Package, including any 
GDOT conditions thereto.   

Notwithstanding anything to the contrary herein, if the Apparent Successful Proposer does not 
comply with one or more GDOT conditions of pre-approval of an ATC in the ATC Proposal 
Package, including obtaining any necessary third-party approvals, the Apparent Successful 
Proposer shall comply with the original requirements of the RFP without additional cost or 
extension of time as set forth in the Agreement. 

If an unsuccessful Proposer has indicated that it is prepared to sell an irrevocable license with 
respect to its ATCs to GDOT in accordance with the terms of Section 3.8 hereof, it is GDOT’s 
intention to acquire such ATCs before or promptly after GDOT’s selection of the Apparent 
Successful Proposer.  Following such acquisition, such ATCs may, in GDOT's sole discretion, 
be presented to the Apparent Successful Proposer for possible inclusion in the Project as a 
Supplemental Agreement.  The Supplemental Agreement will document (i) any change in the 
DB Contract Sum relating to the ATC Costs (informed by a comparison of the Successful 
Proposer’s cost estimate, the Unsuccessful Proposer’s cost estimate, and GDOT’s Cost 
Estimate) and (ii) any schedule adjustments (including, without limitation, to the Project Baseline 
Schedule and/or Milestone Schedule, as applicable) (informed by the related estimated 
schedule impact as developed by the Successful Proposer and validated by  GDOT). 

3.4 Disclosure of ATC Information 

Proposer shall not make any public announcement or disclosure to third parties concerning any 
ATC until after pre-approval (including conditional pre-approval) has been obtained.  Following 
pre-approval (including conditional pre-approval), if a Proposer wishes to make any such 
announcement or disclosure, it must first notify GDOT in writing of its intent to take such action, 
including details as to date and participants, and obtain GDOT's prior written consent, in 
GDOT's sole discretion, to do so. 

3.5 Third Party Approvals 

If implementation of an ATC will require approval by a third party (e.g., a governmental 
authority), other than Governmental Approvals required for a reevaluation of the environmental 
document, Proposer will have full responsibility for, and bear the full risk of, obtaining any such 
approvals after award of the DB Documents and submission of data.  If any required third-party 
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approval is not subsequently granted with the result that Proposer must comply with the 
requirements of the original RFP, Proposer will not be entitled to any additional time or money. 

3.6 GDOT's Right to Modify 

If GDOT determines, based on a proposed ATC or otherwise, that the RFP contains an error, 
ambiguity or mistake, GDOT reserves the right to modify the RFP through an Addendum to 
correct the error, ambiguity or mistake, regardless of any impact on a proposed ATC. 

3.7 Confidentiality of ATC Information 

Pursuant to Section 4.4 and subject to Sections 2.5.4 and 3.4, information discussed and 
materials submitted at an ATC meeting will be considered confidential by GDOT until the 
procurement phase of the Project has been completed, subject to Section 3.8 below.  

3.8 Purchase and Use of Work Product by GDOT 

3.8.1 Purchase of Work Product 

GDOT may, in accordance with this Section 3.8, make certain payments to Proposers in 
consideration for the transfer and assignment to GDOT of proprietary information, trade secrets, 
techniques, concepts, analyses, approaches, ideas or other Intellectual Property or work 
product furnished by Proposers to GDOT during the procurement hereunder (including, without 
limitation, ATCs) (collectively, “Work Product”).   

GDOT may make payments to Unsuccessful Responsive Proposers for an irrevocable license 
with respect to their Work Product as follows: 

GDOT may, after its selection of the Apparent Successful Proposer in accordance with 
Section 5 below; offer and, if its offer is accepted, make a payment to each unsuccessful 
Proposer to acquire such rights with respect to such Work Product as of such date. 

3.8.2 Payment Amount, Timing and Work Product Assignments and Assumption 

3.8.2.1 The purchase price to be paid by GDOT to a Proposer under this 
Section 3.8 will be the Stipulated Fee amount of $ 240,000.   

3.8.2.2 If Proposer is prepared to sell rights with respect to its Work Product to 
GDOT in accordance with the terms of Section 3.8.1 (in the event that such Proposer is not 
selected as the Apparent Successful Proposer), Proposer shall, deliver to GDOT a duly 
completed and executed Grant and Assumption of Non-Exclusive Irrevocable License (in the 
form of Form N) reflecting the Stipulated Fee amount with Volume 1 of their proposal.  

3.8.2.3 Payments under this Section 3.8 will be made by GDOT to each eligible 
Proposer as follows: 

(a) in the case of any Work Product rights being acquired under Section 3.8.1, 
prior to or promptly after GDOT's selection of the Apparent Successful 
Proposer (in accordance with Section 5), provided that Proposer has 
complied with Section 3.8.2.2; and  
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(b) in any other case no later than the forty fifth (45th) day after Proposer and 
GDOT have each executed a completed Grant and Assumption of Non-
Exclusive Irrevocable License (in the form of Form N) reflecting the 
Stipulated Fee.  

3.8.2.4 In the event that any Proposer that has received payment with respect to 
rights in its Work Product pursuant to Section 3.8.1 is subsequently awarded the DB Document 
under Section 6.2.2, such Proposer shall, no later than the date of its execution of the Agreement, 
reimburse GDOT in full for the purchase price paid by GDOT pursuant to Section 3.8.2.3.  

3.8.3 Use of Work Product 

GDOT shall, at all times following the making of any Payment for Work Product rights (including 
any ATCs rights) under this Section 3.8, have the irrevocable right to use (or permit others to so 
use on its behalf) such Work Product (including, without limitation, in connection with any 
Agreement awarded for the Project, any subsequent procurement with respect to the Project or 
any other GDOT project), with no obligation to pay additional compensation to the relevant 
Proposer in connection with such Work Product.  Such use may, at GDOT's sole and exclusive 
discretion, include the disclosure of such Work Product (including ATCs) to the Apparent 
Successful Proposer. 

3.8.4 Foregoing of Payment by Proposer 

Each Proposer has the option to forego Payment with respect to rights in its Work Product 
under this Section 3.8 and to retain all rights with respect to the relevant Work Product.  In such 
an event GDOT will have no right to use such Work Product.  

3.8.5 Work Product Minimum Requirements 

If a Proposer elects to be eligible for the Payment for Work Product, the Proposer must submit 
with their Technical Proposal cd(s) or dvd(s) containing all design files, concepts, ideas, 
technology, techniques, methods, processes, drawings, reports, plans and specifications used 
in the development of the bid and Technical Proposal.   

 

SECTION 4.0 PROPOSAL CONTENT AND SUBMITTAL REQUIREMENTS 

4.1 Format 

To facilitate the evaluation of Administrative, Technical, and Price Proposals and to help protect 
the confidentiality of proprietary information, the Proposal submittal described below shall be 
submitted in three (3) separate sealed packages.   

Unless otherwise specified in this ITP, all written submittals must be prepared on 8-1/2” x 11” 
white paper.  All written submittals, regardless of paper size, must be prepared on white paper 
and included in the applicable binder.  Each section within each volume shall have sequentially 
numbered pages, shall be separated by a divider with a tab, and shall be prepared using no 
smaller than twelve-point font size, except for tables, which may be prepared using ten point 
font size.  Some of the required documents have specified page limitations, as set forth in 
Exhibits B, C and D.  GDOT may disregard documents not complying with these page 
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limitations.  Pages may be printed on two sides, in which event each side shall be considered 
one page.  Printed lines may be single-spaced.  Proposers shall not include standard corporate 
brochures, awards, licenses and marketing materials and GDOT will not evaluate such 
materials.  

4.2 Contents and Organization 

Proposers shall clearly index their Administrative, Technical, and Price Proposals using pages 
with tabs and organize them in the order set forth in this Section 4.2.  The Proposal shall contain 
separately bound and labeled Administrative, Technical, and Price Proposals, each in a 
separate loose-leaf three ring binder, including the information described in this Section.  The 
Technical Proposal is subdivided into Scope and Technical sections.  Proposers may subdivide 
each Administrative, Technical, and Price Proposal further as needed.  The electronic 
submittals (CDs and/or DVDs) shall follow equivalent organizational standards, and shall use a 
searchable format with appropriate bookmarks. 

The first page of the Administrative Proposal may be a page executed by the Proposer that sets 
forth the specific items Proposer deems confidential, trade secret or proprietary information 
protected from public disclosure under the Open Government Laws.  The Proposer shall list the 
specific statute within the Open Government Laws that Proposer has reasonably determined is 
exempt from disclosure under Section 50-18-72 of the Code or any other applicable law.  The 
list required under this Section 4.2 is intended to provide input to GDOT as to the confidential 
nature of a Proposer's Proposal, but in no event shall such list be binding on GDOT or 
determinative of any issue relating to confidentiality.  Blanket designations that do not identify 
the specific information or the applicable statute(s) shall not be acceptable and may be cause 
for GDOT to treat the entire Proposal as public information.  In no event shall the State, GDOT 
or any of their respective agents, representatives, consultants, directors, officers or employees 
be liable to a Proposer or Proposer team member for the disclosure of all or a portion of a 
Proposal submitted under this RFP. Additionally, Proposer shall add a “confidential” watermark 
to each page that it deems confidential under this paragraph. 

If GDOT receives a request for public disclosure of all or any portion of the materials identified 
as confidential and included in any part of a Proposal, GDOT will promptly notify the applicable 
Proposer of the request.  Proposer may seek a protective order or other appropriate remedy at 
such Proposer's sole cost and expense.  If GDOT determines in good faith that the materials 
identified as “confidential” are not exempt from the Open Government Laws, GDOT will release 
the requested information.  GDOT shall make the final determination regarding whether the 
requested information is to be disclosed or withheld.   

Nothing contained in this provision shall modify or amend requirements and obligations imposed 
on GDOT by the Open Government Laws or other applicable law, and the provisions of the 
Open Government Laws or other laws shall control in the event of a conflict between the 
procedures described above and the applicable law. 

Please see Exhibit B, Exhibit C, and Exhibit D for special instructions regarding 
submission of information relating to the Price Proposal.  

4.2.1 Administrative Information 

The Administrative Proposal will contain the components described in Exhibit B, separated and 
labeled appropriately and organized.   
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4.2.2 Technical Proposal 

The Technical Proposal  is comprised of two main elements: a Technical subsection and a 
Scope subsection and must contain the components described in Exhibit C, separated and 
labeled appropriately and organized. 

The Technical Proposal shall be consistent with the requirements in the DB Documents.  In 
drafting the Technical Proposal, Proposers shall use the versions of any manuals, guidelines or 
specifications, including but not limited to those identified in Volume 3 of the Technical 
Provisions, that are in effect at the date of the RFP advertisement.  

4.2.3 Price Proposal 

The Price Proposal shall contain the components described in Exhibit D, separated and labeled 
appropriately and organized.   

Any financial statements or updates to financial statements, as required for Proposers acting as 
a Joint Venture or Partnership, shall be submitted electronically to the extent possible, including 
links to SEC filings. If hard copies are submitted they must be provided in a separate notebook.   

If Proposer is not a Joint Venture or Single Purpose Entity, the Price Proposal should only 
consist of a sealed envelope containing the required components described in Exhibit D.     

4.3 Submission of Proposals 

Proposers shall submit the following to GDOT:  

(a) One (1) original of each of the Administrative Proposal, the Technical Proposals, 
and the Price Proposal (each Proposal marked “ORIGINAL”);  

(b) One (1) copy of the Administrative Proposal; 

(c) Seven (7) copies of the Technical Proposal; 

(d) One (1) electronic copy of the Price Proposal (Financial Information Only), 
Administrative, and Technical Proposals in “PDF” and original file format along with 
all electronic files used to develop the proposal (as defined as part of the Work 
Product); and 

(e) One (1) electronic copy of the Preliminary Baseline Schedule as described in 
Exhibit C. 

Proposers shall submit and individually label all packages making up its Proposal as follows:  

Proposal for the I-85 Widening Project  
Re: Administrative Information; Technical Proposal; Price Proposal  

Proposals shall be delivered no later than 2:00 p.m. EST/EDT on the Proposal Due Date (as 
specified in Section 1.4) to: 

Georgia Department of Transportation 
One Georgia Center 

19th Floor 
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600 West Peachtree Street, NW 
Atlanta, Georgia 30308 

Attn: Chip Meeks 

Acknowledgment of receipt of Proposals will be evidenced by the issuance of a receipt by a 
member of GDOT staff.  GDOT will not accept Proposals submitted via facsimile or e-mail. 

GDOT will not accept any Proposals delivered after the Proposal Due Date and time as 
specified in Section 1.4.  Any Proposals received after the specified time on the Proposal Due 
Date will be rejected and not considered.  Proposers are solely responsible for assuring that 
GDOT receives their Proposals by the specified time on the Proposal Due Date at the address 
listed above.  GDOT shall not be responsible for delays in delivery caused by weather, 
difficulties experienced by couriers or delivery services, delays due to security check-in process, 
misrouting of packages by courier or delivery services, improper, incorrect or incomplete 
addressing of deliveries and other occurrences beyond the control of GDOT. 

4.4 Disclosure of Proposals 

No Proposal shall be made public until the procurement phase of the Project, including any 
evaluation, one-on-one meetings, negotiations and award, has been completed. 

4.5 Validity of Proposals 

Proposals submitted and not withdrawn as of the Proposal Due Date shall be valid for a period of 
ninety (90) days commencing on the Proposal Due Date.  No Proposer shall withdraw its Proposal 
within the ninety (90) day period, unless notified by GDOT that (i) the DB Documents for the 
Project will not be awarded by GDOT pursuant to the RFP or (ii) GDOT has awarded the DB 
Documents to another Proposer, has received the executed DB Documents and other required 
documents, and does not intend to award the DB Documents to Proposer that is requesting the 
withdrawal of the submitted Proposal.   

Any Proposer may elect, in its sole discretion, to extend the validity of its Proposal beyond the 
time periods set forth above. 

4.6 Proposal Bond 

Each Proposer shall submit a Proposal Bond, as described in Exhibit D and in the form provided 
in Form D.  The Proposal Bond shall be in the amount of 5% of the DB Price Proposal.   

4.7 Forfeiture of Proposal Bond 

Each Proposer understands and agrees that if it has submitted and not withdrawn its Proposal 
as of the Proposal Due Date and (i) withdraws any part or all of its Proposal (without the 
Consent of GDOT) while the Proposal is valid or (ii) if it is selected at the Apparent Successful 
Proposer pursuant to Section 6.2 or Section 6.2.2 should refuse or be unable to furnish any 
commitments made in its Proposal, GDOT shall be entitled to draw on the Proposal Bond in its 
entirety and Proposer shall not be entitled to the Payment for Work Product. 

Proposer acknowledges that the forfeiture of the Proposal Bond constitutes liquidated damages 
and is not a penalty, and the amount forfeited is fair and reasonable and such payment 
represents a reasonable estimate of fair compensation to GDOT for the work required to 
procure the Project and the reputational losses which may accrue. 
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Subject to Section 6.3.1, GDOT will retain the Proposal Bond for all Proposers until the DB 
Documents have been fully executed, GDOT has canceled the RFP or the conclusion of the 
validity period described in Section 4.5; after which GDOT will return the Proposal Bond for 
each unsuccessful Proposer, except any Proposal Bond drawn upon by GDOT.  Further, GDOT 
shall return the Proposer Bond to the Apparent Successful Proposer within two (2) Business 
Days of GDOT’s receipt of the Payment and Performance Bonds, in accordance with Section 
5.6. 

Proposer understands that any material alteration, as determined by GDOT in its sole 
discretion, of documents specified in this Section 4, the Form of Proposal Bond (Form D-1), will 
render the Proposal non-responsive and non-compliant, unless such alteration was authorized 
by GDOT in writing prior to the Proposal Due Date. 

4.8 Cost of Preparing Proposal 

Subject to Section 3.8 and the terms of the Work Product Assignments and Assumption set 
forth in Form N, the cost of preparing the Proposal and any costs incurred at any time before or 
during the Proposal process shall be borne by Proposer. 

4.9 Compliant Proposal 

Proposer shall submit a Proposal that provides all the information required by the ITP.  If the 
Proposal does not fully comply with these requirements, GDOT may deem the Proposal non-
responsive in which case Proposer shall be disqualified.  In addition, GDOT may consider 
Proposals non-responsive and Proposer disqualified for the following reasons: 

(a) If the Proposal is not submitted in the format specified in this ITP, is illegible or is 
incomplete; 

(b) If the Proposal contains multiple, conditional or alternate Proposals (except as 
contained in pre-approved ATCs and including conditionally pre-approved ATCs 
that have been revised to satisfy any conditions to approval) or contains any 
omission, erasures, alterations, unauthorized additions or other irregularities of 
any kind; or 

(c) If Proposer is in arrears in the payment of any obligation due and owing the State, 
including the payment of taxes and employee benefits. 

4.10 Insurance Requirements 

Proposers are cautioned to carefully review the minimum insurance requirements set forth in the 
DB Documents and to take these minimum requirements into account in putting together their 
Technical Proposal and Price Proposal. 

SECTION 5.0 EVALUATION PROCESS AND CRITERIA 

Upon GDOT's receipt of the Proposals, GDOT will proceed to review the Proposals using the 
pass/fail factors set forth in Section 5.1 and to evaluate the Proposals pursuant to the evaluation 
criteria and processes established in Exhibit E.  As set forth in Section 5.4, the evaluation 
process may, at GDOT's sole discretion, include a request for revised Proposals.  GDOT will 
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determine which Proposal is the Apparent Successful Proposer in accordance with the selection 
process set forth in this Section 5. 

GDOT may, in its sole discretion, reject all Proposals or advertise for new Proposals, if, in the 
judgment of GDOT, the best interests of the public will be promoted by doing so.   

5.1 Pass/Fail and Responsiveness Evaluation 

Each Proposal will be reviewed (a) for responsiveness and (b) based on the pass/fail criteria set 
forth in this Section 5.1.  Each Proposer must satisfy each pass/fail requirement set forth in 
Sections 5.1.2 through Section 5.1.4 and be deemed to have submitted a responsive Proposal 
pursuant to Section 5.1.1 in order for GDOT to evaluate it qualitatively under Section 5.2.  
Proposers are advised that failure to achieve a “pass” rating on any “pass/fail” factor will result 
in GDOT declaring the Proposal non-responsive and Proposer being disqualified.  Prior to 
making such determination, GDOT may, in its sole discretion, request clarifications of the 
information submitted in the Proposal (see Section 5.3). 

5.1.1 Responsiveness 

Each Proposal will be reviewed for conformance and responsiveness to the requirements set 
forth in the RFP.  Proposers that GDOT determines are non-responsive to the RFP may be 
excluded from further consideration.  Proposers will be advised regarding a determination of 
non-responsiveness.   

5.1.2 Administrative Pass/Fail Requirements 

The Administrative Proposal will be reviewed for conformance on a pass/fail basis to determine 
if it meets the requirements of Exhibit B. 

5.1.3 Technical Proposal Pass/Fail Requirements 

The Technical Proposal will be reviewed for conformance on a pass/fail basis to determine if it 
meets the requirements of Exhibit C. 

5.1.4 Price Proposal Pass/Fail Requirements 

The Price Proposal will be reviewed for conformance on a pass/fail basis to determine if it meets 
the requirements below: 

(a) Proposer has delivered a complete, properly executed Proposal Bond that 
complies with the requirements of Form D; 

(b) The Price Proposal contains each of the submittals required by Exhibit D. 

5.2 Proposal Evaluation Criteria and Weighting 

GDOT will evaluate and score each responsive Proposal meeting all of the “pass/fail” 
qualification requirements in Section 5.1 according to the criteria set forth in Exhibit E.  Once 
GDOT has scored and weighted the Proposals in accordance with Section 5.2.1, GDOT will 
determine which Proposal is the Apparent Successful Proposer in accordance with Section 
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5.2.2.  The maximum score for a Proposal will be 1000 points, which will be allocated as 
described below. 

5.2.1 Breakdown between Technical and Financial Evaluations 

(a) Technical Proposal Evaluation Process / Guidelines 

Unless otherwise specified in Exhibit E, GDOT will score each Proposal based on the evaluation 
criteria set forth in Exhibit E using an adjectival (qualitative/descriptive) ratings method, as 
follows:   

Adjective 
Rating 

Percentage of 
Points Awarded 

Description 

Excellent 

 

90% - 100% The Proposal exceeds in a significant manner stated 
requirements in a beneficial way, providing advantages, 
benefits or added value to the Project, and provides a 
consistently outstanding level of quality.  

Very Good 

 

80% - 90% The Proposal exceeds the stated requirements in a 
beneficial way, providing advantages, benefits or added 
value to the Project, and offers a significantly better than 
acceptable quality.  

Good 

 

70% - 80% The Proposal comfortably meets the stated requirements, 
provides some advantages, benefits or added value to the 
Project and offers a generally better than acceptable 
quality.  

Fair 

 

50% - 70%  Proposer has demonstrated an approach which is 
considered to marginally meet stated requirements and 
meets a minimum level of quality.  

Poor 

 

0% (Failing) Proposer has demonstrated an approach which contains 
significant weaknesses/deficiencies and/or unacceptable 
quality.  

In addition to the adjectival (qualitative/descriptive) ratings set forth above, GDOT may apply a 
“-or +” rating.  GDOT will evaluate and assign adjectival “- or +” rating to the Technical Proposal 
evaluation criteria listed in Exhibit E, which will be converted to numerical scores based on the 
percentage ranges as defined in Section 5.2.1(a).  The sum of the Evaluation Score from Exhibit 
E Section E.1 will make up the Technical Proposal Score, with 250 maximum possible points. 

(b) Price Proposal Evaluation Process / Guidelines 

Each Proposer's Price Proposal Score will be calculated pursuant to Exhibit E Section E.2, with 
750 maximum possible points.  GDOT will combine the total points from the DB Contact Sum 
Proposal (Max 350 Points) and Scope Proposal (Max 400 Points).  The max budget for the DB 
Contract Sum shall be $115,000,000.00 and the max segment for the Scope Proposal shall be 
segment 20.  Any proposer exceeding the max budget or max segment (excluding a transition 
zone from the Project to the existing roadway) will be disqualified.  
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5.2.2 Best Value Determination 

The determination of apparent best value shall be based on a 1000 point scale and will be 
computed using the formula provided in Exhibit E Section E.3. 

In the event of a tie, the proposer with the Highest Segment Achieved will be the Apparent 
Successful Proposer. 

5.3 Requests for Clarification 

GDOT may at any time issue one or more requests for clarification to the individual Proposers, 
requesting additional information or clarification from a Proposer, or may request a Proposer to 
verify or certify certain aspects of its Proposal.  Any requests for clarification shall be in writing to 
Proposer's designated representative.  Proposers shall respond to any such requests within two 
Business Days (or such other time as is specified by GDOT) from receipt of the request.  The 
scope, length and topics to be addressed in clarifications shall be prescribed by, and subject to 
the discretion of, GDOT.   

Upon receipt of requested clarifications and additional information as described above, if any, the 
Proposals may be re-evaluated to factor in the clarifications and additional information.   

5.4 Request for Proposal Revisions 

GDOT may, at any time after receipt of Proposals and prior to final award, determine that it is 
appropriate to request changes to the Proposals (“Proposal Revisions”).  If Proposal Revisions 
are requested, GDOT will follow the requirements described in 23 CFR Part 636.  GDOT may 
request Proposal Revisions with or without discussions as described therein.  The request for 
Proposal Revisions will identify any revisions to the RFP and will specify terms and conditions 
applicable to the Proposal Revisions, including identifying a time and date for delivery.  In the 
event that Proposal Revisions are requested, the term “Proposal,” as used in the RFP, shall mean 
the original Proposal, as modified by the Proposal Revisions.   

5.5 Proposal Re-evaluation following Revisions 

Upon receipt of Proposal Revisions pursuant to Section 5.4 above, GDOT will re-evaluate the 
Proposals as revised in accordance with the methodology described in Section 5.2.   

5.6 Payment and Performance Bonding Requirements  

On the Effective Date of Agreement, the Apparent Successful Proposer shall deliver to GDOT 
P&P Bonds in compliance with GDOT Specification 103.05. 

SECTION 6.0 AGREEMENT AWARD AND EXECUTION 

6.1 No Obligation to Award 

GDOT shall be under no obligation to award the DB Documents to any Proposer or to award the 
DB Documents at all. 
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6.2 Award and Execution 

Unless GDOT rejects all Proposals or cancels this procurement, GDOT shall select as the 
Apparent Successful Proposer the Proposer with the Apparent Successful Proposal, taking into 
consideration the evaluation criteria and procedures set forth in Section 5 and Exhibit E.  
GDOT’s selection of Apparent Successful Proposer with respect to the DB Documents shall be 
deemed to have occurred upon public notification of such selection.  

Following such selection of Apparent Successful Proposer, GDOT and the Apparent Successful 
Proposer shall finalize the executable versions of the DB Documents, including incorporating 
pre-approved ATCs, as appropriate, filling in blanks and inserting information that the forms of 
the DB Documents indicate is required from the Proposal.  As part of the finalization process 
and pursuant to Section 3.8, GDOT may, in its sole discretion, elect to engage with the 
Apparent Successful Proposer regarding the incorporation of the Unsuccessful Proposers' Work 
Product (including pre-approved ATCs).  By submitting its Proposal, each Proposer commits to 
enter into the form of DB Documents included in the RFP, without variation, except as provided 
in this paragraph. 

6.2.1 Delivery of Drafts, Execution of DB Documents, Etc. 

Within twenty (20) days of GDOT's selection of the Apparent Successful Proposer, such 
Apparent Successful Proposer shall: 

(a) deliver to GDOT specimens of the Insurance Policies required under the 
Agreement for GDOT’s review and approval; and 

(b) if the Successful Proposer is a Joint Venture or Partnership, identify the attorney 
or law firm that will provide the legal opinions set forth on Form S hereto to be 
delivered concurrently with SRTA’s execution of the Agreement and provide a 
draft opinion letter (consistent with such on Form S) to GDOT for GDOT’ s 
approval, not to be unreasonably withheld. Such opinion letter may be rendered 
by in-house or outside counsel, provided that (i) the 
organization/authorization/execution opinion shall be provided by an attorney 
licensed in the state of the formation/organization of the entity for which the 
opinion is rendered (i.e., Design-Build Team, joint venture member, etc.) and (ii) 
the qualification to do business in Georgia and the enforceability opinion shall be 
provided by an attorney licensed in the state of Georgia, provided, however, that 
the organization/authorization/execution opinion for an entity formed or organized 
under the laws of the state of Delaware may be issued by an in-house or outside 
counsel not licensed in Delaware. 

(c) Notify GDOT in writing of the name and address of its agent for service of legal 
process for this Project.  Proposer shall not change this authorized agent without 
prior written notice to GDOT;  

(d) If applicable, complete the establishment of the single purpose entity for the Project 
and submit certified copies of the single purpose entity-related documents to 
GDOT as described in Section 1.13; 

(e) Notify GDOT in writing of Proposer's Federal Internal Revenue Service Employer 
Identification Number; 
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(f) Deliver to GDOT seven (7) executed sets of the Agreement, together with evidence 
as to the authority, power, and capacity of the individuals executing the DB 
Documents to bind Proposer to the DB Documents; 

(g) Deliver to GDOT P&P Bonds meeting the requirements of GDOT Specification 
103.05. 

(h) Deliver to GDOT evidence of insurance required to be provided by Design-Build 
Team under the DB Documents;  

Should the Apparent Successful Proposer fail to comply with any of the requirements in this 
Section 6.2.1, GDOT may, in its sole discretion, call upon the Apparent Successful Proposer 
Proposal Bond in its entirety, provided that Proposer's time period to satisfy the requirements of 
this Section 6.2.1 shall be extended by the period of delay in Proposer's ability to execute the 
Agreement solely and directly caused by the issuance of a temporary restraining order or other 
form of injunction by a court with jurisdiction that prohibits prosecution of any portion of the 
Project. 

Proposer acknowledges that the forfeiture of the Proposal Bond constitutes liquidated damages 
and is not a penalty, and the amount forfeited is fair and reasonable and such payment 
represents a reasonable estimate of fair compensation to GDOT for the work required to 
procure the Project and the reputational losses which may accrue. 

It is contemplated that SRTA will execute the Agreement no later than 90 days after selection of 
the Apparent Successful Proposer, subject to such Apparent Successful Proposer’s compliance 
with the terms of this Section 6.2.1. Of the seven (7) sets of the executed DB Documents, 
GDOT will retain three (3) executed sets, GDOT will deliver one (1) executed set to FHWA (for 
Projects of Division Interest only), GDOT will deliver one (1) executed set to SRTA, and GDOT 
will deliver the other one (1) executed set to Proposer.  Concurrently with GDOT’s execution of 
the Agreement, the Design-Build Team will provide to GDOT the legal opinion in the form, and 
from the counsel, previously approved by GDOT.  

6.2.2 Initial Successful Proposer’s Failure to Comply 

If the initial Apparent Successful Proposer fails to comply with the requirements of Section 6.2.1, 
GDOT may (in its sole discretion) award the DB Documents to the Proposer whose Proposal 
was the next best Apparent Successful Proposer, re-advertise and complete the work under a 
different contract, cancel the Project, or pursue any other option it chooses. 

6.3 Reserved  

6.4 Debriefing of Unsuccessful Proposers 

GDOT shall debrief Unsuccessful Proposers upon their written request submitted to the Point of 
Contact no earlier than NTP 1 and no later than thirty (30) calendar days after GDOT’s issuance 
of NTP 1 for the Project.  Written requests for debriefing must be submitted within thirty (30) 
calendar days of the GDOT Design-Build Project award announcement.  Email requests are 
considered acceptable. 

GDOT will prepare a summary of the requesting Proposer’s relevant evaluation information.  
GDOT will provide the information in writing to the requesting Proposer within thirty (30) 
calendar days after GDOT issuance of the Project’s NTP 1. 
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6.5 Bid Protest Procedures 

Each DB Team, by submitting its Proposal, expressly recognizes the limitation on its rights to 
protest contained herein, expressly waives all other rights and remedies, and agrees that the 
decision on any protest, as provided herein, will be final and conclusive. These provisions are 
included in the RFP expressly in consideration for such waiver and agreement by the DB Team. 
If a DB Team disregards, disputes, or does not follow the exclusive protest remedies set forth in 
the RFP, it shall indemnify, defend, and hold GDOT, SRTA and their respective directors, officers, 
officials, employees, agents, representatives, advisors and consultants harmless from and 
against all liabilities, expenses, costs (including attorneys' fees and costs), fees, and damages 
incurred or suffered as a result of such DB Team's actions. The submission of a Proposal by the 
DB Team shall be deemed DB Team's irrevocable and unconditional agreement with such 
indemnification obligation.  

Notwithstanding the existence of a protest, GDOT may, in its sole discretion, continue the 
procurement process or any portion thereof. 

If a DB Team elects to protest the bid for this project, as permitted, the DB Team shall submit to 
the GDOT in writing, signed by a company officer authorized to sign contracts on behalf of the 
DB Team within the filing period. 
 
At a minimum, the protest must include the following: 
 

1. The name and address of the DB Team protestor; 

2. Appropriate identification of the solicitation/sole source notice; 

3. A statement of reasons for the protest; 

4. Supporting exhibits, evidence, or documents to substantiate any claims unless not 

available within the filing time (in which case the DB Team must proceed to file the 

protest within the filing period, but state the expected availability of the material 

supporting its claim); and 

5. The desired remedy. 

The DB Team is required to identify all grounds for protest during the protest filing period.    GDOT, 
at its discretion, may deem issues not raised in the protest filing period as voluntarily relinquished 
by the protesting DB Team. After the protest filing period expires, any grounds for protest 
voluntarily relinquished by the protesting DB Team may not be introduced by the protesting DB 
Team at any time during the protest process or any subsequent litigation. 

The DB Team shall label all packages comprising its bid protest as follows:  

I-85 WIDENING PROJECT 

Bid Protests shall be delivered no later than sixty (60) calendar days at 11:00 a.m. EST from 
Project letting to: 

Georgia Department of Transportation 
One Georgia Center 
19th Floor 
600 West Peachtree Street, NW 
Atlanta, Georgia 30308 
Attn: Chip Meeks 



GEORGIA DEPARTMENT OF TRANSPORTATION – INSTRUCTIONS TO PROPOSERS  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT (BEST VALUE) AMENDMENT 4 – AUGUST 17, 2017 

Georgia Department of Transportation Page 30 Request for Proposals 
  Instructions to Proposers 
   
 

SECTION 7.0 NON-RESPONSIVE TECHNICAL PROPOSAL PROCEDURES  

7.1 GDOT’s Responsibilities 

In the event GDOT deems a Proposer’s Technical Proposal non-responsive, GDOT shall, within 
two (2) Business Days of such determination, provide each non-responsive Proposer a written 
explanation as to the reason(s) that their Technical Proposal was deemed non-responsive. An 
email is considered a proper written notification.  

7.2 Proposer’s Responsibilities 

Upon receipt of GDOT’s written explanation, the Proposer shall have five (5) Business Days to 
request GDOT reconsider the non-responsiveness determination.  The Proposer’s request shall 
be in writing to the Procurement Officer; shall clearly state the reasons the Proposer believes that 
GDOT’s determination is in error; and shall include supporting documentation as the Proposer 
deems appropriate.  

7.3 Technical Proposal Resolution 

Upon GDOT’s receipt of a Proposer’s written request for reconsideration of the non-
responsiveness determination, GDOT will respond in writing within three (3) Business Days with 
a final determination or an estimate of when a final determination will be made. 

7.4 Time Frames 

The time frames included are approximate, and may be modified by GDOT.   

7.5 Costs and Damages 

All costs for requests for GDOT to reconsider the non-responsiveness determination shall be 
the responsibility of the Proposer and shall be undertaken at the Proposer’s expense. 

SECTION 8.0 GDOT'S RIGHTS AND DISCLAIMERS 

8.1 GDOT's Rights 

In connection with this procurement, GDOT reserves to itself all rights (which rights shall be 
exercisable by GDOT in its sole discretion) available to it under applicable law, including without 
limitation, with or without cause, and with or without notice, the right to: 

(a) Develop the Project in any manner that it, in its sole discretion, deems necessary.  
If SRTA does not execute the Agreement with Proposer that submitted the 
Apparent Successful Proposal, GDOT may proceed to the next highest rated 
Proposer, terminate this procurement and pursue other development or 
solicitations relating to the Project, or exercise such other rights under the 
provisions of State law as it deems appropriate; 

(b) Investigate the qualifications of any Proposer under consideration, require 
confirmation of information furnished by a Proposer, require additional information 
concerning a Proposer's Proposal, require additional evidence of qualifications to 
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perform the Work, and seek or obtain data from any source that has the potential 
to improve the understanding and evaluation of the Proposals; 

(c) Reject all Proposals; 

(d) Reject any Proposals received for non-responsiveness to or non-compliance with 
the RFP requirements; 

(e) Issue a new RFP; 

(f) Cancel, modify, or withdraw the RFP in whole or in part at any time prior to the 
execution of the DB Documents, including adding or deleting Proposer 
responsibilities contained in the RFP; 

(g) Modify all dates set or projected in the RFP, including this ITP; 

(h) Issue Addenda; 

(i) Disqualify any Proposer who changes its Proposal, members of its team or Key 
Personnel without GDOT approval; 

(j) Review Proposals for adequate DBE participation to include review and analysis 
of the Proposers DBE Plan to ensure that appropriate goal attainment and good 
faith effort considerations are contained within the Proposal and that those 
considerations contemplate the utilization of DBE firms throughout the life of the 
Project in both the preconstruction and construction phases. 

(k) Appoint evaluation committees to review Proposals and seek the assistance of 
outside technical experts and consultants in evaluating the Proposals; 

(l) Accept and review non-conforming Proposals or seek and receive clarifications or 
supplements to a Proposal; 

(m) Waive minor irregularities in Proposals.  Minor irregularities are defined as those 
that will not have an adverse effect on GDOT's interest and will not give a Proposer 
an advantage or benefit not enjoyed by other Proposers; 

(n) Suspend and terminate the procurement at any time; and/or 

(o) Exercise any other right reserved or afforded to GDOT under this ITP and 
applicable law. 

8.2 Disclaimers 

The RFP does not commit GDOT to enter into a Agreement, nor does it obligate GDOT to pay 
for any costs incurred in preparation and submission of Proposal(s) or in anticipation of the DB 
Documents.  By submitting a Proposal, a Proposer disclaims any right to be paid for such costs, 
except for payments related to the Payment for Work Product.  
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The execution and performance of the DB Documents pursuant to the RFP is contingent upon 
sufficient appropriations and authorizations being made by the Georgia General Assembly for 
performance of the Agreement between the successful Proposer and GDOT.   

In no event shall GDOT be bound by, or be liable for, any obligations regarding the Work or the 
Project until such time (if at all) as the DB Documents have been executed, authorized and 
delivered.  

In submitting a Proposal in response to the RFP, Proposer is specifically acknowledging these 
disclaimers. 
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EXHIBIT A 

Definitions 

Definitions for the ITP are included in the DBA Exhibit 1. 
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EXHIBIT B 

ADMINISTRATIVE INFORMATION SUBMITTAL REQUIREMENTS 

B.1 General Instructions 

This Exhibit B describes the required information and submission format regarding 
Administrative Information Submittals.  Proposers shall submit the administrative 
information required by this Exhibit B, separated and labeled appropriately.  The 
Administrative Information Submittals shall be limited to the page limitations (if any) 
specified for that submittal. 

B.2 Contents of the Administrative Information Submittals 

Proposers are to provide all information set out in this Exhibit B.   

The Administrative Information Submittals shall consist of the following major elements: 
Proposer information, certifications and documents (including required forms) 

B.2.1. Proposer Information, Certifications and Documents 

B.2.1.1 Proposal Letter – Form A 

The Proposal shall include the Proposal Letter (Form A).  Proposer shall attach to the 
Proposal Letter evidence of authorization to execute and deliver the Proposal and the 
DBA, shall identify its authorized representative(s) and shall include all necessary 
authorization documents (as requested in the Proposal Letter – Form A). 

B.2.1.2 Non-Collusion Affidavit – Form B 

The Proposal shall include Form B, certifying that the Proposal is not the result of and 
has not been influenced by collusion. 

B.2.1.3 Conflict of Interest Disclosure Statement – Form C 

Pursuant to Section 1.6.3, the Proposal shall include a certification on Form C describing 
potential organizational conflicts of interest, including disclosure of all relevant facts 
concerning any past, present, or currently planned interest that may present an 
organizational conflict of interest. 

B.2.1.4 Reserved 

  

B.2.1.5 Participating Members, Contractors and Key Personnel Commitment 
– Form G 

A. The Proposal shall include a completed Form G confirming the identity, current 
availability and commitment to the Project of the Participating Members, 
Major Non-Participating Members and Key Personnel for the Major Non-
Participating Members that were listed by Proposer in the SOQ 
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B. The Proposal shall include a completed Form G confirming the identity, current 

availability and commitment to the Project of the Participating Members, 
Major Non-Participating Members and Key Personnel for the Major Non-
Participating Members per changes in accordance with Section B.2.1.10 of 
the ITP and the subsequent approval in writing by GDOT. 

 

B.2.1.6 Equal Employment Opportunity Certification – Form H 

The Proposal shall include an executed copy of Form H, regarding participation in 
contracts subject to federal equal employment opportunity requirements. 

B.2.1.7 Buy America Certification – Form J 

The Proposal shall include an executed copy of Form J, regarding federal “Buy America” 
requirements. 

B.2.1.8 Use of Contract Funds for Lobbying Certification – Form K 

The Proposal shall include an executed copy of Form K, regarding use of contract funds 
for lobbying. 

B.2.1.9 Debarment and Suspension Certification – Form L 

The Proposal shall include an executed copy of Form L, regarding debarment and 
suspension of contractors. 

B.2.1.10 Changes in Proposer’s Organization 

The Proposal shall include a copy of the letter(s) (if any) issued by GDOT approving 
changes to the composition of Proposer’s team (including additions to a Proposer team) 
or the percentage of equity participation of one or more Participating Members of a team 
that is a consortium, partnership or joint venture following GDOT’s decision to shortlist 
Proposer.  Such approval is required under Section 2.7 of the ITP.  If Proposer includes 
any such letter(s), it shall also include a brief description (two page maximum) of these 
changes. 

B.2.1.11 Draft Single Purpose Entity Corporate Formation Documents 

If Proposer contemplates the creation of one or more single purpose entities as the party 
to execute the DB Contracts, the Proposal shall include a statement acknowledging that 
the organizational documents for the single purpose entity(ies) will be provided within 20 
days of GDOT’s award announcement pursuant to Section 6.2.1 of the ITP and the 
Proposal shall include applicable draft documents for such entity. 

B.2.1.12 Executed Copy of Partnering/Consortium Agreement 

If Proposer is a consortium, partnership or any other form of joint venture, the Proposal 
shall contain an executed teaming agreement or, if the entities making up Proposer have 
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not executed a teaming agreement, a summary of the key terms of the anticipated 
agreement. 

NO LETTER DELIVERED UNDER THIS SECTION B.2.1.12 SHALL SET FORTH THE ACTUAL 
AMOUNT OF THE PROPOSED DB CONTRACT SUM OR OTHER INFORMATION THAT 
WOULD ALLOW SUCH DB CONTRACT SUM TO BE CALCULATED. 
 

B.2.1.13 Work Product Assignment and Assumption – Form N 

If Proposer has indicated, pursuant to Section 3.1.2(q) of the ITP, that it is prepared to 
sell its ATCs to GDOT in accordance with the terms of Section 3.8 of the ITP (in the event 
that such Proposer is not selected as the apparent Successful Proposer), such Proposer 
shall include a completed and executed copy of Form N (Work Product Assignment and 
Assumption) in its Proposal. 

B.2.1.14 Georgia Immigration Security and Compliance Act Affidavit – Form R 

The Proposal shall include an executed copy of Form R, regarding participation in the 
Employment Eligibility Verification Program. 

B.2.1.15 Drug Free Workplace – Form T 

The Proposal shall include an executed copy of Form T, regarding Drug Free Workplace. 

B.3 No DB Contract Sum Information   

NO PART OF THE ADMINISTRATIVE INFORMATION (INCLUDING, WITHOUT LIMITATION, 
DELIVERABLES UNDER SECTIONS B.2.1.12 OR B.2.1.13) SHOULD CONTAIN THE 
PROPOSER’S PROPOSED DB CONTRACT SUM OR OTHER INFORMATION THAT WOULD 
ALLOW SUCH DB CONTRACT SUM TO BE CALCULATED. 
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EXHIBIT C 

TECHNICAL PROPOSAL SUBMITTAL REQUIREMENTS 

Proposer shall submit the Technical Proposal in accordance with this Exhibit C.  The Technical 
Proposal shall be separated and labeled appropriately and organized.  Proposers shall not amend 
the order or change the section headings.  The Technical Proposal shall be limited to an 
aggregate of 30 pages, including the technical approach, the narrative, appendices and exhibits 
containing required forms, graphs, any matrices and pertinent data.  Charts, graphs, figures and 
matrices may be submitted on 11”X17” sheets.  Such 11”X17” sheets will be counted as one 
page. Multiple charts, graphs, figures or matrices may be provided on each 11”x17” sheet.  
Proposer may provide charts, graphs, figures and matrices in a legible format 11”X17” or larger 
to assist in GDOT’s review. Schedules and drawings will not be counted as part of the aggregate 
30 pages.  Dividing sheets and tabs will not count toward the maximum page limit, provided they 
do not include any additional qualitative information for the proposal. 

The Technical Proposal shall include the following: 

C.1 Technical Section 

GDOT values early opening of usable portions of the I-85 General Purpose lanes (“Early 
Portions of the Work”).  The first early portion completed must begin at the southern limit of the 
Project and each subsequent early opening of a portion of the Work must be contiguous and 
sequential.    Early Portions of the Work are subject to the Section 1.2.1 of the Technical 
Provisions and Article 7.7.4 of the DBA. 

Although GDOT values early delivery of usable portions of the Work, the value of Work 
performed per annum cannot exceed the payment limitations set forth in the Annual Cumulative 
Payment Cap Schedule, as shown in Article 5.2, Table 5-1 of the DBA.    

The Proposer, by identifying the Completion Deadlines, including the Interim Completion 
Deadlines identified in the Proposal Schedule, for each of the Early Portions of the Work, 
certifies by submittal of its Proposal Schedule and signature on Form F that it has compared its 
cost-loaded Proposal Schedule for the Work against the limits shown in the Annual Cumulative 
Payment Cap Schedule and that the Work can be completed on or before the Completion 
Deadlines represented in the Proposal Schedule, including the Interim Completion Deadline(s), 
without the value of the Work exceeding the funding limits identified in the Annual Cumulative 
Payment Cap Schedule at any time. 

Per Article 5.2 of the DBA, if at any point during the prosecution of the Work the value of the 
Work performed, as identified on the submitted progress payment requests, it appears that the 
value of the Work will exceed the aggregate monies available as shown on the Annual 
Cumulative Payment Cap Schedule within the next reporting period, then the DB Contractor 
shall adjust its work to remain inside the Annual Cumulative Payment Cap Schedule. If the DB 
Contractor fails to make such adjustments, GDOT will stop the work until  additional funds are 
made available so that the value of the Work performed does not exceed the Annual Cumulative 
Payment Cap Schedule.    

Such Work stoppage will be without compensation of any kind, including an extension of any 
Completion Deadline (including Interim Completion Deadline(s), the Substantial Completion 
Deadline, or Final Acceptance), or increase to the Contract Sum.  Should any Milestone 
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Completion Deadline ultimately be delayed from such Work stoppage, such delay will be subject 
to the Liquidated Damages provisions in Exhibit 18 of the DBA. 

C.1.1. Construction Phasing (Opening of Early Portions of the Work) 

Submittals for the Construction Phasing shall include a Construction Phasing Narrative and a 
Project Schedule.   

C.1.1.1 Construction Phasing Narrative 

(a) The narrative shall discuss how the phasing would be accomplished considering 
all the challenges of the Project required to meet the construction phasing plan.  A 
description/discussion of the GDOT submittal review times and consideration for 
potential multiple reviews to meet the proposed schedule shall also be included. 

(b) The narrative shall also discuss how the phasing will provide openings for Early 
Portions of the Work to the traveling public in an effort to reduce congestion within 
the corridor. Describe how the phasing strategies facilitate completion of useable 
segments and how they provide early improvement in regional mobility major 
regional arterial connectivity. 

i Early openings of portions of the Work shall be in accordance with the 
requirements set forth in Article 7.7.4 of the DBA, Safe to Open. 

(c) The narrative shall provide a detailed description of the boundaries for each of the 
Early Portions of the Work. Proposal shall also include Schematic Plans indicating 
graphically the limits of the Early Portions of the Work. Schematic Plans of the 
Project will not count towards the proposals page limit. 

C.1.1.2 Project Schedule  

(a) The Proposal Schedule shall show the overall approach and provide detail 
activities to the design, construction phasing, planning, scheduling, and execution 
of the Work, for the period between NTP 1 and Final Acceptance.  The Proposal 
Schedule shall show in detail the Proposer’s Work activities with all Work and shall 
separate the Work into Early Portions of the Work at the highest level of the Work 
Breakdown Structure. The Proposal Schedule must contain a minimum of 300 
schedule activities, 250 of which must be cost-loaded (the proposer shall not 
provide or include any cost-loaded information with the Technical Proposal).The 
schedule shall indicate the Critical Path for the milestone Completion Deadlines 
shown in Exhibit 9 of the DBA, including Interim Completion Deadlines, Substantial 
Completion, and Final Acceptance.  These milestone dates shall not include float 
in the Proposal Schedule. The Proposer’s Proposal Schedule milestones will be 
evaluated based on the early start and early finish dates. Exhibit 9 shall be updated 
prior to execution of the Agreement to reflect the Completion Deadlines included 
in the Proposal Schedule. 

(b) The Proposal Schedule shall be the basis of the development and submittal of the 
Preliminary Baseline Schedule and the Project Baseline Schedule as set forth in 
the Section 2.2 requirements of the Technical Provisions.  The Proposal Schedule 
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shall be created and developed in the allowable programming software as required 
in Section 2.2 of the Technical Provisions. 

(c) Proposer shall provide a preliminary Submittals Schedule as required in the 
Technical Provisions, including all design and administrative submittals authorized 
by NTP 1 and NTP 2.  

(d) The Proposal Schedule shall further detail Work activities for all Work authorized 
by NTP1 and NTP2 (which will be price-loaded upon issuance of NTP1 and 
approval of a Preliminary Baseline Schedule and Preliminary Schedule of Values 
(SOV) for the purpose of making progress payments prior to approval of the Project 
Baseline Schedule and Baseline SOV). 

(e) The Proposal Schedule shall detail the Work for the section NB and SB from begin 
of Project to 50’ North of and parallel to Hamilton Mill Road Bridge. This portion of 
the Work shall reflect a start construction date no sooner than October 3, 2018.  

NOTE: A separate, cost-loaded version of the Proposal Schedule is required to be 
provided with the Price Proposal; however, the cost-loaded Proposal Schedule MUST 
NOT BE PROVIDED WITH THE TECHNICAL PROPOSAL.  Inclusion of a cost-loaded 
Proposal Schedule with the Technical Proposal shall be subject to the pass/ fail criteria of 
Article 5.1 of the ITP and may result in exclusion of the Proposal from further 
consideration. 

C.1.2. Construction Staging and Traffic Management Plan 

The Proposal shall include a description of the construction staging and traffic control and 
sequencing proposed to accommodate and minimize impacts to traffic during 
construction.  The construction traffic control shall include the following:  

(a) the overall traffic management and control and sequencing approach;  

(b) conceptual construction staging diagrams (scale:  1 inch = 200 feet) including lane 
configuration and traffic management of the interstate during the different stages 
of construction;  

(c) a narrative description of how Proposer intends to schedule and sequence the 
construction to minimize impacts on the environment, communities and traveling 
public while still providing acceptable construction performance;  

(d) a brief description of the intended laydown, recycling, staging, disposal and 
maintenance locations to be used during construction; and  

(e) a description of how the right-of-way and adjacent roads and properties will be 
maintained and protected, including the intended measures to be used to mitigate 
and minimize noise, vibration, light, dust, erosion/run-off and local road damage.  

C.1.3. Project Management and Approach 

GDOT values a well-organized, highly competent, and effectively managed Proposer’s 
team. The general Project management approach shall describe the proposed overall 
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project management organization, identifying participating firms/organizations and 
individuals.  It shall include:  

(a) An organization chart outlining the structure of Proposer’s project management 
organization (including the design, construction, maintenance during construction, 
and quality sub-organizations) and a description of the roles allocated, 
responsibilities, interrelation and Work to be accomplished by each member of the 
management team and each sub-organization, including identified subcontractors 
and suppliers (at all tiers);  

(b) Information describing how each of the Key Personnel will fit into the organization, 
including a description of each key person’s function and responsibility relative to 
the Project, and indicating the percent of time that he/she will devote to the project;  

(c) Qualification and experience required for task managers in each sub-organization 
reporting to the Key Personnel; and  

(d) Information regarding the current and projected workload and backlog of Proposer 
team (including all Major Non-Participating Members), and a description of 
Proposer’s plan and overall ability to provide the experienced personnel, 
equipment, and facilities required to successfully complete all aspects of the 
Project on a timely basis and within any applicable time frames set forth in the DBA 
and/or the Technical Provisions.  

(e) a description of the management approach for construction, including how design 
will be integrated with construction, how construction will be coordinated among 
subcontractors to ensure consistency and quality, and how the Work will be divided 
and controlled;  

(f) If Proposer’s Participating Members and Major Non-Participating Members have 
relationships outside this Proposal, the Proposer shall attach to the, the following 
two organizational tables:  

i A table indicating the roles of the Participating Members and Major Non-
Participating Members and their shares of ownership of any joint venture 
entities; and  

ii A table showing the relationship between any of the Participating Members 
and Major Non-Participating Members.  

C.1.3.2 Internal Organization Systems  

The General Project Management approach shall describe the organizational systems to 
be used by Proposer, and shall include:  

(a) A detailed description of how Proposer’s team members will work together to 
provide a unified design, construction, maintenance during construction, and 
quality approach to all elements of the Work;  
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(b) A description of Proposer’s team decision-making process, how internal disputes 
between team members will be resolved, and how Proposer will avoid adverse 
impacts to the Project (cost, schedule, or quality) in the event of such disputes;  

(c) A description of the methods to be used to establish lines of communication and 
documentation within Proposer’s team, including communication among the sub-
organizations and management personnel;  

(d) A description of how the quality process will be structured for the Project, and how 
the quality process will function independently of design, construction, and 
maintenance during construction; and  

(e) A description of how Proposer intends to interface with GDOT, its consultants, 
SRTA, SRTA’s consultants as part of the coordination with the 110600 project, 
other applicable third parties, and relevant federal, State, and local agencies on all 
matters including planned transportation and utility infrastructure in the project 
area.  

C.1.3.3 Safety  

The General Project Management approach shall include a description of the preliminary 
safety plan and how the Proposer plans on promoting and ensuring safety during the term 
of the DBA.  

C.1.3.4 Environmental Management  

The General Project Management approach shall describe the management approach to 
environmental compliance and permitting.  The management approach shall:  

(a) Identify the environmental commitments, permits, potential reevaluations and 
documentation, necessary to complete the Project;  

(b) Identify potential environmental risk and describe the approach to mitigate, 
eliminate or reduce those risks.  

   
C.1.3.5 Project Management Interview  

The Proposer shall participate in a Project Management Interview.   This interview shall 
be conducted after the Proposal due date but prior to Technical Proposal evaluations 
being complete.  No response in the Technical Proposal is required related to this 
interview.  Date and time for the interview will be coordinated with the Proposer and shall 
comply with ITP Section 1.4.  Interviews shall be limited to one (1) hour.  Proposers shall 
bring a maximum of four (4) individuals that were identified on Form G to the 
interview.  Interview participants shall be limited to personnel identified on Form G.  
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C.1.4. DBE Utilization  

GDOT values a comprehensive, effective, and proactive program for utilization of DBEs.  
The DBE Participation section shall describe the Proposers intentions and commitments 
regarding DBE usage throughout the contract period including:  

(a) Proposer’s commitment and good faith effort to achieving or exceeding the 
proposed DBE goal participation on the project.  This commitment shall be shown 
as a percentage breakdown only and shall not include proposed monetary values 
associated with each DBE firm;  

(b) Proposers indication and its good faith effort commitment of how they plan to 
engage DBE firms to promote their involvement on the Project;  

(c) Proposer’s indication and its good faith effort commitment of how they plan to 
utilize DBE firms in the design and construction of the project.  Proposer shall 
identify the area of work for each DBE firm proposed to be utilized.  Work areas 
for engineering shall be designated by GDOT Area Classes and work areas for 
construction shall be designated by GDOT Work Codes.  A full list of GDOT Work 
Codes is provided below. Proposer shall not simply list proposed DBE firms 
qualified in various Area Classes or GDOT Work Codes to satisfy this 
requirement.  Proposer shall indicate actual proposed work to be performed by 
each DBE firm and Work Code or GDOT Area Classes that such work will apply 
to;  

109  Hauling Fuel 
149 Construction Layout 
150 Traffic Control 
154 Construction Vibration Monitoring 
163 Miscellaneous Erosion Control Items 
167 Water Quality Monitoring 
201 Clearing and Grubbing Right of Way 
205 Roadway Excavation 
205a Hauling Soil within the Project 
205b Blasting 
206a Hauling Soil to the Project 
208 Embankments 
209 Subgrade Construction 
301 Soil-Cement Construction 
310 Graded Aggregate Construction 
310a Hauling GAB 
400 Hot Mix Asphaltic Concrete Construction 
400a Hauling Asphaltic Concrete Mix 
400b Hauling Liquid AC 
424 Surface Treatment 
431 Grind Concrete Pavement 
432 Mill Asphalt 
432a Hauling Millings 
439 PCC Pavement 
441 Miscellaneous Concrete 
452 Full Depth Slab Replacement 
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461 Sealing Roadway & Bridge Joints & Cracks 
500 Concrete Structures (Bridges & Culverts) 
500a Retaining Walls 
500b Grooved Concrete 
501 Steel Structures 
502 Timber Structures 
507 Prestressed Concrete Bridge Members 
511 Reinforcement Steel 
513 Prcst Rein Conc Bx Clvt Brl & End Sect 
520 Piling  
524 Drilled Caisson Foundations 
525 Cofferdams 
535 Painting Structures 
550 Strm Dr Pipe, Pipe-Arch Clvt, Sd Dr Pipe 
603a Hauling Rip Rap to Project, All Sizes 
615 Jacking Or Boring Pipe 
622 Precast Concrete Barrier 
624 Sound Barrier 
626 Mech Stabilizing Emb Retaining Walls 
636 Highway Signs 
641 Guard Rail 
647 Traffic Signal Installation 
652 Painting Traffic Stripe 
653 Thermoplastic Traffic Stripe 
657 Preformed Plastic Marking 
660 Sanitary Sewers 
664 Electrical Distribution 
665 Gas Distribution 
668 Miscellaneous Drainage Structures 
670 Water Distribution  
680 Lighting Standards and Luminaires 
700 Grassing 
702 Vine, Shrub, and Tree Planting 
797 Buildings 
800a Hauling Aggregate 
820 Asphalt Cement 
935 Fiber Optic System 
940 ATMS 
 

(d) Proposer’s indication and its good faith effort commitment to promoting the use of 
DBE firms and increasing their exposure on the Project;  

(e) Proposer’s utilization of DBE firms in a variety of work areas throughout the life of 
the Project. 

C.2 Project Differences from Reference Information Documents (RID) 

The Proposal shall indicate how their approach to design and construction of the Project differs 
materially from the design indicated in any of the RID. Proposal shall also include Schematic 
Plans of the Project of these differences. Schematic Plans of the Project will not count towards 
the proposals page limit. 
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C.3 Interim Completion Date Proposal - Form M 

The Proposer shall indicate graphically in the Schematic Plan and provide a detailed description 
of the boundaries for each of the Early Portions of the Work in the Technical Proposal. Each such 
portion shall be assigned a number and for each numbered portion, an Interim Completion 
Deadline must be identified stating the date by which that Early Portion of the Work will be 
completed in Form M submitted with the Technical Proposal. Form M will not count towards the 
technical proposals page limit. 

C.4 No DB Contract Sum Information 

NO PART OF THE TECHNICAL PROPOSAL, INCLUDING THE PROPOSAL SCHEDULE, 
SHOULD CONTAIN THE PROPOSER’S PROPOSED DB CONTRACT SUM OR OTHER 
INFORMATION THAT WOULD ALLOW SUCH DB CONTRACT SUM TO BE CALCULATED. 
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EXHIBIT D 

PRICE PROPOSAL, SCOPE PROPOSAL, AND PROPOSAL BOND SUBMITTAL 
REQUIREMENTS 

Proposer shall submit the Price Proposal in accordance with this Exhibit D.  The Price Proposal 
shall be separated and labeled appropriately and organized in accordance with the following 
requirements. 

D.1 General Instructions 

This Exhibit D describes the required information and submission format for the Price 
Proposal. 

Proposer shall submit the information required by this Exhibit D in the format specified 
herein.  Proposer shall not amend the order or change the section headings.  Each 
component of the Price Proposal shall be clearly titled and identified. 

All Forms named herein are attached to the ITP.  All blank spaces in the Proposal Forms 
must be filled in as appropriate.  No substantive change shall be made in the Proposal 
Forms. 

Proposer shall indicate their Proposal Price for the base bid (equals 10 segments) and 
the highest segment achieved as indicated on Form F.  The Proposal Price shall include 
all work associated with that segment as well as all preceding segments.  For example, 
segment 13 shall include all work associated with segment 13 as well as all work 
associated with the base bid and segments 11 and 12.  All base bid and segment amounts 
shall include any and all DB Team costs and expenses. 

D.1.1. Scope Section by Contiguous Segments 

GDOT values implementing the improvements as far as possible along the I-85 corridor, 
starting at I-985 and moving north along I-85 in segments as described in Form F of the 
ITP and Section 1 of the Technical Provisions. 

The Proposal shall include the maximum number of segments that the Proposer will 
provide in addition to the base bid.  Each additional segment must run contiguously from 
the base bid, beginning at segment 11 and increasing sequentially.   

 
If there are any discrepancies between the technical proposal and the segments 
proposed, the segment provide on Form F shall prevail and be complete.  The 
endpoints shall maintain the future ability to add similar improvements to unachieved 
segments (if any) with very limited rework.   

If there are any differences between the sum of the individual line amounts and totals, 
the individual line amounts will prevail. 

Proposal Price shall include all work up to the segment indicated as well as all preceding 
segments and the base bid.  For example, segment 13 shall include all work associated 
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with segment 13 as well as all work associated with the base bid and segments 11 and 
12.  All base bid and segment amounts shall include all DB Team costs and expenses.  

In Section B of Form F, the Proposer shall indicate by segment number the highest 
segment it is committing to achieve without exceeding the max budget under “Segment 
Achieved,” i.e. Proposer intends on performing the Work for the base bid and segments 
11, 12 and 13, then segment 13 shall be listed.  The max budget amount is defined in 
Section 5.2.1(b) of the ITP. Segment achieved in Form F shall be the highest segment 
identified and the proposal price in Form F shall be the Contract Sum. Such DB proposal 
price shall include any and all DB Team costs and expenses. 

D.2 Format of Price Proposal 

All financial information provided in the Price Proposal shall be in U.S. Dollar currency 
only and all amounts shall be clearly identified as nominal dollars. 

If there are any discrepancies between the hard copy and electronic copy of any non-
sealed information provided in the Price Proposal, the hard copy version will prevail.  If 
there are any differences between the sum of the individual line amounts and totals, the 
individual line amounts will prevail. 

If required due to Proposer being a Single Purpose Entity or Joint Venture, Financial 
Statements and Financial Capacity Information shall be submitted in a separate binder in 
accordance with Sections D.3.1 and D.3.2 below. 

ALL OTHER REQUIREMENTS OF VOLUME 3 SHALL BE SUBMITTED IN A SEPARATE 
SEALED ENVELOPE OR PACKAGE WITH A LABEL CONTAINING ONLY THE NAME OF 
THE PROPOSER AND “VOLUME 3 - PRICE PROPOSAL”.  NO OTHER PART OF THE 
PROPOSAL SHOULD CONTAIN THE PROPOSER’S PROPOSED DB CONTRACT SUM OR 
OTHER INFORMATION THAT WOULD ALLOW SUCH DB CONTRACT SUM TO BE 
CALCULATED. 

 
 

D.3 Contents of Price Proposal 

D.3.1. Financial Statements (For Single Purpose Entities or Joint Ventures Only) 

Subject to Section D.3.2(b) below, the Price Proposal shall include electronic financial 
statements to the extent available for Proposer, the Participating Members, Major Non-
Participating Members (if any) and, if applicable, any joint venturers making up the Major 
Non-Participating Members, for all periods subsequent to those statements previously 
submitted to GDOT during the procurement process. 

These subsequent statements must be audited by a certified public accountant in 
accordance with U.S. Generally Accepted Accounting Standards (GAAP), International 
Financial Reporting Standards (IFRS) or accompanied by a letter in the form specified in 
paragraph (f) below. 

Financial statements shall be provided in U.S. Dollars where practicable, but financial 
statements in other currencies will be allowed if the conversion rates for each exhibit are 
clearly stated and can be confirmed. If audited financial statements are not available for 
an Participating Member or Major Non- Participating Member, the Proposal shall include 
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unaudited financials for such member, certified as true, correct and complete by the chief 
financial officer or treasurer of the entity. 

If audited financial statements are not available, the Proposal shall include unaudited 
financial statements for such entity, certified as true, correct and accurate by the chief 
financial officer or treasurer of the entity. 

The financial statements, whether for the most recent completed fiscal year or for the 
period since the most recent completed fiscal year, must include the following: 

(a) Opinion Letter (Auditor’s Report). 

(b) Balance Sheet. 

(c) Income Statement. 

(d) Statement of Changes in Cash Flow. 

(e) Notes to the financial statements. 

(f) If financial statements are prepared in accordance with principles other 
than U.S. GAAP or IFRS, a letter must be provided from the certified public 
accountant of the applicable entity, addressing the areas of the financial 
statements that would be affected by a conversion to U.S. GAAP or IFRS, 
and the financial impact thereof.  A restatement of the financial information 
in U.S. GAAP or IFRS is not required. 

D.3.2. Other Financial Capacity Information (For Single Purpose Entities or Joint Ventures 
Only) 

(a) Newly Formed Entity - If the Proposer is a newly formed entity and does not have 
independent financial statements, financial statements for the Participating 
Members and Major Non-Participating Members (if any) and, if applicable, any joint 
ventures making up the Major Non-Participating Members, shall be sufficient (and 
the Proposer shall expressly state that the Proposer is a newly formed entity and 
does not have independent financial statements – but shall nonetheless provide 
sufficient background information on such entity – i.e. organizational, legal, 
ownership structure, initial funding, purpose, etc.). 

(b) SEC Filings - If any other entity for whom financial information is submitted hereby 
files reports with the Securities and Exchange Commission, then such reports shall 
be provided through a copy of their annual report on Form 10-K.  Also, for all 
subsequent quarters, provide a copy of any report filed on Form 10-Q or Form 8-
K which has been filed since the latest filed 10-K.  If any of these reports have 
previously been submitted to GDOT during the procurement process, they are not 
required to be resubmitted. 

(c) Credit Ratings - Credit ratings must be supplied for Proposer, each Participating 
Members, each Major Non-Participating Members (if any), each joint venturer 
making up the Major Non-Participating Members (if applicable) and each 
Guarantor, to the extent such entities have credit ratings.  If no credit ratings exist, 
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include a statement specifying that no credit ratings exist for that entity.  If the 
ratings have been submitted and not changed (and there has not been a change 
on the rating outlook either, i.e. positive, neutral or negative), there is no need to 
resubmit. 

(d) Material Changes in Financial Condition - A letter from the chief financial officer 
(“CFO”) or treasurer of Proposer, each Participating Members, each Major Non-
Participating Members (if any), each joint venturer making up the Major Non-
Participating Members (if applicable) and each Guarantor, in each case  providing 
information on any material changes in financial condition of such entity and, if 
applicable, its direct or indirect parent entities, since submission of the SOQs and 
those that are pending.  Additionally, Proposers shall be required to provide 
updated financial information following the Proposal Due Date as long as the 
dissemination of such information is permitted by law. 

At the discretion of GDOT, any failure to disclose a prior or pending material 
change may result in disqualification from further participation in the selection 
process.  In instances where a material change has occurred, or is anticipated, the 
affected entity shall provide a statement describing each material change in detail, 
the likelihood that the developments will continue during the period of performance 
of the project development, and the projected full extent of the changes likely to be 
experienced in the periods ahead.  Estimates of the impact on revenues, expenses 
and the change in equity shall be provided separately for each material change as 
certified by the CFO or treasurer.  References to the notes in the financial 
statements are not sufficient to address the requirement to discuss the impact of 
material changes.  The affected entity shall also provide a discussion of measures 
that would be undertaken to insulate the project from any recent material adverse 
changes, and those currently in progress or reasonably anticipated in the future.  
If the financial statements indicate that expenses and losses exceed income in the 
periods between submission of the SOQs and the most recent completed periods 
(even if there has not been a material change), the affected entity shall provide a 
discussion of measures that will be undertaken to make the entity profitable in the 
future and an estimate of when the entity will be profitable. 

The following list identifies certain items that GDOT would consider a material 
change in financial condition.  This list is intended to be indicative only. 

List of Indicative Material Changes: 

• An event of default or bankruptcy involving the affected entity, a related 
business unit within the same corporation, or the parent corporation of the 
affected entity. 

• A downward change in tangible net worth of 10% of shareholder equity. 

• A sale, merger or acquisition exceeding 10% of the value of shareholder equity 
prior to the sale, merger or acquisition which in any way involves the affected 
entity, a related business unit, or parent corporation of the affected entity. 

• A downward change in credit rating for the affected entity, a related business 
unit, or parent corporation of the affected entity. 
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• Inability to meet conditions of loan or debt covenants by the affected entity, a 
related business unit or parent corporation of the affected entity which has 
required or will require a waiver or modification of agreed loan stipulations, or 
additional credit support from shareholders or other third parties. 

• The affected entity, a related business unit in the same corporation, or the 
parent corporation of the affected entity either: (i) incurred a net operating loss; 
(ii) sustained charges exceeding 5% of the then shareholder equity due to 
claims, changes in accounting, write-offs or business restructuring; or (iii) 
implemented a restructuring/reduction in salaried personnel exceeding 200 
positions or involving the disposition of assets exceeding 10% of the then 
shareholder equity. 

• Other events known to the affected entity, a related business unit or parent 
corporation of the affected entity which represents a material change in 
financial condition since submission of the SOQs or may be pending for the 
next reporting period. 

(e) Letter of Parent Company Support - Where a Participating Member or Major 
Non-Participating Member of a Proposer team is a subsidiary of another company, 
provide a letter from the parent company, signed by a parent company officer, 
confirming their intention to support the subsidiary’s participation in the Project. 
This letter must clearly state that the parent company will provide the financial 
support and human resources needed by the subsidiary to successfully carry out 
the Project. 

(f) Off-Balance Sheet Liabilities - A letter from the CFO, treasurer or certified public 
accountant for each entity for which financial information is submitted, identifying 
all material off balance sheet liabilities; and 

(g) Non-recourse financing - A letter from the CFO, treasurer or certified public 
accountant for each entity for which financial information is submitted, identifying 
the amount of non-recourse financing on the balance sheet. 

The information required under this Section D.3.2 shall be packaged separately for each 
separate entity with a cover sheet identifying the name of the organization and its role in 
Proposer’s organization (i.e., Participating Member). 

D.3.3. Proposal Bond – Form D  

The Proposal shall include a properly executed Proposal Bond in the amount described 
in Section 4.6 of the ITP and in the form provided in Form D (Form of Proposal Bond). 

D.3.4. DBE Certification and Program Description – Form I 

The Proposal shall include an executed copy of Form I confirming, among other things, 
that Proposer will make a good faith effort to obtain DBE commitments equal to or 
exceeding the DBE participation goal in Section 1.8. 

The Proposal shall also include a commitments list for the project as specified in Form I 
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D.3.5. Construction Contractors Bid Opportunity List – Form E 

The Proposal shall include a completed Construction Contractors Bid Opportunity List as 
specified in Form E detailing a listing of all firms participating or attempting to participate, 
on this Project. 

D.3.6. Cost-Loaded Proposal Schedule 

The Proposal Schedule submitted with the Technical Proposal shall be replicated without 
change, including to any milestone Completion Deadlines, schedule activity start or finish 
dates, or to any durations but with an additional column showing assigned dollar amounts 
for all schedule activities for which the DB Team is responsible.  This costloaded Proposal 
Schedule must reflect the actual costs the DB Team has estimated for those schedule 
activities identified and will be reviewed for i) reasonableness of the amounts identified 
with respect to the scope of the activity, and ii) for comparison against the Annual 
Cumulative Payment Cap Schedule.   

If the cost-loaded Proposal Schedule shows that the value of the Work performed will 
exceed the amounts available as shown in the Annual Cumulative Payment Cap Schedule 
(see Article 5.2.1, Table 5-1 of the Agreement) at any time, it shall be subject to the pass/ 
fail criteria of Section 5.1 of the ITP and may be excluded from further consideration.  

The cost-loaded Proposal Schedule MUST NOT BE PROVIDED WITH THE TECHNICAL 
PROPOSAL.  Inclusion of a cost-loaded Proposal Schedule with the Technical Proposal 
shall be subject to the pass/ fail criteria of Section 5.1 of the ITP and may result in the 
Proposal’s exclusion from further consideration.   

The cost-loaded Proposal Schedule shall be the basis of the development and submittal 
of the Interim Baseline SOV and Project Baseline SOV as set forth in the Section 2.2 
requirements of the Technical Provisions.  The Proposal Schedule shall be created and 
developed in the allowable programming software as required in Section 2.2 of the 
Technical Provisions. 

With and derived from the cost-loaded Proposal Schedule, the Proposer shall submit a 
Maximum Payment Curve and Maximum Payment Curve Table in accordance with 
Section 2.2.10.1 of the Technical Provisions showing the monthly expenditures during the 
Contract Time for the purposes of validating that the Completion Deadlines committed to 
can be met without the value of the Work performed exceeding the limits of the Annual 
Cumulative Payment Curve at any time. 

D.3.7. DB Contract Sum Information   

THE PRICE PROPOSAL SUBMISSION INCLUDING, WITHOUT LIMITATION, COMPLETED 
FORM F AND D)  
The Proposal shall include the completed Section A, Section B, and Section C of Form F with 
respect to the DB base bid, DB Contract Sum, and DB Schedule of Values (which is separate 
from the cost-loaded Proposal Schedule), as described in this Section and Form F itself; and a 
cost-loaded version of the Proposal Schedule with Maximum Payment Curve and Maximum 
Payment Curve Table.   

D.4 Price Proposal Score Calculation 
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Proposer shall indicate its proposed DB Schedule of Values and DB Contract Sum on Form F.  
Such DB Contract Sum shall include all DB Team costs and expenses. 

Proposer’s DB Contract Sum amount will be used to calculate Proposal’s Price Proposal score 
under Section 5.2 of the ITP and Exhibit E, Section E.2. 

D.5 Scope Proposal Score Calculation 

Proposer shall indicate its proposed DB Schedule of Values and DB Contract Sum on Form F.  
Such DB Contract Sum shall include all DB Team costs and expenses. 

Proposer’s DB Contract Sum amount will be used to calculate Proposal’s Price Proposal score 
under Section 5.2 of the ITP and Exhibit E, Section E.3. 

D.6 Verification 

Each Proposer shall satisfy itself as to the costs and tax consequences of entering into a 
DBA.  GDOT makes no representations or warranties, express or implied, and assumes 
no liability whatsoever, with respect to costs or the consequences of federal or state 
income tax treatment of DB Team under the DBA. 
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EXHIBIT E 

EVALUATION CRITERIA AND WEIGHTING 
 

The maximum score for a Proposal will be 1000 points. This will be split as 75% Price Proposal 
and 25% Technical Proposal.  Breakdowns and calculations for the Price and Technical Proposal 
scoring is described below.   
 

E.1 Technical Proposal Evaluation Criteria (Maximum 250 Points): 

E.1.1. Technical Proposal Scoring Formula 

GDOT will score the technical proposals using the following formula: 

Technical Proposal Score= Σ Individual Section Technical Proposal Scores  

Where: 

Maximum Technical Section Score = 1000 (maximum total Proposal score) x 25%  

E.1.2. Technical Proposal Evaluation Sections: 

Following are the areas and maximums available points for each area that will be 
evaluated as part of the Technical Proposal Scoring. 

 

Technical Section Maximum Score 

Construction Phasing (Opening of Early Portions of the Work) 125 

Construction Staging and Traffic Management Plan 75 

Project Management and Approach 35 

DBE Utilization 15 

Total Score 250 

 

E.1.2.1 Construction Phasing (Opening of Early Portions of the Work) 
(Maximum 125 Points) 

(a) Opening the I-85 General Purpose lanes in an expedited manner is a goal of GDOT 
for this project.  

i The degree to which the Proposer provides usable capacity to the corridor 
in an expedited manner.  
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ii The degree to which the Proposer commits to establishing early Interim 
Completion Deadlines for Early Portions of the Work.  Such commitments 
to the Interim Completion Deadlines for each of the Early Portions of the 
Work, shall be submitted by the proposer in Form M, and which will be 
added to the Exhibit 9 in the executed version of the Agreement. 

iii The Construction Phasing cannot accelerate the Work so that the payment 
limitations shown in the Annual Cumulative Payment Cap Schedule, shown 
on Table 5-1 in the Agreement, are exceeded. 

iv The portion of the Work for NB and SB from begin of Project to 50’ North 
of and parallel to Hamilton Mill Road Bridge will not be evaluated for early 
opening. 

See Section C.1 for details regarding the specific information concerning this factor to be 
submitted as part of the Technical Proposal Submittal Requirements. 

E.1.2.2 Construction Staging and Traffic Management Plan (Maximum 75 
Points) 

(a) The degree to which Proposer’s preliminary Construction Staging and Traffic 
Management Plan utilizes a safe, effective strategy to minimize the Maintenance 
of Traffic (MOT)  impacts to corridor motorists and reduce any lane or shoulder 
closures required.  

(b) The degree to which the Proposer utilizes innovative technologies to minimize 
impacts to the traveling public.  

See Section C.3 for details regarding the specific information concerning this factor to be 
submitted as part of the Technical Proposal Submittal Requirements.  

E.1.2.3 Project Management and Approach (Maximum 35 Points) 

(a) The extent to which Proposer has demonstrated clear lines of responsibility, 
appropriate, highly-competent personnel and well defined roles that respond to the 
Project obligations, including an efficient and effective interface between: (a) the 
design and construction, and maintenance during construction; and (b) the 
Proposer and GDOT, SRTA, other governmental entities, utility agency owners, 
stakeholders, and the public during construction.  

(b) The degree to which Proposer has a well-defined approach to ensuring a safe work 
site.  

(c) The degree to which Proposer has a well-defined approach to environmental 
management.  

(d) The degree to which the Proposer works as a team to address and respond to 
interview questions.  
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See Section C.4 for details regarding the specific information concerning this factor to be 
submitted as part of the Technical Proposal Submittal Requirements.  

E.1.2.4 DBE Utilization (Maximum 15 Points) 

(a) The Proposers indication and good faith effort that they will meet or exceed the 
DBE goal established for the project as set forth on Form I.  This will be scored on 
a pass/fail basis. Proposers not proposing to meet the DBE goal will be considered 
non-responsive.  

(b) The Proposers indication how they will engage DBE firms to promote DBE 
involvement on the project.  

(c) The Proposers will receive up to five (5) points for utilizing DBE firms over the 
course of the contract period and not solely after NTP 3.  DBE firm usage during 
design shall be primarily considered for engineering, but shall also be considered 
for construction management related activities. For the purposes of this evaluation 
the contract shall be considered in 6 month increments.  The usage of a DBE firm 
in a Six (6) month increment shall be awarded one (1) point.  For example using a 
DBE firm in the first 6 months of the project will be awarded one (1) point.  Using 
that same DBE firm or another DBE firm in months 7-12 will be awarded one (1) 
point.  Usage of a DBE firm at any time during the Six (6) month increment shall 
be considered to achieve this threshold.  Proposers are not required to meet any 
specific increments and each increment shall be evaluated separately through the 
first five (5) increments.  

(d) The Proposers indication how they will achieve the DBE goal on the project for by 
utilizing multiple DBE firms in a variety of methods.  Proposers are advised that 
using multiple DBE firms to perform the same service for different portions of the 
contract will not be considered a variety of methods.  For engineering a variety of 
methods will be evaluated based on the proposed DBE firm usage of a variety of 
GDOT Area Classes.  For construction a variety of methods will be evaluated 
based on the proposed DBE firm usage for a variety of GDOT Work 
Codes.  Proposes shall receive points based on the table below for DBE usage:  

Work Codes / Area 
Classes Proposed 

Points Awarded  

0  0  

1-10  2.5 

11-15  5 

16-20 7.5 

21+  10  
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See Section C.5 for details regarding the specific information concerning this factor to be 
submitted as part of the Technical Proposal Submittal Requirements.  

 
E.2 Price Proposal (Maximum 350 Points) 

GDOT will combine the total points from the DB Contact Sum Proposal Score and 
Scope Proposal Score formulas below to calculate the total Price Proposal Score 

GDOT will score the DB Contract Sum in accordance with the following formula: 

DB Contact Sum Proposal Score = (Price Proposal Lowest Price Proposal ÷ Price Proposal 

Respective Proposer’s Price Proposal)* Maximum Price Proposal Score 

Where: 
Maximum Price Proposal Score = one thousand (1000) (maximum total Proposal score) 
x 35%  
 

E.3 Scope Proposal (Maximum 400 Points) 

GDOT will score the highest segment in accordance with the following formula: 

Scope Proposal Score = (Segment Achieved Respective Proposer’s Scope Proposal ÷ Segment 
Achieved Highest Scope Proposal)* Maximum Scope Proposal Score 

Where: 
Maximum Scope Proposal Score = one thousand (1000) (maximum total Proposal 
score) x 40%  

E.4 Proposal Scoring (Maximum 1000 Points) 

GDOT will combine the Technical Proposal and Price Proposal Scores using the following 
formula: 

Proposal Score = Weighted ScoreTechnical Proposal + Weighted ScorePrice Proposal + Weighted ScoreScope Proposal
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EXHIBIT F 

[DELIBERATELY OMITTED] 
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EXHIBIT G 

LIST OF GDOT PROJECT TEAM 
 

• HNTB Corporation 

• Southeastern Engineering, Inc. 

• Michael Baker International, Inc. 

• KCI Technologies, Inc. 

• Edwards-Pitman Environmental, Inc. 

• Aulick Engineering, LLC 

• Ecological Solutions 

• Ranger Consulting, Inc. 

• United Consulting  

• Manley Acquisition 

• Pond & Company  

• Key Engineering Group, Inc. 
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EXHIBIT H 

LIST OF SHAREPOINT DOCUMENTS 
 

RID or RFP List 
Title 

Proposed RID Documents 
Date 

Issued 

RFP DB Contract 05/26/17 

RID Costing Plans 05/26/17 

RID Approved Soil Report 05/26/17 

RID Approved Pavement Evaluation 05/26/17 

RID Approved Pavement Design 05/26/17 

RID Approved Concept Report 05/26/17 

RID Conceptual MS4 Feasibility Study 05/26/17 

RID MS4 Post-Construction Stormwater Report 05/26/17 

RID MicroStation and InRoads Design Files 05/26/17 

RID Historic BFIs and Historic Roadway Plans 05/26/17 

RID Approved Subsurface Utility Engineering (SUE) Plans 05/26/17 

RID Approved Environmental Studies (Ecology and Section 106) 05/26/17 

RID Draft Environmental Commitments list 05/26/17 

RID Draft Noise Model  05/26/17 

RID SR 324/Gravel Springs Road Interchange Plans 05/26/17 

RID I-85 Express Plans 05/26/17 

RFP 
GDOT Shelf, Supplemental, and Reference Specifications/Special 
Provisions 

05/26/17 

RFP/RID Utility MOUs and Preliminary Utility Routing Reports 05/26/17 

RID Detour Route Handout from PIOH  05/26/17 

RID DBA Form A and Form D in an editable word format  05/26/17 

RID Draft IGA, Estate for Years, and Joint Resolution  05/26/17 

RID Pipe Culvert Material Alternates 05/26/17 

RID Q & A Spreadsheet 06/23/17 

RID 
Additional Historic Plans and Design Files for 110610, 110620, and 
110630 

06/28/17 

RID Special Provision 150 06/28/17 

RFP 
DB Contract – Amendment 1 (Clean Version, Tracked Changes Version, 
and Tracked Changes Log) 

06/30/17 

RID Updated Q & A Spreadsheet 06/30/17 

RID Noise Model 07/20/17 

RID Georgia Strategic Development Plan 07/20/17 

RID 110610 - Additional Environmental CAD Files (ENVE and ENVP) 07/20/17 

RID MS4 Post-Construction Stormwater Report (Updated 6/20/17) 07/21/17 

RID Noise Assessment  07/21/17 
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RID or RFP List 
Title 

Proposed RID Documents 
Date 

Issued 

RID  Updated Q & A Spreadsheet 07/21/17 

RFP  
DB Contract – Amendment 2 (Clean Version, Tracked Changes Version, 
and Tracked Changes Log) 

07/26/17 

RID PI 110600 Schedule 07/28/17 

RID Post Construction Stormwater Report 07/28/17 

RID Updated Q & A Spreadsheet 07/27/17 

RID Updated Q & A Spreadsheet 07/31/17 

RID Updated Q & A Spreadsheet 08/09/17 

RID Updated ECT as submitted to FHWA 08/09/17 

RFP 
DB Contract – Amendment 3 (Clean Version, Tracked Changes Version, 
and Tracked Changes Log) 

08/10/17 

RID Form F (word version) 08/16/17 

RID Approved Traffic 08/16/17 

RID 
Approve Bridge Layouts – Spout Springs Rd., Flowery Branch Rd., 
Jesse Cronic Rd. 

08/16/17 

RID Updated Q & A Spreadsheet 08/16/17 

RFP  
DB Contract – Amendment 4 (Clean Version, Tracked Changes Version, 
and Tracked Changes Log) 

08/17/17 
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FORM A 

Proposal Letter 

PROPOSER: _________________________________________________________________  

Proposal Date:  _________, 201_ 

Georgia Department of Transportation 
One Georgia Center 
600 West Peachtree Street, NW 
Atlanta, Georgia 30308 

The undersigned (“Proposer”) submits this proposal (this “Proposal”) in response to that 
certain Request for Proposals (the “RFP”) issued by the Georgia Department of Transportation 
(“GDOT”), an agency of the State of Georgia, dated May 26, 2017, as amended, to develop the 
I-85 Widening Project (the “Project”), as more specifically described herein and in the 
documents provided with the RFP.  Initially capitalized terms not otherwise defined herein shall 
have the meanings set forth in the RFP. 

In consideration for GDOT supplying us, at our request, with the RFP and agreeing to examine 
and consider this Proposal, the undersigned undertakes [jointly and severally] [if Proposer is a 
joint venture or association other than a corporation, limited liability company or a 
partnership, leave in the words “jointly and severally,” otherwise delete]: 

 
a) to keep this Proposal open for acceptance for a period of ninety (90) days without 

unilaterally varying or amending its terms and without any member or partner withdrawing or 
any other change being made in the composition of the partnership/joint venture/limited liability 
company/consortium on whose behalf this Proposal is submitted, without first obtaining the prior 
written consent of GDOT, in GDOT’s sole discretion; and 

b) to provide security (including bonds and insurance) for the due performance of 
the Design Build Agreement (the “DBA”) as stipulated therein. 

If selected by GDOT, Proposer agrees to: (a) enter into the DBA and satisfy all other conditions 
to award of the DBA as set forth in Section 6 of the Instructions to Proposers (“ITP”) included in 
the RFP; and (b) perform its obligations as set forth in the DBA, including compliance with all 
commitments contained in this Proposal. 

Enclosed, and by this reference incorporated herein and made a part of this Proposal, are the 
following Proposal components: 

• Administrative Information Submittals; 

• Technical Proposal; and 

• Price Proposal 

Proposer acknowledges receipt, understanding and full consideration of the following: 

• [list any addenda to the RFP and the final RID set of questions and answers] 
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Proposer certifies the following: the Proposal is submitted without reservation, qualification, 
assumptions or conditions; Proposer has carefully examined and is fully familiar with all of the 
RFP documents and is satisfied that the RFP documents provide sufficient detail regarding the 
intended “Design-Build Team’s” obligations and do not contain internal inconsistencies; 
Proposer has carefully checked all the words, figures and statements in the Proposal; Proposer 
has conducted such other field investigations and additional design development as is prudent 
and reasonable in preparing this Proposal; Proposer has requested clarification or interpretation 
with respect to any perceived deficiency in or omission from the RFP documents or other 
documents provided by GDOT; and Proposer has notified GDOT of any unusual site conditions 
observed prior to the date hereof. 

Proposer represents that all statements made in the Statement of Qualifications previously 
delivered to GDOT by Proposer are true, correct and accurate as of the date hereof, except as 
otherwise specified in the enclosed Proposal and Proposal forms.  Proposer agrees that such 
Statement of Qualifications, except as modified by the enclosed Proposal and Proposal forms, 
is incorporated as if fully set forth herein. 

Proposer understands that GDOT is not bound to award the DBA to the Proposer submitting the 
Proposal with the lowest proposed bid, the highest scoring Proposal, or any Proposal GDOT 
may receive. 

Except for any payment for Work Product paid to Proposer in accordance with the ITP and the 
separate Contractual Services Certification, Proposer further understands that all costs and 
expenses incurred by it in preparing this Proposal and participating in the RFP process will be 
borne solely by the Proposer. 

Proposer agrees that GDOT will not be responsible for any errors, omissions, inaccuracies or 
incomplete statements in the Proposal. 

The Proposal shall be governed by and construed in all respects according to the laws of the 
State of Georgia. 

Proposer's business address: 

 ____________________________________________________________________________  
(No.)  (Street) (Floor or Suite) 

 ____________________________________________________________________________  
(City)                   (State or Province)            (ZIP or Postal Code) (Country) 

State or Country of Incorporation/Formation/Organization: ______________________________  

[insert appropriate signature block from following pages] 
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1. Sample signature block for corporation or limited liability company: 

[Insert the Proposer’s name] 

By:  _____________________________________  

Print Name:  ______________________________  

Title:  ___________________________________  

2. Sample signature block for partnership or joint venture: 

[Insert the Proposer’s name] 

By: [Insert general partner’s or member’s name] 

By:  _______________________________  

Print Name:  ________________________  

Title:  _____________________________  

[Add signatures of additional general partners or members as appropriate] 

3. Sample signature block for attorney in fact: 

[Insert the Proposer’s name] 

By:  _____________________________________  

Print Name:  ______________________________  
Attorney in Fact 
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ADDITIONAL REQUIREMENTS FOR SINGLE PURPOSE ENTITIES AND JOINT VENTURES 
ONLY: 

A. If the Proposer is a corporation, enter the state or country of incorporation in addition to 
the business address.  If the Proposer is a partnership, enter the state or country of 
formation.  If the Proposer is a limited liability company, enter the state or country of 
organization.   

B. Describe in detail the legal and organizational structures of the entity making the 
Proposal. 
1. Provide a table or tables showing the legal and organizational structure of the 
anticipated Design-Build Team and any Major Non-Participating Members entity.  This 
table shall describe the role of all Participating Members, Major Non-Participating 
Members, and Contractors. 

2. If the Proposer (or any member, partner or joint venturer of the Proposer) is a 
corporation or includes a corporation as a joint venturer, partner or member, provide 
articles of incorporation and bylaws for the Proposer and each corporation certified by an 
appropriate individual. 

3. If the Proposer (or any member, partner or joint venturer of the Proposer) is a 
partnership or includes a partnership as a joint venturer, partner or member, attach full 
names and addresses of all partners and the equity ownership interest of each entity, 
provide the incorporation, formation and organizational documentation for the Proposer 
and each general partner (partnership agreement and certificate of partnership for a 
partnership, articles of incorporation and bylaws for a corporation, operating agreement 
for a limited liability company and joint venture agreement for a joint venture) certified by 
an appropriate individual. 

4. If the Proposer (or any member, partner or joint venturer of the Proposer) is a 
joint venture or includes a joint venture as a joint venturer, partner or member, attach the 
full names and addresses of all joint venturers and the equity ownership interest of each 
entity, provide the incorporation, formation and organizational documentation for the 
Proposer and each joint venturer (partnership agreement and certificate of partnership 
for a partnership, articles of incorporation and bylaws for a corporation, operating 
agreement for a limited liability company and joint venture agreement for a joint venture) 
certified by an appropriate individual. 

5. If the Proposer (or any member, partner or joint venturer of the Proposer) is a 
limited liability company or includes a limited liability company as a joint venturer, partner 
or member, attach full names and addresses of all members and the equity ownership 
interest of each entity, provide the incorporation, formation and organizational 
documentation for the Proposer and each member (partnership agreement and 
certificate of partnership for a partnership, articles of incorporation and bylaws for a 
corporation, operating agreement for a limited liability company and joint venture) 
certified by an appropriate individual.  Attach evidence to the Proposal and to each letter 
that the person signing has authority to do so. 

C. With respect to authorization of execution and delivery of the Proposal and validity 
thereof, if the Proposer is a corporation, it shall provide evidence in the form of a 
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resolution of its governing body certified by an appropriate officer of the corporation.  If 
the Proposer is a partnership, such evidence shall be in the form of a partnership 
resolution and a general partner resolution (as to each general partner) providing such 
authorization, in each case, certified by an appropriate officer of the general partner.  If 
the Proposer is a limited liability company, such evidence shall be in the form of a limited 
liability company resolution and a managing member(s) resolution providing such 
authorization, certified by an appropriate officer of the managing member(s).  If there is 
no managing member, each member shall provide the foregoing information.  If the 
Proposer is a joint venture, such evidence shall be in the form of a resolution of each 
joint venturer, certified by an appropriate officer of such joint venturer.  If the Proposer is 
a joint venture or a partnership, the Proposal must be executed by all joint venture 
members or all general partners, as applicable. 

D. The Proposer’s partnership agreement, limited liability company operating agreement, 
and joint venture agreement, as applicable, must include an express provision 
satisfactory to GDOT, in its sole discretion, stating that, in the event of a dispute 
between or among joint venturers, partners or members, as applicable, no joint venturer, 
partner or member, as applicable, shall be entitled to stop, hinder or delay work on the 
Project.  Proposers shall submit the applicable agreement to GDOT and identify on a 
cover page where in the agreement the provision can be found. 
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FORM B 
 

Non-Collusion Affidavit* 

STATE OF  _________________________ ) 
 )SS: 
COUNTY OF  ________________________ ) 

Each of the undersigned, being first duly sworn, deposes and says that: 

A. __________ is the __________ of __________ and __________ is the __________ of 
__________, which entity(ies) are the __________ of __________, the entity making the 
foregoing Proposal. 

B. The Proposal is not made in the interest of, or on behalf of, any undisclosed person, 
partnership, company, association, organization, joint venture, limited liability company 
or corporation; the Proposal is genuine and not collusive or a sham; the Proposer has 
not directly or indirectly induced or solicited any other Proposer to put in a false or sham 
Proposal, and has not directly or indirectly colluded, conspired, connived or agreed with 
any Proposer or anyone else to put in a sham Proposal or refrained from proposing; the 
Proposer has not in any manner, directly or indirectly, sought by agreement, 
communication or conference with anyone to fix the prices of the Proposer or any other 
Proposer, or to fix any overhead, profit or cost element included in the Proposal, or of 
that of any other Proposer, or to secure any advantage against GDOT or anyone 
interested in the proposed DBA; all statements contained in the Proposal are true; and, 
further, the Proposer has not, directly or indirectly, submitted its prices or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, or paid, 
and will not pay, any fee to any corporation, partnership, company, association, joint 
venture, limited liability company, organization, Proposal depository or any member, 
partner, joint venture member or agent thereof to effectuate a collusive or sham 
Proposal. 

C. The Proposer will not, directly or indirectly, divulge information or data regarding the 
price or other terms of its Proposal to any other Proposer, or seek to obtain information 
or data regarding the price or other terms of any other Proposal, until after award of the 
DBA or rejection of all Proposals and cancellation of the Request for Proposals. 

* Initially capitalized terms not otherwise defined herein shall have the meanings ascribed 
thereto pursuant to the Instructions to Proposers within the Request for Proposals for the 
Project. 

[signature page follows]
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 ___________________________________  ______________________________________  
                       (Signature)                                                       (Signature) 

 ___________________________________  ______________________________________  
                    (Name Printed)                                                (Name Printed) 

 ___________________________________  ______________________________________  
                           (Title)                                                               (Title) 

Subscribed and sworn to before me this       day of          , 201_. 

 ______________________________________  
 Notary Public in and for 
 said County and State 

 

[Seal] 

My commission expires:                                           . 

 
[Duplicate or modify this form as necessary so that it accurately describes the entity making the 
Proposal and so that it is signed on behalf of all partners, members, joint venture members, 
Participating Members and Major Non-Participating Members.] 
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FORM C 
 

Conflict of Interest Disclosure Statement 
 

Proposer’s Name:          (“Proposer”) 

Proposer’s attention is directed to Section 1.6.3 of the ITP regarding organizational conflicts of 
interest and the restrictions applicable to such conflicts.  Proposers are advised that certain 
firms will not be allowed to participate on any Proposer’s team for the I-85 Widening Project (the 
“Project”) because of their work with GDOT or SRTA in connection with the Project 
procurement.* 

* Initially capitalized terms not otherwise defined herein shall have the meanings ascribed 
thereto pursuant to the Instructions to Proposers within the Request for Proposals for the 
Project. 

1. Required Disclosure of Conflicts 

In the space provided below, and on supplemental sheets as necessary, identify all 
relevant facts relating to past, present, or planned interest(s) of the Proposer’s team 
(including the Proposer, Participating Members, Major Non-Participating Members, 
proposed consultants and proposed subcontractors, and their respective chief 
executives, directors, and other key personnel for the project) which may result, or could 
be viewed as, an organizational conflict of interest in connection with this RFP.   

For any facts relating to past, present, or planned interest(s) of the Proposer’s team 
(including the Proposer, Participating Members, Major Non-Participating Members, 
proposed consultants and proposed subcontractors, and their respective chief 
executives, directors, and other key personnel for the project) which may result, or could 
be viewed as, an organizational conflict of interest in connection with this RFP, the 
Proposer shall disclose (a) any current contractual relationships with GDOT or SRTA, (b) 
any past, present, or planned contractual or employment relationships with any officer or 
employee of GDOT or SRTA, and (c) any other circumstances that might be considered 
to create a financial interest in the contract by any GDOT member, officer or employee, 
or SRTA member, officer or employee if Proposer is awarded the DBA.  Proposer shall 
also disclose matters such as ownership of 10% or more of the stock of, or having 
directors in common with, any of the individuals or entities involved in preparing the 
RFP.  Proposer shall also disclose contractual relationships (i.e. joint ventures) with any 
of the individuals or entities involved in preparing the RFP, as well as relationships 
wherein such individual or entity is a contractor or consultant (or subcontractor or 
subconsultant) to Proposer or a member of Proposer’s team.  The foregoing is provided 
by way of example, and shall not constitute a limitation on the disclosure obligations. 
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2. Explanation 

In the space provided below, and on supplemental sheets as necessary, identify steps 
the Proposer or other entities have taken or will take to avoid, neutralize, or mitigate any 
organizational conflicts of interest described herein.  
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3. Certification 

The undersigned hereby certifies that, to the best of his or her knowledge and belief, no 
interest exists that is required to be disclosed in this Conflict of Interest Disclosure 
Statement, other than as disclosed above.  

 _____________________________________________________  
Signature 

 _____________________________________________________  
Name 

 _____________________________________________________  
Title 

 _____________________________________________________  
Company Name 

 ___________________, 201_ 
Date 
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FORM D 
 

Form of Proposal Bond 
 
Bond No. _______ 
 

KNOW ALL PERSONS BY THESE PRESENTS, that the __________________, as 
Principal and ___________________, as Surety or as Co-Sureties, each a corporation duly 
organized under the laws of the State indicated on the attached page, having its principal place 
of business at the address listed on the attached page, in the State indicated on the attached 
page, and authorized as a surety in the State of Georgia, are hereby jointly and severally held 
and firmly bound unto the Georgia Department of Transportation (“GDOT”), in the sum of 
XXXXXXXXX United States Dollars (US $XXX,XXX,XXX) (the “Bonded Sum”), the payment of 
which we each bind ourselves, and our heirs, executors, administrators, representatives, 
successors, and assigns, jointly and severally, firmly by these presents. 

WHEREAS, the Principal is herewith submitting its Proposal to design and build the I-85 
Widening Project (the “Project”), which Proposal is incorporated herein by this reference and 

has been submitted pursuant to GDOT’s Request for Proposals dated as May 26, 2017 (as 
amended or supplemented, the “RFP”); 

NOW, THEREFORE, the condition of this bond is such that, upon occurrence of any of 
the events set forth below in subsections (a)-(c), then this obligation shall be null and void; 
otherwise it shall remain in full force and effect, and the Bonded Sum will be forfeited to GDOT 
as liquidated damages and not as a penalty, upon receipt by Principal and Surety or by Principal 
and Sureties listed on the attached page (the "Co-Sureties") of notice of such forfeiture from 
GDOT: 

(a) Principal's receipt of written notice from GDOT that either (i) GDOT will not award 
the DBA for the Project pursuant to the RFP, or (ii) GDOT has awarded the DBA 
for the Project, has received the executed DBA and other required documents and 
does not intend to award the DBA to the Principal;  

(b) Principal’s performance of all of its obligations under the RFP in connection with 
award of the DBA; or 

(c) Failure of GDOT to award the DBA to the Principal within ninety (90) Calendar 
days after the Proposal Due Date.   

 

If the Principal shall (i) fail to promptly and properly fully satisfy on a timely basis the 
conditions for release set forth in (b) above (including, without limitation, any failure to comply 
on a timely basis with the terms of Section 5.6 of the Instructions to Proposers within the RFP 
(the “ITP”)) or (i) withdraw its Proposal in a manner that is not permitted by the ITP, the Principal 
and the Surety or Co-Sureties hereby agree to pay to GDOT the full Bonded Sum herein above 
set forth, as liquidated damages and not as a penalty, within ten (10) days after such failure. 

In accordance with Section 4.7 of the ITP, GDOT shall return this Proposal Bond to the 
Principal following GDOT’s receipt from Principal of conforming Payment and Performance 
Bonds.  
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The following terms and conditions shall apply with respect to this bond: 

1. If suit is brought on this bond by GDOT and judgment is recovered, Principal and 
Surety or Co-Sureties shall pay all costs incurred by GDOT in bringing such suit, including, 
without limitation, reasonable attorneys’ fees and costs as determined by the court. 

2. Any extension(s) of the time for award of the DBA that Principal may be granted 
in accordance with the ITP or otherwise, shall be subject to the reasonable approval of Surety or 
Co-Sureties.  

3. The Co-Sureties agree to empower a single representative with authority to act 
on behalf of all of the Co-Sureties with respect to this Bond, so that Obligee will have no 
obligation to deal with multiple sureties hereunder. All correspondence from Obligee to the Co-
Sureties and all claims under this Bond shall be sent to such designated representative. The 
Co-Sureties also agree to designate a single agent for service of process with respect to any 
actions on this Bond, which agent shall either be (a) a natural person or (b) a corporation 
qualified to act as an agent for service of process under Georgia law. The designated 
representative and agent for service of process may be changed only by delivery of written 
notice (by personal delivery or by certified mail, return receipt requested) to Obligee designating 
a single new representative and/or agent, signed by all of the Co-Sureties. The initial 
representative shall be:  

_____________________________________ 

_____________________________________ 

_____________________________________ 
 [name and address] 

and the initial agent for service of process shall be: 

_____________________________________ 

_____________________________________ 

_____________________________________ 
 [name and address] 
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SIGNED and SEALED this __________ day of ____________________, 20__ 
 

_____________________________________________________ 
  Principal 
 
  By: __________________________________________________ 
 

 _____________________________________________________ 
  Co-Surety 
 
  By: __________________________________________________ 
        Attorney in Fact 
 

By: __________________________________________________ 
 
______________________________________________________ 
Co-Surety 
 
 
By: ___________________________________________________ 
     Attorney in Fact 

 
 
 
By: ___________________________________________________ 
 
______________________________________________________ 
Co-Surety 
 
By: __________________________________________________ 
     Attorney in Fact 
 
 
[ADD APPROPRIATE SURETY ACKNOWLEDGMENTS] 
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CO-SURETIES 
 

 
SURETY NAME              SURETY ADDRESS          INCORPORATED IN 
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FORM E 
STATE OF GEORGIA DEPARTMENT OF TRANSPORTATIONFORM EEOP 

 CONSTRUCTION CONTRACTORS PREQUALIFICATION OFFICE 
 BID OPPORTUNITY LIST Revised 05/16/11 

 
Please complete and mail or FAX to: 
Construction Bidding Administration 

600 West Peachtree Street, NW 
Suite 1113 

Atlanta, Georgia 30308 
TELEPHONE: (404) 631-1147 

FAX: (404) 631-1275 

  
This information shall be submitted in accordance with ITP Section 1.8 

 

 
Prime Contractor/Consultant:   

Address/Telephone Number:   
Bid/Proposal Number:   

Quote Submitted MM/YY:   
 
49 CRF Part 26.11 requires the Georgia Department of Transportation to develop and maintain a “bid opportunity list”.  The list is 
intended to be a listing of all firms participating or attempting to participate, on DOT assisted contracts. The list must include all firms 
that bid on prime contracts, or bid or quote subcontracts and materials supplies on DOT-assisted projects, including both DBEs and 
non-DBEs.  For consulting companies this list must include all subconsultants contacting you and expressing an interest in teaming 
with you on a specific DOT assisted project.  Prime contractors and consultants must provide information for Nos. 1, 2, 3, and 4 and 
must provide information they have available on Numbers 5, 5.A., 6, 7, 8 and 9 for themselves, and their subcontractors and 
subconsultants. 
 
1. Federal Tax ID Number:   6. � DBE  
2. Firm Name:     � Non-DBE 
3. Phone:     7. � Subcontractor 
4. Address:  8. � Subconsultant 
   9. � Supplier 
 
    
 
5. Contact   
5.A. Company E mail address    
 

 
1. Federal Tax ID Number:   6. � DBE  
2. Firm Name:     � Non-DBE 
3. Phone:     7. � Subcontractor 
4. Address:  8. � Subconsultant 
   9. � Supplier 
 
    
 
5. Contact   
5.A. Company E mail address    
 

 
1. Federal Tax ID Number:   6. � DBE  
2. Firm Name:     � Non-DBE 
3. Phone:     7. � Subcontractor 
4. Address:  8. � Subconsultant 
   9. � Supplier 
 
    
 
5. Contact   
5.A. Company E mail address    
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FORM F 
 

Design-Build Price Proposal 

Proposer Name:  _____________________ 

Proposer shall complete the required fields of Section A, Section B, and Section C below. See 
Exhibit D for additional explanation and requirements. 

A. Design-Build Base Bid Price Proposal and Alternate Options 

Proposal # Short Description 
base bid (10 segments) Both Directions to SR 211 
segment 11 (1 segment) Additional 0.5 mile NB and SB lane 

segment 12 (1 segment) 
Additional 1 mile NB and SB lane including NB and SB bridges 

over Mulberry Creek 
segment 13 (1 segment) Additional 0.5 mile NB and SB lane  
segment 14 (1 segment) Liberty Church/Jesse Cronic Rd overpass bridge replacement  
segment 15 (1 segment) Additional 0.5 mile NB and SB lane 
segment 16 (1 segment) Additional 0.5 mile NB and SB lane 
segment 17 (1 segment) Additional 0.5 mile NB and SB lane 
segment 18 (1 segment) Additional 0.5 mile NB and SB lane 
segment 19 (1 segment) Additional 0.5 mile NB and SB lane 

segment 20 (1 segment) Additional 0.5 mile NB and SB lane 
 

Price for scope NB and SB 
from begin of Project to 50’ 

North of and parallel to 
Hamilton Mill Road Bridge: 

 

 

Price for base bid            
(10 segments): 

 

 

B. Design-Build Contract Sum 

Highest Segment Achieved:  

 

Proposal Price: 

 

 

Proposal Price shall include all work up to the segment indicated as well as all preceding 
segments and the base bid.  For example, segment 13 shall include all work associated with 
segment 13 as well as all work associated with the base bid and segments 11 and 12.  All base 
bid and segment amounts shall include all Design-Build Team costs and expenses.  
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In Section B above, Proposer shall indicate by segment number each segment that is within the 
Design-Build Contract Sum under Highest Segment Achieved, i.e. Proposer intends on 
submitting a base bid and a bid on segment 11, segment 12 and segment 13, those three 
segments shall be listed.  The Project Budget amount is defined in Article 5.2.1(b) of the DBA. 
Segment achieved and Design-Build Complete above shall be the Proposer’s proposed 
segment and DB Contract Sum. Such DB Contract Complete shall include all DB Team costs 
and expense. 

C. Design-Build Expenditure per FY 

Proposer shall attach to this Form F a cost-loaded version of the Proposal Schedule as required 
by the ITP, including Exhibit D.3.6.  The cost-loaded Proposal Schedule shall reflect the actual 
costs the DB Team has estimated for those schedule activities that will be performed by the DB 
Team.  The aggregate amounts for the cost-loaded Proposal Schedule shall equal the Contract 
Sum.  With the cost-loaded Proposal Schedule, the proposer shall include a Maximum Payment 
Curve and Maximum Payment Curve Table meeting the requirements of Section 2.2.10.1 of the 
Technical Provisions. 

D. Design-Build Schedule of Values 

Activity Description Unit Quantity Unit Price Total Price 
TRAINING HOURS HR 23,000 $ $ 
DESIGN COMPLETE N/A N/A N/A N/A 

• Design Cost & Support LS 1 $ $ 

• Work Zone Law Enforcement LS 1 $ $ 

• Permits LS 1 $ $ 

• Insurance & Bonds LS 1 $ $ 

• Project Management and 
Administration 

LS 1 $ $ 

Design Complete $ 
CONSTRUCTION COMPLETE N/A N/A N/A N/A 

• Final Acceptance LS 1 $ $ 

• Field Office LS 1 $ $ 

• Erosion Control LS 1 $ $ 

• Traffic Control LS 1 $ $ 

• Earthwork & Roadway 
Removals 

LS 1 $ $ 

• Drainage LS 1 $ $ 

• Barrier & Guardrail LS 1 $ $ 

• Base and Paving LS 1 $ $ 

• Landscaping LS 1 $ $ 

• ITS, Tolling & Signals LS 1 $ $ 

• Structural Walls LS 1 $ $ 

• Bridges LS 1 $ $ 

• Pavement Markings LS 1 $ $ 

• Sound Barrier LS 1 $ $ 

• Mobilization LS 1 $ $ 

• Maintenance During 
Construction 

LS 1 $ $ 

• Utilities  LS 1 $ $ 
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• Signs & Overhead Sign 
Structures 

LS 1 $ $ 

• Lighting LS 1 $ $ 

• Structural Removal\Demo LS 1 $ $ 

• Hazardous 
Materials\Environmental 
Mitigation 

LS 1 $ $ 

Construction Complete $ 
Sum of Schedule of Values $ 

 

BY SIGNATURE BELOW AND SUBMITTAL OF THIS FORM F WITH THE ATTACHED COST 
LOADED PROPOSAL SCHEDULE, PROPOSER HEREBY CERTIFIES IT HAS REVIEWED 
ITS PROPOSAL SCHEDULE AND PROPOSAL ESTIMATES FOR THE PROJECT AND THAT 
ALL WORK, INCLUDING EARLY PORTIONS OF THE WORK, CAN BE COMPLETED WITHIN 
THE MILESTONE COMPLETION DEADLINES, INCLUDING ALL INTERIM COMPLETION 
MILESTONES, SUBSTANTIAL COMPLETION, AND FINAL ACCEPTANCE, WITHOUT 
EXCEEDING THE LIMITS OF THE ANNUAL FUNDS AVAILABLE AS IDENTIFIED IN THE 
ANNUAL CUMULATIVE PAYMENT CAP SCHEDULE SET FORTH IN ARTICLE 5.2.1 AND 
TABLE 5-1 OF THE AGREEMENT. 

       Date: 

Signature:  

Design-Build Team:  

Vender No. :  
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FORM G 

Form of Participating Members, Major Non-Participating Member, Contractors and Key 
Personnel Commitment 

 

Proposer’s Name:          (the “Proposer”) 

Proposer hereby commits that, if awarded the I-85 Widening Project (the “Project”), the 
Proposer will use the entities and individuals listed below for their stated positions and that, to 
the extent within the Proposer’s control, such entities and individuals will be available to fulfill 
their Project-related responsibilities. 

Participating Member:       

Participating Member:       

Participating Member:       

Lead Contractor:       

• Project Manager:       

• Superintendent:        

Lead Engineering Firm:        

• Lead Design Engineer:       

Key Personnel:        

         

         

Signed:                   

Printed Name:        

Title:                       

Date:                      



GEORGIA DEPARTMENT OF TRANSPORTATION – INSTRUCTIONS TO PROPOSERS  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

   

Georgia Department of Transportation  Form H 
 Page 1  
 

FORM H 

Equal Employment Opportunity Certification 

[To be executed by the Proposer, Participating Members, Major Non-Participating Members and 
proposed Contractors] 

The undersigned certifies on behalf of _________________________________, that: 
 (Name of entity making certification) 

[check one of the following boxes] 

 It has developed and has on file at each establishment affirmative action programs 
pursuant to 41 CFR Part 60-2 (Affirmative Action Programs). 

 It is not subject to the requirements to develop an affirmative action program under 41 
CFR Part 60-2 (Affirmative Action Programs). 

[check one of the following boxes] 

 It has not participated in a previous contract or subcontract subject to the equal 
opportunity clause described in Executive Orders 10925, 11114 or 11246. 

 It has participated in a previous contract or subcontract subject to the equal opportunity 
clause described in Executive Orders 10925, 11114 or 11246 and, where required, it has 
filed with the Joint Reporting Committee, the Director of the Office of Federal Contract 
Compliance, a Federal Government contracting or administering agency, or the former 
President’s Committee on Equal Employment Opportunity, all reports due under the 
applicable filing requirements.  

Signature: _____________________________________ 

     Title: _____________________________________ 

     Date: _____________________________________ 

If not Proposer, relationship to Proposer: ________________________________________ 

Note:  The above certification is required by the Equal Employment Opportunity Regulations of 
the Secretary of Labor (41 CFR 60-1.7(b)(1)), and must be submitted by Proposers only in 
connection with contracts which are subject to the equal opportunity clause.  Contracts that are 
exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5.  (Generally, only 
contracts of $10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their 
implementing regulations. 

Proposers, Participating Members, Major Non-Participating Members or proposed Contractors 
who have participated in a previous contract subject to the Executive Orders and have not filed 
the required reports shall note that 41 CFR 60-1.7(b)(1) prevents the award of contracts and 
subcontracts unless such contractor submits a report covering the delinquent period or such 
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other period specified by the Federal Highway Administration or by the Director, Office of 
Federal Contract Compliance, U.S. Department of Labor. 
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FORM I 
 

DBE Certification 
 

DISADVANTAGED BUSINESS ENTERPRISES REQUIREMENTS 

The following Project goal for participation by DBEs is established for professional services and 
construction work: 

DBE 

13% of the overall Project design and construction costs, with respect to the race 
conscious participation by the Design-Build Team.   

DBE Certification 

By signing below, the Proposer certifies that (1) Design-Build Team will provide a good faith 
effort to meet the goal; and (2) Design-Build Team will direct its efforts toward the utilization of 
DBE firms in both design and construction components of the Project, (3) DB Team will submit a 
DBE Commitments List meeting the requirements set forth in Attachment 6 to Exhibit 8 to the 
DB Agreement, (4) DB Team will submit monthly and annual summary reports of the DBE goal 
attainment on the Project, identifying the components of the Project on which DBE firms 
are/have been utilized  See page 2 of this form for Commitments List requirements. 

Failure to submit the DBE Commitments List will be considered a breach of the requirements of 
the RFP.  As a result, the Proposal Bond provided by the Proposer will become property of 
GDOT and the Proposer will be precluded from participating in any reprocurement of the DBA 
for the Project.   

  ____________________________  
[name] 

  ____________________________  
[title] 
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The DBE firms to be utilized as counting toward the proposed goal must be listed on this form, 
along with their addresses, type of work and the amount to be paid to each of the certified 
DBE firms. The amount entered will not necessarily be the contract amount, but must be the 
actual amount that will be paid to the DBE firm. In the case of a DBE supplier, the amount 
paid and 60% of that amount both will be entered; and only the 60% figure should be added to 
the total. An example of this is shown in the example chart: 

 

Vender 
Number 

Company Name 
and Address  

(City and State) 

Type of 
Work 

*Work 
Code 

Race 
Neutral 

Race 
Conscious Amount 

 

ABC Oil Company 
Atlanta, GA  

Diesel 
Fuel 
Supplier 

   
$80,000.0
0 (60%= 
$48,000.00) 

 
 
 
The Contractor shall indicate for each DBE and Type of Work whether the DBE Participant 
is Race Neutral or Race Conscious by placing a checkmark in the appropriate column. 

 
 
 
PLEASE NOTE: For 60% of the amount paid to a DBE supplier to be eligible to count 
toward fulfilling the DBE goal, the supplier must be an established “regular dealer’ in the 
product involved, and not just a broker. A “regular dealer” would normally sell the product to 
several customers and would usually have product inventory on hand. 
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FORM J 

Buy America Certification 

The undersigned Proposer hereby certifies on behalf of itself and all contractors (at all tiers) the 
following:  

a. Proposer shall comply with the Federal Highway Administration (“FHWA”) Buy America 
Requirements of 23 CFR 635.410, which permits FHWA participation in the DBA only if 
domestic steel and iron will be used on the Project.  To be considered domestic, all steel 
and iron used and all products manufactured from steel and iron must be produced in 
the United States and all manufacturing processes, including application of a coating, for 
these materials must occur in the United States.  Coating includes all processes that 
protect or enhance the value of the material to which the coating is applied.  This 
requirement does not preclude a minimal use of foreign steel and iron materials, 
provided the cost of such materials does not exceed 0.1% of the design-build contract 
price. 

b. A false certification is a criminal act in violation of 18 U.S.C. 1001.  Should this 
certification be investigated, Proposer has the burden of proof to establish that it is in 
compliance. 

c. At Proposer’s request, GDOT may, but is not obligated to, seek a waiver of Buy America 
requirements from FHWA if grounds for the waiver exist.  However, Proposer certifies 
that it will comply with the applicable Buy America requirements if a waiver of those 
requirements is not available or not pursued by GDOT.   

Date: _________________________________________  

Signature: ______________________________________  

Title: __________________________________________  

Proposer’s Name: _______________________________  
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FORM K 

Use of Contract Funds for Lobbying Certification 

The undersigned Proposer certifies on behalf of itself and all contractors (at all tiers) the 
following:   

1. The Proposer certifies, to the best of its knowledge and belief, that:  

a. No federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to 
influence an officer or employee of any federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any federal 
contract, the making of any federal grant, the making of any federal loan, 
the entering into of any cooperative agreement, and the extension, 
continuation, renewal, amendment, or modification of any federal 
contract, grant, loan, or cooperative agreement.  

b. If any funds (other than federal appropriated funds) received by Proposer 
under the RFP or DBA have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any 
federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with 
any federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, "Disclosure 
Form to Report Lobbying," in accordance with its instructions, and shall 
include a copy of said form in its proposal or bid, or submit it with the 
executed DBA or any or Subcontract.  

2. This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into.  Submission of this 
certification is a prerequisite for making or entering into this transaction imposed 
by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure.  

3. Proposer shall require that the language of this certification be included in all 
lower tier subcontracts which exceed $100,000 and that all such recipients shall 
certify and disclose accordingly.  

4. The undersigned certifies or affirms the truthfulness and accuracy of each 
statement of its certification and disclosure, if any.  In addition, the undersigned 
understands and agrees that the provisions of 31 U.S.C. §3801, et seq., apply to 
this certification and disclosure, if any. 
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[Note:  Pursuant to 31 U.S.C. §1352(c)(1)-(2)(A), any person who makes a prohibited 
expenditure or fails to file or amend a required certification or disclosure form shall be subject to 
a civil penalty of not less than $10,000 and not more than $100,000 for each expenditure or 
failure.] 

Date:  _________________________________________  

Proposer:  _____________________________________  

Signature:  _____________________________________  

Title: ___________________________________________  
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FORM L 

Debarment and Suspension Certification 

The undersigned Proposer certifies on behalf of itself, and all Participating Members, Major 
Non-Participating Members and Contractors identified by such Proposer as of the date hereof, 
as follows:   

The undersigned certifies to the best of its knowledge and belief, that it and its principals:  

a. Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from covered transactions by 
any federal department or agency;  

b. Have not within a 3-year period preceding this proposal been convicted of 
or had a civil judgment rendered against them for commission of fraud or 
a criminal offense in connection with obtaining, attempting to obtain, or 
performing a public (federal, State or local) transaction or contract under 
a public transaction; violation of federal or State antitrust statutes or 
commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen 
property;  

c. Are not presently indicted for or otherwise criminally or civilly charged by 
a governmental entity (federal, State or local) with commission of any of 
the offenses enumerated in paragraph 1b of this certification; and  

d. Have not within a 3-year period preceding this application/proposal had 
one or more public transactions (federal, State or local) terminated for 
cause or default. 

Where the Proposer is unable to certify to any of the statements in this certification, it shall 
attach a certification to its proposal or bid stating that it is unable to provide the certification and 
explaining the reasons for such inability.  
 

Date:  _________________________________________  

Proposer:  _____________________________________  

Signature:  _____________________________________  

Title: __________________________________________ 
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FORM M 

Interim Completion Date Proposal 

Proposer Name:  _____________________ 

Proposer shall complete the required fields below for each Early Portion of the Work: 

Early Portion of the Work 
Number on Schematic Diagram  

 Interim Completion Deadline 
(In Days after NTP 1) 

 

 

Early Portion of the Work 
Number on Schematic Diagram  

  

Interim Completion Deadline 
(In Days after NTP 1) 

 

 

Early Portion of the Work 
Number on Schematic Diagram  

  

Interim Completion Deadline 
(In Days after NTP 1) 

 

 

Early Portion of the Work 
Number on Schematic Diagram  

  

Interim Completion Deadline 
(In Days after NTP 1) 

 

 

Early Portion of the Work 
Number on Schematic Diagram  

  

Interim Completion Deadline 
(In Days after NTP 1) 

 

 

Early Portion of the Work 
Number on Schematic Diagram  

  

Interim Completion Deadline 
(In Days after NTP 1) 

 

 

Early Portion of the Work 
Number on Schematic Diagram  

  

Interim Completion Deadline 
(In Days after NTP 1) 

 

 

Early Portion of the Work 
Number on Schematic Diagram  

  

Interim Completion Deadline 
(In Days after NTP 1) 

 

 

Early Portion of the Work 
Number on Schematic Diagram  

  

Interim Completion Deadline 
(In Days after NTP 1) 

 

 

Early Portion of the Work 
Number on Schematic Diagram  

  

Interim Completion Deadline 
(In Days after NTP 1) 
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FORM N 

Grant and Assumption of Non-Exclusive Irrevocable License 
and Right to Use Work Product  

 
THIS GRANT AND ASSUMPTION OF NON-EXCLUSIVE IRREVOCABLE LICENSE 

AND RIGHT TO USE WORK PRODUCT AGREEMENT (this “Agreement”) is made and 
entered into as of this ____ day of _________, 20__ by and between the Georgia Department 
of Transportation, an agency of the State of Georgia (“GDOT”), and 
[___________________________] (“Proposer”).*   

* Initially capitalized terms not otherwise defined herein shall have the meanings ascribed 
thereto pursuant to the Instructions to Proposers within the Request for Proposals for the 
Project. 

WITNESSETH 
 

WHEREAS, Proposer was invited to submit a detailed proposal in response to the RFP 
for the I-85 Widening Project (the “Project”); and 

 
WHEREAS, in connection with the submittal of such detailed proposal, Proposer 

provided GDOT with proprietary information, trade secrets, techniques, concepts, analyses, 
approaches, ideas or other intellectual property or Work Product (which work product may have 
included, without limitation, ATCs) (collectively, the “Work Product”); and   

 
Parties to indicate the applicability by initialing below: 

 

 
_____  _____ 
(initial)  (initial) 
 
WHEREAS, GDOT has made, or will shortly make, its selection of the apparent 

Successful Proposer in accordance with Section 5 of ITP, and desires to make payment for the 
non-exclusive, irrevocable right to use Proposer’s Work Product as of the date of selection of 
the apparent Successful Proposal; and 

 
 

WHEREAS, Proposer has elected to receive the GDOT Stipulated Fee in the amount of 
$240,000, hereto;  
 

NOW, THEREFORE, in consideration of the mutual covenants and agreements set forth 
in this Agreement and other good and valuable consideration, the receipt and adequacy of 
which are acknowledged by the parties, the parties agree as follows: 

 
1. GDOT’s Rights to and in Proposer’s Work Product. Subject to Section 2 

below, Proposer hereby conveys to GDOT a non-exclusive, irrevocable license and right to use 
Proposer’s Work Product hereto, which conveyance includes, without restriction or limitation, 
the right of GDOT to use (or permit others to so use on its behalf) such Work Product (including, 
without limitation, in connection with any DBA awarded for the Project, any subsequent 
procurement with respect to the Project or any other GDOT project), with no obligation to pay 
additional compensation to Proposer in connection with such Work Product.  Such use may, at 
GDOT’s sole and exclusive discretion, include the disclosure of such Work Product (including 
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ATCs) to the Apparent Successful Proposer, if applicable. In receiving such non-exclusive, 
irrevocable license and right to use Proposer’s Work Product, GDOT is deemed to similarly be 
entitled to a non-exclusive, irrevocable license and right to use all Work Product rights, 
copyrights, patents, trade secrets, trademarks, and service marks in Proposer’s Work Product, 
and Proposer agrees that it will, at the request of GDOT, execute all papers and perform all 
other acts that may be necessary to ensure that GDOT’s rights, title and interest in Proposer’s 
Work Product are protected.  The rights conferred herein to GDOT include, without limitation, 
GDOT’s ability to use Proposer’s Work Product without the obligation to notify or seek 
permission from Proposer. 
 

2. Condition to Effectiveness. The rights and obligations of GDOT and Proposer 
under this Agreement, shall irrevocably vest upon the date that the Work Product Payment is 
made by GDOT to Proposer.   
 

3. Indemnity. Subject to the limitation contained below in this Section 3, Proposer 
will, at its own expense, indemnify, protect and hold harmless GDOT and its agents, directors, 
officers, employees, representatives and contractors from all claims, costs, expenses, liabilities, 
demands, or suits at law or equity (“Claims”) of, by or in favor of or awarded to any third party 
arising in whole or in part from: (a) any intellectual property infringement claim or other 
challenge to the rights of GDOT or its assignees to use the Work Product or (b) any breach of 
any of Proposer’s obligations under this Agreement.  This indemnity will not apply with respect 
to any Claims caused by or resulting from the sole negligence or willful misconduct of GDOT, or 
its agents, directors, officers, employees, representatives or contractors.   
 
GDOT recognizes that the Work Product licensed pursuant to this Agreement is preliminary in 
nature and that any third party making subsequent use of such Work Product likely will need to 
modify, developed and advance such Work Product.  The indemnity provided in Section 3(a) 
above shall not extend to any such third party modification, development or advancement, but 
shall rather be limited to the rights in the Work Product granted hereunder.  
 

4. Assignment. Proposer will not assign this Agreement without GDOT’s prior 
written consent, which consent may be given or withheld in GDOT’s sole discretion.  Any 
assignment of this Agreement without such consent will be null and void. 

 
5. Authority to Enter into this Agreement. By executing this Agreement, 

Proposer specifically represents and warrants that it has the authority to convey to GDOT a 
non-exclusive, irrevocable license and right to use Proposer’s Work Product, including, but not 
limited to, any rights that might have been vested in team members, subcontractors, consultants 
or anyone else who may have contributed to the development of Proposer’s Work Product, free 
and clear of all liens, claims and encumbrances. 

 
6. Miscellaneous. 

 
6.1. Proposer and GDOT agree that Proposer, its team members, and their 

respective employees are not agents of GDOT as a result of this Agreement. 
 
6.2. This Agreement embodies the entire agreement of the parties with respect to the 

subject matter hereof.  There are no promises, terms, conditions, or obligations other than those 
contained herein, and this Agreement will supersede all previous communications, 
representations, or agreements, either verbal or written, between the parties hereto. 
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6.3. It is understood and agreed by the parties hereto that if any part, term, or 
provision of this Agreement is by the courts held to be illegal or in conflict with any law of the 
State of Georgia, validity of the remaining portions or provisions will not be affected, and the 
rights and obligations of the parties will be construed and enforced as if the Agreement did not 
contain the particular part, term, or provisions to be invalid. 
 

6.4. This Agreement will be governed by and construed in accordance with the laws 
of the State of Georgia. 
 

IN WITNESS WHEREOF, this Agreement has been executed and delivered as of the 
day and year first above written. 
 

GEORGIA DEPARTMENT OF TRANSPORTATION 

Commissioner 
 
By:  
Name:  
Title:  
 
Treasurer 
 
By:  
Name:  
Title:  

 
[Insert Proposer’s Name] 

By:  
Name:  
Title:  
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FORM O 

Reserved 
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FORM P 

ATC Checklist 

The DB Team shall check mark in the appropriate box for each item. Any box left incomplete will 
cause a resubmittal of the ATC.  If "Change Required" box is checked the DB Team shall 
provide a description of the change or deviation from the NEPA Approval, Technical Provisions 
(Volume 2, Volume 3 and their respective attachments), Technical Documents (Volume 3 
Manuals), and the DBA Volume 1 requirements. 

[See following pages] 
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NEPA Study Impacts 
No. Area No Change 

Required  
Change 
Required  

If change required, provide a brief description of the 
proposed change.   

1 Purpose and Need       
2 Project Termini       
3 Property Acquisition       
4 Historic and Archeological        
5 Parklands and Other 4 (f) Resources       
6 Air Quality       
7 Noise       
8 Hazardous Materials       
9 Water Resources/Water Quality       
10 Indirect and Cumulative Impacts       
11 Change in Selection of Preferred 

Alternative       
12 Environmentally Sensitive Areas       
13 Environmental Justice       
14 Operations       
15 Visual-Aesthetics       
16 Permits       
17 Environmental Commitments (Green 

sheet)       
DB Contract – Volumes 2 and/or 3 No Change 

Required  
Change 
Required  

If change required, provide a brief description of the 
proposed change.   

1 Section 1- General    
2 Section 2- Project Management    
3 Section 3- Public Information and 

Communications    
4 Section 4- Environmental    
5 Section 6- Utilities    
6 Section 7- Right of Way    
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7 Section 8- Geotechnical    
8 Section 9- Surveying and Mapping    
9 Section 10- Grading    
10 Section 11- Roadway    
11 Section 12- Drainage    
12 Section 13- Structures    
13 Section 14- Rail    
14 Section 15- Landscape and 

Hardscape Enhancements    
15 Section 16- Signing, Pavement 

Marking, Signalization    
16 Section 17- ITS    
17 Section 18- Traffic Control    
18 Section 19- Maintenance    
19 Section 20- Bicycle and Pedestrian 

Facilities    
20 Section 21- Tolling    
21 Section 22- Operations    
22 Section 23-Submittals    
23 Any related Attachments    

Design Exceptions and Variances No Yes Description of each Design Exception or Variance 

1 Does the ATC require any Design 
Exceptions?    

2 Does the ATC require any Design 
Variances?    

Volume 3 Manuals (list any Manuals 
which require changes including section 
number) 

No Change 
Required  

Change 
Required  

If change required, provide a brief description of the 
proposed change.   
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FORM Q 

RESERVED 
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FORM R 
 

GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT AFFIDAVIT 
 

Contract No. and Name:  
 
Design-Build Agreement for the I-85 Widening Project (the “Project”) 
 
Name of Contracting Entity: ______________________________________________________  
 
 By executing this affidavit, the undersigned person or entity verifies its compliance with O.C.G.A. § 13-
10-91, stating affirmatively that the individual, firm, or corporation which is contracting with the Georgia 
Department of Transportation and the State Road and Tollway Authority has registered with, is authorized to 
participate in, and is participating in the federal work authorization program commonly known as E-Verify,1 in 
accordance with the applicable provisions and deadlines established in O.C.G.A. § 13-10-91. 
 
 The undersigned person or entity further agrees that it will continue to use the federal work 
authorization program throughout the contract period, and it will contract for the physical performance of 
services in satisfaction of such contract only with subcontractors who present an affidavit to the undersigned 
with the information required by O.C.G.A. § 13-10-91(b). 
 
 The undersigned person or entity further agrees to maintain records of such compliance and provide a 
copy of each such verification to the Georgia Department of Transportation or the State Road and Tollway 
Authority at the time the subcontractor(s) is retained to perform such service. 
 
 ___________________________________   __________________________________  
  EEV/E-Verify™ User Identification Number    Date of Authorization 
 
 ___________________________________   __________________________________  
  BY: Authorized Officer or Agent    Date 
  (Name of Person or Entity) 
 
 ___________________________________   __________________________________  
  Title of Authorized Officer or Agent    Printed Name of Authorized Officer or Agent 
 
SUBSCRIBED AND SWORN BEFORE ME 
ON THIS THE 
 
____ DAY OF __________________ 201__ 
 
 ___________________________________  [NOTARY SEAL] 
  Notary Public 
 
My Commission Expires:  ______________  

                                                 
1 or any subsequent replacement operated by the United States Department of Homeland Security or any equivalent federal work 
authorization program operated by the United States Department of Homeland Security to verify Information of newly hired employees, 
pursuant to the Immigration Reform and Control Act of 1986 (IRCA), P.L. 99-603. 
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List of states that verify immigration status prior to issuance of a driver's license or I.D. card and only issue to 
persons lawfully present in the United States, as required by O.C.G.A Section 13-10-91(b)(5). 
 

Compliant    
Alabama 
Alaska* 
Arizona 
Arkansas 
California* 
Colorado 
Connecticut 
Delaware 
District of Columbia 
Florida 
Georgia 
Hawaii 
Idaho** 
Indiana 
Illinois ** 
Iowa 
Kansas 
Louisiana** 
Maryland 
Massachusetts** 
Michigan** 
Mississippi 
Nebraska 
Nevada 
New Hampshire** 
New Jersey** 
New Mexico 
New York** 
North Carolina** 
North Dakota** 
Ohio 
Oklahoma* 
Rhode Island** 
South Carolina*  
South Dakota 
Tennessee 
Texas** 
Utah 
Vermont 
Virginia*  
West Virginia 
Wisconsin 
Wyoming 
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US Territories Am. Samoa, Guam, Puerto Rico and the N. Marianas also have an extension through 10/10/17 
    
Non-compliant 
Kentucky (effective 1/30/17, grace period ends and the state is non-compliant) 
Maine (effective 1/30/17, grace period ends and the state is non-compliant) 
Missouri 
Montana (effective 1/30/17, grace period ends and the state is non-compliant) 
Pennsylvania (effective 1/30/17, grace period ends and the state is non-compliant) 
 

 
Only ENHANCED License is Compliant 
Minnesota 
Washington 

 
Only REAL ID Act License (Starred License) is Compliant 
California* (California’s non-compliant state license may not be not Real ID Act 
compliant-check both sides for an indication that it is acceptable for federal purposes) 
 

*Indicates an extension allowing Federal agencies to accept their driver’s licenses 
through June 6, 2017. 

**Indicates an extension allowing Federal agencies to accept their driver’s licenses 
through October 10, 2017. 
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FORM S 

Opinion of Counsel 

[Letterhead of independent law firm or in-house counsel – See Section 6.2.1 of the ITP for 
legal counsel requirements- If applicable] 

Mr. Matthew Cline 
Georgia Department of Transportation 
One Georgia Center 
600 West Peachtree Street, NW 
Atlanta, Georgia 30308 

Ms. Merryl Mandus 
State Road and Tollway Authority  
47 Trinity Avenue 
4th Floor 
Atlanta, Georgia 30334 
 

Re: Design-Build Agreement for the I-85 Widening Project (the “Project”) 

Dear Mr. Cline and Ms. Mandus, 

This letter is provided with regard to the Design-Build Agreement dated as of __________, 
201X (the “DBA”), by and between the State Road and Tollway Authority (“SRTA”), an agency 
of the State of Georgia, and ___________ (the “Design-Build Team”) for the I-85 Widening 
Project (the “Project”).   

[Describe relationship to Design-Build Team and its joint venture members, general partners, 
members, as applicable, and any other entities whose approval is required in order to authorize 
execution of the DBA.]   

[This letter is provided to you pursuant to Section 6.2.1 of the Instructions to Proposers of that 
certain Request for Proposals issued by GDOT on [__________], 201X, as amended.] 

In giving this opinion, we have examined ____________________________________.  We 
have also considered such questions of law and we have examined such documents and 
instruments and certificates of public officials and individuals who participated in the 
procurement process as we have deemed necessary or advisable. [if a certificate is 
used/obtained from Design-Build Team, such certificate shall also run in favor of GDOT, and 
shall be attached to the opinion] 

In giving this opinion, we have assumed that all items submitted to us or reviewed by us are 
genuine, accurate and complete, and if not originals, are true and correct copies of originals, 
and that all signatures on such items are genuine. 

Subject to the foregoing, we are of the opinion that: 

1. [opinion regarding organization/formation and existence of Design-Build 
Team and that Design-Build Team has corporate power to own its properties and assets, carry 
on its business, enter into the DBA and to perform its obligations under the DBA] [if Design-
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Build Team is a partnership/joint venture, these opinions are also required for each of its joint 
venture members and general partners] 

2. [opinion regarding good standing and qualification to do business in the 
state of Georgia for Design-Build Team] [if Design-Build Team is a partnership/joint venture, 
these opinions are also required for each of its joint venture members and general partners] 

3. [opinion that the DBA have been duly authorized by all necessary 
corporate action on the part of Design-Build Team and the DBA have been duly executed and 
delivered by Design-Build Team] [if Design-Build Team is a partnership/joint venture, add: “and 
its joint venture members/general partners” after the first and second “Design-Build Team”] 

4. [opinion that the DBA constitute a legal, valid and binding obligation of 
Design-Build Team enforceable against Design-Build Team in accordance with its terms] [if 
Design-Build Team is a partnership/joint venture, add: “and its joint venture members/general 
partners” after the second “Design-Build Team”] 

5. [opinion that all required approvals have been obtained with respect to 
execution, delivery and performance of the DBA; and that the DBA do not conflict with any 
agreements to which Design-Build Team is a party [if Design-Build Team is a partnership/joint 
venture, add: “and its joint venture members/general partners are a party”] or with any orders, 
judgments or decrees by which Design-Build Team is bound [if Design-Build Team is a 
partnership/joint venture, add: “and its joint venture members/general partners are bound”] 

6. [opinion that execution, delivery and performance of all obligations by 
Design-Build Team under the DBA do not conflict with, and are authorized by, the articles of 
incorporation and bylaws of Design-Build Team [if Design-Build Team is a partnership, replace 
“articles of incorporation and bylaws” with “partnership agreement and (if applicable) certificate 
of limited partnership”; if Design-Build Team is a joint venture, replace “articles of incorporation 
and bylaws” with “joint venture agreement”; if Design-Build Team is a limited liability company, 
replace “articles of incorporation and bylaws” with “operating agreement and certificate of 
formation”] 

7. [opinion that execution and delivery by Design-Build Team of the DBA do 
not, and Design-Build Team’s performance of its obligations under the DBA will not, violate any 
current statute, rule or regulation applicable to Design-Build Team or to transactions of the type 
contemplated by the DBA] 

8. [opinion that the Design-Build Team Agreements (as applicable) have 
been duly authorized by all necessary corporate action on the part of Design-Build Team and 
such agreements have been duly executed and delivered by Design-Build Team] [if Design-
Build Team is a partnership/joint venture, add: “and its joint venture members/general partners” 
after the first and second “Design-Build Team”]  

9. [opinion that the Design-Build Team Agreements constitute legal, valid 
and binding obligations of Design-Build Team enforceable against Design-Build Team in 
accordance with their terms] [if Design-Build Team is a partnership/joint venture, add: “and its 
joint venture members/general partners” after the second “Design-Build Team”] 
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FORM T 

 

Drug Free Workplace 

 

STATE OF  __________________________) 

 )SS: 

COUNTY OF  ________________________) 

Each of the undersigned, being first duly sworn, deposes and says that: 

__________ is the __________ of __________ and __________ is the __________ of 

__________, which entity(ies) are the __________ of __________, the entity making the 

foregoing Proposal. 

 

The undersigned certifies that the provisions of Code Sections 50-24-1 through 50-24-6 of the 

Official Code of Georgia Annotated, relating to the "Drug-free Workplace Act", have been 

complied with in full. 

 

The undersigned further certifies that: 

 

(1) A drug-free workplace will be provided for the Contractor's employees during the 

performance of the Contract; and 

 

(2) Each Contractor who hires a Subcontractor to work in a drug-free workplace shall 

secure from that Subcontractor the following written certification: 

 

"As part of the subcontracting agreement with (Contractor's name)________,_______ 

(Subcontractor's name)___________________ certifies to the Contractor that a drug 

free workplace will be provided for the Subcontractor's employees during the 

performance of this Contract pursuant to paragraph (7) of subsection (b) of Code 

Section 50-24-3." 

 

Also, the undersigned further certifies that he will not engage in the unlawful manufacture, sale 

distribution, dispensation, possession, or use of a controlled substance or marijuana during the 

performance  

[signature page follows]
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____________________________________ _______________________________________ 

                       (Signature)                                                       (Signature) 

____________________________________ _______________________________________ 

                    (Name Printed)                                                (Name Printed) 

____________________________________ _______________________________________ 

                           (Title)                                                               (Title) 

Subscribed and sworn to before me this       day of          , 2015. 

 _______________________________________ 

 Notary Public in and for 

 said County and State 

 

[Seal] 

My commission expires:                                           . 

 

[Duplicate or modify this form as necessary so that it accurately describes the entity making the 

Proposal and so that it is signed on behalf of all partners, members, joint venture members, 

Participating Members and Major Non-Participating Members.] 
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DESIGN-BUILD AGREEMENT  
FOR  

I-85 WIDENING PROJECT 
PI No. 110610 

 

Between 

State Road and Tollway Authority, 

a body corporate and politic and an instrumentality and  

public corporation of the State of Georgia 

and 

____________________________, 
a ________________________ 
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DESIGN-BUILD AGREEMENT  
FOR I-85 WIDENING PROJECT 

This Design and Build Agreement for the I-85 Widening Project (this “Agreement”, or “DB 
Agreement” or the “Agreement”) is entered into and effective as of       ,              by and between 
the State Road and Tollway Authority, a body corporate and politic and an instrumentality and 
public corporation of the State of Georgia, (“SRTA”), and _____________________, a 
______________________ (“DB Team”). 

R E C I T A L S 

A. Pursuant to the Official Code of Georgia Annotated Section 32-10-60, et seq. (the 
“SRTA Act”), particularly Section 32-10-60(5) of the SRTA Act, SRTA is authorized to undertake 
certain “project[s],” approved by SRTA and the Georgia Department of Transportation (“GDOT”). 

B. Pursuant to Section 32-10-63(5) of the SRTA Act, SRTA is permitted to make 
“contracts, leases, or conveyances as L legitimate and necessary” to carry out the purpose for 
which it was created. 

C. Pursuant to the SRTA Act, GDOT, as grantor, on even date herewith, has entered 
into that certain estate for years with SRTA, as grantee, relating to the real estate interests needed 
to advance the development of the hereinafter referenced Project (the “Estate for Years”), as 
contemplated in the SRTA Act and the Official Code of Georgia Annotated (the “Code”). 

D.  Pursuant to Section 32-2-81 of the Code, “the term ’design-build procedure’”  means 
a method of contracting under which GDOT “contracts with another party for the party to both 
design and build the structures, facilities, systems, and other items specified in the contract.” 
GDOT may use the design-build procedure for buildings, bridges and approaches, rail corridors, 
technology deployments, and limited or controlled access projects or projects that may be 
constructed within existing rights of way where the scope of work can be clearly defined or when 
a significant savings in project delivery time can be attained. 

E. GDOT, pursuant to Article IX, Section III, Paragraph I (a) of the Constitution of the 
State and Section 32-2-61 of the Code, is permitted to enter into intergovernmental contracts 
including with SRTA. 

F. GDOT and SRTA are parties to that certain I-85 Widening Project 
Intergovernmental Agreement (the “Intergovernmental Agreement”) setting forth certain terms 
and conditions pursuant to which, among other things, the parties will assist one another in 
connection with the design, construction, and maintenance (during construction) of the Project, 
SRTA has memorialized its acceptance of the RFP selection recommendation made by the State 
Transportation Board, and SRTA has designated GDOT as the project manager and agent for 
SRTA in respect of the transactions contemplated herein.  

G.  The State Transportation Board and SRTA have each passed a joint resolution (the 
“Joint Resolution”) pursuant to which the State Transportation Board will transfer certain moneys 
owed by SRTA to DB Team under the terms of this Agreement. 

H. Pursuant to the provisions of the Code and Chapter 672-18 of the Rules of the 
State Department of Transportation (the “Rules”), GDOT issued a Request for Qualifications 
(“RFQ”) on March 24, 2017, as amended, requesting submittals of a Statement of Qualifications 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

   
Georgia Department of Transportation  Volume 1 – Design-Build Agreement 
 

2 

(“SOQ”) from respondents desiring to develop the I-85 Widening Project (the “Project”) through a 
Design-Build Agreement. 

I.  GDOT received (     ) responsive SOQ by     , 2017, and subsequently 
Shortlisted or qualified (     ) responsive Proposers. 

J. On     , 2017, GDOT issued to the shortlisted Proposers a Request for Proposals 
(“RFP”) with respect to the Project. 

K. On       , 2017, GDOT received responses to the RFP, including the response of 
      on behalf of DB Team (the “Proposal”). 

L.  As part of the RFP, GDOT required that Shortlisted Proposers commit to entering into 
a Agreement with SRTA for the design and construction of the Project. 

M.  An RFP Technical Review Committee comprised of GDOT staff determined the DB 
Team was the Proposer which best met the selection criteria contained in the RFP. 

N. SRTA has been authorized to enter into this Agreement, and the other DB Documents, 
each of which forms a part hereof, pursuant to, among others, Section 32-10-63(5) of the SRTA 
Act, all for the express purpose of facilitating the public-private partnership contemplated under 
the Code and the Rules, and thereby serving the best interests of the citizens of this State. 

NOW, THEREFORE, in consideration of the Work to be performed by DB Team, and DB 
Team’s obligations with respect thereto, the foregoing premises and the covenants and 
agreements set forth herein, the Parties hereby agree as follows: 

Article 1 DEFINITIONS; DB DOCUMENTS; ORDER OF PRECEDENCE;  
PRINCIPAL PROJECT DOCUMENTS 

1.1 Abbreviations and Definitions 

Abbreviations and definitions for certain terms used in this Agreement and the other DB 
Documents are contained in Exhibit 1.  Other definitions may be identified within the text of the 
DB Documents. 

1.2 DB Documents; Order of Precedence 

Each of the DB Documents is an essential part of the agreement between the Parties.  
The DB Documents are intended to be complementary and to be read together with this 
Agreement as a complete agreement.  Each of the DB Documents (other than this Agreement) is 
hereby expressly incorporated herein by reference. 

1.2.1 Subject to Article 1.2.2, in the event of any conflict, ambiguity or inconsistency 
among the DB Documents, the order of precedence, from highest to lowest, shall be as follows: 

1.2.1.1 Supplemental Agreements, Agreement amendments, and Change 
Orders and all exhibits, riders, and attachments thereto; 

1.2.1.2 The Agreement (also referred to as Volume 1) and all exhibits thereto 
(other than Exhibit 2); 
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1.2.1.3 Volume 2 “Technical Provisions for Design-Build Agreement” 
amendments, and all exhibits and attachments to such amendments; 

1.2.1.4 Volume 2 “Technical Provisions for Design-Build Agreement”, and all 
exhibits and attachments to the Technical Provisions; 

1.2.1.5 Volume 3 “Programmatic Technical Provisions for Design-Build 
Agreement” amendments, and all exhibits and attachments to such amendments; 

1.2.1.6 Volume 3 “Programmatic Technical Provisions for Design-Build 
Agreement”, and all exhibits and attachments thereto; 

1.2.1.7 Volume 3 “Manuals (Technical Documents) amendments; provided that 
GDOT in its sole discretion may designate that such amendments or portions thereof take 
precedence over the Technical Provisions to the extent provided in Articles 7.2.5; 

1.2.1.8 Volume 3 Manuals (Technical Documents); 

1.2.1.9 DB Team’s Proposal commitments set forth in Exhibit 2 hereto, 
including DB Team’s Schematic Plan of Project and related Early Portions of the Work; provided 
that, to the extent specified in Exhibit 2, certain provisions therein shall supersede the specified 
provisions of the other DB Documents.   

1.2.1.10 If the Proposal, including DB Team’s Schematic Plan of Project, 
includes statements, offers, terms, concepts or designs that can reasonably be interpreted as 
offers to provide higher quality items than otherwise required by the other DB Documents or to 
perform services or meet standards in addition to or better than those otherwise required, or 
otherwise contains terms or designs which are more advantageous to SRTA than the 
requirements of the other DB Documents, as reasonably determined by SRTA, then DB Team’s 
obligations hereunder shall include compliance with all such statements, offers, terms, concepts 
and designs, which shall have the priority of Agreement amendments (Article 1.2.1.1) and 
Technical Provisions amendments (Article 1.2.1.3), as applicable. 

1.2.2 If the DB Documents contain differing provisions on the same subject matter, the 
provisions that establish the higher quality manner or method of performing the Work or use 
more stringent standards will prevail.  Additional details in a lower priority DB Document shall be 
given effect except to the extent they irreconcilably conflict with requirements, provisions and 
practices contained in the higher priority DB Document.  If the DB Documents contain differing 
provisions on the same subject matter that cannot be reconciled by applying the foregoing rules, 
then the provisions (whether setting forth performance or prescriptive requirements) contained 
in the document of higher order of precedence shall prevail over the provisions (whether setting 
forth performance or prescriptive requirements) contained in the document of lower order of 
precedence. 

1.2.3 Where there is an irreconcilable conflict among any standards, criteria, 
requirements, conditions, procedures, specifications or other provisions applicable to the Project 
set forth in one or more manual(s) or publication(s) referenced within a DB Document or set of 
DB Documents with the same order of priority (including within documents referenced therein), 
the standard, criterion, requirement, condition, procedure, specification or other provision 
offering higher quality or better performance will apply, unless SRTA in its sole discretion 
approves otherwise in writing.  If there is an irreconcilable conflict between manuals or 
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publications referenced in DB Document of differing priorities, the order of precedence set forth 
in Article 1.2.1 will apply.  If either Party becomes aware of any such conflict, it shall promptly 
notify the other party of the conflict in writing.  GDOT, as SRTA’s agent, shall issue a written 
determination respecting which of the conflicting items is to apply promptly after it becomes 
aware of any such conflict. 

1.3 Reserved 

1.4 Project Administration 

1.4.1 Intergovernmental Agreement 

1.4.1.1 SRTA and GDOT have entered into the Intergovernmental Agreement 
pursuant to which GDOT shall serve as the agent, representative and manager for this Project, 
as set forth in accordance with the terms of this Agreement, subject to the terms and conditions 
of this Section.  During the Term, SRTA shall provide DB Team with copies of any notice of 
termination or expiration of the Intergovernmental Agreement. 

1.4.1.2 SRTA’s and DB Team’s rights and obligations under the DB 
Documents are independent of, and are not conditioned upon, ancillary to or otherwise affected, 
diminished or altered in any way, by the terms of, effectiveness, enforceability or continuation of 
the Intergovernmental Agreement. 

1.4.1.3 Pursuant to the Intergovernmental Agreement, SRTA has appointed 
GDOT to act on behalf of SRTA, as its agent, with respect to certain aspects of the Project and, 
in such capacity, GDOT shall provide Project oversight and administration on behalf of SRTA, 
including serving as the payment review and approval agent for amounts due to DB Team 
pursuant to this Agreement, conducting inspections, approving requisitions, and coordinating with 
and relaying decisions on behalf of SRTA with respect to the Project.  Unless and until DB Team 
is notified in writing by SRTA to the contrary, all notices, consents, directions, decisions, 
approvals, acceptances, and instructions to be given by, and all notices, reports, analysis, 
surveys, invoices, studies, plans, and all Submittals to be delivered to SRTA with respect to the 
Project, shall be taken, given, directed and made through GDOT, subject to copies of such written 
notices to be delivered to SRTA as required pursuant to Article 24.11.  The general administration 
of the Project by GDOT is for the sole purpose of representing the public’s interests, and the 
interests of GDOT and SRTA, in determining that Work is executed in accordance with the DB 
Documents and in furtherance of Article 6.3.12.  Notwithstanding the foregoing, SRTA has 
expressly reserved and retained the obligation to issue payments for amounts due to DB Team 
pursuant to this Agreement. 

1.4.1.4 Unless DB Team receives written direction from SRTA otherwise, DB 
Team shall be entitled to rely on any such act, notice or statement of GDOT as if it were 
undertaken or given by SRTA. 

1.5 Reference Information Documents 

1.5.1 DB Team acknowledges that SRTA has provided and disclosed to DB Team the 
Reference Information Documents (“RID”).  The RID are not mandatory or binding on DB Team.  
DB Team is not entitled to rely on the RID as presenting design, engineering, operating or 
maintenance solutions or other direction, means or methods for complying with the requirements 
of the DB Documents, Governmental Approvals or Law. 
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1.5.2 Except as expressly set forth herein, DB Team acknowledges that neither SRTA 
nor GDOT represents nor warrants that the information contained in the RID is complete or 
accurate or that such information is in conformity with the requirements of the DB Documents, 
Governmental Approvals or Laws, and neither SRTA or GDOT is responsible or liable in any 
respect for any causes of action, claims or Losses whatsoever suffered by any DB Team-Related 
Entity by reason of any use of information contained in, or any action or forbearance in reliance 
on, the RID. 

1.6 Errata to the GDOT Standard Specifications  

1.6.1 In interpreting standards, policies and specifications referenced in the latest 
edition of the GDOT Standard Specifications, Construction of Transportation Systems the 
following apply: 

(a) References to the project owner shall mean GDOT. 

(b) References to the Engineer in the context of provider of compliance 
judgment may mean the Designer Quality Assurance Manager or Engineer of Record, as 
applicable, or it may mean a GDOT representative, depending on the context, as determined by 
GDOT in its sole discretion and without recourse for the DB Team.  

(c) References to “plan(s)” shall mean the DB Documents. 

(d) Cross-references to measurement and payment provisions contained 
in the referenced standards, policies and specifications shall be deemed to refer to the 
measurement and payment provisions contained in the DB Documents. 

(e) Any conflicts, ambiguities, or lack of clarity in regard to items included 
in the provisions, terms, or definitions used will be interpreted and defined by GDOT in its sole 
discretion.  The DB Team shall not take advantage of any apparent conflict, omission, ambiguity, 
inconsistency, inaccuracy, deficiency, or inadequacy related to the definition of roles and 
responsibilities in the execution of the Work.  Should it appear that any definition of roles and 
responsibilities is contrary to the philosophy of those established by the Design Build Agreement, 
it is the responsibility of the DB Team to request a determination by GDOT related to the 
respective roles and responsibilities of the DB Team and GDOT. 

 

Article 2 GRANT OF AUTHORITY AND RIGHT OF WAY 

2.1 Grant of Authority for Undertaking 

2.1.1 SRTA hereby grants to DB Team the revocable right, and DB Team accepts the 
obligation, to design and construct (including any maintenance obligations during such period as 
required pursuant to the DB Documents) the Project in accordance with the requirements of this 
Agreement and the other DB Documents. 

2.2 Right of Way; Construction Easement; Ownership 

2.2.1 The Project shall be constructed on and within the property as identified in the 
NEPA Approval and any amendment thereto (the “Property”).  SRTA shall provide DB Team with 
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access rights to the Property, together with the Existing Right of Way and State Proposed/State 
Acquired Right of Way as set forth in this Section 2.2. 

2.2.1.1 SRTA and DB Team acknowledge and agree that GDOT is and shall 
remain throughout the Term the sole owner of fee title to the Property, SRTA is and shall remain 
throughout the Term the sole owner of a lessee’s interest in and to the leasehold estate and 
interests provided under the Estate for Years, and that the Project and all improvements located 
thereon from time to time shall be and remain the property of SRTA or GDOT, to the extent of 
their respective interests of record or as they may otherwise agree from time to time, as 
applicable. 

2.2.1.2 SRTA and GDOT have reserved the right to enter upon, possess, 
control and utilize the Property with or without payment of compensation to DB Team in 
accordance with this Agreement. 

2.2.1.3 SRTA and GDOT have granted, and have further reserved the right to 
grant, to other parties utility and other permits and easements and modifications thereto and rights 
of use to the Property subject to the limitations of the DB Documents. 

2.2.2 Existing Right of Way, State Proposed/State Acquired Right of Way 

2.2.2.1 Upon the terms and conditions of this Agreement, including as set forth 
in this Section 2.2, and subject to the terms and conditions of the DB Documents, as of the 
Effective Date, SRTA shall and does, subject to and upon issuance of NTP1: 

(a) grant to DB Team a non-exclusive right of access, ingress and egress (and 
the right to grant to DB Team-Related Entities a non-exclusive right of access, ingress and egress) 
to all real property comprising the Existing Right of Way as more particularly described and 
designated in Exhibit 4, subject to the exclusions and reservations set forth in this Agreement, in 
accordance with the terms described in the DB Documents, and 

(b) as and to the extent that SRTA, has acquired a right of access or interest 
in State Proposed/State Acquired Right of Way as described and designated in Exhibit 4, grant 
to DB Team a non-exclusive right of access, ingress and egress (and the right to grant other DB 
Team-Related Entities a non-exclusive right of access, ingress and egress) to such State 
Proposed/State Acquired Right of Way. 

2.2.2.2 GDOT shall be responsible for all costs, expenses and delays 
(including the purchase prices and court awards or judgments) associated with acquiring the State 
Proposed/State Acquired Right of Way. 

Article 3 CONTRACT TIME 

3.1 Term of Agreement 

3.1.1 This Agreement shall remain in effect until Final Acceptance, subject to the 
survival of all such obligations as expressly provided herein, including without limitation, any 
warranty periods (the “Term”); provided that this Agreement shall be subject to earlier termination 
in accordance with the terms of this Agreement and the DB Documents. 

3.2 Project Schedule 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

   
Georgia Department of Transportation  Volume 1 – Design-Build Agreement 
 

7 

3.2.1 As a material consideration for entering into this Agreement, DB Team hereby 
commits, and SRTA is relying upon DB Team’s commitment, to develop, design and fully 
construct the Project in accordance with the milestones and time periods set forth in this 
Agreement and the other DB Documents, including without limitation, in the Technical Provisions, 
the Project Schedule and Completion Deadlines, including Interim Completion Deadlines, 
subject only to delays caused by Relief Events specifically provided hereunder.  The time 
limitations set forth for DB Team’s performance of its covenants and obligations as required 
pursuant to the DB Documents, including without limitation performance of the Work as required 
pursuant to the Completion Deadlines, including Interim Completion Deadlines, and Project 
Schedule, are of the essence, and except where this Agreement expressly provides for extension 
of time due to a Relief Event or allows delay subject to payment of Liquidated Damages or other 
compensation to SRTA, DB Team waives any right at law or in equity to tender or complete 
performance beyond the applicable time period, or to require SRTA to accept such performance.  
All references to days shall mean Calendar Days unless otherwise specified. 

3.2.2 DB Team shall achieve the Interim Completion Date of each Early Portion of the 
Work on or before each of the applicable Interim Completion Deadlines, Substantial Completion 
on or before the Substantial Completion Deadline and Final Acceptance on or before the Final 
Acceptance deadline, time being of the essence. 

3.2.3 DB Team hereby represents and warrants that the Preliminary Baseline Schedule 
is in the form described in the Technical Provisions, has been developed in accordance with the 
Work Breakdown Structure requirements under Section 2 of the Technical Provisions, and is 
consistent with the Milestone Schedule set forth in Exhibit 9 to this Agreement.  DB Team shall 
use the Preliminary Baseline Schedule as a foundation to prepare a proposed Project Baseline 
Schedule for GDOT’s review and acceptance prior to issuance of NTP 3, as set forth in Section 2 
of the Technical Provisions.  The Parties shall use the Preliminary Baseline Schedule for 
planning,  monitoring, and, once cost-loaded and accepted, payment for the progress of the Work 
until such time that the cost-loaded Project Baseline Schedule is accepted by GDOT.  The 
proposed Project Baseline Schedule shall be consistent with the Preliminary Baseline Schedule 
and Milestone Schedule except to the extent for adjustments as provided in the DB Documents 
and as accepted by GDOT.   

3.2.4 All Float contained in the Project Baseline Schedule shall be considered a shared 
resource among GDOT and the DB Team, available to any or all such parties as needed to 
absorb delay caused to the Critical Path components as set forth in the Project Schedule or 
Milestone Schedule deadlines, whether on account of Relief Events or other events of delay not 
constituting Relief Events.  All Float shall be shown as such in the Project Schedule on each 
affected schedule path.  GDOT shall have the right to examine the identification of (or failure to 
identify) Float on the Project Schedule in determining whether to accept the Project Schedule.  
Once identified, DB Team shall monitor and account for Float in accordance with Critical Path 
methodology. 

3.3 Contract Time, Date of Commencement, and Notice to Proceed 

3.3.1 DB Team’s time period for completion of the Work is the period from the Effective 
Date through the Final Acceptance Date, as may be adjusted for any Relief Event as expressly 
provided in the Agreement (the “Contract Time”).  All Work shall be performed in accordance 
with the Milestone Schedule attached as Exhibit 9. 
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3.3.1.1 SRTA anticipates issuing NTP 1 promptly following the Effective Date, 
and shall in any case provide for issuance of NTP 1 within thirty (30) days from DB Team’s 
satisfaction of the conditions for execution of the Agreement.  Issuance of NTP 1 authorizes DB 
Team to commence preliminary design activities.  Title 23, Code of Federal Regulations (CFR), 
Section 636.103 (23 CFR Section 636.103) defines preliminary design to include, but is not limited 
to, preliminary engineering and other activities and analyses, such as topographic surveys, metes 
and bounds surveys, geotechnical investigations, hydrologic analysis, hydraulic analysis, utility 
engineering, traffic studies, financial plans, revenue estimates, hazardous materials 
assessments, general estimates of the types and quantities of materials, and other Work needed 
to establish the parameters for the Final Design.  Prior to completion of the Environmental 
Documents review process, any such preliminary engineering and other activities and analyses 
must not materially affect the objective consideration of alternatives in the Environmental 
Documents review process. Preliminary design activities shall be completed in accordance with 
the Management Plans, the Technical Provisions, and other activities anticipated to be performed 
after NTP 1, including satisfying the conditions to issuance of NTP 3 under Article 3.3.1.3. 

3.3.1.2 Issuance of NTP 2 authorizes the DB Team to perform all NTP1 
activities, Final Design activities, and any other activities required for start of the Construction 
Work..  Title 23, CFR, Section 636.103 (23 CFR Section 636.103) defines Final Design as any 
design activities following preliminary design and expressly includes the preparation of final 
construction Plans and detailed specifications for the performance of Construction Work. NTP 2 
will be issued once the Environmental Documents are approved, or with NTP 1 if the 
Environmental Documents have been approved by the Agreement execution date.  

3.3.1.3 Issuance of NTP 3, also referred to as Released for Construction 
(“RFC”), authorizes DB Team to perform all other Work and activities pertaining to the Project, 
subject to conforming RFC Plans as may be related to commencement of any Element of the 
Construction Work.  DB Team may not proceed to commence any construction activity with 
respect to the Project except as authorized pursuant to an RFC.  An RFC may be issued for the 
entire project or any Construction Phase of the project. SRTA anticipates issuing NTP 3 after 
GDOT’s issuance of Right-of-Way certification and within five (5) days from DB Team’s 
satisfaction of the following conditions: 

(a) Submittal by DB Team to SRTA and acceptance by GDOT of the Quality 
Management Plan in accordance with Article 9 of this Agreement and Section 2 of the Technical 
Provisions; 

(b) Submittal by DB Team to SRTA and acceptance by SRTA of DB Team’s 
Safety Plan of Project; 

(c) Submittal by DB Team to SRTA and acceptance by SRTA of DB Team’s 
Final Plans for the phases of the Project under Section 1.2 of the Technical Provisions; 

(d) Submittal by DB Team to SRTA and acceptance by SRTA of DB Team’s 
proposed Schedule of Values;  

(e) Submittal by DB Team to SRTA and acceptance by SRTA of the DB 
Team’s proposed Project Baseline Schedule under Section 2 of the Technical Provisions; 
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(f) Submittal by DB Team to SRTA and acceptance by SRTA of the DB 
Team’s Maximum Payment Curve under Article 5.3 of the Agreement and Section 2 of the 
Technical Provisions 

(g) Submittal by DB Team to SRTA and acceptance by SRTA of the Traffic 
Control Plan for the approved Project Phase;  

(h) Submittal by DB Team to SRTA and acceptance by SRTA of the 
Transportation Management Plan for the approved Project Phase; 

(i) Submittal by DB Team to SRTA and acceptance by SRTA of the Public 
Information and Communications Plan (PICP) under Section 3.3.2.1 of the Technical Provisions, 
if required; 

(j) Evidence by DB Team of all required Government Approvals as required 
under Article 6.2 for the approved Project Phase; 

(k) Submittal by DB Team to SRTA and acceptance by SRTA of the Post-
Construction Stormwater Report;  

(l) Submittal by DB Team to SRTA and acceptance by SRTA of all Standard 
Utility Agreements, Utility Encroachment Permits, Utility Relocation Plans, and/or Certification of 
“No-Conflict” for the approved Project Phase, if required; and 

(m) Submittal by DB Team to SRTA of qualified Worksite Utility Control 
Supervisor (WUCS), Worksite Erosion Control Supervisor (WECS), and Worksite Traffic Control 
Supervisor (WTCS); 

3.3.1.4 Notwithstanding any provision to the contrary in this Article 3.3, DB 
Team shall not perform, nor be obligated to perform, any portion of the Work prior to issuance of 
Approval of the Environmental Documents, except for Work authorized under 23 C.F.R. 636.103, 
Preliminary Work. 

3.3.2 DB Team shall satisfy all conditions prior to issuance of NTP 3.  DB Team shall 
satisfy all conditions to commencement of the Construction Work and commence such 
Construction Work with diligence and continuity, by the deadlines therefor set forth in Milestone 
Schedule attached as Exhibit 9, and any adjustments set forth therein, all as the same may be 
extended pursuant to this Agreement. 

3.3.3 Prior to the start of any Construction Work, the DB Team shall satisfy all 
conditions set forth in Section 23.2.1 of the Technical Provisions. 

Article 4 RESERVED 

Article 5 CONTRACT SUM, PAYMENTS, AND PUBLIC FUNDS 

5.1 Payment of Contract Sum 

5.1.1 SRTA shall pay DB Team the Contract Sum for Work properly performed in 
accordance with the DB Documents and the terms and conditions set forth in GDOT Standard 
Specifications, Section 109 up to the Annual Cumulative Payment Cap as set forth in Article 5.2.  
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DB Team, in consideration for all Work performed in accordance with the DB Documents, shall 
be entitled to receive the Contract Sum, which amount is inclusive of all fees, overhead, profit, 
insurance and bond premiums, labor and material costs, installations, delivery, warehouse and 
handling charges, duties, taxes and other assessments.   

5.2 Maximum Annual Cumulative Payment Cap  

5.2.1 Maximum Annual Cumulative Payment Cap Schedule  

All payments, including mobilization but excluding Change Orders, are limited by an 
Annual Cumulative Payment Cap as set forth in Table 5-1.  At no time in the progression of the 
Work, shall the DB Team’s cumulative sum of the estimated work in progress value or the total 
progress payments received exceed the cumulative total expenditure permitted by the Annual 
Cumulative Payment Cap shown in Table 5-1.   

TABLE 5-1  
ANNUAL CUMULATIVE PAYMENT CAP SCHEDULE 

Date Funds Become 
Available 

Annual Funds Available 
Annual Cumulative 

Payment Cap Amount 

[Date of NTP1] $21,000.000 $21,000,000 

July 1, 2018 $58,560,000 $79,560,000 

July 1, 2019 $35,440,000 $115,000,000 

 

 In no event, shall DB Team be entitled to (a) payment for any payment activity in excess 
of the value of the payment activity times the completion percentage of such activity or 
(b) aggregate payments hereunder in excess of (i) the overall completion percentage for the 
Project times the Contract Sum or (ii) the Annual Cumulative Payment Cap Amount for the period 
in which the Payment Request applies, plus amounts allowed by Change Orders. 
 

5.2.2 Reporting Cumulative Progress and Payment 

  The DB Team shall prepare and maintain a cost-loaded schedule in accordance 
with Section 2 of the Technical Provisions to ensure the proposed expenditures remain under 
the Annual Cumulative Payment Caps (exclusive of payments for Change Orders). The monthly 
narrative report will include information regarding the actual accumulated expenditures 
compared against the planned accumulated expenditures through the then-current reporting 
period, and project the planned level of expenditures for the remaining Work against the funds 
available within each of the Annual Cumulative Payment Caps.   

GDOT may require additional information from the DB Team that it deems 
necessary or desirable to better determine the then-current and projected status of the DB Team’s 
actual accumulated and planned annual expenditures. In such case, GDOT has no obligation to 
process the DB Team’s progress Payment Requests until it has received the requested 
information and has a reasonable amount of time, but no earlier than five (5) days, to review and 
respond to the additional information. 

5.2.3 GDOT Right to Stop Work 
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If at any time in the progression of the Work GDOT becomes aware that the DB 
Team’s cumulative sum of the estimated work in progress value or the total progress Payments 
Requests received will exceed the accumulative total expenditure permitted by the Annual 
Cumulative Payment Cap within the current or next reporting period, GDOT shall have the right 
to stop the Work until such time that the annual funds available as shown in Table 5-1 exceed the 
amounts requested in the most-recent progress Payment Request. Any such stop Work event will 
not constitute a Relief Event or Compensation Event under the DB Agreement and in no case 
shall the DB Team be entitled to compensation, extension of time, or any other form of relief 
caused by or related to such stoppage of Work.  Should any Completion Deadline ultimately be 
delayed from such Work stoppage, such delay will be subject to the Liquidated Damages 
provisions in Article 17.4.1 and Exhibit 18 of the Agreement 

 
5.3 Maximum Payment Curve 

Payments, including mobilization, but not including payments for Change Orders, 
are limited by a Maximum Payment Curve, which establishes a cumulative cap on amounts 
available for progress payments.  In other words, at no time shall the DB Team’s cumulative total 
progress payments exceed the cumulative total expenditure permitted by the Maximum Payment 
Curve.   

The DB Team shall submit to GDOT for review and approval a cost-loaded Project 
Baseline Schedule that establishes the Maximum Payment Curve.  Upon approval by GDOT and 
SRTA, the Maximum Payment Curve shall become a binding term and condition under this 
Agreement. SRTA may, in its sole discretion, unilaterally increase the Maximum Payment Curve 
limit for any reporting period(s) and the DB Team may request the Maximum Payment Curve be 
revised from time to time, subject to GDOT’s approval in its sole discretion, through issuance of 
a no-cost Change Order.   

The Maximum Payment Curve shall be subject to the requirements set forth in 
Section 5.2 and in no case may exceed the Annual Accumulative Payment Cap limits identified 
in Table 5-1.   

5.4 SRTA and GDOT Monetary Obligations and Overall Limitation of Liability 

5.4.1 Notwithstanding anything to the contrary in the DB Documents, in no event shall 
SRTA’s and GDOT’s outstanding liability to DB Team under the DB Documents, including liability 
related to Compensation Events and Compensation Amounts, exceed the amount of 
compensation that would be payable to DB Team pursuant to a Termination for Convenience 
under Article 19.1. 

5.4.2 The payment of any moneys owed by SRTA under the DB Documents, including 
without limitation amounts payable in connection with a termination, upon the occurrence of a 
SRTA Event of Default, or in any suit for monetary damages alleging breach of this Agreement 
by SRTA, shall be limited to funds available to SRTA for such payments, including funds received 
by SRTA from GDOT for such purpose, and other legally available funds that are not derived 
from other toll projects, or that have not been budgeted, pledged, or encumbered to pay: (i) 
revenue bonds or (ii) other SRTA obligations (collectively, the "SRTA Payment Funds"). 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

   
Georgia Department of Transportation  Volume 1 – Design-Build Agreement 
 

12 

5.4.3 Without limiting the foregoing and for purposes of clarification, funds, including 
any interest earned thereon, appropriated for the purposes set forth in O.C.G.A. § 32-10-120 et 
seq., funds, including any interest earned thereon, derived by SRTA from other toll projects, both 
present and future, and other funds, including any interest earned thereon, that may now or 
hereafter be budgeted, pledged or encumbered to the payment of revenue bonds or other 
obligations of SRTA, including without limitation federal highway funds, shall not, to the extent 
so budgeted, pledged or encumbered, be available to meet SRTA's obligations under the DB 
Documents. 

5.4.4 As and to the extent required, SRTA shall, on an annual basis during the Term, 
and more frequently if needed, request that GDOT obtain and make available to SRTA funds 
sufficient to enable SRTA to make all payments due to DB Team under the DB Documents during 
the Term (including, without limitation, (a) the Contract Sum, (b) extraordinary and unscheduled 
payments which may be due to DB Team, from time to time, hereunder, (c) any other amounts 
then anticipated to be due to DB Team from SRTA under this Agreement during the following 
Fiscal Year (and any subsequent periods for which such amounts are then anticipated to be 
due), and (d) amounts due to DB Team under Article 19 in the event this Agreement is terminated 
prior to the stated expiration of the Term). In addition to the foregoing, SRTA shall take any and 
all action required to be taken and legally available to SRTA in order to source the funds 
necessary to discharge its payment obligations under the DB Documents, including, without 
limitation, seeking the proper appropriation from the legislature (through GDOT) and issuing 
bonds or other debt as necessary to source such funds. "Any such action by SRTA under this 
Article 5.2.3 shall in no way prejudice DB Team's rights and remedies under this Agreement with 
respect to SRTA's failure to satisfy its payment obligations under the DB Documents. 

Article 6 PROJECT PLANNING AND ACCEPTANCES; PROJECT ADMINISTRATION, 
REVIEW AND OVERSIGHT; PUBLIC INFORMATION 

6.1 Preliminary Planning and Engineering Activities; Site Conditions 

6.1.1 DB Team shall perform or cause to be performed all architectural and engineering 
activities appropriate for design and construction of the Project in accordance with Good Industry 
Practice and the DB Documents, which may include, subject to the scope of Work set forth in 
the DB Documents or as required by SRTA by Supplemental Agreement or Directive Letter: (a) 
Utility Adjustments (b) technical studies and analyses; (c) geotechnical investigations; (d) right-
of-way mapping, surveying and appraisals; (e) Subsurface Utility Engineering(SUE) 
investigations and mapping; (f) Hazardous Materials investigations; and (g) design and 
construction surveys. 

6.1.2 Except to the extent that DB Team is entitled to a Relief Event and/or a 
Compensation Event under this Agreement, DB Team shall bear the risk of any incorrect or 
incomplete review, examination and investigation by it of the Site or the Existing Improvements 
and surrounding locations, and of any incorrect or incomplete information resulting from 
preliminary architectural and engineering activities conducted by DB Team, SRTA, GDOT or any 
other Person.  DB Team acknowledges and agrees that neither SRTA or GDOT make any 
warranties or representations as to any surveys, data, reports or other information provided by 
SRTA, GDOT, or other Persons concerning surface conditions and subsurface conditions, 
including the presence of Utilities, Hazardous Materials, contaminated groundwater, 
archeological, paleontological and cultural resources, and Threatened or Endangered Species, 
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affecting the Site, the Existing Improvements or surrounding locations.  DB Team acknowledges 
that such information is for DB Team’s reference only and has not been verified. 

6.1.3 Except to the extent that DB Team is entitled to a Relief Event and/or a 
Compensation Event under this Agreement, DB Team shall bear the risk of all conditions 
occurring on, under or at the Site and the Existing Improvements, including (a) physical conditions 
of an unusual nature, differing materially from those ordinarily encountered in the area, (b) 
changes in surface topography, (c) variations in subsurface moisture content, (d) Utility facilities, 
(e) the discovery at, near or on the Property of any archeological, paleontological or cultural 
resources, and (f) the discovery at, near or on the Property of any Threatened or Endangered 
Species. 

6.2 Governmental Approvals and Third Party Agreements 

6.2.1 SRTA has caused GDOT to retain responsibility for obtaining all Provided 
Approvals based on the design schematic contained in the NEPA Approvals.  SRTA shall deliver 
to DB Team true and complete copies of all Provided Approvals.  DB Team shall obtain all other 
Governmental Approvals and, except to the extent the DB Documents expressly provide SRTA 
or GDOT is responsible therefor, all third party approvals and agreements required in connection 
with the Project or the Work, including any modifications, renewals and extensions of the 
Provided Approvals (including those required in connection with a Compensation Event).  DB 
Team shall deliver to SRTA true and complete copies of all new or amended Governmental 
Approvals and third party approvals and agreements.  In no event shall SRTA or GDOT be 
responsible or liable for any delays in obtaining Provided Approvals to the extent such delays 
are caused by differences between the schematic contained in the NEPA Approvals and DB 
Team’s Final Design, unless such differences are due to a SRTA Change. 

6.2.2 Prior to submitting to a Governmental Entity any application for a Governmental 
Approval (or any proposed modification, renewal, extension or waiver of a Governmental 
Approval or provision thereof), DB Team shall submit the same, together with any supporting 
environmental studies and analyses, to SRTA (a) for acceptance or (b) for review and comment, 
as specified in the Technical Provisions in Table 4-2. 

6.2.3 Except as expressly set forth in this Agreement to the contrary, in the event DB 
Team’s design differs from the schematic contained in the approved Environmental Documents 
upon which the Provided Approvals were based, as among SRTA and DB Team, DB Team shall 
support necessary actions, and shall bear all risk of delay, resulting from or arising out of any 
associated change in the Project location and design, including (a) conducting all necessary 
environmental studies and preparing all necessary Environmental Documents in compliance with 
applicable Environmental Laws, and (b) obtaining and complying with all necessary new 
Governmental Approvals (including any modifications, renewals and extensions of the Provided 
Approvals, and other existing Governmental Approvals).  SRTA, GDOT, and FHWA will 
independently evaluate all environmental studies and documents and fulfill the other 
responsibilities assigned to them by 23 CFR Part 771. 

6.2.4 Subject to clauses (h), (i) and (n) of the definition of Compensation Event and 
clauses (o), (p) and (t) of the definition of Relief Event and except to the extent required under 
the Technical Requirements, in the event DB Team is unable to obtain necessary Governmental 
Approvals for any design that differs from the schematics contained in the approved 
Environmental Documents upon which Provided Approvals were based, DB Team shall be 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

   
Georgia Department of Transportation  Volume 1 – Design-Build Agreement 
 

14 

obligated to design and construct the Project according to a design in compliance with the 
requirements of the Provided Approvals, and no such circumstance shall constitute a Relief 
Event, Compensation Event or other basis for any Claim. 

6.2.5 At DB Team’s request, SRTA shall, or shall cause GDOT to, reasonably assist 
and cooperate with DB Team in obtaining from Governmental Entities the Governmental 
Approvals (including any modifications, renewals and extensions of existing Governmental 
Approvals from Governmental Entities) required to be obtained by DB Team under the DB 
Documents.  

6.2.5.1 SRTA and DB Team shall work jointly to establish a scope of work and 
budget for SRTA Recoverable Costs related to the assistance and cooperation SRTA and/or 
GDOT will provide as contemplated herein, subject to any rights of DB Team in the case of a 
Compensation Event.   

6.2.5.2 Such costs and expenses shall be subject to the limitations for SRTA 
Recoverable Costs provided however that, notwithstanding the limitations of subpart (a) in the 
definition of SRTA Recoverable Costs, such reimbursable amounts shall expressly include costs 
and expenses incurred to conduct further or supplemental environmental studies as a result of (i) 
any DB Team Proposed Right of Way, (ii) changes by DB Team including those requiring NEPA 
re-evaluations and permitting, or (iii) DB Team Release(s) of Hazardous Material.  

6.2.6 DB Team shall comply with all conditions imposed by and undertake all actions 
required by and all actions necessary to maintain in full force and effect all Governmental 
Approvals, including performance of all environmental mitigation measures required by the DB 
Documents or Governmental Approvals, except to the extent that responsibility for performance 
of such measures is expressly assigned to SRTA or GDOT in the DB Documents. 

6.2.7 In the event that any Governmental Approvals required to be obtained by DB 
Team must formally be issued in SRTA’s or GDOT’s name, DB Team shall undertake necessary 
efforts to obtain such approvals subject to SRTA’s or GDOT’s reasonable cooperation with DB 
Team, as the case may be, at DB Team’s expense (except in connection with a Compensation 
Event), in accordance with Article 6.2.5, including execution and delivery of appropriate 
applications and other documentation in form accepted by SRTA.  Refer to Section 4.2 of the 
Technical Provisions for more specific provisions on applications in GDOT’s name for 
Environmental Approvals. 

6.2.8 In the event that SRTA, GDOT or FHWA must act as the lead agency and directly 
coordinate with a Governmental Entity in connection with obtaining Governmental Approvals 
which are the responsibility of DB Team, DB Team shall provide all necessary support to facilitate 
the approval, mitigation or compliance process.  Such support may include conducting necessary 
field investigations, surveys, and preparation of any required reports, documents and 
applications. 

6.2.9 DB Team shall be responsible for compliance with all applicable Laws in relation 
to Project Specific Locations and Additional Properties for obtaining any Environmental Approval 
or other Governmental Approval required in connection with Project Specific Locations. 

6.2.10 DB Team shall not enter into any agreement with any Governmental Entity, Utility 
Owner, railroad, property owner or other third party having regulatory jurisdiction over any aspect 
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of the Project or Work or having any property interest affected by the Project or the Work that in 
any way purports to obligate SRTA or GDOT, or the State or an agency or department thereof, 
or states or implies that SRTA or GDOT has an obligation, to the third party to carry out any 
installation, design, construction, maintenance, repair, operation, control, supervision, regulation 
or other activity after the end of the Term, unless SRTA otherwise accepts in writing in its sole 
discretion.  DB Team has no power or authority to enter into any such agreement with a third 
party in the name or on behalf of SRTA or GDOT. 

6.3 Review and Oversight 

6.3.1 Submittal, Review and Acceptance Terms and Procedures 

6.3.1.1 This Article 6.3 sets forth uniform terms and procedures that shall 
govern all Submittals pursuant to the DB Documents and component plans thereunder.  In the 
event of any irreconcilable conflict between the provisions of this Article 6.3 and any other 
provisions of the DB Documents and component plans thereunder concerning submission, review 
and acceptance procedures, this Article 6.3 shall exclusively govern and control, except to the 
extent that the conflicting provision expressly states that it supersedes this Article 6.3. 

6.3.2 Time Periods 

6.3.2.1 Except as expressly set forth in Section 23 of the Technical Provisions 
or as provided below, whenever SRTA or GDOT is entitled to review and comment or accept a 
Submittal, GDOT shall promptly respond and/or act upon such Submittal within thirty (30) days 
from the date it receives an accurate and complete Submittal, together with a completed 
transmittal form in form to be mutually agreed upon and all necessary information and 
documentation concerning the subject matter included.  Any period of review by SRTA in excess 
of thirty (30) days, except where Section 23 of the Technical Provisions provides for a longer time 
period, may be deemed a SRTA Caused-Delay and give rise to Relief Event, subject to the 
provisions and satisfying all DB Document requirements for Relief Events.  The time periods set 
forth in the DB Documents for SRTA’s review and acceptance of Submittals, as and to the extent 
required shall apply to and restart with all re-Submittals which DB Team may be required to 
provide. 

6.3.2.2 Reserved. 

6.3.2.3 The time periods set forth herein with respect to SRTA’s review and 
acceptance or comment on Submittals shall be subject to adjustment as provided in Section 23 
of the Technical Provisions for multiple concurrent Submittals. 

6.3.2.4 All time periods for SRTA to act upon Submittals shall be extended by 
the period of any delay caused by any Relief Event impacting same, including as set forth in 
clauses (a), (b), (c), (m) and (n) of the definition of Relief Event or otherwise as and to the extent 
of any delay of DB Team or any DB Team-Related Entity. 

6.3.2.5 During any time that SRTA is entitled under Article 17.3.8 to increase 
the level of its auditing, monitoring, inspection, sampling, measuring, testing and oversight of the 
Project, the Utility Adjustments and DB Team’s compliance with its obligations under the DB 
Documents, the applicable period for SRTA to act on any Submittals received during such time 
and not related to curing the DB Team Default(s) that instigated the Article 17.3.8 action shall 
automatically be extended by fourteen (14) days. 
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6.3.2.6 SRTA shall endeavor to reasonably accommodate a written request 
from DB Team for expedited action on a specific Submittal, within the practical limitations on 
availability of personnel appropriate for acting on the types of Submittal in question; provided DB 
Team sets forth in its request specific, abnormal circumstances demonstrating the need for 
expedited action.  This provision shall not apply, however, during any time described in 
Article 6.3.2.4 or 6.3.2.5. 

6.3.3 SRTA Discretionary Acceptances 

6.3.3.1 If the Submittal is one where the DB Documents indicate approval or 
consent or acceptance is required from SRTA in its sole discretion, absolute discretion, or good 
faith discretion, then SRTA’s lack of approval, determination, decision or other action within the 
applicable time period under Article 6.3.2 shall be deemed disapproval.   

6.3.3.2 If the approval is subject to the good faith discretion of SRTA, then its 
decision shall be binding unless it is finally determined by clear and convincing evidence that such 
decision was arbitrary or capricious.  For avoidance of doubt, if the decision is determined to be 
arbitrary and capricious and causes delay, it will constitute and be treated as a SRTA-Caused 
Delay. 

6.3.4 Other SRTA Acceptances 

6.3.4.1 Whenever the DB Documents indicate that a Submittal or other matter 
is subject to SRTA’s acceptance or consent and no particular standard therefor is stated, then the 
standard shall be reasonableness. 

6.3.4.2 If the reasonableness standard applies to SRTA’s or GDOT’s right of 
acceptance of or consent to a Submittal, and SRTA delivers no acceptance, consent, 
determination, decision or other action within the applicable time period under Article 6.3.2, then 
DB Team may deliver to SRTA a written notice stating the date within which SRTA was to have 
decided or acted and that if SRTA does not decide or act within five (5) Business Days after 
receipt of the notice, delay from and after that date (five (5) Business Days after receipt of the 
notice)  may constitute SRTA-Caused Delay for which DB Team may be entitled to issue a Relief 
Event Notice and Compensation Event Notice under Article 13.1 and Article 13.2. 

6.3.5 SRTA Review and Comment 

6.3.5.1 Whenever the DB Documents indicate that a Submittal or other matter 
is subject to SRTA’s or GDOT’s review, comment, review and comment, disapproval or similar 
action not entailing a prior approval and SRTA delivers no comments, exceptions, objections, 
rejections or disapprovals within the applicable time period under Article 6.3.2, then DB Team 
may proceed thereafter at its election and risk, without prejudice to GDOT’s rights to later object, 
reject or disapprove. 

6.3.5.2 No such failure or delay by SRTA in delivering comments, exceptions, 
objections, rejections or disapprovals within the applicable time period under Article 6.3.2 shall 
constitute a SRTA-Caused Delay, SRTA Change, Relief Event, Compensation Event or other 
basis for any Claim; provided, however that if SRTA delivers any objections, rejections or 
disapprovals three (3) months or later after the applicable time period under Article 6.3.2, such 
actions may constitute a SRTA-Caused Delay or a SRTA Change. 
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6.3.5.3 When used in the DB Documents, the phrase “completion of the review 
and comment process” or similar terminology means either (a) SRTA has reviewed, provided 
comments, exceptions, objections, rejections or disapprovals, and all the same have been 
resolved, or (b) the applicable time period has passed without SRTA providing any comments, 
exceptions, objections, rejections or disapprovals. 

6.3.6 Submittals Not Subject to Prior Review, Comment or Acceptance 

Whenever the DB Documents indicate that DB Team is to deliver a Submittal to SRTA but 
express no requirement for SRTA review, comment, disapproval, prior acceptance or other SRTA 
action, then DB Team is under no obligation to provide SRTA any period of time to review the 
Submittal or obtain acceptance of it before proceeding with further Work, and SRTA shall have 
the right, but is not obligated, to at any time review, comment on, take exception to, object to, 
reject or disapprove the Submittal in accordance with Article 6.3.7.1.  No failure or delay by SRTA 
in delivering comments, exceptions, objections, rejections or disapprovals with respect to any 
Submittal as set forth in Article 6.3 shall constitute a Relief Event, Compensation Event or other 
basis for any Claim. 

6.3.7 Resolution of SRTA Comments and Objections 

6.3.7.1 If the Submittal is one not governed by Article 6.3.3, SRTA’s exception, 
objection, rejection or disapproval shall be deemed reasonable, valid and binding if based on any 
of the following grounds: 

(a) The Submittal or subject provision thereof fails to comply with any 
applicable covenant, condition, requirement, term or provision of the DB Documents or 
Management Plans thereunder; 

(b) The Submittal or subject provision thereof is not to a standard equal to or 
better than the requirements of Good Industry Practice; 

(c) DB Team has not provided all content or information required in respect of 
the Submittal or subject provisions thereof, provided that SRTA assumes no duty, obligation or 
liability regarding completeness or correctness of any Submittal, including a Submittal that is to 
be delivered to a Governmental Entity as a proposed Governmental Approval, or in order to 
obtain, modify, amend, supplement, renew, extend, waive or carry out a Governmental Approval; 

(d) Adoption of the Submittal or subject provision thereof, or of any proposed 
course of action thereunder, would result in a conflict with or violation of any Law or Governmental 
Approval; or 

(e) In the case of a Submittal that is to be delivered to a Governmental Entity 
as a proposed Governmental Approval, or in order to obtain, modify, amend, supplement, renew, 
extend, waive or carry out a Governmental Approval, it proposes commitments, requirements, 
actions, terms or conditions that are not arrangements that SRTA offers or accepts for addressing 
similar circumstances affecting its own projects. 

6.3.7.2 DB Team shall timely and promptly respond to all of SRTA’s comments 
and objections to a Submittal and, except as provided below, make modifications to the Submittal 
as necessary to fully reflect and resolve all such comments and objections, in accordance with 
the review processes set forth in this Article 6.3.  DB Team acknowledges that SRTA may provide 
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comments and objections which reflect concerns regarding interpretation or preferences of the 
commenter or which otherwise do not directly relate to grounds set forth in Article 6.3.7.1.  DB 
Team agrees to undertake reasonable efforts to accommodate or otherwise resolve any such 
comments or objections through the review processes described in this Article 6.3.  However, if 
the Submittal is not governed by Article 6.3.3, the foregoing shall in no way be deemed to obligate 
DB Team to incorporate any comments or resolve objections that are not on any of the grounds 
set forth in Article 6.3.7.1 and would result in a delay to a Critical Path on the Project Schedule, 
or an increase in DB Team’s costs, except pursuant to a SRTA Change as described in Article 
14.  If, however, DB Team does not accommodate or otherwise resolve any comment or objection, 
DB Team shall deliver to SRTA within a reasonable time period, not to exceed fourteen (14) days 
after receipt of SRTA’s comments or objections, a written explanation why modifications based 
on such comment or objection are not required.  The explanation shall include the facts, analyses 
and reasons that support the conclusion. 

6.3.7.3 The foregoing shall in no way be deemed to obligate DB Team to 
incorporate any comments or resolve objections that would render the Submittal erroneous, 
defective or less than Good Industry Practice, except pursuant to a SRTA Change. 

6.3.7.4 If DB Team fails to notify SRTA within such time period, SRTA may 
deliver to DB Team a written notice stating the date by which DB Team was to have addressed 
SRTA’s comments and that if DB Team does not address those comments within five (5) Business 
Days after receipt of this notice, then that failure shall constitute DB Team’s agreement to make 
all changes necessary to accommodate and resolve the comment or objection and full acceptance 
of all responsibility for such changes without right to a Relief Event, Compensation Event or other 
Claim. 

6.3.7.5 After SRTA receives DB Team’s explanation as to why the 
modifications are not required as provided in Article 6.3.7.2, Article 6.3.7.3 and Article 6.3.7.4, the 
Parties shall attempt in good faith to resolve the Dispute.  If they are unable to resolve the Dispute, 
it shall be resolved according to Article 17 except (a) as provided otherwise in Article 6.3.3, and 
(b) if SRTA elects to issue a Directive Letter pursuant to Article 14.3 with respect to the disputed 
matter, the DB Team shall proceed in accordance with SRTA’s directive while retaining any Claim 
as to the disputed matter. 

6.3.8 Limitations on DB Team’s Right to Rely 

6.3.8.1 No review, comment, objection, rejection, acceptance, disapproval, 
acceptance, certification (including certificates of Substantial Completion and Final Acceptance), 
concurrence, monitoring, testing, inspection, spot checking, auditing or other oversight by or on 
behalf of SRTA or GDOT or their representatives or agents, and no lack thereof by SRTA or 
GDOT, or their representatives or agents, shall constitute acceptance of materials or Work or 
waiver of any legal or equitable right under the DB Documents, at Law, or in equity.  SRTA shall 
be entitled to remedies for Nonconforming Work and to identify additional Work which must be 
done to bring the Work and Project into compliance with requirements of the DB Documents, 
regardless of whether previous review, comment, objection, rejection, acceptance, disapproval, 
acceptance, certification, concurrence, monitoring, testing, inspection, spot checking, auditing or 
other oversight were conducted or given by SRTA or GDOT, or their representatives or agents.  
Regardless of any such activity or failure to conduct any such activity by SRTA or GDOT, or their 
representatives or agents, DB Team at all times shall have an independent duty and obligation to 
fulfill the requirements of the DB Documents.  DB Team agrees and acknowledges that any such 
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activity or failure to conduct any such activity by SRTA or GDOT, or their representatives or 
agents: 

(a) is solely for the benefit and protection of SRTA and GDOT; 

(b) does not relieve DB Team of its responsibility for the selection and the 
competent performance of all DB Team-Related Entities; 

(c) does not create or impose upon SRTA or GDOT any duty or obligation 
toward DB Team to cause it to fulfill the requirements of the DB Documents; 

(d) shall not be deemed or construed as any kind of warranty, express or 
implied, by SRTA or GDOT; 

(e) may not be relied upon by DB Team or used as evidence in determining 
whether DB Team has fulfilled the requirements of the DB Documents; and 

(f) may not be asserted by DB Team against SRTA or GDOT as a defense, 
legal or equitable, to, or as a waiver of or relief from, DB Team’s obligation to fulfill the 
requirements of the DB Documents. 

(g) shall not be deemed or construed as any assumption of risk by SRTA or 
GDOT as to the quality of Work or materials. 

6.3.8.2 DB Team shall not be relieved or entitled to reduction of its obligations 
to perform the Work in accordance with the DB Documents, or any of its other liabilities and 
obligations, including its indemnity obligations, as the result of any activity identified in 
Article 6.3.8.1 or failure to conduct any such activity by SRTA.  Such activity by SRTA shall not 
relieve DB Team from liability for, and responsibility to cure and correct Nonconforming Work or 
DB Team Defaults. 

6.3.8.3 To the maximum extent permitted by Law, DB Team hereby releases 
and discharges SRTA and GDOT from any and all duty and obligation to cause DB Team’s Work 
or the Project to satisfy the standards and requirements of the DB Documents. GDOT is an 
intended third party beneficiary of this Section 6.3.8. 

6.3.8.4 Notwithstanding the provisions of Article 6.3.8.1, Article 6.3.8.2 and 
Article 6.3.8.3: 

(a) DB Team shall be entitled to rely on written approvals, acceptances, lack 
of responses from SRTA or GDOT (i) for the limited purpose of establishing that the approval, 
acceptance or lack of response occurred or (ii) that are within its sole discretion, but only to the 
extent that DB Team is prejudiced by a subsequent decision of such party to rescind such 
approval or acceptance; 

(b) Reserved 

(c) DB Team shall be entitled to rely on the certificates of Substantial 
Completion and Final Acceptance from SRTA for the limited purpose of establishing that 
Substantial Completion and Final Acceptance, as applicable, have occurred, and the respective 
dates thereof; 
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(d) SRTA is not relieved from any liability arising out of a knowing and 
intentional material misrepresentation under any written statement SRTA delivers to DB Team; 
and 

(e) SRTA is not relieved from performance of its express responsibilities under 
the DB Documents in accordance with all standards applicable thereto. 

6.3.9 Inspection and Testing; Limitations 

6.3.9.1 At all times during the term of this Agreement, SRTA shall have the 
right to conduct the monitoring, reviewing, inspection, testing, reporting, auditing and other 
oversight functions set forth in the DB Documents, including without limitation: 

(a) monitoring and auditing DB Team and its processes, books and records, 
and deliverables to determine compliance with requirements of the DB Documents and the 
accepted Management Plans, including audit review of Design Documents, Plans, Construction 
Documents and other Submittals; 

(b) conducting field monitoring and inspections on an audit basis as indicated 
in the DB Documents, including in connection with SRTA’s certifications of Substantial Completion 
and Final Acceptance; 

(c) develop quality reports, regular audit reports, reports on Defects, other 
reports, and findings, opinions, evaluations, comments, objections and recommendations, all as 
more particularly set forth in the DB Documents; 

(d) reviewing and commenting on all Submittals for which SRTA review and 
comment or acceptance is required under the DB Documents, unless expressly provided 
otherwise in the DB Documents, or unless waived in writing by the Parties for a specific Submittal 
or type of Submittal; 

(e) attending and witnessing DB Team’s tests and inspections; 

(f) auditing the books and records of Key Contractors to confirm compliance 
with the DB Documents and applicable Law; 

(g) investigating, analyzing and reporting on Safety Compliance and 
performance of Safety Compliance Orders; and 

(h) reviewing, commenting on and giving recommendations, objections or 
disapprovals regarding the Project Payment Request and revisions thereto, and processing such 
Project Payment Request. 

6.3.9.2 SRTA shall have the right to attend and witness any tests and 
verifications to be conducted pursuant to the Technical Provisions and applicable Management 
Plans.  DB Team shall provide to SRTA all applicable test results and reports (which may be 
provided in electronic format in accordance with the Technical Provisions) within ten (10) days 
after DB Team receives them. 

6.3.10 Oversight by GDOT for FHWA and Federal Compliance 
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6.3.10.1 In addition to SRTA’s rights of oversight, inspection, monitoring and 
auditing of DB Team’s Work, GDOT shall independently have the right at all times to monitor, 
inspect, sample, measure, attend, observe or conduct tests and investigations, and conduct any 
other oversight respecting any part or aspect of the Project or the Work, to the extent necessary 
or advisable (a) to comply with FHWA, U.S. Army Corps of Engineers or other applicable federal 
agency requirements, and (b) to verify on an audit basis DB Team’s compliance with the DB 
Documents and Management Plans as provided in Article 22.2. 

6.3.10.2 DB Team acknowledges and agrees that SRTA and GDOT will have 
the right to audit, monitor and inspect DB Team and its Contractors compliance with Good Industry 
Practice and its responsibilities and obligations under the DB Documents. 

6.3.10.3 GDOT will not conduct formal prior reviews of Design Documents 
except to the extent necessary or advisable to comply with FHWA, U.S. Army Corps of Engineers 
or other applicable federal agency requirements, provided that the aforementioned shall not limit 
SRTA’s rights pursuant to this Agreement.  GDOT and SRTA reserves the right to conduct “over-
the-shoulder” reviews of Design Documents or other Submittals as they may deem necessary or 
appropriate, including pursuant to Article 17.3.8, provided that they shall not have any obligation 
to conduct such reviews nor assume any responsibility for DB Team’s Work, regardless of 
whether or not electing to perform or performing any such reviews. 

6.3.10.4 Nothing in the DB Documents shall preclude, and DB Team shall not 
interfere with, any review, audit or oversight of Submittals, Work or books and records that the 
FHWA may desire to conduct. 

6.3.11 Rights of Cooperation and Access; Increased Oversight 

6.3.11.1 DB Team shall coordinate and cooperate, and require its Contractors 
to coordinate and cooperate, with SRTA, GDOT, and any such parties as provided in Article 6.3 
to facilitate the full, efficient, effective and timely performance of all such monitoring, inspection, 
sampling, measuring, testing, reporting, auditing, and other oversight functions.  DB Team shall 
cause its representatives to be available at all reasonable times for consultation with SRTA and 
GDOT and such other parties as required. 

6.3.11.2 Without limiting the foregoing and subject to SRTA and GDOT 
complying with DB Team’s reasonable safety requirements, DB Team shall afford SRTA and 
GDOT (a) safe and unrestricted access to the Project at all times, (b) safe access during normal 
business hours to DB Team’s Project offices and operations buildings, (c) safe access during 
normal business hours to the Project Specific Locations and (d) unrestricted access to data 
respecting the Project design, construction, operations and maintenance, and the Utility 
Adjustment Work.  Without limiting the foregoing, DB Team shall deliver to SRTA and GDOT upon 
request accurate and complete books, records, data and information regarding Work, the Project 
and the Utility Adjustment Work, in the format required by the Technical Provisions. 

6.3.11.3 SRTA shall have the right to increase the type and level of their 
oversight as provided in Article 6.3 

6.3.12 Limits of Responsibility For Oversight, Review, Recommendations, 
Inspection and Acts by GDOT and SRTA 
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6.3.12.1 Although SRTA, and its representatives and agents may consult with 
DB Team during the course of the Work, no such party shall have control over, charge of, or 
responsibility for the any of the Work, including without limitation, any design or engineering 
thereof, or means, methods, techniques, sequences or procedures in connection therewith, nor 
shall any such party be responsible for DB Team’s failure to perform the Work in accordance with 
the requirements of the DB Documents.  Any such review is not for the purpose of determining 
the accuracy and completeness of information or work product, all of which are DB Team’s 
responsibility.  Any review, recommendation, acceptance, inspection, response, act or omission 
with respect to any Submittals, or with respect to the Project, the Work (whether Construction 
Work or Design Work), or the Construction Documents shall be pursuant to, and solely in 
furtherance of the inspection powers as set forth in O.C.G.A. § 50-21-24(8).   

6.3.12.2 DB Team shall, at all times and notwithstanding any such acts or 
omissions by SRTA or GDOT as provided in this Article 6 or elsewhere in this Agreement, be fully 
responsible for all architectural design and engineering required for the Project.  DB Team 
expressly waives and releases (a) all claims for right of contribution against either SRTA, GDOT,  
or their respective representatives and agents, other than for such parties’ sole negligence, arising 
from or related to any third party claims, including without limitation for personal injury, death, or 
property damage, and (b) all claims and defenses by DB Team against either SRTA, GDOT, or 
their respective representatives and agents in derogation of the limitations of this Article 6, 
including this Article 6.3.12, and/or that any or all of such parties otherwise have, or by their acts 
or omissions, assumed any responsibility for, or related to, the design or construction of the 
Project, or any means, methods, or techniques in respect thereof.  DB Team hereby further 
expressly waives any claim or defense the basis of which is to assert that either SRTA or GDOT 
may not delegate the responsibility for any Element of the design and construction of the Project 
involving public roadways, signs, or traffic controls to DB Team as provided in this Agreement. 

 

 

6.4 Community Outreach and Public Information 

DB Team shall provide on-going information to the public concerning the development of 
the Project, in accordance with the Public Information and Communications Plan prepared by DB 
Team pursuant to Section 3 of the Technical Provisions, if applicable. 

Article 7 DEVELOPMENT OF THE PROJECT 

7.1 General Obligations of DB Team 

7.1.1 DB Team, in addition to performing all other requirements of the DB Documents, 
shall: 

7.1.1.1 Furnish all design, engineering and other services, provide construction 
management and all work, including all materials, equipment, labor, and installations, and 
undertake all efforts necessary or appropriate (excluding only those materials, services and efforts 
which the DB Documents expressly specify will be undertaken by SRTA or other Persons) to 
construct the Project and maintain it during construction, so as to achieve Substantial Completion 
and Final Acceptance by the applicable Milestone Schedule Deadlines; 
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7.1.1.2 At all times provide a Project Manager approved by SRTA who (a) will 
have full responsibility for the prosecution of the Work, including Design Work and Construction 
Work, (b) will act as agent and be a single point of contact in all matters on behalf of DB Team, 
(c) will be present (or his/her designee approved by SRTA will be present) at the Site at all times 
that Design Work or Construction Work is performed, and (d) will be available to respond to SRTA; 

7.1.1.3 Comply with, and require that all Contractors comply with, all 
requirements of all applicable Laws; 

7.1.1.4 Cooperate with SRTA, GDOT, and Governmental Entities with 
jurisdiction in all matters relating to the applicable portions of the Work, including Design Work 
and Construction Work for the Project, including their review, inspection and oversight of the 
design and construction; and 

7.1.1.5 Use commercially reasonable efforts to mitigate delay to design and 
construction of the Project and mitigate damages due to delay in all circumstances, to the extent 
possible, including by re-sequencing, reallocating, or redeploying DB Team’s and its Contractors’ 
forces to other work, as appropriate. 

7.2 Performance, Design and Construction Standards 

7.2.1 DB Team shall furnish all aspects of the Design Work and all Design Documents, 
and shall construct the Project and perform the Construction Work as designed, free from 
Defects, and in accordance with (a) Good Industry Practice, (b) the requirements, terms and 
conditions set forth in the DB Documents, (c) the Project Schedule, (d) all Laws, (e) the 
requirements, terms and conditions set forth in all Governmental Approvals, and (f) the 
requirements of the accepted Quality Management Plan or to be prepared thereunder, in each 
case taking into account the Existing Right of Way, Required Right of Way, and any Additional 
Property limits and other constraints affecting the Project and the Property. 

7.2.2 Reserved. 

7.2.3 DB Team acknowledges that prior to the Effective Date it had the opportunity to 
identify any provisions of the Technical Provisions or Technical Documents that are erroneous 
or create a potentially unsafe condition, and the opportunity and duty to notify SRTA in writing of 
such fact and of the changes to the provision that DB Team believed were the minimum 
necessary to render it correct and safe.  If it is reasonable or necessary to adopt changes to the 
Technical Provisions or Technical Documents after the Effective Date to make the provisions 
correct and safe, such changes shall not be grounds for a Relief Event or Compensation Event 
unless (a) DB Team neither knew nor had reason to know prior to the Effective Date that the 
provision was erroneous or created a potentially unsafe condition or (b) DB Team knew of and 
reported to SRTA the erroneous or potentially unsafe provision prior to the Effective Date and 
SRTA did not adopt reasonable and necessary changes.  Except for a circumstance as set forth 
under (b) herein, if DB Team commences or continues any Design Work or Construction Work 
affected by such a change after the need for the change was discovered or suspected, or should 
have been discovered or suspected through the exercise of reasonable care, DB Team shall 
bear any additional costs associated with redoing the Work already performed.  Inconsistent or 
conflicting provisions of the DB Documents shall not be treated as erroneous provisions under 
this Article 7.2.3, but instead shall be governed by Article 1.2. 
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7.2.4 References in the Technical Provisions or Technical Documents to manuals or 
other publications governing the Design Work or Construction Work prior to the Substantial 
Completion Date shall mean the most recent editions in effect at the date of the RFP 
advertisement, unless expressly provided otherwise.  Any changes to the Technical Provisions 
and Technical Documents, including Safety Standards, respecting Design Work or Construction 
Work prior to the Substantial Completion Date shall be subject to the Supplemental Agreement 
process for a SRTA Change in accordance with Article 14.  Safety Compliance changes shall be 
in accordance with Article 12.1. 

7.2.5 The Parties anticipate that from time to time after the Effective Date, SRTA or 
GDOT will adopt, through revisions to existing manuals and publications or new manuals and 
publications, changed, added or replacement standards, criteria, requirements, conditions, 
procedures, specifications and other provisions, including Safety Standards, relating to Design 
Work and Construction Work.  SRTA shall have the right to add such changed, added or 
replacement standards, criteria, requirements, conditions, procedures, specifications and other 
provisions, including Safety Standards, to Volume 3 by notice to DB Team, whereupon they shall 
constitute amendments, and become part, of the Technical Documents.  If such changed, added 
or replacement Technical Documents or Safety Standards encompass matters that are 
addressed in the Technical Provisions or Technical Documents as of the Effective Date, they 
may, upon inclusion in Volume 3, replace and supersede inconsistent provisions of the Technical 
Provisions and Technical Documents to the extent designated by SRTA in its sole discretion.  
SRTA will identify the superseded provisions in its notice to DB Team.  Notwithstanding the 
foregoing, in the absence of a SRTA Change and except as provided otherwise in Article 7.5.3 
with respect to Adjustment Standards, if SRTA or GDOT adopts the changed, added or 
replacement standards, criteria, requirements, conditions, procedures, specifications and other 
provisions, including changed, added or replacement Safety Standards, prior to the Final 
Acceptance Date, DB Team shall not be obligated to (but may) incorporate the same into its 
design and construction of the Project prior to the Final Acceptance Date. 

7.3 Design Implementation and Submittals 

7.3.1 DB Team, through the appropriately qualified and licensed design professionals 
identified in DB Team’s Key Personnel as identified in Exhibit 2 and in accordance with Section 2 
of the Technical Provisions, shall prepare designs, Plans and specifications in accordance with 
the DB Documents.  DB Team shall cause the Engineer of Record for the Project to sign and 
seal all Released for Construction Documents, any revisions to the Released for Construction 
Documents, all design changes, all Shop Drawings; and for conformance, the As-Builts. 

7.3.2 DB Team shall deliver to SRTA accurate and complete duplicates of all Interim 
Design, and Preliminary and Final Plans and Construction Documents within the time and in the 
form required by the Technical Provisions. 

7.3.3 The Engineer of Record shall initiate or sign-off on all requests for information prior 
to their being submitted to GDOT. 

 

7.4 Reserved. 

7.5 Utility Adjustments 
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7.5.1 DB Team’s Responsibility 

7.5.1.1 DB Team is responsible for causing, in accordance with the Project 
Schedule, all Utility Adjustments necessary to accommodate construction, operation, 
maintenance and/or use of the Project.  DB Team shall coordinate, monitor, and otherwise 
undertake the necessary efforts to cause Utility Owners performing Utility Adjustment Work to 
perform such work timely, in coordination with the Work, and in compliance with the standards of 
design and construction and other applicable requirements specified in the DB Documents.  

7.5.1.2 In addition to GDOT’s Project administration, GDOT shall 
independently have the right at all times to approve Utility Adjustments as provided herein.  DB 
Team shall coordinate and be required to procure GDOT approval as required. 

7.5.1.3 Regardless of the arrangements made with the Utility Owners, the DB 
Team shall continue to be the responsible party to SRTA for timely performance of all Utility 
Adjustment Work so that upon completion of the Work, all Utilities that might impact the Project 
or be impacted by it (whether located within or outside the Construction Maintenance Limits) are 
compatible with the Project. SRTA shall cause GDOT to provide to DB Team the benefit of any 
provisions in recorded utility or other easements affecting the Project which require the easement 
holders to relocate at their own expense (unless specified otherwise in the Technical Provisions 
or a Utility Agreement), subject, however, to any provisions of applicable Law affecting the 
easement holder’s obligations for Utility Adjustments.  

7.5.2 Standard Utility Agreements 

7.5.2.1 The DB Team will be responsible for completion of all required 
Standard Utility Agreements. The DB Team will work with the State Utilities Preconstruction 
Engineer, or assigned designee, to acquire the appropriate Agreement template and coordinate 
the completion of all required Standard Utility Agreements with Utility Owners. Upon completion 
of the Standard Utility Agreement with the Utility Owner, the signed agreement should be 
forwarded to the District Utilities Engineer for review and acceptance.  Upon the acceptance by 
the District, the Standard Utility Agreement shall be forwarded to the State Utilities 
Preconstruction Engineer for processing and final acceptance. As described in the GDOT Utility 
Accommodation Policy and Standards Manual (“UAM”), Chapter 4.2.F Agreements cover all 
requirements for Standard Utility Agreements.  

7.5.3 Requirements 

Each Utility Adjustment (whether performed by DB Team, Sub-Contractor or by the Utility 
Owner) shall comply with the Adjustment Standards in effect as of the date of advertisement of 
the contract, together with any subsequent amendments and additions to those standards that 
(a) are necessary to conform to applicable Law, or (b) are adopted by the Utility Owner and affect 
the Utility Adjustment pursuant to the applicable Standard Utility Agreement(s).  In addition, all 
Utility Adjustment Work shall comply with all applicable Laws, the applicable Standard Utility 
Agreement(s), and all other requirements specified in Section 6 of the Technical Provisions. 

7.5.4 Failure of Utility Owners to Cooperate/Escalation 

7.5.4.1 DB Team shall use diligent efforts to obtain the cooperation of each 
Utility Owner as necessary for Utility Adjustments.  It shall be the DB Team’s responsibility to 
coordinate and track each utilities progress in relation to the Utility Work Plan or Revised Utility 
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Work Plan previously accepted by the Department.  Once the DB Team has determined that the 
Utilities work progress is at least 20% behind the accepted Utility Work Plan; the DB Team will 
notify the Utility Owner, and the Department of such apparent delay through written 
correspondence.  Such written correspondence shall detail the delay in question and request the 
Utility to submit a proposal on how the Utility Owner plans to rectify such delay and maintain the 
project’s schedule prescribed by the previously accepted Utility Work Plan.  The Utility will 
respond to this letter within ten (10) Business Days.  The response shall include a proposal to 
cure the delay identified by the DB Team.  In some cases, the complexity of the project may 
require that a utility coordination meeting be held to address the issues identified by the DB Team.  
If the Utility determines that this is the case, then the Utilities response letter shall include a 
request to hold a utility coordination meeting with the DB Team, the Utility Engineer and the 
Construction Engineer for utility delay resolution.  If the utility delay cannot be resolved through 
the coordination efforts described above after twenty (20) Business Days from the date provided 
in the DB Team’s original written correspondence; the said Dispute shall escalate to the State 
Construction Engineer for further consideration.  If additional escalation is required, please follow 
escalation procedures as outlined in the UAM, Chapter 672-19 of the Rules, and O.C.G.A. § 32-
6-171. 

7.5.5 Utility Permits (GUPS) 

7.5.5.1 It is anticipated that during the design and construction phases of the 
Work, from time to time Utility Owners will apply for utility permits to install new Utilities that would 
cross or longitudinally occupy the Property, or to modify, upgrade, repair, relocate or expand 
existing Utilities within the Property for reasons other than accommodation of the Project.   

7.5.5.2 As specified in Section 7.5.5.1, for all such utility permit applications 
pending as of or submitted after the Effective Date, DB Team shall furnish the most recent Project 
design information and/or as-built Plans, as applicable, to the applicants, and shall assist each 
applicant with information regarding the location of other proposed and existing Utilities.  DB Team 
shall keep records of its costs related to new Utilities separate from other Project Costs.  

7.5.6 Unexpected Utility Adjustments 

7.5.6.1 Within one hundred twenty (120) days after the initial NTP 2, DB Team 
shall conduct an investigation for any unidentified Utility. If DB Team finds an unidentified Utility 
during the one hundred twenty (120) day time frame, DB Team may be entitled to a Compensation 
Event or a Relief Event.  If DB Team finds an unidentified Utility after the one hundred twenty 
(120) day time frame, DB Team shall not be entitled to a Compensation Event or a Relief Event.  If 
an Utility is shown on the SUE Plans and not to be impacted by DB Team’s Final Design, but is 
later identified by DB Team as needing to be relocated, DB Team shall not be entitled to a 
Compensation Event or a Relief Event.  Notwithstanding the foregoing, DB Team shall not be 
entitled to a Compensation Event or a Relief Event for any Utility whose location, size and 
dimensions were reasonably accurate and shown on the SUE Plans. 

7.5.7 Early Adjustments 

7.5.7.1 If any Adjustments are designated as Early Adjustments in Section 6 of 
the Technical Provisions, such Adjustments are anticipated to be completed by the Utility Owner 
prior to the deadline therefore set forth in the Technical Provisions.  DB Team's obligation to 
provide Protection in Place for Utilities includes any Early Adjustments, whether or not timely 
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completed.  DB Team shall coordinate with SRTA, GDOT, and the Utility Owner as may be 
necessary for orderly completion of any Early Adjustments, and DB Team shall conduct its Work 
without interfering with or hindering the progress or completion of any Early Adjustments. 

7.6 Conditions to Commencement of Construction Work 

7.6.1 Construction Work Generally 

Except to the extent expressly permitted in writing by SRTA, DB Team shall not commence 
or permit or suffer commencement of construction of the Project, or applicable portion thereof, 
until SRTA issues NTP 3 and all of the conditions of Article 3.3.1.3 have been met. 

7.6.2 Utility Adjustments 

DB Team shall not commence or permit or suffer commencement of construction of a 
Utility Adjustment included in the Construction Work until SRTA issues NTP 3, and the 
requirements of Article 7.5 have been met. 

7.7 Substantial Completion, Punch List, Final Acceptance; Early Opening of Portions 
of the Project 

7.7.1 Substantial Completion 

7.7.1.1 SRTA will issue a written certificate of Substantial Completion at such 
time as Substantial Completion occurs which shall be subject to the terms and conditions of this 
Article 7.7.1. 

7.7.1.2 Substantial Completion shall occur upon satisfactory completion of the 
requirements of GDOT Standard Specification 108.07.G. 

7.7.1.3 All comments from EPD on the Post-Construction Stormwater Report 
have been addressed by the DB Team, and the EPDs 90 day Post-Construction Stormwater 
Report disapproval period has expired. 

7.7.1.4 DB Team shall provide SRTA and GDOT with not less than twenty (20) 
days prior written notification of the date DB Team determines it will achieve Substantial 
Completion.  During such notice period, DB Team, SRTA, and GDOT shall meet and confer and 
exchange information on a regular cooperative basis with the goal being SRTA’s orderly, timely 
inspection and review of the Project and the applicable Final Plans and Construction Documents, 
and SRTA’s issuance of a written certificate of Substantial Completion. 

7.7.1.5 During the period specified in Article 7.7.1.4, GDOT shall conduct an 
inspection of the Project and its components, a review of the applicable Final Plans and 
Construction Documents and such other investigation as may be necessary to evaluate whether 
Substantial Completion is achieved. GDOT shall deliver a written report of findings and 
recommendations to SRTA and the DB Team following such inspection, review and investigation 
and within five (5) days after the end of the period specified in Article 7.7.1.4.  SRTA shall then 
either (a) issue the written certificate of Substantial Completion or (b) notify DB Team in writing 
setting forth, as applicable, why the Project has not reached Substantial Completion.  If SRTA 
and DB Team cannot agree that the Substantial Completion has been completed by the 
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Substantial Completion Date defined in Exhibit 9, such Dispute shall be resolved according to 
Article 17. 

7.7.2 Punch List 

7.7.2.1 SRTA and GDOT will prepare and the DB Team shall maintain the 
Punch List.  Each participant shall have the right to add items to the Punch List and none shall 
remove any item added by any other without such other’s express permission.  If DB Team objects 
to the addition of an item by SRTA and GDOT, the item shall be noted as included under protest, 
and if the Parties thereafter are unable to reconcile the protest, the Dispute shall be resolved 
according to Article 17.  DB Team shall deliver to SRTA and GDOT a true and complete copy of 
the Punch List, and each modification thereto, as soon as it is prepared. 

7.7.2.2 DB Team shall immediately commence work on the Punch List items 
and diligently prosecute such work to completion, consistent with the DB Documents, prior to 
issuance of Final Acceptance. 

7.7.3 Final Acceptance 

7.7.3.1 Promptly after achieving Substantial Completion, DB Team shall 
perform all remaining Construction Work for the Project, including completion of all Punch List 
items, all landscaping other than vegetative ground cover and aesthetic features.  DB Team shall 
prepare and adhere to a timetable for planting and establishing the vegetative ground cover 
landscaping, taking into account weather conditions necessary for successful planting and 
growth, which timetable shall in any event provide for vegetative ground cover landscaping to be 
planted and established by twelve (12) months after Substantial Completion. 

7.7.3.2 SRTA will issue a written certificate of Final Acceptance at such time 
as all of the following have occurred for the Project: 

(a) All requirements for Substantial Completion have been satisfied; 

(b) All Punch List items have been completed and delivered to the reasonable 
satisfaction of SRTA and GDOT; 

(c) SRTA and GDOT has received a complete set of the Record Drawings in 
form and content required by Section 2.3.9 and Section 23.5 of the Technical Provisions; 

(d) All Utility Adjustment Work and other work that DB Team is obligated to 
perform for or on behalf of third parties has been accepted by such third parties, and DB Team 
has paid for all work by third parties that DB Team is obligated to pay for, other than disputed 
amounts; 

(e) DB Team has paid in full all Liquidated Damages that are due to SRTA 
pursuant to this Agreement and are not in Dispute, and has provided to GDOT reasonable security 
for the full amount of Liquidated Damages that may then be the subject of an unresolved Dispute; 

(f) There exist no uncured DB Team Defaults that are the subject of a Warning 
Notice, or with the giving of notice or passage of time, or both, could become the subject of a 
Warning Notice (except any DB Team Default for which Final Acceptance will affect its cure); 
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(g) DB Team has received, and paid all associated fees for, all applicable 
Governmental Approvals and other applicable third party approvals required pursuant to the DB 
Documents, and there exists no uncured material violation of the terms and conditions of any 
such Governmental Approval or other third party approvals; 

(h) DB Team has delivered to SRTA and GDOT all warranties, manuals and 
other Deliverables as required pursuant to the Technical Provisions; and 

(i) DB Team has delivered to SRTA and GDOT verification of all required post 
construction period, including completed operations, Insurance Policies required under this DB 
Documents. 

7.7.3.3 DB Team shall provide SRTA with written notification when DB Team 
determines it has achieved Final Acceptance.  During the fifteen (15) day period following receipt 
of such notification, DB Team, SRTA, and GDOT shall meet and confer and exchange information 
on a regular cooperative basis with the goal being GDOT’s orderly, timely inspection and review 
of the Project and the Record Drawings, and SRTA’s issuance of a written certificate of Final 
Acceptance. 

7.7.3.4 During such fifteen (15) day period, GDOT shall conduct an inspection 
of the Punch List items, a review of the Record Drawings and such other investigation as may be 
necessary to evaluate whether the conditions to Final Acceptance are satisfied.  SRTA shall 
deliver a written report of findings and recommendations to DB Team following such inspection, 
review and investigation and in any case by the end of such fifteen (15) day period.   

7.7.3.5 Within five (5) days after expiration of such fifteen (15) day period and 
SRTA’s receipt of GDOT’s report of findings and recommendation, SRTA shall either (a) issue a 
certificate of Final Acceptance or (b) notify DB Team in writing setting forth, as applicable, why 
Final Acceptance has not been achieved.  If SRTA and DB Team cannot agree as to the date of 
Final Acceptance, such Dispute shall be resolved according to Article 17. 

7.7.4 Early Opening of Portions of the Project 

The Proposer may open portions of the Work before Substantial Completion, in which case each 
will be identified in the Preliminary Baseline Schedule and, with the same duration from NTP1, 
the Baseline Schedule when each of those portions will be safe to open.   

If the DB Team determines that a portion of the Work identified in the Preliminary Baseline 
Schedule is safe to open to traffic, that portion must include the following prior to being considered 
safe to open: all lanes in that direction paved to 12.5MM OGFC layer, permanent striping 
(temporary tape may be used in lane drop tapers), temporary signing, and temporary barrier wall 
installed.  When it determines that that portion of Work is safe to open, the DB Team may notify 
GDOT thereof through written notice identifying the portion of the Work and asserting that the DB 
Team believes that it is safe to open.  Prior to notifying GDOT, the Engineer of Record shall review 
the condition of that portion of the Work and make a determination that it is safe to open or will 
produce a checklist of any remaining Work that must be completed prior to that portion of the 
Work being considered safe to open, with required changes to the Work identified, and submit 
the checklist to GDOT.  Upon receipt of such list, GDOT will review the list and accept, revise, or 
reject the list for completeness or sufficiency of the items identified and proposed resolution.  The 
DB Team may not open any portion of the Work unless GDOT provides written notice to the DB 
Team that such portion of Work is safe to open.  
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The DB Team and GDOT together will inspect that portion of the Work asserted to be safe to 
open.  GDOT will respond within five (5) days after the agreed-upon date of the inspection.  If 
GDOT concurs, GDOT will provide written notice to the DB Team that such portion of the Segment 
is safe to open.  If GDOT does not concur, it will provide the DB Team a list of the items that need 
to be corrected or completed prior to opening that portion of the Work.  This process will repeat 
until GDOT concurs and provides written notice that that portion of the Work is safe to open and 
will identify the date when GDOT’s determination was made.  The date so identified is the Interim 
Completion Date for that portion of the Work.   

If the Interim Completion Date is later than the Interim Completion Deadline, as identified in Exhibit 
9 to the Agreement, the DB Team is liable for Liquidated Damages per Agreement Section 17.4.1.  

The DB Team remains responsible for all repair or replacement for portions of the Work released 
prior to Substantial Completion.  Maintenance responsibilities remain with the DB Team until 
GDOT issues Final Acceptance.  Designation of safe to open for any portion of the Project shall 
not start a warranty period for any portion of the Work or void or alter any terms of the Agreement.  

Opening of portions of the Project prior to Substantial Completion or Final Acceptance does not 
constitute acceptance of the Work or a waiver of any provisions of the DB Documents.  

 

7.8 Hazardous Materials Management 

7.8.1 DB Team shall comply with all requirements set forth in GDOT Standard 
Specification 107.22 and Exhibit 11.  

7.9 Environmental Compliance 

Throughout the course of the Design Work and Construction Work, DB Team’s Work shall 
take into account, be coordinated to allow for, and be performed in accordance with all 
environmental mitigation measures required under the Environmental Document approvals, 
including but not limited to the NEPA/GEPA Approval and any other Governmental Approvals for 
the Project, or under the DB Documents, and shall comply with all other conditions and 
requirements of the Environmental Approvals in accordance with Section 4 of the Technical 
Provisions, provided that the foregoing shall not require nor imply any requirement for DB Team 
to perform any remediation or disposal of Pre-existing Hazardous Materials or SRTA Release(s) 
of Hazardous Materials. 

7.10 Meetings 

7.10.1 Meetings 

7.10.1.1 DB Team shall conduct regular progress meetings with SRTA and 
GDOT at least once a week during the course of Design Work and Construction Work.   These 
meetings shall be attended by the DB Team’s Lead Contractor’s project manager and the Lead 
Design Engineer or Authorized Representatives of each and any other Key Personnel as needed 
for productive use of the meetings.  

7.10.1.2 In addition, SRTA and DB Team, through their respective Authorized 
Representatives, shall meet from time to time at the other Party’s request to discuss and resolve 
matters relating to the Work or the Project. 
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7.10.1.3 DB Team shall schedule all meetings with SRTA and GDOT at a date, 
time and place reasonably convenient to both Parties and, except in the case of urgency, shall 
provide SRTA and GDOT with written notice and a meeting agenda at least one (1) Business Day 
in advance of each meeting. 

7.10.1.4 DB Team shall be responsible to document and maintain the full subject 
matter of all meetings and shall distribute copies of meeting minutes to SRTA and GDOT not later 
than ten (10) days following such meetings. 

7.11 Contractor Warranties and Correction of Non-Conforming and Defective Work 

7.11.1 DB Team shall obtain customary and reasonable warranties from all Contractors 
with respect to design, materials, workmanship, installations, equipment, tools, supplies, 
software or services, all of which DB Team shall cause to be expressly extended and assigned 
to SRTA, or its designee; provided that the foregoing requirement shall not apply to standard, 
pre-specified manufacturer warranties of mass-marketed materials, products (including software 
products), equipment or supplies where the warranty cannot be extended to SRTA using 
commercially reasonable efforts.  To the extent that any Contractor warranty would be voided by 
reason of DB Team’s negligence in incorporating material or equipment into the Work, DB Team 
shall be responsible for correcting such defect. 

7.11.2 Contractor warranties (if any) are in addition to all rights and remedies available 
under the DB Documents or applicable Law or in equity, and shall not limit DB Team’s liability or 
responsibility imposed by the DB Documents or applicable Law or in equity with respect to the 
Work, including liability for design defects, latent construction defects, strict liability, breach, 
negligence, willful misconduct or fraud. 

7.11.3 Reserved. 

7.11.4 When any act, omission, or other action of DB Team occurs that violates the 
requirements, conditions, or terms of the DB Documents, or affects the health, safety, or welfare 
of the public or natural resources, SRTA shall have the right, but not the obligation, to require 
and direct DB Team to take prompt action to replace, repair, or restore such damage, injury or 
condition within a time frame established by SRTA, at DB Team’s sole cost and expenses and 
without entitlement to a Relief Event or Compensation Event. 

7.12 Reserved 

7.13 Maintenance During Construction Work 

7.13.1 SRTA shall be responsible for the operation and maintenance of the Existing 
Right of Way and any acquired right or interest in any Required Right of Way until the 
Construction Commencement Date.  Upon NTP 3, DB Team shall assume full responsibility for 
maintenance of all Elements within the Construction Maintenance Limits in accordance with the 
Construction Maintenance Limits Plan and the requirements of the DB Documents. 

7.13.2 Upon Final Acceptance, SRTA will assume, or cause GDOT to assume, 
responsibility for the operation and maintenance of the entire Project, provided that where GDOT 
has opened any portion of the Project to the public prior to Final Acceptance, GDOT shall then 
assume, responsibility for the operations and maintenance of such portions of the Project at such 
earlier time, provided, however that in all cases, DB Team shall remain responsible for all Work 
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until Final Acceptance and nothing contained herein shall otherwise limit any warranty obligations 
of DB Team with respect to any Defect or non-conforming Work. 

7.14 For Best Value Projects Only: Impact of ATCs on the Project 

7.14.1 If implementation of an ATC forming part of the Project requires the approval or 
consent of any Government Entity (other than SRTA or GDOT) or other third party, then (a) DB 
Team will have full responsibility for, and bear the full risk of, obtaining any such approval or 
consent, and (b) if such approval or consent is not granted, or there is an unreasonable and 
unjustified delay in obtaining such approval or consent (subject to Article 14) (i) DB Team shall 
perform the Work as if such ATC had never formed part of the Project, and shall not be entitled 
to any additional time or compensation as a result thereof.  The foregoing shall not limit DB 
Team’s rights with respect to any claim under subpart (n) of the definition of Compensation Event 
or subpart (t) of the definition of Relief Event on account of delays or impact costs solely 
related to the re-evaluation of the NEPA Approval after expiration of the GDOT Re-evaluation 
Period. 

Article 8 SECURITY AND INCIDENT RESPONSE 

8.1.1 Security and Incident Response 

8.1.1.1 DB Team is responsible for the safety and security of the applicable 
portion of the Project that is under the control of any DB Team-Related Entity and the workers 
and public thereon during the performance of the Work. 

8.1.1.2 Reserved 

8.1.1.3 DB Team shall perform and comply with the provisions of the Technical 
Provisions concerning Incident Response, safety and security. 

Article 9 MANAGEMENT SYSTEMS AND OVERSIGHT 

9.1 Project Management 

9.1.1 DB Team is responsible for all quality assurance activities necessary to manage 
the Work, including the Utility Adjustment Work.  DB Team shall undertake all required aspects 
of quality assurance for the Project and Work in accordance with the DB Documents and Good 
Industry Practice. 

9.1.2 DB Team shall develop the necessary plans and documentation in accordance 
with the Proposal, this Agreement, and Sections 2 and 23 of the Technical Provisions, and Good 
Industry Practice. 

9.1.3 DB Team shall submit to SRTA for acceptance in its good faith discretion in 
accordance with the procedures described in Section 6.3 of this Agreement and the Technical 
Provisions each component part, plan and any proposed changes or additions to or revisions of 
any such component part, plan or other documentation identified in the DB Documents.  Each 
component part, plan and other documentation of the Management Plans or any submittal 
identified in this Agreement, Section 23 of the Technical Provisions, including in Table 23-1, and 
the DB Documents, and each proposed change or addition to or revision of any such component 
part, plan or other documentation shall constitute a separate Submittal for purposes of 
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Section 6.3.  SRTA may propose any change required to comply with Good Industry Practice or 
to reflect a change in working practice to be implemented by DB Team. 

9.1.4 DB Team shall not commence or permit the commencement of any aspect of the 
design or construction before the relevant component parts, plans and other documentation of 
the Management Plans applicable to such Work have been submitted to and accepted by SRTA. 

9.1.5 Reserved. 

9.1.6 DB Team shall carry out internal audits of the Management Plans at the times 
prescribed in the Management Plans. 

9.1.7 DB Team shall cause each of its Contractors at every level to comply with the 
applicable requirements of the DB Documents. 

9.1.8 The DB Team shall designate a Quality Manager who shall, irrespective of their 
other responsibilities, have defined authority for ensuring the establishment and maintenance of 
the Management Plans and reporting to SRTA on the performance of the Management Plans. 

9.2 Traffic Management 

9.2.1 Upon SRTA issuance of NTP 3 and until Final Acceptance of the Project, DB 
Team shall be responsible for the general management of traffic on the applicable portion of the 
Project under the control of any DB Team-Related Entity.  DB Team shall manage traffic so as 
to preserve and protect safety of traffic on such portions and Related Transportation Facilities 
and, to the maximum extent practicable, to avoid disruption, interruption or other adverse effects 
on traffic flow, throughput or level of service on the Related Transportation Facilities.  DB Team 
shall conduct and carry out traffic management in accordance with all applicable Technical 
Provisions, Technical Documents, Laws and Governmental Approvals, and in accordance with 
the Transportation Management Plan, as well as any directives as may be required pursuant to 
Section 8.1.1.2 of the Technical Provisions. 

9.2.2 DB Team shall prepare and submit to SRTA, for SRTA acceptance, a 
Transportation Management Plan by Project Phase for managing traffic on the Project and 
Related Transportation Facilities, during the period of construction (from the period from NTP 3 
to  Final ), addressing (a) orderly and safe movement and diversion of traffic on the Project and 
Related Transportation Facilities, and (b) orderly and safe diversion of traffic on the Related 
Transportation Facilities necessary in connection with field maintenance and repair work in 
response to Incidents, Emergencies and lane closures.  The Transportation Management Plan 
shall promote safe and efficient operation of the Project and Related Transportation Facilities at 
all times during the course of construction of the Project, including during Utility Adjustment Work.  
DB Team shall prepare the Transportation Management Plan according to the schedule set forth 
in Article 18 of the Technical Provisions.  The Transportation Management Plan shall comply 
with the Technical Provisions and Technical Documents concerning traffic management and 
traffic operations. 

9.2.3 SRTA shall have at all times, without obligation or liability to DB Team, the right 
to: 

9.2.3.1 Issue a Directive Letter to DB Team regarding traffic management and 
control (with which DB Team shall comply), or directly assume traffic management and control, 
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of the Project during any period that (a) SRTA designates the Project or portion of the Project for 
immediate use as an emergency evacuation route or a route to respond to a disaster proclaimed 
by the Governor of Georgia, the President of the United States, or by any other federal or State 
agency, or any of the aforementioned’s respective designees, including reversing the direction of 
traffic flow during such period, (b) SRTA designates the Project or a portion of the Project for 
immediate use as an alternate route for diversion of traffic from any interstate or Highway 
temporarily closed to all lanes in one or both directions due to Incident or Emergency or (c) the 
Commissioner determines such action will be in the public interest as a result of an emergency 
or natural disaster; and 

9.2.3.2 Provide on the Project, via message signs or other means consistent 
with Good Industry Practice, non-discriminatory traveler and driver information, and other public 
information (e.g. amber alerts), provided that the means to disseminate such information does 
not materially interfere with the Work. 

Article 10 CONTRACTING AND LABOR PRACTICES 

10.1 Reserved. 

10.2 Responsibility for Work, Contractors and Employees 

10.2.1 DB Team shall retain or cause to be retained only Contractors that are qualified, 
experienced and capable in the performance of the portion of the Work assigned.  DB Team 
shall assure that each Contractor has at the time of execution of the Contract, and maintains at 
all times during performance of the assigned Work, all licenses required by applicable Laws.  DB 
Team shall require all Contractors to adhere to the requirements herein with respect to 
Subcontractors. 

10.2.2 The retention of Contractors by DB Team will not relieve DB Team of its 
responsibilities hereunder or for the quality of the Work or materials or services provided by it. 

10.2.3 Each Contract shall include terms and conditions sufficient to ensure compliance 
by all Contractors and Subcontractors, all parties performing any Work on behalf thereof, with 
the requirements of the DB Documents, and shall include those terms that are specifically 
required by the DB Documents to be included therein, including, to the extent applicable, those 
set forth in Exhibit 8 and any other applicable Federal Requirements. 

10.2.4 Nothing in the DB Documents will create any contractual relationship between 
GDOT and any Subcontractor.  No Contract entered into by or under DB Team shall impose any 
obligation or liability upon SRTA or GDOT to any Subcontractor, or any of their respective 
employees. 

10.2.5 DB Team shall supervise and be fully responsible for the actions, omissions, 
negligence, willful misconduct, or breach of applicable Law or contract by any Contractor or DB 
Team-Related Entity, or their respective members, officers, directors, partners, and employees, 
as though DB Team directly employed all such individuals. 

10.3 Reserved. 

10.4 Key Personnel 
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10.4.1 DB Team shall retain, employ and utilize the individuals specifically listed in 
Exhibit 2 to fill the corresponding Key Personnel positions listed therein.  DB Team shall not 
change or substitute any such individuals except due to retirement, death, disability, incapacity, 
or voluntary or involuntary termination of employment, or as otherwise accepted by SRTA 
pursuant to Article 10.4.2.  In such circumstances, DB Team shall promptly propose a 
replacement with comparable experience for such position. 

10.4.2 DB Team shall notify SRTA in writing of any proposed replacement for any Key 
Personnel position.  Any proposed replacement for a Key Personnel position must be equal or 
better than the original Key Personnel. SRTA shall have the right to review the qualifications and 
character of each individual to be appointed to a Key Personnel position (including personnel 
employed by Contractors to fill any such position) and to accept or disapprove use of such 
individual in such position prior to the commencement of any Work by such individual.  If DB 
Team fails to provide a proposed replacement that is sufficiently qualified to SRTA within thirty 
(30) days after notifying SRTA of a proposed replacement for any Key Personnel position, then 
such failure shall constitute a DB Team Default pursuant to Article 17.1.1. 

10.4.3 DB Team shall cause each individual filling a Key Personnel position to dedicate 
the full amount of time necessary for the proper prosecution and performance of the Work. 

10.4.4 DB Team shall provide SRTA phone numbers and email addresses for all Key 
Personnel.  SRTA requires the ability to contact Key Personnel twenty-four (24) hours per day, 
seven (7) days per week. 

10.5 Reserved. 

10.6 Labor Standards 

10.6.1 In the performance of its obligations under the DB Documents, DB Team at all 
times shall comply, and require by contract that all Contractors and vendors comply, with all 
applicable federal and State labor, occupational safety and health standards, rules, regulations 
and federal and State orders. 

10.6.2 All individuals performing the Work shall have the skill and experience and any 
licenses or certifications required to perform the Work assigned to them. 

10.6.3 If any individual employed by DB Team or any Contractor is not performing the 
Work in a proper, safe and skillful manner, then DB Team shall, or shall cause such Contractor 
to, remove such individual and such individual shall not be re-employed on the Work.  If, after 
notice and reasonable opportunity to cure, such individual is not removed or if DB Team fails to 
ensure that skilled and experienced personnel are furnished for the proper performance of the 
Work, then SRTA may suspend the affected portion of the Work by delivering to DB Team written 
notice of such suspension.  Such suspension shall in no way relieve DB Team of any obligation 
contained in the DB Documents or entitle DB Team to any additional compensation or time 
extension hereunder. 

10.6.4 DB Team and its Contractors shall comply with the Georgia Immigration & 
Compliance Act (“Immigration Act”), O.C.G.A. § 13-10-90, et seq.  DB Team must certify 
compliance with the Immigration Act using the form attached as Exhibit 19.  The required 
certificates and affidavits must be filed with SRTA and copies maintained by DB Team and each 
Contractor as of the Effective Date, recertified as of July 15 of each year, and again recertified 
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upon final completion of the Work under the applicable Contract.  State officials, including officials 
of the Georgia Department of Labor, SRTA, and GDOT, retain the right to inspect and audit the 
Project and employment records of DB Team and all Contractors without notice during normal 
working hours until the Work under the applicable Contract is complete, and as otherwise 
specified by Law. 

10.7 Reserved. 

10.8 Non-Discrimination; Equal Employment Opportunity 

10.8.1 DB Team shall not, and shall cause the Contractors to not, discriminate on the 
basis of race, color, national origin, sex, age, religion or handicap in the performance of the Work 
under the DB Documents.  DB Team shall carry out, and shall cause the Contractors to carry 
out, applicable requirements of 49 CFR Part 26.  Failure by DB Team to carry out these 
requirements is a material breach of this Agreement, which may result in a Default Termination 
Event and the termination of this Agreement or such other remedy permitted hereunder as SRTA 
deems appropriate (subject to DB Team’s rights to notice and opportunity to cure set forth in this 
Agreement), but is not limited to (1) withholding monthly progress payments; (2) assessing 
sanctions; (3) liquidated damages; and/or (4) disqualifying the contractor from future bidding as 
non-responsible. 

10.8.2 DB Team shall include the immediately preceding paragraph in every Contract 
(including purchase orders and in every Contract of any DB Team-Related Entity for Work), and 
shall require that they be included in all Contracts at lower tiers, so that such provisions will be 
binding upon each Contractor. 

10.9 Disadvantaged Business Enterprise 

10.9.1 General 

10.9.1.1 DB Team shall comply with 49 CFR Part 26 and GDOT’s 
Disadvantaged Business Enterprise (DBE) policy and program.  The purpose of GDOT’s DBE 
policy and program is to ensure that DBEs shall have an equal opportunity to participate in the 
performance of contracts financed in whole or in part with federal funds.  DB Team shall comply 
with all applicable requirements set forth in GDOT’s DBE policy and program.  

10.9.1.2 DB Team shall include provisions to effectuate GDOT’s DBE policy and 
program in every Contract to which it is a party (including purchase orders and task orders for 
Work), and shall require that they be included in all Contracts at lower tiers (including purchase 
orders and task orders for Work), so that such provisions will be binding upon each Contractor. 
The DB Team shall ensure that all contracts and subcontracts (including purchase orders and 
task orders for Work) with DBEs to supply labor or materials are required to be performed in 
accordance with 49 CFR Part 26.53. 

10.9.2 DBE Participation Goals 

10.9.2.1 GDOT’s overall statewide DBE goal is fifteen percent (15%) of the 
overall Project design and construction costs.     

10.9.2.2 DB Team shall exercise good faith efforts to achieve such DBE 
participation goal for the Project. 
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10.9.3 Compliance with DBE Participation Goals 

10.9.3.1 DB Team shall not terminate, and shall not allow a Contractor to 
terminate, a DBE Subcontractor listed in its Proposal (or an approved substitute DBE firm) without 
GDOT’s prior written consent. This includes, but is not limited to, instances in which a Contractor 
seeks to perform work originally designated for a DBE Subcontractor with its own forces or those 
of an affiliate, a non-DBE firm, or with another DBE firm. 

10.9.3.2 DB Team shall include a provision in every Contract to which it is a 
party stating that the Contractor shall utilize the specific DBEs listed to perform the work and 
supply the materials for which each is listed unless the contractor obtains GDOT’s consent as 
provided in 49 CFR Part 26.3(f) and that unless GDOT’s consent is provided under 49 CFR Part 
26.3(f), the Contractor shall not be entitled to any payment for work or material unless it is 
performed or supplied by the listed DBE.  

10.9.3.3 DB Team shall make available to GDOT upon request a copy of all DBE 
subcontracts.  

10.9.3.4 Before transmitting to GDOT a request to terminate and/or substitute a 
DBE Subcontractor, the DB Team or Contractor must give notice in writing to the DBE 
Subcontractor, with a copy to GDOT, of its intent to request to terminate and/or substitute, and 
the reason for the request. The DB Team or Contractor must give the DBE five days to respond 
to the notice and advise GDOT and the DB Team or Contractor of the reasons, if any, why it 
objects to the proposed termination of its subcontract and why GDOT should not approve the 
termination and/or substitution.  

10.9.3.5 GDOT may only provide written consent allowing the DB Team or a 
Contractor to terminate a DBE firm listed in the Proposal if GDOT agrees that that the DB Team 
or Contractor has good cause to terminate the DBE firm. For the purposes of 49 CFR Part 26.3(f), 
good cause includes the following circumstances:  

(i) The listed DBE Subcontractor fails or refuses to execute a written contract; 

(ii) The listed DBE Subcontractor fails or refuses to perform the work of its 
subcontract in a way consistent with normal industry standards. Provided, 
however, that good cause does not exist if the failure or refusal of the DBE 
Subcontractor to perform its work on the subcontract results from the bad faith or 
discriminatory action of the DB Team or Contractor; 

(iii) The listed DBE Subcontractor fails or refuses to meet the DB Team’s or 
Contractor's reasonable, nondiscriminatory bond requirements. 

(iv) The listed DBE Subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(v) The listed DBE Subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant 23 CFR Parts 180, 
215 and 1,200 or applicable state law;  

(vi) The listed DBE Subcontractor voluntarily withdraws from the project and 
provides to you written notice of its withdrawal; 
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(vii) GDOT has determined that the listed DBE Subcontractor is not a responsible 
contractor; 

 (viii) The listed DBE is ineligible to receive DBE credit for the type of work required; 

(ix) A DBE owner dies or becomes disabled with the result that the listed DBE 
contractor is unable to complete its work on the contract; 

(x) Other documented good cause that GDOT determines compels the termination 
of the DBE Subcontractor. Provided, that good cause does not exist if the DB Team 
or Contractor seeks to terminate a DBE it relied upon to obtain the work so that the 
DB Team or Contractor can self-perform the work for which the DBE contractor 
was engaged or so that the DB Team or Contractor can substitute another DBE or 
non-DBE contractor after contract award. 

10.9.3.6 When a DBE Subcontractor is terminated as provided above, or fails to 
complete its work for any reason, DB Team or Contractor is required to make good faith efforts to 
find another DBE Subcontractor to substitute for the original DBE. These good faith efforts shall 
be directed at finding another DBE to perform at least the same amount of work under the Contract 
as the DBE that was terminated, to the extent needed to meet the established DBE participation 
goal. The good faith efforts shall be documented by the DB Team or Contractor. If GDOT requests 
documentation of such good faith efforts, , the DB Team or Contractor shall submit the 
documentation within 7 days, which may be extended for an additional 7 days if necessary at the 
request of the DB Team or Contractor, and GDOT shall provide a written determination stating 
whether or not good faith efforts have been demonstrated. 

10.10 Job Training Program 

10.10.1 DB Team, at its own cost and expense, shall include on-the-job training 
and shall submit to GDOT review and acceptance a plan meeting all requirements set forth in 
GDOT Standard Specification 158.  There are 23,000 required training hours for this project. 

10.11 Prevailing Wages 

10.11.1 DB Team shall pay or cause to be paid to all applicable workers employed 
by it or its Contractors to perform the Work not less than the prevailing rates of wages, as 
provided in the statutes and regulations applicable to public work contracts, including the Davis-
Bacon Act, and as provided in Exhibit 8.  DB Team shall comply and cause its Contractors to 
comply with all Laws pertaining to prevailing wages.  For the purpose of applying such Laws, the 
Project shall be treated as a public work paid for in whole or in part with public funds (regardless 
of whether public funds are actually used to pay for the Project).  The foregoing shall not apply 
to Contracts at any tier with Governmental Entities. 

10.11.2 It is DB Team’s sole responsibility to determine the wage rates required to 
be paid.  In the event rates of wages and benefits change while this Agreement is in effect, DB 
Team shall bear the cost of such changes and shall have no Claim against SRTA or GDOT on 
account of such changes.  Without limiting the foregoing, no Claim will be allowed which is based 
upon DB Team’s lack of knowledge or a misunderstanding of any such requirements. 

10.11.3 DB Team shall comply and cause its Contractors, other than SRTA, GDOT 
or Governmental Entities acting as Contractors, to comply with all Laws regarding notice and 
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posting of intent to pay prevailing wages, of prevailing wage requirements and of prevailing wage 
rates. 

10.12 Prompt Payment to Contractors and Pay When Paid Provisions 

DB Team shall comply with the Georgia Prompt Payment Act, Code Section 13-11-1 et 
seq.  Further, neither DB Team, the Design-Build Contractor or Contractor, nor any Subcontractor 
shall impose retainage upon any consultant, laborer, subcontractor, vendor, materialman, or 
supplier with whom any of them have contracted. 

10.13 Suspension and Debarment 

DB Team shall deliver to SRTA, not later than January 31st of each year through Final 
Acceptance, and upon Final Acceptance, signed certifications regarding suspension, debarment, 
ineligibility, voluntary exclusion, convictions and civil judgments from DB Team, from each affiliate 
of DB Team (as “affiliate” is defined in 29 CFR 98.905 or successor regulation of similar import), 
and from each Contractor whose Contract amount equals or exceeds $100,000.  The annual 
certification shall be substantially in the form of paragraphs 1.a through 1.d of Attachment 7 to 
Exhibit 8 (Federal Requirements). 

10.14 Uniforms 

Any uniforms, badges, logos and other identification worn by personnel of DB Team-
Related Entities shall bear colors, lettering, design or other features to assure clear differentiation 
from those of SRTA, GDOT, and their employees. 

Article 11 RELATED AND OTHER FACILITIES 

11.1 Integration with Related Transportation Facilities 

11.1.1 DB Team shall locate, configure, design, and construct the termini, interchanges, 
entrances and exits of the Project so that the Project will be compatible and integrated with the 
location, configuration, design, operation and maintenance of, and provide a smooth, safe 
transition of traffic to and from, Related Transportation Facilities, as set forth in Section 11 of the 
Technical Provisions.  The design for the Project shall include and provide for such compatibility, 
integration and transition.  The design and construction of the Project, shall satisfy all provisions 
of the Technical Provisions and Management Plans relating to compatibility, integration and 
transition with or at Related Transportation Facilities, including those concerning signage, 
signaling and communications with Users. 

11.1.2 Without limiting the foregoing, DB Team shall cooperate and coordinate with 
SRTA, GDOT, and any third party that owns, constructs, manages, operates or maintains a 
Related Transportation Project with regard to the construction, maintenance and repair programs 
and schedules for such Related Transportation Facilities, in order to minimize disruption to the 
operation thereof. 

11.1.3 To assist DB Team, SRTA shall provide to DB Team during normal working hours, 
reasonable access to plans, surveys, drawings, as-built drawings, specifications, reports and 
other documents and information in the possession of SRTA, GDOT, or their contractors and 
consultants pertaining to Related Transportation Facilities.  DB Team, at its expense, shall have 
the right to make copies of the same.  DB Team, at its expense, shall conduct such other 
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inspections, investigations, document searches, surveys and other work as may be necessary 
to achieve compatibility, integration and transition with those Related Transportation Facilities 
identified in Section 11 of the Technical Provisions. 

11.1.4 SRTA shall provide reasonable assistance to DB Team, upon its request and at 
its expense, in obtaining cooperation and coordination from third parties that own, manage, 
operate or maintain Related Transportation Facilities and in enforcing rights, remedies and 
warranties that DB Team may have against any such third parties.  Such assistance may include 
SRTA’s participation in meetings and discussions.  In no event shall SRTA be required to bring 
any legal action or proceeding against any such third party. 

11.1.5 SRTA shall have at all times, without obligation or liability to DB Team, the right 
to conduct traffic management activities on SRTA’s Related Transportation Facilities and all 
other facilities of the State transportation network in the area of the Project in accordance with 
its standard traffic management practices and procedures in effect from time to time. 

Article 12 SAFETY COMPLIANCE 

12.1 Safety Compliance 

12.1.1 Safety Compliance Orders 

12.1.1.1 SRTA shall use good faith efforts to inform DB Team at the earliest 
practicable time of any circumstance or information relating to the Project which in SRTA’s 
reasonable judgment is likely to result in a Safety Compliance Order.  Except in the case of 
Emergency, SRTA shall consult with DB Team and GDOT prior to issuing a Safety Compliance 
Order concerning the risk to public or worker safety, alternative compliance measures, cost 
impacts, and the availability of DB Team resources to fund the Safety Compliance work. 

12.1.1.2 GDOT’s duties shall include monitoring and inspecting for the purpose 
of determining whether any circumstances exist that warrant issuance of a Safety Compliance 
Order with respect to the Design Work and the Construction Work, and giving reports and 
recommendations to the SRTA and DB Team with respect thereto. 

12.1.1.3 Subject to conducting such prior consultation, SRTA may issue Safety 
Compliance Orders to DB Team at any time from and after the Effective Date. 

12.1.2 Duty to Comply 

12.1.2.1 Subject to Article 12.1.1, DB Team shall implement all Safety 
Compliance as expeditiously as reasonably possible following issuance of the Safety Compliance 
Order.  DB Team shall diligently prosecute the work necessary to achieve such Safety 
Compliance until completion, subject to any remedies allowed from the occurrence of a Relief 
Event. 

12.1.2.2 DB Team shall perform all work required to implement Safety 
Compliance at DB Team’s sole cost and expense.  Without limiting the foregoing and for the 
avoidance of doubt, in no event shall DB Team be entitled to (a) issue a Change Request, or (b) 
except as provided in Article 12.1.3, claim that a Compensation Event or Relief Event has 
occurred or resulted from the existence of a Safety Compliance Order. 
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12.1.3 Contesting Safety Compliance Orders 

DB Team may contest a Safety Compliance Order by delivering to SRTA written notice 
setting forth (a) DB Team’s claim that no Safety Compliance conditions exist to justify the Safety 
Compliance Order, (b) DB Team’s explanation of its claim in reasonable detail and (c) DB Team’s 
estimate of impacts on costs and schedule attributable to the contested Safety Compliance Order.  
If SRTA does not receive such written notice prior to issuance of a Safety Compliance Order, or 
within fifteen (15) days after GDOT issues an emergency Safety Compliance Order, then DB 
Team thereafter shall have no right to contest.  If DB Team timely contests a Safety Compliance 
Order, DB Team nevertheless shall implement the Safety Compliance Order, but if it is finally 
determined under the Dispute Resolution Procedures that Safety Compliance conditions did not 
exist, then the Safety Compliance Order shall be treated as a Directive Letter for a SRTA Change. 

Article 13 RELIEF EVENTS; COMPENSATION EVENTS 

13.1 Relief Events 

13.1.1 Relief Event Notice 

13.1.1.1 If at any time the DB Team determines that a Relief Event has occurred 
or is imminent, DB Team shall promptly, submit a written Relief Event Notice to SRTA. 

13.1.1.2 The Relief Event Notice shall include (a) a statement of the Relief Event 
upon which the claim of delay or inability to perform is based, including its nature, the date of its 
occurrence and its duration; (b) the effect of the Relief Event on DB Team’s ability to perform any 
of its obligations under the DB Documents, including details of the relevant obligations, an 
impacted delay analysis indicating all affected activities on any Critical Path (with activity 
durations, predecessor and successor activities and resources, including Float available pursuant 
to Article 3.3.5), and the likely duration of that effect; (c) an explanation of the measures that DB 
Team proposes to undertake to mitigate the delay and other consequences of the Relief Event; 
and (d) an estimate of the delay in performance of any obligations under the DB Documents 
attributable to the Relief Event.  If a single Relief Event is a continuing cause of delay, only one 
Relief Event Notice shall be necessary. 

13.1.1.3 If, following issuance of any Relief Event Notice, DB Team receives or 
becomes aware of any further information relating to the Relief Event and/or any delay in 
performance or failure to perform, it shall submit such further information to SRTA not later than 
seven (7) days of DB Team’s receipt or knowledge, as the case may be.  SRTA may request from 
DB Team any further information that SRTA may reasonably require, and DB Team shall supply 
the same within a reasonable period after such request. 

13.1.1.4 Time is of the essence in DB Team’s delivery of its written Relief Event 
Notice.  Accordingly, if for any reason DB Team fails to deliver a Relief Event Notice in strict 
accordance with this Article 13.1: 

(a) Within thirty (30) days following the date (herein the “starting date”) on 
which DB Team first became aware (or should have been aware, using all reasonable due 
diligence) of the Relief Event, DB Team shall be deemed to have irrevocably and forever waived 
and released the portion of any Claim or right to relief for adverse effect attributable to the Relief 
Event accruing after such thirty (30) day deadline and until the date DB Team submits the written 
Relief Event Notice; and 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

   
Georgia Department of Transportation  Volume 1 – Design-Build Agreement 
 

42 

(b) Within one hundred eighty (180) days following the starting date, DB Team 
shall be deemed to have irrevocably and forever waived and released any and all Claim or right 
to relief (including extension of time for performance of Design Work or Construction Work) for 
any adverse effect attributable to such Relief Event. 

13.1.2 Extensions of Time for Relief Events 

13.1.2.1 If DB Team complies with the notice and information requirements in 
this Article 13.1, then within thirty (30) days after receiving the Relief Event Notice (and, if 
applicable, any required updates thereto) SRTA, acting reasonably, and with consideration given 
recommendations made by GDOT, shall issue a Relief Event Determination.  SRTA shall specify 
in the Relief Event Determination (a) the relevant obligations for which relief is given, (b) the period 
of time that Milestone Schedule Deadlines or periods set forth in the Project Schedule will be 
extended based on the number of days of delay affecting a Critical Path, after consumption of 
Float available pursuant to Section 3.3.5, that is directly attributable to the Relief Event and that 
cannot be avoided through reasonable mitigation measures and (c) if applicable, the period of 
time, if any, that the Contract Time will be extended.  DB Team shall be relieved from the 
performance of obligations to the extent specified in the Relief Event Determination. 

13.1.2.2 DB Team shall not be excused from compliance with applicable Laws, 
Technical Provisions or Technical Documents due to the occurrence of a Relief Event, except 
temporary inability to comply as a direct result of a Relief Event. 

13.1.2.3 If SRTA is obligated to but does not provide a Relief Event 
Determination within such thirty (30) day period or if DB Team disagrees with the length of the 
extension of the Contract Time or other relief set forth in the Relief Event Determination, DB Team 
shall have the right to assert a Claim against SRTA for the relevant Relief Event and have such 
Claim determined according to the Dispute Resolution Procedures.  Any Dispute regarding the 
occurrence of a Relief Event, the terms of the Relief Event Determination or waiver of DB Team’s 
Claim or right to relief shall be resolved according to the Dispute Resolution Procedures. 

13.1.2.4 Without limiting DB Team’s rights with respect to monetary relief for 
Compensation Events as set forth in this Agreement, the extensions of time as provided, if any, 
pursuant to this Article 13.1 are DB Team’s sole remedy for a Relief Event. 

13.1.2.5 Except to the extent of a Claim asserted by DB Team pursuant to 
Article 13.1.2.3 above, a Relief Event Determination shall be deemed to be a Supplement 
Agreement as set forth pursuant to Article 14.4. 

13.2 Compensation Events 

13.2.1 Compensation Event Notice 

13.2.1.1 Except as otherwise expressly provided in this Agreement, if at any time 
DB Team determines that a Compensation Event has occurred or is imminent, DB Team shall 
submit a written Compensation Event Notice to SRTA. 

13.2.1.2 The Compensation Event Notice shall identify the Compensation Event 
and its date of occurrence in reasonable detail, describe DB Team’s current estimate of the 
anticipated adverse and beneficial effects of the Compensation Event, and include written 
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analysis and calculation of DB Team’s current estimate of the estimated increase or decrease in 
costs, to the extent applicable to the Compensation Event. 

13.2.1.3 If, following issuance of any Compensation Event Notice, DB Team 
receives or becomes aware of any further information relating to the Compensation Event, it shall 
submit such further information to SRTA not later than seven (7) days of DB Team’s receipt or 
knowledge, as the case may be.  SRTA may request from DB Team any further information that 
SRTA may reasonably require, and DB Team shall supply the same within a reasonable period 
after such request. 

13.2.1.4 Time is of the essence in DB Team’s delivery of its written 
Compensation Event Notice.  Accordingly, if for any reason DB Team fails to deliver such written 
Compensation Event Notice in strict accordance with this Article 13.2: 

(a) Within thirty (30) days following the date (herein the “starting date”) on 
which DB Team first became aware (or should have been aware, using all reasonable due 
diligence) of the occurrence of such Compensation Event, DB Team shall be deemed to have 
irrevocably and forever waived and released the portion of any Claim or right to compensation for 
costs attributable to such Compensation Event accruing after such thirty (30) day deadline and 
until the date DB Team submits the written Compensation Event Notice; and 

(b) Within one hundred eighty (180) days following the starting date, DB Team 
shall be deemed to have irrevocably and forever waived and released any and all Claim or right 
to compensation for any costs attributable to such Compensation Event. 

13.2.2 If DB Team complies with the notice and information requirements in this 
Article 13.2, SRTA shall, acting reasonably, meet with DB Team within sixty (60) days of receipt 
of Compensation Event Notice and commence good faith negotiations to determine the 
Compensation Amount, if any, to which DB Team is entitled.  If DB Team stands ready to 
commence good faith negotiations to determine the Compensation Amount within the foregoing 
time period but for any reason SRTA does not commence to engage therein within the foregoing 
time period, then, subject to compliance with the notice and information requirements in Sections 
13.2.1.1 and 13.2.1.3, DB Team shall have the right to assert a Claim against SRTA for the 
relevant Compensation Amount (if any) and have such Claim determined according to the 
Dispute Resolution Procedures. 

13.2.3 The Compensation Amount, if any, shall be determined by applying the following 
provisions. 

13.2.3.1 Cost impacts shall: 

(a) Exclude (i) third-party entertainment costs, lobbying and political activity 
costs, costs of alcoholic beverages, costs for first class travel in excess of prevailing economy 
travel costs, and costs of club memberships, in each case to the extent that such costs would not 
be reimbursed to an employee of SRTA or GDOT in the regular course of business, and (ii) 
unallowable costs under the following provisions of the federal Contract Cost Principles, 48 CFR 
31.205:  31.205-8 (contributions or donations), 31.205-13 (employee morale, health, welfare, food 
service, and dormitory costs and credits), 31.205-14 (entertainment costs), 31.205-15 (fines, 
penalties, and mischarging costs), 31.205-27 (organization costs), 31.205-34 (recruitment costs), 
31.205-35 (relocation costs), 31.205-43 (trade, business, technical and professional activity 
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costs), 31.205-44 (training and education costs), and 31.205-47 (costs related to legal and other 
proceedings); 

(b) Exclude amounts paid or to be paid to Affiliates in excess of the pricing DB 
Team could reasonably obtain in an arms’ length, competitive transaction with an unaffiliated 
Contractor; 

(c) Exclude those costs incurred in asserting, pursuing or enforcing any Claim 
or Dispute; 

(d) Take into account any savings in costs resulting from the Compensation 
Event; 

(e) Be subject to DB Team’s obligation to mitigate cost increases and augment 
cost decreases in accordance with this Article 13.2; 

(f) Shall not include any impact costs for delay for the sixty (60) cumulative 
days of delay due to interference or work of Separate Contractors engaged by GDOT or any other 
Governmental Entity with respect to the Project; and 

(g) Be consistent and not exceed such amounts as set forth in the Technical 
Provisions. 

13.2.3.2 In all cases the Compensation Amount shall be net of all insurance 
available to DB Team, or deemed to be self-insured by DB Team under Article 16, with respect 
to cost or revenue impacts of the Compensation Event. 

13.2.3.3 The Compensation Amount shall not include any amount on account of 
federal, State, or local income taxes.  Further and notwithstanding anything to the contrary herein, 
the Compensation Amount shall not include, under any circumstances, costs incurred by DB 
Team or any Contractors on account of charges or expenses due to (a) the business organization 
existence or maintenance of its business of any DB Team-Related Party or (b) labor or 
employment matters as a result of any Change in Law. 

13.2.4 If the Compensation Event is under clause (j) of the definition of Compensation 
Event, then the Compensation Amount shall be limited to the incremental increase in costs of 
initial design and construction due to delay and disruption directly attributable to the court order. 

13.2.5 DB Team shall share with SRTA all data, documents and information pertaining 
to bids for any work that is the subject of a Compensation Amount, and all of the aforementioned 
shall be on an Open Book Basis. 

13.2.6 If SRTA and DB Team are unable to agree on the Compensation Amount within 
thirty (30) days after commencing good faith negotiations, or if DB Team asserts a Claim against 
SRTA for the Compensation Amount as provided in this Article 13.2, SRTA shall prepare a good 
faith estimate of the Compensation Amount, and shall pay the full undisputed portion of the 
Compensation Amount to DB Team within thirty (30) days, or any other arrangement as the 
parties may mutually agree upon.  Any Dispute regarding occurrence of a Compensation Event, 
determination of the Compensation Amount or waiver of DB Team’s Claim or right to 
compensation shall be resolved according to the Dispute Resolution Procedures.  The dispute 
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resolution body(ies) shall apply the provisions of this Article 13.2 in determining the 
Compensation Amount. 

13.2.7 Following a determination of the Compensation Amount by mutual agreement or  
the Dispute Resolution Procedures, SRTA shall pay such Compensation Amount (a) through 
periodic payments of the Compensation Amount in accordance with a written payment schedule 
determined by mutual agreement or through the Dispute Resolution Procedures corresponding 
to when the cost impacts that make up the Compensation Amount are anticipated to occur, (b) 
in a lump sum, payable as determined by mutual agreement or through the Dispute Resolution 
Procedures, or (c) in such other manner as agreed upon by the Parties.  SRTA, in its sole 
discretion, shall be entitled to select one or any combination of the foregoing methods of 
compensation.   

13.2.8 Without limiting DB Team’s rights with respect to non-monetary relief for Relief 
Events as set forth in this Agreement, the Compensation Amount shall represent the sole right 
to compensation and damages for the adverse financial effects of a Compensation Event.  As a 
condition precedent to SRTA’s obligation to pay any portion of the Compensation Amount, DB 
Team shall execute a full, unconditional, irrevocable release, in form reasonably acceptable to 
SRTA, of any Claims, Losses or other rights to compensation or other monetary relief associated 
with such Compensation Event, except for the Claim and right to the subject Compensation 
Amount, DB Team’s right to non-monetary relief for a Relief Event, and the right to terminate this 
Agreement in accordance with Article 19.4 and to receive any applicable Termination 
Compensation. 

13.2.9 Except to the extent of a Claim asserted by DB Team pursuant to Section 13.2.6 
above, a Compensation Event Determination shall be deemed to be a Supplement Agreement 
as set forth pursuant to Article 14.4. 

13.3 Mitigation 

DB Team shall take all steps reasonably necessary to mitigate the consequences of any 
Relief Event or Compensation Event, including all steps that would generally be taken in 
accordance with Good Industry Practice. 

Article 14 SRTA CHANGES; DB TEAM CHANGES; DIRECTIVE LETTERS 

This Article 14 sets forth the requirements for obtaining all Supplemental Agreements 
under this Agreement.  DB Team hereby acknowledges and agrees that the Contract Sum is full 
and adequate compensation for performance of all of the Work, subject only to those exceptions 
specified in Article 13 and this Article 14 DB Team unconditionally and irrevocably waives the 
right to any claim for any monetary compensation or other relief in addition to that specifically 
provided under the terms of this Agreement, except in accordance with Article 13 and this 
Article 14.  The foregoing waiver encompasses all theories of liability, whether in contract, tort 
(including negligence), equity, quantum meruit or otherwise, and encompasses all theories to 
extinguish contractual obligations, including impracticability, mutual mistake and frustration of 
purpose.  Nothing in the Technical Provisions or Technical Documents shall have the intent or 
effect or shall be construed to create any right of DB Team to any Supplemental Agreement or 
other Claim for additional monetary compensation or other relief, any provision in the Technical 
Provisions or Technical Documents to the contrary notwithstanding. 
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14.1 SRTA Changes 

14.1.1 SRTA’s Right to Issue a Supplemental Agreement and Directive Letter 

SRTA may, at any time and from time to time, without notice to any Surety, authorize, 
cause and/or require, pursuant to a Supplemental Agreement or Directive Letter, changes in the 
Work, including additions or deletions, or in terms and conditions of the Technical Provisions or 
Technical Documents (including changes in the standards applicable to the Work). 

14.1.2 Request for Change Proposal 

14.1.2.1 If SRTA desires to initiate a SRTA Change or to evaluate whether to 
initiate such a change, then SRTA may, at its discretion, issue a Request for Change Proposal.  
The Request for Change Proposal shall set forth the nature, extent and details of the proposed 
SRTA Change. 

14.1.2.2 Within five (5) Business Days after DB Team receives a Request for 
Change Proposal, or such longer period to which the Parties may mutually agree, SRTA and DB 
Team shall consult to define the proposed scope of the change.  Within five (5) Business Days 
after the initial consultation, or such longer period to which the Parties may mutually agree, SRTA 
and DB Team shall consult concerning the estimated financial and schedule impacts. 

14.1.3 Within thirty (30) days following SRTA’s delivery to DB Team of the Request for 
Change Proposal, DB Team shall provide SRTA with a written response as to whether, in DB 
Team’s opinion, the proposed change constitutes a SRTA Change, will impact DB Team’s costs 
and/or will impact DB Team’s schedule, and if so, a detailed assessment of the cost and schedule 
impact of the proposed SRTA Change, including the following: 

14.1.3.1 DB Team’s detailed estimate of the impacts on costs of carrying out the 
proposed SRTA Change; 

14.1.3.2 The effect of the proposed SRTA Change on the Project Schedule, 
including achievement of the Milestone Schedule Deadlines, taking into consideration DB Team’s 
duty to mitigate any delay to the extent reasonably practicable; and 

14.1.3.3 Any other relevant information related to carrying out the proposed 
SRTA Change. 

14.1.4 SRTA shall be entitled, but not required, to obtain, from a qualified independent 
consultant of SRTA’s choosing, a report prepared in accordance with Good Industry Practice as 
to the proposed SRTA Change related to the Design Work or the Construction Work, including 
recommendations and comments concerning DB Team’s estimate of the cost impacts and 
projected impact on the Project Schedule and Milestone Schedule Deadlines.  SRTA shall pay 
for the work of any such consultant. 

14.1.5 SRTA and DB Team, giving due consideration to any such report and study as 
may be commissioned by SRTA, shall exercise good faith efforts to negotiate a mutually 
acceptable Supplemental Agreement, including adjustment of the Project Schedule and 
Milestone Schedule Deadlines, any Compensation Amount to which DB Team is entitled, and 
the timing and method for payment of any Compensation Amount, in accordance with 
Article 13.2. 
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14.1.6 If SRTA and DB Team are unable to reach agreement on a Supplemental 
Agreement, SRTA may, in its sole discretion, deliver to DB Team a Directive Letter pursuant to 
Article 14.3.1 directing DB Team to proceed with the performance of the Work in question 
notwithstanding such disagreement.  Upon receipt of such Directive Letter, pending final 
resolution of the relevant Supplemental Agreement according to the Dispute Resolution 
Procedures, (a) DB Team shall implement and perform the Work in question as directed by SRTA 
and (b) SRTA will make interim payment(s) to DB Team on a monthly basis for the reasonable 
documented costs of the Work in question subject to Exhibit 7, subject to subsequent adjustment 
through the Dispute Resolution Procedures. 

14.1.7 SRTA shall be responsible for payment of the Compensation Amount agreed 
upon or determined through the Dispute Resolution Procedures, through one of the payment 
mechanisms set forth in Article 13.2.7, and the Project Schedule and Milestone Deadlines shall 
be adjusted as agreed upon or determined through the Dispute Resolution Procedures, and in 
accordance with Article 13.1, to reflect the effects of the Supplemental Agreement. . 

14.2 DB Team Changes 

14.2.1 DB Team may request SRTA to accept modifications to the Technical Provisions 
or Technical Documents by submittal of a written Change Request using a form accepted by 
SRTA.  The Change Request shall set forth DB Team’s detailed estimate of impacts on costs 
and schedule attributable to the requested change. 

14.2.2 SRTA, in its sole discretion, may accept or reject any Change Request proposed 
by DB Team, provided that SRTA will accept a Change Request necessary to bring the Technical 
Provisions or Technical Documents into compliance with applicable Law.  SRTA may condition 
its acceptance on new or a modification of compensation for SRTA under this Agreement in order 
to benefit equally in the estimated net cost savings and revenue benefit, if any, attributable to the 
proposed change.  If SRTA accepts such change, DB Team shall execute a Supplemental 
Agreement and shall implement such change in accordance with the Supplemental Agreement, 
applicable Technical Provisions, Technical Documents, the Management Plans, Good Industry 
Practice, and all applicable Laws. 

14.2.3 DB Team shall be solely responsible for payment of any increased costs and for 
any Project Schedule delays or other impacts resulting from a DB Team proposed Change 
Request, other than on account of a Compensation Event or Relief Event accepted by SRTA.  If 
the Change Request results in a decrease in the costs of designing, constructing or operating 
the Project, the savings in costs shall be allocated between DB Team and SRTA as set forth in 
the Supplemental Agreement. 

14.2.4 DB Team may implement and permit a Utility Owner to implement, without a 
Change Request or Supplemental Agreement, changes to a Utility Adjustment design that do 
not vary from the Technical Provisions or Technical Documents, but such changes are subject 
either to SRTA’s acceptance as part of a Utility Work Plan as provided in Section 6.3.4 of the 
Technical Provisions. 

14.2.5 No Change Request shall be required to implement any change to the Work that 
is not specifically regulated or addressed by the DB Documents or applicable Law. 
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14.2.6 Certain minor changes without significant cost savings or revenue benefits may 
be accepted in writing by SRTA, and in such event shall not require a Supplemental Agreement.  
Any other change in the requirements of the DB Documents shall require a Supplemental 
Agreement. 

14.3 Directive Letters 

14.3.1 SRTA may at any time issue a Directive Letter to DB Team regarding any matter 
for which a Supplemental Agreement can be issued or in the event of any Dispute regarding the 
interpretation of requirements, scope of the Work, or whether DB Team has performed in 
accordance with the requirements of the DB Documents.  The Directive Letter will state that it is 
issued under this Article 14.3, will describe the Work in question and will state the basis for 
determining compensation, if any.  Subject to Article 14.1.6, DB Team shall proceed immediately 
as directed in the letter, pending the execution of a formal Supplemental Agreement (or, if the 
letter states that the Work is within DB Team’s original scope of Work or is necessary to comply 
with the requirements of the DB Documents, DB Team shall proceed with the Work as directed 
but shall have the right to assert a Claim that a SRTA Change has occurred). 

14.3.2 The fact that a Directive Letter was issued by SRTA shall not be considered 
evidence that in fact a SRTA Change occurred.  The determination whether a SRTA Change in 
fact occurred shall be based on an analysis of the original requirements of the DB Documents 
and a determination as to whether the Directive Letter in fact constituted a change in those 
requirements. 

14.4 Final Relief Event And Compensation Event Determinations 

14.4.1 Any final Relief Event Determination and/or final Compensation Event 
Determination that has been mutually accepted by SRTA and DB Team shall be set forth in a 
Supplemental Agreement.  Such Supplemental Agreement shall provide for modification of the 
Contract Time and the Project Schedule, including to the extent so established by such Relief 
Event Determination, the Milestone Schedule Deadlines, and modification of the Contract Sum 
pursuant to any such Compensation Event Determination, as the case may be. 

14.5 Adjustments to Maximum Annual Cumulative Payment Cap for Changes 

14.5.1 14.5.1 Where the amounts to become due on account of any Supplemental 
Agreement or Change Order will be in excess of the Maximum Annual Cumulative Payment Cap 
remaining, then the Maximum Annual Cumulative Payment Cap shall also be adjusted by 
Supplemental Agreement or Change Order to provide for payment of the same as and when 
required. 

Article 15 REPRESENTATIONS AND COVENANTS 

15.1 DB Team Representations and Covenants 

DB Team hereby represents to and covenants with SRTA as follows: 

15.1.1 During all periods necessary for the performance of the Work, DB Team and its 
Contractor(s) will maintain all required authority, license status, professional ability, skills and 
capacity to perform the Work. 
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15.1.2 As of the Effective Date, DB Team has evaluated the constraints affecting design 
and construction of the Project, including the Property, the Existing Right of Way and Required 
Right of Way limits as well as the conditions of the Environmental Documents, and has 
reasonable grounds for believing and does believe that the Project can be designed and built 
within such constraints. 

15.1.3 Except as to parcels that SRTA or GDOT lacked title or access to prior to the 
Effective Date, DB Team, in accordance with Good Industry Practice and the requirements of 
the DB Documents, shall have examined the Site and surrounding locations, performed 
appropriate field studies and geotechnical investigations of the Site, investigated and reviewed 
available public and private records, and undertook other activities sufficient to familiarize itself 
with surface conditions and subsurface conditions, including the presence of Utilities, Hazardous 
Materials, contaminated groundwater, archeological, paleontological and cultural resources, and 
Threatened or Endangered Species, affecting the Site or surrounding locations; and as a result 
of such review, inspection, examination and other activities DB Team is familiar with and accepts 
the physical requirements of the Work, subject to SRTA’s obligations regarding Hazardous 
Materials under Article 7.8 and Exhibit 11 and DB Team’s rights to seek relief under Article 13 . 

15.1.4 DB Team has familiarized itself with the requirements of any and all applicable 
Laws, including with limitation O.C.G.A. §48-13-30, et. seq., and the conditions of any required 
Governmental Approvals prior to entering into this Agreement.  Except as specifically permitted 
under Article 13 or Article 14, DB Team shall be responsible for complying with the foregoing at 
its sole cost and without any additional compensation or time extension on account of such 
compliance, regardless of whether such compliance would require additional time for 
performance or additional labor, equipment and/or materials not expressly provided for in the DB 
Documents.  As of the Effective Date, DB Team has no reason to believe that any Governmental 
Approval required to be obtained by DB Team will not be granted in due course and thereafter 
remain in effect so as to enable the Work to proceed in accordance with the DB Documents. 

15.1.5 All Work furnished by DB Team will be performed by or under the supervision of 
Persons who hold all necessary, valid licenses to practice in the State, by personnel who are 
skilled, experienced and competent in their respective trades or professions, who are 
professionally qualified to perform the Work in accordance with the DB Documents and who shall 
assume professional responsibility for the accuracy and completeness of the Design Documents, 
Construction Documents and other documents prepared or checked by them. 

15.1.6 As of the Effective Date, DB Team is a _____________________ duly organized 
and validly existing under the laws of ________________ has the requisite power and all 
required licenses to carry on its present and proposed activities, and has full power, right and 
authority to execute and deliver the DB Documents, Principal Project Documents as and to the 
extent applicable, and to perform each and all of the obligations of DB Team provided for herein 
and therein.  DB Team is duly qualified to do business, and is in good standing, in the State as 
of the Effective Date, and will remain duly qualified and in good standing throughout the term of 
this Agreement and for as long thereafter as any obligations remain outstanding under the DB 
Documents. 

15.1.7 The execution, delivery and performance of the DB Documents, and all other 
Principal Project Documents to which DB Team is (or will be) a party have been (or will be) duly 
authorized by all necessary corporate action of DB Team; each Person executing the DB 
Documents and all other such Project related documents, on behalf of DB Team has been (or at 
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the time of execution will be) duly authorized to execute and deliver each such document on 
behalf of DB Team; and the DB Documents, and all such other Project related documents have 
been (or will be) duly executed and delivered by DB Team. 

15.1.8 Neither the execution and delivery by DB Team of the DB Documents and the 
Principal Project Documents to which DB Team is (or will be) a party, nor the consummation of 
the transactions contemplated hereby or thereby, is (or at the time of execution will be) in conflict 
with or has resulted or will result in a default under or a violation of the governing instruments of 
DB Team. 

15.1.9 As of the Effective Date, each of the DB Documents, the Principal Project 
Documents to which DB Team is (or will be) a party constitutes (or at the time of execution and 
delivery will constitute) the legal, valid and binding obligation of DB Team, enforceable against 
DB Team and, if applicable, each member of DB Team, in accordance with its terms, subject 
only to applicable bankruptcy, insolvency and similar laws affecting the enforceability of the rights 
of creditors generally and the general principles of equity. 

15.1.10 As of the Effective Date, there is no action, suit, proceeding, investigation 
or litigation pending and served on DB Team which challenges DB Team’s authority to execute, 
deliver or perform, or the validity or enforceability of, the DB Documents, and all other Project 
related documents to which DB Team is a party, or which challenges the authority of DB Team 
official executing the DB Documents, or the Principal Project Documents.  DB Team has 
disclosed to SRTA and GDOT prior to the Effective Date any pending and un-served or 
threatened action, suit, proceeding, investigation or litigation with respect to such matters of 
which DB Team is aware. 

15.1.11 As of the Proposal Due Date, DB Team disclosed to SRTA in writing all 
organizational conflicts of interest of DB Team and its Contractors of which DB Team was 
actually aware; and between the Proposal Due Date and the Effective Date, DB Team has not 
obtained knowledge of any additional organizational conflict of interest, and there have been no 
organizational changes to DB Team or its Contractors identified in its Proposal, which have not 
been accepted in writing by SRTA.  For this purpose, organizational conflict of interest has the 
meaning set forth in Chapter I of the RFP (Instructions to Proposers). 

15.1.12 To the extent the Design-Build Contractor is not the DB Team, DB Team 
represents and warrants, as of the effective date of the Design-Build Contract, as follows:  (a) 
the Design-Build Contractor is duly organized, validly existing and in good standing under the 
laws of the state of its organization; (b) with respect to Persons that individually hold more than 
ten percent (10%) of the capital stock of the Design-Build Contractor (including options, warrants 
and other rights to acquire capital stock), such stock is owned by the Persons whom DB Team 
has set forth in a written certification delivered to SRTA or GDOT prior to the Effective Date; (c) 
the Design-Build Contractor has the power and authority to do all acts and things and execute 
and deliver all other documents as are required to be done, observed or performed by it in 
connection with its engagement by DB Team; (d) the Design-Build Contractor has all necessary 
expertise, qualifications, experience, competence, skills and know-how to perform the design 
and construction of the Project in accordance with the DB Documents; and (e) the Design-Build 
Contractor is not in breach of any applicable Law that would have a material adverse effect on 
the design and construction of the Project. 
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15.1.13 The execution and delivery by DB Team of this Agreement and all other 
Project related documents to which DB Team is a party will not result, at the time of execution, 
in a default under any other agreement or instrument to which it is a party or by which it is bound. 

15.1.14 The execution and delivery by DB Team of the DB Documents and 
performance by DB Team of its obligations thereunder will not conflict with any Laws applicable 
to DB Team that are valid and in effect on the Effective Date. 

15.1.15 The Design-Build Contractor shall comply in full with the provisions of Code 
Sections 50-24-1 through 50-24-6 of the Official Code of Georgia Annotated, relating to the 
"Drug-free Workplace Act" 

15.1.16 No event which, with the passage of time or the giving of notice, would 
constitute a DB Team Default has occurred and has not yet been cured. 

15.1.17 Reserved. 

15.1.18 DB Team certifies, by entering into this Agreement, that neither it nor its 
principals are presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from entering into this Agreement by any federal agency or by any 
department, agency or political subdivision of the State, including GDOT and SRTA.   For 
purposes of this Section 15.1.17, the term "principal" for purposes of this Agreement means an 
officer, director, owner, partner, Key Personnel, employee, or other person with primary 
management or supervisory responsibilities, or a person who has a critical influence on or 
substantive control over the operations of DB Team. 

15.1.19 DB Team represents, warrants and certifies by entering into this 
Agreement, that neither it nor its Affiliates is presently in arrears in payment of Taxes, permit 
fees or other statutory, regulatory or judicially required payments to SRTA, GDOT or the State. 

15.1.20 DB Team acknowledges and agrees, that as a requirement to enter into 
the DB Documents, the Proposal documents delivered pursuant to the RFP constitute all the 
information used in the preparation of the Proposal, and that no other Proposal preparation 
information will be considered in the resolution of Disputes and Claims. The DB Team also 
agrees that nothing in the Proposal documents delivered pursuant to the RFP shall change or 
modify the terms or conditions of the DB Documents. 

15.2 SRTA Representations and Covenants 

SRTA hereby represents to and covenants with DB Team as follows: 

15.2.1 As of the Effective Date, SRTA has full power, right and authority to execute, 
deliver and perform the DB Documents and the Principal Project Documents to which SRTA is 
a party and to perform each and all of the obligations of SRTA provided for herein and therein. 

15.2.2 As of the Effective Date, each of the DB Documents and the Principal Project 
Documents to which SRTA is (or will be) a party constitutes (or at the time of execution and 
delivery will constitute) the legal, valid and binding obligation of SRTA, enforceable against SRTA 
in accordance with its terms, subject only to applicable bankruptcy, insolvency and similar laws 
affecting the enforceability of the rights of creditors generally and the general principles of equity. 
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15.2.3 The execution and delivery by SRTA of this Agreement and the Principal Project 
Documents to which SRTA is a party will not result, at the time of execution, in a default under 
any other agreement or instrument to which it is a party or by which it is bound. 

15.2.4 The execution and delivery by SRTA of the DB Documents and performance by 
SRTA of its obligations thereunder will not conflict with any Laws applicable to SRTA that are 
valid and in effect on the Effective Date. 

15.2.5 SRTA, pursuant and subject to the Intergovernmental Agreement, has authorized 
and appointed GDOT to act as SRTA’s project manager, representative, and agent for the 
purpose of causing the acquisition, design, building, and financing of the Project. 

15.2.6 As of the Effective Date, there is no action, suit, proceeding, investigation or 
litigation pending and properly served on SRTA, or, to SRTA’s knowledge, without obligation to 
investigate, threatened, which challenges SRTA’s authority to execute, deliver or perform, or the 
validity or enforceability of, the DB Documents, and all other Project related documents to which 
SRTA is a party. 

15.2.7 As of the Effective Date, there has been no amendment, variation, modification 
or waiver of any terms of the Joint Resolution since its adoption. 

15.2.8 As of the Effective Date, there has been no amendment, variation, modification 
or waiver of any terms of the Intergovernmental Agreement since its execution. 

15.2.9 SRTA shall promptly notify DB Team if it becomes aware of any amendment, 
variation, modification or waiver of any terms of the Joint Resolution or the Intergovernmental 
Agreement. 

15.2.10 SRTA shall at all times seek to enforce its rights under the Joint Resolution 
and the Intergovernmental Agreement to the extent necessary to fulfill its obligations under this 
Agreement. 

15.3 Survival of Representations and Covenants 

The representations and covenants of DB Team and SRTA contained herein shall survive 
expiration or earlier termination of this Agreement. 

15.4 Special Remedies for Mutual Breach of Representations and Covenants 

Notwithstanding any other provision of this Agreement, if there exists or occurs any 
circumstance or event that constitutes or results in a concurrent breach of any of the 
representations or covenants set forth in this Article 15 by both DB Team and SRTA but does not 
also constitute or result in any other breach or default by either Party, then such breaches shall 
not form the basis for a Compensation Event or damage claim by SRTA against DB Team.  
Instead, the only remedies shall be for the Parties to take action to rectify or mitigate the effects 
of such circumstance or event, to pursue severance and reformation of the DB Documents and 
Principal Project Documents as set forth in Article 24.13, or Termination by Court Ruling as set 
forth in Article 19.11 and Exhibit 20. 
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Article 16 INSURANCE; PERFORMANCE SECURITY; INDEMNITY 

16.1 Insurance Policies and Coverage 

16.1.1 Insurance Certificates and Additional Insured Endorsements Requirements 

16.1.1.1 Certificates of Insurance. The DB Team shall procure the insurance 
coverages identified below at the DB Team’s expense and shall furnish SRTA an insurance 
certificate listing the SRTA and GDOT as the certificate holder and as an additional insured. 
Certificates of Insurance shall be on a form approved for use in the State of Georgia by the 
Commissioner of Insurance that provides the following: 

(a) Name and address of authorized agent 
(b) Name and address of insured 
(c) Name of insurance company(ies) 
(d) Description of policies 
(e) Policy number(s) 
(f) Policy Period(s) 
(g) Limits of liability  
(h) Name and address of SRTA and GDOT as certificate holder 
(i) Project Name and Number 
(j) Signature of authorized agent 
(k) Telephone number of authorized agent 
(l) Mandatory thirty day notice of cancellation or non-renewal (except ten days 

for non-payment). 
 

16.1.2 Insurer Qualifications, Insurance Requirements: Each of the insurance coverages 
required below (i) shall be issued by a company licensed by the Insurance Commissioner to 
transact the business of insurance in the State of Georgia for the applicable line of insurance, 
and (ii) shall be an insurer (or, for qualified self-insureds or group self-insureds, a specific excess 
insurer providing statutory limits) with a Best Policyholders Rating of "A-" or better and with a 
financial size rating of Class V or larger. Each such policy shall contain the following provisions: 

16.1.2.1 The insurance company agrees that the policy shall not be canceled, 
changed, allowed to lapse or allowed to expire until thirty days after the SRTA has received written 
notice thereof, as evidenced by return receipt of certified mail or statutory mail, or until such time 
as other insurance coverage providing protection equal to protection called for in this Contract 
shall have been received, accepted and acknowledged by SRTA. Such notice shall be valid only 
as to the Project as shall have been designated by Project Number and Name in said notice. 

16.1.2.2 The policy shall not be subject to invalidation as to any insured by 
reason of any act or omission of another insured or any of its officers, employees, agents or other 
representatives ("Separation of Insureds"). 

16.1.2.3 Each Insurer is hereby notified that the statutory requirement that the 
Attorney General of Georgia shall represent and defend the Indemnities remains in full force and 
effect and is not waived by issuance of any policy of insurance. In the event of litigation, any 
settlement on behalf of the indemnities must be expressly approved by the Attorney General. The 
DB Team and its insurance carrier may retain, but are not obligated to retain, counsel to assist 
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with the defense of the Indemnities, in which case there will be mutual cooperation between the 
Attorney General and such counsel. See O.C.G.A. §45-15-12. 

16.1.2.4 All deductibles shall be paid for by the DB Team. 

16.1.2.5 The maximum deductible, except for Worker’s Compensation qualified 
self-insurers or group self-insurers, in any policy shall not exceed $100,000.00. 

16.1.3 Required Insurance Coverages. The DB Team also agrees to purchase insurance 
and have the authorized agent state on the insurance certificate that the DB Team has purchased 
the following types of insurance coverages, consistent with the policies and requirements of 
O.C.G.A. §50-21-37. The minimum required coverages and liability limits are as follows: 

16.1.3.1 Workers' Compensation Insurance. The DB Team agrees to provide at 
a minimum Workers' Compensation coverage in accordance with the statutory limits as 
established by the General Assembly of the State of Georgia. A group insurer must submit a 
certificate of authority from the Insurance Commissioner approving the group insurance plan. A 
self-insurer must submit a certificate from the Georgia Board of Workers’ Compensation stating 
the DB Team qualifies to pay its own workers’ compensation claims. The DB Team shall require 
all Subcontractors performing work under this Agreement to obtain an insurance certificate 
showing proof of Workers' Compensation Coverage and shall submit a certificate on the 
letterhead of the DB Team in the following language: 

This is to certify that all subcontractors performing work on this Project are 
covered by their own workers' compensation insurance or are covered by the 
DB Team’s workers’ compensation insurance. 
 

16.1.3.2 Employers' Liability Insurance. The DB Team shall also maintain 
Employer's Liability Insurance Coverage with limits of at least: 

(i) Bodily Injury by Accident - $1,000,000 each accident; and 
(ii) Bodily Injury by Disease - $1,000,000 each employee. 
 

The DB Team shall require all Subcontractors performing work under this Contract to obtain an 
insurance certificate showing proof of Employers Liability Insurance Coverage and shall submit 
a certificate on the letterhead of the DB Team in the following language: 
 

This is to certify that all subcontractors performing work on this Project are  
covered by their own Employers Liability Insurance Coverage or are covered 
by the DB Team’s Employers Liability Insurance Coverage. 
 

16.1.3.3 Commercial General Liability Insurance. The DB Team shall provide 
Commercial General Liability Insurance (2004 ISO Occurrence Form or equivalent) that shall 
include, but need not be limited to, coverage for bodily injury and property damage arising from 
premises and operations liability, products and completed operations liability, blasting and 
explosion, collapse of structures, underground damage, personal injury liability and contractual 
liability. The CGL policy must include separate aggregate limits per Project and shall provide at a 
minimum the following limits: 

Coverage      Limit 
1. Premises and Operations    $ 1,000,000.00 per Occurrence 
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2. Products and Completed Operations  $ 1,000,000.00 per Occurrence 
3. Personal Injury     $ 1,000,000.00 per Occurrence 
4. Contractual      $ 1,000,000.00 per Occurrence 
5. General Aggregate    $ 2,000,000.00 per Project 

 
Additional Requirements for Commercial General Liability Insurance are shown below at 
Paragraph 16.1.3.6.  
 

16.1.3.4 Commercial Business Automobile Liability Insurance. The DB Team 
shall provide Commercial Business Automobile Liability Insurance that shall include coverage for 
bodily injury and property damage arising from the operation of any owned, non-owned, or hired 
automobile. The Commercial Business Automobile Liability Insurance Policy shall provide not less 
than $1,000,000 Combined Single Limits for each occurrence. Additional Requirements for 
Commercial Business Automobile Liability Insurance are shown below at Paragraph 16.1.3.6. 

16.1.3.5 Commercial Umbrella Liability Insurance. The DB Team shall provide 
a Commercial Umbrella Liability Insurance to provide excess coverage above the Commercial 
General Liability, Commercial Business Automobile Liability and the Workers' Compensation and 
Employers' Liability to satisfy the minimum limits set forth herein. The umbrella coverage shall 
follow form with the Umbrella limits required as follows: 

For Contract Amounts Less   For Contract Amounts Equal to or 
Than $5,000,000.00:    Greater than $5,000,000: 
 
$ 2,000,000 per Occurrence   $2,000,000 per Occurrence 
$ 4,000,000 Aggregate   $10,000,000 Aggregate 

 
Additional Requirements for Commercial Umbrella Liability Insurance are shown below at 
Paragraph 16.1.3.6. 
 

16.1.3.6 Additional Requirements for Commercial Policies in Paragraphs 
16.1.3.3 through 16.1.3.5 

(a) The DB Team shall cause its insurer to issue an Additional Insured 
Endorsement naming the officers, members, and employees of SRTA and GDOT 
as additional Insureds. 
(b) The policy must be on an "occurrence” basis. 
 
16.1.3.7 Professional Liability (Errors and Omissions) Insurance. Limits shall not 

be less than the following: 

(a) Valuable Papers:  Insurance in an amount sufficient to assure the restoration 
of any plans, drawings, field notes or other similar data relating to the work 
covered by the Project is required.  Insurance is to be maintained in full force 
and effect during the life of the Agreement. 

(b) Professional Liability (Errors and Omissions):  Insurance in an amount not less 
than one million dollars ($1,000,000.00) per claim (with a maximum of two 
hundred and fifty thousand ($250,000) deductible per claim) during the 
agreement term and for a period of at least five (5) years after this Agreement 
is closed is required.  Such a policy is to cover all of the DB Team’s professional 
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liabilities, whether occasioned by the by the DB Team, his employees, 
subcontractors or other agents arising out of services performed under or in 
accordance with this Agreement. 

(c) This form should be submitted to the SRTA along with the Contract at the Post 
Award meeting. 
 

16.1.3.8 Maximum Deductible. No policies shall specify a deductible of more 
than $250,000 per claim. If demanded in writing by the insurer and with the SRTA’s approval, the 
deductible limit may be increased to an amount not in excess of the limit established for Design 
Professionals under the usual deductible guidelines of the insurer. 

16.1.3.9 Disposition of Insurance Documents. One original certificate of 
insurance with all endorsements attached must be deposited with SRTA for each insurance policy 
required. 

16.1.4 Termination of Obligation to Insure. Unless otherwise expressly provided to the 
contrary, the obligation to insure as provided herein shall not terminate until SRTA shall have 
executed the certificate of Final Acceptance. 

16.1.5 Failure of Insurers. The DB Team is responsible for any delay resulting from the 
failure of his insurance carriers to furnish proof of proper coverage in the prescribed form. 

16.2 Performance and Payment Security 

DB Team shall furnish Performance & Payment Bonds (“P&P Bonds”) meeting the 
requirements of this Article 16.2 as performance and payment security for the Work. 

16.2.1 P&P Bonds 

16.2.1.1 The DB Team shall furnish, or cause the furnishing of, P&P Bonds, DB 
Team shall obtain and deliver P&P Bonds in such amount as required pursuant to the terms set 
forth in the Standard Specification Section 103.05, identifying DB Team as the P&P Obligor, 
securing DB Team’s obligations to perform the Work and to ensure that payments owing to 
Claimants are made with respect to such Work. 

16.2.1.2 The P&P Bonds shall be issued by a properly licensed and U.S. 
Treasury listed surety(ies) that have not less than A or better and Class VIII by A.M. Best and 
Company’s Insurance Reports Key Rating Guide, and listed on Treasury Department Circular 
570, and be on the list of companies approved by the State for at least three of the last five (5) 
years from the date of the proposed bond issuance.  If P&P Bonds are issued by more than one 
surety, such P&P Bonds shall be executed on a joint and several basis.   

16.3 Prosecution of Claims 

16.3.1 Unless otherwise directed by SRTA in writing with respect to SRTA's insurance 
claims and subject to the requirements of Articles 16.5 and 16.6 below, DB Team shall be 
responsible for reporting and processing all potential claims by SRTA or DB Team against the 
Insurance Policies required hereunder. DB Team agrees to report timely to the insurer(s) under 
such Insurance Policies any and all matters which may give rise to an insurance claim by DB 
Team or SRTA or another Indemnified Party and to promptly and diligently pursue such 
insurance claims in accordance with the claims procedures specified in such Insurance Policies, 
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whether for defense or indemnity or both. DB Team shall enforce all legal rights against the 
insurer under the applicable Insurance Policies and applicable Laws in order to collect thereon, 
including pursuing necessary litigation and enforcement of judgments, provided that DB Team 
shall be deemed to have satisfied this obligation if a judgment is not collectible through the 
exercise of lawful and diligent means. 

16.3.2 SRTA agrees to promptly notify DB Team of SRTA's incidents, potential claims 
against SRTA, and matters which may give rise to an insurance claim against SRTA, to tender 
to the insurer SRTA's defense of the claim under such Insurance Policies, and to cooperate with 
DB Team as necessary for DB Team to fulfill its duties hereunder. 

16.3.3 If in any instance DB Team has not performed its obligations respecting insurance 
coverage set forth in the DB Documents or is unable to enforce and collect any such insurance 
for failure to assert claims in accordance with the terms of the Insurance Policies or to prosecute 
claims diligently, then for purposes of determining DB Team's liability and the limits thereon or 
determining reductions in compensation due from SRTA to DB Team on account of available 
insurance, DB Team shall be treated as if it has elected to self-insure up to the full amount of 
insurance coverage which would have been available had DB Team performed such obligations 
and not committed such failure. Nothing in this Article 16.3.3 or elsewhere in this Article 16.3 
shall be construed to treat DB Team as electing to self-insure where DB Team is unable to collect 
due to the bankruptcy or insolvency of any insurer which at the time the Insurance Policy is 
written meets the rating qualifications set forth in this Article 16.3 

16.3.4 DB Team shall not settle or accept any settlement of any insurance claim which 
is in excess of $100,000 or which involves any claim that has been asserted against SRTA, 
GDOT, the State or any agency or department thereof, without prior written approval of SRTA, 
provided that DB Team shall not be required to obtain SRTA approval for workers compensation 
claims. 

16.3.5 If in any instance DB Team has not promptly performed its obligation to report to 
applicable insurers and process any potential insurance claim tendered by SRTA or  another 
Indemnified Party, then SRTA or the other Indemnified Party may, but is not obligated to, (a) 
notify DB Team in writing of SRTA's intent to report the claim directly with the insurer and 
thereafter process the claim, and (b) proceed with reporting and processing the claim if SRTA or 
the other Indemnified Party does not receive from DB Team, within ten (10) days after so notifying 
DB Team, written proof that DB Team has reported the claim directly to the insurer. SRTA or the 
other Indemnified Party may dispense with such notice to DB Team if SRTA or the other 
Indemnified Party has a good faith belief that more rapid reporting is needed to preserve the 
claim. 

16.4 Reserved 

16.5 Indemnity by DB Team 

16.5.1 Subject to Article 16.5.2, DB Team shall release, protect, defend, indemnify and 
hold harmless the Indemnified Parties from and against any and all Third Party Claims and Third 
Party Losses arising out of, relating to or resulting from: 

16.5.1.1 The breach or alleged breach of the DB Documents by DB Team; 
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16.5.1.2 The failure or alleged failure by any DB Team-Related Entity to comply 
with the Governmental Approvals, any applicable Environmental Laws or other Laws (including 
Laws regarding Hazardous Materials Management); 

16.5.1.3 Any alleged patent or copyright infringement or other allegedly 
improper appropriation or use by any DB Team-Related Entity of trade secrets, patents, 
proprietary information, know-how, copyright rights or inventions in performance of the Work, or 
arising out of any use in connection with the Project of methods, processes, designs, information, 
or other items furnished or communicated to SRTA, GDOT or another Indemnified Party pursuant 
to the DB Documents; provided that this indemnity shall not apply to any infringement resulting 
from SRTA’s or GDOT’s failure to comply with specific written instructions regarding use provided 
to SRTA or GDOT by DB Team; 

16.5.1.4 The actual or alleged culpable act or omission, culpable error or 
misconduct of any DB Team-Related Entity in or associated with performance of the Work; 

16.5.1.5 Any and all claims by any governmental or taxing authority claiming 
taxes based on gross receipts, purchases or sales, the use of any property or income of any DB 
Team-Related Entity with respect to any payment for the Work made to or earned by any DB 
Team-Related Entity; 

16.5.1.6 Any and all stop notices, liens and claims filed in connection with the 
Work, including all expenses and attorneys’, accountants’ and expert witness fees and costs 
incurred in discharging any stop notice, lien or claim, and any other liability to Contractors, 
laborers and Suppliers for failure to pay sums due for their work, services, materials, goods, 
equipment or supplies, including interest and attorney’s fees, provided that SRTA is not in default 
in payments owing (if any) to DB Team with respect to such Work; 

16.5.1.7 Any actual or threatened DB Team Release of Hazardous Materials; 

16.5.1.8 The claim or assertion by any other developer or contractor that any 
DB Team-Related Entity interfered with or hindered the progress or completion of work being 
performed by the other contractor or developer, or failed to cooperate reasonably with the other 
developer or contractor, so as to cause inconvenience, disruption, delay or loss, except where 
the DB Team-Related Entity was not in any manner engaged in the management, prosecution, 
protection or performance of the Work; 

16.5.1.9 Any dispute or claim by a Utility Owner related to any DB Team-Related 
Entity’s performance of, or failure to perform, the obligations under any Standard Utility 
Agreement; 

16.5.1.10 (a) Any DB Team breach of or failure to perform an obligation that 
SRTA or GDOT owes to a third Person, including, but not limited to, Governmental Entities, under 
Law or under any agreement between SRTA and GDOT and a third Person, where SRTA or 
GDOT has delegated performance of the obligation to DB Team pursuant to the terms of the DB 
Documents, or (b) the negligent or willful acts or omissions of any DB Team-Related Entities 
which render SRTA or GDOT unable to perform or abide by an obligation that  SRTA or GDOT 
owes to a third Person, including, but not limited to, Governmental Entities, under any agreement 
between SRTA or GDOT and a third Person, where the agreement is previously disclosed or 
known to DB Team; 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

   
Georgia Department of Transportation  Volume 1 – Design-Build Agreement 
 

59 

16.5.1.11 The fraud, bad faith, arbitrary or capricious acts, willful misconduct, 
negligence or violation of Law or contract by DB Team or Design-Build Contractor or any Affiliate 
of either in connection with DB Team’s performance of real property acquisition services under 
the DB Documents; 

16.5.1.12 Inverse condemnation, trespass, nuisance, interference with use and 
enjoyment of property or similar taking of or harm to real property by reason of (a) the failure of 
any DB Team-Related Entity to comply with Good Industry Practice, requirements of the DB 
Documents, Management Plans or Governmental Approvals, (b) the intentional misconduct or 
negligence of any DB Team-Related Entity, or (c) the entry onto or encroachment upon another’s 
property by any DB Team-Related Entity; 

16.5.1.13 If applicable, any violation of any federal or state securities or similar 
law by any DB Team-Related Entity; 

16.5.1.14 Errors, inconsistencies or other defects in the design or construction of 
the Project and/or of Utility Adjustments, or the Work, included in the Design Work and/or 
Construction Work; or 

16.5.1.15 Any claim asserted or alleged against SRTA or GDOT in contradiction 
of Article 6.3.12. 

16.5.2 Subject to the releases and disclaimers herein, including all the provisions set 
forth in Article 6.3.8, DB Team’s indemnity obligation shall not extend to any Third Party Claims 
and Third Party Losses to the extent caused or contributed to by: 

16.5.2.1 The sole negligence, recklessness or willful misconduct, bad faith or 
fraud of the Indemnified Party; 

16.5.2.2 SRTA’s breach of any of obligations under the DB Documents, subject 
to Article 6.3.12; 

16.5.2.3 An Indemnified Party’s violation of any Laws or Governmental 
Approvals; or 

16.5.2.4 Any material defect inherent in a prescriptive design, or construction 
specification included in the DB Documents that was not drafted or provided by DB Team under 
this Agreement, but only where prior to occurrence of the Third Party Loss DB Team complied 
with such specification and did not actually know, or would not reasonably have known, while 
exercising reasonable diligence, that it was deficient or, if DB Team actually knew of the 
deficiency, unsuccessfully sought SRTA’s waiver or acceptance of a Change Request from such 
specification. 

16.5.2.5 any Compensation Event or Relief Event. 

16.5.3 In claims by an employee of DB Team, a Contractor, anyone directly or indirectly 
employed by them or anyone for whose acts they may be liable, the indemnification obligation 
under this Article 16.5 shall not be limited by a limitation on the amount or type of damages, 
compensation or benefits payable by or for DB Team or a Contractor under workers’ 
compensation, disability benefit or other employee benefits laws. 
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16.5.4 For purposes of this Article 16.5, “Third Party Claim” includes a claim, dispute, 
disagreement, cause of action, demand, suit, action, judgment, investigation, or legal or 
administrative proceeding which (a) is asserted, initiated or brought by any Indemnified Party’s 
employee, agent or contractor against an Indemnified Party, (b) is within the scope of the 
indemnities and (c) is not covered by the Indemnified Party’s worker’s compensation program.  
For purposes of this Article 16.5, “Third Party Loss” includes any actual or alleged Loss sustained 
or incurred by such employee, agent or contractor. 

16.6 Defense and Indemnification Procedures 

16.6.1 If any of the Indemnified Parties receives notice of a claim that it believes is within 
the scope of the indemnities under Article 16.5, SRTA shall by writing as soon as practicable 
after receipt of the claim, (a) inform DB Team of the claim, (b) send to DB Team a copy of all 
written materials SRTA has received asserting such claim and (c) notify DB Team that should 
no insurer accept defense of the claim, the Indemnified Party will conduct its own defense unless 
DB Team accepts the tender of the claim in accordance with Article 16.6.3.  As soon as 
practicable after DB Team receives notice of a claim or otherwise has actual knowledge of a 
claim, it shall tender the claim in writing to the insurers under all potentially applicable Insurance 
Policies and comply with all notice requirements contained in such Insurance Policies.  SRTA 
and other Indemnified Parties also shall have the right to tender such claims to such insurers. 

16.6.2 Subject to Article 16.6.4, if the insurer under any applicable Insurance Policy 
accepts the tender of defense, SRTA and DB Team shall cooperate in the defense as required 
by the Insurance Policy.  If no insurer under potentially applicable Insurance Policies provides 
defense, then Article 16.6.3 shall apply. 

16.6.3 If the defense is tendered to DB Team, then within thirty (30) days after receipt of 
the tender it shall notify the Indemnified Party whether it has tendered the matter to an insurer 
and (if not tendered to an insurer or if the insurer has rejected the tender) shall deliver a written 
notice stating that DB Team: 

16.6.3.1 Accepts the tender of defense and confirms that the claim is subject to 
full indemnification hereunder without any “reservation of rights” to deny or disclaim full 
indemnification thereafter; 

16.6.3.2 Accepts the tender of defense but with a “reservation of rights” in whole 
or in part, with a detailed statement as to the reasons for the “reservation of rights”; or 

16.6.3.3 Rejects the tender of defense based on a determination that it is not 
required to indemnify against the claim under the terms of this Agreement, with a detailed 
statement as to the reasons for the denial. 

16.6.4 If DB Team accepts the tender of defense under Article 16.6.3.1, DB Team 
acknowledges and agrees (and has caused the insurer to be so notified of the statutory 
requirements) that the Attorney General of the State shall represent and defend the State, SRTA, 
GDOT and any officer, director, commissioner or employee of such Indemnified Parties;  but 
SRTA will request that the Attorney General of the State, without limiting the authority of the 
Attorney General of the State, consider attorneys recommended by DB Team for appointment 
as Special Assistant Attorney General to represent and defend the referenced Indemnified 
Parties.  DB Team may, at the option of the Attorney General, have the right to participate in the 
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defense of the Indemnified Parties.  In the event of litigation, any settlement on behalf of the 
Indemnified Parties must be expressly approved by the Attorney General of the State.  The 
foregoing shall not relieve DB Team’s obligation to bear the fees and costs of defending and 
settling such claim.  During such defense: 

16.6.4.1 DB Team shall fully and regularly inform the Indemnified Party and the 
Attorney General of the State of the progress of the defense and of any settlement discussions; 
and 

16.6.4.2 Each Indemnified Party shall fully cooperate in said defense, provide to 
DB Team all materials and access to personnel it requests as necessary for defense, preparation 
and trial and which or who are under the control of or reasonably available to the Indemnified 
Party, and maintain the confidentiality of all communications between it and DB Team concerning 
such defense. 

16.6.5 If DB Team responds to the tender of defense as specified in Article 16.6.3.2 or 
Article 16.6.3.3, such Indemnified Parties shall also be represented by the Attorney General of 
the State who shall otherwise control the defense of such claim, including settlement.  The 
foregoing shall not relieve DB Team from its obligations to bear the fees and costs of defending 
and settling such claim. 

16.6.6 Even if the Attorney General of the State has appointed counsel selected by DB 
Team to represent any of the Indemnified Parties, the Attorney General of the State may assume 
the defense of the applicable Indemnified Parties by delivering to DB Team written notice of such 
election and the reasons therefor, if the Indemnified Parties, at the time it gives notice of the 
claim or at any time thereafter, reasonably determines that: 

16.6.6.1 A conflict exists between it and DB Team which prevents or potentially 
prevents DB Team from presenting a full and effective defense; 

16.6.6.2 DB Team is otherwise not providing an effective defense in connection 
with the claim; or 

16.6.6.3 DB Team lacks the financial capacity to satisfy potential liability or to 
provide an effective defense. 

16.6.7 If any of the Indemnified Parties is entitled and elects to conduct its own defense 
pursuant hereto of a claim for which it is entitled to indemnification, DB Team shall reimburse on 
a current basis all reasonable costs and expenses any such Indemnified Parties incurs in 
investigating and defending, including, but not limited to, attorney’s fees.  In the event the 
Indemnified Parties are entitled to and elect to conduct their own defense, then: 

16.6.7.1 In the case of a defense conducted under Article 16.6.3.1, it shall have 
the right to settle or compromise the claim with DB Team’s prior written consent, which shall not 
be unreasonably withheld or delayed; 

16.6.7.2 In the case of a defense conducted under Article 16.6.3.2, it shall have 
the right to settle or compromise the claim with DB Team’s prior written consent, which shall not 
be unreasonably withheld or delayed, or with approval of the court following reasonable notice to 
DB Team and opportunity to be heard and without prejudice to the Indemnified Party’s rights to 
be indemnified by DB Team; and 
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16.6.7.3 In the case of a defense conducted under Article 16.6.3.3, it shall have 
the right to settle or compromise the claim without DB Team’s prior written consent and without 
prejudice to its rights to be indemnified by DB Team. 

16.6.8 A refusal of, or failure to accept, a tender of defense, as well as any Dispute over 
whether an Indemnified Party which has assumed control of defense is entitled to do so under 
Article 16.6.6, shall be submitted in accordance with the Dispute Resolution Procedures.  DB 
Team shall be entitled to contest an indemnification claim and pursue, through the Dispute 
Resolution Procedures, recovery of defense and indemnity payments it has made to or on behalf 
of the Indemnified Party. 

16.6.9 In determining responsibilities and obligations for defending suits pursuant to this 
Article 16.6, specific consideration shall be given by the Parties to the following factors:  (a) the 
party performing the activity in question; (b) the location of the activity and Incident; 
(c) contractual arrangements then governing the performance of the activity; and (d) allegations 
of respective fault contained in the claim. 

16.6.10 Notwithstanding anything to the contrary set forth in Article 16.5 or this 
Article 16.6, the Attorney General of the State of Georgia is the only counsel authorized to 
represent SRTA, GDOT or any State affiliated agencies or departments.  In the event that there 
is any potential conflict of interest that could reasonably arise in the representation of any 
Indemnified Party and DB Team in the defense of any action, suit or proceeding pursuant to 
Article 16.5 above or in the event that state or local law requires the use of specific counsel, 
(i) such Indemnified Party may elect in its sole and absolute discretion whether to waive such 
conflict of interest, and (ii) unless such Indemnified Party elects to waive such conflict of interest, 
or in any event if required by state or local law, then the counsel designated by the Indemnified 
Party shall solely represent such Indemnified Party and, if applicable, DB Team shall retain its 
own separate counsel, each at DB Team’s sole cost and expense.  The Attorney General of the 
State of Georgia will consider counsel recommended by DB Team for appointment as a Special 
Assistant Attorney General. 

16.6.11 If a suit or proceeding based on a claimed infringement of a patent or 
copyright is brought against any of the Indemnified Parties, DB Team shall, at its own expense, 
defend or settle any such suit or proceeding if authorized to do so in writing by the Attorney 
General of the State of Georgia subject to the obligations of indemnification as set forth in 
Article 16.5. 

16.6.12 DB Team, subject to Article 16.1.4.4, may settle the claim without the 
consent or agreement of the Indemnified Parties, unless the settlement (i) would result in 
injunctive relief or other equitable remedies or otherwise require the Indemnified Parties to 
comply with restrictions or limitations that adversely affect or materially impair the reputation and 
standing of the Indemnified Parties, (ii) would require the Indemnified Parties to pay amounts 
that DB Team or its insurer does not fund in full, (iii) would not result in the Indemnified Parties 
full and complete release from all liability to the plaintiffs or Claimants who are parties to or 
otherwise bound by the settlement, or (iv) directly involves any such Indemnified Parties (in which 
case the Attorney General of the State of Georgia shall be the only counsel authorized to 
represent such parties with respect to any such settlement). 
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Article 17 DEFAULT; REMEDIES; CLAIM FOR ADJUSTMENTS AND DISPUTES 

17.1 Default by DB Team; Cure Periods 

17.1.1 DB Team Default 

Subject to relief from its performance obligations pursuant to Article 13.1.2.1 and Article 
13.2.1.3, DB Team shall be in breach under this Agreement upon the occurrence of any one or 
more of the following events or conditions (each a “DB Team Default”): 

17.1.1.1 DB Team (a) fails to begin the applicable Work within thirty (30) days 
following issuance of NTP 1; (b) fails to satisfy all conditions to issuance of NTP2 under Article 
3.3 by the NTP2 Conditions Deadline; or (c) fails to satisfy all conditions to commencement of the 
applicable Construction Work, and fails to commence such Construction Work with diligence and 
continuity, as the same may be extended pursuant to this Agreement; 

17.1.1.2 An Abandonment; 

17.1.1.3 DB Team fails to achieve Substantial Completion by the Substantial 
Completion Deadline, as the same may be extended pursuant to this Agreement; 

17.1.1.4 DB Team fails to achieve Final Acceptance by the Final Acceptance 
Deadline, or fails to achieve such required Elements of the Work by any applicable Milestone 
Deadline, as any such dates may be extended pursuant to this Agreement; 

17.1.1.5 Any representation or covenant in the DB Documents made by DB 
Team, or any certificate, schedule, report, instrument or other document delivered by or on behalf 
of DB Team to SRTA pursuant to the DB Documents is materially false, materially misleading or 
materially inaccurate when made or omits material information when made; 

17.1.1.6 DB Team fails to obtain, provide and maintain any insurance, bonds, or 
other performance security as and when required under this Agreement for the benefit of relevant 
parties, or fails to comply with any requirement of this Agreement pertaining to the amount, terms 
or coverage of the same; 

17.1.1.7 DB Team makes or attempts to make or suffers a voluntary or 
involuntary assignment or transfer of all or any portion of this Agreement, the Project or DB 
Team’s Interest, or there occurs a Change of Control, in violation of Article 21; 

17.1.1.8 DB Team materially fails to timely observe or perform or cause to be 
observed or performed any other material covenant, agreement, obligation, term or condition 
required to be observed or performed by DB Team under the DB Documents (including material 
failure to perform the Design Work, Construction Work, or any material portion thereof in 
accordance with the DB Documents); provided that this Article 17.1.1.8 shall not apply to DB 
Team Defaults specifically addressed by other provisions of Article 17.1.1; 

17.1.1.9 After exhaustion of all rights of appeal, there occurs any suspension or 
debarment (distinguished from ineligibility due to lack of financial qualifications), or there goes 
into effect an agreement for voluntary exclusion, from bidding, proposing or contracting with any 
federal or State department or agency of (a) DB Team, (b) any member of DB Team with a 
material financial obligation owing to DB Team for equity or shareholder loan contributions, (c) 
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any Affiliate of DB Team for whom transfer of ownership would constitute a Change of Control, or 
(d) any Key Contractor whose work is not completed; 

17.1.1.10 DB Team fails to (a) deliver to SRTA any remedial plan as may be 
required pursuant to Article 17.3.5 or (b) otherwise fails to fully comply with the schedule or 
specific elements of, or actions required under, any such accepted remedial plan; 

17.1.1.11 DB Team commences a voluntary case seeking liquidation, 
reorganization or other relief with respect to itself or its debts under any U.S. or foreign bankruptcy, 
insolvency or other similar Law now or hereafter in effect, seeks the appointment of a trustee, 
receiver, liquidator, custodian or other similar official of it or any substantial part of its assets; 
becomes insolvent, or generally does not pay its debts as they become due; admits in writing its 
inability to pay its debts; makes an assignment for the benefit of creditors; or takes any action to 
authorize any of the foregoing; or 

17.1.1.12 An involuntary case is commenced against DB Team seeking 
liquidation, reorganization, dissolution, winding up, a composition or arrangement with creditors, 
a readjustment of debts or other relief with respect to DB Team or DB Team’s debts under any 
U.S. or foreign bankruptcy, insolvency or other similar Law now or hereafter in effect; seeking the 
appointment of a trustee, receiver, liquidator, custodian or other similar official of DB Team or any 
substantial part of DB Team’s assets; seeking the issuance of a writ of attachment, execution, or 
similar process; or seeking like relief, and such involuntary case shall not be contested by DB 
Team in good faith or shall remain undismissed and unstayed for a period of sixty (60) days.  

17.1.2 Forbearance and Cure Periods 

For the purpose of SRTA’s exercise of other remedies, subject to Article 17.2.2 and 
subject to remedies that this Article 17 expressly states may be exercised before lapse of a cure 
period, DB Team shall have the following cure periods with respect to the following DB Team 
Defaults: 

17.1.2.1 Respecting a DB Team Default under Article 17.1.1.10, a period of five 
(5) days after SRTA delivers to DB Team written notice of the DB Team Default; 

17.1.2.2 Respecting a DB Team Default under Article 17.1.1.6, a period of 
fifteen (15) days after SRTA delivers to DB Team written notice of the DB Team Default; provided 
that SRTA shall have the right, but not the obligation, to effect cure, at DB Team’s expense, if a 
DB Team Default under Article 17.1.1.6 continues beyond five (5) days after such notice is 
delivered; 

17.1.2.3 Respecting a DB Team Default under Article 17.1.1.1 or Article 
17.1.1.2, , a period of thirty (30) days after SRTA delivers to DB Team written notice of the DB 
Team Default; provided that as to a DB Team Default under Article 17.1.1.1, such cure period 
shall not preclude or delay SRTA’s immediate exercise, without notice or demand, of its right, but 
not the obligation, to effect cure, at DB Team’s expense; 

17.1.2.4 Respecting a DB Team Default under Article 17.1.1.5, Article 17.1.1.8 
or Article 17.1.1.9, a period of thirty (30) days after SRTA delivers to DB Team written notice of 
the DB Team Default; provided that (a) if the DB Team Default is of such a nature that the cure 
cannot with diligence be completed within such time period and DB Team has commenced 
meaningful steps to cure immediately after receiving the default notice, DB Team shall have such 
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additional period of time, up to a maximum cure period of one hundred and eighty (180) days, as 
is reasonably necessary to diligently effect cure, (b) as to Article 17.1.1.5, cure will be regarded 
as complete when the adverse effects of the breach are cured, and (c) as to Article 17.1.1.9, if 
the debarred or suspended Person is a managing member, general partner or controlling investor 
of DB Team, cure will be regarded as complete when DB Team proves it has removed such 
Person from any position or ability to manage, direct or control the decisions of DB Team or to 
perform Work; 

17.1.2.5 Respecting a DB Team Default under Article 17.1.1.11 or Article 
17.1.1.12, no cure period, and there shall be no right to notice of a DB Team Default under 
Article 17.1.1.11 or Article 17.1.1.12; and 

17.1.2.6 Respecting a DB Team Default arising from DB Team’s failure to 
achieve any Milestone Deadline other than the Substantial Completion Deadline or Final 
Acceptance Deadline, a forbearance period of thirty (30) days from the date of such DB Team 
Default shall apply, provided that DB Team shall, as a condition to such forbearance period, be 
required to (a) deliver to SRTA a remedial action plan within ten (10) days after written notice of 
such DB Team Default, pursuant to Article 17.3.5 (without further demand or notice by SRTA), 
and (b) with the delivery of such remedial action plan, acknowledge any associated Liquidated 
Damages that are accruing.  Where such remedial action plan has been accepted by GDOT in 
writing, then such forbearance period as provided herein shall be extended or abbreviated as 
required by such remedial action plan, subject to DB Team’s diligent prosecution of the Work in 
accordance therewith.  Any such DB Team Default shall be deemed cured upon satisfaction of 
the conditions set forth in such accepted remedial action plan and any Liquidated Damages shall 
cease to accrue upon the date of such satisfaction.  Notwithstanding anything to the contrary 
herein, Liquidated Damages accruing during such forbearance period, as may be extended, shall 
not be waived by this Article 17.1.2.6 and shall be payable pursuant to the terms of this 
Agreement. 

17.1.3 Certain Curative Actions; Status Report 

17.1.3.1 If the DB Team Default consists of failure to give SRTA a required prior 
notice and opportunity to complete an applicable review and comment or acceptance procedure 
under Article 6.3 before action is taken by DB Team, such DB Team Default shall be curable only 
by reversing or suspending the action until the notice and review and comment or acceptance 
procedures are followed and completed, unless DB Team finished the action before receiving the 
notice of DB Team Default or unless waived by SRTA. 

17.1.3.2 If the DB Team Default consists of any DB Team activity or failure to 
act which constitutes a change from DB Team’s activities immediately prior to the DB Team 
Default, such DB Team Default shall be curable only by reinstating the activity as it was being 
performed immediately prior to the DB Team Default. 

17.1.3.3 For any DB Team Default for which a Warning Notice has been 
delivered by SRTA to DB Team, DB Team may request from SRTA a status report as to DB 
Team’s progress in effecting a cure, by delivering to SRTA a written request accompanied by DB 
Team’s own report as to its progress in effecting a cure.  SRTA shall provide its response within 
ten (10) Business Days after receipt of DB Team’s written request and report.  The response shall 
be provided solely for purposes of informing DB Team as to SRTA’s view of the progress in 
effecting a cure for the DB Team Default, shall not constitute an admission of any fact, shall not 
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be admissible in evidence for any purpose, shall not form the basis for any Dispute or Claim, and 
shall not limit in any way SRTA’s right to terminate this Agreement in accordance with Article 19.3 
should cure not be effected within the relevant period. 

17.2 Warning Notices 

17.2.1 Warning Notice Events 

Without prejudice to any other right or remedy available to SRTA, SRTA may, but in no 
case shall be required to, deliver a written notice (a “Warning Notice”) to DB Team, stating 
explicitly that it is a “Warning Notice” and stating in reasonable detail the matter or matters giving 
rise to the notice and, if applicable, amounts due from DB Team, and reminding DB Team of the 
implications of such notice, whenever there occurs any of the following: 

17.2.1.1 Any DB Team Default under Article 17.1.1.1, 17.1.1.2, 17.1.1.7, 
17.1.1.8, or 17.1.1.10; 

17.2.1.2 Delay or failure to achieve any Milestone Deadline; or 

17.2.1.3 Any other material DB Team Default. 

17.2.2 Effect of Warning Notice on DB Team Cure Period 

17.2.2.1 Any notice of a DB Team Default issued under Article 17.1 may, if it 
concerns a matter under Article 17.2.1, also be issued as a Warning Notice.  In such case, the 
cure period available to DB Team, if any, shall be as set forth in Article 17.1.2. 

17.2.2.2 If SRTA issues a Warning Notice under Article 17.2.1 for any DB Team 
Default after it issues a notice of such DB Team Default, then the cure period available to DB 
Team, if any, for such DB Team Default before SRTA may seek to appoint a receiver for DB 
Team, remove DB Team or terminate this Agreement on account of such DB Team Default shall 
be extended by the time period between the date the notice of such DB Team Default was issued 
and the date the Warning Notice is issued.  No later issuance of a Warning Notice shall extend 
the time when SRTA may exercise any other remedy respecting such DB Team Default. 

17.2.3 Other Effects of Warning Notice 

17.2.3.1 The issuance of a Warning Notice shall entitle SRTA to increase the 
level of oversight as provided in Article 17.3.8. 

17.2.3.2 The issuance of a Warning Notice may trigger a Default Termination 
Event as provided in Article 19.3. 

17.3 Remedies for DB Team Default 

17.3.1 Termination 

In the event of any DB Team Default that is or becomes a Default Termination Event set 
forth in Article 19.3.1, SRTA may terminate this Agreement and SRTA thereupon may take control 
of the Work, which termination shall, among other things, automatically terminate all of DB Team’s 
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rights under Article 2, whereupon DB Team shall take all action required to be taken by DB Team 
under Article 19.5. 

17.3.2 Remedies for Failure to Meet Safety Standards or Perform Safety 
Compliance 

17.3.2.1 Subject to Article 17.3.2.4, if at any time DB Team fails to meet any 
Safety Standard or timely perform Safety Compliance or SRTA and DB Team cannot reach an 
agreement regarding the interpretation or application of a Safety Standard or the valid issuance 
of a Safety Compliance Order within a period of time acceptable to SRTA, acting reasonably, 
SRTA shall have the absolute right and entitlement to undertake or direct DB Team to undertake 
any work required to ensure implementation of and compliance with Safety Standards as 
interpreted or applied by SRTA or with the Safety Compliance Order. 

17.3.2.2 To the extent that any work done pursuant to Article 17.3.2.1 is 
undertaken by SRTA and is reasonably necessary to comply with Safety Standards or perform 
validly issued Safety Compliance Orders, DB Team shall pay to SRTA on demand SRTA 
Recoverable Costs in connection with such work, and SRTA (whether it undertakes the work or 
has directed DB Team to undertake the work) shall have no obligation or liability to compensate 
DB Team for any Losses DB Team suffers or incurs as a result thereof. 

17.3.2.3 To the extent that any work done pursuant to Article 17.3.2.1 is 
undertaken by SRTA and is not reasonably necessary to comply with Safety Standards or perform 
validly issued Safety Compliance Orders, SRTA shall compensate DB Team only for Losses DB 
Team suffers or incurs as a direct result thereof. 

17.3.2.4 To the extent that any Safety Compliance Order work pursuant to 
Article 17.3.2.1 is undertaken by DB Team under written protest delivered prior to starting the 
work and it is finally determined that the Safety Compliance work was not necessary, the 
unnecessary work under the Safety Compliance Order shall be treated as a SRTA Change. 

17.3.2.5 Notwithstanding anything to the contrary contained in the DB 
Documents, if in the good faith judgment of SRTA, DB Team has failed to meet any Safety 
Standards or perform Safety Compliance and the failure results in an Emergency or danger to 
persons or property, and if DB Team is not then diligently taking all necessary steps to rectify or 
deal with such Emergency or danger, SRTA may, without notice and without awaiting lapse of the 
period to cure any breach, and in addition and without prejudice to its other remedies, (but is not 
obligated to) (a) immediately take such action as may be reasonably necessary to rectify the 
Emergency or danger, in which event DB Team shall pay to SRTA on demand the cost of such 
action, including SRTA Recoverable Costs, or (b) suspend Construction Work and/or close or 
cause to be closed any and all portions of the Project affected by the Emergency or danger.  So 
long as SRTA undertakes such action in good faith, even if under a mistaken belief in the 
occurrence of such failure or existence of an Emergency or danger as a result thereof, such action 
shall not be deemed unlawful or a breach of this Agreement, shall not expose SRTA or GDOT to 
any liability to DB Team and shall not entitle DB Team to any other remedy, it being acknowledged 
that SRTA or GDOT has a high priority, paramount public interest in protecting public and worker 
safety at the Project and adjacent and connecting areas.  SRTA’s good faith determination of the 
existence of such a failure, Emergency or danger shall be deemed conclusive in the absence of 
clear and convincing evidence to the contrary.  Immediately following rectification of such 
Emergency or danger, as determined by SRTA, acting reasonably, SRTA shall allow the 
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Construction Work to continue or such portions of the Project to reopen, as the case may be.  The 
foregoing shall not, however, protect SRTA from DB Team’s lawful claims to indemnity or 
contribution for third party bodily injury or property damage arising out of any such SRTA action, 
if and to the extent (i) SRTA was mistaken in believing such a DB Team Default occurred, (ii) the 
third party liability is not insured and not required to be insured under the DB Documents, and 
(iii) such injury or property damage was caused by SRTA’s negligence, recklessness or 
intentional misconduct. 

17.3.3 Step-in Rights 

Upon the occurrence of a DB Team Default and expiration, without full and complete cure, 
of the cure period, if any, available to DB Team, without necessity for a Warning Notice, and 
without waiving or releasing DB Team from any obligations, SRTA shall have the right, but not 
the obligation, for so long as such DB Team Default remains uncured by SRTA or DB Team, to 
pay and perform all or any portion of DB Team’s obligations and the Work that are the subject of 
such DB Team Defaults, as well as any other then-existing breaches or failures to perform for 
which DB Team received prior written notice from SRTA but has not commenced diligent efforts 
to cure provided, that (i) except with respect to DB Team's lawful claims for third party bodily injury 
or property damage arising out of such SRTA action, neither SRTA nor GDOT will incur any 
liability to DB Team for any act or omission of SRTA and/or GDOT or any other Person in the 
course of remedying or attempting to remedy any DB Team Default and (ii) SRTA’s cure of any 
DB Team Default will not waive or affect SRTA’s rights against DB Team by reason of the DB 
Team Default. 

17.3.3.1 In connection with such action, SRTA may, to the extent and only to the 
extent reasonably required for or incident to curing the DB Team Default or such other breaches 
or failures to perform for which DB Team received prior written notice from SRTA but has not 
commenced and continued diligent efforts to cure: 

(a) Employ security guards and other safeguards to protect the Project; 

(b) Spend such sums as are reasonably necessary to employ and pay such 
architects, engineers, consultants and contractors and obtain materials and equipment as may 
be required, without obligation or liability to DB Team or any Contractors for loss of opportunity to 
perform the same Work or supply the same materials and equipment; 

(c) Draw on and use proceeds from payment and performance bonds and 
other performance security to the extent available under the terms thereof to pay such sums; 

(d) Execute all applications, certificates and other documents as may be 
required; 

(e) Make decisions respecting, assume control over and continue Work as 
may be reasonably required; 

(f) Meet with, coordinate with, direct and instruct contractors and suppliers, 
process invoices and applications for payment from contractors and suppliers, pay contractors 
and suppliers, and resolve claims of contractors, subcontractors and suppliers, and for this 
purpose DB Team irrevocably appoints SRTA as its attorney-in-fact with full power and authority 
to act for and bind DB Team in its place and stead; 
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(g) Take any and all other actions as may be reasonably required or incident 
to curing; and 

(h) Prosecute and defend any action or proceeding incident to the Work 
undertaken. 

17.3.3.2 DB Team shall reimburse SRTA on demand SRTA Recoverable Costs 
in connection with the performance of any act or Work authorized by this Article 17.3.3. 

17.3.3.3 SRTA, GDOT, and any of their Authorized Representatives, 
contractors, subcontractors, vendor and employees shall not be liable to DB Team in any manner 
for any inconvenience or disturbance arising out of its entry onto the Project or Project Specific 
Locations in order to perform under this Article 17.3.3, unless caused by the gross negligence, 
recklessness, willful misconduct or bad faith of such Person.  If any Person exercises any right to 
pay or perform under this Article 17.3.3, it nevertheless shall have no liability to DB Team for the 
sufficiency or adequacy of any such payment or performance, or for the manner or quality of 
design, or construction unless caused by the gross negligence, recklessness, willful misconduct 
or bad faith of such Person. 

17.3.3.4 The rights under this Article 17.3.3 are subject to the right of any Surety 
under payment and performance bonds to assume performance and completion of all bonded 
work. 

17.3.3.5 In the event SRTA takes action described in this Article 17.3.3 and it is 
later finally determined that SRTA lacked the right to do so because there did not occur a DB 
Team Default and expiration, without full and complete cure, of the cure period, if any, available 
to DB Team, then SRTA’s action shall be treated as a Directive Letter for a SRTA Change. 

17.3.4 Damages; Offset 

17.3.4.1 Subject to Article 17.3.10 and Article 17.3.11 and the provisions on 
Liquidated Damages set forth in Article 17.4, SRTA shall be entitled to recover any and all 
damages available at Law (subject to the duty at Law to mitigate damages and without duplicate 
recovery) on account of the occurrence of a DB Team Default, including, to the extent available 
at Law, (a) loss of any compensation due SRTA under the DB Documents proximately caused by 
the DB Team Default, (b) actual and projected costs to remedy any defective part of the Work, 
(c) actual and projected costs to rectify any breach or failure to perform by DB Team and/or to 
bring the condition of the Project to the standard it would have been in if DB Team had complied 
with its obligations to carry out and complete the Work in accordance with the DB Documents, 
(d) actual and projected costs to SRTA and GDOT to terminate, take over the Project, re-procure 
and replace DB Team, and (e) actual and projected increases in costs to SRTA and GDOT to 
complete the Project if not completed, together with interest thereon at the Default Interest Rate 
commencing from the date any amount becomes due to SRTA until paid.  DB Team shall owe 
any such damages that accrue after the occurrence of the DB Team Default and the delivery of 
notice thereof, if any, required by this Agreement regardless of whether the DB Team Default is 
subsequently cured. 

17.3.4.2 SRTA may deduct and offset any Claim amount owing to it, provided 
such Claim amount has been liquidated through Dispute Resolution Procedures or otherwise, 
from and against any amounts SRTA may owe to DB Team or any Affiliate pursuant to this 
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Agreement; provided that SRTA shall first draw on all amounts held in respect of the Claim in the 
SRTA Claims Account. 

17.3.4.3 If the Claim amount is not liquidated, SRTA may elect to exercise its 
right to direct a payment from DB Team up to the disputed portion of the Claim which payment 
shall be deposited into the SRTA Claims Account.  Upon liquidation, the disputed portion of the 
Claim shall be satisfied first from the amounts held in the SRTA Claims Account, and then through 
SRTA’s right of offset with respect to the liquidated Claim amounts. 

17.3.5 Remedial Action Plan Delivery and Implementation 

17.3.5.1 Upon the occurrence of a DB Team Default, SRTA shall have the right, 
but is not obligated, to demand that DB Team shall, within ten (10) days after written notice of 
such DB Team Default, be required to prepare and submit a remedial action plan for SRTA 
approval.   

17.3.5.2 The remedial action plan shall set forth a schedule and specific actions 
to be taken by DB Team to improve its performance and cure the DB Team Default.  Such actions 
may include improvements to DB Team’s quality management practices, plans and procedures, 
revising and restating components of the Management Plans, changes in organizational and 
management structure, increased monitoring and inspections, changes in Key Personnel and 
other important personnel, replacement of Contractors, corrective measures necessary to 
expedite the progress of construction and to demonstrate ability to achieve any Milestone 
Deadline including, without limitation, (i) working additional shifts or overtime and/or (ii) supplying 
additional manpower, equipment and facilities, and delivery of security to SRTA.   

17.3.5.3 DB Team’s failure to diligently prosecute the Work in accordance with 
any such approved remedial action plan shall be deemed a further DB Team Default. 

17.3.6 Performance Security  

17.3.6.1 Upon the occurrence of a DB Team Default and expiration, without full 
and complete cure, of the applicable cure period, if any, under Article 17.1.2, without necessity 
for a Warning Notice, and without waiving or releasing DB Team from any obligations, and subject 
to Article 16.2.4 if applicable, SRTA shall be entitled to make demand upon and enforce any bond, 
and make demand upon, draw on and enforce and collect any guaranty or other payment or 
performance security available to SRTA under this Agreement with respect to the DB Team 
Default in question in any order in SRTA’s sole discretion.  Where access to a bond or other 
payment or performance security is to satisfy damages owing, SRTA shall be entitled to make 
demand, draw, enforce and collect regardless of whether the DB Team Default is cured 
subsequent to such draw.  SRTA will apply the proceeds of any such action to the satisfaction of 
DB Team’s obligations under the DB Documents, including payment of amounts due SRTA.  The 
foregoing does not limit or affect any other right of SRTA to make demand upon and enforce any 
bond, and make demand upon, draw on and enforce and collect any guaranty or other payment 
or performance security, immediately after SRTA are entitled to do so under the bond, guaranty 
or other payment or performance security. 

17.3.7 Suspension of Work 

17.3.7.1 Upon SRTA’s delivery of notice of DB Team Default for any of the 
following breaches or failures to perform and DB Team’s failure to fully cure and correct, within 
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the applicable cure period, if any, available to DB Team under Article 17.1.2, SRTA shall have 
the right and authority to suspend any affected portion of the Work by written order to DB Team: 

(a) Performance of Nonconforming Work;  

(b) Failure to comply with any Law or Governmental Approval (including failure 
to handle, preserve and protect archeological, paleontological or historic resources, or failure to 
handle Hazardous Materials, in accordance with applicable Laws and Governmental Approvals); 

(c) Certain failures to remove and replace personnel as set forth in 
Article 10.6.3; 

(d) Failure to provide proof of required insurance coverage as set forth in 
Article 16.1.1.1; 

(e) Failure to carry out and comply with Directive Letters; 

(f) Failure to satisfy any condition to commencement of construction set forth 
in Article 7.6; and. 

(g) Failure to maintain, extend or replace performance and payment security 
required under the Agreement, including any P&P Bonds, unless a drawing has been made under 
same in the amount of the required coverage provided for in Article 16.2 and the proceeds of such 
drawing are held by SRTA. 

SRTA will lift the suspension order promptly after DB Team fully cures and corrects the 
applicable breach or failure to perform. 

17.3.7.2 In addition, SRTA shall have the right and authority to suspend any 
affected portion of the Work by written notice to DB Team for the following reasons: 

(a) To comply with any court order or judgment (although it may qualify as a 
Compensation Event under clause (g) of the definition of “Compensation Event” or a Relief Event 
under clause (m) of the definition of “Relief Event”); 

(b) SRTA’s performance of data recovery respecting archeological, 
paleontological or cultural resources (although it may qualify as a Relief Event under clause (j) of 
the definition of “Relief Event”); 

(c) The existence of conditions unsafe for workers, other Project personnel or 
the general public, including certain failures to comply with Safety Standards or perform Safety 
Compliance as set forth in Article 17.3.2.5; or 

(d) DB Team has failed to (i) pay in full when due sums owing any Contractor 
for services, materials or equipment, except only for retainage provided in the relevant Contract 
and amounts in dispute, or (ii) deliver any certificate, release, certified payroll or affidavit of wages 
paid required with any Payment Request or required under this Agreement. 

17.3.7.3 DB Team shall promptly comply with any such written suspension 
order, even if DB Team disputes the grounds for suspension.  DB Team shall promptly 
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recommence the Work upon receipt of written notice from SRTA directing DB Team to resume 
Work. 

17.3.7.4 In addition to the protections from liability under Article 17.3.2.5, neither 
SRTA nor GDOT shall have any liability to DB Team, and DB Team shall have no right to a Relief 
Event or Compensation Event, in connection with any suspension properly founded on any of the 
other grounds set forth in this Article 17.3.7 (except potential Relief Events or Compensation 
Events in the case of suspensions under Articles 17.3.7.2(a) and 17.3.7.2(b)).  If SRTA orders 
suspension of Work on one of the foregoing grounds but it is finally determined under the process 
set forth under Dispute Resolution Procedures that such grounds did not exist, or if SRTA orders 
suspension of Work for any other reason, it shall be treated as a Directive Letter for a SRTA 
Change, except as provided in Article 17.3.2.5. 

17.3.8 Increased Oversight, Testing, and Inspection 

17.3.8.1 Upon SRTA’s delivery of notice of DB Team Default for any of the 
following breaches or failures to perform and DB Team’s failure to fully cure and correct, within 
the applicable cure period, if any, available to DB Team under Article 17.1.2, SRTA shall have 
the right and authority to suspend any affected portion of the Work by written order to DB Team. 

17.3.8.2 If SRTA cannot confirm that:  (a) a portion of the Design Work or the 
Construction Work is in accordance with the requirements of the DB Documents due to a lack of 
documented inspection or testing by DB Team as required under the DB Documents, or (b) DB 
Team is implementing, revising, or updating a testing and inspection plan in accordance with the 
DB Documents for the Design Work or the Construction Work, SRTA shall have the right but not 
the obligation to inform DB Team that increased monitoring, inspection, sampling, measuring, 
testing and oversight should be provided.  If the increased monitoring, inspection, sampling, 
measuring, testing and oversight reveal:  (i) a failure to perform such Work in accordance with the 
Quality Management Plan, (ii) that the Quality Management Plan does not comply with the DB 
Documents, or (iii) that such Work is not in accordance with the DB Documents, DB Team shall 
be responsible for the costs of such increased monitoring, inspection, sampling, measuring, 
testing and oversight as described in Article 17.3.8.  DB Team shall correct such deficiencies and 
the increased monitoring, inspection, sampling, measuring, testing and oversight will continue 
until those deficiencies have been corrected.  If such Work was performed, inspected and 
documented by DB Team in accordance with the DB Documents, the costs of the increased 
monitoring, inspection, sampling, measuring, testing and oversight shall be borne by SRTA. 

17.3.8.3 If SRTA increases the level of monitoring, inspection, sampling, 
measuring, testing, auditing and oversight under Article 17.3.8.1 and Liquidated Damages are not 
provided for under this Agreement in connection with such action, then DB Team shall pay and 
reimburse GDOT within thirty (30) days after receipt of written demand and reasonable supporting 
documentation for all increased costs and fees SRTA incurs in connection with such action, 
including SRTA Recoverable Costs. 

17.3.8.4 The foregoing does not preclude SRTA, at its sole discretion and 
expense, from increasing its level of monitoring, inspection, sampling, measuring, testing, auditing 
and oversight at other times. 
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17.3.9 Other Rights and Remedies 

Subject to Article 17.3.11, Article 17.4.5.2 and Article 19.9, SRTA shall also be entitled to 
exercise any other rights and remedies available under this Agreement or any other DB 
Documents, or available at law or in equity, and shall be authorized to permit GDOT to exercise 
any of such remedies on SRTA’s behalf. 

17.3.10 Cumulative, Non-Exclusive Remedies 

Subject to Articles 17.3.11, 17.4.5.2 and 19.9, each right and remedy of SRTA or GDOT 
hereunder shall be cumulative and shall be in addition to every other right or remedy provided 
herein or now or hereafter existing at Law or in equity or by statute or otherwise, and the exercise 
or beginning of the exercise by SRTA or GDOT of any one or more of any of such rights or 
remedies shall not preclude the simultaneous or later exercise by SRTA or GDOT of any or all 
other such rights or remedies. 

17.3.11 Limitation on Consequential Damages 

17.3.11.1 Notwithstanding any other provision of the DB Documents and except 
as set forth in Article 17.3.11.2, to the extent permitted by applicable Law, DB Team shall not be 
liable for punitive damages or special, indirect or incidental, or consequential damages, whether 
arising out of breach of this Agreement, tort (including negligence) or any other theory of liability, 
and SRTA releases DB Team from any such liability, other than for Liquidated Damages for delay, 
as provided pursuant to this Agreement or otherwise to the extent recoverable from insurance. 

17.3.11.2 The foregoing limitation on DB Team’s liability for consequential 
damages shall not apply to or limit any right of recovery SRTA may have respecting the following: 

(a) Losses (including defense costs) to the extent (i) covered by the proceeds 
of insurance required to be carried pursuant to Article 16.1, (ii) covered by the proceeds of 
insurance actually carried by or insuring DB Team under policies solely with respect to the Project 
and the Work, regardless of whether required to be carried pursuant to Article 16.1, or (iii) DB 
Team is deemed to have self-insured the Loss pursuant to Article 16.3.3; 

(b) Losses arising out of fraud, criminal conduct, intentional misconduct (which 
does not include any intentional DB Team Default), recklessness, bad faith or gross negligence 
on the part of DB Team or Contractor or any Affiliate of either; 

(c) DB Team’s obligation to pay Liquidated Damages in accordance with 
Article 17.4 or any other provision of the DB Documents; 

(d) Losses arising out of DB Team Releases of Hazardous Materials; 

(e) Reserved; 

(f) Amounts DB Team may be obligated to reimburse to SRTA or that are 
otherwise due from DB Team to SRTA under the express provisions of the DB Documents, 
including SRTA Recoverable Costs; 

(g) Interest, late charges, fees, transaction fees and charges, penalties and 
similar charges that the DB Documents expressly state are due from DB Team to SRTA; and 
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(h) Any credits, deductions or offsets that the DB Documents expressly provide 
to SRTA against amounts owing DB Team. 

17.4 Liquidated Damages 

17.4.1 Liquidated Damages for Delayed Interim Completion Deadline(s), Substantial 
Completion Deadline, or Final Acceptance 

17.4.1.1 DB Team shall be liable for and pay to SRTA Liquidated Damages with 
respect to any failure to achieve an Interim Completion(s) by the Interim Completion Deadline(s), 
Substantial Completion by the Substantial Completion Deadline, or any failure to achieve Final 
Acceptance by the Final Acceptance Deadline, as the same may be extended pursuant to this 
Agreement, or for any other breach of the requirements of the DB Documents as set forth pursuant 
to Section 1.2 of Exhibit 18.  Such liability shall apply even though (a) a cure period remains 
available to DB Team under Article 17.1.2 or (b) cure occurs.  The amounts of such Liquidated 
Damages are set forth in Exhibit 18.  Such Liquidated Damages shall commence on the 
Substantial Completion Deadline or the Final Acceptance Deadline, as applicable, or upon the 
date of breach for each such incident based default pursuant to Section 1.2 of Exhibit 18, as the 
same may be extended pursuant to this Agreement, and shall continue to accrue until the date of 
Substantial Completion, the date of Final Acceptance, the cure of any such incident based breach, 
all as applicable, or until termination of this Agreement. 

17.4.1.2 Reserved 

17.4.2 Reserved. 

17.4.3 Acknowledgements Regarding Liquidated Damages 

DB Team further agrees and acknowledges that: 

17.4.3.1 In the event that DB Team fails to achieve Substantial Completion by 
the Substantial Completion Deadline or Final Acceptance by the Final Acceptance Deadline, 
SRTA and GDOT will incur substantial damages; 

17.4.3.2 Such damages are incapable of accurate measurement and difficult to 
prove for the reasons stated in this Article 17.4; 

17.4.3.3 As of the Effective Date, the amounts of Liquidated Damages under this 
Article 17.4 represent good faith estimates and evaluations by the Parties as to the actual 
potential damages that SRTA would incur as a result of late Substantial Completion or late Final 
Acceptance, and do not constitute a penalty or to otherwise operate as a deterrent for the breach 
of any obligations of DB Team under this Agreement; 

17.4.3.4 The Parties have agreed to such Liquidated Damages in order to fix 
and limit DB Team’s costs and to avoid later Disputes over what amounts of damages are properly 
chargeable to DB Team; 

17.4.3.5 Such sums are reasonable in light of the anticipated or actual harm 
caused by delayed Substantial Completion or delayed Final Acceptance, the difficulties of the 
proof of loss, and the inconvenience or infeasibility of otherwise obtaining an adequate remedy; 
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17.4.3.6 DB Team acknowledges that such Liquidated Damages are 
reasonable, as determined as of the Effective Date, in light of the respective injuries and damages 
that may be caused by DB Team’s breach and given that such injuries and damages, which 
include but shall not be limited to, public inconvenience, increased administration and oversight 
by SRTA, GDOT (and any other related agencies), and other damages to the general public, 
SRTA, GDOT (and other related agencies); and 

17.4.3.7 Such Liquidated Damages are not intended to, and do not, liquidate DB 
Team’s liability under the indemnification provisions of Article 16.5, even though third party claims 
against Indemnified Parties may arise out of the same event, breach or failure that gives rise to 
such Liquidated Damages. 

17.4.4 Payment; Satisfaction; Waiver 

17.4.4.1 SRTA shall withhold Liquidated Damages owing under this Article 17.4 
from the subsequent DB Team pay application. Liquidated damages shall be withheld by SRTA 
without right of offset, deduction, reduction or other charge, except as provided in Article 17.6.3. 

17.4.4.2 SRTA shall have the right to deduct and offset Liquidated Damages 
from any amounts owing DB Team to the extent provided in Article 17.3.4.  SRTA also shall have 
the right to draw on any bond, certificate of deposit, or other security provided by DB Team 
pursuant to this Agreement, to satisfy Liquidated Damages not paid when due. 

17.4.4.3 Permitting or requiring DB Team to continue and finish the Work or any 
part thereof after the Substantial Completion Deadline or Final Acceptance Deadline shall not act 
as a waiver of SRTA’s right to receive Liquidated Damages hereunder or any rights or remedies 
otherwise available to SRTA. 

17.4.5 Non-Exclusive Remedy 

17.4.5.1 Each item of Liquidated Damages provided under this Article 17.4 is in 
addition to, and not in substitution for, any other item of Liquidated Damages assessed under this 
Article 17.4. 

17.4.5.2 SRTA’s right to, and imposition of, Liquidated Damages are in addition, 
and without prejudice, to any other rights and remedies available to SRTA under the DB 
Documents, at law or in equity respecting the breach, failure to perform or DB Team Default that 
is the basis for the Liquidated Damages or any other breach, failure to perform or DB Team 
Default, except for recovery of the monetary damage for delay that the Liquidated Damages are 
intended to compensate and for which Liquidated Damaged shall be the only amount recoverable 
on account of delay damages. 

17.5 Default by SRTA; Cure Periods 

17.5.1 SRTA Default 

SRTA shall, subject to any applicable cure period as set forth in Article 17.5.2 below, be 
in breach under this Agreement upon the occurrence of any one or more of the following events 
or conditions (each a “SRTA Default”): 
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17.5.1.1 SRTA fails to make any payment due DB Team under this Agreement 
within thirty (30) days of the date that any such payment shall be due; 

17.5.1.2 Any representation or covenant made by SRTA in this Agreement is 
false or materially misleading or materially inaccurate when made or omits material information 
when made; 

17.5.1.3 SRTA fails to observe or perform any covenant, agreement, term or 
condition required to be observed or performed by SRTA under the DB Documents; 

17.5.1.4 SRTA makes an assignment other than as permitted pursuant to 
Article 21.3; or 

17.5.1.5 SRTA, GDOT or other State Governmental Entity confiscates or 
appropriates the Project or any other material part of DB Team’s Interest, excluding a Termination 
for Convenience or any other exercise of a right of termination set forth in this Agreement. 

17.5.2 Cure Periods 

SRTA shall have the following cure periods with respect to the any of the conditions set 
forth in Article 17.5.1 above: 

17.5.2.1 Respecting a SRTA Default under Article 17.5.1.1, a period of thirty 
(30) days after DB Team delivers to SRTA written notice of the SRTA Default; and 

17.5.2.2 Respecting a SRTA Default under Article 17.5.1.2, 17.5.1.3, or 
17.5.1.5, a period of sixty (60) days after DB Team delivers to SRTA written notice of the SRTA 
Default; provided that (a) if the SRTA Default is of such a nature that the cure cannot with diligence 
be completed within such time period and SRTA has commenced meaningful steps to cure 
immediately after receiving the default notice, SRTA shall have such additional period of time, up 
to a maximum cure period of one hundred eighty (180) days, as is reasonably necessary to 
diligently effect cure, and (b) as to Article 17.5.1.2, cure will be regarded as complete when the 
adverse effects of the breach are cured.  

17.5.2.3 respecting a SRTA Default under Section 17.5.1.4, a period of forty-five 
(45) days after DB Team delivers to SRTA written notice of the SRTA Default; and 

17.5.2.4 respecting a SRTA Default under Section 17.5.1.5, a period of thirty 
(30) days after DB Team delivers to SRTA written notice of the SRTA Default; provided that if the 
SRTA Default is of such a nature that the cure cannot with diligence be completed within such 
time period and SRTA has commenced meaningful steps to cure immediately after receiving the 
default notice, SRTA shall have such additional period of time, up to a maximum cure period of 
one hundred and twenty (120) days, as is reasonably necessary to diligently effect cure. 

17.6 DB Team Remedies for SRTA Default 

17.6.1 Termination and Suspension 

17.6.1.1 Subject to Article 19.9, DB Team will have the right to suspend 
performance of the Work on account of a SRTA Default subject to any applicable notice and cure 
periods as set forth in Article 17.5.2.   
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17.6.1.2 Further, DB Team may upon written notice of not less than fifteen (15) 
days to SRTA following expiration of such applicable cure period, where such SRTA Default is 
continuing, exercise the right to terminate this Agreement and recover termination damages as 
more particularly set forth in, and subject to the terms and conditions of, Article 19.4. 

17.6.2 Damages and Other Remedies 

DB Team shall have and may exercise the following remedies upon the occurrence of a 
SRTA Default and expiration, without cure, of the applicable cure period: 

17.6.2.1 If DB Team does not terminate this Agreement, then, subject to 
Article 17.6.4, DB Team may treat the SRTA Default as a Compensation Event on the terms and 
conditions set forth in Article 13.2 and SRTA shall pay the full Compensation Amount and interest 
in accordance with Articles 13.2.6 and 13.2.7; 

17.6.2.2 If the SRTA Default is a failure to pay when due any undisputed portion 
of a progress payment owing under a Supplemental Agreement and SRTA fails to cure such 
SRTA Default within thirty (30) days after receiving from DB Team written notice thereof, DB Team 
shall be entitled to suspend the Work under the Supplemental Agreement until the default is cured; 
and 

17.6.2.3 Subject to Articles 17.6.4 and 19.9, DB Team also shall be entitled to 
exercise any other remedies available under this Agreement or at Law or in equity, including offset 
rights to the extent and only to the extent available under Article 17.6.3.  Subject to Articles 17.6.4 
and 19.9, each right and remedy of DB Team hereunder shall be cumulative and shall be in 
addition to every other right or remedy provided herein or now or hereafter existing at Law or in 
equity or by statute or otherwise, and the exercise or beginning of the exercise by DB Team of 
any one or more of any of such rights or remedies shall not preclude the simultaneous or later 
exercise by DB Team of any or all other such rights or remedies. 

17.6.3 Offset Rights 

DB Team may deduct and offset any Claim amount owing to it, provided such Claim 
amount has been liquidated through the Dispute Resolution Procedures, as provided in 
Article 17.7 or otherwise, from and against any amounts DB Team may owe to SRTA pursuant 
hereto. 

17.6.4 Limitations on Remedies 

17.6.4.1 Notwithstanding any other provision of the DB Documents and except 
as forth in Article 17.6.4.2, to the extent permitted by applicable Law, neither SRTA nor GDOT 
shall not be liable for punitive damages or any indirect, incidental or consequential damages, 
whether arising out of breach of this Agreement or any DB Documents, tort (including negligence) 
or any other theory of liability, and DB Team releases SRTA and GDOT from any such liability. 

17.6.4.2 The foregoing limitation on SRTA’s and GDOT’s liability for 
consequential damages shall not apply to or limit any right of recovery DB Team may have 
respecting the following: 
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(a) Losses arising out of fraud, criminal conduct, intentional misconduct (which 
does not include any intentional GDOT Default), recklessness, bad faith or gross negligence on 
the part of GDOT; 

(b) Losses arising out of SRTA Release(s) of Hazardous Materials or Pre-
Existing Hazardous Materials; 

(c) Any amounts SRTA may owe or be obligated to reimburse under the 
express provisions of this Agreement for Compensation Events or events of termination; 

(d) Any other specified amounts SRTA may owe or be obligated to reimburse 
to DB Team under the express provisions of the DB Documents; 

(e) Interest and charges that the DB Documents expressly state are due from 
SRTA to DB Team; and 

(f) Any credits, deductions or offsets that the DB Documents expressly provide 
to DB Team against amounts owing SRTA. 

17.6.4.3 The measure of compensation available to DB Team as set forth in this 
Agreement for a Compensation Event or an event of termination shall constitute the sole and 
exclusive monetary relief and damages available to DB Team from the State, SRTA or GDOT 
arising out of or relating to such event; and DB Team irrevocably waives and releases any right 
to any other or additional damages or compensation from the State, SRTA or GDOT.  No award 
of compensation or damages shall be duplicative. 

17.6.4.4 Without limiting the effect of Article 17.6.4.3, in the event SRTA 
wrongfully withholds an acceptance or consent required under this Agreement, or wrongfully 
issues an objection to or disapproval of a Submittal or other matter under this Agreement, DB 
Team’s sole remedies against SRTA or GDOT shall be extensions of time to the extent provided 
in Article 13.1 for a Relief Event and damages to the extent provided in Article 13.2 for a 
Compensation Event. 

17.6.5 Procedure for Payment of Judgments 

Promptly after any final, non-appealable order or judgment awarding compensation or 
damages to DB Team, SRTA shall institute payment procedures as set forth in applicable Law. 

17.7 Dispute Resolution Procedures 

17.7.1 The Parties shall endeavor to resolve any Dispute that may arise between them 
through good faith negotiations.  If the Dispute is not resolved to the mutual satisfaction of all 
Parties within thirty (30) days after written notification of such Dispute, or such longer time as is 
mutually agreed, the dispute shall next be submitted in accordance with Section 17.7.2. 

17.7.2 If, despite good faith negotiations between the Parties, any Disputes are not 
resolved within thirty (30) days after written notification of such Dispute, then the Dispute shall 
be submitted administratively to mediation as set forth below. 

17.7.2.1 The Parties shall mutually select a private mediator to formally mediate 
the Disputes.  If the Parties cannot mutually select a private mediator, the mediator shall be 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

   
Georgia Department of Transportation  Volume 1 – Design-Build Agreement 
 

79 

selected pursuant to the mediation rules established by the American Arbitration Association or 
other dispute resolution organization agreed to by the Parties.  Mediation shall normally be 
scheduled within forty five (45) calendar days of notification of the decision by either party to 
submit the Dispute to mediation.  SRTA and DB Team shall each pay one-half of the fees and 
administrative costs charged by the selected mediator.  Other parties, such as GDOT and 
Contractors, may be invited to the mediation as may be appropriate for the mediation. 

17.7.2.2 The Parties, to provide economies of scale, may mutually agree in 
writing to submit one or more Claims, whether or not factually related, to a single mediation.  In 
such event, time periods may be extended by mutual written agreement to facilitate preparation 
for the mediation. 

17.7.2.3 If the Dispute has not been settled within forty-five (45) calendar days 
following written notification of the Dispute to mediation or within such other period that the Parties 
may agree in writing, such Dispute may be submitted to litigation by either party in accordance 
with Section 17.7.4. 

17.7.3 No litigation may be filed by either Party concerning any Claim or Dispute prior to 
using the procedure described in Section 17.7.2.  This procedure is a condition precedent for 
any Party to commence a civil action for resolution of a Claim or Dispute. 

17.7.4 All litigation between the Parties arising out of or pertaining to this Agreement or 
its breach shall be filed, heard and decided in the Superior Court of Fulton County, Georgia, 
which shall have exclusive jurisdiction and venue pursuant to O.C.G.A. § 50-21-1.  Each Party 
shall bear its own attorney’s fees and costs in any dispute or litigation arising out of or pertaining 
to this Agreement, and no Party shall seek or accept an award of attorney’s fees or costs. 

Article 18 RESERVED 

Article 19 TERMINATION 

19.1 Termination for Convenience 

19.1.1 SRTA may terminate this Agreement, if SRTA determines, in its sole discretion, 
that a termination is in SRTA’s best interest (a “Termination for Convenience”).  Termination of 
this Agreement shall not relieve SRTA, DB Team or any Guarantor or Surety of its obligation for 
any claims arising prior to termination. 

19.1.2 SRTA may exercise Termination for Convenience by delivering to DB Team a 
written notice of termination for Convenience specifying the election to terminate.  Termination 
for Convenience shall be effective as and when provided in Exhibit 20. 

19.1.3 In the event of a Termination for Convenience, DB Team will be entitled to 
compensation determined in accordance with Exhibit 20.  Payment will be due and payable as 
and when provided in Exhibit 20. 

19.1.4 If SRTA terminates this Agreement on grounds or in circumstances beyond 
SRTA’s termination rights specifically set forth in this Agreement, such termination shall be 
deemed a Termination for Convenience for the purpose of determining the Termination 
Compensation due. 
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19.2 Reserved 

19.3 Termination for DB Team Default 

19.3.1 DB Team Defaults Triggering SRTA Termination Rights 

The following DB Team Defaults (each a “Default Termination Event”), and no other DB 
Team Defaults, shall entitle SRTA, at its sole election, to terminate this Agreement, effective 
immediately upon delivery of written notice of termination to DB Team.  DB Team agrees and 
acknowledges and stipulates that any of the following DB Team Defaults would result in material 
and substantial harm to SRTA’s rights and interests under this Agreement and therefore constitute 
a material DB Team Default justifying termination if not cured within the applicable cure period, if 
any. 

19.3.1.1 The DB Team fails to achieve Substantial Completion by the 
Substantial Completion Deadline, as the same may be extended pursuant to this Agreement; 

19.3.1.2 There occurs any other DB Team Default for which SRTA issues a 
Warning Notice under Article 17.2 or 17.3, and such DB Team Default is not fully and completely 
cured within the applicable cure period, if any, set forth in Article 17.2.2.1 or 17.3; 

19.3.1.3 There occurs any DB Team Default under Article 17.1.1.11 or 
17.1.1.12; or 

19.3.1.4 The DB Team fails to diligently prosecute and adhere to the 
requirements of any remedial action plan as provided and accepted by SRTA pursuant to 
Article 17.3.5. 

19.3.2 Compensation to DB Team 

If SRTA issues notice of termination of this Agreement due to a Default Termination Event, 
or if DB Team terminates this Agreement on grounds or in circumstances beyond DB Team’s 
termination rights specifically set forth in this Agreement, DB Team will be entitled to 
compensation to the extent, and only to the extent, provided in Exhibit 20.  Payment shall be due 
and payable as and when provided in Exhibit 20. 

19.3.3 Finality 

If SRTA issues notice of termination of this Agreement due to a Default Termination Event, 
termination shall be effective and final immediately upon delivery of written notice as provided in 
Article 19.3.1 regardless of whether SRTA is correct in determining that SRTA has the right to 
terminate for DB Team Default.  In the event it is determined that SRTA lacked such right, then 
such termination shall be treated as a Termination for Convenience as provided in Article 19.1.4 
for the purpose of determining the Termination Compensation due. 

19.4 Termination for SRTA Default, Suspension of Work, Force Majeure Event, or 
Materially Delayed Notice to Proceed 

19.4.1 In the event of a material SRTA Default under Article 17.5.1.1 (failure to pay 
money due) that remains uncured following notice and expiration of the applicable cure period 
under Article 17.5.2, DB Team may deliver to SRTA a further written notice setting forth such 
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SRTA Default and warning SRTA that DB Team may elect to terminate this Agreement and if 
SRTA does not cure such SRTA Default within sixty (60) days after the delivery of such notice 
with respect to a SRTA Default under Article 17.5.1.1.  SRTA may avoid termination by effecting 
cure within such sixty (60) day period.  Failing such cure, DB Team shall have the right to 
terminate this Agreement, effective immediately upon delivery of written notice of termination to 
SRTA.  In the event of such termination, DB Team will be entitled to compensation determined 
in accordance with Exhibit 20.  Payment shall be due and payable as and when provided in 
Exhibit 20.  Any Dispute arising out of the determination of such compensation shall be resolved 
according to the Dispute Resolution Procedures. 

19.4.2 In the event (i) SRTA orders DB Team to suspend Work on all or any material 
portion of the Project for a reason other than those set forth in Article 17.3.7.1, or (ii) as a result 
of a Force Majeure Event, and such suspension of Work continues for a period of one hundred 
and eighty (180) consecutive days or more, DB Team shall have the right to terminate this 
Agreement, effective immediately upon delivery of written notice of termination to SRTA.  In the 
event of such termination, DB Team will be entitled to compensation determined in accordance 
with Exhibit 20.  Payment shall be due and payable as and when provided in Exhibit 20.  Any 
Dispute arising out of the determination of such compensation shall be resolved according to the 
Dispute Resolution Procedures. 

19.4.3 In the event SRTA, due to no fault of a DB Team-Related Entity or other than 
because the NEPA Finality Date has not occurred, does not issue NTP 1, NTP 2, or NTP 3 within 
three hundred and sixty five (365) days after the anticipated issuance date set forth in Article 3.3, 
DB Team shall have the right to terminate this Agreement, effective immediately upon delivery 
of written notice of termination to SRTA.  In the event of such termination, DB Team will be 
entitled to compensation determined in accordance with Exhibit 20.  Payment shall be due and 
payable as and when provided in Exhibit 20.  Any Dispute arising out of the determination of 
such compensation shall be resolved according to the Dispute Resolution Procedures. 

19.4.4 If DB Team issues notice of termination of this Agreement due to a material SRTA 
Default under Article 17.5.1.1, termination shall be effective and final immediately upon delivery 
as provided in Article 19.4.1 regardless of whether DB Team is correct in determining that it has 
the right to terminate for such SRTA Default.  In the event it is determined that DB Team lacked 
such right, then such termination shall be treated as a termination due to material DB Team 
Default and Article 19.3.2 shall govern the measure of the Termination Compensation. 

19.5 Termination Procedures and Duties 

19.5.1 Upon expiration of the Term or any earlier termination of this Agreement for any 
reason, including due to SRTA Default, the provisions of this Article 19.5 shall apply.  DB Team 
shall timely comply with such provisions independently of, and without regard to, the timing for 
determining, adjusting, settling and paying any amounts due DB Team or SRTA on account of 
termination. 

19.5.2 In any case where notice of termination precedes the effective Early Termination 
Date: 

19.5.2.1 DB Team shall continue performing the Work in accordance with, and 
without excuse from, all the standards, requirements and provisions of the DB Documents, and 
without curtailment of services, quality and performance; 
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19.5.2.2 Reserved 

19.5.2.3 At SRTA’s option, it may increase the level of its monitoring, inspection, 
sampling, measuring, testing, auditing and oversight of the Project and DB Team’s compliance 
with the obligations under the DB Documents, to such level as SRTA reasonably sees fit to protect 
against curtailment of services, quality and performance; and 

19.5.2.4 Within three (3) days after receipt of a notice of termination, DB Team 
shall meet and confer with SRTA for the purpose of developing an interim transition plan for the 
orderly transition of Work, demobilization and transfer of the Project control to SRTA.  The Parties 
shall use diligent efforts to complete preparation of the interim transition plan within fifteen (15) 
days after the date DB Team receives the notice of termination.  The Parties shall use diligent 
efforts to complete a final transition plan within thirty (30) days after such date.  The transition 
plan shall be in form and substance acceptable to SRTA in its good faith discretion and shall 
include and be consistent with the other provisions and procedures set forth in this Article 19.5, 
all of which procedures DB Team shall immediately follow, regardless of any delay in preparation 
or acceptance of the transition plan. 

19.5.3 On the Termination Date, or as soon thereafter as is possible, DB Team shall 
relinquish and surrender full control and possession of the Project to SRTA, and shall cause all 
persons and entities claiming under or through DB Team to do likewise, in at least the condition 
required by the Termination Turnover Requirements. 

19.5.4 On the later of the Termination Date or the date DB Team relinquishes full control 
and possession, SRTA shall assume responsibility, at its expense, for the Project, subject to any 
rights to damages that SRTA has against DB Team where the termination is due to a Default 
Termination Event. 

19.5.5 Reserved. 

19.5.6 Reserved. 

19.5.7 Within thirty (30) days after notice of termination is delivered, DB Team shall 
provide SRTA with true and complete list of all materials, goods, machinery, equipment, parts, 
supplies and other property in inventory or storage (whether held by DB Team or any Person or 
entity on behalf of or for the account of DB Team) for use in or respecting the Work or the Project, 
or on order or previously completed but not yet delivered from Suppliers for use in or respecting 
the Work or the Project.  In addition, on or about the Termination Date, DB Team shall transfer 
title and deliver to SRTA or SRTA’s Authorized Representative, through bills of sale or other 
documents of title, as directed by SRTA, all such materials, goods, machinery, equipment, parts, 
supplies and other property. 

19.5.8 DB Team shall take all action that may be necessary, or that SRTA may direct, 
for the protection and preservation of the Project, the Work and such materials, goods, 
machinery, equipment, parts, supplies and other property. 

19.5.9 On or about the Termination Date, DB Team shall execute and deliver to SRTA 
the following, together with an executed bill of sale or other written instrument, in form and 
substance acceptable to SRTA, acting reasonably, assigning and transferring to SRTA all of DB 
Team’s right, title and interest in and to the following: 
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19.5.9.1 All completed or partially completed drawings (including plans, 
elevations, sections, details and diagrams), specifications, designs, Design Documents, as-built 
and record plans, surveys, and other documents and information pertaining to the design or 
construction of the Project or the Utility Adjustments; 

19.5.9.2 All samples, borings, boring logs, geotechnical data and similar data 
and information relating to the Project; 

19.5.9.3 All books, records, reports, test reports, studies and other documents 
of a similar nature relating to the Work, the Project; 

19.5.9.4 All data and information relating to the use of the Project, including all 
studies, reports, and other information provided that the transfer of any Intellectual Property shall 
be subject to Articles 22.4; and 

19.5.9.5 All other work product and Intellectual Property used or owned by DB 
Team or any Affiliate relating to the Work, the Project, provided that the transfer of any Intellectual 
Property shall be subject to Articles 22.4. 

19.5.10 Reserved. 

19.5.11 On or about the Termination Date, DB Team shall execute and deliver to 
SRTA a written assignment, in form and substance acceptable to SRTA, acting reasonably, of 
all DB Team’s right, title and interest in and to all warranties, claims and causes of action held 
by DB Team against third parties in connection with the Project or the Work. 

19.5.12 DB Team shall otherwise assist SRTA in such manner as SRTA may 
require prior to and for a reasonable period following the Termination Date to ensure the orderly 
transition of the Project and its management to SRTA. 

19.6 Reserved 

19.7 Contracts and Agreements 

19.7.1 Regardless of SRTA’s prior actual or constructive knowledge thereof, no contract 
or agreement to which DB Team is a party (unless SRTA is also a party thereto) as of the 
Termination Date shall bind SRTA, unless SRTA elects to assume such contract or agreement 
in writing.  Except in the case of SRTA’s express written assumption, no such contract or 
agreement shall entitle the contracting party to continue performance of work or services 
respecting the Project following DB Team’s relinquishment to SRTA of possession and control 
of the Project, or to any claim, legal or equitable, against SRTA. 

19.8 Liability After Termination; Final Release 

19.8.1 No termination of this Agreement shall excuse either Party from any liability 
arising out of any default as provided in this Agreement that occurred prior to termination.  
Notwithstanding the foregoing, any termination of this Agreement shall automatically extinguish 
any Claim of DB Team to payment of Compensation Amounts for adverse cost and revenue 
impacts accruing after the Early Termination Date from Compensation Events that occurred prior 
to termination. 
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19.8.2 If this Agreement is terminated under Article 19.1, 19.3.1, 19.4, or 19.11, then 
SRTA’s payment to DB Team of the amounts required thereunder (if any) shall constitute full and 
final satisfaction of, and upon payment SRTA and GDOT shall be forever released and 
discharged from, any and all Claims, causes of action, suits, demands and Losses, known or 
unknown, suspected or unsuspected, that DB Team may have against SRTA and GDOT arising 
out of or relating to this Agreement or termination thereof, or the Project, are unresolved at the 
time of such payment and are not related to termination or Termination Compensation.  Upon 
such payment, DB Team shall execute and deliver to SRTA all such releases and discharges as 
SRTA may reasonably require to confirm the foregoing, but no such written release and 
discharge shall be necessary to give effect to the foregoing satisfaction and release. 

19.9 Exclusive Termination Rights 

This Article 19, together with the express provisions on termination set forth in 
Articles 17.3.1, and 17.6.1, contain the entire and exclusive provisions and rights of SRTA and 
DB Team regarding termination of this Agreement, and any and all other rights to terminate at law 
or in equity are hereby waived to the maximum extent permitted by Law. 

19.10 Access to Information 

DB Team shall conduct all discussions and negotiations to determine any Termination 
Compensation, and shall share with SRTA all data, documents and information pertaining thereto, 
on an Open Book Basis. 

19.11 Termination by Court Ruling 

19.11.1 Except in the circumstances described in Exhibit 20, Termination by Court 
Ruling means, and becomes effective upon, (a) issuance of a final order by a court of competent 
jurisdiction to the effect that this Agreement is void and/or unenforceable or impossible to perform 
in its entirety, (b) issuance of a final order by a court of competent jurisdiction upholding the 
binding effect on DB Team or SRTA of a Change in Law that causes impossibility of performance 
of a fundamental obligation by DB Team or SRTA under the DB Documents or impossibility of 
exercising a fundamental right of DB Team or SRTA under the DB Documents, (c) occurrence 
of the circumstances described in Article 24.13.2, or (d) issuance of a final order by a court of 
competent jurisdiction to the effect that a material provision under the Estate for Years, 
Intergovernmental Agreement or the DB Documents is void and/or unenforceable so as to 
deprive DB Team of its ability to exercise a fundamental right granted to DB Team under the DB 
Documents and such inability resulting from such order cannot be otherwise remedied through 
a Compensation Event, Relief Event or other contractual remedy.  The final court order shall be 
treated as the notice of termination. 

19.11.2 Once Termination by Court Ruling becomes effective, SRTA and DB Team 
shall cooperate to implement Articles 19.5, 19.8, and 19.9. 

19.11.3 Notwithstanding Article 19.11.2, if a Termination by Court Ruling occurs, 
DB Team shall be entitled to compensation to the extent, and only to the extent, provided in 
Exhibit 20.  Payment shall be due and payable as and when provided in Exhibit 20.  Any Dispute 
arising out of the determination of such compensation shall be resolved according to the Dispute 
Resolution Procedures.  
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Article 20 RESERVED 

Article 21 ASSIGNMENT AND TRANSFER 

21.1 Restrictions on Assignment, Subletting and Other Transfers 

21.1.1 DB Team shall not voluntarily or involuntarily sell, assign, convey transfer, pledge, 
mortgage or otherwise encumber the DB Team’s Interest or any portion thereof without SRTA’s 
prior written acceptance (including under any Direct Agreement), except: 

21.1.1.1 To any entity that is under the same ultimate management control as 
DB Team. 

21.1.2 DB Team shall not grant any other special occupancy or use of the Project to any 
other Person that is not in the ordinary course of DB Team performing the Work, without SRTA’s 
prior written acceptance. 

21.1.3 Any sale, assignment, conveyance, transfer, pledge, mortgage, encumbrance, or 
grant of other special occupancy or use in violation of this provision shall be null and void ab 
initio and SRTA may, by Warning Notice, declare any such attempted action to be a material DB 
Team Default. 

21.2 Standards and Procedures for SRTA Acceptance 

21.2.1 Where SRTA’s prior acceptance is required for a proposed sale, assignment, 
conveyance, transfer, pledge, mortgage, encumbrance, sublease or grant of other special 
occupancy or use, or for any proposed Change of Control, SRTA may withhold or condition its 
acceptance in its sole discretion.  Any such decision of SRTA to withhold consent shall be final, 
binding and not subject to the Dispute Resolution Procedures. 

21.2.2 Thereafter, SRTA shall not unreasonably withhold its acceptance thereto.  Among 
other reasonable factors and considerations, it shall be reasonable for SRTA to withhold its 
acceptance if: 

21.2.2.1 DB Team fails to demonstrate to SRTA’s reasonable satisfaction that 
the proposed assignee, sublessee, grantee or transferee, or the proposed transferee of rights 
and/or equity interests that would amount to a Change of Control (for purposes of these 
Articles 21.2 through 21.5, collectively the “Transferee”), and its proposed contractors (a) have 
the financial resources, qualifications and experience to timely perform DB Team’s obligations 
under the DB Documents and Principal Project Documents and (b) are in compliance with SRTA’s 
or GDOT’s rules, regulations and adopted written policies regarding organizational conflicts of 
interest; 

21.2.2.2 Less than all of DB Team’s Interest is proposed to be assigned, 
conveyed, transferred, pledged, mortgaged, encumbered, or granted; or 

21.2.2.3 At the time of the proposed sale, assignment, conveyance, transfer, 
pledge, mortgage, encumbrance, sublease or grant of other special occupancy or use requiring 
SRTA’s prior acceptance, or of any proposed Change of Control, there exists any uncured DB 
Team Default or any event or circumstance that with the lapse of time, the giving of notice or both 
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would constitute a DB Team Default, unless SRTA receives from the proposed Transferee 
assurances of cure and performance acceptable to SRTA in its good faith discretion. 

21.2.3 SRTA will accept or disapprove within thirty (30) days after it receives from DB 
Team a Submittal consisting of a request for acceptance together with (a) a reasonably detailed 
description of the proposed transaction, (b) such information, evidence and supporting 
documentation as SRTA may request concerning the identity, financial resources, qualifications, 
experience and potential conflicts of interest of the proposed Transferee and its proposed 
contractors and (c) such evidence of organization and authority, and such incumbency 
certificates, certificates regarding debarment or suspension, and other certificates, 
representations and warranties as SRTA may reasonably request.  SRTA will evaluate the 
identity, financial resources, qualifications, experience and potential conflicts of interest using 
the same standards and criteria that it is then currently applying, or if there is no current 
application, then the same standards and criteria it most recently applied, to the evaluation of 
Persons responding to SRTA requests for qualifications for concession or similar agreements for 
comparable projects and facilities. 

21.2.4 If for any reason SRTA does not act within such thirty (30) day period, or any 
extension thereof by mutual agreement of the Parties, then the provisions of Article 6.3.4.2 shall 
apply. 

21.3 Assignment by SRTA 

SRTA may assign all or any portion of its rights, title and interests in and to the DB 
Documents, payment and performance bond(s), guarantees, and other security for payment or 
performance, (a) without DB Team’s consent, to any other Person that succeeds to the 
governmental powers and authority of SRTA, and (b) to others with the prior written consent of 
DB Team. 

21.4 Notice and Assumption 

21.4.1 Assignments and transfers of the DB Team’s Interest permitted under this 
Article 21 (other than pursuant to Article 21.1.1.1) or otherwise accepted in writing by SRTA shall 
be effective only upon SRTA’s receipt of written notice of the assignment or transfer and a written 
recordable instrument executed by the Transferee, in form and substance acceptable to SRTA, 
in which the Transferee, without condition or reservation, assumes all of DB Team’s obligations, 
duties and liabilities under the DB Documents and agrees to perform and observe all provisions 
thereof applicable to DB Team. 

21.4.2 Each Transferee, including any Person who acquires the DB Team’s Interest 
pursuant to foreclosure, transfer in lieu of foreclosure or similar proceeding, shall take the DB 
Team’s Interest subject to, and shall be bound by, the Management Plans, the Key Contracts, 
the Standard Utility Agreements, all agreements between the transferor and railroads, the 
Governmental Approvals, and all agreements between the transferor and Governmental Entities 
with jurisdiction over the Project or the Work, except to the extent otherwise accepted by SRTA 
in writing in its good faith discretion. 

21.4.3 Except with respect to assignments and transfers pursuant to foreclosure, transfer 
in lieu of foreclosure or similar proceeding, the transferor and Transferee shall give SRTA written 
notice of the assignment not less than thirty (30) days prior to the effective date thereof. 
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21.5 Change of Organization or Name 

21.5.1 DB Team shall not change the legal form of its organization in a manner that 
adversely affects SRTA’s rights, protections and remedies under the DB Documents without the 
prior written acceptance of SRTA, which consent may be granted or withheld in SRTA’s sole 
discretion. 

21.5.2 In the event either Party changes its name, such Party agrees to promptly furnish 
the other Party with written notice of change of name and appropriate supporting documentation. 

Article 22 RECORDS AND AUDITS; INTELLECTUAL PROPERTY 

22.1 Maintenance and Inspection of Records 

22.1.1 DB Team shall keep and maintain at a single location as approved by SRTA all 
books, records and documents relating to the Project, Utility Adjustments or Work, including 
copies of all original documents delivered to SRTA.  DB Team shall keep and maintain such 
books, records and documents in accordance with applicable provisions of the DB Documents, 
Section 2 of the Technical Provisions, and of the Management Plans, and in accordance with 
Good Industry Practice.  DB Team shall notify SRTA where such records and documents are 
kept. 

22.1.2 DB Team shall make all its books, records and documents available for inspection 
by SRTA, it representatives and legal counsel at DB Team’s principal offices in Georgia, at all 
times during normal business hours, without charge.  SRTA may conduct any such inspection 
upon 48 hours’ prior written notice, or unannounced and without prior notice where there is good 
faith suspicion of fraud.  The right of inspection includes the right to make extracts and take 
notes.  The provisions of this Article 22.1.2 are subject to the following: 

22.1.2.1 DB Team reserves the right to assert exemptions from disclosure for 
information that would be exempt under applicable State Law from discovery or introduction into 
evidence in legal actions; and 

22.1.2.2 Unless otherwise lawfully required by the FHWA, federal Law or the 
Open Government Laws, DB Team may make available copies of books, records and documents 
containing trade secrets and confidential proprietary information with such information redacted.  
Unless otherwise lawfully required by the FHWA, federal Law or the Open Government Laws, 
SRTA shall have no right to make extracts of such trade secrets and confidential proprietary 
information except in connection with resolution of Claims and Disputes.   

22.1.2.3 DB Team shall retain records and documents for a minimum of five (5) 
years after the date the record or document is generated; provided that if the DB Documents or 
applicable Law specify any longer time period for retention of particular records, such time period 
shall control.  With respect to records and documents generated prior to Final Acceptance, the 
time period for retention shall commence upon Final Acceptance.  Notwithstanding the foregoing, 
all records which relate to Claims being processed or actions brought forth under the Dispute 
Resolution Procedures shall be retained and made available until any later date that such Claims 
and actions are finally resolved.  Refer to Attachment 1 to Exhibit 8 regarding applicable Federal 
Requirements. 

22.2 Audits 
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22.2.1 SRTA shall have such rights to review and audit DB Team, its Contractors and 
their respective books and records as and when SRTA deems necessary for purposes of 
verifying compliance with the DB Documents and applicable Law.  Without limiting the foregoing, 
SRTA shall have the right to audit DB Team’s Management Plans and compliance therewith, 
including the right to inspect Work and/or activities and to verify the accuracy and adequacy of 
the Management Plans and its component parts, plans and other documentation.  SRTA may 
conduct any such audit of books and records upon 48 hours’ prior written notice, or unannounced 
and without prior notice where there is good faith suspicion of fraud. 

22.2.2 All Claims filed against SRTA shall be subject to audit at any time following the 
filing of the Claim.  The audit may be performed by employees of SRTA or by an auditor under 
contract with SRTA.  Notice shall not be required before commencing any audit prior to sixty (60) 
days after the expiration of the term of this Agreement.  Thereafter, SRTA shall provide twenty 
(20) days notice to DB Team, any Contractors or their respective agents before commencing an 
audit.  DB Team, Contractors or their agents shall provide adequate facilities, acceptable to 
SRTA, for the audit during normal business hours.  DB Team, Contractors or their agents shall 
cooperate with the auditors.  Failure of DB Team, Contractors or their agents to maintain and 
retain sufficient books and records to allow the auditors to verify all or a portion of the Claim or 
to permit the auditor access to such books and records shall constitute a waiver of the Claim and 
shall bar any recovery thereunder.  At a minimum, the auditors shall have available to them the 
following documents relating to the Claim: 

22.2.2.1 Daily time sheets and supervisor’s daily reports; 

22.2.2.2 Union agreements; 

22.2.2.3 Insurance, welfare, and benefits records; 

22.2.2.4 Payroll registers; 

22.2.2.5 Earnings records; 

22.2.2.6 Payroll tax forms; 

22.2.2.7 Material invoices and requisitions; 

22.2.2.8 Material cost distribution work sheet; 

22.2.2.9 Equipment records (list of company equipment, rates, etc.); 

22.2.2.10 Contractors’ (including Suppliers’) invoices; 

22.2.2.11 Contractors’ and agents’ payment certificates; 

22.2.2.12 Canceled checks (payroll and Suppliers); 

22.2.2.13 Job cost report; 

22.2.2.14 Job payroll ledger; 

22.2.2.15 General ledger; 
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22.2.2.16 Cash disbursements journal; 

22.2.2.17 All documents that relate to each and every Claim together with all 
documents that support the amount of damages as to each Claim; and 

22.2.2.18 Work sheets used to prepare the Claim establishing (a) the cost 
components of the Claim, including labor, benefits and insurance, materials, equipment, 
Contractors, all documents that establish the time periods, individuals involved, the hours for the 
individuals, and the rates for the individuals, and (b) the lost revenue components of the Claim. 

22.2.3 Full compliance by DB Team with the provisions of this Article 22.2 is a 
contractual condition precedent to DB Team’s right to seek relief on a Claim under Article 17.7. 

22.2.4 Any rights of the FHWA to review and audit DB Team, its Contractors and their 
respective books and records are set forth in Attachment 1 to Exhibit 8. 

22.2.5 SRTA’s right of audit include the right to observe the business operations of DB 
Team and its Contractors to confirm the accuracy of books and records. 

22.2.6 DB Team shall include in the Quality Management Plans internal procedures to 
facilitate review and audit by SRTA and, if applicable, FHWA. 

22.2.7 DB Team represents and warrants the completeness and accuracy in all material 
respects of all information it or its agents provides in connection with SRTA audits, and shall 
cause all Contractors other than Governmental Entities acting as Contractors to warrant the 
completeness and accuracy in all material respects of all information such Contractors provide 
in connection with SRTA audits. 

22.2.8 DB Team’s internal and third party quality and compliance auditing responsibilities 
shall be set forth in the Quality Management Plans. 

22.2.9 Nothing in the DB Documents shall in any way limit the constitutional and statutory 
powers, duties and rights of elected State officials, including the independent rights of the State 
Auditor, in carrying out his or her legal authority.  DB Team understands and acknowledges that 
(a) the State auditor may conduct an audit or investigation of any entity receiving funds from the 
State directly under this Agreement or indirectly through a Contract, (b) acceptance of funds 
directly under this Agreement or indirectly through a Contract acts as acceptance of the authority 
of the State auditor to conduct an audit or investigation in connection with those funds, and (c) 
an entity that is the subject of an audit or investigation must provide the State auditor with access 
to any information the State auditor considers relevant to the investigation or audit. 

22.3 Open Government Laws and Freedom of Information Act 

22.3.1 DB Team acknowledges and agrees that all Submittals, records, documents, 
drawings, Plans, specifications and other materials in SRTA’s or GDOT’s possession, including 
materials submitted by DB Team to SRTA and GDOT (whether directly or indirectly), are subject 
to the provisions of the Open Government Laws, subject only to certain exceptions and 
exemptions contained therein.  DB Team also acknowledges that, pursuant to O.C.G.A. § 50-
18-70(a), “records received or maintained by a private person, firm, corporation, or other private 
entity in the performance of a service or function for or on behalf of an agency, a public agency, 
or a public office shall be subject to disclosure to the same extent that such records would be 
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subject to disclosure if received or maintained by such agency, public agency, or public office.”  
If DB Team believes information or materials submitted or otherwise made available to SRTA or 
GDOT constitute trade secrets, proprietary information or other information that is not subject to 
the Open Government Laws or is excepted from disclosure under the Open Government Laws, 
DB Team shall be solely responsible for specifically and conspicuously designating that 
information by placing “CONFIDENTIAL” in the center header of each such document or page 
affected, as it determines to be appropriate.  Any specific proprietary information, trade secrets 
or confidential commercial and financial information shall be clearly identified as such, and shall 
be accompanied by a concise statement of reasons supporting the claim.  Nothing contained in 
this Article 22.3.1 shall modify or amend requirements and obligations imposed on SRTA or 
GDOT by the Open Government Laws or other applicable Law, and the provisions of the Open 
Government Laws or other Laws shall control in the event of a conflict between the procedures 
described above and the applicable Law.  DB Team is advised to contact legal counsel 
concerning such Law and its application to DB Team. 

22.3.2 If SRTA or GDOT receives a request for public disclosure of materials marked 
“CONFIDENTIAL,” SRTA or GDOT(as the case may be) will endeavor to notify DB Team of the 
request.  DB Team may seek a protective order or other appropriate remedy.  If SRTA or GDOT 
determines in good faith that the materials identified as “CONFIDENTIAL” are not exempt from 
the Open Government Laws, SRTA or GDOT will release the requested information within the 
applicable statutory time period, unless otherwise directed by an order of a court of competent 
jurisdiction.  SRTA or GDOT shall make the final determination regarding whether the requested 
information is to be disclosed or withheld. 

22.3.3 In the event of any proceeding or litigation concerning the disclosure of any 
material submitted by DB Team to SRTA or GDOT, DB Team shall be fully responsible for 
otherwise prosecuting or defending any action concerning the materials at its sole cost and risk; 
provided, however, that the Attorney General of the State shall represent SRTA and GDOT who 
will participate in the litigation in such manner as they each may deem necessary or desirable.  
Except in the case of SRTA’s or GDOT’s voluntary intervention in litigation, DB Team shall pay 
and reimburse SRTA or GDOT (as the case may be) within thirty (30) days after receipt of written 
demand and reasonable supporting documentation for all costs and fees, including attorneys’ 
fees and costs, SRTA or GDOT incurs in connection with any litigation, proceeding or request 
for disclosure. 

22.3.4 DB Team further acknowledges and agrees that all Submittals, records, 
documents, drawings, Plans, specifications and other materials in FHWA’s possession may also 
be subject to disclosure under federal Law, including the Freedom of Information Act.  DB Team’s 
rights and obligations with respect to such disclosure shall be in accordance with such federal 
Law. 

22.4 Intellectual Property 

22.4.1 All Proprietary Intellectual Property, including with respect to Technology 
Enhancements, Source Code and Source Code Documentation, shall remain exclusively the 
property of DB Team or its Affiliates or Contractors that supply the same, notwithstanding any 
delivery of copies thereof to SRTA or GDOT. 

22.4.2 SRTA and GDOT shall have and is hereby granted a nonexclusive, transferable, 
irrevocable, fully paid up right and license to use, reproduce, modify, adapt and disclose, and 
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sublicense others to use, reproduce, modify, adapt and disclose, the Proprietary Intellectual 
Property of DB Team, including with respect to Technology Enhancements, Source Code and 
Source Code Documentation, solely in connection with the Project and any Highway, tolled or 
not tolled, owned and operated by SRTA, GDOT or a State or regional Governmental Entity. 

22.4.3 Subject to the license and rights granted to SRTA and GDOT pursuant to 
Article 22.4.2, SRTA nor GDOT shall not at any time sell any Proprietary Intellectual Property of 
DB Team or use, reproduce, modify, adapt and disclose, or allow any party to use, reproduce, 
modify, adapt and disclose, any such Proprietary Intellectual Property for any other purpose not 
consistent with Article 22.4.2 above. 

22.4.4 The right to transfer the license is limited to any Governmental Entity that 
succeeds to the power and authority of SRTA or GDOT generally or with respect to the Project. 

22.4.5 The right to sublicense is limited to State or regional Governmental Entities that 
own or operate a Highway or other road, tolled or not tolled, and to the concessionaires, 
contractors, subcontractors, employees, attorneys, consultants and agents that are retained by 
or on behalf of SRTA, GDOT or any such State or regional Governmental Entity in connection 
with the Project or another Highway or other road, tolled or untolled.  All such sublicenses shall 
be subject to Article 22.4.6. 

22.4.6 Subject to Article 22.3, SRTA and GDOT shall: 

22.4.6.1 Not disclose any Proprietary Intellectual Property of DB Team to any 
Person other than authorized transferees and sublicensees who agree to be bound by any 
confidentiality obligations of SRTA or GDOT relating thereto; 

22.4.6.2 Enter into a commercially reasonable confidentiality agreement if 
requested by DB Team with respect to the licensed Proprietary Intellectual Property; and 

22.4.6.3 Include, or where applicable require such State or regional 
Governmental Entity to include, in the contract with the sublicensee its covenant to employ sound 
business practices no less diligent than those used for its own confidential information, and no 
less diligent than required by commercially reasonable standards of confidentiality, to protect all 
Proprietary Intellectual Property of DB Team and other materials provided under the sublicense 
against disclosure to third parties not in receipt of a sublicense, and to use the sublicense only for 
the permitted purposes. 

22.4.7 Notwithstanding any contrary provision of the DB Documents, in no event shall 
SRTA, GDOT or any of their respective directors, officers, employees, consultants or agents be 
liable to DB Team, any Affiliate or any Contractor for any damages, including loss of profit, arising 
out of breach of the duty of confidentiality set forth in Article 22.4.6 if such breach is not the result 
of gross negligence or intentional misconduct or is required under the provisions of the Open 
Government Records Law or a court order or other legal requirement. 

22.4.8 DB Team shall continue to have a full and complete right to use any and all 
duplicates or other originals of its Proprietary Intellectual Property in any manner it chooses. 

22.4.9 With respect to any Proprietary Intellectual Property, including with respect to 
Technology Enhancements, Source Code and Source Code Documentation, owned by a Person 
other than DB Team, including any Affiliate, and other than SRTA, GDOT or a Governmental 
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Entity acting as a Contractor, DB Team shall obtain from such owner, concurrently with execution 
of any contract, subcontract or purchase order with such owner or with the first use or adaptation 
of the Proprietary Intellectual Property in connection with the Project, for DB Team, SRTA and 
GDOT, nonexclusive, transferable, irrevocable, fully paid up licenses to use, reproduce, modify, 
adapt and disclose such Proprietary Intellectual Property solely in connection with the Project 
and any Highway, tolled or not tolled, owned and operated by SRTA, GDOT or a State or regional 
Governmental Entity, of at least identical scope, purpose, duration and applicability as the license 
granted under Article 22.4.1.  The foregoing requirement shall not apply, however, to mass-
marketed software products (sometimes referred to as “shrink wrap software”) owned by such a 
Person where such a license cannot be extended to SRTA or GDOT using commercially 
reasonable efforts.  The limitations on sale, transfer, sublicensing and disclosure by SRTA and 
GDOT set forth in Articles 22.4.3 through 22.4.6 shall also apply to SRTA’s and GDOT’s licenses 
in such Proprietary Intellectual Property. 

22.5 Reserved 

Article 23 FEDERAL REQUIREMENTS 

23.1 Compliance with Federal Requirements 

DB Team shall comply and require its Contractors to comply with all Federal Requirements 
applicable to transportation projects that receive federal credit or funds, including those set forth 
in Exhibit 8.  In the event of any conflict between any applicable Federal Requirements and the 
other requirements of the DB Documents, the Federal Requirements shall prevail, take 
precedence and be in force over and against any such conflicting provisions. 

23.2 Role of and Cooperation with FHWA 

DB Team acknowledges and agrees that FHWA will have certain approval rights with 
respect to the Project, including the right to provide certain oversight and technical services with 
respect to the Work.  DB Team shall cooperate with FHWA in the reasonable exercise of FHWA’s 
duties and responsibilities in connection with the Project and shall provide such assistance and 
information as may be required by SRTA and/or GDOT to comply with FHWA reporting 
requirements. 

Article 24 MISCELLANEOUS 

24.1 Taxes 

DB Team shall pay, prior to delinquency, all applicable Taxes.  DB Team shall have no 
right to a Compensation Event or any other Claim due to its misinterpretation of Laws respecting 
Taxes or incorrect assumptions regarding applicability of Taxes. 

24.2 Amendments 

The DB Documents may be amended only by a written instrument duly executed by the 
Parties or their respective successors or assigns, except to the extent expressly provided 
otherwise in this Agreement. 

24.3 Waiver 
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24.3.1 No waiver of any term, covenant or condition of this Agreement or the other DB 
Documents shall be valid unless in writing and signed by the obligee Party. 

24.3.2 The exercise by a Party of any right or remedy provided under this Agreement or 
the other DB Documents shall not waive or preclude any other or further exercise thereof or the 
exercise of any other right or remedy.  No waiver by any Party of any right or remedy under this 
Agreement or the other DB Documents shall be deemed to be a waiver of any other or 
subsequent right or remedy under this Agreement or the other DB Documents.  The consent by 
one Party to any act by the other Party requiring such consent shall not be deemed to render 
unnecessary the obtaining of consent to any subsequent act for which consent is required, 
regardless of whether similar to the act for which consent is given. 

24.3.3 Except as provided otherwise in the DB Documents, no act, delay or omission 
done, suffered or permitted by one Party or its agents shall be deemed to waive, exhaust or 
impair any right, remedy or power of such Party hereunder, or to relieve the other Party from the 
full performance of its obligations under this Agreement or the other DB Documents. 

24.3.4 Either Party’s waiver of any breach or failure to enforce any of the terms, 
covenants, conditions or other provisions of the DB Documents at any time shall not in any way 
limit or waive that Party’s right thereafter to enforce or compel strict compliance with every term, 
covenant, condition or other provision, any course of dealing or custom of the trade 
notwithstanding.  Furthermore, if the Parties make and implement any interpretation of the DB 
Documents without documenting such interpretation by an instrument in writing signed by both 
Parties, such interpretation and implementation thereof will not be binding in the event of any 
future Disputes. 

24.3.5 Subject to Article 13.2.8, the acceptance of any payment or reimbursement by a 
Party shall not waive any preceding or then-existing breach or default by the other Party of any 
term, covenant or condition of this Agreement or the other DB Documents, other than the other 
Party’s prior failure to pay the particular amount or part thereof so accepted, regardless of the 
paid party’s knowledge of such preceding or then-existing breach or default at the time of 
acceptance of such payment or reimbursement.  Nor shall such acceptance continue, extend or 
affect:  (a) the service of any notice, any Claims or final judgment; (b) any time within which the 
other Party is required to perform any obligation; or (c) any other notice or demand. 

24.4 Independent Contractor 

24.4.1 DB Team is an independent contractor, and nothing contained in the DB 
Documents shall be construed as constituting any relationship with SRTA other than that of an 
independent contractor under this Agreement. 

24.4.2 Nothing in the DB Documents is intended or shall be construed to create any 
partnership, joint venture or similar relationship between SRTA and DB Team; and in no event 
shall either Party take a position in any tax return or other writing of any kind that a partnership, 
joint venture or similar relationship exists.  While the term “public-private partnership” may be 
used on occasion to refer to contractual relationships of the type hereby created, the Parties do 
not thereby express any intention to form or hold themselves out as a de jure or de facto 
partnership, joint venture or similar relationship, to share net profits or net losses, or to give SRTA 
control or joint control over DB Team’s financial decisions or discretionary actions concerning 
the Project and Work. 
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24.4.3 In no event shall the relationship between SRTA and DB Team be construed as 
creating any relationship whatsoever between SRTA and DB Team’s employees.  Neither DB 
Team nor any of its employees is or shall be deemed to be an employee of SRTA.  Except as 
otherwise specified in the DB Documents, DB Team has sole authority and responsibility to 
employ, discharge and otherwise control its employees and has complete and sole responsibility 
as a principal for its agents, for all Contractors and for all other Persons that DB Team or any 
Contractor hires to perform or assist in performing the Work. 

24.5 Successors and Assigns 

The DB Documents shall be binding upon and inure to the benefit of SRTA and DB Team 
and their permitted successors, assigns and legal representatives. 

24.6 Designation of Representatives; Cooperation with Representatives 

24.6.1 SRTA and DB Team shall each designate an individual or individuals who shall 
be authorized to make decisions and bind the Parties on matters relating to the DB Documents 
(“Authorized Representative”).  In addition, for purposes of Project administration and oversight 
to be performed by GDOT as provided in this Agreement, GDOT shall designate an individual or 
individuals who shall be authorized to make decisions and bind GDOT and upon such person(s) 
direction DB Team may rely.  Exhibit 22 provides the initial Authorized Representative 
designations.  A Party may change such designations by a subsequent writing delivered to the 
other Party in accordance with Article 24.11.  For purposes of this Agreement, the Parties, except 
where expressly stated to the contrary, all communications and deliveries, including submittals, 
shall be through the respective Authorized Representative for each party. 

24.6.2 DB Team shall cooperate with SRTA and all representatives of SRTA designated 
as described above. 

24.7 Survival 

DB Team’s and SRTA’s representations, covenants, warranties, the dispute resolution 
provisions contained in Section 17.7, the express obligations of the Parties following termination, 
and all other provisions which by their inherent character should survive expiration or earlier 
termination of this Agreement and/or completion of the Work shall survive the expiration or earlier 
termination of this Agreement and/or the completion of the Work. The provisions of Section 17.7 
shall continue to apply after expiration or earlier termination of this Agreement to all Claims and 
Disputes between the parties arising out of the DB Documents. 

24.8 Limitation on Third Party Beneficiaries 

24.8.1 It is not intended by any of the provisions of the DB Documents to create any third 
party beneficiary hereunder or to authorize anyone not a Party hereto to maintain a suit for 
personal injury or property damage pursuant to the terms or provisions hereof, except to the 
extent provided in Article 24.9.2 and other specific provisions (such as the warranty and 
indemnity provisions) that identify third parties and state that they are entitled to benefits 
hereunder.  Except as otherwise provided in this Article 24.8, the duties, obligations and 
responsibilities of the Parties to the DB Documents with respect to third parties shall remain as 
imposed by Law.  The DB Documents shall not be construed to create a contractual relationship 
of any kind between SRTA and a Contractor or any Person other than DB Team. 
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24.8.2 GDOT shall be a third party beneficiary, and entitled to the benefits, with respect 
to the rights under the DB Documents related to the following: 

24.8.2.1 Oversight, review, inspection, testing, monitoring, acceptance, and 
enforcement of DB Team’s obligations to perform the design and construction of the Project in 
accordance with the DB Documents and applicable Law. 

24.8.2.2 Review, audit, inspection and copying of data, information, documents, 
books and records of DB Team and any other DB Team-Related Entity. 

24.8.2.3 Step in rights upon the occurrence of a DB Team Default. 

24.9 No Personal Liability of SRTA or GDOT Employees; No Tort Liability 

24.9.1 SRTA’s and GDOT’s officers, employees, representatives are acting solely as 
agents and representatives of such respective entities, as applicable, when carrying out the 
provisions of or exercising the power or authority granted to them under this Agreement and the 
DB Documents.  They shall not be liable either personally or as employees of SRTA or GDOT 
for actions in their ordinary course of employment. 

24.9.2 The Parties agree to provide to each other with written notice of any claim which 
such Party may receive from any third party relating in any way to the matters addressed in this 
Agreement, and shall otherwise provide notice in such form and within such period as is required 
by Law. 

24.10 Governing Law 

The DB Documents shall be governed by and construed in accordance with the laws of 
the State of Georgia. 

24.11 Notices and Communications 

24.11.1 Notices under the DB Documents shall be in writing and:  (a) delivered 
personally; (b) sent by certified mail, return receipt requested; (c) sent by a recognized overnight 
mail or courier service, with delivery receipt requested, or (d) sent by facsimile or email 
communication followed by a hard copy and with receipt confirmed by telephone, to the following 
addresses (or to such other address as may from time to time be specified in writing by such 
Person): 

24.11.2 All notices, correspondence and other communications to DB Team shall 
be delivered to the following address or as otherwise directed by DB Team’s Authorized 
Representative: 

_____________________________________ 
_____________________________________ 
_____________________________________ 
Telephone:    
Facsimile:    
E-mail:    
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24.11.3 Regardless of whether STRA, GDOT, or both are identified in the DB 
Documents, all notices, correspondence, submittals, transmittals and any other communications 
shall be directed to GDOT’s Authorized Representative.  All notices, correspondence, submittals, 
transmittals, and other communications to SRTA or GDOT shall be marked as regarding the “I-
85 Widening Project” and shall be delivered to the following addresses or as otherwise directed 
by GDOT’s Authorized Representative: 

Christopher Tomlinson 
State Road and Tollway Authority 
47 Trinity Avenue, 4th Floor 
Atlanta, Georgia 30334 
Telephone:  (404) 893-6100 
Facsimile:   (404) 893-6144 
E-mail:  ctomlinson@georgiatolls.com 
 
Darryl D. VanMeter, P.E. 
Georgia Department of Transportation 
Office of Innovative Delivery 
600 West Peachtree Street, Floor 19 
Atlanta, Georgia 30308 
E-mail:  dvanmeter@dot.ga.gov 
 
In addition, copies of all notices regarding Disputes, and termination and 
default notices shall be delivered to the following person: 

State Road and Tollway Authority 
47 Trinity Avenue, 4th Floor 
Atlanta, Georgia 30334 
Attention:  General Counsel 
Telephone:  (404) 893-6100 
Facsimile:   (404) 893-6144 
E-mail:  mmandus@georgiatolls.com 
 
Georgia Department of Transportation 
Office of General Counsel 
600 West Peachtree Street, Suite 2300 
Atlanta, Georgia  30308 
E-mail:  mcline@dot.ga.gov 
 

24.11.4 Notices shall be deemed received when actually received in the office of 
the addressee (or by the addressee if personally delivered) or when delivery is refused, as shown 
on the receipt of the U.S. Postal Service, private carrier or other Person making the delivery.  
Notwithstanding the foregoing, notices sent by facsimile after 12:00 p.m. Eastern Standard or 
Daylight Time (as applicable) and all other notices received after 12:00 p.m. shall be deemed 
received on the first Business Day following delivery (that is, in order for a fax to be deemed 
received on the same day, at least the first page of the fax must have been received before 12:00 
p.m.).  Any technical or other communications pertaining to the Work shall be conducted by DB 
Team’s Authorized Representative and technical representatives designated by GDOT. 

24.12 Integration of DB Documents 
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SRTA and DB Team agree and expressly intend that, subject to Article 24.13, this 
Agreement, and other DB Documents constitute a single, non-severable, integrated agreement 
whose terms are interdependent and non-divisible. 

24.13 Severability 

24.13.1 If any clause, provision, section or part of this Agreement or the other DB 
Documents or any other Principal Project Document (other than the Design-Build Contract) is 
ruled invalid (including invalid due to Change in Law) by a court having proper jurisdiction, then 
the Parties shall:  (a) promptly meet and negotiate a substitute for such clause, provision, section 
or part, which shall, to the greatest extent legally permissible, effect the original intent of the 
Parties; and (b) if necessary or desirable, apply to the court or other decision maker (as 
applicable) which declared such invalidity for an interpretation of the invalidated portion to guide 
the negotiations.  The invalidity or unenforceability of any such clause, provision, section or part 
shall not affect the validity or enforceability of the balance of the DB Documents or such other 
Principal Project Documents, which shall be construed and enforced as if the DB Documents or 
such other Principal Project Documents did not contain such invalid or unenforceable clause, 
provision, section or part. 

24.13.2 If after the efforts required by Article 24.13.1, the Parties mutually agree 
that without the section or part of the DB Documents or such other Principal Project Documents 
that the court ruled to be invalid, there is no interpretation or reformation of the DB Documents 
or such other Principal Project Documents that can reasonably be adopted which will return the 
Parties to the benefits of their original bargain, the Parties can mutually agree to treat the court 
order as a Termination by Court Ruling pursuant to Article 19.11. 

24.14 Headings 

The captions of the sections of this Agreement and in the DB Documents are for 
convenience only and shall not be deemed part of this Agreement or the DB Documents or 
considered in construing this Agreement or the DB Documents. 

24.15 Construction and Interpretation of the DB Documents 

24.15.1 The language in all parts of the DB Documents shall in all cases be 
construed simply, as a whole and in accordance with its fair meaning and not strictly for or against 
any Party.  The Parties hereto acknowledge and agree that the DB Documents are the product 
of an extensive and thorough, arm’s length exchange of ideas, questions, answers, information 
and drafts during the Proposal preparation process, that each Party has been given the 
opportunity to independently review the DB Documents with legal counsel, and that each Party 
has the requisite experience and sophistication to negotiate, understand, interpret and agree to 
the particular language of the provisions of the DB Documents.  Accordingly, in the event of an 
ambiguity in or Dispute regarding the interpretation of the DB Documents, the DB Documents 
shall not be interpreted or construed against the Party preparing it, and instead other rules of 
interpretation and construction shall be utilized.  SRTA’s final answers to the questions posed 
during the Proposal preparation process for this Agreement shall in no event be deemed part of 
the DB Documents and shall not be relevant in interpreting the DB Documents except as they 
may clarify provisions otherwise considered ambiguous. 
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24.15.2 The captions of the articles, sections and subsections herein are inserted 
solely for convenience and under no circumstances are they or any of them to be treated or 
construed as part of this instrument. 

24.15.3 References in this instrument to this “Agreement” mean, refer to and 
include this instrument as well as any riders, exhibits, addenda and attachments hereto (which 
are hereby incorporated herein by reference) or other documents expressly incorporated by 
reference in this instrument.  Any references to any covenant, condition, obligation and/or 
undertaking “herein,” “hereunder” or “pursuant hereto” (or language of like import) mean, refer to 
and include the covenants, conditions, obligations and undertakings existing pursuant to this 
instrument and any riders, exhibits, addenda, attachments or other documents affixed to or 
expressly incorporated by reference in this instrument.  All terms defined in this instrument shall 
be deemed to have the same meanings in all riders, exhibits, addenda, attachments or other 
documents affixed to or expressly incorporated by reference in this instrument unless the context 
thereof clearly requires the contrary.  Unless expressly provided otherwise, all references to 
exhibits, articles and sections refer to same as set forth in this Agreement.  Where a specific 
section is referenced, such reference shall include all subsections thereunder.  Unless otherwise 
stated in this Agreement or the other DB Documents, words that have well-known technical or 
construction industry meanings are used in this Agreement or the other DB Documents in 
accordance with such recognized meaning.  All references to a subsection or clause “above” or 
“below” refer to the denoted subsection or clause within the section in which the reference 
appears.  Wherever the word “including,” “includes” or “include” is used in the DB Documents, it 
shall be deemed to be followed by the words “without limitation”.  Wherever reference is made 
in the DB Documents to a particular Governmental Entity, it includes any public agency 
succeeding to the powers and authority of such Governmental Entity. 

24.15.4 As used in this Agreement and the other DB Documents and as the context 
may require, the singular includes the plural and vice versa, and the masculine gender includes 
the feminine and vice versa. 

24.16 Usury Savings 

The DB Documents are subject to the express condition that at no time shall either Party 
be obligated or required to pay interest on any amount due the other Party at a rate which could 
subject the other Party to either civil or criminal liability as a result of being in excess of the 
maximum non-usurious interest rate permitted by Georgia Law (the “maximum legal rate”), if any.  
If, by the terms of the DB Documents either Party at any time is obligated to pay interest on any 
amount due in excess of the maximum legal rate, then such interest shall be deemed to be 
immediately reduced to the maximum legal rate and all previous payments in excess of the 
maximum legal rate shall be deemed to have been payments in reduction of the principal amount 
due and not on account of the interest due.  All sums paid or agreed to be paid to a Party for the 
use, forbearance, or detention of the sums due that Party under the DB Documents shall, to the 
extent permitted by applicable Georgia Law, be amortized, prorated, allocated, and spread 
throughout the full period over which the interest accrues until payment in full so that the rate or 
amount of interest on account of the amount due does not exceed the maximum legal rate in 
effect from time to time during such period.  If after the foregoing adjustments a Party still holds 
interest payments in excess of the maximum legal rate, it shall promptly refund the excess to the 
other Party. 

24.17 Acceptance under DB Documents 
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24.17.1 Refer to Articles 6.3.3 and 6.3.4 regarding the standards for SRTA and 
GDOT acceptance or consent. 

24.17.2 In all cases where acceptance or consents are required to be provided 
under the DB Documents by DB Team and no particular standard for such acceptance or 
consents is expressly provided, such acceptance or consents shall not be unreasonably withheld 
or delayed.  In cases where sole discretion is specified, DB Team’s decision shall be final, binding 
and not subject to Dispute Resolution Procedures. 

24.18 Entire Agreement 

This Agreement and the other DB Documents contain the entire understanding of the 
Parties with respect to the subject matter thereof and supersede all prior agreements, 
understandings, statements, representations and negotiations between the Parties with respect 
to their subject matter. 

24.19 Counterparts 

This instrument may be executed in two or more counterparts, each of which shall be 
deemed an original, but all of which together shall constitute one and the same instrument. 

   
CONTRACT IDENTIFICATION NUMBER DATE CONTRACT EXECUTED 

XXXX Date 
   
PROJECT NUMBER(S) COUNTY(IES) 

110610 Gwinnet and Barrow Counties 
   
CONTRACTOR 

Contractor Name 
   
DESCRIPTION OF IMPROVEMENTS AND FACILITY 

I-85 Widening Project 
   
CONTRACT SUM 

$ 
   

 

[Signature Page Immediately Follows] 

 

 

 

IN WITNESS WHEREOF, the Parties, intending to be legally bound, have executed this 
Agreement, including the requirements of the DB Documents, as of the date first above written. 

[_______________] 
 
 
 

STATE ROAD AND TOLLWAY AUTHORITY 
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By:  
Name:    
Title:    

By:  
Name:    
Title:  Executive Director 

 
By:  
Name:    
Title:  DB Team 
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EXHIBIT 1 

ABBREVIATIONS AND DEFINITIONS 

Unless otherwise specified, wherever the following abbreviations or terms are used in 
this Agreement and the Technical Provisions, they have the meanings set forth below: 

AASHTO American Association of State Highway and Transportation Officials 

ADA Americans with Disabilities Act 

AGC Associated General Contractors of America 

AMRL 

ANSI 

AASHTO Materials Reference Laboratory 

American National Standards Institute 

APE Area of Potential Effects 

ARC Atlanta Regional Commission 

AREMA American Railway Engineering and Maintenance of Way Association 

ASTM American Society of Testing and Materials 

ATC 

AVI 

Alternative Technical Concept 

Automatic Vehicle Identification 

AWS 

BMP 

American Welders Society 

Best Management Practice 

CAD Computer Aided Design 

CCTV Closed Circuit Television 

CE Categorical Exclusion 

CFR Code of Federal Regulations 

CMS Changeable Message Sign 

CPI Consumer Price Index 

CQMP Construction Quality Management Plan 

CSC Customer Service Center 

CSJ Control Section Job 

CWA Clean Water Act 

DB Design-Build 

DBE Disadvantaged Business Enterprise, as set forth in 49 CFR Part 26 

DEIS Draft Environmental Impact Statement 

DMS Dynamic Message Signs 

DNR Georgia Department of Natural Resources 

DQMP Design Quality Management Plan 

DSS Decent, Safe and Sanitary 

EA Environmental Assessment 

EP Extraction Procedure (toxicity) 

EPD Georgia Department of Natural Resources, Environmental Protection Division 

EPIC Environmental Permits Issues and Commitments 

ESA Endangered Species Act of 1973, 16 U.S.C. §§ 1531 et seq., as amended 
from time to time 
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ETCS Electronic Toll Collection System 

FAA Federal Aviation Administration 

FAPG Federal-Aid Policy Guide 

FEMA Federal Emergency Management Agency 

FHWA U.S. Federal Highway Administration 

FEIS Final Environmental Impact Statement  

FONSI 

FTP 

Finding of No Significant Impact 

File Transfer Protocol 

FWCA Fish and Wildlife Coordination Act, 16 U.S.C. §§661 et seq., as amended 
from time to time 

GDOT Georgia Department of Transportation 

GEPA Georgia Environmental Policy Act, Section 12-16-1, et seq. of the Official 
Code of Georgia Annotated 

GIS Geographical Information System 

GP General Purpose 

HEC-FFA Hydraulic Engineering Circular – Flood Frequency Analysis 

HCR Highway Conditions Report 

HOT High Occupancy/Toll 

HOV High Occupancy Vehicle 

ICD Interface Control Document 

ID Form of Identification 

IH Interstate Highway 

IRI International Roughness Index 

ISO International Organization for Standardization 

ITS Intelligent Transportation System 

IVHS Intelligent Vehicle Highway System 

IWP Investigative Work Plan 

LCS Lane Control System 

MARTA Metropolitan Atlanta Rapid Transit Authority 

MDS Microwave Detection System 

MOA Memorandum of Agreement 

MOT Maintenance of Traffic 

MOU Memorandum of Understanding 

MPH Miles Per Hour 

MPO Metropolitan Planning Organization 

MS4 Municipal Separate Storm Sewer System 

MSDS Materials Safety Data Sheets 

MSE Mechanically Stabilized Earth  

MUTCD Manual of Traffic Control Devices 

NAVD North American Vertical Datum 

NBIS National Bridge Inspection Standards 
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NCHRP National Cooperative Highway Research Program 

  

NEPA National Environmental Policy Act, 42 U.S.C. § 4321 et seq., as amended 
from time to time 

NFIP National Flood Insurance Program 

NOI Notice of Intent 

NPDES National Pollutant Discharge Elimination System 

NRCS Natural Resource Conservation Service 

NRHP National Register of Historic Places 

NTP Notice to Proceed 

OCGA Official Code of Georgia Annotated 

OCR Optical Character Recognition 

ORT Open Road Toll 

OSAH Georgia Office of State Administrative Hearings 

OSHA Occupational Safety and Health Administration 

OVT Owner Verification Tests 

PA Programmatic Agreement 

PACES Pavement Condition Evaluation System 

PICP Public Information and Communications Plan 

PLS 
(or RPLS) 

Registered Professional Land Surveyor 

PQMP Project Quality Management Plan 

PUA Possession and Use Agreement 

QMP Quality Management Plan 

RFC Release for Construction 

RFI Request for Information 

RFQ Request for Qualifications 

RFP Request for Proposals 

RLM Residual Life Methodology 

ROD Record of Decision  

ROW Right of Way 

ROW AM Right of Way Acquisition Manager 

ROWIS Right of Way Information System 

RTF Related Transportation Facilities 

SDPP Special Deposit and Possession Procedure 

SDEIS Supplemental Draft Environmental Impact Statement  

SH State Highway 

SHPO State Historic Preservation Officer 

SOQ Statement of Qualifications 

SOV Single Occupancy Vehicle 

SSTR Single Slope Traffic Railing 
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SRTA State Road and Tollway Authority 

STA State Transportation Agency 

SUA 

SUE 

Standard Utility Agreement 

Subsurface Utility Engineering 

TCLP Toxicity Characteristic Leaching Procedure 

TMC Traffic Management Center 

TMP Transportation Management Plan 

TOC Toll Operations Center 

UAM Utility Accommodation Manual 

UCS User Classification Subsystem 

UDC Utility Design Coordinator 

UJUA Utility Joint Use Acknowledgment or Utility Joint Use Agreement 

UM Utility Manager 

US United States Highway 

USACE United States Army Corps of Engineers 

U.S. DOT United States Department of Transportation 

USFWS United States Fish and Wildlife Service  

U.S. GAAP U.S. Generally Accepted Accounting Principles 

USPAP Uniform Standard of Professional Appraisal Practices 

UTM Universal Transverse Mercator 

VDS Video Detection System 

VES Video Exception Sub-system 

WBS Work Breakdown Structure 

WECS Worksite Erosion Control Supervisor 

WTCS Worksite Traffic Control Supervisor 

WUCS Worksite Utility Coordination Supervisor 
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Abandonment means that Design-Build Team abandons all or a material part of the 
Project, which abandonment shall have occurred if (a) Design-Build Team demonstrates 
through acts or omissions an intent not to continue, for any reason other than a Relief Event that 
materially interferes with ability to continue, to construct or operate all or a material part of the 
Project and (b) no significant Work (taking into account the Project Baseline Schedule, if 
applicable, and any Relief Event) on the Project or a material part thereof is performed for a 
continuous period of more than forty five (45) days. 

Addenda/Addendum means supplemental additions, deletions, and modifications to the 
provisions of the RFP after the release of the draft RFP. 

Additional Properties means those parcels or portions of property proposed by Design-
Build Team in addition to the ROW, including with respect to an approved ATC or otherwise 
contiguous to the Property and to be used for Project or in connection with the construction 
thereof, all as expressly designated as “Additional Properties” within the Right of Way 
Acquisition Plan.  Additional Properties shall not include any Project Specific Locations. 

Adjust means to perform a Utility Adjustment. 

Administrative Information Submittals means those submittals Proposers are 
required to submit with their respective Proposal. 

Adjustment means a Utility Adjustment. 

Adjustment Standards means the standard specifications, standards of practice, and 
construction methods that a Utility Owner customarily applies to facilities (comparable to those 
being Adjusted on account of the Project) constructed by the Utility Owner (or for the Utility 
Owner by its contractors), at its own expense.  Unless the context requires otherwise, 
references in the DB Documents to a Utility Owner’s “applicable Adjustment Standards” refer to 
those that are applicable pursuant to Article 7.5.3 of the Agreement. 

Affiliate means: 

(a) any shareholder, member, partner or joint venture member of Design-Build 
Team, 

(b) any Person which directly or indirectly through one or more intermediaries 
controls, or is controlled by, or is under common control with, Design-Build Team or any of its 
shareholders, members, partners or joint venture members; and 

(c) any Person for which ten percent (10%) or more of the equity interest in such 
Person is held directly or indirectly, beneficially or of record by (i) Design-Build Team, (ii) any of 
Design-Build Team’s shareholders, members, partners or joint venture members or (iii) any 
Affiliate of Design-Build Team under clause (b) of this definition. 

For purposes of this definition the term “control” means the possession, directly or 
indirectly, of the power to cause the direction of the management of a Person, whether through 
voting securities, by contract, family relationship or otherwise. 

Affidavit of Property Interest means the form of documentation of Existing Utility 
Property Interests described in Section 6.2.4 of the Technical Provisions. 
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Age means the elapsed time since an Element was first constructed or installed or, if 
applicable, last reconstructed, rehabilitated, restored, renewed or replaced. 

Agreement, DBA, or DB Agreement means this certain Design-Build Agreement 
executed by SRTA and Design-Build Team, including any and all exhibits, attachments, riders, 
and amendments thereto. 

Alternative Technical Concept (“ATC”) means an alternative technical concept 
proposed by Design-Build Team pursuant to the terms set forth in the RFP. 

Apparent Successful Proposer” means the Proposer with the apparent Successful 
Proposal, taking into consideration the evaluation criteria and procedures. 

Area of Potential Effects means the geographic area or areas within which an 
undertaking may directly or indirectly cause alterations in the character or use of Historic 
Properties, if such properties exist. 

Authorized Representative has the meaning set forth in Article 24.6.1 of the 
Agreement, and shall be applicable person(s) and/or party(ies) authorized to act on behalf of 
each of SRTA, GDOT, and the Design-Build Team  respectively, as initially set forth pursuant to 
Exhibit 22 of the Agreement.  All notices, deliveries, responses, approvals, and other 
communications among SRTA, GDOT, and/or the Design-Build Team shall be directed to the 
respective Authorized Representative for each of the aforementioned, unless expressly 
provided to the contrary in this Agreement. 

Best Management Practices (BMP) has the meaning set forth in Storm Water 
Management For Construction Activities: Developing Pollution Prevention Plans and Best 
Management Practices (EPA Document 832 R 92-005). 

Best Value Proposal means the Proposal meeting the standards set by the RFP that 
GDOT determines, through the evaluation process and evaluation criteria described in this ITP, 
to present the best value and to be in the best interest of SRTA, GDOT, and the State. 

Betterment has, with respect to a given Utility being Adjusted, the meaning (if any) set 
forth in the Utility Agreement(s) applicable to the Utility; in all other cases, “Betterment” means 
any upgrading of the Utility in the course of such Utility Adjustment that is not attributable to the 
construction of the Project and is made solely for the benefit of and at the election of the Utility 
Owner, including an increase in the capacity, capability, efficiency or function of an Adjusted 
Utility over that which was provided by the existing Utility.  Notwithstanding the foregoing, the 
following are not considered Betterments unless otherwise provided in the applicable Utility 
Agreement(s): 

(a) any upgrading which is required for accommodation of the Project; 

(b) replacement devices or materials that are of equivalent standards although not 
identical; 

(c) replacement of devices or materials no longer regularly manufactured with an 
equivalent or next higher grade or size; 

(d) any upgrading required by applicable Law; 
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(e) replacement devices or materials that are used for reasons of economy (e.g., 
non-stocked items may be uneconomical to purchase); and 

(f) any upgrading required by the Utility Owner’s applicable Adjustment Standards. 

With respect to any Replacement Utility Property Interest, “Betterment” has the 
meaning (if any) set forth in the applicable Utility Agreement(s).  In all other cases, a 
Replacement Utility Property Interest shall be considered a Betterment, except to the extent that 
reinstallation of a Utility in the Replacement Utility Property Interest (i) is necessary in order to 
meet the requirements of the DB Documents, or (ii) is called for by Design-Build Team in the 
interest of overall economy for the Project. 

Business Day means any day on which SRTA is officially open for business. 

Change in Law means (a) the adoption of any Law after the date that is ninety (90) days 
prior to the Proposal Due Date, or (b) any change, amendment to, repeal or revocation of any 
Law or in the interpretation or application thereof by any Governmental Entity after the date that 
is ninety (90) days prior to the Proposal Due Date, in each case that is materially inconsistent 
with Laws in effect ninety (90)  days prior to the Proposal Due Date; excluding, however, any 
such Change in or new Law that also constitutes or causes a change in or new Adjustment 
Standards, as well as any change in or new Law passed or adopted but not yet effective as of 
the date that is ninety (90)  days prior to the Proposal Due Date. 

Change of Control means any assignment, sale, financing, grant of security interest, 
transfer of interest or other transaction of any type or description, including by or through voting 
securities, asset transfer, contract, merger, acquisition, succession, dissolution, liquidation or 
otherwise, that results, directly or indirectly, in a change in possession of the power to direct or 
control or cause the direction or control of the management of Design-Build Team or a material 
aspect of its business.  A change in the power to direct or control or cause the direction or 
control of the management of a shareholder, member, partner or joint venture member of 
Design-Build Team may constitute a Change of Control of Design-Build Team if such 
shareholder, member, partner or joint venture member possesses the power to direct or control 
or cause the direction or control of the management of Design-Build Team.  Notwithstanding the 
foregoing, the following shall not constitute a Change of Control: 

(a) A change in possession of the power to direct or control the management of 
Design-Build Team or a material aspect of its business due solely to a bona fide open market 
transactions in securities effected on a recognized public stock exchange, including such 
transactions involving an initial public offering; 

(b) A change in possession of the power to direct or control the management of 
Design-Build Team or a material aspect of its business due solely to a bona fide transaction 
involving beneficial interests in the ultimate parent organization of a shareholder, member, 
partner or joint venture member of Design-Build Team, (but not if the shareholder, member, 
partner or joint venture member is the ultimate parent organization), unless the transferee in 
such transaction is at the time of the transaction suspended or debarred or subject to a 
proceeding to suspend or debar from bidding, proposing or contracting with any federal or State 
department or agency; 
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(c) An upstream reorganization or transfer of direct or indirect interests in Design-
Build Team so long as there occurs no change in the entity with ultimate power to direct or 
control or cause the direction or control of the management of Design-Build Team; 

(d) A transfer of interests between managed funds that are under common 
ownership or control other than a change in the management or control of a fund that manages 
or controls Design-Build Team; 

(e) The exercise of minority veto or voting rights (whether provided by applicable 
Law, by Design-Build Team’s organizational documents or by related member or shareholder 
agreements or similar agreements) over major business decisions of Design-Build Team, 
provided that if such minority veto or voting rights are provided by shareholder or similar 
agreements, SRTA has received copies of such agreements; or 

Change Order means a written approval by SRTA, counter-signed by Design-Build 
Team, with respect to a SRTA Change or Change Request, which shall set forth any 
adjustments to the DB Contract Sum and/or the Contract Time, including on account of a Relief 
Event or Compensation Event, as provided in the Agreement. 

Change Request means a written request from Design-Build Team seeking to change 
the character, quantity, quality, description, scope or location of any part of the Work, to modify 
the DB Documents. 

Chief Executive Officer of Design-Build Team means the chief executive officer, 
president or other senior officer of Design-Build Team, or the governing body of Design-Build 
Team, in each case having authority to negotiate and resolve a Dispute with the Commissioner 
and bind Design-Build Team by his or her decision in regard to such Dispute. 

Claim means (a) a demand by Design-Build Team, which is or potentially could be 
disputed by SRTA, for a time extension under the DB Documents, payment of money or 
damages from SRTA to Design-Build Team, or for payment from SRTA of a Compensation 
Amount or Termination Compensation, or (b) a demand by SRTA, which is or potentially could 
be disputed by Design-Build Team, for payment of money or damages from Design-Build Team 
to SRTA. 

Claimant means any Person that would be entitled to protection of payment bond under 
Code Section 13-10-63, including any P&P Bonds. 

Code has the meaning set forth in Recital C of the Agreement. 

Commissioner means the Commissioner of GDOT appointed by the State 
Transportation Board and any successor thereto having substantially similar powers and 
authority. 

Communication Plan has the meaning set forth in Section 3 of the Technical 
Provisions. 

Comparable Limited Access Highways means Highways that have full control of 
access, are divided, have grade separations at intersections and are in other respects 
substantially similar to the Project and associated facilities, as applicable.  For purposes of this 
definition, determination of what portions of the Limited Access Highway system are 
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substantially similar to the Project shall be based on any one or more of similar age, design, 
engineering, construction, topographical features, operating systems and features, or other 
features or situations, and/or based on a geographical area in which Highways have been or are 
susceptible to being affected by a common event (such as but not limited to hurricane or 
tornado).  The presence or absence of tolling and tolling facilities shall not be a factor in 
determining whether a Highway is substantially similar to the Project. 

Compensation Amount means the amount of compensation to be paid to Design-Build 
Team for a Compensation Event as set forth and subject to the limitations of the Agreement, 
including Article 13.2 therein. 

Compensation Event means any of the following events, subject to any limitations, 
claims submission requirements and other conditions set forth in the Agreement, provided that 
no relief will be available to the extent that (i) the events are within Design-Build Team’s control, 
or are due to any wrongful act, wrongful omission, negligence, recklessness, willful misconduct, 
breach of contract or Law or violation of a Governmental Approval of any of the Design-Build 
Team-Related Entities; (ii) the events (or the effects of such events) could have been avoided 
by the exercise of reasonable caution, due diligence, or other reasonable efforts by Design-
Build Team:   

(a) Change in Law; 

(b) Discriminatory Action; 

(c) Material breach by GDOT of its material obligations under the Agreement or 
other DB Documents, including unreasonable failure to issue a certificate of Substantial 
Completion or a certificate of satisfaction of conditions precedent to Final Acceptance after 
Design-Build Team satisfies all applicable conditions and requirements for obtaining such a 
certificate; 

(d) GDOT-Caused Delay, other than with respect to GDOT’s failure to provide 
response to Design-Build Team Submittals as provided under clause (d) of the definition of a 
GDOT-Caused Delay; 

(e) GDOT Change; 

(f) A GDOT Release of Hazardous Material or remediation of Pre-Existing 
Hazardous Materials, but excluding the extent of any Design-Build Team Release of Hazardous 
Materials; 

(g) Issuance by a court in a legal proceeding challenging any Approval of 
Environmental Documents or a temporary restraining order or other form of temporary injunction 
that prohibits prosecution of any material portion of the Work; 

(h) Any change in the design concept of the Project or any portion thereof resulting 
from judicial or administrative action taken with respect to a legal challenge to any Approval of 
Environmental Documents as compared to the design concept indicated in the alternative that 
was the subject of the Approval of Environmental Documents, except to the extent the change 
in design concept had already been incorporated into Design-Build Team’s design schematics 
as approved pursuant to this Agreement;  
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(i) Subject to clause (n) of this definition, failure to obtain, or unreasonable and 
unjustified delay in obtaining or otherwise maintaining once issued, a Governmental Approval 
from any Governmental Entity, except to the extent that such failure or delay results from failure 
by any Design-Build Team-Related Entity to locate or design the Project or carry out the work in 
accordance with the Approval of Environmental Documents or other Governmental Approval 
(which failure may include (i) modification by or on behalf of Design-Build Team of the design 
concept included in the Approval of Environmental Documents, (ii) means or methods used by 
any Design-Build Team-Related Entity for carrying out the Work, or (iii) decision or action by or 
on behalf of Design-Build Team to use or acquire Additional Property); 

(j) Latent defects in Existing Improvements, resulting in costs in excess of such 
amounts for which Design-Build Team is responsible including as set forth in Article 7.12 of the 
Agreement;  

(k) GDOT’s (i) lack of good and sufficient title to any parcel in the Existing Right of 
Way or the Proposed Right of Way, to the extent it interferes with or adversely affects 
performance of Work, (ii) inability or failure to obtain an interest (including by easement or other 
right of access) to real property not identified in the Proposed Right of Way and required for 
construction of the Project as demonstrated by Design-Build Team, exclusive of any Additional 
Properties, Project Specific Locations, or parcels that are solely for the convenience of Design-
Build Team, to the extent it interferes with or adversely affects performance of Work, or (iii) the 
existence at any time following issuance of NTP 3 of any title reservation, condition, easement 
or encumbrance on any parcel in the Existing Right of Way or Property owned by GDOT, of 
record or not of record, to the extent it interferes with or adversely affects performance of Work, 
except any title reservations, conditions, easements or encumbrances (A) concerning Utilities or 
(B) caused, permitted or suffered by a Design-Build Team-Related Entity;  

(l) Discovery of subsurface or latent physical conditions at the actual boring holes 
identified in the geotechnical reports included in the Reference Information Documents that 
differ materially from the subsurface conditions indicated in such geotechnical reports at such 
boring holes, excluding any such conditions known to Design-Build Team prior to the Proposal 
Due Date;  

(m) Failure to obtain, or unreasonable and unjustified delay in obtaining, an approval 
from GDOT with respect to a Permitted Design Exception, except to the extent that such failure 
or delay in obtaining the GDOT approval results from failure by any Design-Build Team-Related 
Entity to carry out the Work in accordance with the DB Documents; or 

(n) Failure to obtain, or unreasonable and unjustified delay in obtaining, a 
Governmental Approval required for a re-evaluation of a Approval of Environmental Documents 
due to an approved ATC; provided that Design-Build Team shall only be entitled to 
compensation for such failure or delay after expiration of the applicable GDOT Re-evaluation 
Period;  

(o) Performance of work in or directly adjacent to the Construction Maintenance 
Limits or Operations and Maintenance Limits, as well as any work by Separate Contractors 
within the ROW, carried out by or on behalf of GDOT or a Governmental Entity, excluding any 
Utility Adjustment Work by a Utility Owner, that directly disrupts Design-Build Team’s onsite 
Work, or other documented delays to the Critical Path of the Work directly caused a Separate 
Contractor working on behalf of GDOT or a Governmental Entitiy, all being subject to Article 
17.4.2 of the Agreement; or  
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(p) Material modifications to the Approval of Environmental Documents as set forth 
pursuant to subpart (a) of the definition of Approval of Environmental Documents as provided in 
Exhibit 1 hereto, as a result of the Approval of Environmental Documents, and all approved 
supplements and re-evaluations pertaining to the Project as of the Effective Date as provided in 
subpart (b) of such definition, provided that any such modifications are not the result of an ATC, 
Additional Properties, or attributable to Design-Build Team’s design. 

Compensation Event Notice means the written notice submitted by Design-Build Team 
in accordance with Article 13.2 of the Agreement. 

Completed Payment Activity means a Payment Activity that Design-Build Team has 
certified as acceptable and ready for the following activity to begin. 

Completion Date means the date the DB Team has satisfied all conditions and 
requirements of and for a Completion Deadline, including Interim Completion Deadlines, the 
Substantial Completion Deadline, and Final Acceptance, as may be adjusted pursuant to any 
Supplemental Agreement, including on account of any Relief Events.  

Completion Deadline means the critical milestones for commencement or completion 
of the Work as set forth in Exhibit 9 to the Agreement, including without limitation Interim 
Completion Deadlines, the Substantial Completion Deadline, and Final Acceptance Deadline, as 
may be adjusted upon approval of the Project Baseline Schedule as set forth in Article 3.3 of the 
Agreement, and as further adjusted pursuant to any Supplemental Agreement, including on 
account of any Relief Events. 

Conceptual Layout Plan means the schematic layout which provides alignment and 
lane configuration information necessary to verify lane continuity and general scope compliance 
for the entire Project. 

 
Construction Commencement Date means for the date on which Design-Build Team 

first commences construction of the Project or such relative phase thereof. 

Construction Documents means all shop drawings, working drawings, fabrication 
plans, material and hardware descriptions, specifications, construction quality control reports, 
construction quality assurance reports and samples necessary or desirable for construction of 
the Project and/or the Utility Adjustments included in the Construction Work, in accordance with 
the DB Documents. 

Construction Maintenance Limits Plan means the deliverable to identify the physical 
boundaries of Design-Build Team’s maintenance responsibilities for the Construction Work. 

Construction Work means all portions of the all Work necessary to build or construct, 
make, form, manufacture, furnish, install, supply, deliver or equip the Project and/or the Utility 
Adjustments.  Construction Work includes landscaping. 

Construction Phase has the meaning set forth in Section 23.1 of the Technical 
Provisions. 

Construction Phasing Plan has the meaning set forth in Section 23.1 of the Technical 
Provisions. 
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Contract means any agreement, and any supplement or amendment thereto, by either 
(a) Design-Build Team with any other Person or Contractor, or (b) any Contractor with any 
Person or Subcontractor, to perform any part of the Work or provide any materials, equipment 
or supplies for any part of the Work, or any such agreement, supplement or amendment at a 
lower tier, between a Subcontractor and its lower tier sub-subcontractor or supplier.  The term 
“Contract” excludes Utility Agreements and any agreement with SRTA or GDOT. 

Contract Item Agreement (CIA) means an Agreement used for including Utility work in 
the Department’s project and performed by the Department’s Contractor awarded by 
competitive bid. 

Contract Sum means the lump sum amount identified in the Agreement (preceding 
signatures under Article 24). 

Contract Time means the time period provided for Design-Build Team’s completion of 
the Work as provided in Article 3.3.1 of the Agreement. 

Contractor means any Person, including any Subcontractor with whom Design-Build 
Team has entered into any Contract to perform any part of the Work or provide any materials, 
equipment or supplies for the Project and/or the Utility Adjustments included in the Construction 
Work, on behalf of Design-Build Team.  The term “Contractor” excludes SRTA and GDOT. 

Cost to Cure means an appraisal method applied to estimate a proper adjustment for 
damages to a property that can be physically and economically corrected, as described in 
further detail in the GDOT ROW Manual. 

Critical Path means the sequence of activities that must be completed on schedule for 
the entire Project to be completed on in accordance with the Milestone Deadlines.  This is the 
longest duration path through the work plan, in terms of time, of logically connected activities on 
the Project Baseline Schedule ending with the relative Milestone Deadline in respect thereof. 

CSC Host means the central computer system of SRTA or its contractor that supports 
customer service center account management functions for the Project. 

Customer Groups means groups, Persons and entities having a perceived stake or 
interest in the Project, including:  the media, elected officials, Governmental Entities, general 
public residing or working within the general vicinity of the Project or traveling within or across 
the limits of the Project, business owners within or adjacent to the Project corridor, Utility 
Owners, railroads, transportation authorities and providers, community groups, local groups 
(neighborhood associations, business groups, chambers of commerce, convention and visitors 
bureaus, contractors, etc.) and other Persons or entities affected by the Project, including those 
identified in Section 3.2 of the Technical Provisions. 

Customer Service Center (CSC) means the facility used to service Users, including a 
database system that enables registration and maintenance of customer accounts. 

Day or day means calendar day unless otherwise expressly specified. 

DBE Performance Plan means Design-Build Team’s plan for meeting the DBE 
participation goals set forth in Article 10.9.2 of the Agreement.  The DBE Performance Plan is 
Exhibit 14 to the Agreement. 
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Decent, Safe and Sanitary (DSS) means the condition of a dwelling such that it meets 
applicable housing and occupancy codes. 

Default Interest Rate means the statutory interest rate applicable to GDOT for contract 
payment defaults. 

Default Termination Event means each of the Design-Build Team Defaults listed in 
Article 19.3.1 of the Agreement. 

Defect means any Work that does not otherwise conform with the DB Documents, or 
otherwise is a defect, whether by design, construction, installation, affecting the condition, use, 
functionality or operation of any portion of the Work which, ordinary wear and tear excepted, 
would cause or have the potential to cause one or more of the following: 

(a) a hazard, nuisance or other risk to public or worker health or safety, including the 
health and safety of Users; 

(b) a structural deterioration of the affected Element or any other part of the Project; 

(c) damage to a third party’s property or equipment; 

(d) damage to the Environment;  

(e) failure of the affected Element or any other part of the Project to meet a 
Performance Requirement; or 

(f) failure of an Element to meet the Target for a measurement record as set forth in 
the columns headed “Target” and “Measurement Record” in the Performance and Measurement 
Table Baseline. 

Design-Build Agreement, DBA, or Agreement means the agreement between the 
Proposer and GDOT requiring the Design-Build Team to design and construct the Project during 
the construction period. 

Design-Build Contract or DB Contract Sum means the total contract sum to be paid to 
Design-Build Team on account of the fully and properly performed Work as set forth in the 
Agreement, as adjusted pursuant to Supplemental Agreements (including to reflect adjustments 
for Compensation Events or Change Orders as provided in the Agreement), including without 
limitation all of Design-Build Team’s profit, fees, financing costs and interest expense for 
Design-Build Team Debt, all costs of work and services, materials, equipment, supplies, general 
conditions costs, overhead and administrative expenses, professional fees and subconsultant 
costs, acquisition and other costs associated with acquisition of any Approved Properties, 
insurance and bond premiums, sales taxes, assessments, tariffs, permit, license and 
registration fees, and all other related costs and expenses. 

Design-Build Documents or DB Documents means those documents as set forth in 
Article 1.2 of the Agreement and all such other agreements entered into by GDOT and Design-
Build Team or any Design-Build Team-Related Entity, or otherwise executed by Design-Build 
Team or a Design-Build Team-Related Entity and delivered to SRTA, with respect to or in 
connection with this Agreement, including without limitation Supplemental Agreements. 
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Design-Build Period means the period commencing with NTP 1 and ending when 
Design-Build Team achieves Final Acceptance. 

Design-Build Team or DB Team means the party identified as such in the opening 
paragraph of this Agreement, together with its permitted successors and assigns. 

Design-Build Team Default or DB Team Default has the meaning set forth in 
Article 17.1.1 of the Agreement. 

Design-Build Team’s Interest or DB Team’s Interest means all right, title, and interest 
of Design-Build Team in, to, under or derived from the Agreement and the other DB Documents. 

Design-Build Team-Related Entities or DB Team Team-Related Entities means 
(a) Design-Build Team, (b) Design-Build Team’s shareholders, partners, joint venture members 
and/or members, (c) the Contractor and all other Subcontractors (including Suppliers), (d) any 
other Persons performing any of the Work, (e) any other Persons for whom Design-Build Team 
may be legally or contractually responsible, and (f) the employees, agents, officers, directors, 
shareholders, representatives, consultants, successors and assign of any of the foregoing; 
provided, however, that GDOT shall be considered a Design-Build Team-Related Entity. 

Design-Build Team Release(s) of Hazardous Material or DB Team Release(s) of 
Hazardous Material means (a) Release(s) of Hazardous Material, or the exacerbation of any 
such release(s), attributable to the culpable actions, culpable omissions, negligence, willful 
misconduct, or breach of applicable Law or contract by any Design-Build Team-Related Entity; 
(b) Release(s) of Hazardous Materials arranged to be brought onto the Site or elsewhere by any 
Design-Build Team-Related Entity; regardless of cause, or (c) use, containment, storage, 
management, handling, transport and disposal of any Hazardous Materials by any Design-Build 
Team-Related Entity in violation of the requirements of the DB Documents or any applicable 
Law or Governmental Approval 

Design-Build Team Vehicle or DB Team Vehicle means any vehicle authorized by 
Design-Build Team performing construction, maintenance or operation of the Project, or other 
related activity. 

Design Deviation means any deviation from criteria defined in the GDOT Design Policy 
Manual as a “guideline”. Failure to adhere to the “10 Controlling Criteria” mandated by FHWA 
and/or the GDOT Standard Design Criteria mandated by GDOT does not qualify as a Design 
Deviation. 

Design Documents means all drawings (including plans, profiles, cross-sections, notes, 
elevations, typical sections, details and diagrams), specifications, reports, studies, calculations, 
electronic files, records and submittals necessary for, or related to, the design of the Project 
and/or the Utility Adjustments included in the Design Work and/or the Construction Work.   

Design Speed means the speed used to determine the various geometric design 
features of the roadway. 

Design Submittal Guide shall have the meaning set forth in Section 23.1 of the 
Technical Provisions. 
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Design Work means all Work of design, engineering or architecture for the Project or 
Utility Adjustments. 

Deviation means any proposed or actual change, deviation, modification, alteration or 
exception from this Agreement, the Technical Provisions, Technical Documents or 
Governmental Approvals. 

Directive Letter means the letter described in Article 14.3 of the Agreement. 

Disadvantaged Business Enterprise or DBE has the meaning set forth 49 CFR 23 and 
further described in Attachment 6 to Exhibit 8 to the Agreement. 

Discipline Groups has the meaning set forth in Section 23.3 of the Technical 
Provisions. 

Discriminatory or Discriminatory Action means (a) materially more onerous 
application to Design-Build Team or the Project of changes or additions to Technical Provisions 
or Technical Documents than the application thereof to other Comparable Limited Access 
Highways, or (b) selective application of changes or additions to Technical Provisions or 
Technical Documents to Design-Build Team or the Project and not to other Comparable Limited 
Access Highways.  Notwithstanding the foregoing, the following actions are not Discriminatory 
or Discriminatory Actions:  (i) any such application in response to any act or omission by or on 
behalf of Design-Build Team in violation of Law or the DB Documents; (ii) Safety Compliance; 
(iii) any such application in response to a directive by the U.S. Department of Homeland 
Security or comparable State agency, unless such directive is directed solely at or solely affects 
the Project and such application requires specific changes in Design-Build Team’s normal 
design, construction, operation or maintenance procedures in order to comply; and (iv) any 
other actions necessary to address potential safety concerns arising from a specific condition or 
feature peculiar to the Project. 

Dispute means any Claim, dispute, disagreement or controversy between GDOT and 
Design-Build Team concerning their respective rights and obligations under the DB Documents, 
including concerning any alleged breach or failure to perform and remedies. 

Dispute Resolution Procedures means the procedures for resolving Disputes set forth 
in Article 17.7 of the Agreement. 

Early Adjustment means a Utility identified as such in Section 6 of the Volume 2. 

Early Portions of the Work means those usable portions of the I-85 General Purpose 
lanes, which must be opened so that they are contiguous and sequential, as identified and 
numbered within Exhibit 2 of the Agreement; each of which must be completed within the 
Interim Completion Deadline identified in Exhibit 9 to the Agreement.   

Early Termination Date means the effective date of termination of the Agreement for 
any reason prior to the stated expiration Final Acceptance Deadline, as specified in the relevant 
provisions of Article 19. 

Effective Date means the date of the Agreement or such other date as shall be mutually 
agreed upon in writing by GDOT and Design-Build Team. 
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Electronic Toll Collection System or ETCS means the electronic toll collection system 
used for the collection of tolls based on the automatic identification and classification of vehicles 
using electronic systems, including its components, systems and subsystems, the hardware and 
physical infrastructure, and the software to be incorporated into the Project. 

Element means an individual component, system or subsystem of the Work, included as 
an independent line item as provided on the approved Schedule of Values. 

Emergency means an unforeseen event affecting the Project whether directly or 
indirectly which (a) causes or has the potential to cause disruption to the free flow of traffic on 
the Project or a threat to the safety of the public; (b) is an immediate or imminent threat to the 
long term integrity of any part of the infrastructure of the Project, to the Environment, to property 
adjacent to the Project or to the safety of Users or the traveling public; or (c) is recognized by 
the Georgia Department of Public Safety as an emergency. 

Engineer of Record mean a licensed professional engineer on the Design-Build Team 
who is responsible and liable for the adequacy and safety of the design. This individual will sign 
and seal the Released for Construction plans, as well as revisions on construction and shop 
drawings.  

Environment means air, soils, surface waters, groundwater, land, stream sediments, 
surface or subsurface strata, biological resources, including endangered, threatened and 
sensitive species, natural systems, including ecosystems, and historic, archeological and 
paleontological resources. 

Environmental Approvals (also Environmental Document Approvals) means all 
Governmental Approvals arising from or required by any Environmental Law in connection with 
development of the Project, including approvals and permits required under NEPA/GEPA. 

Environmental Commitment (also Environmental Permits, Issues and 
Commitments) means an environmental requirement that must be fulfilled before, during or 
after construction.  Environmental Commitments include commitments to avoid impacts in 
specified areas, complete environmental investigations before construction impacts, or to 
perform specified actions after completion of construction. 

Environmental Documents means all required documents and submittals pertaining to 
either federal or state laws and permits which are necessary to complete the Project. This may 
include but not be limited to NEPA, GEPA, and/or other state and federal environmental laws. 

Environmental Law means any Law applicable to the Project or the Work regulating or 
imposing liability or standards of conduct that pertains to the Environment, Hazardous Materials, 
contamination of any type whatsoever, or environmental health and safety matters, and any 
lawful requirements and standards that pertain to the Environment, Hazardous Materials, 
contamination of any type whatsoever, or environmental health and safety matters, set forth in 
any permits, licenses, approvals, plans, rules, regulations or ordinances adopted, or other 
criteria and guidelines promulgated, pursuant to Laws applicable to the Project or the Work, as 
such have been or are amended, modified, or supplemented from time to time (including any 
present and future amendments thereto and reauthorizations thereof) including those relating to: 

(a) The manufacture, processing, use, distribution, existence, treatment, storage, 
disposal, generation, and transportation of Hazardous Materials; 
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(b) Air, soil, surface and subsurface strata, stream sediments, surface water, and 
groundwater; 

(c) Releases of Hazardous Materials; 

(d) Protection of wildlife, Threatened or Endangered Species, sensitive species, 
wetlands, water courses and water bodies, historical, archeological, and paleontological 
resources, vegetative buffers, and natural resources; 

(e) The operation and closure of underground storage tanks; 

(f) and safety of employees and other persons; and 

(g) Notification, documentation, and record keeping requirements relating to the 
foregoing. 

Without limiting the above, the term “Environmental Laws” shall also include the 
following: 

(i) The National Environmental Policy Act (42 U.S.C. §§ 4321 et seq.), as amended; 

(ii) The Georgia Environmental Policy Act (Section 12-16-1, et seq. of the Official 
Code of Georgia Annotated), as amended; 

(iii) State species laws, including Georgia Endangered Wildlife Act and/or, Georgia 
Wildflower Preservation Act; 

(iv) The Comprehensive Environmental Response, Compensation, and Liability Act 
(42 U.S.C. §§ 9601 et seq.), as amended; 

(v) The Solid Waste Disposal Act, as amended by the Resource Conservation and 
Recovery Act (42 U.S.C. §§ 6901 et seq.); 

(vi) The Emergency Planning and Community Right to Know Act of 1986 (42 U.S.C. 
§§ 11001 et seq.), as amended; 

(vii) The Clean Air Act (42 U.S.C. §§ 7401 et seq.), as amended; 

(viii) The Federal Water Pollution Control Act, as amended by the Clean Water Act 
(33 U.S.C. §§ 1251 et seq.); 

(ix) The Resource Conservation and Recovery Act (42 U.S.C. §§ 6901, et seq.), as 
amended; 

(x) The Toxic Substances Control Act (15 U.S.C. §§ 2601 et seq.), as amended; 

(xi) The Hazardous Materials Transportation Act (49 U.S.C. §§ 1801 et seq.), as 
amended; 

(xii) The Oil Pollution Act (33 U.S.C. §§ 2701, et. seq.), as amended; 
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(xiii) The Federal Insecticide, Fungicide and Rodenticide Act (7 U.S.C. §§ 136 et 
seq.), as amended; 

(xiv) The Federal Safe Drinking Water Act (42 U.S.C. §§ 300 et seq.), as amended; 

(xv) The Federal Radon and Indoor Air Quality Research Act (42 U.S.C. §§ 7401 et 
seq.), as amended; 

(xvi) The Occupational Safety and Health Act (29 U.S.C. §§ 651 et seq.); 

(xvii) The Endangered Species Act (16 U.S.C. §§ 1531 et seq.), as amended; 

(xviii) The Fish and Wildlife Coordination Act (16 U.S.C. §§ 661 et seq.), as amended; 

(xix) The National Historic Preservation Act (16 U.S.C. §§ 470 et seq.), as amended; 

(xx) The Coastal Zone Management Act (33 U.S.C. §§ 1451 et seq.), as amended; 

(xxi) Georgia Water Quality Act (O.C.G.A. § 12-5-20); 

(xxii) Georgia Erosion and Sedimentation Act (O.C.G.A. § 12-7-1), as amended; 

(xxiii) Best Management Practices (O.C.G.A. § 12-7-6(b)(15)); and 

(xxiv) Georgia Underground Storage Act (O.C.G.A. § 12-13-1)). 

Escrow Agent has the meaning set forth in Exhibit 24 of the Agreement. 

Exhibits means all exhibits, riders, and other attachments to the DB Documents, 
including without limitation Volume 1, Volume 2, and Volume 3, as well as, any of the 
aforementioned, which are incorporated into any DB Documents by reference, and all 
amendments, modifications, and supplements thereto. 

Existing Improvements means the existing highway, bridge, and related improvements 
as of the date that is ninety (90) days prior to the Proposal Due Date within the Construction 
Maintenance Limits. 

Existing Right of Way or Existing ROW means any real property (which term is 
inclusive of all estates and interests in real property), improvements and fixtures (i) as provided 
in Article 2.2.1.1(a) of the Agreement and more specifically described and identified as “Existing 
ROW” within Exhibit 4, in which GDOT has a property right or interest, and (ii) any Proposed 
Right of Way, which GDOT at any time after the Effective Date, shall acquire a leasehold estate 
or other property interest.  The term specifically includes all air space, surface rights and 
subsurface rights within the limits of the Existing Right of Way. 

Existing Utility Property Interest means any right, title or interest in real property (e.g., 
a fee or an easement) claimed by a Utility Owner as the source of its right to maintain an 
existing Utility in such real property, which is compensable in eminent domain. 

Evaluation Score means the numerical score resulting from the adjectival evaluation 
and numerical conversion of a particular portion of the Proposals. 
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Federal Requirements means the provisions required to be part of federal-aid 
construction contracts, including the provisions set forth in Exhibit 8 to the Agreement. 

Final Acceptance means the occurrence of all the events and satisfaction of all the 
conditions set forth in Article 7.7.3 of the Agreement. 

Final Acceptance Date means the date upon which Design-Build Team has satisfied all 
conditions of and for Final Acceptance and GDOT has certified same. 

Final Acceptance Deadline means the deadline for achieving Final Acceptance, as set 
forth in the Milestone Schedule, as such deadline may be extended for any Relief Event or 
Change Order as and to extend provided in the Agreement. 

Final Design shall have the meaning set forth in Article 3.3.1.2 of the Agreement. 

Final Plans means the Design Documents which provide the complete and final 
documents necessary for the construction, operations, and maintenance of the Project or any 
portion thereof including any Utility Adjustments required by the Project. 

Final ROW Lines means the final location of all Right of Way within the project limits.   

Fiscal Year means the twelve (12) month fiscal year used by GDOT for budgeting 
purposes. 

Float means the amount of time that any given activity or logically connected sequence 
of activities shown on the Preliminary Baseline Schedule and Project Baseline Schedule, as the 
case may be, may be delayed before it will affect completion of any Work as required to achieve 
any Milestone Schedule Deadline, including the Substantial Completion Deadline and Final 
Acceptance Deadline. 

Force Majeure Event means the occurrence of any of the following events that 
materially and adversely affects performance of Design-Build Team’s obligations, provided that 
such events (or the effects of such events) could not have been avoided by the exercise of 
caution, due diligence, or reasonable efforts by Design-Build Team:  (a) war (including civil war 
and revolution), invasion, armed conflict, violent act of foreign enemy, military or armed 
blockade, or military or armed takeover of the Project, in each case occurring within the State; 
(b) any act of terrorism or sabotage that causes direct physical damage to the Project; 
(c) nuclear explosion or contamination, in each case  occurring within the State; (d) riot and civil 
commotion on or in the immediate vicinity of the Project; (e) fire, explosion, flood, earthquake, 
hurricane, or tornado, in each case that causes direct physical damage to the Project; or (f) 
national or statewide (i.e. State of Georgia) strike that has a direct adverse impact on Design-
Build Team’s ability to obtain materials, equipment or labor for the Project. 

Formal Consultation means during Section 7 Consultation (Endangered Species Act) 
that a Federal agency determines, through a biological assessment or other review, that its 
action is likely to adversely affect a listed species. 

GDOT means the Georgia Department of Transportation, as set forth in the recitals of 
the Agreement, and any entity succeeding to the powers, authorities and responsibilities of 
GDOT invoked by or under the DB Documents. 
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GDOT-Caused Delay means any of the following events, to the extent they result in a 
material delay or interruption in performance of any material obligation under the Agreement, 
and provided such events are beyond Design-Build Team’s control and are not due to any act, 
omission, negligence, recklessness, willful misconduct, breach of contract or Law of any of the 
Design-Build Team-Related Entities, solely to the extent not concurrent or overlapping with any 
delay attributable to Design-Build Team, and further provided that such events (or the effects of 
such events) could not have been avoided by the exercise of caution, due diligence, or 
reasonable efforts by Design-Build Team, and with respect to any Compensation Event, solely 
to the extent that the cumulative effect of any such delays as set forth below have or shall result 
in delays, after taking into account any available Float, in excess of ninety (90) days: 

(a) Failure of GDOT to issue NTP 1 as provided pursuant to Article 3.3.1.1 of the 
Agreement and/or failure to issue NTP 2 or NTP 3 as provided pursuant to Article 3.3.1.2 and 
Article 3.3.1.3 of the Agreement; 

(b) GDOT Changes; 

(c) Failure of GDOT to provide the GDOT-Provided Approvals within the time 
periods set forth in Section 4.2.2 of the Technical Provisions, subject to Article 6.2.1 of the 
Agreement; or 

(d) Failure of GDOT to provide responses to proposed schedules, plans, Design 
Documents, condemnation and acquisition packages, and other Submittals and matters 
submitted to GDOT after the Effective Date for which response is required under the DB 
Documents as an express prerequisite to Design-Build Team’s right to proceed or act, within the 
time periods (if any) indicated in the DB Documents, or if no time period is indicated, within a 
reasonable time, taking into consideration the nature, importance and complexity of the 
submittal or matter, following delivery of written notice from Design-Build Team requesting such 
action in accordance with the terms and requirements of the DB Documents;  

(e) Failure of GDOT to provide Design-Build Team with access to the Right of Way 
as required; or 

(f) The occurrence of a GDOT Release of Hazardous Materials. 

Any proper suspension of Work pursuant to Article 17.3.7 of the Agreement shall not be 
considered a GDOT -Caused Delay. 

GDOT Change means: 

(a) Any change in the scope of the Work or terms and conditions of the Technical 
Provisions or Technical Documents (including changes in the standards applicable to the Work) 
that GDOT has directed Design-Build Team to perform through a Supplemental Agreement as 
described in Article 14.1 of the Agreement or a Directive Letter pursuant to Article 14.3 of the 
Agreement; and 

(b) Any other event that the DB Documents expressly state shall be treated as a 
GDOT Change. 
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GDOT Claims Account means the designated account for the benefit of GDOT and 
Design-Build Team to be administered and maintained by GDOT for payments on account of 
Claims as required by GDOT pursuant to Article 17.3.4.3 of the Agreement. 

GDOT Default has the meaning set forth in Article 17.5.1 of the Agreement. 

GDOT Re-evaluation Period means the specified amount of time set forth as a 
condition in an approved ATC for GDOT to obtain the applicable Governmental Approval 
required for a re-evaluation of the NEPA/GEPA Approval, prior to Design-Build Team being 
entitled to a Relief Event or Compensation Event; provided, however, that such time shall 
commence upon the date that GDOT has received a full and complete document package from 
Design-Build Team required for GDOT to process such re-evaluation. 

GDOT Release(s) of Hazardous Materials means, except as provided below, the 
introduction in, on or under the Construction Maintenance Limits or Operation and Maintenance 
Limits of Hazardous Material directly by GDOT, and their respective agents and contractors 
(excluding Design-Build Team).  GDOT Release(s) of Hazardous Material excludes, however, 
(i) any Hazardous Materials so introduced that are in or part of construction materials and 
equipment incorporated into the Project and (ii) any Hazardous Materials identified in the 
phase 1 investigation and report described in clause (i) of the definition of Pre-Existing 
Hazardous Materials. 

GDOT Standard Specifications means the Georgia Department of Transportation 
Standard Specifications, Construction of Transportation Systems. 

General Purpose Lanes means Limited Access Highway lanes within the Existing Right 
of Way other than the Managed Lanes. 

Geotechnical Engineering Reports means the reports which meet the requirements 
described in Section 8.2 of the Technical Provisions. 

GEPA means the Georgia Environmental Policy Act, as amended and as it may be 
amended from time to time. 

GEPA Approval means the (a) GEPA document as approved by Georgia DOT including 
any studies, reports, Environmental Commitments, and all other procedural requirements and 
documents required for the Project or a portion of the Project, as (b) may be modified pursuant 
to all Georgia EPD, USACE, USFWS approvals, and approved supplements and re-evaluations 
pertaining to the Project. 

Good Industry Practice means the exercise of the degree of skill, diligence, prudence 
and foresight which would reasonably and ordinarily be expected from time to time from a 
skilled and experienced designer, engineer, or constructor, seeking in good faith to comply with 
its contractual obligations, complying with the DB Documents, all applicable Laws and 
Governmental Approvals, and engaged in the same type of undertaking in the United States 
under similar circumstances and conditions. 

Governmental Approval means any permit, license, consent, concession, grant, 
franchise, authorization, waiver, variance or other approval, guidance, protocol, mitigation 
agreement, special provision, or memoranda of agreement/understanding, and any amendment 
or modification of any of them provided by Governmental Entities including State, local, or 
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federal regulatory agencies, agents, or employees, which authorize or pertain to the Project or 
the Work. 

Governmental Entity means any federal, State or local government and any political 
subdivision or any governmental, quasi-governmental, judicial, public or statutory 
instrumentality, administrative agency, authority, body or entity other than GDOT. 

Guarantor means any Person that is the obligor under any guaranty in favor of GDOT 
required under the Agreement, including any Design-Build Guaranty. 

Hazardous Materials means any element, chemical, compound, material or substance, 
whether solid, liquid or gaseous, which at any time is defined, listed, classified or otherwise 
regulated in any way under any Environmental Laws, or any other such substances or 
conditions (including mold and other mycotoxins or fungi) which may create any unsafe or 
hazardous condition or pose any threat to human health and safety.  “Hazardous Materials” 
includes the following: 

(a) Hazardous wastes, hazardous material, hazardous substances, hazardous 
constituents, and toxic substances or related materials, whether solid, liquid, or gas, including 
substances defined as or included in the definition of “hazardous substance”, “hazardous 
waste”, “hazardous material”, “extremely hazardous waste”, “acutely hazardous waste”, 
“radioactive waste”, “radioactive materials”, “bio-hazardous waste”, “pollutant”, “toxic pollutant”, 
“contaminant”, “restricted hazardous waste”, “infectious waste”, “toxic substance”, “toxic waste”, 
“toxic material”, or any other term or expression intended to define, list or classify substances by 
reason of properties harmful to health, safety or the indoor or outdoor environment (including 
harmful properties such as ignitability, corrosivity, reactivity, carcinogenicity, toxicity, 
reproductive toxicity, “TCLP” toxicity” or “EP toxicity” or words of similar import under any 
applicable Environmental Laws); 

(b) Any petroleum, including crude oil and any fraction thereof, and including any 
refined petroleum product or any additive thereto or fraction thereof or other petroleum derived 
substance; and any waste oil or waste petroleum byproduct or fraction thereof or additive 
thereto; 

(c) Any drilling fluids, produced waters and other wastes associated with the 
exploration, development or production of crude oil, natural gas or geothermal resources; 

(d) Any flammable substances or explosives; 

(e) Any radioactive materials; 

(f) Any asbestos or asbestos-containing materials; 

(g) Any lead and lead-based paint; 

(h) Any radon or radon gas; 

(i) Any methane gas or similar gaseous materials; 

(j) Any urea formaldehyde foam insulation; 
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(k) Electrical equipment which contains any oil or dielectric fluid containing regulated 
levels of polychlorinated biphenyls; 

(l) Pesticides; 

(m) Any other chemical, material or substance, exposure to which is prohibited, 
limited or regulated by any Governmental Entity or which may or could pose a hazard to the 
health and safety of the owners, operators, Users or any Persons in the vicinity of the Project or 
to the indoor or outdoor Environment; and 

(n) Soil, or surface water or ground water, contaminated with Hazardous Materials 
as defined above. 

Hazardous Materials Management means procedures, practices and activities to 
address and comply with Environmental Laws and Environmental Approvals with respect to 
Hazardous Materials encountered, impacted, caused by or occurring in connection with the 
Project or the Work, as well as investigation and remediation of such Hazardous Materials.  
Hazardous Materials Management may include sampling, stock-piling, storage, backfilling in 
place, asphalt batching, recycling, treatment, clean-up, remediation, transportation and/or off-
site disposal of Hazardous Materials, whichever approach is effective, most cost-efficient and 
authorized under applicable Law. 

Highway means a travel way for vehicular traffic that is included in the State or federal 
highway system. 

Highway Service Systems means GDOT’s or a Governmental Entity’s lighting and 
electrical systems, traffic control systems, communications systems and irrigation systems 
serving street or highway purposes (including ITS and Intelligent Vehicle Highway System 
facilities). 

Historic Property means any prehistoric or historic district, site, building, structure or 
object included in, or eligible for inclusion in, either the National Register of Historic Places or 
the Georgia Register of Historic Places. 

HOV means a passenger vehicle carrying a specified minimum number of passengers.  
HOVs include carpools, vanpools and buses. 

Immigration Act means the Georgia Immigration & Compliance Act, O.C.G.A. § 13-10-
90, et seq. as set forth in Article 10.6.4 of the Agreement. 

Incident means any unplanned event during the course of construction. 

Incident Management Plan means Design-Build Team’s plan for detection and 
response to Incidents or Emergencies, as part of the PMP. 

Indemnified Parties means GDOT, the State, the State Transportation Board, and their 
respective successors, assigns, officeholders, officers, directors, commissioners, agents, 
representatives, consultants and employees.  Indemnified Party shall mean any of the 
aforementioned. 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT EXHIBITS 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

Georgia Department of Transportation EXHIBIT 1 Volume 1 – Design-Build Agreement 
 Page 24 of 44  
 

Informal Consultation means during Section 7 Consultation (Endangered Species Act) 
that a Federal agency determines that its action may affect a listed species. 

ITP or Instructions to Proposers means the document that provides instructions to be 
followed by Proposers in their responses to the RFP. 

Insurance Policies means all of the insurance policies Design-Build Team is required to 
carry pursuant to Article 16.1 and Exhibit 17 of the Agreement. 

Intellectual Property means all current and future legal and/or equitable rights and 
interests in know-how, patents (including applications), copyrights (including moral rights), 
trademarks (registered and unregistered), service marks, trade secrets, designs (registered and 
unregistered), utility models, circuit layouts, plant varieties, business and domain names, 
inventions, solutions embodied in technology, and other intellectual activity, and applications of 
or for any of the foregoing, subsisting in or relating to the Project, Project design data or Project 
traffic data.  Intellectual Property includes toll-setting and traffic management algorithms, and 
software used in connection with the Project (including but not limited to software used for 
management of traffic on the Project), and Source Code.  Intellectual Property also includes the 
trade secret information contained in proprietary pricing information.  Intellectual Property is 
distinguished from physical construction and equipment itself and from drawings, plans, 
specifications, layouts, depictions, manuals and other documentation that disclose Intellectual 
Property. 

Intelligent Transportation System (ITS) has the meaning set forth in Section 17 of the 
Technical Provisions. 

Intelligent Vehicle Highway System (IVHS) means smart vehicle and smart highway 
technologies to improve the safety, efficiency and environmental impact of highway facilities. 

Interim Completion Date means the date upon which Design-Build Team has satisfied 
all conditions for opening an Early Portion of the Work so that it is safe to open to the traveling 
public.   

Interim Completion Deadline means the deadline and required date for each of the 
Early Portions of the Work, which portions are shown in Exhibit 2 to the Agreement, Interim 
Completion Deadlines are set forth in the Milestone Schedule shown on Exhibit 9 to the 
Agreement, as such deadline(s) may be extended for Relief Events pursuant to the Agreement.. 

Interim Design means any submittal of Design Documents after the Preliminary Plans 
have been accepted but prior to submittal of Final Plans for the entire Project or any approved 
Project segment.  Interim Designs are intended to resolve conflicts and unresolved comments 
from the Preliminary Plans submittal. 

Key Contract means any one of the following Contracts for Work that Design-Build 
Team or Design-Build Team’s Contractor’s causes to be performed: 

(a) All prime construction Contracts; 

(b) All project or program management services, architectural design, or engineering 
Contracts; and  
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(c) All other Contracts with a single Contractor or Subcontractor which individually or 
in the aggregate total in excess of $25 million. 

Key Contractor means any Contractor or Subcontractor, as the case may be, under any 
Key Contract. 

Key Personnel means those individuals appointed by Design-Build Team and approved 
by GDOT from time to time to fill the “Key Personnel” positions.  The specific individuals 
appointed by Design-Build Team and approved by GDOT to initially fill certain of the Key 
Personnel positions are identified in Exhibit 2 to the Agreement. 

Landscape Enhancement Plan has the meaning set forth in Section 15.2.2 of the 
Technical Provisions. 

Latent Defects Deductible has the meaning set forth in Article 7.12.2.1 of the 
Agreement. 

Law or Laws means (a) any statute, law, code, regulation, ordinance, rule or common 
law, (b) any binding judgment (other than regarding a Claim or Dispute), (c) any binding judicial 
or administrative order or decree (other than regarding a Claim or Dispute), (d) any written 
directive, guideline, policy requirement or other governmental restriction (including those 
resulting from the initiative or referendum process, but excluding those by GDOT within the 
scope of its administration of the DB Documents or in the normal course of its adoption of new 
or revised technical standards pursuant to Article 7.2.5 of the Agreement) or (e) any similar form 
of decision of or determination by, or any written interpretation or administration of any of the 
foregoing by, any Governmental Entity, in each case which is applicable to or has an impact on 
the Project or the Work, whether taking effect before or after the Effective Date, including 
Environmental Laws.  “Laws”, however, excludes Governmental Approvals. 

Lead Contractor shall mean the entity designated as a Proposer’s “Lead Contractor” in 
its SOQ.  There may only be one Lead Contractor per Proposer team. 

Lead Engineering Firm shall mean the entity designated as a Proposer’s “Lead 
Engineering Firm” in its SOQ.  There may only be one Lead Engineering Firm per Proposer 
team. 

Line or line means, in the context of Utilities or Highway Service Systems, a line, 
pipeline, conduit or cable used for utility purposes, including underground, surface or overhead 
facilities. 

Liquidated Damages means such liquidated damages as may accrue and be due and 
payable by Design-Build Team to GDOT as set forth under Article 17.4 of the Agreement and as 
set forth under Exhibit 18 thereto. 

Loss or Losses means any loss, damage, injury, liability, obligation, cost, response 
cost, expense (including attorneys’, accountants’ and expert witnesses’ fees and expenses 
(including those incurred in connection with the enforcement of any indemnity or other provision 
of the Agreement)), fee, charge, judgment, penalty or fine.  Losses include injury to or death of 
persons, damage or loss of property, and harm or damage to natural resources. 
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Major Culvert means a culvert that provides an opening of more than 35 square feet in 
a single or multiple installations.  A major culvert may consist of a single round pipe, pipe arch, 
open or closed-bottom box, bottomless arch, or multiple installations of these structures placed 
adjacent or contiguous as a unit.  Certain major culverts are classified as bridges when they 
provide an opening of more than 20 feet, measured parallel to the roadway; such culverts may 
be included in the bridge inventory. 

Major Non-Participating Member means a Proposer’s Lead Contractor and Lead 
Engineering Firm.  If any of these entities qualify as a Participating Member, then that entity 
shall not be treated as a Major Non-Participating Member.  Major Non-Participating Members 
are not considered Contractors to Proposer regardless of their role in the performance of 
Project-related services. 

Major River Crossing means a crossing with a 100-year storm event flow in excess of 
10,000 cubic feet per second (cfs). 

Managed Lanes means Limited Access Highway lanes located within the Property that 
increase traffic efficiency by using various design and operational strategies (including 
congestion priced tolls), including the Electronic Toll Collection System for such lanes. 

Management Plans means all of the management plans identified in Section 2 of the 
Technical Provisions. 

Maximum Payment Curve means a price-loaded Project Baseline Schedule. 
Acceptance of the  Maximum Payment Curve is a pre-condition to issuance of NTP3. 

Memorandum of Understanding (MOU) means a formal agreement between GDOT 
and one or more agencies, organizations or providers. 

Milestone Deadline shall have the same meaning as any Milestone Schedule Deadline. 

Milestone Schedule means the schedule of deadlines set forth in Exhibit 9 to the 
Agreement, as may be adjusted upon approval of the Project Baseline Schedule as set forth in 
Article 3.3 of the Agreement and as may be further adjusted pursuant to any Supplemental 
Agreement, including on account of any Relief Events. 

Minor Culvert means any culvert not classified as a Major Culvert. 

Mobilization means Work to establish and remove offices, plants, and facilities; and to 
move personnel, equipment, and supplies to and from the Project site to begin Work or 
complete Work. 

NaviGAtor Contractor means that certain Separate Contractor engaged by GDOT to 
provide the NaviGAtor System to be included and integrated into the ITS to be incorporated into 
the Project. 

NaviGAtor System means the “NaviGAtor” advanced transportation management 
system to be included as a part of the ITS as set forth pursuant to Section 17.1.3 of the 
Technical Provisions. 
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NaviGAtor Work means the work to be provided by the NaviGAtor Contractor, 
coordinated with the Work, for completion of the NaviGAtor System for the Project. 

NEPA means the National Environmental Policy Act, 42 U.S.C. § 4321 et seq., as 
amended and as it may be amended from time to time. 

NEPA Approval means the (a) NEPA document as approved by FHWA including any 
studies, reports, Environmental Commitments, and all other procedural requirements and 
documents required for FHWA approval for the Project or a portion of the Project, as (b) may be 
modified pursuant to all approved supplements and re-evaluations pertaining to the Project. 

NEPA Finality Date means the date NEPA Approval becomes final and non-appealable 
and the federal statute of limitations for commencing legal action to challenge the validity of any 
NEPA Approval has expired. 

Nonconforming Work means Work that does not conform to the requirements of the 
DB Documents, the Governmental Approvals, applicable Law or the Design Documents. 

Notice of Termination for Convenience means written notice issued by GDOT to 
Design-Build Team terminating the Agreement in whole or in part for convenience. 

NTP means a written notice issued by GDOT to Design-Build Team authorizing Design-
Build Team to proceed with the portion or phase of the Work as being designated as subject to 
such notice to proceed in the Preliminary Baseline Schedule, the Project Baseline Schedule, or 
otherwise in the Agreement Documents, including without limitation NTP 1, NTP 2, and NTP 3. 

NTP 1 means a written notice issued by GDOT to Design-Build Team authorizing 
Design-Build Team to proceed with the portion of the Work described in Article 3.3.1.1 of the 
Agreement. 

NTP 2 means a written notice issued by GDOT to Design-Build Team authorizing 
Design-Build Team to proceed with the portion of the Work described in Article 3.3.1.2 of the 
Agreement. 

NTP 3 means a written notice issued by GDOT to Design-Build Team pursuant to 
Article 3.3.1.3 of the Agreement authorizing Design-Build Team to proceed with the remaining 
Work and other activities pertaining to the Project. 

NTP 1 Conditions Deadline means the outside date set forth in the Milestone Schedule 
(or the Project Baseline Schedule as to the extent such outside date is adjusted thereby) by 
which Design-Build Team is obligated under the Agreement to satisfy all conditions to issuance 
of NTP 1, as such deadline may be extended for Relief Events from time to time pursuant to the 
Agreement. 

NTP 2 Conditions Deadline means the outside date set forth in the Milestone Schedule 
(or the Project Baseline Schedule as to the extent such outside date is adjusted thereby) by 
which Design-Build Team is obligated under the Agreement to satisfy all conditions to issuance 
of NTP 2, as such deadline may be extended for Relief Events from time to time pursuant to the 
Agreement.  
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NTP 3 Conditions Deadline means the outside date set forth in the Milestone Schedule 
(or the Project Baseline Schedule as to the extent such outside date is adjusted thereby) by 
which Design-Build Team is obligated under the Agreement to satisfy all conditions to issuance 
of NTP 3, as such deadline may be extended for Relief Events from time to time pursuant to the 
Agreement. 

Open Book Basis means allowing the relevant Party to review all underlying 
assumptions and data associated with the issue in question, including, but not limited to, 
assumptions as to costs of the Work, schedule, composition of equipment spreads, equipment 
rates, labor rates, productivity, estimating factors, design and productivity allowance, 
contingency and indirect costs, risk pricing, discount rates, interest rates, inflation and deflation 
rates, and other items reasonably required by the relevant Party. 

Open Government Laws mean, collectively, the Georgia Open Records Act, Ga. Code 
Ann. §§ 50-18-70 et seq., Section 32-2-80(a)(40) of the Code and Section 672-17.06 of the 
Rules, as amended from time to time. 

Open Road Toll (ORT) means toll collection conducted (a) exclusively via vehicle 
identification with transponders and/or video capture of the license plate and (b) in an open 
multilane free-flow highway environment with no constraints on speed, vehicle type or vehicle 
location. 

Optical Character Recognition (OCR) means the process of converting an image to 
text. 

Owner Verification Tests (OVT) means the material tests performed in accordance 
with the applicable GDOT test method to verify the accuracy of the tests performed by Design-
Build Team and pursuant to the approved Quality Management Plan to ensure that only 
materials of specified quality or better are accepted and incorporated into the Project. 

P&P Bonds means the bonds meeting the requirements of Article 16.2.1 of the 
Agreement. 

P&P Obligor means the Person identified as the obligor or account party in the P&P 
Bonds, as applicable. 

Participating Agency means a public, quasi-public, or private agency that has agreed 
to cooperate with and assist Design-Build Team during an Emergency. 

Participating Member means (a) if the Proposer is a joint venture, partnership, or 
limited liability company, each member of the joint venture, partnership or limited liability 
company; or (b) if the Proposer is a corporation or other corporate entity, the Proposer. 

Party means Design-Build Team or GDOT, as the context may require, and “Parties” 
means Design-Build Team and GDOT, collectively. 

Payment Activity means completion of an Element of the Work for which payment on 
account of the DB Contract Sum shall be due, subject to the terms of this Agreement and as 
follows:   
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(a) The first Payment Request (after NTP 1) may include the Payment and 
Performance Bond amounts; 

(b) The first Payment Request (after NTP 3) may include up to 50% of the amount 
for Mobilization set forth in the Proposal, or 3% of the of the construction cost set forth in the 
Schedule of Values, whichever is less;  

(c) When 5% of the construction cost set forth in the approved Schedule of Values is 
incurred, the next Payment Request may include up to 100% of the amount of Mobilization set 
forth in the Proposal, or 3% of the construction cost set forth in the approved Schedule of 
Values, whichever is less, minus any previous payments;  

(d) Design-Build Team’s indirect costs such as administration, contingencies, site 
cleanup and maintenance, access, off site access roads and security costs related to design-
build costs shall be prorated through all Payment Activities.   

Payment for Work Product means the partial compensation to be paid to Design-Build 
Team as described in Form N to the ITP. 

Payment Request means the request for payment on account of the Work all in 
accordance with the terms and conditions set forth in GDOT Standard Specification 109.03. 

Permitted Design Exceptions means design exceptions identified in Section 11.2 
Technical Provisions that are allowed to be implemented on the Project. 

Person means any individual, corporation, joint venture, limited liability company, 
company, voluntary association, partnership, trust, unincorporated organization, Governmental 
Entity, or GDOT. 

Phase 1 Hazardous Materials Investigation means an environmental assessment 
conducted in accordance with the DB Documents and ASTM E-1527-05, or any future revision 
or replacement thereof, to identify Recognized Environmental Conditions and potential 
Recognized Environmental Conditions. 

Plans means (only where capitalized) contract drawings, working drawings, 
supplemental drawings, detail sheets or exact reproductions thereof, which show the location, 
character, dimensions and details of the Construction Work to be done. 

Pre-existing Hazardous Materials means Hazardous Materials that meet all the 
following criteria: 

(a) The Hazardous Materials are in, on or under the Right of Way as of the date 
SRTA or GDOT makes available to Design-Build Team the affected parcel; or 

(b) The Hazardous Materials are not located in, on or under any Project Specific 
Locations or Additional Properties, except Additional Properties required due to GDOT Changes 
(including GDOT Changes regarding the initial construction). 

For purposes of determining whether Hazardous Materials were in, on or under the Right 
of Way or any Additional Properties required by GDOT to be included in the Property as a result 
of GDOT Changes, as of the date on which GDOT makes available to Design-Build Team the 
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affected parcel, Design-Build Team shall have the burden of proof to demonstrate it was not a 
Design-Build Team Release of Hazardous Materials:   

(i) As to any Hazardous Materials not identified as being present as of such date in 
the following:  The phase 1 investigations of the Project conducted by GDOT prior to the 
Effective Date or any Phase 1 Hazardous Materials Investigation or Phase 2 Hazardous 
Materials Investigation supplementing the foregoing report prepared as and when set forth in 
Article 7.8.1 of the Agreement; and  

(ii) As to any Additional Properties required by GDOT to be included in the Property 
as a result of GDOT Changes, any Phase 1 Hazardous Materials Investigation thereof prepared 
and delivered as and when set forth in Article 7.8.1 of the Agreement. 

For the purpose of this definition, “makes available” means: 

(x) The Effective Date, except for parcels not yet acquired as of the Effective Date; 
and 

(y) As to parcels not yet acquired as of the Effective Date and as to Additional 
Properties required by GDOT to be included in the Property as a result of GDOT Changes, the 
date Design-Build Team first receives the right to take and maintain possession of the parcel for 
all purposes for the remainder of the Term in accordance with the DB Documents, including 
commencement of construction, as the result of GDOT’s having secured title or right of 
possession by contract or title instrument or by a special commissioners’ award through the  

Preliminary Baseline Schedule means the high level, logic based, critical path 
schedule representing Design-Build Team’s plan to complete performance of the Work 
beginning on the date of NTP 1 to Final Acceptance of the Work, submitted with the Proposal, 
as set forth on Exhibit 10 to the Agreement.  The Preliminary Baseline Schedule shall not mean 
the Project Status Schedule Updates as set forth in Section 2.2.4 of the Technical Provisions, 
nor shall such Project Status Schedule Updates constitute revisions or amendments to the 
Preliminary Baseline Schedule. 

Preliminary Plans means the Design Documents which provide the preliminary design 
necessary for the related to construction, operations, and maintenance of the entire Project 
including any Utility Adjustments required by the Project. 

Presidential Disaster Declaration means a declaration of a major disaster by the 
President of the United States triggering assistance from FEMA pursuant to the Disaster Relief 
Act of 1974 (Pub.L. No. 93-288, as amended). 

Price Proposal means the price component of the Proposal evaluation as described 
ITP. 

Price Proposal Score means the score calculated in accordance projects evaluation 
criteria. 

Principal Project Documents means the Security Instruments and the Design-Build 
Contract. 
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Project means the Project as defined in the RFP, that is the subject of this Agreement, 
and which shall include the transportation facilities and all related structures, and improvements, 
including integration of the ITS, and communications systems used in connection with operation 
of such transportation facilities, to be designed and constructed pursuant to the terms of the DB 
Documents. 

Project Baseline Schedule shall have the meaning set forth in Section 2.2 of the 
Technical Provisions.   

Project Extension means a linear addition to the original Project by Design-Build Team, 
including any at either terminus of the original Project and any linear improvement that 
interconnects with the original Project. 

Project Information Coordinator means the person designated by Design-Build Team 
to manage Design-Build Team’s public information activities as more particularly described in 
Section 3.2.2 of the Technical Provisions. 

Project Manager means the individual designated by Design-Build Team and approved 
in writing by GDOT in the position to take full responsibility for the prosecution of the Work and 
will act as a single point of contact on all matters on behalf of Design-Build Team. 

Project Phase shall have the meaning set forth in Section 2.1.9 of the Technical 
Provisions. 

Project Schedule shall have the meaning set forth in Section 2.2 of the Technical 
Provisions. 

Project Specific Locations means any additional temporary property interests or rights, 
other than ROW or Additional Properties, which are not contiguous to the Property, that Design-
Build Team may require for performance of the Work, including for temporary activities in 
connection with the Construction Work, such as construction work sites, temporary work areas, 
staging areas, storage areas, and earthwork material borrow sites. 

Project Status Schedule Update means the logic-based critical path schedule 
submitted monthly containing progress status and enabling comparison to the Project Baseline 
Schedule. 

Property has the meaning set forth in Article 2.2.1 of the Agreement and shall include 
only such property as identified in the Environmental Document Approval. 

Proposal has the meaning set forth in Recital F of the Agreement. 

Proposal Bond means the security that Proposers submit to GDOT with their Proposals 

Proposal Revisions has the meaning set forth in Section 5.4 of the ITP. 

Proposal Due Date means the deadline for submission of the Proposal to GDOT as 
defined in the ITP Section 1.4. 

Proposed Right of Way or Proposed ROW means any real property (which term is 
inclusive of all estates and interests in real property), improvements and fixtures within the lines 
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established in and designated as “Proposed ROW” within Exhibit 4 to the Agreement for which 
GDOT is obligated to provide access to Design-Build Team and/or acquire a leasehold estate or 
other similar property interest or rights pursuant to Article 2.2.1.1(b) of the Agreement.  The term 
specifically includes all air space, surface rights and subsurface rights within the limits of the 
Proposed Right of Way and specifically excludes any Additional Properties.  All portions of the 
Proposed Right of Way, as and to the extent of any property interests in same acquired by 
GDOT, shall thereafter and without further amendment to Exhibit 4 be deemed Existing Right of 
Way. 

Proposer” or “Proposers” has the meaning set forth in Section 1.1 in the ITP. 

Proprietary Intellectual Property means Intellectual Property created, used, applied or 
reduced to practice in connection with the Project or the Work that derives commercial value 
from its protection as a trade secret under applicable Law or from its protection under patent 
law. 

Protection in Place means any action taken to avoid damaging a Utility which does not 
involve removing or relocating that Utility, including staking the location of a Utility, exposing the 
Utility, avoidance of a Utility’s location by construction equipment, installing steel plating or 
concrete slabs, encasement in concrete, temporarily de-energizing power lines, and installing 
physical barriers.  The term includes both temporary measures and permanent installations 
meeting the foregoing definition. 

Provided Approvals means the Governmental Approvals for the Project obtained or to 
be obtained by GDOT, as specifically listed in Section 4.2 of the Technical Provisions (including 
any such approvals as may be required from GDOT independent of GDOT’s Project 
administration pursuant to Article 6.2 of the Agreement). 

Public Information and Communications Plan (PICP) has the meaning set forth in 
Section 3.2 of the Technical Provisions. 

Punch List means an itemized list of Construction Work that remains to be completed 
following Substantial Completion but as a condition to Final Acceptance, provided that the 
nature of any such incomplete Work, and the correction and completion of same, will have no 
material or adverse effect on the normal and safe use and operation of the Project. 

Punch List Period means the time provided for Design-Build Team’s completion of 
Punch List Work, which shall be the time between Substantial Completion and Final Acceptance 
as provided in the Project Baseline Schedule. 

QA/QC Proposal Revisions has the meaning set forth in Section 5.4 of the ITP. 

QA/QC means quality assurance and quality control. 

Quality Management Plan (QMP) means the set of GDOT-approved plans for quality 
management and control of the Project and Work, as set forth in Section 2.3 of the Technical 
Provisions. 

Quality Manager means the individual retained by Design-Build Team as the Key 
Personnel with the authority and responsibility for ensuring establishment and maintenance of, 
and compliance with, the Quality Management Plan. 
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Quitclaim Deed means a quitclaim deed to be executed by a Utility Owner relinquishing 
its rights to maintain a Utility in a particular location, as more particularly described in 
Section 6.2.4.4 of the Technical Provisions. 

Railroad Right of Entry Agreement has the meaning described in Section 14.3.1.3 of 
the Technical Provisions. 

Recognized Environmental Condition has the meaning set forth in ASTM E-1527-00. 

Record Drawings means construction drawings and related documentation revised to 
show as-built changes to the Project at Final Acceptance.  Interim marked-in-the-field or red-
lined drawings to be provided during the progress of the Work as required pursuant to the 
Technical Provisions shall not constitute the final Record Drawings. 

Reference Information Documents (RIDs) means the collection of information, data, 
documents and other materials that GDOT has provided to Design-Build Team for general or 
reference information only. 

Registered Professional Engineer means a person who is duly licensed and 
registered by the Georgia State Board of Registration for Professional Engineers and Land 
Surveyors to engage in the practice of engineering in the State of Georgia. 

Registered Professional Land Surveyor means a person registered by the Georgia 
State Board of Registration for Professional Engineers and Land Surveyors to practice the 
profession of land, boundary, or property surveying or other similar professional practices. 

Related Transportation Facility(ies) means all existing and future highways, streets 
and roads, including upgrades and expansions thereof, that is/are or will be adjacent to, 
connecting with or crossing under or over the Project, as specifically identified in the Technical 
Provisions. 

Release of Hazardous Materials means any spill, leak, emission, release, discharge, 
injection, escape, leaching, dumping or disposal of Hazardous Materials into the soil, air, water, 
groundwater or environment, including any exacerbation of an existing release or condition of 
Hazardous Materials contamination. 

Release for Construction or RFC means the written authorization by GDOT to proceed 
with any designated phase of the Construction Work based on the approved Final Plans. 

Relief Event means any of the following events, subject to any limitations, claims 
submission requirements and other conditions set forth in the Agreement, provided that no relief 
will be available to the extent that (i) the events are within Design-Build Team’s control, or are 
due to any wrongful act, wrongful omission, negligence, recklessness, willful misconduct, 
breach of contract or Law or violation of a Governmental Approval of any of the Design-Build 
Team-Related Entities; (ii) the events (or the effects of such events) could have been avoided 
by the exercise of reasonable caution, due diligence, or other reasonable efforts by Design-
Build Team: 

(a) Force Majeure Event; 

(b) Latent defects in Existing Improvements; 
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(c) Change in Law; 

(d) Discriminatory Action; 

(e) GDOT’s failure to perform or observe any of the covenants or obligations of 
GDOT under the Agreement or other DB Documents; 

(f) GDOT Change; 

(g) GDOT -Caused Delay; 

(h) Performance of work in or directly adjacent to the Construction Maintenance 
Limits or Operations and Maintenance Limits, as well as any work by Separate Contractors 
within the ROW, carried out by or on behalf of GDOT or a Governmental Entity, excluding any 
Utility Adjustment Work by a Utility Owner, that directly disrupts Design-Build Team’s onsite 
Work, or other documented delays to the Critical Path of the Work directly caused a Separate 
Contractor working on behalf of GDOT or a Governmental Entitiy;   

(i) Discovery at, near or on the Existing Right of Way or Property of (a) any Pre-
existing Hazardous Materials or Hazardous Materials not otherwise constituting a Design-Build 
Team Release of Hazardous Materials, provided that where such condition was identified in the 
existing Phase 1 Hazardous Materials Investigation included in the RIDs, Design-Build Team 
shall account for same in the Project Schedule and impacts shall be limited to such conditions 
not identified therein (whether in type or quantity), or (b) any archeological, paleontological or 
cultural resources not known to Design-Build Team prior to the Proposal Due Date; 

(j) Discovery of (i) subsurface or latent physical conditions at the actual boring holes 
identified in the geotechnical reports included in the Reference Information Documents that 
differ materially from the subsurface conditions indicated in such geotechnical reports at such 
boring holes, excluding any such conditions known to Design-Build Team prior to the Proposal 
Due Date, or (ii) physical conditions within the Existing Right of Way or Property of an unusual 
nature, differing materially from those ordinarily encountered in the area and generally 
recognized as inherent in the type of work provided for in the Agreement, excluding any such 
conditions known to Design-Build Team prior to the Proposal Due Date or that would become 
known to Design-Build Team by undertaking reasonable investigation prior to the Proposal Due 
Date (for avoidance of doubt, conditions away from the actual boring holes that differ from 
conditions extrapolated from such boring data and that are not within clause (ii) above are not a 
Relief Event); 

(k) Discovery at, near or on the Existing Right of Way or Property of any Threatened 
or Endangered Species (regardless of whether the species is listed as threatened or 
endangered as of the Proposal Due Date), excluding any such presence of species known to 
Design-Build Team prior to the Proposal Due Date or that would become known to Design-Build 
Team by undertaking reasonable investigation prior to the Proposal Due Date; 

(l) Any spill of Hazardous Material by a third party who is not acting in the capacity 
of a Design-Build Team-Related Entity which (i) occurs after the Proposal Due Date, (ii) is 
required to be reported to a Governmental Entity and (iii) renders use of the roadway or 
construction area unsafe or potentially unsafe absent assessment, containment and/or 
remediation; 
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(m) Issuance of a temporary restraining order or other form of injunction by a court 
that prohibits prosecution of any material portion of the Work; 

(n) Suspension, termination or interruption of an Approval of Environmental 
Documents, except to the extent that such suspension, termination or interruption results from 
failure by any Design-Build Team-Related Entity to locate or design the Project or carry out the 
work in accordance with the Approval of Environmental Documents or other Governmental 
Approval (which failure may include (i) modification by or on behalf of Design-Build Team of the 
design concept included in the Environmental Documents approval, (ii) means or methods used 
by any Design-Build Team-Related Entity for carrying out the Work, or (iii) decision or action by 
or on behalf of Design-Build Team to use or acquire Additional Property); 

(o) Any change in the design concept of the Project or any portion thereof resulting 
from judicial or administrative action taken with respect to a legal challenge to any Approval of 
Environmental Documents as compared to the design concept indicated in the alternative that 
was the subject of the Approval of Environmental Documents, except to the extent the change 
in design concept had already been incorporated into Design-Build Team’s design schematics 
assumed in connection with the DB Contract Sum; 

(p) Subject to clause (t) of this definition, failure to obtain, or unreasonable and 
unjustified delay in obtaining or otherwise maintaining once issued, a Governmental Approval 
from any Governmental Entity, except to the extent that such failure or delay results from failure 
by any Design-Build Team-Related Entity to locate or design the Project or carry out the work in 
accordance with the Approval of Environmental Documents or other Governmental Approval 
(which failure may include (i) modification by or on behalf of Design-Build Team of the design 
concept included in the Approval of Environmental Documents, (ii) means or methods used by 
any Design-Build Team-Related Entity for carrying out the Work, or (iii) decision or action by or 
on behalf of Design-Build Team to use or acquire Additional Property); 

(q) GDOT’s (i) lack of good and sufficient title to any parcel in the Existing Right of 
Way or the Property, to the extent it interferes with or adversely affects performance of Work, (ii) 
inability or failure to obtain an interest (including by easement or other right of access) to real 
property not identified in the Proposed Right of Way and required for construction of the Project 
as demonstrated by Design-Build Team, exclusive of any Additional Properties, Project Specific 
Locations, or parcels that are solely for the convenience of Design-Build Team, to the extent it 
interferes with or adversely affects performance of Work, or (iii)  the existence at any time 
following issuance of NTP 3 of any title reservation, condition, easement or encumbrance on 
any parcel in the Existing Right of Way or Property owned by GDOT, of record or not of record, 
to the extent it interferes with or adversely affects performance of Work, except any title 
reservations, conditions, easements or encumbrances concerning Utilities  or otherwise caused, 
permitted or suffered by a Design-Build Team-Related Entity;  

(r) Unreasonable and unjustified delay by a Utility Owner with whom Design-Build 
Team has been unable to enter into a Utility Agreement in connection with a Utility Adjustment, 
or failure or delay of any Utility in obtaining any required easement, right of way or other 
property interest as may be required, provided that all of the “conditions to assistance” 
described in Article 7.5.7.2 of the Agreement have been satisfied;  

(s) Failure to obtain, or unreasonable and unjustified delay in obtaining, an approval 
from GDOT with respect to a Permitted Design Exception, except to the extent that such failure 
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or delay in obtaining the GDOT approval results from failure by any Design-Build Team-Related 
Entity to carry out the Work in accordance with the DB Documents;  

(t) Failure to obtain, or unreasonable and unjustified delay in obtaining, a 
Governmental Approval required for a re-evaluation of an Approval of Environmental 
Documents due to an approved ATC; provided that Design-Build Team shall only be entitled to 
relief for such failure or delay after expiration of the applicable GDOT Re-evaluation Period; or  

(u) Material delays as a result of any modification to the Approval of Environmental 
Documents as set forth pursuant to subpart (a) of the definition of Approval of Environmental 
Documents as provided in Exhibit 1 hereto, as a result of the Environmental Documents, and all 
approved supplements and re-evaluations pertaining to the Project as of the Effective Date as 
provided in subpart (b) of such definition, provided that any such modifications are not the result 
of an ATC, Additional Properties, or attributable to Design-Build Team’s design. 

Relief Event Determination has the meaning set forth in Article 13.1 of the Agreement. 

Relief Event Notice means the written notice required to be provided by Design-Build 
Team under Article 13.1.1 of the Agreement. 

Replacement Housing Calculation means the opportunity to provide the displaced 
person with the financial assistance to purchase or rent and occupy a comparable replacement 
dwelling without involuntarily incurring additional financial means due to the displacement. 

Replacement Utility Property Interest means any permanent right, title or interest in 
real property outside of the Property (e.g., a fee or an easement) that is acquired for a Utility 
being reinstalled in a new location as a part of the Utility Adjustment Work.  The term specifically 
excludes any statutory right of occupancy or permit granted by a Governmental Entity for 
occupancy of its real property by a Utility. 

Request for Change Proposal means a written notice issued by GDOT to Design-Build 
Team setting forth a proposed GDOT Change and requesting Design-Build Team’s assessment 
of cost, and schedule impacts thereof, as set forth in Article 14.1.2 of the Agreement. 

Request for Information means a written request by the DB Team to GDOT requesting 
clarification of the DB Document requirements. 

Request for Proposals (RFP) means all documents, whether attached or incorporated 
by reference, utilized for soliciting proposals.  The RFP is the only solicitation utilized by the 
Department in the One Phase Low Bid selection method.   The RFP is the second phase 
utilized by the Department for the Two Phase Low Bid and Best Value selection methods.   

Request for Qualifications (RFQ) means all documents, whether attached or 
incorporated by reference, utilized by the Department for soliciting interested Proposers to apply 
for prequalification including instruction for submitting a Statement of Qualification (SOQ), 
evaluation criteria and minimum qualifications required of a Design-Build Team.  The RFQ is the 
first phase of a two phase process utilized by the Department for the Two Phase Low Bid and 
Best Value selection methods.    

Reserved means a section of the DB Documents (Design-Build Agreement, Technical 
Provisions, or Programmatic Provisions) that is not being utilized for this contract. Sections 
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marked Reserved have no requirements and references to sections marked Reserved shall 
mean that there are no additional requirements beyond the reference point. 

Right of Way or ROW means the Existing Right of Way and Proposed Right of Way. 

Right of Way Acquisition Plan or ROW Acquisition Plan has the meaning set forth in 
Section 5 of Volume 3. 

Rules have the meaning set forth in Recital C of the Agreement. 

Safety Compliance means any and all improvements, repair, reconstruction, 
rehabilitation, restoration, renewal, replacement and changes in configuration or procedures 
respecting the Project to correct a specific safety condition or risk of the Project that GDOT has 
reasonably determined to exist by investigation or analysis and that is in violation of the 
requirements of the DB Documents. 

Safety Compliance Order means a written order or directive from GDOT to Design-
Build Team to implement Safety Compliance measures. 

Safety Standards means those provisions of the Technical Provisions or Technical 
Documents that GDOT, FHWA, OSHA, or AASHTO considers to be important measures to 
protect public safety or worker safety.  As a matter of clarification, provisions of Technical 
Provisions or Technical Documents primarily directed at durability of materials or equipment, 
where the durability is primarily a matter of life cycle cost rather than protecting public or worker 
safety, are not Safety Standards. 

Schedule of Values means a detailed line item valuations for all Elements of the Work 
which lists all Payment Activities in a format that provides a sufficiently breakdown of the Pay 
Items.  Include the Schedule of Values a rational basis for partial payments of the Lump Sum 
bid based on the completed portion of the item and definitive activities.  Payment will not be 
made for individual construction activities.  No payments will be made until the Schedule of 
Values is accepted.  Mobilization, and Payment and Performance Bonds may be included as 
separate line items in the Schedule of Values. Any amount for Mobilization set forth in the 
Schedule of Values shall not exceed 2.5% of the total construction cost. 

Schematic Plan of Project means Design-Build Team’s schematic plan specific to the 
preliminary roadway plans showing the concept and technical solutions in accordance with the 
provisions of the Instructions to Proposers, Exhibit C. 

Security Document means any mortgage, deed of trust, pledge, lien, indenture, trust 
agreement, hypothecation, assignment, collateral assignment, financing statement under the 
Uniform Commercial Code of any jurisdiction, security instrument or other charge or 
encumbrance of any kind, including any lease in the nature of a security instrument, given to 
any Person as security for Design-Build Team Debt or Design-Build Team’s obligations 
pertaining to Design-Build Team Debt and encumbering the Design-Build Team’s Interest. 

Selection Recommendation Committee means the group of individuals authorized by 
GDOT (if any) to recommend the Best Value Proposer to the Steering Committee. 

Separate Contractor(s) means each and any separate contractor or vendor engaged 
by GDOT or any other governmental authority or agency of the State to perform, provide, and/or 
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supply work, services, labor or materials for the Project that is expressly excluded from Design-
Build Team’s Work pursuant to the DB Documents. 

Service Line means a Utility line, the function of which is to directly connect the 
improvements on an individual property to another Utility line located off such property, which 
other Utility line connects more than one such individual line to a larger system.  However, 
unless otherwise noted in the Technical Provisions, the term “Service Line” excludes any line 
that supplies an active feed from a Utility Owner’s facilities to supply, activate or energize 
GDOT’s or a Governmental Entity’s Highway Service System.  Such line, including its actual 
connection to the Utility facility, shall instead be considered to be part of the applicable Highway 
Service System. 

Site means the Property and any temporary rights or interests that Design-Build Team 
may acquire in connection with the Project or the Utility Adjustments included in the 
Construction Work, including Project Specific Locations. 

Source Code and Source Code Documentation mean software written in 
programming languages, such as C++ and Fortran, including all comments and procedural 
code, such as job control language statements, in a form intelligible to trained programmers and 
capable of being translated into object or machine readable code for operation on computer 
equipment through assembly or compiling, and accompanied by documentation, including flow 
charts, schematics, statements of principles of operations, architectural standards, and 
commentary, explanations and instructions for compiling, describing the data flows, data 
structures, and control logic of the software in sufficient detail to enable a trained programmer 
through study of such documentation to maintain and/or modify the software without undue 
experimentation.  Source Code and Source Code Documentation also include all modifications, 
additions, substitutions, updates, upgrades and corrections made to the foregoing items. 

SRTA means the State Road and Tollway Authority. 

SRTA Recoverable Costs means: 

(a) The costs of any assistance, action, activity or Work undertaken by GDOT which 
Design-Build Team is liable for or is to reimburse under the terms of the DB Documents, 
including the charges of third party contractors, and reasonably allocated wages, salaries, 
compensation and overhead of GDOT staff and employees, performing such action, activity or 
Work (exclusive or ordinary and customary administration and review activities by GDOT 
employees or consultants (except for such consultant fees and expenses as expressly reserved 
in the Agreement); plus 

(b) Third-party costs GDOT incurs to publicly procure any such third party 
contractors; plus 

(c) Reasonable fees and costs of attorneys (including the reasonably allocable fees 
and costs of the Georgia Attorney General’s Office), financial advisors, engineers, architects, 
insurance brokers and advisors, investigators, traffic and revenue consultants, risk management 
consultants, other consultants, and expert witnesses, as well as court costs and other litigation 
costs, in connection with any such assistance, action, activity or Work, including in connection 
with defending claims by and resolving disputes with third party contractors; plus 
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(d) Any expense or cost for which GDOT is to be reimbursed by Design-Build Team 
pursuant to the express terms of the Agreement; including without limitation Articles 2.2.3.2, 
6.2.5, 7.5.7.2, 16.1.2.4, 16.6.7, 17.3.3.2, 17.3.8.3, 17.3.11.2, and 22.3.3; plus 

(e) Interest on all the foregoing sums at the Default Interest Rate from the date due under 
the applicable terms of the DB Documents and continuing until paid. 

Staged Design Submittals shall have the meaning set forth in Section 23.2.1 in the 
Technical Provisions. 

Standard Utility Agreement (SUA) means an Agreement providing for relocation or 
adjustment work to be performed by the Utility and/or its consultant or contractor and 
modification of easement limited provisions, if applicable. To the extent practical, reimbursement 
by the Department will be made based upon the Department’s specifications, agreements and 
forms or consultant and construction contract work. The payment method may be actual cost, 
unit price, or lump sum as appropriate. 

 

State means the State of Georgia. 

State and Local Government Series (SLGS) Index means the State and Local 
Government Series (SLGS) Index published and maintained by the United States Department of 
the Treasury. 

State Highway means a highway designated as part of the state highway system under 
Code 32-4-21. 

Statement of Qualifications or SOQ has the meaning set forth in Section 1.1 of the 
ITP. 

Stipulated Fee means the amount GDOT will pay unsuccessful responsive Proposers 
for their Work Product. 

Subcontractor means any other Person, including any Supplier with whom any 
Contractor has further subcontracted, purchased or procured any part of the Work, at all tiers. 

Submittal means any document, work product or other written or electronic end product 
or item required under the DB Documents to be delivered or submitted to GDOT, as applicable. 

Substantial Completion means satisfaction of the criteria for completion of 
Construction Work as set forth in Article 7.7 of the Agreement, as and when confirmed by 
GDOT’s issuance of a certificate in accordance with the procedures and within the time frame 
established in Article 7.7.1 of the Agreement. 

Substantial Completion Date means the date upon which Design-Build Team has 
satisfied all conditions of and for Substantial Completion. 

Substantial Completion Deadline means the deadline and required date for 
Substantial Completion of the Project as set forth in the Milestone Schedule, as such deadline 
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may be extended for Relief Events from time to time pursuant to the Agreement, time being of 
the essence. 

Substitute has the meaning set forth in the Direct Agreement. 

Subsurface Utility Engineering (SUE) means an engineering process for accurately 
identifying the quality of subsurface utility information needed for highway plans, and for 
acquiring and managing that level of information during the development of a highway project, 
as more particularly described at the FHWA website  
http://www.fhwa.dot.gov/programadmin/sueindex.cfm. 

Supplemental Agreement means a mutual agreement between GDOT and Design-
Build Team for changes in the Work under Article 14 of the Agreement, including on account of 
any Relief Event Determination and/or Compensation Event Determination as set forth under 
Article 14.4 of the Agreement. 

Supplier means any Person not performing work at or on the Site that supplies 
machinery, equipment, materials, hardware, software, systems or any other appurtenance to the 
Project to Design-Build Team or to any Contractor in connection with the performance of the 
Work.  Persons who merely transport, pick up, deliver or carry materials, personnel, parts or 
equipment or any other similar items or persons to or from the Site shall not be deemed to be 
performing Work at the Site. 

Surety means each properly licensed surety company, insurance company or other 
Person approved by GDOT, which has issued any of the P&P Bonds. 

Taxes means federal, State, local or foreign income, margin, gross receipts, sales, use, 
excise, transfer, consumer, license, payroll, employment, severance, stamp, business, 
occupation, premium, windfall profits, environmental (including taxes under Section 59A of the 
Internal Revenue Code of 1986, as amended), customs, permit, capital stock, franchise, profits, 
withholding, social security (or similar), unemployment, disability, real property, personal 
property, registration, value added, alternative or add-on minimum, estimated or other taxes, 
levies, imposts, duties, fees or charges imposed, levied, collected, withheld or assessed at any 
time, whether direct or indirect, relating to, or incurred in connection with, the Project, the 
performance of the Work,  or act, business, status or transaction of Design-Build Team, 
including any interest, penalty or addition thereto, and including utility rates or rents, in all cases 
whether disputed or undisputed. 

Technical Documents means all the standards, criteria, requirements, conditions, 
procedures, specifications and other provisions set forth in the manuals and documents 
identified in the DB Documents, as such provisions may (a) have been generally revised from 
time to time up the RFP advertisement date, or (b) be changed, added to or replaced pursuant 
to the Agreement. 

Technical Provisions means Volume 2 and Volume 3; as such documents may 
(a) have been generally revised from time to time up to ninety (90) days prior to the Proposal 
Due Date, or (b) be changed, added to or replaced pursuant to the Agreement. 

Technical Proposal means the technical component of the Proposal evaluation as 
described ITP. 
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Technology Enhancements means modifications, additions, refinements, substitutions, 
revisions, replacements and upgrades made to or in place of electronic toll collection and 
enforcement systems deployed on or for the Project or to any other computer systems or other 
technology used for the operation of the Project, or to any related documentation, that 
accomplish incidental, performance, structural, or functional improvements.  The term 
specifically includes modifications, updates, revisions, replacements and upgrades made to or 
in place of software or any related documentation that correct errors or safety hazards or 
support new models of computer hardware with which the software is designed to operate.  
Technology Enhancements also include such new models of computer hardware. 

Term has the meaning set forth in Article 3.1.1 of the Agreement. 

Termination by Court Ruling has the meaning set forth in Article 19.11 of the 
Agreement. 

Termination Compensation means each of the measure of compensation owing from 
GDOT to Design-Build Team upon termination of the Agreement prior to the stated expiration of 
the Term, pursuant to Article 19, and as set forth in Exhibit 20 to the Agreement. 

Termination Date means (a) the date of expiration of the Term or (b) if applicable, the 
Early Termination Date. 

Termination for Convenience has the meaning set forth in Article 19.1.1 of the 
Agreement. 

Third Party Claims means, subject to Article 16.5.4 of the Agreement, any and all 
claims, disputes, disagreements, causes of action, demands, suits, actions, investigations, or 
legal or administrative proceedings asserted, initiated or brought by a Person that is not an 
Indemnified Party or Design-Build Team with respect to any Third Party Loss. 

Third Party Loss means, subject to Article 16.5.4 of the Agreement, any actual or 
alleged Loss sustained or incurred by a Person that is not an Indemnified Party or Design-Build 
Team. 

Threatened or Endangered Species means any species listed by the USFWS as 
threatened or endangered pursuant to the Endangered Species Act, as amended, 16 U.S.C. 
§§ 1531, et seq. 

Tolling Integration Deadline means each certain Milestone Schedule Deadline, as set 
forth in the Milestone Schedule, as may be adjusted by the Project Baseline Schedule, for 
completion of such portions of the Work as necessary and required to allow the Tolling 
Integration Contractor to commence and complete the Tolling Integration Work. 

Traffic Management Center is a center for the management and distribution of 
information to Users on a regional or statewide basis. 

Transferee means any party as defined pursuant to Article 21.2.2.1 of the Agreement, 
solely for purposes of Articles 21.2 through 21.5 of the Agreement. 

Transponder means the in-vehicle device that permits Users to communicate, identify, 
and conduct an electronic toll transaction with Design-Build Team’s ETCS. 
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Transportation Management Plan means Design-Build Team’s plan for transportation 
management throughout the Term, as more particularly described in Article 9.2.2 the Agreement 
and Section 18.2.1 of the Technical Provisions. 

Travel Lane means the portion of roadway for the movement of vehiles, exclusive of 
shoulders. 

Uniform Act means the Federal Uniform Relocation Assistance and Real Property 
Acquisition Policies Act, P.L. 91-646, as amended. 

Uninsurable Risk means a risk, or any component of a risk, against which Design-Build 
Team or a Contractor is required to insure pursuant to the Agreement and for which, at any time 
after the Effective Date, either: 

(a) the insurance coverage required under the Agreement is not available in relation 
to that risk from insurers that meet the qualifications set forth in Article 16.1.2.1 of the 
Agreement; or 

(b) the terms and conditions for insuring that risk are such that the risk is not 
generally being insured against in the insurance market under commercially reasonable terms 
from insurers that meet the qualifications set forth in Article 16.1.2.1 of the Agreement. 

Utility or utility means any of the following: 

(a) a public, private, cooperative, municipal and/or government line, facility or system 
used for the carriage, transmission and/or distribution of cable television, electric power, 
telephone, telegraph, water, gas, oil, petroleum products, steam, chemicals, hydrocarbons, 
telecommunications, sewage, and similar commodities, that directly or indirectly serves the 
public; 

(b) a line, facility or system which (i) carries or transmits a commodity referenced in 
clause (a) above but does not directly or indirectly serve the public, and (ii) is designated in 
Volume 1 or Volume 2 to be treated, for purposes of the DB Documents only, in the same 
manner as a line, facility or system that qualifies as a Utility under clause (a) above; and 

(c) a radio tower or transmission tower (including cellular) that directly or indirectly 
serve the public. 

Notwithstanding the foregoing, the term “Utility” or “utility” excludes: 

(a) all storm water lines, facilities, and systems that are part of the drainage system 
for the Property or connect to that system; and  

(b) GDOT’s or a Governmental Entity’s Highway Service Systems. 

The necessary appurtenances to each Utility facility shall be considered part of such 
Utility.  Any Service Line connecting directly to a Utility shall be considered an appurtenance to 
that Utility, regardless of the ownership of such Service Line. 
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Utility Accommodation Manual (UAM) means the Utility Accommodation Manual 
issued by GDOT, at Ga. Comp. R. & Regs. r. 672-11-.01 through -.04, as the same may be 
amended, supplemented or replaced by GDOT from time to time. 

Utility Adjustment Field Modification means any horizontal or vertical design change 
to a Utility Adjustment required by Design-Build Team or proposed by a Utility Owner due either 
to roadway design or to conditions not accurately reflected in the corresponding Utility Work 
Plan for which the review and comment/approval process has been completed, that alters the 
design included in the approved Utility Work Plan.  An example would be shifting the alignment 
of an 8” water line to miss a roadway drainage structure.  A minor change (e.g., an additional 
water valve, an added Utility marker at ROW line, a change in vertical bend, etc.) will not be 
considered a Utility Adjustment Field Modification, but shall be shown in the Record Drawings. 

Utility Adjustment means each relocation (temporary or permanent), abandonment, 
Protection in Place, removal (of previously abandoned Utilities as well as of newly abandoned 
Utilities), replacement, reinstallation, and/or modification of existing Utilities necessary to 
accommodate construction, operation, maintenance and/or use of the Project; provided, 
however, that the term “Utility Adjustment” shall not refer to any of the work associated with 
facilities owned by any railroad.  For any Utility crossing the Property, the Utility Adjustment 
Work for each crossing of the Property by that Utility shall be considered a separate Utility 
Adjustment.  For any Utility installed longitudinally within the Property, the Utility Adjustment 
Work for each continuous segment of that Utility located within the Property shall be considered 
a separate Utility Adjustment. 

Utility Adjustment Work means all efforts and costs necessary to accomplish the 
required Utility Adjustments, including all coordination, design, design review, permitting, 
construction, inspection, maintenance of records, relinquishment of Existing Utility Property 
Interests, preparation of Utility Joint Use Acknowledgements, and acquisition of Replacement 
Utility Property Interests, whether provided by Design-Build Team or by the Utility Owners.  The 
term also includes any reimbursement of Utility Owners which is Design-Build Team’s 
responsibility pursuant to Article 7.5 of the Agreement.  Any Utility Adjustment Work furnished or 
performed by Design-Build Team is part of the Work; any Utility Adjustment Work furnished or 
performed by a Utility Owner is not part of the Work. 

Utility Enhancement means a Betterment or a Utility Owner Project, as referenced in 
Section 6.1.3.2 of the Technical Provisions. 

Utility Joint Use Acknowledgment or Utility Joint Use Agreement means an 
agreement between GDOT and a Utility Owner that establishes the rights and obligations of 
GDOT and the Utility Owner with respect to occupancy of the Property by such Utility Owner’s 
Utility.  

Utility Manager (UM) means the senior staff person designated by Design-Build Team 
to be responsible for coordination and oversight of Utility Adjustment operations during the 
planning, design, and construction phases of the Work, as more particularly described in 
Section 6.2.3 of the Technical Provisions. 

Utility Owner means the owner or operator of any Utility (including both privately held 
and publicly held entities, cooperative utilities, and municipalities and other governmental 
agencies). 
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Utility Owner Project means the design and construction by or at the direction of a 
Utility Owner (or by Design-Build Team) of a new Utility other than (a) as part of a Utility 
Adjustment or (b) to provide service to the Project.  Betterments are not Utility Owner Projects.  
Utility Owner Projects are entirely the financial obligation of the Utility Owner. 

Utility Tracking Report means the report regarding Utilities likely to be impacted by the 
Project, which Design-Build Team shall maintain on a current basis, as more particularly 
described in Section 6.5.1 of the Technical Provisions. 

Utility Work Plan means the collection of agreements, plans and other information and 
materials which Design-Build Team is required to submit to GDOT in connection with each 
Utility Adjustment, as more particularly described in Section 6.3.4.5 of the Technical Provisions.  
Depending on the context, the term also refers to Supplemental Utility Work Plans and Utility 
Work Plan Retention Requests (both also described in Section 6.3.4.5 of the Technical 
Provisions). 

Utility Work Plan Checklist means a checklist listing the required components of a 
Utility Work Plan, as referenced in Section 6.3.4.5 of the Technical Provisions. 

Utility Work Plan Retention Request means the collection of plans and other 
information and materials which Design-Build Team is required to submit to GDOT in 
connection with each Utility proposed to remain at its original location within the Existing Right 
of Way or Property, as more particularly described in Section 6.3.4.5 of the Technical 
Provisions; a single Utility Work Plan Retention Request may address more than one such 
Utility. 

Volume 1 means the Design-Build Agreement or the Agreement. 

Volume 2 means the project-specific technical provisions entitled “Technical Provisions 
for Design-Build Agreement - Volume 2”. 

Volume 3 means GDOT’s technical provisions entitled “Programmatic Technical 
Provisions for Design-Build Agreement - Volume 3”. 

Warning Notice means a written notice that GDOT delivers to Design-Build Team 
pursuant to Article 17.2 of the Agreement. 

Work means all of the work required to be furnished and provided by Design-Build Team 
under the DB Documents for the Project, including without limitation, all administrative, design, 
engineering, construction, Utility Adjustment, utility accommodation, support services, ECTS 
and software integration, and coordination, except for those efforts which such DB Documents 
expressly specify will be performed by Persons other than Design-Build Team-Related Entities, 
all as required and as may reasonably inferred for full and proper completion of the Project in 
accordance with this Agreement and the DB Documents. 

Work Breakdown Structure means a deliverable-oriented hierarchical structure that 
breaks the Work into elements that have distinct identification and that contain specific scope 
characteristics.  Each descending WBS level represents an increasingly detailed delineation of 
elements of the total Project scope.  The WBS will contain elements of Design Work and 
Construction Work.  There shall be clearly identifiable linkage between the WBS, the elements 
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of the Work, and Project Schedule.  The WBS numbering convention shall be compatible with 
Project Baseline Schedule coding and may be compatible with document control coding. 

Work Code means a code assigned to a contract line item. Example: 400 is asphalt 
paving, 653 is highway traffic striping. The Work Codes were established and predefined by a 
GDOT Committee comprised of the Office of EEO, Construction, Bidding Administration, and 
Prequalification, in 2012. Not every item has a work code, only those items that are 
predominantly used on Highway construction projects. Contractors and Subcontractors in the 
GDOT directories are assigned work codes based upon their work description. Work codes are 
the most refined data available.  

Work Product means any design files, concepts, ideas, technology, techniques, 
methods, processes, drawings, reports, plans and specifications used in the development of the 
bid and technical proposal including any ATCs being acquired by the GDOT.   
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EXHIBIT 2 

DESIGN-BUILD TEAM’S PROPOSAL COMMITMENTS AND KEY PERSONNEL 

Proposal Commitments [Technical Proposal, approved and included ATCs, Proposal 
Schedule, cost-loaded Proposal Schedule, and Design-Build Schedule of Values] 

[To be provided with execution version] 

Identified Key Personnel 

[To be provided with execution version] 
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EXHIBIT 3 

RESERVED 
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EXHIBIT 4 

RIGHT OF WAY 
(Existing Right of Way and Required Right of Way) 

The form and content of this Exhibit 4 is set forth on the Sharepoint site. 
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EXHIBIT 5 

RESERVED 
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EXHIBIT 6 

RESERVED
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EXHIBIT 7 

RESERVED 
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EXHIBIT 8 

FEDERAL REQUIREMENTS 

Exhibit Description  No. of Pages  

Attachment 1 – Federal Requirements for Federal Aid Construction 
Facilities 

2 

Attachment 2 – Required Contract Provisions, Federal-Aid 
Construction Contracts - FHWA Form 1273 

12 

Attachment 3 – GDOT Special Provision - Modifications to FHWA 
Form 1273 

1 

Attachment 4 – Federal Prevailing Wage Rate 25 

Attachment 5 – Standard Federal Equal Employment Opportunity 
                        Construction Contract Specifications 
                        (Executive Order 11246) (43 FR 14895) 

4 

Attachment 6 – Disadvantaged Business Enterprise Program -  
                         Criteria for Acceptability 

9 

Attachment 7 – Debarment and Suspension Certification 1 

Attachment 8 – Certification Regarding Use of Contract Funds For 
Lobbying 

2 

Attachment 9 – Reserved XX 

Attachment 10 – Compliance with Buy America Requirements 2 

Attachment 11 – Compliance with the Cargo Preference Act 2 
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ATTACHMENT 1 TO EXHIBIT 8 

FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION FACILITIES 

GENERAL. — The work herein proposed will be financed in whole or in part with federal 
funds, and therefore all of the statutes, rules and regulations promulgated by the federal 
government and applicable to work financed in whole or in part with federal funds will apply to 
such work.  The “Required Contract Provisions, Federal-Aid Construction Contracts, Form 
FHWA-1273,” are included in this Exhibit 8.  Whenever in said required contract provisions 
references are made to: 

(a) “SHA contracting officer,” “SHA resident engineer,” or “authorized representative 
of the SHA,” such references shall be construed to mean GDOT or its Authorized 
Representative; 

(b) “contractor,” “prime contractor,” “bidder” or “prospective primary participant,” such 
references shall be construed to mean Design-Build Team or its authorized representative 
and/or the Design-Build Contractor or its authorized representative, as may be appropriate 
under the circumstances; 

(c) “contract” or “prime contract,” such references shall be construed to mean the 
Design-Build Agreement; 

(d) “subcontractor,” “supplier,” “vendor,” “prospective lower tier participant” or “lower 
tier subcontractor,” such references shall be construed to mean, as appropriate, Contractors 
other than the Design-Build Contractor; and 

(e) “department,” “agency” or “department or agency entering into this transaction,” 
such references shall be construed to mean GDOT, except where a different department or 
agency is specified. 

PERFORMANCE OF PREVIOUS CONTRACT. — In addition to the provisions in 
Section II, “NONDISCRIMINATION,” and Section VI, “SUBLETTING OR ASSIGNING THE 
CONTRACT,” of the Form FHWA-1273 required contract provisions, Design-Build Team shall 
cause the contractor to comply with the following: 

The bidder shall execute the CERTIFICATION WITH REGARD TO THE 
PERFORMANCE OF PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO THE 
EQUAL OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS located in the 
proposal.  No request for subletting or assigning any portion of the contract in excess of $10,000 
will be considered under the provisions of Section VI of the required contract provisions unless 
such request is accompanied by the CERTIFICATION referred to above, executed by the 
proposed subcontractor. 

NON-COLLUSION PROVISION. — The provisions in this section are applicable to all 
contracts except contracts for Federal Aid Secondary Projects.  Title 23, United States Code, 
Section 112, requires as a condition precedent to approval by the Federal Highway 
Administrator of the contract for this work that each bidder file a sworn statement executed by, 
or on behalf of, the person, firm, association, or corporation to whom such contract is to be 
awarded, certifying that such person, firm, association, or corporation has not, either directly or 
indirectly, entered into any agreement, participated in any collusion, or otherwise taken any 
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action in restraint of free competitive bidding in connection with the submitted bid.  A form to 
make the non-collusion affidavit statement required by 23 U.S.C. § 112 as a certification under 
penalty of perjury rather than as a sworn statement as permitted by 28 U.S.C. § 1746, is 
included in the Proposal. 

PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES IN 
SUBCONTRACTING. — Part 26, Title 49, Code of Federal Regulations applies to this Project.  
Pertinent sections of said Code are incorporated within other articles or sections of the 
Agreement and any other Contract and the GDOT Disadvantaged Business Enterprise Program 
adopted pursuant to 49 CFR Part 26. 

CONVICT PRODUCED MATERIALS 

a. FHWA Federal-aid projects are subject to 23 C.F.R. § 635.417, Convict produced 
materials. 

b. Materials produced after July 1, 1991, by convict labor may only be incorporated 
in a Federal aid highway construction project if such materials have been:  (i) produced by 
convicts who are on parole, supervised release, or probation from a prison, or (ii) produced in a 
prison project in which convicts, during the 12 month period ending July 1, 1987, produced 
materials for use in Federal aid highway construction projects, and the cumulative annual 
production amount of such materials for use in Federal aid highway construction does not 
exceed the amount of such materials produced in such project for use in Federal aid highway 
construction during the 12 month period ending July 1, 1987. 

ACCESS TO RECORDS 

a. As required by 49 C.F.R. 18.36(i)(10), Design-Build Team and its Contractors 
shall allow FHWA and the Comptroller General of the United States, or their duly authorized 
representatives, access to all books, documents, papers, and records of Design-Build Team 
and Contractors which are directly pertinent to any grantee or subgrantee contract, for the 
purpose of making audit, examination, excerpts, and transcriptions thereof.  In addition, as 
required by 49 C.F.R. 18.36(i)(11), Design-Build Team and its Contractors shall retain all such 
books, documents, papers, and records for three years after final payment is made pursuant to 
any such contract and all other pending matters are closed. 

b. Design-Build Team agrees to include this section in each Contract at each tier, 
without modification except as appropriate to identify the Contractor who will be subject to its 
provisions. 
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ATTACHMENT 2 TO EXHIBIT 8 

FHWA-1273 --  Revised May 1, 2012  

REQUIRED CONTRACT PROVISIONS 

FEDERAL-AID CONSTRUCTION CONTRACTS 

 
.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Compliance with Governmentwide Suspension and 

Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for 

Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only) 
 

I.  GENERAL 
1.  Form FHWA-1273 must be physically incorporated in 
each construction contract funded under Title 23 (excluding 
emergency contracts solely intended for debris removal).  
The contractor (or subcontractor) must insert this form in 
each subcontract and further require its inclusion in all lower 
tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services).   
 
The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  
The prime contractor shall be responsible for compliance by 
any subcontractor, lower-tier subcontractor or service 
provider.   
 
Form FHWA-1273 must be included in all Federal-aid 
design-build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements 
for supplies or services).  The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in 
bid proposal or request for proposal documents, however, 
the Form FHWA-1273 must be physically incorporated (not 
referenced) in all contracts, subcontracts and lower-tier 
subcontracts (excluding purchase orders, rental agreements 
and other agreements for supplies or services related to a 
construction contract). 
 
2.  Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own 
organization and with the assistance of workers under the 
contractor's immediate superintendence and to all work 
performed on the contract by piecework, station work, or by 
subcontract. 
  
3.   A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / 
debarment or any other action determined to be appropriate 
by the contracting agency and FHWA. 
 
4.  Selection of Labor: During the performance of this 
contract, the contractor shall not use convict labor for any 
purpose within the limits of a construction project on a 
Federal-aid highway unless it is labor performed by convicts 
who are on parole, supervised release, or probation.  The 
term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
 

II.  NONDISCRIMINATION 
The provisions of this section related to 23 CFR Part 230 are 
applicable to all Federal-aid construction contracts and to all 
related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material 
supply, engineering, or architectural service contracts.   
 
In addition, the contractor and all subcontractors must 
comply with the following policies: Executive Order 11246, 
41 CFR 60, 29 CFR 1625-1627, Title 23 USC Section 140, 
the Rehabilitation Act of 1973, as amended (29 USC 794), 
Title VI of the Civil Rights Act of 1964, as amended, and 
related regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority 
to determine compliance with Executive Order 11246 and 
the policies of the Secretary of Labor including 41 CFR 60, 
and 29 CFR 1625-1627.  The contracting agency and the 
FHWA have the authority and the responsibility to ensure 
compliance with Title 23 USC Section 140, the Rehabilitation 
Act of 1973, as amended (29 USC 794), and Title VI of the 
Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; and 23 
CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, 
Appendix A, with appropriate revisions to conform to the 
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U.S. Department of Labor (US DOL) and FHWA 
requirements.   
 
1. Equal Employment Opportunity: Equal employment 
opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set 
forth under laws, executive orders, rules, regulations (28 
CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 
49 CFR 27) and orders of the Secretary of Labor as modified 
by the provisions prescribed herein, and imposed pursuant 
to 23 U.S.C. 140 shall constitute the EEO and specific 
affirmative action standards for the contractor's project 
activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
incorporated by reference in this contract. In the execution of 
this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to 
all of its terms and conditions of employment and in their 
review of activities under the contract. 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
color, national origin, age or disability.  Such action shall 
include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; 
and selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will 
have the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and 
who must be assigned adequate authority and responsibility 
to do so. 
 
3.  Dissemination of Policy: All members of the 
contractor's staff who are authorized to hire, supervise, 
promote, and discharge employees, or who recommend 
such action, or who are substantially involved in such action, 
will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to 
provide EEO in each grade and classification of 
employment.  To ensure that the above agreement will be 
met, the following actions will be taken as a minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and 
then not less often than once every six months, at which 
time the contractor's EEO policy and its implementation will 
be reviewed and explained.  The meetings will be conducted 
by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will 
be given a thorough indoctrination by the EEO Officer, 
covering all major aspects of the contractor's EEO 
obligations within thirty days following their reporting for duty 
with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 

contractor's procedures for locating and hiring minorities and 
women. 
  

d.  Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to 
employees, applicants for employment and potential 
employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees 
the notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees, and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the 
contractor's compliance with EEO contract provisions.  
Where implementation of such an agreement has the effect 
of discriminating against minorities or women, or obligates 
the contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, 
and personnel actions of every type, including hiring, 
upgrading, promotion, transfer, demotion, layoff, and 
termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following 
procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of 
project sites to insure that working conditions and employee 
facilities do not indicate discriminatory treatment of project 
site personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected 
personnel actions in depth to determine whether there is 
evidence of discrimination.  Where evidence is found, the 
contractor will promptly take corrective action.  If the review 
indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all 
affected persons. 
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d.  The contractor will promptly investigate all complaints 
of alleged discrimination made to the contractor in 
connection with its obligations under this contract, will 
attempt to resolve such complaints, and will take appropriate 
corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect 
persons other than the complainant, such corrective action 
shall include such other persons.  Upon completion of each 
investigation, the contractor will inform every complainant of 
all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such 
efforts should be aimed at developing full journey level 
status employees in the type of trade or job classification 
involved.  
 

b.  Consistent with the contractor's work force 
requirements and as permissible under Federal and State 
regulations, the contractor shall make full use of training 
programs, i.e., apprenticeship, and on-the-job training 
programs for the geographical area of contract performance.  
In the event a special provision for training is provided under 
this contract, this subparagraph will be superseded as 
indicated in the special provision.  The contracting agency 
may reserve training positions for persons who receive 
welfare assistance in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use 
good faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  Actions by 
the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set 
forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for 
membership in the unions and increasing the skills of 
minorities and women so that they may qualify for higher 
paying employment. 
 

b.  The contractor will use good faith efforts to incorporate 
an EEO clause into each union agreement to the end that 
such union will be contractually bound to refer applicants 
without regard to their race, color, religion, sex, national 
origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the 
contractor with a reasonable flow of referrals within the time 
limit set forth in the collective bargaining agreement, the 
contractor will, through independent recruitment efforts, fill 
the employment vacancies without regard to race, color, 
religion, sex, national origin, age or disability; making full 
efforts to obtain qualified and/or qualifiable minorities and 
women.  The failure of a union to provide sufficient referrals 
(even though it is obligated to provide exclusive referrals 
under the terms of a collective bargaining agreement) does 
not relieve the contractor from the requirements of this 
paragraph.   In the event the union referral practice prevents 
the contractor from meeting the obligations pursuant to 
Executive Order 11246, as amended, and these special 
provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be 
familiar with the requirements for and comply with the 
Americans with Disabilities Act and all rules and regulations 
established there under.  Employers must provide 
reasonable accommodation in all employment activities 
unless to do so would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of 
Materials and Leasing of Equipment: The contractor shall 
not discriminate on the grounds of race, color, religion, sex, 
national origin, age or disability in the selection and retention 
of subcontractors, including procurement of materials and 
leases of equipment.  The contractor shall take all necessary 
and reasonable steps to ensure nondiscrimination in the 
administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors 
and suppliers and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s U.S. DOT-approved DBE program are incorporated 
by reference. 
 

b. The contractor or subcontractor shall not 
discriminate on the basis of race, color, national origin, or 
sex in the performance of this contract.  The contractor shall 
carry out applicable requirements of 49 CFR Part 26 in the 
award and administration of DOT-assisted contracts.  Failure 
by the contractor to carry out these requirements is a 
material breach of this contract, which may result in the 
termination of this contract or such other remedy as the 
contracting agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
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(1) The number and work hours of minority and non-
minority group members and women employed in each 
work classification on the project; 

 
(2) The progress and efforts being made in cooperation 

with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, 

hiring, training, qualifying, and upgrading minorities and 
women;  

 
b.  The contractors and subcontractors will submit an 

annual report to the contracting agency each July for the 
duration of the project, indicating the number of minority, 
women, and non-minority group employees currently 
engaged in each work classification required by the contract 
work.  This information is to be reported on Form FHWA-
1391.  The staffing data should represent the project work 
force on board in all or any part of the last payroll period 
preceding the end of July.  If on-the-job training is being 
required by special provision, the contractor will be required 
to collect and report training data.  The employment data 
should reflect the work force on board during all or any part 
of the last payroll period preceding the end of July. 
 

III.  NONSEGREGATED FACILITIES 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of 
$10,000 or more. 
 
The contractor must ensure that facilities provided for 
employees are provided in such a manner that segregation 
on the basis of race, color, religion, sex, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation 
extends further to ensure that its employees are not 
assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated.  The 
term "facilities" includes waiting rooms, work areas, 
restaurants and other eating areas, time clocks, restrooms, 
washrooms, locker rooms, and other storage or dressing 
areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing provided 
for employees.  The contractor shall provide separate or 
single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 
 

IV.  DAVIS-BACON AND RELATED ACT 
PROVISIONS 

This section is applicable to all Federal-aid construction 

projects exceeding $2,000 and to all related subcontracts 

and lower-tier subcontracts (regardless of subcontract size).  

The requirements apply to all projects located within the 

right-of-way of a roadway that is functionally classified as 

Federal-aid highway.  This excludes roadways functionally 

classified as local roads or rural minor collectors, which are 

exempt.  Contracting agencies may elect to apply these 

requirements to other projects. 

The following provisions are from the U.S. Department of 

Labor regulations in 29 CFR 5.5 “Contract provisions and 

related matters” with minor revisions to conform to the 

FHWA-1273 format and FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon 

the site of the work, will be paid unconditionally and not less 

often than once a week, and without subsequent deduction 

or rebate on any account (except such payroll deductions as 

are permitted by regulations issued by the Secretary of 

Labor under the Copeland Act (29 CFR part 3)), the full 

amount of wages and bona fide fringe benefits (or cash 

equivalents thereof) due at time of payment computed at 

rates not less than those contained in the wage 

determination of the Secretary of Labor which is attached 

hereto and made a part hereof, regardless of any contractual 

relationship which may be alleged to exist between the 

contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona 

fide fringe benefits under section 1(b)(2) of the Davis-Bacon 

Act on behalf of laborers or mechanics are considered 

wages paid to such laborers or mechanics, subject to the 

provisions of paragraph 1.d. of this section; also, regular 

contributions made or costs incurred for more than a weekly 

period (but not less often than quarterly) under plans, funds, 
or programs which cover the particular weekly period, are 

deemed to be constructively made or incurred during such 

weekly period. Such laborers and mechanics shall be paid 

the appropriate wage rate and fringe benefits on the wage 
determination for the classification of work actually 

performed, without regard to skill, except as provided in 29 

CFR 5.5(a)(4). Laborers or mechanics performing work in 

more than one classification may be compensated at the 
rate specified for each classification for the time actually 

worked therein: Provided, That the employer's payroll 

records accurately set forth the time spent in each 

classification in which work is performed. The wage 
determination (including any additional classification and 

wage rates conformed under paragraph 1.b. of this section) 

and the Davis-Bacon poster (WH–1321) shall be posted at 

all times by the contractor and its subcontractors at the site 
of the work in a prominent and accessible place where it can 

be easily seen by the workers. 

b. (1) The contracting officer shall require that any 

class of laborers or mechanics, including helpers, which is 

not listed in the wage determination and which is to be 

employed under the contract shall be classified in 

conformance with the wage determination. The contracting 

officer shall approve an additional classification and wage 

rate and fringe benefits therefore only when the following 

criteria have been met: 

(i) The work to be performed by the classification 

requested is not performed by a classification in the 

wage determination; and 

(ii) The classification is utilized in the area by the 

construction industry; and 

(iii) The proposed wage rate, including any bona fide 

fringe benefits, bears a reasonable relationship to the 

wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to 
be employed in the classification (if known), or their 
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representatives, and the contracting officer agree on the 

classification and wage rate (including the amount 

designated for fringe benefits where appropriate), a report 

of the action taken shall be sent by the contracting officer 

to the Administrator of the Wage and Hour Division, 

Employment Standards Administration, U.S. Department 

of Labor, Washington, DC 20210. The Administrator, or an 

authorized representative, will approve, modify, or 

disapprove every additional classification action within 30 

days of receipt and so advise the contracting officer or will 

notify the contracting officer within the 30-day period that 

additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics 

to be employed in the classification or their 

representatives, and the contracting officer do not agree 

on the proposed classification and wage rate (including the 

amount designated for fringe benefits, where appropriate), 

the contracting officer shall refer the questions, including 

the views of all interested parties and the recommendation 

of the contracting officer, to the Wage and Hour 
Administrator for determination. The Wage and Hour 

Administrator, or an authorized representative, will issue a 

determination within 30 days of receipt and so advise the 

contracting officer or will notify the contracting officer within 
the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraphs 1.b.(2) or 

1.b.(3) of this section, shall be paid to all workers 

performing work in the classification under this contract 
from the first day on which work is performed in the 

classification. 

c. Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes a 

fringe benefit which is not expressed as an hourly rate, the 

contractor shall either pay the benefit as stated in the wage 
determination or shall pay another bona fide fringe benefit or 

an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or 

other third person, the contractor may consider as part of the 

wages of any laborer or mechanic the amount of any costs 

reasonably anticipated in providing bona fide fringe benefits 

under a plan or program, Provided, That the Secretary of 

Labor has found, upon the written request of the contractor, 

that the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the contractor 

to set aside in a separate account assets for the meeting of 

obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon 

written request of an authorized representative of the 

Department of Labor, withhold or cause to be withheld from 

the contractor under this contract, or any other Federal 

contract with the same prime contractor, or any other 

federally-assisted contract subject to Davis-Bacon prevailing 

wage requirements, which is held by the same prime 

contractor, so much of the accrued payments or advances 

as may be considered necessary to pay laborers and 

mechanics, including apprentices, trainees, and helpers, 

employed by the contractor or any subcontractor the full 

amount of wages required by the contract.  In the event of 

failure to pay any laborer or mechanic, including any 

apprentice, trainee, or helper, employed or working on the 

site of the work, all or part of the wages required by the 

contract, the contracting agency may, after written notice to 

the contractor, take such action as may be necessary to 

cause the suspension of any further payment, advance, or 

guarantee of funds until such violations have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be 

maintained by the contractor during the course of the work 

and preserved for a period of three years thereafter for all 

laborers and mechanics working at the site of the work. Such 

records shall contain the name, address, and social security 

number of each such worker, his or her correct classification, 

hourly rates of wages paid (including rates of contributions or 

costs anticipated for bona fide fringe benefits or cash 

equivalents thereof of the types described in section 

1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number 

of hours worked, deductions made and actual wages paid. 
Whenever the Secretary of Labor has found under 29 CFR 

5.5(a)(1)(iv) that the wages of any laborer or mechanic 

include the amount of any costs reasonably anticipated in 

providing benefits under a plan or program described in 
section 1(b)(2)(B) of the Davis-Bacon Act, the contractor 

shall maintain records which show that the commitment to 

provide such benefits is enforceable, that the plan or 

program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or 

mechanics affected, and records which show the costs 

anticipated or the actual cost incurred in providing such 

benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of 

the registration of apprenticeship programs and certification 

of trainee programs, the registration of the apprentices and 

trainees, and the ratios and wage rates prescribed in the 
applicable programs. 

b. (1) The contractor shall submit weekly for each 
week in which any contract work is performed a copy of all 

payrolls to the contracting agency.   The payrolls submitted 

shall set out accurately and completely all of the information 

required to be maintained under 29 CFR 5.5(a)(3)(i), except 

that full social security numbers and home addresses shall 

not be included on weekly transmittals. Instead the payrolls 

shall only need to include an individually identifying number 

for each employee ( e.g. , the last four digits of the 

employee's social security number). The required weekly 

payroll information may be submitted in any form desired. 

Optional Form WH–347 is available for this purpose from the 

Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its 

successor site. The prime contractor is responsible for the 

submission of copies of payrolls by all subcontractors. 

Contractors and subcontractors shall maintain the full social 

security number and current address of each covered 

worker, and shall provide them upon request to the 

contracting agency for transmission to the State DOT, the 

FHWA or the Wage and Hour Division of the Department of 

Labor for purposes of an investigation or audit of compliance 

with prevailing wage requirements. It is not a violation of this 
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section for a prime contractor to require a subcontractor to 

provide addresses and social security numbers to the prime 

contractor for its own records, without weekly submission to 

the contracting agency.. 

(2) Each payroll submitted shall be accompanied by a 
“Statement of Compliance,” signed by the contractor or 

subcontractor or his or her agent who pays or supervises the 

payment of the persons employed under the contract and 

shall certify the following: 

(i) That the payroll for the payroll period contains the 

information required to be provided under §5.5 (a)(3)(ii) 

of Regulations, 29 CFR part 5, the appropriate 

information is being maintained under §5.5 (a)(3)(i) of 

Regulations, 29 CFR part 5, and that such information is 

correct and complete; 

(ii) That each laborer or mechanic (including each 

helper, apprentice, and trainee) employed on the 

contract during the payroll period has been paid the full 

weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either 

directly or indirectly from the full wages earned, other 

than permissible deductions as set forth in Regulations, 

29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not 
less than the applicable wage rates and fringe benefits 

or cash equivalents for the classification of work 

performed, as specified in the applicable wage 

determination incorporated into the contract. 

(3) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form 

WH–347 shall satisfy the requirement for submission of 

the “Statement of Compliance” required by paragraph 

3.b.(2) of this section. 

(4) The falsification of any of the above certifications 

may subject the contractor or subcontractor to civil or 
criminal prosecution under section 1001 of title 18 and 

section 231 of title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records 

required under paragraph 3.a. of this section available for 

inspection, copying, or transcription by authorized 

representatives of the contracting agency, the State DOT, 

the FHWA,  or the Department of Labor, and shall permit 

such representatives to interview employees during working 

hours on the job. If the contractor or subcontractor fails to 

submit the required records or to make them available, the 

FHWA may, after written notice to the contractor, the 

contracting agency or the State DOT, take such action as 

may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds. Furthermore, 

failure to submit the required records upon request or to 

make such records available may be grounds for debarment 

action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the 

predetermined rate for the work they performed when they 

are employed pursuant to and individually registered in a 

bona fide apprenticeship program registered with the U.S. 

Department of Labor, Employment and Training 

Administration, Office of Apprenticeship Training, Employer 

and Labor Services, or with a State Apprenticeship Agency 

recognized by the Office, or if a person is employed in his or 

her first 90 days of probationary employment as an 

apprentice in such an apprenticeship program, who is not 

individually registered in the program, but who has been 

certified by the Office of Apprenticeship Training, Employer 

and Labor Services or a State Apprenticeship Agency 

(where appropriate) to be eligible for probationary 

employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job 

site in any craft classification shall not be greater than the 

ratio permitted to the contractor as to the entire work force 

under the registered program. Any worker listed on a payroll 

at an apprentice wage rate, who is not registered or 
otherwise employed as stated above, shall be paid not less 

than the applicable wage rate on the wage determination for 

the classification of work actually performed. In addition, any 

apprentice performing work on the job site in excess of the 
ratio permitted under the registered program shall be paid 

not less than the applicable wage rate on the wage 

determination for the work actually performed. Where a 

contractor is performing construction on a project in a locality 
other than that in which its program is registered, the ratios 

and wage rates (expressed in percentages of the 

journeyman's hourly rate) specified in the contractor's or 

subcontractor's registered program shall be observed.  

 Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level 

of progress, expressed as a percentage of the journeymen 

hourly rate specified in the applicable wage determination. 

Apprentices shall be paid fringe benefits in accordance with 
the provisions of the apprenticeship program. If the 

apprenticeship program does not specify fringe benefits, 

apprentices must be paid the full amount of fringe benefits 

listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 

practice prevails for the applicable apprentice classification, 

fringes shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer 

and Labor Services, or a State Apprenticeship Agency 

recognized by the Office, withdraws approval of an 

apprenticeship program, the contractor will no longer be 

permitted to utilize apprentices at less than the applicable 

predetermined rate for the work performed until an 

acceptable program is approved. 

b. Trainees (programs of the USDOL).  

Except as provided in 29 CFR 5.16, trainees will not be 
permitted to work at less than the predetermined rate for the 

work performed unless they are employed pursuant to and 

individually registered in a program which has received prior 

approval, evidenced by formal certification by the U.S. 

Department of Labor, Employment and Training 

Administration.  
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The ratio of trainees to journeymen on the job site shall not 

be greater than permitted under the plan approved by the 

Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified 

in the approved program for the trainee's level of progress, 

expressed as a percentage of the journeyman hourly rate 

specified in the applicable wage determination. Trainees 

shall be paid fringe benefits in accordance with the 

provisions of the trainee program. If the trainee program 

does not mention fringe benefits, trainees shall be paid the 

full amount of fringe benefits listed on the wage 

determination unless the Administrator of the Wage and 

Hour Division determines that there is an apprenticeship 

program associated with the corresponding journeyman 

wage rate on the wage determination which provides for less 

than full fringe benefits for apprentices. Any employee listed 

on the payroll at a trainee rate who is not registered and 

participating in a training plan approved by the Employment 

and Training Administration shall be paid not less than the 

applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any 

trainee performing work on the job site in excess of the ratio 

permitted under the registered program shall be paid not 

less than the applicable wage rate on the wage 
determination for the work actually performed.  

In the event the Employment and Training Administration 
withdraws approval of a training program, the contractor will 

no longer be permitted to utilize trainees at less than the 

applicable predetermined rate for the work performed until 
an acceptable program is approved. 

c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part shall 

be in conformity with the equal employment opportunity 

requirements of Executive Order 11246, as amended, and 

29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 

Secretary of Transportation as promoting EEO in connection 

with Federal-aid highway construction programs are not 

subject to the requirements of paragraph 4 of this Section IV. 
The straight time hourly wage rates for apprentices and 

trainees under such programs will be established by the 

particular programs. The ratio of apprentices and trainees to 

journeymen shall not be greater than permitted by the terms 

of the particular program. 

5. Compliance with Copeland Act requirements.   The 

contractor shall comply with the requirements of 29 CFR part 

3, which are incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall 

insert Form FHWA-1273 in any subcontracts and also 

require the subcontractors to include Form FHWA-1273 in 

any lower tier subcontracts. The prime contractor shall be 

responsible for the compliance by any subcontractor or lower 

tier subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment.   A breach of the 

contract clauses in 29 CFR 5.5 may be grounds for 

termination of the contract, and for debarment as a 

contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 

requirements.  All rulings and interpretations of the Davis-

Bacon and Related Acts contained in 29 CFR parts 1, 3, and 

5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising 

out of the labor standards provisions of this contract shall not 

be subject to the general disputes clause of this contract. 

Such disputes shall be resolved in accordance with the 

procedures of the Department of Labor set forth in 29 CFR 

parts 5, 6, and 7. Disputes within the meaning of this clause 

include disputes between the contractor (or any of its 

subcontractors) and the contracting agency, the U.S. 

Department of Labor, or the employees or their 

representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that 
neither it (nor he or she) nor any person or firm who has an 

interest in the contractor's firm is a person or firm ineligible to 

be awarded Government contracts by virtue of section 3(a) 

of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract 

by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 

5.12(a)(1). 

c. The penalty for making false statements is prescribed in 

the U.S. Criminal Code, 18 U.S.C. 1001. 

V.  CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT  

The following clauses apply to any Federal-aid construction 
contract in an amount in excess of $100,000 and subject to 

the overtime provisions of the Contract Work Hours and 

Safety Standards Act. These clauses shall be inserted in 
addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 

4.6.  As used in this paragraph, the terms laborers and 

mechanics include watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor 

contracting for any part of the contract work which may 

require or involve the employment of laborers or mechanics 

shall require or permit any such laborer or mechanic in any 

workweek in which he or she is employed on such work to 

work in excess of forty hours in such workweek unless such 

laborer or mechanic receives compensation at a rate not 

less than one and one-half times the basic rate of pay for all 

hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated 

damages.  In the event of any violation of the clause set 

forth in paragraph (1.) of this section, the contractor and any 
subcontractor responsible therefor shall be liable for the 

unpaid wages. In addition, such contractor and 

subcontractor shall be liable to the United States (in the case 
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of work done under contract for the District of Columbia or a 

territory, to such District or to such territory), for liquidated 

damages. Such liquidated damages shall be computed with 

respect to each individual laborer or mechanic, including 

watchmen and guards, employed in violation of the clause 

set forth in paragraph (1.) of this section, in the sum of $10 

for each calendar day on which such individual was required 

or permitted to work in excess of the standard workweek of 

forty hours without payment of the overtime wages required 

by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated 

damages. The FHWA or the contacting agency shall upon 

its own action or upon written request of an authorized 

representative of the Department of Labor withhold or cause 

to be withheld, from any moneys payable on account of work 

performed by the contractor or subcontractor under any such 

contract or any other Federal contract with the same prime 

contractor, or any other federally-assisted contract subject to 

the Contract Work Hours and Safety Standards Act, which is 

held by the same prime contractor, such sums as may be 
determined to be necessary to satisfy any liabilities of such 

contractor or subcontractor for unpaid wages and liquidated 

damages as provided in the clause set forth in paragraph 

(2.) of this section. 

4. Subcontracts.  The contractor or subcontractor shall 

insert in any subcontracts the clauses set forth in paragraph 

(1.) through (4.) of this section and also a clause requiring 

the subcontractors to include these clauses in any lower tier 

subcontracts. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor 

with the clauses set forth in paragraphs (1.) through (4.) of 

this section. 

VI.  SUBLETTING OR ASSIGNING THE 
CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may 
be performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own 
organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” 
refers to workers employed or leased by the prime 
contractor, and equipment owned or rented by the prime 
contractor, with or without operators.  Such term does not 
include employees or equipment of a subcontractor or lower 
tier subcontractor, agents of the prime contractor, or any 
other assignees.  The term may include payments for the 
costs of hiring leased employees from an employee leasing 
firm meeting all relevant Federal and State regulatory 
requirements.  Leased employees may only be included in 
this term if the prime contractor meets all of the following 
conditions: 
 

(1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

 
(2) the prime contractor remains responsible for the 

quality of the work of the leased employees; 
 
(3) the prime contractor retains all power to accept or 

exclude individual employees from work on the project; 
and 

 
(4) the prime contractor remains ultimately responsible 

for the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to 

work that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on 
the contract as a whole and in general are to be limited to 
minor components of the overall contract. 
 
2. The contract amount upon which the requirements set 
forth in paragraph (1) of Section VI is computed includes the 
cost of material and manufactured products which are to be 
purchased or produced by the contractor under the contract 
provisions. 
 
3. The contractor shall furnish (a) a competent 
superintendent or supervisor who is employed by the firm, 
has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs 
the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering 
services) as the contracting officer determines is necessary 
to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent 
provisions and requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is 
not applicable to design-build contracts; however, 
contracting agencies may establish their own self-
performance requirements. 
 

VII.  SAFETY: ACCIDENT PREVENTION 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635). The 
contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as 
it determines, or as the contracting officer may determine, to 
be reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 
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2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters 
into pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety 
and health standards (29 CFR 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this 
contract that the Secretary of Labor or authorized 
representative thereof, shall have right of entry to any site of 
contract performance to inspect or investigate the matter of 
compliance with the construction safety and health 
standards and to carry out the duties of the Secretary under 
Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C.3704). 

 

VIII.  FALSE STATEMENTS CONCERNING 
HIGHWAY PROJECTS 

This provision is applicable to all Federal-
aid construction contracts and to all related 
subcontracts. 
 
  In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on 
Federal-aid highway projects, it is essential that all persons 
concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible.  Willful 
falsification, distortion, or misrepresentation with respect to 
any facts related to the project is a violation of Federal law.  
To prevent any misunderstanding regarding the seriousness 
of these and similar acts, Form FHWA-1022 shall be posted 
on each Federal-aid highway project (23 CFR 635) in one or 
more places where it is readily available to all persons 
concerned with the project: 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the 
United States, or of any State or Territory, or whoever, 
whether a person, association, firm, or corporation, 
knowingly makes any false statement, false representation, 
or false report as to the character, quality, quantity, or cost of 
the material used or to be used, or the quantity or quality of 
the work performed or to be performed, or the cost thereof in 
connection with the submission of plans, maps, 
specifications, contracts, or costs of construction on any 
highway or related project submitted for approval to the 
Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or 
to be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 

  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, 
certificate, or report submitted pursuant to provisions of the 
Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), 
as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 

IX.  IMPLEMENTATION OF CLEAN AIR ACT 
AND FEDERAL WATER POLLUTION 
CONTROL ACT 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this 
contract, or subcontract, as appropriate, the bidder, 
proposer, Federal-aid construction contractor, or 
subcontractor, as appropriate, will be deemed to have 
stipulated as follows: 
 
  1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from receiving 
an award due to a violation of Section 508 of the Clean 
Water Act or Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X 
in every subcontract, and further agrees to take such action 
as the contracting agency may direct as a means of 
enforcing such requirements. 

 

X. CERTIFICATION REGARDING 
DEBARMENT, SUSPENSION, INELIGIBILITY 
AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, 
consultant contracts or any other covered transaction 
requiring FHWA approval or that is estimated to cost 
$25,000 or more –  as defined in 2 CFR Parts 180 and 1200. 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set 
out below will not necessarily result in denial of participation 
in this covered transaction. The prospective first tier 
participant shall submit an explanation of why it cannot 
provide the certification set out below. The certification or 
explanation will be considered in connection with the 
department or agency's determination whether to enter into 
this transaction. However, failure of the prospective first tier 
participant to furnish a certification or an explanation shall 
disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material 
representation of fact upon which reliance was placed when 
the contracting agency determined to enter into this 
transaction. If it is later determined that the prospective 
participant knowingly rendered an erroneous certification, in 
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addition to other remedies available to the Federal 
Government, the contracting agency may terminate this 
transaction for cause of default. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  "principal," 
and "voluntarily excluded," as used in this clause, are 
defined in 2 CFR Parts 180 and 1200.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant 
(such as the prime or general contract).  “Lower Tier 
Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a grantee or 
subgrantee of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant 
who has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, 
unless authorized by the department or agency entering into 
this transaction. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all 
lower tier covered transactions and in all solicitations for 
lower tier covered transactions exceeding the $25,000 
threshold. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier 
covered transaction that is not debarred, suspended, 
ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is 
erroneous.  A participant is responsible for ensuring that its 
principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions.  To verify the 
eligibility of its principals, as well as the eligibility of any 
lower tier prospective participants, each participant may, but 
is not required to, check the Excluded Parties List System 
website (https://www.epls.gov/), which is compiled by the 
General Services Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective 
participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of 
business dealings. 
 

    j. Except for transactions authorized under paragraph (f) 
of these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for 
cause or default. 
 
* * * * * 

2.  Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary 
Exclusion – First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency; 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or 
performing a public (Federal, State or local) transaction or 
contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, 
making false statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally 
or civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier 
Participants: 
 
(Applicable to all subcontracts, purchase orders and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200) 
 
    a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 
 
    b. The certification in this clause is a material 
representation of fact upon which reliance was placed when 
this transaction was entered into. If it is later determined that 
the prospective lower tier participant knowingly rendered an 
erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or 
agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal 
is submitted if at any time the prospective lower tier 
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participant learns that its certification was erroneous by 
reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are 
defined in 2 CFR Parts 180 and 1200.  You may contact the 
person to which this proposal is submitted for assistance in 
obtaining a copy of those regulations.  “First Tier Covered 
Transactions” refers to any covered transaction between a 
grantee or subgrantee of Federal funds and a participant 
(such as the prime or general contract).  “Lower Tier 
Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a grantee or 
subgrantee of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant 
who has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, 
unless authorized by the department or agency with which 
this transaction originated. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions 
and in all solicitations for lower tier covered transactions 
exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier 
covered transaction that is not debarred, suspended, 
ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is 
erroneous. A participant is responsible for ensuring that its 
principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions.  To verify the 
eligibility of its principals, as well as the eligibility of any 
lower tier prospective participants, each participant may, but 
is not required to, check the Excluded Parties List System 
website (https://www.epls.gov/), which is compiled by the 
General Services Administration.   
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of participant is not required 
to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 
 

* * * * * 
Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
  1. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from participating 
in covered transactions by any Federal department or 
agency. 
 
  2. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this 
proposal. 
 
* * * * * 

XI.  CERTIFICATION REGARDING USE OF 
CONTRACT FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will 
be paid, by or on behalf of the undersigned, to any person 
for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any 
Federal contract, the making of any Federal grant, the 
making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made 
or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction 
imposed by 31 U.S.C. 1352.  Any person who fails to file the 
required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each 
such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND 
MATERIALS PREFERENCE FOR 
APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN 
LOCAL ACCESS ROAD CONTRACTS 

 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons 
who regularly reside in the labor area as designated by the 
DOL wherein the contract work is situated, or the subregion, 
or the Appalachian counties of the State wherein the 
contract work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment 
to present or former employees as the result of a lawful 
collective bargaining contract, provided that the number of 
nonresident persons employed under this subparagraph (1c) 
shall not exceed 20 percent of the total number of 
employees employed by the contractor on the contract work, 
except as provided in subparagraph (4) below. 

 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to 
perform the contract work, (b) the number of employees 
required in each classification, (c) the date on which the 
participant estimates such employees will be required, and 
(d) any other pertinent information required by the State 
Employment Service to complete the job order form.  The job 
order may be placed with the State Employment Service in 
writing or by telephone.  If during the course of the contract 
work, the information submitted by the contractor in the 
original job order is substantially modified, the participant 
shall promptly notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment 
to any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by 
the certificate, notwithstanding the provisions of 
subparagraph (1c) above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for
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ATTACHMENT 3 TO EXHIBIT 8 

GDOT Special Provision 
Modifications to FHWA Form 1273 

1. Subsections IV.3(a); Delete the wording referencing “social security number” in the second 
sentence and substitute “and the last four digits of the social security number”. 
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ATTACHMENT 4 TO EXHIBIT 8 

FEDERAL PREVAILING WAGE RATE 

(Subject to change) 

DEPARTMENT OF TRANSPORTATION STATE OF GEORGIA  
U. S. Department of Labor  
General Decision Number: GA170261 01/06/2017 GA261  
Superseded General Decision Number: GA20160261  
 
State: Georgia  
 
Construction Type: Highway  
 
County: Gwinnett County in Georgia.  
 
HIGHWAY CONSTRUCTION PROJECTS  
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.20 for calendar year 
2017 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. If this contract is covered by the 
EO, the contractor must pay all workers in any classification listed on this wage determination at 
least $10.20 per hour (or the applicable wage rate listed on this wage determination, if it is 
higher) for all hours spent performing on the contract in calendar year 2017. The EO minimum 
wage rate will be adjusted annually. Additional information on contractor requirements and 
worker protections under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
Modification Number Publication Date  
0 01/06/2017  
SUGA2014-083 10/03/2016  
Rates Fringes  
CARPENTER, Excludes Form Work ...................................... $ 13.77  000  
CEMENT MASON/CONCRETE FINISHER ........................... $ 14.18  000  
FENCE ERECTOR ................................................................ $ 16.54  000  
FORM WORKER ................................................................... $ 15.26  208  
HIGHWAY/PARKING LOT STRIPING:  
Operator (Striping Machine) ................................................... $ 12.37  195  
INSTALLER - GUARDRAIL.................................................... $ 13.50  000  
INSTALLER - SIGN ............................................................... $ 13.03  000  
IRONWORKER, REINFORCING ........................................... $ 14.64  000  
IRONWORKER, STRUCTURAL ............................................ $ 15.12  000  
LABORER: Concrete Paving Joint Sealer .............................. $ 17.66  000  
LABORER: Grade Checker .................................................... $ 11.45  000  
LABORER: Mason Tender - Brick .......................................... $ 11.61  000  
LABORER: Mason Tender - Cement/Concrete ...................... $ 11.44  000  
LABORER: Pipelayer ............................................................. $ 13.95  120  
LABORER: Asphalt (Includes Distributor, Raker, Screed,  
Shoveler, and Spreader) ........................................................ $ 13.15  000  
LABORER: Common or General, Includes Erosion Control ... $ 11.10  000  
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OPERATOR: Backhoe/Excavator/Trackhoe ........................... $ 15.87  136  
OPERATOR: Bobcat/Skid Steer/Skid Loader ......................... $ 13.38  000  
OPERATOR: Broom/Sweeper ............................................... $ 14.83  138  
OPERATOR: Bulldozer .......................................................... $ 17.25  201  
OPERATOR: Compactor ....................................................... $ 14.64  000  
OPERATOR: Concrete Saw ................................................... $ 18.94  000  
OPERATOR: Crane ............................................................... $ 22.31  1072  
OPERATOR: Distributor ......................................................... $ 17.00  193  
OPERATOR: Grader/Blade .................................................... $ 18.42  504  
OPERATOR: Hydroseeder .................................................... $ 15.20  000  
OPERATOR: Loader .............................................................. $ 14.68  154  
OPERATOR: Mechanic .......................................................... $ 19.54  000  
OPERATOR: Milling Machine Groundsman ........................... $ 13.43  124  
OPERATOR: Milling Machine ................................................ $ 14.69  027  
OPERATOR: Paver (Asphalt, Aggregate, and Concrete) ....... $ 16.26  221  
OPERATOR: Piledriver .......................................................... $ 16.70  000  
OPERATOR: Roller ............................................................... $ 14.21  000  
OPERATOR: Scraper ............................................................ $ 12.64  000 
OPERATOR: Screed.............................................................. $ 14.67  186  
OPERATOR: Shuttle Buggy ................................................... $ 14.06  198  
PAINTER: Spray .................................................................... $ 23.30  000  
TRAFFIC CONTROL: Flagger ............................................... $ 12.30  000  
TRAFFIC CONTROL: Laborer-Cones/ Barricades/Barrels -  
Setter/Mover/Sweeper ........................................................... $ 12.15  000  
TRAFFIC SIGNALIZATION: Laborer ...................................... $ 12.72  140  
TRAFFIC SIGNALIZATION: Electrician.................................. $ 23.41  426  
TRUCK DRIVER: Dump Truck ............................................... $ 15.00  000  
TRUCK DRIVER: Flatbed Truck ............................................ $ 14.91  107  
TRUCK DRIVER: Hydroseeder Truck .................................... $ 16.74  000  
TRUCK DRIVER: Lowboy Truck ............................................ $ 18.98  000  
TRUCK DRIVER: Off the Road Truck .................................... $ 12.38  000  
TRUCK DRIVER: Pickup Truck .............................................. $ 13.29  000  
TRUCK DRIVER: Water Truck ............................................... $ 13.19  146  
TRUCK DRIVER: Semi/Trailer Truck ..................................... $ 16.26  000  
----------------------------------------------------------------  
WELDERS - Receive rate prescribed for craft performing  
operation to which welding is incidental.  
================================================================  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors 
applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and 
any solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, 
the contractor must provide employees with 1 hour of paid sick leave for every 30 hours they 
work, up to 56 hours of paid sick leave each year. Employees must be permitted to use paid 
sick leave for their own illness, injury or other health-related needs, including preventive care; to 
assist a family member (or person who is like family to the employee) who is ill, injured, or has 
other  
health-related needs, including preventive care; or for reasons resulting from, or to assist a 
family member (or person who is like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking. Additional information on contractor requirements and 
worker protections under the EO is available at www.dol.gov/whd/govcontracts.  
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Unlisted classifications needed for work not included within the scope of the classifications listed 
may be added after award only as provided in the labor standards contract clauses (29CFR 5.5 
(a) (1) (ii)). 
 
DEPARTMENT OF TRANSPORTATION STATE OF GEORGIA  
U. S. Department of Labor  
General Decision Number: GA170231 01/06/2017 GA231  
Superseded General Decision Number: GA20160231 
  
State: Georgia  
 
Construction Type: Highway  
 
County: Barrow County in Georgia.  
 
HIGHWAY CONSTRUCTION PROJECTS  
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.20 for calendar year 
2017 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. If this contract is covered by the 
EO, the contractor must pay all workers in any classification listed on this wage determination at 
least $10.20 per hour (or the applicable wage rate listed on this wage determination, if it is 
higher) for all hours spent performing on the contract in calendar year 2017. The EO minimum 
wage rate will be adjusted annually.  
Additional information on contractor requirements and worker protections under the EO is 
available at www.dol.gov/whd/govcontracts. 
  
Modification Number Publication Date  
0 01/06/2017 SUGA2014-053 10/03/2016  

 Rates  Fringes  
CARPENTER, Excludes Form Work ...................................... $ 15.54  0.00  
CEMENT MASON/CONCRETE FINISHER ........................... $ 14.70  0.00  
FENCE ERECTOR ................................................................ $ 16.54  0.00  
FORM WORKER ................................................................... $ 15.26  2.08  
HIGHWAY/PARKING LOT STRIPING:  
Operator (Striping Machine) $ 12.37 1.95  
INSTALLER – GUARDRAIL ................................................... $ 15.65  0.00  
INSTALLER – SIGN ............................................................... $ 13.03  0.00  
IRONWORKER, REINFORCING ........................................... $ 14.64  0.00  
IRONWORKER, STRUCTURAL ............................................ $ 15.12  0.00  
LABORER: Concrete Paving  
Joint Sealer ............................................................................ $ 17.66  0.00 
LABORER: Grade Checker .................................................... $ 11.45  0.00  
LABORER: Mason Tender – Brick ........................................ .$ 11.61  0.00  
LABORER: Mason Tender -  
Cement/Concrete .................................................................. .$ 11.44  0.00  
LABORER: Pipelayer ............................................................. $ 12.45  0.00  
LABORER: Asphalt (Includes Distributor, Raker, Screed,  
Shoveler, and Spreader) ........................................................ $ 13.15  0.00  
LABORER: Common or General, Includes Erosion Control. .. $ 10.61  0.00  
OPERATOR: Backhoe/Excavator/Trackhoe ........................... $ 16.47  0.00  
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OPERATOR: Bobcat/Skid Steer/Skid Loader ........................ .$ 13.38  0.00  
OPERATOR: Broom/Sweeper ............................................... $ 14.83  1.38  
OPERATOR: Bulldozer .......................................................... $ 16.07  1.81  
OPERATOR: Compactor ....................................................... $ 14.64  0.00  
OPERATOR: Concrete Saw .................................................. .$ 18.94  0.00  
OPERATOR: Crane .............................................................. .$ 21.06  4.24  
OPERATOR: Distributor ......................................................... $ 17.00  1.93  
OPERATOR: Grader/Blade .................................................... $ 18.42  5.04  
OPERATOR: Hydroseeder .................................................... $ 15.20  0.00  
OPERATOR: Loader .............................................................. $ 14.27  1.49  
OPERATOR: Mechanic .......................................................... $ 19.54  0.00  
OPERATOR: Milling Machine Groundsman. .......................... $ 13.43  1.24  
OPERATOR: Milling Machine ............................................... .$ 16.00  1.31  
OPERATOR: Paver (Asphalt, Aggregate, and Concrete) ....... $ 16.50  2.93  
OPERATOR: Piledriver .......................................................... $ 16.70  0.00  
OPERATOR: Roller................................................................ $ 16.04  0.00  
OPERATOR: Scraper ........................................................... .$ 12.64  0.00  
OPERATOR: Screed.............................................................. $ 14.67  1.86  
OPERATOR: Shuttle Buggy .................................................. .$ 14.06  1.98  
PAINTER: Spray ................................................................... .$ 23.30  0.00 
TRAFFIC CONTROL: Flagger .............................................. .$ 12.58  0.00  
TRAFFIC CONTROL:  
Laborer-Cones/ Barricades/Barrels - Setter/Mover/Sweeper .. $ 13.59  0.00  
TRAFFIC SIGNALIZATION: Laborer ...................................... $ 13.75  1.14  
TRAFFIC SIGNALIZATION: Electrician.................................. $ 23.33  4.19  
TRUCK DRIVER: Dump Truck .............................................. .$ 15.00  0.00  
TRUCK DRIVER: Flatbed Truck ............................................ $ 14.91  1.07  
TRUCK DRIVER: Hydroseeder Truck. ................................... $ 16.74  0.00  
TRUCK DRIVER: Lowboy Truck. ........................................... $ 18.98  0.00  
TRUCK DRIVER: Off the Road Truck .................................... $ 12.38  0.00  
TRUCK DRIVER: Pickup Truck .............................................. $ 13.29  0.00  
TRUCK DRIVER: Water Truck. .............................................. $ 13.19  1.46  
TRUCK DRIVER: Semi/Trailer Truck ..................................... $ 16.26  0.00  
----------------------------------------------------------------  
WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental.  
================================================================  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors 
applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and 
any solicitation was issued) on or after January 1, 2017. If this contract is covered by the EO, 
the contractor must provide employees with 1 hour of paid sick leave for every 30 hours they 
work, up to 56 hours of paid sick leave each year. Employees must be permitted to use paid 
sick leave for their own illness, injury or other health-related needs, including preventive care; to 
assist a family member (or person who is like family to the employee) who is ill, injured, or has 
other health-related needs, including preventive care; or for reasons resulting from, or to assist 
a family member (or person who is like family to the employee) who is a victim of, domestic  
violence, sexual assault, or stalking. Additional information on contractor requirements and 
worker protections under the EO is available at www.dol.gov/whd/govcontracts.  
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Unlisted classifications needed for work not included within the scope of the 
classifications listed may be added after award only as provided in the labor standards 

contract clauses (29CFR 5.5 (a) (1) (ii)).ATTACHMENT 5 TO EXHIBIT 8 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) (43 FR 14895) 

1. As used in these specifications: 

a. “Covered area” means the geographical area described in the solicitation from which 
this contract resulted; 

b. “Director” means Director, Office of Federal Contract Compliance Programs, United 
States Department of Labor, or any person to whom the Director delegates authority; 

c. “Employer identification number” means the Federal Social Security number used on 
the  Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

d. “Minority” includes: 

(i) Black (all persons having origins in any of the Black African racial groups not 
of  Hispanic origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 
American or other Spanish Culture or origin, regardless of race); 

(iii) Asian and Pacific Islander (all persons having origins in any of the original 
peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons having origins in any of the 
original peoples of North America and maintaining identifiable tribal affiliations through 
membership and  participation or community identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the 
work involving any construction trade, it shall physically include in each subcontract in excess of 
$10,000 the provisions of these specifications and the Notice which contains the applicable 
goals for minority and female participation and which is set forth in the solicitations from which 
this contract resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60–4.5) in a Hometown Plan 
approved by the U.S. Department of Labor in the covered area either individually or through an 
association, its affirmative  action obligations on all work in the Plan area (including goals and 
timetables) shall be in accordance  with that Plan for those trades which have unions 
participating in the Plan. Contractors must be able to demonstrate their participation in and 
compliance with the provisions of any such Hometown Plan. Each Contractor or Subcontractor 
participating in an approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan in each trade 
in which it has employees. The overall good faith performance by other Contractors or 
Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor’s or 
Subcontractor’s failure to take good faith efforts to achieve the Plan goals and timetables. 
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4.  The Contractor shall implement the specific affirmative action standards provided in 
paragraphs 7a  through p of these specifications. The goals set forth in the solicitation from 
which this contract resulted are expressed as percentages of the total hours of employment and 
training of minority and female utilization the Contractor should reasonably be able to achieve in 
each construction trade in which it has employees in the covered area.  Covered Construction 
contractors performing construction work in geographical areas where they do not have a 
Federal or federally assisted construction contract shall apply the minority and female goals 
established for the geographical area where the work is being performed. Goals are published 
periodically in the Federal Register in notice form, and such notices may be obtained from any 
Office of Federal Contract Compliance Programs office or from Federal procurement contracting 
officers. The Contractor is expected to make substantially uniform progress in meeting its goals 
in each craft during the period specified. 

5.  Neither the provisions of any collective bargaining agreement, nor the failure by a union with 
whom the Contractor has a collective bargaining agreement, to refer either minorities or women 
shall excuse the Contractor’s obligations under these specifications, Executive Order 11246, or 
the regulations promulgated pursuant thereto. 

6.  In order for the nonworking training hours of apprentices and trainees to be counted in 
meeting the goals, such apprentices and trainees must be employed by the Contractor during 
the training period, and the Contractor must have made a commitment to employ the 
apprentices and trainees at the completion of their training, subject to the availability of 
employment opportunities. Trainees must be trained pursuant to training programs approved by 
the U.S. Department of Labor. 

7.  The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity. The evaluation of the Contractor’s compliance with these specifications shall be 
based upon its effort to achieve maximum results from its actions. The Contractor shall 
document these efforts fully, and shall implement affirmative action steps at least as extensive 
as the following: 

a.  Ensure and maintain a working environment free of harassment, intimidation, and 
coercion at all sites, and in all facilities at which the Contractor’s employees are assigned to 
work. The Contractor, where possible, will assign two or more women to each construction 
project. The Contractor shall specifically ensure that all foremen, superintendents, and other on-
site supervisory personnel are aware of and carry out the Contractor’s obligation to maintain 
such a working environment, with specific attention to minority or female individuals working at 
such sites or in such facilities. 

b.  Establish and maintain a current list of minority and female recruitment sources, 
provide written notification to minorities and female recruitment sources and to community 
organizations when the Contractor or its unions have employment opportunities available, and 
maintain a record of the organizations’ responses. 

c.  Maintain a current file of the names, addresses and telephone numbers of each 
minority and female off-the-street applicant and minority or female referral from a union, a 
recruitment source or community organization and of what action was taken with respect to 
each such individual. If such individual was sent to the union hiring hall for referral and was not 
referred back to the Contractor by the union or, if referred, not employed by the Contractor, this 
shall be documented in the file with the reason therefor, along with whatever additional actions 
the Contractor may have taken. 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

Georgia Department of Transportation ATTACHMENT 5 Volume 1 – Design-Build Agreement 
 TO EXHIBIT 8  
 Page 7 of 9 

d.  Provide immediate written notification to the Director when the union or unions with 
which the Contractor has a collective bargaining agreement has not referred to the Contractor a 
minority person or woman sent by the Contractor, or when the Contractor has other information 
that the union referral process has impeded the Contractor’s efforts to meet its obligations. 

e.  Develop on-the-job training opportunities and/or participate in training programs for 
the area which expressly include minority and women, including upgrading programs and 
apprenticeship and trainee programs relevant to the Contractor’s employment needs, especially 
those programs funded or approved by the Department of Labor. The Contractor shall provide 
notice of these programs to the sources compiled under 7b above. 

f.  Disseminate the Contractor’s EEO policy by providing notice of the policy to unions 
and  training programs and requesting their cooperation in assisting the Contractor in meeting 
its EEO obligations; by including it in any policy manual and collective bargaining agreement; by 
publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with 
all management personnel and with all minority and female employees at least once a year and 
by posting the company EEO policy on bulletin boards accessible to all employees at each 
location where construction work is performed. 

g.  Review, at least annually, the company’s EEO policy and affirmative action 
obligations under these specifications with all employees having any responsibility for hiring, 
assignment, layoff, termination or other employment decisions including specific review of these 
items with onsite supervisory personnel such as Superintendents, General Foremen, etc., prior 
to the initiation of construction work at any job site. A written record shall be made and 
maintained identifying the time and place of these meetings, persons attending, subject matter 
discussed, and disposition of the subject matter. 

h.  Disseminate the Contractor’s EEO policy externally by including it in any advertising 
in the news media, specifically including minority and female news media, and providing written 
notification to and discussing the Contractor’s EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or anticipates doing business. 

i.  Direct its recruitment efforts, both oral and written, to minority, female and community 
organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor’s recruitment area and 
employment needs. Not later than one month prior to the date for the acceptance of applications 
for apprenticeship or other training by any recruitment source, the Contractor shall send written 
notification to organizations such as the above, describing the-openings, screening procedures, 
and tests to be used in the selection process. 

j.  Encourage present minority and female employees to recruit other minority persons 
and women and, where reasonable, provide after school, summer and vacation employment to 
minority and female youth both on the site and in other areas of a Contractor’s work force. 

k.  Validate all tests and other selection requirements where there is an obligation to do 
so under 41 CFR Part 60-3. 

l.  Conduct, at least annually, an inventory and evaluation at least of all minority and 
female personnel for promotional opportunities and encourage these employees to seek or to 
prepare for, through appropriate training, etc. such opportunities. 
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m.  Ensure that seniority practices, job classifications, work assignments and other 
personnel practices, do not have a discriminatory effect by continually monitoring all personnel 
and employment related activities to ensure that the EEO policy and the Contractor’s obligations 
under these specifications are being carried out. 

n.  Ensure that all facilities and company activities are nonsegregated except that 
separate or single-user toilet and necessary changing facilities shall be provided to assure 
privacy between the sexes. 

o.  Document and maintain a record of all solicitations of offers for subcontracts from 
minority and female construction contractors and suppliers, including circulation of solicitations 
to minority and female contractor associations and other business associations. 

p.  Conduct a review, at least annually of all supervisors’ adherence to and performance 
under the Contractor’s EEO policies and affirmative action obligations. 

8.  Contractors are encouraged to participate in voluntary associations which assist in fulfilling 
one or more of their affirmative action obligations (7a through p). The efforts of a contractor 
association, joint contractor-union, contractor-community, or other similar group of which the 
contractor is a member and participant, may be asserted as fulfilling any one or more of its 
obligations under 7a through p of these Specifications provided that the contractor actively 
participates in the group, makes every effort to assure that the group has a positive impact on 
the employment of minorities and women in the industry, ensures that the concrete benefits of 
the program are reflected in the Contractor’s minority and female workforce participation,  
makes a good faith effort to meet its individual goals and timetables, and can provide access to  
documentation which demonstrates the effectiveness of actions taken on behalf of the 
Contractor. The obligation to comply, however, is the Contractor’s and failure of such a group to 
fulfill an obligation shall  not be a defense for the Contractor’s noncompliance. 

9.  A single goal for minorities and a separate single goal for women have been established. 
The Contractor, however, is required to provide equal employment opportunity and to take 
affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority. Consequently, the Contractor may be in violation of the Executive Order if a 
particular group is employed in a substantially disparate manner (for example, even though the 
Contractor has achieved its goals for women generally, the Contractor may be in violation of the 
Executive Order if a specific minority group of women is underutilized). 

10. The Contractor shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex, or national origin. 

11. The Contractor shall not enter into any Contract or Subcontract with any person or firm 
debarred from Government contracts pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination and 
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive 
Order 11246, as amended, and its implementing regulations, by the Office of Federal Contract 
Compliance Programs. Any Contractor who fails to carry out such sanctions and penalties shall 
be in violation of these specifications and Executive Order 11246, as amended. 
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13. The Contractor, in fulfilling its obligations under these specifications, shall implement 
specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to ensure 
equal employment opportunity. If the Contractor fails to comply with the requirements of the 
Executive Order, the implementing regulations, or these specifications, the Director shall 
proceed in accordance with 41 CFR 60–4.8. 

14. The Contractor shall designate a responsible official to monitor all employment related 
activity to ensure that the company EEO policy is being carried out, to submit reports relating to 
the provisions hereof as may be required by the Government and to keep records. Records 
shall at least include for each employee the name, address, telephone numbers, construction 
trade, union affiliation if any, employee identification number when assigned, social security 
number, race, sex, status (e.g., mechanic, apprentice trainee, helper, or laborer), dates of 
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at 
which the work was performed. Records shall be maintained in an easily understandable and 
retrievable form; however, to the degree that existing records satisfy this requirement, 
contractors shall not be required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of other laws 
which establish different standards of compliance or upon the application of requirements for the 
hiring of local or other area residents (e.g., those under the Public Works Employment Act of 
1977 and the Community Development Block Grant Program). 
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ATTACHMENT 6 TO EXHIBIT 8 

DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 
CRITERIA FOR ACCEPTABILITY 

The purpose of this special provision is to establish criteria for acceptability of DBE firms for 
work performed on this contract. The intent is to ensure all participation counted toward 
fulfillment of the DBE goals is (1) real and substantial, (2) actually performed by viable, 
independent DBE owned firms, and (3) in accordance with the spirit of the applicable laws and 
regulations. 

The policy of the Georgia Department of Transportation is to ensure compliance with Title VI of 
the Civil Rights Act of 1964, 49 Code of Federal Register, Part 26 and related statutes and 
regulations in all program activities. 

To this end the Georgia Department of Transportation shall not discriminate on the basis of 
race, color, sex or national origin in the award, administration and performance of any Georgia 
Department of Transportation assisted contract or in the administration of its Disadvantaged 
Business Enterprise Program.  The Georgia Department of Transportation shall take all 
necessary and reasonable steps to ensure nondiscrimination. 

DBE payments and commitments for Federal-aid projects shall be separate and distinct and 
cannot be transferred or combined in any matter. 

The DBE Goal specified in the contract will be a percentage representing the DBE Race 
Conscious Participation. The Contractor will strive to achieve an additional percentage in his/her 
contracts for all projects during the course of the current State Fiscal Year, in order to meet the 
overall Georgia Department of Transportation DBE goal. 

DBE DIRECTORY:  The Department has available a directory or source list to facilitate 
identifying DBEs with capabilities relevant to general contracting requirements and to particular 
solicitations. The Department will make the directory available to bidders and proposers in 

their efforts to meet the DBE requirements.  The directory or listing includes firms which the 
Department has certified to be eligible DBEs in accordance with 49 CFR Part 26. 

GOAL FOR PARTICIPATION:  If a percentage goal for DBE participation in this contract is set 
forth elsewhere in this proposal, the Contractor shall complete the DBE GOALS Form included 
in the proposal. The Contractor is encouraged to make every effort to achieve the goal set by 
the Department.  However, if the Contractor cannot find sufficient DBE participants to meet the 
goal established by the Department, the Department will consider for award a proposal with less 
participation than the established goal if: 

(A) The bidder can demonstrate no greater participation could be obtained. This 
should be well documented by demonstrating the Contractor’s actions through good faith efforts. 
The following is a list of types of actions which the Department will consider as part of the 
Contractor’s good faith efforts to obtain DBE participation.  This is not intended to be a 
mandatory checklist nor intended to be exclusive or exhaustive.  Other factors or types of efforts 
may be relevant in appropriate cases. 
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(1)   Soliciting through all reasonable and available means (e.g. attendance at pre-bid 
meetings, advertising and/or written notices) the interest of all certified DBEs who have the 
capability to perform the work of the contract. The Contractor must solicit this interest within 
sufficient time to allow the DBEs to respond to the solicitation. The Contractor must determine 
with certainty if the DBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

(2)  Selecting portions of the work to be performed by DBEs in order to increase the 
likelihood the DBE goals will be achieved. This includes, where appropriate, breaking out 
contract work items into economically feasible units to facilitate DBE participation, even when 
the Contractor might otherwise prefer to perform these work items with its own forces. 

(3)  Providing interested DBEs with adequate information about the plans, specifications, 
and requirements of the contract in a timely manner to assist DBEs participants in responding to 
a  solicitation. 

(4) (a)  Negotiating in good faith with interested DBEs. Contractor(s) are responsible 
to make a portion of the work available to DBE subcontractors and suppliers and to select those 
portions of the work or material needs consistent with the available DBE subcontractors and 
suppliers, so as to facilitate DBE participation. Evidence of such negotiation includes the names, 
addresses, and telephone numbers of DBEs that were considered; a description of the 
information provided regarding the plans and specifications for the work selected for 
subcontracting; and evidence as to why additional agreements could not be reached for DBEs 
to perform the work.  

(b) Contractor(s) using good business judgment would consider a number of 
factors in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration. However, the 
fact there may be some additional costs involved in finding and using DBEs is not in 
itself sufficient reason for a bidder’s failure to meet the contract DBE goal, as long as 
such costs are reasonable.  Also, the ability or desire of a Contractor to perform the work 
of a contract with its own organization does not relieve the Contractor of the 
responsibility to make good faith efforts.  Contractors are not, however, required to 
accept higher quotes from DBEs if the price difference is excessive or unreasonable. 

(5)   Not rejecting DBEs as being unqualified without sound reasons based on a 
thorough investigation of their capabilities. The Contractor’s standing within its industry, 
membership in specific groups, organizations, or associations and political or social affiliations 
(for example union vs. nonunion employee status) are not legitimate causes for the rejection or 
non solicitation of bids in the Contractor’s efforts to meet the project goal. 

(6)   Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or 
insurance as required by the contractor. 

(7)   Making efforts to assist interested DBEs in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 

(8)  Effectively using the services of available minority/women community 
organizations; minority/women Contractors’ groups; local, state, and Federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of DBE’s. 
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(B) The participation proposed by the low bidder is not substantially less than the 
participation proposed by the other bidders on the same contract. 

If no percentage goal is set forth in the proposal, the contractor may enter a proposed DBE 
participation. This voluntary DBE participation will count as race neutral DBE participation. 
Prime Contractor shall report race-neutral participation in accordance with the DBE Monthly 
Report requirements shown in this document. 

To be eligible for award of this contract, All bidders will be required to submit the following 
information to the Department by the close of business on the 3rd working day following 
opening of the bid as a matter of bidder responsibility. 

(1)  The names and addresses of DBE firms committed to participate in the Contract; 

(2)  A description of the work each DBE will perform; 

(3)  The dollar amount of the participation of each DBE firm participating; 

(4)  Written documentation of the bidder’s commitment to use a DBE subcontractor 
whose participation it submits to meet a contract goal;  

(5)  Written confirmation from the DBE committed to participating in the contract, as 
provided in the prime contractor’s commitment. 

(6)  If the contract goal is not met, evidence of good faith efforts must be provided.  

Failure by a bidder to furnish the above information may subject the bid to disqualification. Also 
failure by the bidder to submit satisfactory evidence of good faith efforts may subject the bid to 
disqualification. 

Award of a contract by the Department to a Prime Contractor who has listed DBE participants 
with the bid may not constitute final approval by the Department of the listed DBE.  The 
Department reserves the right to approve or disapprove a Disadvantaged firm after a review of 
the Disadvantaged firm’s proposal participation.  Payment to the Contractor under the contract 
may be withheld until final approval of the listed DBEs is granted by the Department. 

If the Contractor desires to substitute a DBE in lieu of those listed in the proposal, a letter of 
concurrence shall be required from the listed DBE prior to approval of the substitution, unless 
this requirement is waived by the Department. 

Agreements between bidder and a DBE in which promises not to provide Subcontracting 
quotations to other bidders are prohibited. 

DEFINITION:  For the purposes of this provision, the following definitions will apply: 
Disadvantaged Business Enterprise or DBE means a for-profit small business concern – 

(1)  Ensuring at least 51 percent owned by one or more individuals who are both socially 
and economically disadvantaged or, in the case of a corporation, in which 51 percent of the 
stock is owned by one or more such individuals; and 
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(2) Whose management and daily business operations are controlled by one or more of 
the socially and economically disadvantaged individuals who own the business. 

Good Faith Efforts means efforts to achieve a DBE goal or other requirement of this part which, 
by their scope, intensity, and appropriateness to the objective, can reasonably be expected to 
fulfill the program requirement. 

Joint Venture means an association of a DBE firm and one or more other firms to carry out a 
single, for-profit business enterprise, for which the parties combine their property, capital, 
efforts, skills and knowledge, and in which the DBE is responsible for a distinct, clearly defined 
portion of the work of the contract and whose share in the capital contribution, control, 
management, risks, and profits of the joint venture are commensurate with its ownership 
interest. 

Socially and Economically Disadvantaged Individual means any individual who is a citizen (or 
lawfully admitted permanent resident) of the United States and who is – 

(1)  Any individual who the Department finds to be a socially and economically 
disadvantaged individual on a case-by-case basis. 

(2)  Any individual in the following groups, members of which are reputably presumed to 
be socially and economically disadvantaged. 

(i) “Black Americans,” which includes persons having origins, in any of the Black 
racial groups of Africa; 

(ii)  “Hispanic Americans,” which includes persons of Mexican, Puerto Rican, Cuban, 
Dominican, Central or South American, or other Spanish or Portuguese culture or origin, 
regardless of race; 

(iii)   “Native Americans,” which includes persons who are American Indians, Eskimos, 
Aleuts, or Native Hawaiians; 

(iv)   “Asian-Pacific Americans,” which includes persons whose origins are from Japan, 
China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, 
Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the 
Pacific Islands (Republic of Palau), the Commonwealth of the Northern Marianas Islands, 
Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated States of Micronesia, or Hong Kong; 

(v)   “Subcontinent Asian Americans,” which includes persons whose origins are from 
India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka; 

(vi)  Women; 

(vii)  Any additional groups whose members are designated as socially and economically 
disadvantaged by the SBA, at such time as the SBA designation becomes effective. 

(3)  GDOT will presume that such persons are socially and economically disadvantaged 
only to the extent permitted by applicable federal law. 
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Race-conscious measure is one focused specifically on assisting only DBEs, including women- 
owned DBEs. 

Race-neutral measure is one being, or can be, used to assist all small businesses. For the 
purposes of this part, race-neutral includes gender-neutrality. 

DISCRIMINATION PROHIBITED:  No person shall be excluded from participation in, denied the 
benefits of, or otherwise discriminated against in connection with the award and performance of 
this contract on the grounds of race, color, sex or national origin. 

The following assurance becomes a part of this contract and must be included in and made a 
part of each subcontract the prime contractor enters into with their subcontractors (49 CFR 
26.13): 

“The contractor, and/or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and administration of DOT – 
assisted contracts. Failure by the contractor to carry out these requirements is (breach) 
of this contract which may result in the termination of this contract or such other remedy 
as the Department deems appropriate. 

Failure to Achieve Requirements:   Periodic reviews shall be made by the Department to 
determine the extent of compliance with the requirements set forth in this provision. If the 
Contractor is found to be in noncompliance, further payments for any work performed may be 
withheld until corrective action is taken.  If corrective action is not taken, it may result in 
termination of this contract. 

Participation will be counted toward fulfillment of the DBE goal as follows: 

 (A) When a DBE participates in a contract, the Contractor counts only the value of 
the work actually performed by the DBE toward DBE goals. 

(1)  Count the entire amount of the portion of a constructioncontract (or other contract 
not covered by paragraph (A) (2) of this section) performed by the DBE’s own forces.  Include 
the cost of supplies and materials obtained by the DBE for the work of the contract, including 
supplies purchased or equipment leased by the DBE (except supplies and equipment the DBE 
subcontractor purchases or leases from the prime contractor or its affiliate). 

(2)  Count the entire amount of fees or commissions charged by a DBE firm for providing 
a bona fide service, such as professional, technical consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of a DOT-assisted 
contract, toward DBE goals, provided the Department determines the fee is reasonable and not 
excessive as compared with fees customarily allowed for similar services. 

(3)  When a DBE subcontracts part of the work of its contract to another firm, the value 
of the subcontracted work may be counted toward DBE goals only if the DBE’s subcontractor is 
itself a  DBE.  Work that a DBE subcontracts to a non-DBE firm does not count toward DBE 
goals. 
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(B) When a DBE performs as a participant in a joint venture, count a portion of the 
total dollar value of the contract equal to the distinct, clearly defined portion of the work of the 
contract the DBE performs with own forces toward DBE goals. 

(C) Count expenditures to a DBE contractor toward DBE goals only if the DBE is 
performing a commercially useful function on that contract. 

(1)  A DBE performs a commercially useful function when responsible for execution of 
the work of the contract and carrying out responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the DBE must also 
be responsible, with respect to materials and supplies used on the contract, for negotiating 
price, determining quality and quantity, ordering the material, and installing (where applicable) 
and paying for the material itself. 

(2)  A DBE does not perform a commercially useful function if their role is limited to being 
an extra participant in a transaction, contract, or project through which funds are passed in order 
to obtain the appearance of DBE participation. 

(3)  If a DBE does not perform or exercise responsibility for at least 30 percent of the 
total cost of their contract with their own work force, or the DBE subcontracts a greater portion 
of the work of a contract than would be expected on the basis of normal industry practice for the 
type of work involved, the Department will presume the DBE is not performing a commercially 
useful function. 

(4)  When a DBE is presumed not to be performing a commercially useful function as 
provided in paragraph (C) (3) of this section, the DBE may present evidence to rebut this 
presumption. 

(5)  The Department’s decisions on commercially useful function matters are subject to 
review by the US DOT, but are administratively appealable to the US DOT. 

(D) The following factors are to be used in determining whether a DBE trucking 
company is performing a commercially useful function: 

(1)  The DBE must be responsible for the management and supervision of the entire 
trucking operation for which they are responsible on a particular contract, and there cannot be a 
contrived arrangement for the purpose of meeting DBE goals. 

(2)  The DBE must itself own and operate at least one fully licensed, insured, and 
operational truck used on the contract. 

(3)  The DBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

(4)  The DBE may lease trucks from another DBE firm, including an owner/operator who 
is certified as a DBE. The DBE who leases trucks from another DBE receives credit for the total 
value of the transportation services the lessee DBE provided on the contract. 

(5)  The DBE may also lease trucks from a non-DBE and is entitled to credit only for the 
fee or commission it receives as a result of the lease arrangement.  The DBE does not receive 
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credit for the total value of the transportation services provided by the lessee, since these 
services are not provided by a DBE. 

(6)  For purposes of this paragraph (D), a lease must indicate the DBE has exclusive use 
of and control over the truck. This does not preclude the leased truck from working for others 
during the term of the lease with the consent of the DBE, so long as the lease gives the DBE 
absolute priority for use of the leased truck.  Leased trucks must display the name and 
identification number of the DBE. 

(E) Count expenditures with DBEs for materials or supplies toward DBE goals as 
provided in the following: 

(1) (i)  If the materials or supplies are obtained from a DBE manufacturer, count 100 
percent of the cost of the materials or supplies toward DBE goals. 

(ii)  For purposes of this paragraph, a manufacturer is a firm that operates or 
maintains a factory or establishment that produces,on the premises, the materials, supplies, 
articles, or equipment required under the contract and of the general character described by the 
specifications. 

(2) (i)  If the materials or supplies are obtained from a DBE regular dealer, count 60 
percent of the cost of the materials or supplies toward DBE goals.  

(ii)   For purposes of this section, a regular dealer is a firm owning, operating, or 
maintaining a store, warehouse, or other establishment in which the materials, supplies, articles 
or equipment of the general character described by the specifications and required under the 
contract are bought, kept in stock, and regularly sold or leased to the public in the usual course 
of business. 

(A) To be a regular dealer, the firm must be an established, regular business engaging, 
as its principal business and  under its own name, in the purchase and sale or lease of the 
products in question. 

(B)   A person may be a regular dealer in such bulk items as petroleum products, steel, 
cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business 
as provided in this paragraph (E)(2)(ii) if the person both owns and operates distribution 
equipment for the products.  Any supplementing of regular dealers’ own distribution equipment 
shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis. 

(C) Packagers, brokers, manufacturers’ representatives, or other persons who 
arrange or expedite transactions are not regular dealers within the meaning of this paragraph 
(E)(2). 

(3)  With respect to materials or supplies purchased from a DBE which is neither a 
manufacturer nor a regular dealer, count the entire amount of fees or commissions charged for 
assistance in the procurement of the materials and supplies, or fees or transportation charges 
for the delivery of materials or supplies required on a job site, toward DBE goals, provided you 
determine the fees to be reasonable and not excessive as compared with fees customarily 
allowed for similar services.  Do not count any portion of the cost of the materials and supplies 
themselves toward DBE goals, however. 
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(4)  Do not count the participation of a DBE subcontractor toward the prime contractor’s 
DBE achievements until the amount being counted toward the goal has been paid to the DBE. 

(5)  No participation will be counted not in compliance with Special Provision entitled 
“Criteria for Acceptability” which is a part of this contract or with any provisions included in 49 
CFR Part 26. 

(6)  If the contract amount overruns, the contractor will not be required to increase the 
dollar amount of DBE participation.  If the contract amount under runs, the contractor will not be 
allowed to under run the dollar amount of DBE participation except when the DBE 
subcontracted items themselves under run. 

REPORTS 

A:  The contractor shall submit a “DBE Participation Report” on this contract monthly 
which shall include the following: 

1.   The name of each DBE participating in the contract. 

2.   A description of the work to be performed, materials, supplies, and services provided 
by each DBE. 

3.   Whether each DBE is a supplier, subcontractor, owner/operator, or other. 

4.   The dollar value of each DBE subcontract or supply agreement. 

5.   The actual payment to date of each DBE participating in the contract. 

6.   The report shall be updated by the Prime Contractor whenever the approved DBE 
has performed a portion of the work that has been designated for the contract.  Copies of this 
report should be transmitted promptly to the Engineer.  Failure to submit the report within 30 
calendar days following the end of the month may cause payment to the contractor to be 
withheld. 

7.   The Prime Contractor shall notify the Project Engineer at least 24 hours prior to the 
time the DBE commences working on the project. The DBE must furnish supervision of the DBE 
portion of the work, and the person responsible for this supervision must report to the Project 
Engineer when they begin work on the project. They must also inform the Project Engineer 
when their forces will be doing work on the project. 

B.   In order to comply with 49 CFR 26.11, the Prime Contractor shall submit 
documentation regarding all payments made from the Prime to all DBE subcontractors on 
federal aid projects in the form of copies of cancelled checks or notarized electronic 
documentation which validates said payments made on the DBE Monthly Participation Reports.  
This information shall be required monthly and submitted with the DBE Monthly Participation 
Report. 

C.  Failure to respond within the time allowed in the request will be grounds for 
withholding all payments on all Contracts. 
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SUBSTITUTION OF DBEs:  The Contractor shall make reasonable efforts to replace a DBE 
Subcontractor unable to perform work for any reason with another DBE. The Department shall 
approve all substitutions of Subcontractors in order to ensure the substitute firms are eligible 
DBEs. 

CERTIFICATION OF DBEs:  To ensure the DBE Program benefits only firms owned and 
controlled by Disadvantaged Individuals, the Department shall certify the eligibility of DBEs and 
joint ventures involving DBEs named by bidders. 

Questions concerning DBE Certification/Criteria should be directed to the EEO Office at (404) 
631-1972. 
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ATTACHMENT 7 TO EXHIBIT 8 

DEBARMENT AND SUSPENSION CERTIFICATION 

1. By signing and submitting its proposal or bid, and by executing the Agreement or 
and Contract, each prospective Design-Build Team member (at all tiers) shall be deemed to 
have signed and delivered the following certification: 

The undersigned certifies to the best of its knowledge and belief, that it and its principals: 

a. Are not presently debarred, suspended, proposed for debarment, 
declared ineligible, or voluntarily excluded from covered transactions by any federal department 
or agency; 

b. Have not within a 3-year period preceding this proposal been convicted of 
or had a civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (federal, state or local) 
transaction or contract under a public transaction; violation of federal or state antitrust statutes 
or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, 
making false statements, or receiving stolen property; 

c. Are not presently indicted for or otherwise criminally or civilly charged by 
a governmental entity (federal, state or local) with commission of any of the offenses 
enumerated in paragraph 1b of this certification; and 

d. Have not within a 3-year period preceding this application/proposal had 
one or more public transactions (federal, state or local) terminated for cause or default. 

2. Where the prospective Design-Build Team member is unable to certify to any of 
the statements in this certification, such Person shall attach a certification to its proposal or bid, 
or shall submit it with the executed Agreement or Contract, stating that it is unable to provide the 
certification and explaining the reasons for such inability. 
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ATTACHMENT 8 TO EXHIBIT 8 

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 

By signing and submitting its proposal or bid, and by executing the Agreement or any 
Contract, each prospective Design-Build Team and Contractor (at all tiers) shall be deemed to 
have signed and delivered the following: 

1. The prospective Design-Build Team/Contract certifies, to the best of its 
knowledge and belief, that: 

a. No federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to influence an officer or 
employee of any federal agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of ANY federal contract, 
the making of any federal grant, the making of any federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification 
of any federal contract, grant, loan, or cooperative agreement. 

b. If any funds other than federal appropriated funds have been paid or will 
be paid to any person for influencing or attempting to influence an officer or employee of any 
federal agency, a member of Congress, an officer or employee of Congress, or an employee of 
a member of Congress in connection with THIS Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, “Disclosure Form 
to Report Lobbying,” in accordance with its instructions, and shall include a copy of said form in 
its proposal or bid, or submit it with the executed Agreement or Contract. 

2. This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into.  Submission of this certification is a 
prerequisite for making or entering into this transaction imposed by 31 U.S.C. § 1352.  Any 
person who fails to file the required certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

3. Design-Build Team/Contractor shall require that the language of this certification 
be included in all lower tier Contracts which exceed $100,000 and that all such recipients shall 
certify and disclose accordingly. 

4. The undersigned certifies or affirms the truthfulness and accuracy of each 
statement of its certification and disclosure, if any.  In addition, the undersigned understands 
and agrees that the provisions of 31 U.S.C. §3801, et seq., apply to this certification and 
disclosure, if any. 

[Note:  Pursuant to 31 U.S.C. § 1352(c)(1)-(2)(A), any person who makes a prohibited 
expenditure or fails to file or amend a required certification or disclosure form shall be subject to 
a civil penalty of not less than $10,000 and not more than $100,000 for each expenditure or 
failure.] 

NOTE:  DESIGN-BUILD TEAM AND EACH CONTRACTOR IS REQUIRED, PURSUANT TO 
FEDERAL LAW, TO INCLUDE THE ABOVE LANGUAGE IN CONTRACTS OVER $100,000 
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AND TO OBTAIN THIS LOBBYING CERTIFICATE FROM EACH CONTRACTOR BEING 
PAID $100,000 OR MORE. 
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ATTACHMENT 9 TO EXHIBIT 8 

RESERVED 
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ATTACHMENT 10 TO EXHIBIT 8 

COMPLIANCE WITH BUY AMERICA REQUIREMENTS 

Design-Build Team shall comply with the Federal Highway Administration (FHWA) Buy 
America Requirement in 23 CFR 635.410, which permits FHWA participation in this Agreement 
only if domestic steel and iron will be used on the Project.  To be considered domestic, all steel 
and iron used and all products manufactured from steel and iron must be produced in the United 
States and all manufacturing processes, including application of a coating, for these materials 
must occur in the United States.  Coating includes all processes that protect or enhance the 
value of the material to which the coating is applied.  This requirement does not preclude a 
minimal use of foreign steel and iron materials, provided the cost of such materials does not 
exceed 0.1% of the contract  price under the Agreement. 

Concurrently with execution of the Agreement, Design-Build Team has completed and 
submitted, or shall complete and submit, to GDOT a Buy America Certificate, in the format 
below.  After submittal, Design-Build Team is bound by its original certification. 

A false certification is a criminal act in violation of 18 U.S.C. § 1001.  Should this 
Agreement be investigated, Design-Build Team has the burden of proof to establish that it is in 
compliance. 

At Design-Build Team’s request, GDOT may, but is not obligated to, seek a waiver of 
Buy America requirements if grounds for the waiver exist.  However, Design-Build Team 
certifies that it will comply with the applicable Buy America requirements if a waiver of those 
requirements is not available or not pursued by GDOT.  A request for a waiver shall be treated 
as a Change Request under Article 14.2 of the Agreement. 

 

BUY AMERICA CERTIFICATE 

Insert Completed Form J in Executed Version
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ATTACHMENT 11 TO EXHIBIT 8 

COMPLIANCE WITH THE CARGO PREFERENCE ACT  

The Cargo Preference Act (CPA) establishes certain requirements for the use of privately 
owned United States-flag commercial vessels in transporting equipment, materials, and 
commodities by ocean vessel. Contractors are required to comply with the CPA requirements 
and 46 CFR 381 and are required to insert the substance of these provisions into any 
subcontracts issued pursuant to this contract.  

Cargo Preference Act Requirements  

All Federal-aid projects shall comply with 46 CFR 381.7 (a)-(b) as follows:  

(a) Agreement Clauses. Use of United States-flag vessels:  

(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, 
materials or commodities procured, contracted for or otherwise obtained with funds 
granted, guaranteed, loaned, or advanced by the U.S. Government under this 
agreement, and which may be transported by ocean vessel, shall be transported on 
privately owned United States-flag commercial vessels, if available.  

(2) Within 20 days following the date of loading for shipments originating within the 
United States or within 30 working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, ‘on-board’ commercial 
ocean bill-of-lading in English for each shipment of cargo described in paragraph 
(a)(1) of this section shall be furnished to both the Contracting Officer (through the 
prime contractor in the case of subcontractor bills-of-lading) and to the Division of 
National Cargo, Office of Market Development, Maritime Administration, Washington, 
DC 20590.  

(b) Contractor and Subcontractor Clauses. Use of United States-flag vessels: The 
contractor agrees: 

(1) To utilize privately owned United States-flag commercial vessels to ship at least 
50 percent of the Gross tonnage (computed separately for dry bulk carriers, dry cargo 
liners, and tankers) involved, whenever shipping any equipment, material, or 
commodities pursuant to this contract, to the extent such vessels are available at fair 
and reasonable rates for United States-flag commercial vessels.  

(2) To furnish within 20 days following the date of loading for shipments originating within 
the United States or within 30 working days following the date of loading for 
shipments originating outside the United States, a legible copy of a rated, ‘on-board’ 
commercial ocean bill-of-lading in English for each shipment of cargo described in 
paragraph (b) (1) of this section to both the Contracting Officer (through the 
prime contractor in the case of subcontractor bills-of-lading) and to the Division of 
National Cargo, Office of Market Development, Maritime Administration, Washington, 
DC 20590.  

(3) To insert the substance of the provisions of this clause in all subcontracts issued 
pursuant to this contract.  
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The CPA requirements would be appropriate for oceanic shipments of materials or equipment 
that is intended for use on a specific Federal-aid project, such as a precast concrete structural 
members, fabricated structural steel, tunnel boring machines, or large-capacity cranes.  

The CPA requirements are not applicable for goods or materials that come into inventories 
independent of an FHWA funded-contract. For example, the requirements would not apply to 
shipments of Portland cement, asphalt cement, or aggregates, as industry suppliers and 
contractors use these materials to replenish existing inventories. In general, most of the 
materials used for highway construction originate from existing inventories and are not acquired 
solely for a specific Federal-aid project.  

A test for whether CPA requirements apply or do not apply to shipped goods or materials would 
be if the goods or materials are what one would consider to be common inventory supplies for 
highway construction contractor, then CPA would not apply. If the materials or goods are 
considered to be supplies one would consider to be not common supplies of a highway 
construction contractor then CPA would apply.  
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EXHIBIT 9 

MILESTONE SCHEDULE 

Milestone  Deadline  

Substantial Completion Deadline 974 days after the date GDOT issues NTP1 

Final Acceptance Deadline 90 days after Substantial Completion 
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EXHIBIT 10 

RESERVED
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EXHIBIT 11 

HAZARDOUS MATERIALS RISK ALLOCATION TERMS 

1. Design-Build Team shall be solely responsible for Hazardous Materials Management, 
including all required remediation and disposal of Hazardous Materials that constitute Design-
Build Team Releases of Hazardous Materials or which are otherwise with respect to any 
Additional Properties or Project Specific Locations,  Design-Build Team shall be responsible for 
all Hazardous Materials Management for Design-Build Team Release(s) of Hazardous Materials 
or with respect to Additional Properties, even if the required Hazardous Materials Management 
extends beyond the end of the Term or Final Acceptance of the Work. 

2. Other than a Design-Build Team Releases of Hazardous Materials or with respect to any 
Additional Properties or Project Specific Locations, GDOT shall, at its own expense shall 
manage, treat, handle, store, remediate, remove, transport (where applicable), investigate, 
oversee and dispose of such Hazardous Materials in accordance with applicable Law and 
Governmental Approvals or otherwise enter into a Supplement Agreement with the Design-Build 
Team, or order such Work pursuant to Directive Letter (provided that GDOT may not require 
any long term monitoring of Hazardous Materials under any such Directive Letter), with respect 
to same. 

3. Notwithstanding the aforementioned or anything to the contrary in the Agreement, none 
of the following costs and expenses shall be chargeable to or reimbursed by GDOT: 

(a) Costs and expenses to the extent attributable to Design-Build Team Releases of 
Hazardous Materials; 

(b) Delay and disruption costs and expenses, except to the extent expressly set forth 
under the Agreement; 

(c) Costs and expenses that could be avoided by the exercise of commercially 
reasonable efforts to mitigate and reduce cost; and 

(d) Attorney’s fees or other expenses incurred by Design-Build Team in 
demonstrating or determining the proportionate responsibility between the parties as to Design-
Build Team Releases of Hazardous Materials, GDOT Releases of Hazardous Materials, Pre-
existing Hazardous Materials, and/or Hazardous Materials due to any third party. 

4. Nothing contained herein shall be interpreted to limit Design-Build Team’s obligations 
with respect to Articles 7.8 or  7.9 of the Agreement. 
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EXHIBIT 12 

RESERVED 
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EXHIBIT 13 

RESERVED 
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EXHIBIT 14 

DESIGN-BUILD TEAM’S DBE COMMITMENTS LIST 

[To be provided with execution version] 
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EXHIBIT 15 

RESERVED 
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EXHIBIT 16 

RESERVED 
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EXHIBIT 17 

RESERVED 
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EXHIBIT 18 

MEASURES OF LIQUIDATED DAMAGES and NONREFUNDABLE DEDUCTIONS 

1.1 For Late Interim Completion(s), Late Substantial Completion, and Late Final 
Acceptance 

(a) Liquidated damages for late Interim Completion(s) shall equal $5,089 per 
day for each day that the Interim Completion Date(s) is later than the Interim Completion 
Deadline(s), as the Interim Completion Deadline(s) may be extended pursuant to this 
Agreement. 

(b) Liquidated damages for late Substantial Completion for the Project shall 
equal $5,089 per day for each day that the Substantial Completion Date is later than the 
Substantial Completion Deadline, as the Substantial Completion Deadline may be extended 
pursuant to this Agreement. 

(c) Liquidated damages for late Final Acceptance shall equal $5,089 per day 
for each day that the date of Final Acceptance is later than the Final Acceptance Deadline, as 
the Final Acceptance Date may be extended pursuant to this Agreement. 

(d) Liquidated damages on account of any failure to achieve Final 
Acceptance by the Final Acceptance Date shall not be in cumulative and addition to liquidated 
damages under subpart (a) above where Substantial Completion is not achieved by the 
Substantial Completion Deadline, provided that where any such liquidated damages under 
subpart (a) cease to then accrue as a result of achieving Substantial Completion, and the Final 
Acceptance Date, as may thereafter be revised is not met, subpart (b) shall then apply. 

1.2  Incident Based Liquidated Damages 

Liquidated damages upon the occurrence of the following, which shall not be cumulative, 
for any single occurrence.  Where there are multiple incidents as set forth below contributing to 
a single occurrence, the highest applicable incident based liquidated damages relative to such 
occurrence shall apply. 

1 Failure to reopen lanes specified in Volume 2 Section 
18.3.1.1.2.1. 

$5,000 per hour* 

2 Failure to reopen lanes specified in Volume 2 Section 
18.3.1.1.2.2. 

$5,000 per hour* 

3 Failure to reopen lanes specified in Volume 2 Section 
18.3.1.1.2.3. 

$5,000 per hour* 

4 Failure to reopen lanes specified in Volume 2 Section 
18.3.1.1.2.4. 

$5,000 per hour* 

5 Failure to reopen lanes specified in Volume 2 Section 
18.3.1.1.2.5. 

$5,000 per hour* 

6 Failure to reopen lanes specified in Volume 2 Section 
18.3.1.1.2.6.A. 

$3,000 per hour* 
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7 Failure to reopen lanes specified in Volume 2 Section 
18.3.1.1.2.6.B. 

$3,000 per day* 

*In addition to liquidated damages, DB Team shall be liable for any fines assessed 
against GDOT as a result of the any noncompliance event as provided herein. 

1.3 Incident Based Nonrefundable Deductions 

Nonrefundable deductions upon the occurrence of the following, which shall not be 
cumulative, for any single occurrence.  Where there are multiple incidents as set forth below 
contributing to a single occurrence, the highest applicable incident based liquidated damages 
relative to such occurrence shall apply. 

1 Causing environmental damage in contravention of 
Section 4 of the Technical Provisions and the latest 
approved Environmental Documents. 

$500 per occurrence* 

2 Failure to establish and maintain traffic in accordance 
with an approved Traffic Management Plan in 
accordance with Design-Build Team’s Work, including 
in Related Transportation Facilities and GP traffic lanes 
as required by Section 18.2 and Section 18.3 of the 
Technical Provisions. 

$2,500 per occurrence 

3 Failure to follow the approved procedures outlined in 
the Utility Emergency Procedures Plan as required in 
Section 6 of Technical Provisions. 

$1,000 per occurrence 

4 Damage caused by the DB Team to GDOT ITS fiber 
optic trunk. 

$10,000 per occurrence** 

5 Damage caused by the DB Team to GDOT ITS fiber 
optic drop cable or electricl power service. 

$1,000 per occurrence** 

6 Damage caused by the DB Team to GDOT ITS device 
(camera, radar, VSLS, etc.). 

$1,000 per occurrence** 

7 Damage caused by the DB Team to GDOT ITS device 
closure (camera, radar, VSLS, etc.) 

$1,000 per occurrence** 

8 Damage caused or loss of use to an exsiting SRTA toll 
collection device. 

$2,000 per device per 
occurrence** 

9 Damage caused or loss of use to an exsiting SRTA toll 
rate device. 

$4,000 per device per 
occurrence** 

10 Damage caused or loss of use to an exsiting SRTA ITS 
device (excluded toll collection and toll rate devices). 

$1,000 per device per 
occurrence** 

*In addition to nonrefundable deductions, DB Team shall be liable for any fines assessed 
against GDOT as a result of the any noncompliance event as provided. 
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**In addition to nonrefundable deductions, DB Team shall be liable for  all costs of 
repairs of ITS equipment. ITS repairs will be done in accordance with Volume 3 Section 
17.4.1.4.     
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EXHIBIT 19 

Insert completed Form R in executed version 
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EXHIBIT 20 

TERMS FOR TERMINATION COMPENSATION 

A. Compensation on Termination for Convenience, for SRTA Default, or for SRTA 
Suspension of Work 

1. In the event of termination of the Agreement under Article 19.1 (Termination for 
Convenience) or Article 19.4 (Termination for SRTA Default or Suspension of Work), the 
Termination Compensation shall equal: 

(i)  That portion of the DB Contract Sum on account of (a) Work performed 
that has not already been paid; plus 

(ii)  The amount necessary to reimburse reasonable and documented out-of-
pocket costs of third party and Affiliate Contractors to demobilize and terminate under Contracts 
between Design-Build Team and third parties or Affiliates for performance of Work, excluding 
Design-Build Team’s non-contractual liabilities and indemnity liabilities (contractual or non-
contractual) to third parties or Affiliates; plus 

(iii) If termination occurs prior to Substantial Completion, Design-Build 
Team’s own reasonable and documented out-of-pocket costs to demobilize (without duplication) 
and carry out termination obligations as may be directed by SRTA or required pursuant to the 
Agreement; minus 

 (iv) The sum of (i) the greater of (A) the proceeds received from insurance 
(including casualty insurance and business interruption insurance) that is required to be carried 
pursuant to Article 16.1 of the Agreement and provides coverage to pay, reimburse or provide 
for any of the costs and losses attributable to any Force Majeure Event, and (B) the proceeds 
received from insurance that is actually carried by or insuring Design-Build Team under policies 
solely with respect to the Project and the Work, regardless of whether required to be carried 
pursuant to Article 16.1 of the Agreement, and that provides coverage to pay, reimburse or 
provide for any of the costs and losses attributable to any Force Majeure Event (exclusive of 
payments on account of replacement Work performed and to be reimbursed under the builder’s 
risk insurance coverage), plus (ii) the foregoing costs and losses that Design-Build Team is 
deemed to have self-insured pursuant to Article 16.3.3 of the Agreement; minus 

(v) The portion of any Compensation Amounts previously paid to (or charged 
against) Design-Build Team that compensated Design-Build Team for Work attributable to the 
period after the Early Termination Date. 

2. In the event of termination of the Agreement under Article 19.1 (Termination for 
Convenience) or Article 19.4 (Termination for SRTA Default or Suspension of Work), any such 
Termination Compensation shall be payable by SRTA as follows: 

(i) For Termination for Convenience 

(a) Termination for Convenience shall be valid and effective on the 
date set forth in the Notice of Termination for Convenience, which date shall not be more 
than three (3) months after the date the notice is delivered. 
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(b) SRTA shall deliver to Design-Build Team, in immediately available 
funds, within sixty (60) days after the Early Termination Date, the Termination 
Compensation due, less a holdback amount equal to SRTA’s reasonable estimate of the 
costs Design-Build Team will thereafter incur to perform and complete its post-
termination obligations under Article 19.5 of the Agreement, subject to Sections (ii)(b) -
(d) below. 

(ii) For Termination for SRTA Default or Suspension of Work 

(a) If the Agreement is terminated due to Design-Build Team’s 
exercise of its right to terminate under Article 19.4 of the Agreement, termination shall be 
valid and effective on the date notice of termination is delivered; and, subject to Articles 
19.3.2 and 19.4.4, SRTA shall deliver to Design-Build Team, in immediately available 
funds, within sixty (60) days after the Early Termination Date, the Termination 
Compensation due, less a holdback amount equal to SRTA’s reasonable estimate of the 
costs Design-Build Team will thereafter incur to perform and complete its post-
termination obligations under Article 19.5 of the Agreement. In the event that the 
Termination Compensation is negative, then the Design-Build Team shall deliver the 
Compensation Payment due to SRTA within sixty (60) days after the Early Termination 
Date.   

(b) SRTA shall pay the holdback amount to Design-Build Team within 
ten (10) days after Design-Build Team completes all its post-termination obligations 
under Article 19.5 of the Agreement. 

(c) If as of the date SRTA tenders payment under clause (a) above 
the Parties have not agreed upon the amount of Termination Compensation due, then: 

(i) SRTA shall proceed with such payment to Design-Build 
Team; 

(ii) Within thirty (30) days after receiving such payment 
Design-Build Team shall deliver to SRTA written notice of the additional amount of 
Termination Compensation that Design-Build Team in good faith determines is still 
owing (the “disputed portion”); 

(iii) SRTA shall pay the disputed portion of the Termination 
Compensation to Design-Build Team in immediately available funds within thirty (30) 
days after the disputed portion is determined by settlement, final order or final judgment, 
and also shall pay interest thereon, at the Default Interest Rate from the Early 
Termination Date until paid; and 

(iv)  A failure by SRTA to effect payment by such date shall not 
entitle Design-Build Team to reinstatement of the Design-Build Team’s Interest or to 
rescission of the termination. 

(d) From and after the Early Termination Date until the Termination 
Compensation is finally determined and paid, the provisions of Article 19.10 of the 
Agreement shall apply  
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(e) If it is determined by settlement or final judgment that the 
Termination Compensation due from SRTA is less than the payment previously made by 
SRTA, then within thirty (30) days after the date of settlement or final judgment Design-
Build Team shall reimburse the excess payment, together with interest thereon at the 
Default Interest Rate from the date of overpayment until the date of reimbursement. 

(f) Any amounts to be paid by SRTA pursuant hereto shall be subject 
to Default Interest Rate from the date that such payment shall be due until paid. 

B. Compensation on Termination for Design-Build Team Default 

1. Design-Build Team shall not be entitled to receive any 
compensation where the Agreement is terminated by SRTA pursuant to Article 19.3 as a 
result a Design-Build Team Default if it has been determined by SRTA that the damages 
incurred by SRTA and costs to complete the Work as a result of the Design-Build Team 
Default exceed the unpaid balance of the DB Contract Sum.  In no event shall Design-
Build Team be entitled to  any direct costs, including demobilization, associated with a 
termination by SRTA pursuant to Article 19.3.  In the event that the Termination 
Compensation is negative, then the Design-Build Team shall deliver the Compensation 
Payment due to SRTA within sixty (60) days after the Early Termination Date.   

C. Claims 

1. Notwithstanding anything to the contrary herein, Termination Compensation shall 
include and be adjusted on account of any outstanding Claim that is independent of the event of 
termination and which is not otherwise resolved as of the effective date of such termination.  
The Parties shall adjust the Termination Compensation by the amount of the unpaid award, if 
any, on the Claim. 

2. At SRTA’s sole election, it may hold back from payment of the Termination 
Compensation for deposit into the SRTA Claims Account the amount of any Claim of SRTA 
against Design-Build Team not resolved prior to payment.  SRTA shall provide written notice to 
Design-Build Team of any such election, the subject Claim and the amount deposited or to be 
deposited, prior to or concurrently with tendering payment of the Termination Compensation. 

3. If as of the date SRTA tenders payment under clause (a) above the Parties have 
not agreed upon the amount of Termination Compensation due, then: 

(i) SRTA shall proceed with such payment to Design-Build Team; 

(ii) Within thirty (30) days after receiving such payment Design-Build Team shall 
deliver to SRTA written notice of the additional amount of Termination Compensation that 
Design-Build Team in good faith determines is still owing (the “disputed portion”); 

(iii) SRTA shall pay the disputed portion of the Termination Compensation to Design-
Build Team in immediately available funds within thirty (30) days after the disputed portion is 
determined by settlement, final order or final judgment, together with interest thereon at the 
Default Interest Rate from the later of the two dates set forth in clause (a) above until paid; and 

(iv) Failure by SRTA to effect payment by such date shall not entitle Design-Build 
Team to reinstatement of the Design-Build Team’s Interest or to rescission of the termination. 
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4. If it is determined by settlement or final judgment that the Termination 
Compensation due from SRTA is less than the payment previously made by SRTA, then within 
thirty (30) days after the date of settlement or final judgment Design-Build Team shall reimburse 
the excess payment, together with interest thereon at the Default Interest Rate from the date of 
overpayment until the date of reimbursement. 



GEORGIA DEPARTMENT OF TRANSPORTATION – DESIGN-BUILD AGREEMENT  

P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

Georgia Department of Transportation EXHIBIT 21 Volume 1 – Design-Build Agreement 
 Page 1 of 1  

EXHIBIT 21 

Insert Completed Form B In Executed Version 
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EXHIBIT 22 

INITIAL DESIGNATION OF AUTHORIZED REPRESENTATIVES 

SRTA’s Authorized Representative: 

SRTA hereby designates the persons from time to time serving as the Executive Director of SRTA 
as its Authorized Representatives and such other persons as the Executive Director may from 
time to time designate by delivering written notice thereof to Design-Build Team.  Any such 
designations by the Executive Director may be limited in scope and duration and may be revoked 
at any time by delivery of written notice thereof to Design-Build Team pursuant to Article 24.11 of 
the Agreement. 

GDOT’s Authorized Representative: 

GDOT hereby designates the persons from time to time serving as the Commissioner of GDOT as 
its Authorized Representatives and such other persons as the Commissioner may from time to 
time designate by delivering written notice thereof to Design-Build Team.  Any such designations 
by the Commissioner may be limited in scope and duration and may be revoked at any time by 
delivery of written notice thereof to Design-Build Team pursuant to Article 24.11 of the Agreement. 

Design-Build Team’s Authorized Representative: 

Design-Build Team hereby designates the persons from time to time serving as the Chief 
Executive Officer of Design-Build Team as its Authorized Representatives and such other persons 
as the Chief Executive Officer may from time to time designate by delivering written notice thereof 
to GDOT.  Any such designations by the Chief Executive Officer may be limited in scope and 
duration and may be revoked at any time by delivery of written notice thereof to GDOT pursuant to 
Article 24.11 of the Agreement. 
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EXHIBIT 23 

Insert completed Form T in executed version 
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EXHIBIT 24 

DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
 
 

SPECIAL PROVISION 
 

ESCROW BID DOCUMENTATION 

Scope and Purpose 

The purpose of this specification is to preserve the bid documents of the successful proposer (DB Team) for use by the 

parties in any claims or litigation between SRTA and DB Team arising out of this Design-Build DB Agreement (the 

“DB Agreement”).. 

The DB Team shall submit a legible copy of bid documentation used to prepare the bid for this DB Agreement  to 

SRTA or their authorized representative at the Department. Such documentation shall be placed in escrow with a 

banking institution or other bonded document storage facility and preserved by that institution/facility as specified in 

the following sections of this specification. 

Bid Documentation 

The term "bid documentation" as used in this specification means all writings, working papers, computer printouts, 

charts, and all other data compilations which contain or reflect information, data, and calculations used by the DB 

Team to determine the bid in bidding for this project. The term "bid documentation" includes, but is not limited to, 

DB Team equipment rates, DB Team overhead rates, labor rates, efficiency or productivity factors, arithmetic 

extensions, and quotations from consultants, subconsultants, subcontractors, and material suppliers to the extent 

that such rates and quotations were used by the DB Team in formulating and determining the amount of the bid. 

The term "bid documentation" also includes any manuals which are standard to the industry used by the DB Team 

in determining the bid for this project. Such manuals may be included in the bid documentation by reference. Such 

reference shall include the name and date of the Publication and the Publisher. The term does not include bid 

documents provided by the Department for use by the DB Team in bidding on this project. 

Submittal of Bid Documentation 

The DB Team shall submit the bid documentation to SRTA or their authorized representative at the Department in 

a container suitable for sealing, no later than ten calendar days following award of the DB Agreement by  SRTA. 

A Notice to Proceed will not be issued until the acceptable documentation has been received. The container shall 

be clearly marked “Bid Documentation" and shall also show on the face of the container the DB Team's name, the 

date of submittal, the Project Number, the P.I. Number, the Contract Number, and the County(ies). 

Affidavit 

In addition to the bid documentation, an affidavit, signed under oath by an individual authorized by the DB Team 

to execute bidding proposals shall be included, as set forth in Attachment 1. The affidavit shall list each bid 

document with sufficient specificity so a comparison may be made between the list and the bid documentation to 

ensure that all of the bid documentation listed in the affidavit has been enclosed. The affidavit shall attest that the 

affiant has personally examined the bid documentation, that the affidavit lists all of the documents used by the DB 

Team to determine the bid for this project, and that all such bid documentation has been included. 

Verification 

Upon receipt of the bid documentation SRTA or  their authorized representatives at the Department and the DB 

Team will verify the accuracy and completeness of the bid documentation compared to the affidavit. Should a 

discrepancy exist the DB Team shall immediately furnish SRTA or their authorized representative at the 

Department with any other needed total documentation. SRTA or their authorized representative at the 

Department, upon determining that the bid documentation is complete, will, in the presence of the DB Team's 
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representative, immediately place the complete documentation and affidavit in the container and seal it. Both 

parties will deliver the sealed container to a banking institution or other bonded document storage facility selected 

by SRTA or their authorized representative at the Department for placement in a safety deposit box, vault or other 

secure accommodation. 

Duration and Use 

The bid documentation and affidavit shall remain in escrow during the life of the DB Agreement or until such time 

as the DB Team notifies SRTA of its intention to file a claim or its initiation of litigation against SRTA or GDOT 

related to the Contract. Notification of the DB Team's intention to file a claim or litigation against SRTA or GDOT 

shall be sufficient evidence for SRTA or their authorized representative at the Department to obtain the release and 

custody of the bid documentation. If no such notification is received and the DB Team has signed the final 

Standard Release Form, SRTA or the Department shall instruct the banking institution or other bonded document 

storage facility to release the sealed container to the DB Team, as set forth in Attachment 2. 

The DB Team agrees that the sealed container placed in escrow contains all of the bid documentation used to 

determine the bid and that no other bid documentation shall be utilized by the DB Team in litigation over claims 

brought by the DB Team arising out of this contract. 

Refusal or Failure to Provide Bid Documentation 

Failure or refusal to provide bid documentation shall be deemed either: 

1. Failure to execute the DB Agreement if the DB Agreement has not yet been executed or, 

2. Material breach of the DB Agreement  if the DB Agreement  has been executed. 

Should the DB Team fail to execute the DB Agreement as stated in 1 above, SRTA will retain the bid bond. 

Refusal of the DB Team to provide adequate documentation after execution of the DB Agreement will be 

considered material breach of the DB Agreement and the DB Team will be declared in default of the Contract. 

SRTA may, at its option terminate the DB Agreement for default. These remedies are not exclusive and SRTA may 

take such other action as is available to it under the law. 

Confidentiality of Bid Documentation 

The bid documentation and affidavit in escrow are, and will remain, the property of the DB Team. SRTA has no 

interest in, or right to, the bid documentation and affidavit other than to verify the contents and legibility of the bid 

documentation unless notification of the intention to file claim is received or litigation ensues between SRTA, 

and/or  GDOTand DB Team. In the event of such notification or litigation, the bid documentation and affidavit 

shall become the property of SRTA. 

Cost and Escrow Instructions 

The cost of the escrow will be borne by SRTA or the Department as agreed to between the two parties. SRTA or 

their authorized representative at the Department will provide escrow instructions to the banking institution or 

other bonded document storage facility consistent with this specification. 

Escrow Agreement 

A copy of the Escrow Agreement the successful bidder will be required to sign is provided as set forth in 

Attachment 3. The successful bidder (DB Team) agrees that they will sign the Escrow Agreement. Should the DB 

Team fail to sign the Escrow Agreement, when presented, SRTA will retain the bid bond. If the DB Agreement has 

been executed, and the DB Team fails to sign the Escrow Agreement, the DB Team may be declared in default of 

the Contract. 

Payment 

There will be no separate payment for compilation of the data, container or cost of verification of the bid 

documentation. All costs shall be included in the overall DB Agreement bid price. 
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EXHIBIT 24 

Attachment 1 

AFFIDAVIT 
 

STATE OF GEORGIA 

COUNTY OF FULTON 
 
 

COMES NOW   (Name)                       ,   (Title)  of       (Company Name)            
who, after having been duly sworn, on oath, state and depose as follows: 
 

1. 

This Affidavit is based upon the personal knowledge of the Affiant. 
 

2. 

 (Company Name)   submitted a bid on Georgia Department of 

Transportation Project No.                                                ,                                             COUNTY(IES) which bid 

was the best value bid, and a DB Agreement has been entered into between   (Company Name)  and the 

Georgia Department of Transportation, known as DB Agreement No.                                       . 

 

3. 

This Affidavit is given in compliance with the special provision entitled  “ESCROW BID 

DOCUMENTATION” forming part of the DB Agreement Documents of DB Agreement No.                                    . 

 

4. 

The Affiant attests that, in his capacity for  (Company Name)  , he is personally 

aware the “Bid Documentation” which was used by the Company in determining, formulating, and submitting the bid 

on Project No.  ,    COUNTY(IES). 
 

5. 

The Affiant further states that he has examined the bid documentation which has been placed in a sealed 

container marked “Bid Documentation”, and that all such Bid Documentation utilized by the Company in 

determining, formulating, and submitting its bid is contained in the sealed container so marked. 

 

6. 

Each bid document contained in the sealed container is separately listed on Exhibit A, which is attached 

hereto and incorporated herein as fully as if included in this Affidavit at this paragraph 6. 

 

[SIGNATURE ON NEXT PAGE] 
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Further Affiant sayeth not. 

 
 

 

 

By: 

(Company Name) 

 

(Signature) 

Its: 

(Print Name) 

 

(Title) 

 
 
 
Sworn to and subscribed before me this ________ day of __________________ _____________, 20_____. 

 

 

 

 

 NOTARY PUBLIC 

  

My Commission expires: 
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EXHIBIT 24 

Exhibit A to Attachment 1 
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EXHIBIT 24 

Attachment 2 

 
ESCROW RELEASE 

OF 

BID DOCUMENTS 
 

This is to certify that on this   day of   , 20    , the sealed container 
 

identified as: 
 

“Bid Documentation” 
 

DB TEAM: 
 

PROJECT NUMBER: P.I. 

NUMBER: CONTRACT 

NUMBER: DATE OF 

SUBMITTAL: 

 
(Evidence by Agreement dated   ). 

 
was released from escrow and personally handed to the below named individual acknowledging receipt, representing 

the DB TEAM/DEPARTMENT, by the ESCROW AGENT upon the presentation of the required documentation 

pursuant to Article IV, Release from Escrow, of the agreement dated                  , 20    , a copy of such 

documentation is attached hereto. 

 
Acknowledgment of Receipt: 

 
 
 
 
 
 
 

Acknowledgment of Release: 
 

 
 
 
 
 

ESCROW AGENT 

 
ESCROW CONTAINER SEAL NUMBERS: 
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Attachment 3 

Escrow Agreement for Bid Documents 
 

THIS AGREEMENT is made and entered into this   day of  , 20  , by and 

among the State Road and Toll Authority, a body corporate and politic and an instrumentality and public corporation of 

the State of Georgia, hereinafter called ("SRTA");  the Georgia Department of Transportation; an agency of the State 

of Georgia, hereinafter called the (“DEPARTMENT”); and           ; hereinafter called the "DB 

TEAM"; and    , hereinafter called the "ESCROW AGENT". 

WHEREAS, SRTA awarded a project on                 , 20      , based on a bid proposal submitted by the DB 

TEAM, hereinafter called the "PROPOSAL", for the construction of Project Number                     ,                                         

County(ies), Georgia, hereinafter called the "PROJECT", pursuant to which the DB TEAM shall cause the work 

therein to be designed and constructed; and 

WHEREAS, SRTA, the DEPARTMENT, and DB TEAM are desirous of entering into an Escrow 

Agreement, to provide for specific contingencies governing the escrow and control of the PROPOSAL bid 

documentation; hereinafter called "BID DOCUMENTS"; and 

WHEREAS, SRTA, the DEPARTMENT, and DB TEAM desire the ESCROW AGENT to hold the BID 

DOCUMENTS of the DB TEAM; 

NOW THEREFORE, for and in consideration of the mutual covenants contained herein, it is agreed by 

and between the parties hereto that: 

ARTICLE I 

ESCROW BID DOCUMENTATION 

The parties hereto agree to the establishment of Escrow of the BID DOCUMENTS for the PROPOSAL. It 

is the understanding of the parties hereto that SRTA or the DEPARTMENT shall pay the ESCROW AGENT, as 

determined by separate agreement, for the escrow of the BID DOCUMENTS submitted to the ESCROW AGENT 

under the terms of this Agreement. 

ARTICLE II 

ACKNOWLEDGMENT 

By its signature below, the ESCROW AGENT hereby acknowledges receipt from SRTA, the 

DEPARTMENT, and CONTRACTOR of a sealed container bearing the DB TEAM'S name, address and 

PROJECT Number assigned by the DEPARTMENT and containing, as specified by the affidavit of the DB 

TEAM, the PROPOSAL BID DOCUMENTS for the aforementioned PROJECT. 
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ARTICLE III 

DEPOSIT OF BID DOCUMENTS 

The PROPOSAL BID DOCUMENTS shall remain on deposit with the ESCROW AGENT until those 

conditions of release, as specified in ARTICLE IV, RELEASE FROM ESCROW, are met. As long as the BID 

DOCUMENTS remain in escrow with the ESCROW AGENT, the ESCROW AGENT shall not allow any person 

access, to gain possession, or to in any way interfere with the sealed BID DOCUMENT container. 

ARTICLE IV 

RELEASE FROM ESCROW 

Upon being presented, by SRTA or the DEPARTMENT, with a DB TEAM signed final Standard Release 

Form for the DB Agreement for the PROJECT, the ESCROW AGENT shall deliver to the DB TEAM the sealed 

container bearing the DB TEAM'S name and address and project number on it. The ESCROW AGENT is also 

authorized to release the BID DOCUMENT sealed container to SRTA or the DEPARTMENT without the DB 

TEAM'S signed consent subject to the following conditions: 

1. The DB TEAM has provided written notification to SRTA of the DB TEAM'S intention to file a 

claim related to the DB Agreement for the PROJECT; or 

2. The DB TEAM has initiated litigation against SRTA or GDOT relating to the DB Agreement for 

the PROJECT. 

Prior to any release from escrow to SRTA or the DEPARTMENT, the ESCROW AGENT shall verify that 

either condition of release to SRTA, as stated above, has been met by providing written notice to the DB TEAM of 

the ESCROW AGENT'S intention to release the PROPOSAL BID DOCUMENTS to SRTA or the 

DEPARTMENT. Such written notice from the ESCROW AGENT shall be sent by certified mail no less than ten 

(10) calendar days prior to release to SRTA or the DEPARTMENT. Upon any release from escrow of the 

PROPOSAL BID DOCUMENT container the ESCROW AGENT shall cause the execution ofAttachment 2, 

Escrow Release for PROPOSAL BID DOCUMENTS, as attached hereto and incorporated herein as if fully 

contained, by the party receiving the BID DOCUMENT container. 

ARTICLE V 

INDEMNITY 

The DB TEAM agrees to indemnify and hold the ESCROW AGENT harmless against any loss, claim, 

damage, liability or expenses incurred in connection with any action, suit, proceeding, claim or alleged liability 

arising from this Escrow Agreement, provided, however, that the ESCROW AGENT shall not be so indemnified 

or held harmless for its negligence or acts of bad faith by it or any of its agents or employees. 

ARTICLE VI 

NOTICES 

All notices and other communication shall be in writing and shall be deemed to have been duly given and 

delivered if mailed by certified mail, return receipt requested, postage prepaid to the addresses stated herein: 
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SRTA: 
 

State Road and Toll Authority  
 

ATTN:  
 

47 Trinity Ave. SW, 4th Floor 
 

Atlanta, Georgia 30334 
 

DEPARTMENT: 

Georgia Department of Transportation  

ATTN: Treasurer 

600 West Peachtree Street 

Atlanta, Georgia 30308 

 
DB TEAM: 

 

 

 

 

 

ESCROW AGENT: 

 

 

ARTICLE VII 

DUTIES OF ESCROW AGENT 

The duties and responsibilities of the ESCROW AGENT shall be limited to those expressly set forth 

herein and the ESCROW AGENT shall act only in accordance with this ESCROW Agreement. 

Notwithstanding specific provisions hereunder, the ESCROW AGENT shall at all times act upon and in 

accordance with the joint written instructions of SRTA, the DEPARTMENT, and DB TEAM. 

ARTICLE VIII 

LAWS 

This Escrow Agreement shall be deemed to have been executed in Fulton County, Georgia and the laws of 

the State of Georgia shall apply. 
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ARTICLE IX  

ASSIGNMENT 

This Escrow Agreement shall not be assigned without the written consent of all the parties hereto. 

ARTICLE X  

SURVIVAL OF CONTRACT 

Except as may be expressly modified, all terms and conditions of this Escrow Agreement remain in full 

force and effect. The establishment of this Escrow Agreement is limited solely by the contingency of release of the 

PROPOSAL BID DOCUMENTS by the DB TEAM to SRTA or the DEPARTMENT, as established by Article IV, 

Release From Escrow. Nothing contained herein shall alter the rights of the parties hereto. 

The covenants herein contained shall, except as otherwise provided, accrue to the benefit of and be 

binding upon the successors and assigns of the parties hereto. 
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IN WITNESS WHEREOF, the parties hereunto set their hands and seals the day above first 
 

written. 
 
 
 
 

DB TEAM: ESCROW AGENT: 

BY: BY: 

(SEAL)  (SEAL) 

TITLE: TITLE: 

 

 
 

WITNESS WITNESS 
 

 
 

SRTA: DEPARTMENT: 

BY: BY: 

(SEAL)  (SEAL)  

TITLE:          TITLE: STATE TRANSPORTATION ENGINEER 

 

 
 

WITNESS WITNESS 
 
 

 
ESCROW CONTAINER SEAL NUMBERS: 
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EXHIBIT 24 

Attachment 2 

ESCROW RELEASE OF BID DOCUMENTS 

 
 

This is to certify that on this   day of   , 20    , the sealed container 
 

identified as: 
 

“Bid Documentation” 
 

CONTRACTOR: 
 
 

 
PROJECT NUMBER: P.I. 

NUMBER: CONTRACT 

NUMBER: DATE OF 

SUBMITTAL: 

 

 
(Evidence by Agreement dated   ). 

 
was released from escrow and personally handed to the below named individual acknowledging receipt, representing 

the CONTRACTOR/DEPARTMENT, by the ESCROW AGENT upon the presentation of the required 

documentation pursuant to Article IV, Release from Escrow, of the agreement dated                  , 20  , a copy of such 

documentation is attached hereto. 

 

 
Acknowledgment of Receipt: 

 
 
 
 
 
 
 
 

Acknowledgment of Release: 
 

 
 
 
 
 

ESCROW AGENT 

 
ESCROW CONTAINER SEAL NUMBERS: 
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AFFIDAVIT 
 

STATE OF GEORGIA 

COUNTY OF FULTON 

 
 

COMES NOW   (Name)  ,   (Title)   

of                        (Company Name)                         who, after having been duly sworn, on oath, 

state and depose as follows: 

 

1. 

This Affidavit is based upon the personal knowledge of the Affiant. 
 

2. 

                      (Company Name)                         submitted a bid on Georgia Department of  Transportation 

Project No.                                 ,                                          COUNTY(IES) which bid was the low, responsive bid, and 

a Contract has been entered into between                       (Company Name)                     and the Georgia Department of 

Transportation, known as Contract No.                            . 

 

3. 

This Affidavit is given in compliance with the special provision entitled  “ESCROW BID 

DOCUMENTATION” forming part of the Contract Documents of Contract No.                                . 

 

4. 

The Affiant attests that, in his capacity for                      (Company Name)                            , he is personally 

aware the “Bid Documentation” which was used by the Company in determining, formulating, and submitting the bid 

on Project No.                                                  ,                                        COUNTY(IES). 

 

5. 

The Affiant further states that he has examined the bid documentation which has been placed in a sealed 

container marked “Bid Documentation”, and that all such Bid Documentation utilized by the Company in 

determining, formulating, and submitting its bid is contained in the sealed container so marked. 

 

6. 

Each bid document contained in the sealed container is separately listed on Exhibit A, which is attached hereto 

and incorporated herein as fully as if included in this Affidavit at this paragraph 6. 
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Further Affiant sayeth not. 

 
 

 

 

By: 

(Company Name) 

 

(Signature) 

Its: 

(Print Name) 

 

(Title) 

 
 
 
Sworn to and subscribed before me this ________ day of __________________ _____________, 20_____. 

 

 

 

 

 NOTARY PUBLIC 

  

My Commission expires: 
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1 GENERAL 

Supplement the following to Section 1 of Volume 3 

 Project Scope 

The Design-Build (DB) Team shall be responsible for the design and construction of the 
I-85 Widening project as required by the Design-Build Agreement.  This project scope 
includes a base bid worth ten (10) segments and ten (10) additional segments.  Each 
segment corresponds to a progressive scope of work building off either the base bid or 
the previous segment.   

All segments are listed in this Section for the purpose of preparing a Price Proposal for 
each segment. The executed version of the DB Documents shall include only the scope 
of work from the segment that is included in the executed contract or any segments that 
are added by Supplemental Agreement (SA). 

For the base bid and all segments, the DB Team shall design and construct the Project 
to the full scope of that segment.  All widening of I-85 shall be into the existing median. 
The construction of the median shall include installation of barrier protection measures 
consisting of concrete barrier.  Construction of overpass bridges must accommodate 
an eight (8) lane section.  Pavement designs for asphalt are included in Section 11 of 
Volume 2.   

All termini points described in this Section or elsewhere in the DB Documents shall be the 
northern termini of the lane regardless of direction of travel. 

For North Bound (NB) widening, the proposed lane will terminate as an inside drop. For 
South Bound (SB) widening, the proposed lane will be constructed as an inside addition. 
Lane drops in the NB direction and additions in the SB direction shall be a striped lane 
only and the full depth and width widening shall extend to the termini point.  

The DB Team shall mill and overlay all lanes and outside shoulder of the existing roadway 
for all laneage for the base bid and additional segments north of Hamilton Mill Road 
included in the executed version of the DB Documents.  All striping and pavement 
markers affected by the mill and overlay shall be replaced as part of this contract. 

The DB Team shall install all regulatory signage.  

Project shall be constructed entirely within the existing ROW. Any design changes that 
require additional ROW will not be considered. 

Limits of ramp design and construction will be the minimum required to tie the proposed 
mainline configuration into the existing ramp. If ramp meters are required per Section 
16.3.8.1 of Volume 2, existing ramp geometry shall not be altered.  
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DB Team shall reset any disturbed existing survey monuments.  A file containing the 
locations of the existing survey monuments has been provided on the SharePoint Site. 

1.1.1 Base Bid 
The base bid (worth 10 segments) shall include all work to restripe the auxiliary lane/14-
foot buffer from just north of I-985 to Hamilton Mill Road, as well as, the median widening 
and barrier for a third General Purpose lane from Hamilton Mill Road to fifty (50) feet north 
of and parallel to the SR 211 bridge in the NB and SB directions.  The restriping portion 
will also include a transition section at the beginning of the 14-foot buffer in the NB 
direction and at the end of the 14-foot buffer in the SB direction. The transitions will be 
across all existing lanes to provide continuity for three (3) General Purpose lanes. The 
buffer area and lane shift restriping shall be accomplished by micro-mill and inlay of the 
existing OGFC.  For NB widening, the proposed lane will terminate as an inside drop. For 
SB widening, the proposed lane will be constructed as an inside addition. Additional 
scope items are listed below: 

• Replace Spout Springs Road overpass bridge. Spout Springs Road closures 
during the bridge construction will be allowed in accordance with the restrictions in 
Section 18.3.1.1.2.2 of Volume 2. 

• Replace Flowery Branch Road overpass bridge. Flowery Branch Road closures 
during the bridge construction will be allowed in accordance with the restrictions in 
Section 18.3.1.1.2.2 of Volume 2. 

1.1.2 Segment 11 
Segment 11 shall include all work in the base bid and all additional work required to widen 
I-85 to three (3) General Purpose lanes NB and SB for 0.5 miles north of the base bid.  

1.1.3 Segment 12 
Segment 12 shall include all work through segment 11 and all additional work required to 
widen I-85 to three (3) General Purpose lanes NB and SB for 1.0 mile north of segment 
11. Additional scope items are listed below: 

• Replacement of the existing I-85 NB and SB bridges over Mulberry River to 
accommodate three (3) General Purpose lanes and shoulders as required 
elsewhere in the DB Documents.   

1.1.4 Segment 13 
Segment 13 shall include all work through segment 12 and all additional work required to 
widen I-85 to three (3) General Purpose lanes NB and SB for 0.5 miles north of segment 
12.  

1.1.5 Segment 14 
Segment 14 shall include all work through segment 13 and all additional work required to 
replace Liberty Church Road/Jesse Cronic Road overpass bridge. Liberty Church 
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Road/Jesse Cronic closures during the bridge construction will be allowed in accordance 
with the restrictions in Section 18.3.1.1.2.2 of Volume 2. 

1.1.6 Segment 15 
Segment 15 shall include all work through segment 14 and all additional work required to 
widen I-85 to three (3) General Purpose lanes NB and SB for 0.5 miles north of segment 
13.  

1.1.7 Segment 16 
Segment 16 shall include all work through segment 15 and all additional work required to 
widen I-85 to three (3) General Purpose lanes NB and SB for 0.5 miles north of segment 
15.  

1.1.8 Segment 17 
Segment 17 shall include all work through segment 16 and all additional work required to 
widen I-85 to three (3) General Purpose lanes NB and SB for 0.5 miles north of segment 
16.  

1.1.9 Segment 18 
Segment 18 shall include all work through segment 17 and all additional work required to 
widen I-85 to three (3) General Purpose lanes NB and SB for 0.5 miles north of segment 
17.  

1.1.10 Segment 19 
Segment 19 shall include all work through segment 18 and all additional work required to 
widen I-85 to three (3) General Purpose lanes NB and SB for 0.5 miles north of segment 
18.  

1.1.11 Segment 20 
Segment 20 shall include all work through segment 19 and all additional work required to 
widen I-85 to three (3) General Purpose lanes NB and SB for 0.5 miles north of segment 
19.  

 Project Description   

1.2.1 Other Considerations 

The DB Team’s Design  Documents for the Project shall comply with all requirements set 
forth in the DB Documents.  The DB Team’s Design Documents for the  Project shall be 
consistent with the following: 

• Environmental Document Approvals 

• Concept Report 

• Reference Information Documents (RIDs) 
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The DB Team shall not rely on the physical description contained herein to identify all 
Project components. The DB Team shall determine the full scope of the Project through 
thorough examination of the DB Documents and the Project or as may be reasonably 
inferred from such examination. 

Design and Construction Requirements 

DB Team shall design and construct the Project to comply with the requirements of the 
DB Documents.   

DB Team shall coordinate with GDOT and adjacent Governmental Entities and other third 
parties as appropriate to determine the design criteria, standards, and specifications of 
those components of Work which the DB Team will construct but which are to be 
maintained by others.  For components of Work which potentially or actually impact the 
infrastructure of any Governmental Entity or third party entity, DB Team’s design shall 
conform to the design requirements of such entity. 

The DB Team is encouraged to stage construction so that continuous portions of roadway 
can be opened to traffic prior to Substantial Completion.  The Department may direct the 
DB Team to open any continuous three (3) mile section of roadway to traffic within thirty 
(30) days of its completion in accordance with Article 7.7.4 of the DB Agreement.  The 
DB Team will have ten (10) days to comply with the Departments request. 
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2 PROJECT MANAGEMENT 

 Project Management Requirements  

Supplement the following to Section 2.1 of Volume 3 

PROJECT MANAGEMENT PLAN - The Project Management Plan shall document the 
procedures and processes that are in effect to provide timely information to the project 
decision makers to effectively manage the scope, costs, schedules, and quality of, and 
the Federal requirements applicable to, the Project; and the role of the agency leadership 
and management team in the delivery of the Project.  The DB Team is required to 
complete the following Management Plans/documents and include as Appendices to the 
Project Management Plan in addition to the Project Management Plan requirements in 
this Section 2.  The requirements of these management plans and documents can be 
found throughout the Technical Provisions.   

2.1.1 Design Quality Assurance 

No additional requirements 

2.1.2 Construction Quality Control / Quality Assurance 

Supplement the following to Section 2.1.2 of Volume 3 

GDOT will provide construction engineering inspection and testing in accordance with 
GDOT Specifications and the Engineer of Record’s Design Documents. 

GDOT will provide plant inspection, testing and certification of plant produced materials 
at existing GDOT approved plant locations such as for precast/pre-stressed concrete, 
asphalt, and structural steel fabrication.  

2.1.3 Environmental Monitoring 

No additional requirements 

2.1.4 Right of Way  

No additional requirements 

2.1.5 Safety and Security 

No additional requirements 

2.1.6 Traffic Management 

No additional requirements 

2.1.7 Project Communications (Media and Public Information) 

A critical objective for all projects is to maintain the trust, support, and confidence of the 
media and public throughout the life of the project.  In order to meet this objective, it will 
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be critical to proactively manage messages and communications to the media.  GDOT 
will be responsible for all communications with the media; all inquiries from media shall 
be directed to GDOT for responses.  The DB Team shall coordinate and collaborate with 
GDOT on the development of the Public Information and Communications Plan (PICP).  
The DB Team shall ensure updated project information is provided to GDOT in a timely 
manner.  The DB Team shall document all forms of project communications with 
Customer Groups, interested citizens, stakeholders, and general public. 

2.1.8 Project Closeout 

No additional requirements 

2.1.9 Project Phasing 

No additional requirements 

2.1.10 Reserved 

 Project Schedule, Progress, and Payment 

2.2.1 General Schedule Requirements 

No additional requirements 

2.2.2 Staged Project Schedule Development 

No additional requirements 

2.2.3 Schedule Organization 

No additional requirements 

2.2.4 Scheduling Requirements 

No additional requirements 

2.2.5 Software Requirements 

No additional requirements 

2.2.6  Scheduler Qualifications 

No additional requirements 

2.2.7 GDOT Review, Approval, and Acceptance  

No additional requirements 

2.2.8 Resource Loading 

No additional requirements 

2.2.9 Schedule of Values (SOV) and Cost-Loading 

No additional requirements 
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2.2.10 Maximum Payment Curve 

No additional requirements 

2.2.11 Schedule Submittal Requirements 

No additional requirements 

2.2.12 Progress, Payment Requests, and Payment 

No additional requirements 

 Quality Management Requirements 

2.3.1 Document Management 

No additional requirements 

2.3.2 Quality Management Plan Submittal Requirements 

No additional requirements 

2.3.3 Quality Management Plan Requirements 

No additional requirements 

2.3.4 Quality Management Plan Structure 

No additional requirements 

2.3.5 Nonconformance Report (NCR) System 

No additional requirements 

2.3.5.1 Role Definitions and Order of Review 

No additional requirements 

2.3.5.2 Disposition Options 

No additional requirements 

2.3.5.3 Corrective Action 

No additional requirements 

2.3.5.4 Workflow States 

No additional requirements 

2.3.6 Quality Management Updates 

No additional requirements 
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2.3.7 Responsibility and Authority of DB Team Staff 

No additional requirements 

2.3.8 Design Quality Management Plan 

No additional requirements 

2.3.9 Record Drawings and Documentation 

No additional requirements 

 Requirements for GDOT Office and Equipment  

Supplement the following to Section 2.4 of Volume 3:  
At a minimum, except where noted elsewhere in the DB Documents, DB Team’s Key 
Personnel and major task managers and GDOT shall co-locate in a field office  in 
Gwinnett or Barrow County, located within two (2) miles of the Project until Final 
Acceptance, to facilitate Project coordination and daily communication. The DB Team 
shall provide a field office for GDOT’s staff co-located with the DB Team’s management 
personnel no later than 15 Days after NTP3. 
 
The field office may be a building, house, mobile office, or trailer if it is approved by GDOT 
and conforms with this Section 2.4. Ensure that the facility provided meets the following 
minimum dimension requirements: 24 feet wide by 60 feet wide with interior head-room 
of 7 feet. 
 

2.4.1 General Office Requirements for Facilities Provided by the DB 
Team 

The DB Team shall provide a field office in good repair and in a clean and sanitary 
condition, of at least the same quality as the facilities that the DB Team provides its 
counterpart project management, design and field staff. These facilities shall be available 
for occupancy as specified. The DB Team shall secure sites, obtain all site permits, install, 
set up, and provide utility services, and maintain the facilities as part of the Work. The 
offices shall have at least two exits from each building. Entrance to the field office shall 
be secured with a door lock plus a dead bolt lock. All interior spaces shall have overhead 
lighting meeting OSHA and code requirements for office space. Each office space shall 
have at least two duplex receptacles. Minimum circuit capacity shall be 20 amps. Each 
office space shall be wired for phone and computer Local Area Network. The field office 
shall include separate restrooms for male and female. In the event that office spaces or 
appurtenant facilities are destroyed or damaged during the Contract period, the DB Team 
shall, at its expense, repair or replace those items, which the DB Team provided, to their 
original condition within 10 days.  For the facilities it provides, the DB Team shall have 
the following responsibilities: 
 

a. Install, maintain, and pay for all utilities. 
b. Provide daily janitorial service (except weekends and State Designated 

Holidays) and maintain trash containers and trash pickup service. 
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c. Provide maintenance of the exterior area of office spaces including access to 
parking areas. 

d. Provide desks, chairs, filing cabinets, bookcases and telephones in all offices. 
e. Provide copying, computer, printing, and facsimile equipment and services, 

including paper, supplies, and maintenance. 
f. Provide ventilation and air conditioning/cooling systems capable of 

maintaining temperature between 70 and 75 degrees Fahrenheit in all spaces 
throughout the year. 

g. Provide facilities that meet local code requirements for office space. 
h. Provide telephone service with outside lines for each office space in the field 

office facility. The DB Team shall be responsible for all local and long-
distance phone charges after installation. At least one additional line will be 
dedicated for facsimile service and one additional line will be dedicated to 
high-speed data service. The phone system shall be capable of providing 
voicemail service to each extension. 

i. Provide and maintain all offices for at least 30 Days after Final Acceptance or 
until such facilities are no longer needed, whichever is earlier, unless 
otherwise agreed in writing. Ownership of the field office, equipment and 
telephone shall remain with the DB Team and shall be removed from the Site 
when instructed by GDOT. 

 
 
Table 2-1: GDOT Staff Field Office Space Requirements 
 

Item No. Required Requirement 

Private Office 2 Min 100 square feet each, enclosed with lockable door 

Staff Cubicles 6 Min 50 square feet each 

Conference Area 1  3’x6’ Table with 6 chairs 

Restrooms 2 Male and female 

Paved parking 10  

Break Area 1 7 feet of counter space with sink and refrigerator  

Server room space 1 Sufficient to support the Department’s computer requirements 

 
2.4.2 Connectivity 

The DB Team shall make necessary arrangements for allowing access to the GDOT- 
provided server, printers and other hardware either through “hardwiring” or remote 
access. The DB Team shall also make arrangements for all of GDOT’s computers to be 
linked directly to GDOT’s network through a T1 internet connection with a minimum of 
10 Mbps. 
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2.4.3 Backup of Electronic Files and Protection of Hardcopy Files 

The DB Team shall provide a secure, fireproof location in which to store electronic and 
hardcopy backup files. 
 

2.4.4 Site Identification Signing 
The DB Team shall provide site identification signing at all Project offices and all sites of 
Work. 
 

2.4.5 Communication 
The DB Team shall establish and maintain telephone and radio communications, as 
appropriate, to control the Work and maintain communications with the GDOT, Third 
Parties, railroads and local and regional emergency response agencies or entities. The 
DB Team shall not use police or other emergency services’ radio frequencies. 
 
The DB Team shall provide daily courier service between the DB Team’s main Project 
office, satellite offices and GDOT’s and any GDOT field office on the Project at 10:00 
a.m. and 3:00 p.m. each Working Day or as mutually agreed by the DB Team and 
GDOT. 
   

 Web-Based Project Management Program 

No additional requirements 
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3 PUBLIC INFORMATION AND COMMUNICATIONS 

 General Requirements 

It is vital to the success of the Project that GDOT and the DB Team gain and maintain 
public awareness and support. This shall be accomplished through proactive 
communication of Project information to all Project Stakeholders in a timely manner, 
providing advanced notification of potential impacts, allowing meaningful opportunities for 
stakeholders to identify issues and recommend solutions, facilitating timely and 
appropriate feedback from GDOT, and supporting the execution of a high-quality, well 
executed communications plan to keep stakeholders informed, engaged, and educated. 
The DB Team shall coordinate with GDOT on items necessary to comply with the 
Department’s adopted Public Information Policy Manual  

This Section 3 describes the requirements with which DB Team shall comply during the 
Term of the Agreement regarding the provision of information and communication with 
GDOT to facilitate outreach and education to Project Stakeholders. 

 Administrative Requirements 

3.2.1 Public Information and Communications Plan 

The DB Team shall support the execution of an approved Public Information and 
Communications Plan under GDOT supervision that includes stakeholder involvement 
and public information strategies to engage and inform key stakeholders.  

The DB Team will provide input and content to the comprehensive Public Information and 
Communications Plan (PICP).. The PICP shall include detailed strategies and action 
steps to inform, educate, and engage Project Stakeholders throughout every Project 
Phase. The DB Team shall provide input into an Emergency Event Communications plan 
that outlines guidelines for communications protocol, roles and responsibilities, specific 
activities, and timelines to adhere to during emergency situations. The DB Team shall 
coordinate and collaborate with GDOT on the development of the PICP. The DB Team 
shall also comply with the PICP throughout the Term of the Agreement. The PICP will 
also include a project-specific stakeholder list that will be developed, maintained, and 
updated by the DB Team throughout design and construction activities to ensure that all 
interested and affected Project Stakeholders will be notified about meetings and Project 
updates. Additionally, the PICP will include a general schedule of public information 
activities for the Project over the entire Term of the Agreement. 

The PICP will be flexible, to capture the full magnitude of yet-to-be-determined impacts 
as a result of Project activities such as design, construction, and the public’s reaction to 
these and other impacts. The PICP will also be resilient, to successfully guide the 
implementation of the outlined strategies, given the ever-changing desire for depth, 
breadth, and frequency of information by a variety of Project Stakeholders such as the 
media, elected officials, transportation stakeholders, and the general public. The DB 



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS – DESIGN-BUILD AGREEMENT VOLUME 2 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

Georgia Department of Transportation 

 

Page 3-2 Request for Proposals 

VOL_2_Section 3 - Public Information & 

Communications 

 

Team shall coordinate with GDOT throughout the Project to ensure information is shared 
in a timely manner and effective resources are allocated for outreach needs. 

The PICP shall provide a protocol for communicating with Project Stakeholders in 
coordination with GDOT. GDOT will approve all Project Stakeholder communications. 
GDOT and the DB Team will share responsibilities for disseminating information to the 
public, as specified in the PICP. 

The PICP shall detail the communication hierarchy for information distribution related to 
compliance with approved Environmental Documents, as described in Section 4 
(Environmental). The PICP shall also include names and contact information, including 
Emergency contact information, and the preferred methods of routine, and Emergency 
communication distribution. The DB Team shall ensure that any changes to contact 
information pertaining to the Comprehensive Environmental Protection Plan (CEPP) are 
incorporated into the PICP within five (5) business days. 

3.2.2 Project Information Coordinator 

DB Team shall designate a member of the project team or subconsultant team to carry 
out the role of the Public Information Coordinator (PIC), who will lead the DB Team’s 
responsibility for public information and involvement activities on a day-to-day basis 
throughout the Term of the Agreement until Final Acceptance. The PIC should be 
proficient in Microsoft Word, PowerPoint and InDesign or similar graphic design software. 
Relevant communications experience is preferred. The PIC or another member of the DB 
Team shall be available 24 hours a day, seven days a week. 

PIC responsibilities shall include coordinating with GDOT to facilitate communication 
between the DB Team, GDOT personnel (including GDOT’s Communications Officers), 
and Project Stakeholders. Responsibilities also shall include interacting with affected 
stakeholders and representing the interests of the Project at public meetings and other 
formal and informal outreach events, upon GDOT request. 

The PIC shall assist GDOT by performing the following responsibilities to implement the 
PICP: 

• Notify GDOT no less than twenty one (21) days in advance of the start of any 
construction activity that will impact the general public such as any changes in 
traffic patterns to the existing general purpose lanes or existing transportation 
facilities so that GDOT can communicate the potential impacts of these activities 
with all Project Stakeholders to include the general public, the media and adjacent 
Government Entities. 

• Disseminate project Public Information materials in community locations specified 
in the PICP or as requested by GDOT. 

• Be available to answer questions via a direct telephone number, U.S. mail, email 
or in person during normal business hours and Emergency situations. If the PIC is 
unavailable, these duties shall be fulfilled by another designated member of the 
DB Team as defined in the PICP. 
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• Maintain an electronic database to document public inquiries and complaints 
including, at a minimum, the complaint, the response and the date the complaint 
was resolved. The PIC will make this information available to GDOT at a frequency 
defined in the PICP and upon request. 

• Participate, as requested, in communication with Project Stakeholders and GDOT. 

• Provide supportive information for media and citizen inquiries when requested by 
GDOT. 

• Staff project outreach events upon request from GDOT. 

• Provide GDOT with information, maps and print or digital graphics on project 
status, traffic impacts and other information for communicating to key stakeholder 
groups and the general public. Information may be communicated using channels 
including, but not limited to email, text, a GDOT-hosted project webpage, outreach 
presentations, newsletters, public meetings, video, and social media. 

 

3.2.3 Public and Stakeholder Meetings 
When requested by GDOT, the DB Team shall participate and provide necessary staff 
support in meetings with the public arranged and conducted by GDOT. During such 
meetings, the DB Team shall be in attendance to assist GDOT in providing the public with 
an update on the progress the Project and discussing key issues as they emerge, or as 
requested by GDOT.  

The PIC shall assist in implementing public and stakeholder meetings by performing the 
following responsibilities: 

• Conduct media and other stakeholder group tours of the Project, as requested. 

• Upon request and with GDOT’s acceptance, the PIC and other DB Team members 
shall attend meetings with key elected officials, the general public, representatives 
of civic organizations, businesses, and special interest groups within the Project 
corridor (individually or in groups) for the purpose of informing and building rapport 
with affected project stakeholders.  

• Support GDOT in the planning and implementation of up to ten (10) public 
meetings, up to twelve (12) stakeholder working group meetings, and up to forty 
(40) public outreach presentations to inform stakeholders and the public of 
construction plans and detours. Support shall include, but not be limited to 
attendance of PIC and other SME’s at meetings, upon request. 

3.2.4 Monthly Public Information and Communications Reporting 

The DB Team shall provide a monthly Public Information and Communication Report to 
GDOT. The report shall include, but not be limited to, the following information: 

• Environmental, design, and construction issues affecting adjacent residential 
areas, frontage roads, local streets, and utilities, grading, drainage, and noise, 
retaining walls, lane closures, ramp closures, local road closures and traffic shifts 
(changes in any use of exiting traffic);   
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• Street and roadway detour design and implementation; 

• Scheduling and duration of work, including hours of construction; 

• Haul routes; 

• Methods to minimize noise and dust; 

• Environmental mitigation measures; 

• Number of public inquiries and complaints received, including an attachment of 
details and resolution; 

• Number of safety or emergency incidents, if any; and 

• Thirty (30)-day look-ahead of anticipated construction activities. 

 

3.2.5 Emergency Event Communications 

For all Emergency events, such as vehicle collisions, ice/snow conditions, flooding, 
Hazardous Material spills, construction failures or injuries, Force Majeure Events or other 
unforeseen events, the PIC  shall take timely and appropriate action to inform GDOT of 
all pertinent details. The PIC  shall provide these details through the agreed upon protocol 
to ensure effective and timely communication to GDOT representatives who will, in turn, 
inform the media, elected and local officials, and all key stakeholders.  

As mentioned in Section 3.2.1, the DB Team shall provide input into an Emergency 
Response plan in collaboration with GDOT, to define communications protocol in 
Emergency situations. This plan shall include a twenty four (24) hour contact list and 
protocol (hierarchy of team notification) for all of the Project team members including the 
local Emergency response members adjacent to the Project, counties, municipalities, 
utility companies with facilities within Project limits and FHWA. These tools include: 
overhead changeable message signs (CMS), temporary changeable message signs, 
GDOT’s web-based information tool, email/web alerts, telephone notification, texts, 
facsimiles, and media releases/interviews, as appropriate. The DB Team  shall continue 
to provide updated information, as available and on a timely basis, until the Emergency 
has been resolved. 

In the event of an unforeseen Emergency, timely notification shall occur as soon as 
practicable, but no longer than fifteen (15) minutes from of the start of the occurrence. If 
advance warning is available for an Emergency event such as ice/snow, timely notification 
shall mean as soon as practicable, but no more than fifteen (15) minutes from the time 
the information was made available. In both situations, the DB Team  shall continue to 
provide updated information to GDOT, as available and on a timely basis, until the 
Emergency has been resolved. 

3.2.6 Public Information 

The PIC and DB Team shall assist GDOT in the development of and review of public 
information materials. Activities shall include: 
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• The PIC and DB Team shall assist in the review of materials regarding Project-
related subjects, for use in meetings, news releases, telephone correspondence, 
newsletters, email, GDOT’s web based information tool, overhead dynamic and 
changeable message board signs, web alerts, maps, displays, renderings, 
presentations, digital renderings/animations, photos, brochures, pamphlets and 
any other relevant public information materials.  

• The PIC and DB Team shall provide weekly Traffic Interruption Request 
summaries for public information purposes. The PIC will provide draft press 
releases and detour maps of planned impacts to affected stakeholders or the 
traveling public. The DB Team shall provide the PIC lane closure and detour 
requirements 72 hours in advance of closure and detour activities. 

• The PIC shall provide narrative content, photos and graphic information for weekly 
social media posts and monthly project e-newsletters.  

• The PIC and DB Team shall support the planning and implementation of special 
events including a groundbreaking ceremony at commencement of construction 
and ribbon cutting at Project completion. 

• The DB Team shall supply high-quality construction progress photos and video 
(detail images and aerial) monthly and at major construction milestones.  

• The DB Team also shall assist in the development of Project-related information 
for the GDOT Project website, including but not limited to: 

o Narrative project updates 
o Project maps 
o Digital renderings and/or animations 
o Frequently asked questions (FAQs) 
o Current Project activities addressing design and construction 
o Timing of road and ramp closures and openings 
o Any utility disruptions, and  
o Recommended route alternatives during closures 

 

3.2.7 Public Involvement Action Items 

Table 3-1 summarizes the responsibilities for the DB Team and GDOT on each of the 
project information tasks. It also describes the general timeframe and audience for these 
activities. 

Table 3-1 

Task Audience Timeframe Responsibility 

Responding to General 
Public Inquiries/ comments 

General Public  Duration of 
Project 

DB Team with oversight from GDOT 
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Task Audience Timeframe Responsibility 

Continuous 
Communications with 
Elected/ Public Officials 

All Audiences Monthly at Key 
Milestones and 
as requested 

GDOT to coordinate and facilitate with 
support from DB Team 

Public Information Meetings General Public Key Milestones 
and as 
requested 

 GDOT to coordinate and facilitate with 
support from DB Team 

Public Outreach Meetings Selected 
Groups  

Duration of 
Project, as 
Necessary 

GDOT to coordinate and facilitate with 
support fromDB Team  

Traffic Impact and Lane, 
Ramp and Road Closure 
Notices 

General Public Duration of 
Construction 
Period 

DB Team to provide information to GDOT 
in advance of traffic impacts. Weekday 
traffic interruptions for the next week shall 
be disseminated by the DB Team no later 
than noon the Thursday before.  
 
Weekend traffic interruptions for the next 
weekend shall be disseminated by the DB 
Team no later than the close of business 
the Wednesday before.  
 
Ramp and road closure notices shall be 
requested by the DB Team a minimum of 
two weeks prior to the closure. 

Website Information General Public Duration of 
Project  

GDOT with support from DB Team 

News Releases and Traffic 
Advisories 

General Public Duration of 
Project 

GDOT with support from DB Team 

Crisis Communications General Public As Necessary 
During Project 

GDOT with support from DB Team per 
Emergency Plan 

Responding to News Media 
Inquiries 

General Public 
(via media) 

Duration of 
Project 

GDOT Project Support Staff to serve as 
media contact with support from DB Team 

Electronic Communications, 
Social Media, E-newsletter 

All Audiences Duration of 
Project 

GDOT with support from DB Team 

Special Events Highlighting 
Project Milestones 

Targeted 
Stakeholders 

Groundbreaking 
and Open to 
Traffic 

 GDOT with support from DB Team 

Print Materials All Audiences Duration of 
Project 

 GDOT with support from DB Team 

Project Site Visits Special Groups Special 
Coordination 
During 
Construction 
Period 

DB Team to coordinate with staffing by 

appropriate technical staff in collaboration 
with GDOT 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

Public Information and Communications 

1 
2 

GDOT–DB Team Public 
Information and 
Communications Plan 

AR, PDF 1 
Within 30 Days 
from NTP 1 

30 

1 2 

Agenda, Meeting Plan, 
Logistical Information, and 
Presentation Outlines for 
Outreach Meetings  

AR, PDF 52 
30 Days in 
Advance of 
Meeting 

14 

1 2 
Presentation Materials for 
Outreach/Stakeholder 
Meetings 

AR, PDF 52 
14 Days in 
Advance of 
Meeting 

14 

1 2 Public Information Materials AR, PDF 
See 

Section 3, 
Volume 2 

As needed 14 

1 2 
Public Information and 
Communication Report 

AR, PDF 18 Monthly 14 

1 2 
Construction Progress Photos 
and Video  

AR, PDF 12 

Monthly or as 
needed based 
on construction 
milestones or 
events 

14 

 



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS – DESIGN-BUILD AGREEMENT VOLUME 2 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

Georgia Department of Transportation 

 

Page 4-1 Request for Proposals 

VOL_2_Section 4 - Environmental  

 

4 ENVIRONMENTAL 

 General Requirements 

No additional requirements 

 Environmental Approvals 

Supplement the following to Section 4.2 of Volume 3 

4.2.1 Responsibilities Regarding Environmental Studies 

DB Team shall implement the traffic detour plan per the Environmental Document. GDOT 
Review and Approval of the detour is required. 

The durations in the Table below include required public comment period and responding 
to the public comments.   

Table 4-1 GDOT Led NEPA Approval 

NEPA Document* Governmental Entity Approval 
Time Frame  

Reviewing Governmental Entity 

Public Involvement 
for Noise Wall 
Voting 

75 days FHWA 

Ecology Report and 
Addendum  

Review period 1: 30 days 

Review period 2: 14 days 

GDOT 

 30 days USACE 

 45 days (informal section 7) USFWS 

 135 days 

(for formal Section 7) 

USFWS 

 45 days 

(for protected species - for 
Fish and Wildlife Coordination 
Act concurrence) 

USFWS 
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Section 106 30 days GDOT 

 45 days USACE 

 30 days State Historic Preservation 
Office (SHPO) 

Noise Report and 
Addendum 

60 days GDOT 

Air Quality Report 
and Addendum 

30 days GDOT 

NEPA Approval 
Reevaluation Public 
Involvement (if 
needed) 

45 days FHWA 

 

4.2.2 GDOT Review and Approval of Environmental Permits 

No additional requirements 

 Required Submittals 

No additional requirements
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6 UTILITY ADJUSTMENTS 

 General Requirements 

6.1.1 Utility Adjustment Relocation Costs 

No additional requirements 

6.1.2 When Utility Adjustment is Required 

No additional requirements 

6.1.3 Certain Components of the Utility Adjustment Work 

No additional requirements 

6.1.3.1 Coordination 

Supplement the following to Section 6.1.3.1 of Volume 3 

See the Attachment 6-1: Memorandums of Understanding for requirements related to 
coordination and relocations for all Utility owners within the Project Limits. 

6.1.3.2 Betterments 

No additional requirements 

6.1.3.3 Protection in Place 

No additional requirements 

6.1.3.4 Abandonment and Removal 

No additional requirements 

6.1.3.5 Service Lines and Utility Appurtenances 

No additional requirements 

6.1.3.6 Early Adjustments 

No additional requirements 

6.1.4 Recordkeeping 

No additional requirements 

 Administrative Requirements 

No additional requirements 
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6.2.1 Standards 

No additional requirements 

6.2.2 Communications 

No additional requirements 

6.2.2.1 Communication with Utility Owners Meetings and 
Correspondence 

No additional requirements 

6.2.3 Worksite Utility Coordination Supervisor 

No additional requirements 

6.2.4 Real Property Matters 

No additional requirements 

6.2.4.1 Documentation of Existing Utility Property Interests - 
Affidavits 

No additional requirements 

6.2.4.2 Acquisition of Replacement Utility Property Interests 

No additional requirements 

6.2.4.3 Georgia Utility Permit 

No additional requirements 

6.2.4.4 Documentation Requirements 

No additional requirements 

 Design  

6.3.1 DB Team’s Responsibility for Utility Identification 

No additional requirements 

6.3.2 Technical Criteria and Performance Standards 

No additional requirements 

 

6.3.3 Memorandum of Understanding (MOU) 
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No additional requirements 

6.3.4 Utility Work Plans 

No additional requirements 

6.3.4.1 Plans Prepared by DB Team 

No additional requirements 

6.3.4.2 Plans Prepared by the Utility Owner 

No additional requirements 

6.3.4.3 Design Documents 

No additional requirements 

6.3.4.4 Certain Requirements for Underground Utilities 

No additional requirements 

6.3.4.5 Utility Work Plan 

No additional requirements 

 Construction 

6.4.1 Reserved 
6.4.2 General Construction Criteria 

No additional requirements 

6.4.3 Inspection of Utility Owner Construction 

No additional requirements 

6.4.4 Scheduling Utility Adjustment Work 

No additional requirements 

6.4.5 Standard of Care Regarding Utilities 

No additional requirements 

6.4.6 Emergency Procedures 

No additional requirements 

6.4.7 Switch Over to New Facilities 

No additional requirements 
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6.4.8 Traffic Control 

No additional requirements 

 Deliverables 

No additional requirements 

6.5.1 Utility Work Plan Submittals 

No additional requirements 

6.5.2 Preliminary Utility Status Report 

No additional requirements 

6.5.3 Subsurface Utility Engineering (SUE) Requirements 
No additional requirements 

6.5.4 Utility As-Built Requirements 

No additional requirements 
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8 GEOTECHNICAL 

 General Requirements 

No additional requirements 

 Design Requirements 

8.2.1 Subsurface Geotechnical Investigation by DB Team 

Supplement the following to Section 8.2.1 of Volume 3 

The DB Team shall conduct bridge foundation investigations (BFI) for all new bridge 
construction.  The DB Team shall conduct wall foundation investigations (WFI) for 
proposed walls. DB Team may accept and use the approved soil report for this project, 
however, the document is only provided as an RID and GDOT accepts no liability for the 
accuracy of the soils reports. If the DB Team chooses to use the approved soil report, the 
Engineer of Record (EOR) shall provide GDOT with a letter agreeing to the conditions of 
this section.   

Spread footings in stream buffers are allowed if no other less impactful options are 
available.   

8.2.2 Dynamic Pile Testing 

No additional requirements 

8.2.3 Pavement Design 

No additional requirements 

 Construction 

No additional requirements 

 Deliverables 

No additional requirements 
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9 SURVEYING AND MAPPING 

 General Requirements 

No additional requirements 

 Administrative Requirements 

No additional requirements 

9.2.1 Property Owner Notification 

No additional requirements 

 Design Requirements 

No additional requirements 

9.3.1 Units 

No additional requirements 

9.3.2 Survey Control Requirements 

No additional requirements 

9.3.3 Conventional Method (Horizontal & Vertical) 

No additional requirements 

9.3.3.1 Horizontal Accuracy Requirements for Conventional 
Surveys 

No additional requirements 

9.3.3.2 Vertical Accuracy Requirements for Conventional 
Surveys 

No additional requirements 

9.3.4 Reserved 

No additional requirements 

9.3.5 Right of Way Survey 

No additional requirements 

 

9.3.5.1 Accuracy Standard 
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No additional requirements 

9.3.6 Survey Records and Reports 

No additional requirements 

 Construction Requirements 

9.4.1 Units 

No additional requirements 

9.4.2 Construction Surveys 

No additional requirements 

 Deliverables 

9.5.1 Final ROW Surveying and Mapping 

No additional requirements 

9.5.2 ROW Monuments 

No additional requirements 
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10 GRADING 

 General 

Supplement the following with Section 10.1 of Volume 3 

Clearing is only required for the areas impacted by the construction and staging of the 
project. If clearing is required on a cut-slope, the DB Team shall clear to the top of the 
slope. 

 Preparation within Project Limits 

No additional requirements 

 Slopes and Topsoil 

No additional requirements 

 Deliverables 

No additional requirements 

10.4.1 Released for Construction Documents 

No additional requirements 



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS – DESIGN-BUILD AGREEMENT VOLUME 2 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

Georgia Department of Transportation 

 

Page 11-1 Request for Proposals 

VOL_2_Section 11 - Roadways 

 

11 ROADWAYS 

 General Requirements 

No additional requirements 

 Design Requirements 

Supplement the following to Section 11.2 of Volume 3 

Design Criteria Order of Precedence 

The following requirements shall be adhered to for the design of the Project.  The plans 
provided in the RIDs are provided for reference only and may contain or conform to some 
but not all of the design requirements herein.  In the event of any conflict, ambiguity or 
inconsistency, among the following design criteria, the order of precedence, from highest 
to lowest, one being higher than two, shall be as follows: 

1. Allowable design exception(s)/variance(s) as set forth in Section 11.2.3 
2. Select Design Criteria as set forth in Volume 2, Section 11.2 
3. Volume 2 and Volume 2 Attachments (Technical Provisions) 
4. Volume 3 and Volume 3 Attachments (Programmatic Technical Provisions) 
5. Volume 3 Manuals (Technical Documents) 

11.2.1 Typical Section(s) and Pavement Design  
Table 11-1:  Typical Section(s) for Roadway Design 
 

Roadway 

Directional 
Number of 

Lane(s) 

Lane 
Width(s) (ft) 

Median 
Type 

Inside 
Shoulder 
Width(s) 

(ft) 

Outside 
Shoulder 
Width(s) 

(ft) 

I-85 NB from 
I-985 to SR 20 

1 Managed 
Lane, 3 
General 
Purpose 

Lanes, and 1 
Auxiliary Lane 

12 ft lanes 
with a 2 ft 

buffer 
between 
Managed 
Lane and 
General 
Purpose 
Lanes 

Grassed 
variable 

width 

Retain 
shoulder 

constructed 
under PI# 
110600 

 Retain 
shoulder 

constructed 
under PI# 
110600 



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS – DESIGN-BUILD AGREEMENT VOLUME 2 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

Georgia Department of Transportation 

 

Page 11-2 Request for Proposals 

VOL_2_Section 11 - Roadways 

 

Roadway 

Directional 
Number of 

Lane(s) 

Lane 
Width(s) (ft) 

Median 
Type 

Inside 
Shoulder 
Width(s) 

(ft) 

Outside 
Shoulder 
Width(s) 

(ft) 

I-85 SB from 
SR 20 to I-985 

1 Managed 
Lane and 3 

General 
Purpose Lanes 

12 ft lanes 
with a 2 ft 

buffer 
between 
Managed 
Lane and 
General 
Purpose 
Lanes 

Grassed 
variable 

width 

 Retain 
shoulder 

constructed 
under PI# 
110600 

 Retain 
shoulder 

constructed 
under PI# 
110600 

I-85 NB from 
SR 20 to the 
end of 
Managed 
Lane* 

1 Managed 
Lane and 3 

General 
Purpose Lanes 

12 ft lanes 
with a 2 ft 

buffer 
between 
Managed 
Lane and 
General 
Purpose 
Lanes 

Concrete 
Barrier 

 Retain 
shoulder 

constructed 
under PI# 
110600 

 Retain 
shoulder 

constructed 
under PI# 
110600 

I-85 SB from 
Hamilton Mill 
Rd to SR 20* 

1 Managed 
Lane and 3 

General 
Purpose Lanes 

12 ft lanes 
with a 2 ft 

buffer 
between 
Managed 
Lane and 
General 
Purpose 
Lanes 

Concrete 
Barrier 

 Retain 
shoulder 

constructed 
under PI# 
110600 

 Retain 
shoulder 

constructed 
under PI# 
110600 

I-85 NB from 
end of 
Managed 
Lane to 
Hamilton Mill 
Rd* 

3 General 
Purpose Lanes 
and 1 Auxiliary 

Lane 

12 Concrete 
Barrier 

 Retain 
shoulder 

constructed 
under PI# 
110600 

 Retain 
shoulder 

constructed 
under PI# 
110600 
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Roadway 

Directional 
Number of 

Lane(s) 

Lane 
Width(s) (ft) 

Median 
Type 

Inside 
Shoulder 
Width(s) 

(ft) 

Outside 
Shoulder 
Width(s) 

(ft) 

I-85 NB and 
SB from 
Hamilton Mill 
Rd to end of 
segment 20  

3 General 
Purpose Lanes 

  12 Concrete 
Barrier 

12 14 

Spout Springs 
Rd 

1 12 N/A N/A 8** 

Flowery 
Branch Rd 

1 12 N/A N/A 8** 

Liberty 
Church 
Rd/Jesse 
Cronic Rd 

1 12 N/A N/A 8** 

 
*Managed Lanes will terminate and start within the Project limits in the same configuration 
as constructed by the PI 110600 Project (see final plans in RIDs). 
** Additional 2 feet shall be provided in addition to listed usable shoulder if there is a 
barrier or wall. 6 feet 6 inches minimum of shoulder shall be paved. 
 
In addition to the above requirements, the DB Team shall design and construct median 
barrier gates for I-85 at the locations within the segments achieved for the locations shown 
in Attachment 11-1. These gates shall be automated (electrically powered) with a 
minimum forty (40) foot opening. These gates shall meet the requirements of the National 
Cooperative Highway Research Program (NCHRP) Report 350 test level 3 or greater. 
 
The DB Team shall remove and upgrade all existing guardrail from Hamilton Mill Rd to 
SR 211 for the base bid and all proposed segments. Guardrail on the outside shoulder 
shall be replaced even if proposed work does impact existing guardrail. Upgrades for 
guardrail on ramps will be limited to gore area. 
 
The DB Team shall salvage all removed cable barrier, posts, and guardrail.  These 
salvaged items shall be delivered to the Jackson County Maintenance Headquarters 
located at 369 Airport Road, Jefferson, GA 30549.  Call the District Maintenance Engineer 
at 770-531-5729 a minimum of forty-eight (48) hours in advance to coordinate delivery. 
 
Table 11-2:  Pavement Design(s) 
 
The I-85 pavement shall be Asphaltic Concrete Pavement or Portland Cement Concrete 
Pavement as noted below. DB Team shall provide consistent material for the full lane 
width.  Bridge Overpass Approaches shall be Asphaltic Concrete Pavement.  
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Asphaltic Concrete Pavement Alternative 

I-85 General Purpose Lane Widening and Inside Shoulder 
(OGFC layer only needed for 18 inches of Inside Shoulder) 

 

Material Spread Rate 

12.5 MM OGFC 100 LBS/SY 

RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, 
INCL POLYMER-MODIFIED BITUM MATL & H LIME 

220 LBS/SY 

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 
OR 2, INCL BITUM MATL & H LIME 

220 LBS/SY 

RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 
OR 2, INCL BITUM MATL & H LIME 

1320 LBS/SY 

12” GRADED AGGREGATE BASE N/A 

Outside Shoulder  
(OGFC layer only needed for 18 inches of Outside Shoulder) 

Material Spread Rate 

Variable Mill  N/A 

12.5 MM OGFC 100 LBS/SY 

RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 
ONLY, INCL POLYMER MODIFIED BITUM MATL & H 

LIME 

165 LBS/SY 

I-85 General Purpose Lane Mill and Overlay  

Material Spread Rate 

Mill 3” N/A 

12.5 MM OGFC 100 LBS/SY 

RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, 
INCL POLYMER-MODIFIED BITUM MATL & H LIME 

220 LBS/SY 
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Bridge Overpass Approaches 

Material Spread Rate 

RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE 
II, INCL BITUM MATL & H LIME 

135 LBS/SY 

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 
OR 2, INCL BITUM MATL & H LIME 

220 LBS/SY 

RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 
OR 2, INCL BITUM MATL & H LIME 

770 LBS/SY 

12” GRADED AGGREGATE BASE N/A 

Bridge Overpass Approaches Shoulders 

RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE 
II, INCL BITUM MATL & H LIME 

135 LBS/SY 

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 
OR 2, INCL BITUM MATL & H LIME 

220 LBS/SY 

6” GRADED AGGREGATE BASE N/A 

 
 

Portland Cement Concrete Pavement Alternative 

I-85 General Purpose Lane Widening and Inside Shoulder 
 

Material Spread Rate 

12” Inches Jointed Portland Cement Concrete Pavement N/A 

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 
OR 2, INCL BITUM MATL & H LIME 

330 LBS/SY 

8” GRADED AGGREGATE BASE N/A 

Outside Shoulder  
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Material Spread Rate 

12” Inches Jointed Portland Cement Concrete Pavement N/A 

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 
OR 2, INCL BITUM MATL & H LIME 

330 LBS/SY 

8” GRADED AGGREGATE BASE N/A 

I-85 General Purpose Lane Mill and PCC Overlay  

Material Spread Rate 

Variable Mill all existing asphalt to existing Portland 
Cement Concrete layer   

N/A 

12” Inches Jointed Portland Cement Concrete Pavement N/A 

RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 
OR 2, INCL BITUM MATL & H LIME 

330 LBS/SY 

 
11.2.2 Additional Roadway Design Requirements 

Table 11-4:  Additional Design Criteria For Design-Build Project 

Roadway Functional Classification 
Minimum Design 

Speed, mph 

I-85 
North of I-985 to Hamilton Mill 

Rd 

Urban Interstate Principal Arterial 70 

I-85 
North of I-985 

(Managed Lanes) 

Urban Interstate Principal Arterial 70 

I-85 North of Hamilton Mill to 
end of segment 20 

Rural Interstate Principal Arterial 70 

Spout Springs Rd Urban Collector 40 

Flowery Branch Rd Urban Local 35 

Liberty Church Rd/Jesse 
Cronic Rd 

Rural Minor Collector 35 
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For the overpass bridges, the DB Team shall place full depth pavement a minimum of fifty 
(50) linear feet from the approach slab limits on each side of the bridge.  Beyond this 
requirement, pavement shall be designed by the EOR for alignment tie-ins.  In no case 
shall the existing pavement be narrowed.   

All approach slabs shall be thirty (30) feet in length and adhere to GDOT Standards. 

11.2.3 Allowable Design Exception(s)/Variance(s) 
No design exceptions or additional variances proposed by the DB Team shall be allowed.  
Any existing conditions that do not meet the requirements of the AASHTO “10 Controlling 
Criteria” and/or the GDOT Standard Design Criteria, as denoted in the GDOT Design 
Policy Manual, must be presented to GDOT and shall be upgraded to meet the required 
criteria or mandatory practice with the proposed design of the Project. 

DB Team is permitted to retain Design Deviations that are present within the existing 
conditions. Any existing Design Deviations that are identified within the Project limits and 
that are intended to be retained in the proposed design must be presented to GDOT. 

11.2.4 Visual Quality 

No additional requirements 

11.2.5 Permanent Lighting 

No additional requirements 

11.2.6 Related Transportation Facilities 

Supplement the following to Section 11.2.6 of Volume 3 

DB Team shall design and construct all new roadways and bridges to accommodate 
the planned expansions or updates of Related Transportation Facilities.  This includes 
the design and construction of the I-85 Managed Lanes extension, new general 
purpose interchanges on I-85 at SR 324/Gravel Springs Road, and the SR 211 
Widening at I-85 interchange.  The Gravel Springs interchange is being designed by 
Gwinnett County.  The I-85 Managed Lanes extension and SR 211 Widening projects 
are being designed and constructed by GDOT. The DB Team shall coordinate their 
final design and construction with Gwinnett County and GDOT to reduce and minimize 
conflicts with these projects. 

 Deliverables 

No additional requirements 
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12 DRAINAGE 

 General Requirements 

No additional requirements 

 Administrative Requirements 

12.2.1 Data Collection 

No additional requirements 

12.2.2 Coordination with Other Agencies 

No additional requirements 

 Design Requirements 

No additional requirements 

12.3.1 Surface Hydrology 

No additional requirements 

12.3.1.1 Design Frequencies 

No additional requirements 

12.3.1.2 Hydrologic Analysis 

No additional requirements 

12.3.2 Storm Sewer Systems 
Supplement the following to Section 12.3.2 of Volume 3 

All installed pipes must be RCP.  Where proposed construction impacts existing 
pipes/culverts or the hydraulic functionality of those pipes/culverts, the structural and 
hydraulic sufficiency must be demonstrated to the Department by the Engineer of Record 
for the pipes/culverts to remain in place.  Rehabilitation of pipes and box culverts will be 
allowed as long as hydraulic capacity and structural integrity are achieved.   

12.3.2.1 Pipes 

No additional requirements 

12.3.2.2 Municipal Separate Storm Sewer System (MS4) 

No additional requirements 

12.3.2.3 Gutter Spread/Ponding 
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No additional requirements 

12.3.3 Hydraulic Structures (Culverts/Bridges) 

 Supplement the following to Section 12.3.3 of Volume 3 

Intermediate bents shall have a skew from the bridge centerline to align with the stream 
channel flow. 

No bents shall be located within the stream channel. 

The centerline of intermediate bents shall be at least 10 feet from the top of stream bank.  

12.3.3.1 Method Used to Estimate Flows 

No additional requirements 

12.3.3.2 Design Frequency 

No additional requirements 

12.3.3.3 Hydraulic Analysis 

No additional requirements 

12.3.3.4 Riverine Bridge/Bridge Culvert Design 

No additional requirements 

12.3.3.5 Bridge Deck Drainage 

No additional requirements 

12.3.3.6 Drainage Report for Major Stream Crossings 

No additional requirements 

 Construction Requirements 

No additional requirements 

 Deliverables 

No additional requirements 
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13 STRUCTURES 

 General Requirements 

No additional requirements 

 Design Requirements 

13.2.1 Design Parameters 

Supplement the following to Section 13.2 of Volume 3 

Existing bridges shall be replaced in accordance with the requirements listed in this 
section.   

Table 13-1: Bridge Requirements  

Bridge ID Bridge 
Location 

Description 

ID 135-0036-0 Spout 
Springs 
Road 
Overpass 
at I-85 

Full replacement requiring new super structure, sub 
structure and piers/foundations. The reuse of existing 
elements will not be allowed. New bridge shall 
accommodate typical section as defined in Table 11-
1. New bridge shall provide a twenty-eight (28) foot 
unobstructed clear zone from the outside edge of 
proposed travel way to the face of a Type 7 barrier in 
front of an MSE wall, column, or roadway 
embankment.  No obstruction shall be placed within 
the clear zone. In addition, shall accommodate two 
(2) twelve (12) foot through lanes and a future twelve 
(12) foot flush median on Spout Springs Road. The 
bridge shall be striped for two (2) twelve (12) foot 
through lanes to match the two (2) lane roadway 
approach. Minimum vertical clearance over I-85 lanes 
and shoulders shall be seventeen (17) feet. If a wall 
is necessary on the approach roadway, bridge 
shoulder shall match full roadway shoulder. 

ID 135-0070-0 Flowery 
Branch 
Road 
Overpass 
at I-85  

Full replacement requiring new super structure, sub 
structure and piers/foundations. The reuse of existing 
elements will not be allowed. New bridge shall 
accommodate roadway typical section as defined in 
Table 11-1.  New bridge shall provide a twenty-eight 
(28) foot unobstructed clear zone from the outside 
edge of proposed travel way to the face of a Type 7 
barrier in front of an MSE wall, column, or roadway 
embankment.  No obstruction shall be placed within 
the clear zone . Minimum vertical clearance over I-85 



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS – DESIGN-BUILD AGREEMENT VOLUME 2 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

Georgia Department of Transportation 

 

Page 13-2 Request for Proposals 

VOL_2_Section 13 - Structures 

  

lanes and shoulders shall be seventeen (17) feet. If a 
wall is necessary on the approach roadway, bridge 
shoulder shall match full roadway shoulder. 

ID 013-0022-0  I-85 NB 
over 
Mulberry 
River 

Full replacement requiring new super structure, sub 
structure and piers/foundations. The reuse of existing 
elements will not be allowed.  Endrolls at bridge 
abutments shall utilize a 2:1 slope normal to the end 
bent.  

ID 013-0023-0  I-85 SB 
over 
Mulberry 
River 

Full replacement requiring new super structure, sub 
structure and piers/foundations. The reuse of existing 
elements will not be allowed.  Endrolls at bridge 
abutments shall utilize a 2:1 slope normal to the end 
bent. 

ID 157-0020-0 Liberty 
Church 
Road/Jesse 
Cronic 
Road 
Overpass 
at I-85 

Full replacement requiring new super structure, sub 
structure and piers/foundations. The reuse of existing 
elements will not be allowed. New bridge shall 
accommodate roadway typical section as defined in 
Table 11-1. New bridge shall provide a twenty-eight 
(28) foot unobstructed clear zone from the outside 
edge of proposed travel way to the face of a Type 7 
barrier in front of an MSE wall, column, or roadway 
embankment.  No obstruction shall be placed within 
the clear zone.  . Minimum vertical clearance over I-
85 lanes and shoulders shall be seventeen (17) feet. 
If a wall is necessary on the approach roadway, 
bridge shoulder shall match full roadway shoulder. 

 
Existing metal handrail removed from any of the bridges to be replaced or rehabilitated 
shall be salvaged and stored with GDOT. 

Superelevation transitions shall not be allowed on bridges. 

The location of the low-point of a vertical curve on a bridge or approach slab shall not be 
allowed. 

Final Bridge Plan acceptance shall be contingent on the acceptance of the BFI.  

Final Wall Plan acceptance shall be contingent on the acceptance of the WFI.  

All bridges and retaining walls shall be designed in accordance with AASHTO LRFD 7th 
Edition, 2014.  
 

13.2.2 Bridge Decks and Superstructures 
Supplement the following to Section 13.2.1 of Volume 3 

Maximum girder spacing for plate girder bridges shall be ten feet six inches (10’-6”). 
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Unpainted weathering steel may be used.  If unpainted weathering steel is used, paint 
beam ends at expansion joints and ends of bridge for a distance of 1.5 times the beam 
depth. 

The paving rest shall be twelve inches (12”) wide. 

Pot bearings shall not be used. 

Groove the entire length of the bridges transversely as per sub section 500.3.05.T.9.C 
of the Georgia DOT Specifications.   

13.2.3 Bridge/ Retaining Wall Foundations 

Supplement the following to Section 13.2.3 of Volume 3 

Concrete pile encasements shall be used for steel h-piles located within the limits of 
design flood. 

13.2.4 Bridge Railing and Barriers 

No additional requirements 

13.2.5 Retaining Walls 
 Where retaining walls are used, the DB Team shall provide ashlar 
finish. The ashlar finish shall match the pattern approved by the 
Department in Section 22 of Volume 2.Aesthetics 

No additional requirements 

13.2.6 Drainage Structures 

No additional requirements 

13.2.7 Sign, Illumination, and Traffic Signal Supports 

No additional requirements 

13.2.8 Widening/Modification of Existing Structure 
No additional requirements 

13.2.9 Reserved 

 Construction Requirements 

Supplement the following to Section 13.3 

Refer to Section 18 for Traffic Control requirements related to bridge construction. 

Accelerated bridge construction methods may be utilized to construct new bridges and 
rehabilitate or replace existing bridges on the project. The chosen method(s) is subject to 
review by GDOT to ensure compliance with project specifications as well as no adverse 
safety and schedule impacts to the travelling public. 
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All welding on GDOT projects shall be performed by certified welders that have in their 
possession a current welding certification card issued by the Office of Materials and 
Testing.  Only use E70XX (excluding E7014 and E7024) low hydrogen electrodes for 
manual shielded metal arc welding. 

 

13.3.1 Concrete Finishes 

No additional requirements 

13.3.2 Structure Metals 

No additional requirements 

 Final Bridge Inspection Prior to Service Commencement 

No additional requirements 

 Deliverables 

No additional requirements 
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14 RESERVED
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15 RESERVED
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16 SIGNING, PAVEMENT MARKING, SIGNALIZATION 

 General Requirements 

Supplement the following to Section 16.1 of Volume 3. 

Your Dollars Building A Better Georgia Logo Signs 

The Department will provide to the DB Team, two (2) “Your Dollars Building A Better 
Georgia Logo” signs either 24” X 36” or 36” X 48”.  The signs shall be installed by the DB 
Team on each end of the Project, prior to beginning construction.  The signs shall be 
removed by the DB Team when the Contract Time Charges are stopped by the 
Department.  Upon removal, the signs will be returned to the Department or its Agent.  
The cost for installation, maintenance and removal of the signs shall be included in the 
overall price bid for ITEM 150-1000 Traffic Control. 

 Administrative Requirements 

16.2.1 Meetings 

No additional requirements 

 Design Requirements 

16.3.1 Final Plans 

No additional requirements 

16.3.2 Permanent Signing and Delineation 

 Supplement the following to Section 16.3.2 of Volume 3 

For the overpass bridges, new W8-13 signs shall be required in advance of any bridge.  
 
For the overpass bridges, all existing signs on the approach or at the bridge shall be 
reviewed by the Department.  Signs no longer applicable shall be removed including but 
not limited to weight restriction signs, or narrow bridge signs, even if outside the 
proposed construction limits.  All other existing signs on the approach or at the bridge 
shall be replaced.  

16.3.3 Project Signs – Outside the Existing and Proposed ROW 

No additional requirements 

16.3.4 Reserved 
16.3.5 Specific Service Signs 

No additional requirements 

16.3.6 Sign Support Structures 
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No additional requirements 

16.3.7 Permanent Pavement Marking 

No additional requirements 

16.3.8 Permanent Signalization 

No additional requirements 

16.3.8.1 Traffic Signal Requirements 

The DB Team shall design and install ramp meters, if warranted, per GDOT ramp meter 
warrants in Attachment 16-1. The DB Team shall use opening year traffic volumes for 
ramp-meter analysis. 

16.3.8.2 Traffic Signal Timing Plans 

No additional requirements 

16.3.8.3 Traffic Signal Permit 

No additional requirements 

16.3.8.4 Traffic Signal Support Structures 

No additional requirements 

 Construction Requirements 

16.4.1 Permanent Signing and Delineation 
Supplement the following to Section 16.1 of Volume 3. 

The following signs shall be modified to accommodate the removal of the buffer / 
auxiliary lane between I-985 and Hamilton Mill Road: 

Table 16-1: Overhead Sign Requirements  

Overhead Structure Number / 
Station from 110600 Project 

(110600 Plans Provided as a RID) 

Required Modification by I-85 Widening 
Project 

Overhead Structure #E1140 / Sta. 
4221+32, I-85 North Bound Lane 
(NBL) 

Remove W4-2R Sign 

Relocate E1-5aP and SPCL #52 sign toward 
the median over the new General Purpose 
Lane. 
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Overhead Structure Number / 
Station from 110600 Project 

(110600 Plans Provided as a RID) 

Required Modification by I-85 Widening 
Project 

Overhead Structure #E1147 / 
Sta.4260+41, I-85 NBL 

Relocate SPCL #16 sign toward the median 
over the new two (2) foot Managed Lane buffer. 

Overhead Structure #E1176 / Sta. 
334+83, I-85 NBL 

Remove W20-5aL Sign. 

Gravel Springs Bridge /Sta. 
353+56, I-85 NBL  

Remove W4-2L. 

Overhead Structure #E1186 / Sta. 
389+85 NBL 

Remove yellow background portion of sign and 
replace with green background on SPCL #65. 

Ground Mounted Sta. 2267+25 I-85 
southbound SR 20 on ramp 

Remove W4-3 and Replace with Ramp Merge 
sign per MUTCD and GDOT Signing & Marking 
Guidelines. 

Overhead Structure #F1162 / Sta. 
261+44, I-85 South Bound Lane 
(SBL) 

Relocate SPCL #16 sign toward the median 
over the new two (2) foot Managed Lane buffer. 

Overhead Structure #F1165 / Sta. 
278+52, I-85 SBL 

Remove W4-2R Sign 

Relocate E1-5aP and SPCL #59 sign toward 
the median over the new General Purpose 
Lane. 

Overhead Structure #F1184 / Sta. 
379+30, I-85 SBL 

Relocate SPCL #16 sign toward the median 
over the new two (2) foot Managed Lane buffer. 

Overhead Structure #F1187 / Sta. 
396+21, I-85 SBL 

Remove W4-2R Sign 

Relocate E1-5aP and SPCL #66 sign toward 
the median over the new General Purpose 
Lane. 

Overhead Structure #F1193 / Sta. 
427+75, I-85 SBL 

Relocate SPCL #16 sign toward the median. 

Relocate E1-5aP and SPCL #69 sign toward 
the median over the new General Purpose 
Lane. 

Overhead Structure #F1203 / Sta. 
479+08, I-85 SBL 

Reset Type III structure with E1-5aP / SPCL 
#73 signs on new foundation in median barrier. 
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Overhead Structure Number / 
Station from 110600 Project 

(110600 Plans Provided as a RID) 

Required Modification by I-85 Widening 
Project 

Overhead Structure #F1208 / Sta. 
505+54, I-85 SBL 

Reset Type III structure with E1-5aP / SPCL 
#76 signs on new foundation in median barrier. 

Overhead Structure #F1218 / Sta. 
508+34, I-85 SBL 

Reset Type III structure with E1-5aP / SPCL 
#78 signs on new foundation in median barrier. 

 

16.4.2 Permanent Pavement Marking 

No additional requirements 

16.4.3 Permanent Signalization 

No additional requirements 

 Deliverables 

16.5.1 Permanent Signing and Delineation 

No additional requirements 

16.5.2 Permanent Pavement Marking 

No additional requirements 

16.5.3 Permanent Signalization 

No additional requirements 
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17 INTELLIGENT TRANSPORTATION SYSTEMS 

 General Description 

This specification addresses the requirements for the GDOT general purpose lane 
Intelligent Transportation System (GDOT ITS) including requirements for traffic 
surveillance, detection, traveler information dissemination, communication, and 
maintenance during construction.   

The improvements, infrastructure, and responsibilities for GDOT ITS are generally 
described below.  

17.1.1 General Purpose Lane ITS  

This work includes, but is not limited to, GDOT ITS, communication network, power, 
structures, and other required elements within the Right-of-Way required to 
accommodate the project. The GDOT ITS includes, but is not limited to, Changeable 
Message Signs (CMS), Microwave Detection Systems (MDS), Closed Circuit 
Television (CCTV) Pan Tilt Zoom (PTZ) cameras, Video Detection System (VDS), 
Communication Hub Buildings and HVAC systems, and the communication network 
including duct bank, the fiber backbone. 

17.1.2 Reserved 
 

17.1.3 Transportation Management Center (TMC) Improvements 

If required, Transportation Management Center (TMC) Improvements shall be 
managed by GDOT and implemented by the Transportation Management Center 
System Integrator (TMC SI, and also referred to as the NaviGAtor Contractor). The 
Transportation Management Center Improvements include, but are not limited to, 
NaviGAtor System and software modifications, integration services, and other related 
improvements as necessary to connect, communicate with, and operate GDOT ITS. 

The DB Team is responsible for assuring that all software it incorporates for any 
aspect of the Project is compatible with software used by GDOT as provided in the 
Technical Provisions.  Prior to using any software or version of software not then in 
use by GDOT, the DB Team must obtain written acceptance from GDOT.  In addition, 
DB Team shall provide to GDOT, at the DB Team’s cost, any software, licenses and 
training necessary to assure that GDOT is able to implement compatible usage of all 
software utilized by The DB Team.  Compatible shall mean that the DB Team-provided 
electronic file(s) may be loaded or imported and manipulated by GDOT using its 
software with no modifications, preparation or adjustments.  All electronic information 
submitted to GDOT shall be in native format or, if not available, legible. 

The DB Team is responsible for ensuring that the civil infrastructure is in place, in 
accordance with established milestone dates, and for coordination of work as required 
to allow for the TMC SI to complete their software development, installation and 
integration responsibilities with DB Team installed devices. 
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 Design and Construction Requirements 

For GDOT ITS, it is DB Team’s responsibility to determine the number and specific 
locations of all ITS components to meet the requirements for the level I of ITS 
deployment and the latest ITS Design Manual for design requirements unless 
specified elsewhere in the DB Agreement. The DB Team has flexibility to offer 
alternatives for GDOT to consider, however the DB Team design shall provide all 
devices and infrastructure necessary to meet the traffic management needs of the 
Project. The DB Team shall review suggested location modifications with GDOT 
during the ITS design workshop, to be conducted after roadway geometry is 
established and through the preliminary design process. 
 
DB Team shall prepare a preliminary and final GDOT ITS layout including network 
communication schematic diagrams and specification for review and acceptance by 
GDOT to ensure adequate planning of the ITS implementation and components’ 
consistency and compatibilities with adjacent GDOT Projects. The plan at a minimum 
shall provide horizontal and vertical plan location, proposed equipment, proposed 
structures, and types of materials for the entire ITS. The DB Team shall follow the 
current version of the GDOT Navigator ITS Design Manual for its ITS design. 

The DB Team shall conduct all work necessary to design, procure, furnish, install, 
integrate (as defined in this section and associated specifications), and maintain 
GDOT ITS on the Project, including but not limited to, gantries, electrical power, fiber-
optic communications, ITS cabinets, maintenance access, junction boxes, and 
conduits, all in accordance with GDOT standards and specifications and Special 
Provisions contained herein.  Each ITS device, regardless of its purpose, provided by 
the DB Team shall support, at a minimum, National Transportation Communications 
for ITS Protocol (NTCIP)-compliant interface protocols so that integration of each 
device/controller with NaviGAtor is more efficiently supported.  

It is the DB Team’s responsibility to survey and locate the existing GDOT and SRTA 
ITS equipment including, but not limited to, all fiber trunk lines, conduit and duct banks, 
communication hubs, drop fiber and electrical lines, as well as ITS devices.  The DB 
Team shall perform preventative maintenance, respond to problem notifications from 
GDOT, make any needed repairs or upgrades as necessary, and repair ITS devices 
or communications damaged by any party during construction. 

For each GDOT ITS system, the DB Team is allowed eight (8) hours GDOT ITS 
downtime to cutover the new GDOT ITS.  The DB Team shall notify GDOT no less 
than two (2) Business Days before proceeding with any GDOT ITS Work.  Any 
downtime outside of the 24 hours may result in Liquidated Damages as shown in 
Exhibit 18. 

If the Project impacts a Continuous Count Station (CCS) that collects traffic data for 
GDOT, The DB Team shall notify GDOT at 404-347-0701 two weeks prior to 
beginning of construction activities.  GDOT will coordinate with the owner of the count 
station equipment, who will be responsible for salvaging for future use. 



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS – DESIGN-BUILD AGREEMENT VOLUME 2 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

Georgia Department of Transportation 

 

Page 17-3         Request for Proposals 

VOL_2_Section 17 - Intelligent Transportation 

Systems 

 

17.2.1 Closed Circuit Television (CCTV) Subsystem 
 

17.2.1.1 CCTV General Requirements 

• CCTV type H shall be furnished, installed, integrated, and tested in accordance 
with GDOT Standard Specifications: 

o Section 682 – Electrical Wire, Cable, and Conduit; 
o Section 935 – Fiber Optic System; 
o Section 936 – Closed Circuit Television (CCTV); 
o Section 939 – Communication and Electrical Equipment; 
o Section 940 – NaviGAtor Advanced Transportation Management 

System Integration 

17.2.1.2 CCTV Applications 

GDOT ITS CCTV cameras are used to monitor real-time traffic conditions along the 
roadway and provide real-time information to support: 

• Incident verification and management; 

• Highway Emergency Response Operator (HERO) dispatching; 

• Traffic surveillance and traffic control, including any traffic signals, ramp meters 
management. 

Additionally, dedicated GDOT ITS CCTV cameras are used to monitor GDOT general 
purpose CMS, i.e. to verify overhead CMS messages and to monitor CMS LED 
performance to support maintenance management. 

17.2.1.3 CCTV Design Requirements 

Poles with CCTV cameras shall be placed at all interchanges within the Project limits.  
Place the CCTV sites in the quadrant of interchange that provides the best freeways 
views and the best possible arterial views.  If a single camera does not have a clear 
view of all entrance and exit ramps, then separate CCTV cameras shall be placed for 
optimal coverage. 

Locate CCTV sites between interchanges after you have placed Detection Systems.  
The goal of CCTV camera placement is to achieve 100% coverage of the roadway 
with some overlap in coverage areas of adjacent cameras.  If complete coverage 
cannot be achieved by using proposed detection poles, then additional poles shall be 
added exclusively for the CCTV cameras.  CCTV coverage shall not be sacrificed to 
co-locate CCTV and detection on the same poles. CCTVs shall not be located on sign 
structures. 

The CCTV cameras currently used by the Department have a straight line, maximum 
zoom viewing range of about 2/3 mile.  Spacing between CCTV cameras is a 
maximum of 1 mile.   
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A CCTV camera on a curve shall be on the outside of the curve to maximize viewing 
distance in each direction. 

A CCTV camera view shall not be obstructed by bridges, overhead sign structures, 
tunnels, vegetation, vertical curves, etc. The design shall pay particular attention to 
the camera view in sag vertical curves because dome cameras can only pan vertically 
approximately 2% above the horizon. 

The face of each CMS shall be readable using a CCTV camera. The CCTV camera 
shall be placed 600 to 1600 feet from the face of the CMS structure. 

Visit each CCTV site in the field to confirm and finalize camera locations. 

CCTV cameras shall be designed to be digital IP cameras with digital video streaming 
capability. The camera shall be designed with on-board H.264 encoding in the camera 
housing to generate the digital video stream.  The camera cables shall include 
Ethernet cable for digital video stream.   

Early in the preliminary design schedule, the DB Team shall submit for GDOT review 
the respective evidences that the CCTV design provides overlapping, continuous 
coverage between adjacent cameras of the General Purpose Lanes, interchange 
ramps, and ramp intersections with each side street.  The evidence may be a 3-
dimensional (3D) view of the General Purpose Lanes as viewed from the DB Team’s 
proposed camera mounting heights above the roadway.  The 3D views shall cover the 
entire Project limits and include all possible sight obstructions, including, but not 
limited to vegetation, existing signs, proposed signs, relocated signs, bridges and 
overpasses, and vertical and horizontal alignments.   

CCTV poles shall be of sufficient height to mount all GDOT cameras at nominally fifty 
(50) feet above the roadway surface.  CCTV cameras, detection units may be 
mounted on the same poles.  The joint use poles shall be designed to meet the CCTV 
camera’s mounting height of fifty (50) feet above the roadway.  Cameras shall not be 
mounted in excess of fifty-four (54) feet above the base of the pole or the area where 
a bucket truck can park for maintenance of the camera.  At no times shall the distance 
between the bucket truck parking location and the camera require a bucket truck arm 
length of greater than seventy (70) feet.  If CCTV cameras are connected to overhead 
sign trusses, the maximum fifteen (15) foot tubular extension shall be connected to 
the sign structure upright and not to any truss portion of the structure.  Tubular 
extensions shall meet the minimum vibration requirements described herein.   

Any pole or upright with a CCTV camera mounted to it shall be designed to be rigid 
with minimum vibration due to wind.  Total deflection at the CCTV mounting height 
shall meet the requirements set for strain poles for ATMS applications per GDOT 
Specs Section 639.  The DB Team shall include deflection design calculations in the 
required structure design Submittals. 

17.2.1.4 CCTV Detailed Technical Requirements / Specifications 
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GDOT CCTV technical requirements including Submittals, materials, construction and 
testing are described in GDOT Standard Specifications Section 936 – Closed Circuit 
Television (CCTV).  CCTV integration is described in GDOT Standard Specifications 
Section 940 – NaviGAtor Advanced Transportation Management System Integration.   

All GDOT CCTV cameras shall be pan-tilt-zoom dome cameras meeting requirements 
described in GDOT Standard Specifications Section 936– Closed Circuit Television 
(CCTV). 

17.2.1.5 CCTV Implementation Requirements 

For CCTV subsystems that are replacements for removed/relocated CCTV, the DB 
Team shall furnish, install, integrate, test, and make available for GDOT’s use prior to 
deactivation and removal of the existing CCTV.  All replacement CCTV equipment 
shall be new.  No relocation of existing equipment is permitted as a part of this Project.  
Replaced and removed devices shall be provided to GDOT.   

DB Team shall ccoordinate return of salvageable equipment with GDOT State ITS 
Engineer at (404) 635-2849.   

All salvaged equipment should be placed on pallets, containing a list of materials with 
the description of each item, their condition, and equipment serial numbers.  DB Team 
shall deliver salvaged equipment to the Traffic Signal Electrical Facility (TSEF), 
attention State ITS Engineer, located at 935 East Confederate Avenue, SE, Atlanta, 
GA 30316-2531.  

Camera system assemblies shall be installed on new concrete strain poles unless 
installed on existing or other sign structures. 

The DB Team shall include milestones for replacement CCTV and new traffic 
monitoring CCTV installation in the Critical Path Method (CPM) Schedule.   

The DB Team shall prepare and implement a CCTV integration plan for GDOT’s 
approval.  The integration plan shall meet the requirements of GDOT Standard 
Specifications Section 940 - NaviGAtor Advanced Transportation Management 
System Integration. 

Regardless of the line of sight verification during design, the DB Team shall be 
responsible for constructing GDOT CCTV camera system meeting the coverage 
requirements.  If after completion of all CCTV, roadway and Managed Lane lanes and 
structures, signs, CMS, etc., GDOT discovers any roadway segment not meeting the 
coverage requirements, the DB Team shall modify the CCTV placement as necessary 
to meet the coverage requirements.  The modification could include, but not limited to, 
raising or lowering camera mounting heights, additional CCTV installations, or other 
solutions presented by the DB Team and approved by GDOT.  No additional payment 
will be made to the DB Team for meeting the CCTV coverage requirements. 
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In addition, the DB Team shall install new CCTV equipment on the existing poles at 
mile post 126.2 left and mile post 129.5 right. 

17.2.2 Detection Requirements  
Utilize proposed CCTV pole locations when installing detection devices. The detection 
devices shall be spaced between 1760-3000 feet and provide volume, occupancy, 
and speed for all ramps and mainline general purpose lanes.  
 
VDS cameras on ramps shall be oriented towards free-flowing traffic segments of a 
ramp.  For an exit ramp, the VDS camera coverage area shall be as close to the gore 
as possible and not less than 400 feet from the stop bar at the end of the ramp.  For 
an entrance ramp, the VDS camera coverage area shall be no less than 300 from the 
“top,” or arterial intersection, of the ramp, and no less than 400 feet from the gore.   
 
MDS shall only be used in situations where the device can be placed perpendicular to 
the mainline roadway.  This ensures that the MDS can be properly calibrated and 
provide accurate data as required for incident management. Existing MDS for ramp 
detection may be retained. 
 
No more than 4 VDS cameras and one CCTV camera shall be placed on a single 
pole. 
 
Detection devices shall be placed off the right shoulder of the highway.  VDS cameras 
shall not be placed to detect travel lanes across the median/barrier wall (i.e., in the 
opposite direction of travel), because shadowing by the median wall, its shadow, tall 
vehicles, and parallax distortion will degrade the quality of detection.   
 
MDS may be used to detect travel lanes across a median/barrier wall and may be 
used for bi directional detection. MDS units are commonly mounted in side-fire mode.  
The mounting height of the unit shall be 17 feet above the roadway and is generally 
offset 20 feet from the first lane being detected.   
 

17.2.3 Changeable Message Sign (CMS) Subsystems 
 

17.2.3.1 General CMS Requirements 

All CMS design shall meet the following requirements:  

• CMS shall be designed in accordance with the latest GDOT ITS Design 
Manual; 

• CMS shall be furnished, installed, integrated, and tested in accordance with 
GDOT Standard Specifications Section 631 – Permanent Changeable 
Message Signs and, 

o Section 682 – Electrical Wire, Cable, and Conduit; 
o Section 797 – Hub Building; 
o Section 939 – Communication and Electronic Equipment; 
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o Section 940 – NaviGAtor Advanced Transportation Management 
System Integration 

17.2.3.2 CMS Applications 

The Project includes CMS applications, as described below:   

•  Overhead CMS are used to provide travelers with information on travel times, 
traffic incidents, road conditions, weather conditions, and vehicle alerts such as 
Amber Alerts.  Three (3) CMS will be installed by the DB Team. The CMS shall 
be 3 feet by 15 feet 20 mm full matrix front access on a Type III structural 
support.  Approximate locations will be as stated in Table 17-1 and final 
locations will be coordinated and finalized with GDOT TMC during the design 
phase. CMS signs will be controlled from the GDOT TMC.    
 

Table 17-1:  CMS Sign Locations 

CMS Location 

CMS #1 
NB between Hamilton Mill Rd and SR 
211 

CMS #2 
NB between SR 211 and SR 53 

CMS #3 
SB between SR 53 and SR 211 

 

17.2.3.3 CMS Design Requirements 

General: All CMS shall be full-color, full matrix LED displays.  All CMS, along with 
associated controllers and software, shall be capable of displaying both text and 
Manual of Uniform Traffic Control Devices (MUTCD), GDOT approved graphical 
images and shapes.  Full-color CMS shall display, at a minimum, the colors prescribed 
in the MUTCD, section 1A.12.  CMS that are required to show graphics or display 12” 
or smaller font sizes shall have a pixel pitch of 20 mm. The CMS locations shall 
conform to sign spacing specifications in the MUTCD. 

Each CMS will require a new structure to be designed and constructed by the DB 
Team.   

17.2.3.4 CMS Technical Requirements / Specifications 

GDOT CMS technical requirements are described in GDOT Standard Specifications 
631– Permanent Changeable Message Signs. 

17.2.3.5 CMS Implementation Requirements 
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For CMS that are replacements for removed existing CMS, the DB Team shall furnish, 
install, integrate, test, and turn it over to the Department’s use prior to deactivation 
and removal of the existing CMS.  All replacement CMS equipment shall be new.  No 
relocation of existing equipment is permitted as a part of this Project. The DB Team 
shall coordinate return of salvageable equipment with GDOT ITS Engineer at (404) 
635-2849.   

All salvaged equipment should be placed on pallets, containing a list of materials with 
the description of each item, their condition, and equipment serial numbers.  DB Team 
shall deliver salvaged equipment to the Traffic Signal Electrical Facility (TSEF), 
attention State ITS Engineer, located at 935 East Confederate Avenue, SE, Atlanta, 
GA 30316-2531.   

The DB Team shall prepare and implement a GDOT CMS integration plan for GDOT’s 
approval.   The integration plan shall meet the requirements of GDOT Standard 
Specifications Section 940 – NaviGAtor Advanced Transportation Management 
System Integration.  

The DB Team shall prepare and implement a CMS testing plan for GDOT’s approval.  
The testing plan shall meet the requirements of GDOT Standard Specifications 
Section 631 – Permanent Changeable Message Signs. 

17.2.4 Communications Network 

The DB Team shall design, furnish, install, integrate and test a communication 
network for the GDOT ITS between Hamilton Mill Rd and the proposed hub building 
EE. In addition, the communication network shall be installed to the furthest segment 
achieved north of SR 53. The communication network north of SR 53 shall be 
terminated in a pull box. A crossover connection at the terminating box shall be 
installed to tie the two FO trunk cables, thus enabling device communications to be 
rerouted in the event that one of the FO trunk cables is cut. 

The table below (Table 17-2) lists the existing and proposed hub buildings that may 
be utilized for this project. DB Team shall construct the proposed hub buildings in the 
approximate location and building dimensions detailed below.  Hub buildings shall 
meet the requirements of GDOT Special Provision 797 – Hub Buildings and the project 
specifications.  

Table 17-2:  Hub Building Locations 

HUB Owner/Occupant Dimension Location Status 

DD GDOT/SRTA 12 ft x 16 ft 
I-85 at Hamilton Mill Rd 

SW quadrant 
110600 Project 

EE GDOT 12 ft x 16 ft I-85 at SR 53 Proposed 

 

17.2.4.1 Communication / Network General Requirements 
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The DB Team shall design, furnish, install, integrate and test the fiber-optic backbone 
and laterals for the ITS. The backbone shall be single-mode fiber optic cable for the 
GDOT networks.  The long haul and distribution networks shall be Internet Protocol 
(IP) over Ethernet.  Communication drops to local GDOT ITS cabinets shall also be 
single-mode fiber optic cable and IP over Ethernet.  Communication between the ITS 
cabinets and the local devices attached to the cabinet shall be designed, furnished 
and installed by the DB Team based on the requirements of the device or devices.  

The communication and network layout focuses on the existing and proposed 
Communication Hub buildings that will aggregate distribution layer Ethernet network 
for transmission to the GDOT. 

The DB Team shall verify that all existing ducts anticipated to be used by the DB Team 
are open, with no blockages, water or breaks.  Damaged conduits shall be replaced 
or new duct banks installed around the blockage at no additional cost to GDOT or 
SRTA. 

The DB Team shall not install a duct bank under any paved surface except when 
crossing ramps or other Travel Lanes.  New conduit duct banks shall be installed 
approximately ten (10) feet inside the existing or proposed Interstate Right-of-Way 
where feasible. Where vegetation or other obstructions hinder installation of the duct 
banks approximately ten (10) feet from the Right-of-Way line, the DB Team may 
modify the duct banks location for GDOT review and approval. 

17.2.4.2 Communication Network Design Requirements 

The communication infrastructure and network shall be designed in accordance with 
the latest GDOT NaviGAtor ITS Design Manual. 

The DB Team shall conduct a communication network design kick-off meeting with 
GDOT prior to beginning design efforts.  The DB Team shall utilize the kick-off meeting 
to confirm GDOT communication network requirements. 

When conduit or duct banks are installed under roadways or shoulders for lateral 
crossings, the conduit and duct banks shall be installed by directional boring as shown 
in GDOT ITS detail drawings.  

GDOT ITS shall be served by a physically and logically separate communication 
networks. All conduit, conduit access (such as Electrical Communication Boxes 
(ECBs) and pull boxes), fiber and communication cabling, cabinets, patch panels, 
network switches and terminal servers shall be solely dedicated to the GDOT.  
Dedicated conduit shall be within the same conduit duct bank.  Every conduit in each 
duct back shall have a unique color and/or striping pattern.  The coloring shall be 
consistent through the Project corridor.  No fiber optic, other data communication, or 
composite cable shall be installed in the same conduit as an electrical power service 
cable. 
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The Communication network for the GDOT ITS shall be designed to be end-to-end: 
from the field device to the NaviGAtor TMC including the ITS cabinets and existing 
Communication Hub Buildings.   

Design considerations shall include cabinet dimensions, communication shelf slots, 
network bandwidth capacity, conduit capacity, backbone fiber availability, and 
electrical circuit capacity. 

The fiber-optic backbone shall be designed along the General Purpose lanes. All 
GDOT ITS data shall be aggregated to 1 GB backbone network at designated 
communication hub buildings at locations in Table in Section 17.2.4, and within 
existing Communication Hub buildings.  

All fibers installed under this project shall be terminated at Communication Hubs or 
termination points as designated for the GDOT.  This shall include terminating each 
fiber to a rack mounted fiber distribution center.  Provide patch cords for each 
connection between fibers at a termination fiber distribution center. 

The DB Team shall determine the link loss budget analysis for all fiber-optic links. 

The DB Team shall design a backbone communication system with fiber-optic cables 
installed along the project area.  Lateral drop cabling shall be used to reach GDOT 
Sites.  

If GDOT provides ITS details during the design phase, the DB Team will adapt the 
communication network design to accommodate the GDOT communication network 
requirements. 

General design criteria elements for GDOT ITS networks are as follows: 

• Fiber Optic Cable: Fiber optic trunk cables shall be located on both sides of the 
corridor within the Project limits.   

 
Conduit shall be placed to the back of the Right of Way line or as far away from 
travel as possible. 

 
Pull Boxes (PBs) are placed no more than 750 feet apart on FO trunk cable 
sections.  Device locations usually dictate the placement of PBs, because a PB 
is required for a drop cable splice at each device in most cases.  Pull boxes are 
not rated for deliberate traffic and shall only be placed in areas which are not 
expected to have vehicles routinely present.  Electrical Communications Boxes 
(ECBs) are used when the conduit needs to be placed under the paved 
shoulder, such as near a bridge approach slab. 
 

• Conduit: Conduit shall be located to the back of the Right of Way line or as far 
away from travel as possible, where it will be well protected from future 
excavation.  When conduit is installed under the paved or graded shoulders, 
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boring is required.  When conduit is installed outside the shoulder, either open 
trench installation, boring or plowing may be used.  When conduit is installed 
under the travel lanes or under ramps, boring is required. 
 
When using open trench installation, the conduit duct bank shall be installed 
such that the top of the duct bank is at a depth of 48” below grade.   
 
When boring under paved shoulders, travel lanes, or ramps, designers 
compute the appropriate bore diameter needed to accommodate the conduit to 
be located in the directional bore.  
 
For bridge crossings, the preferred method of crossing is to bore underneath 
the bridge or stream. If conduit must be attached to the bridge, it is preferred to 
bore around the approach slab and end wall.  The bore shall be terminated in 
a pull box that is placed in the slope paving.  Fiberglass conduits are then run 
from the pull box up the end wall and then across the bridge according to the 
detail provided by the Bridge Office.  For each ITS project requiring conduit 
attachment to bridges, designers must send a letter to the GDOT Bridge Office. 
 
Conduit duct bank configuration Type 3 four (4) 2” HDPE ducts shall be 
installed.  PVC conduit shall be used between the trunk pull box and device pull 
box if the distance between the two is less than 20 feet. 
 

• Pull Boxes and ECBs: The electrical communications boxes (ECBs) and pull 
boxes (PBs) used on GDOT ITS projects are designed to be large enough to 
accommodate a splice enclosure and the coil of the specified amount of slack 
fiber optic cable without violating the manufacturer’s specified bending radius 
of the cable. 
 
A PB shall also be located at each end of a directional bore.  Additionally, a PB 
or ECB is required immediately before and after a bridge or any other situation 
where there is a conduit transition, for example at a device location or a FO 
trunk cables junction point. 
 
For freeway installations, a Type 7 PB is required to allow for FO trunk cable 
maintenance slack, device drops, or reel to reel splices.   A Type 4S PB is used 
at the base of ITS device poles.  A drop cable, typically 12 fiber, connects the 
Type 4S PB back to the Type 7 PB along the FO trunk cable.  
 
An ECB is necessary if a box needs to be installed in the shoulder or other 
paved area.  ECBs shall not be installed in an active travel lane.   
 

• Provide an internet protocol (IP) Ethernet based system with a fully redundant 
architecture, allowing automatic, self-healing, and cutover of data flow to a 
secondary path or segment in the case of a primary equipment failure or fiber 
break.  The ITS communication system backbone shall be rated for a Gigabit 
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transfer rate, minimum.  ITS field switches shall be rated for a 1-gigabit uplink 
transfer rate, minimum.  Downlink ports at the field switches shall be 
10/100BaseT; 

• Provide Network Switch, Layer 3 Gig-E to connect the local ITS system to the 
GDOT wide area network (WAN) at the existing and proposed Communication 
Hub location(s).  The Layer 3 network switch shall be designed with adequate 
1-gigabit and 10/100BaseT ports to support the network architecture and 
design;  

• Provide field network switch, Layer 2 10/100BaseT in each ITS cabinet to 
support connectivity of the ITS devices connected to the cabinet.  Each Layer 
2 switch will be designed with adequate ports to support communication with 
all devices connected to the cabinet.  A minimum of four (4) spare ports shall 
be provided; 

• Each field network switch shall provide a primary and secondary fiber path from 
the field cabinet to the Communication Hub; 

• The fiber layout for GDOT ITS shall provide a daisy-chain. The daisy-chain 
shall be confirmed with GDOT during the ITS design workshops and 
preliminary design efforts; The maximum number of Layer 2 field network 
switches forming a network path between an end device (GDOT ITS) and a 
Communication Hub based data aggregating Layer 3 network switch shall not 
exceed eight (8) per fiber pair.  The calculated data throughput assigned to any 
sub-network path shall not exceed one-third of the path’s throughput capacity;  

• New devices and existing devices shall not be assigned within the same 
network path or otherwise daisy-chained to avoid possible inconsistencies in 
communication protocols; 

• The DB Team shall determine the quantity of fibers required for the backbone 
communication system and local connectivity. The DB Team shall provide all 
calculations required to support the design determination. Include capacity for 
100 percent (100%) system expansion.  The DB Team shall provide 100 
percent (100%) spare fibers that shall be continuous along any section of the 
Project and continuous from end to end of the project.  The number of fibers 
shall be rounded up to the next larger standard fiber cable size, for example, if 
the calculation determine forty (40) fibers are needed, eighty (80) shall be 
provided rounded up to ninety-six (96) which is the nearest standard cable size.  

• All drop fiber shall be 12-fiber single mode cables, all the 12-fibers of the drop 
cable shall be spliced to the Trunk cable;  

• The GDOT ITS also includes new Hub buildings.  The new communication 
Hubs shall be designed to meet all GDOT design guidance and construction 
specifications and GDOT equipment requirements.  The Communication Hub 
building including but not limited to, the building, foundation, conduit cutouts 
and entrances, air conditioning systems, fencing, grounding, paving, vertical 
and overhead cable runways and trays, electrical service, electrical conductors, 
and electrical pull boxes will be designed to meet all the requirements shown 
on GDOT ITS Detail ITS-13 Hub Details – Hub except that the dimension of the 
hub buildings shall be as shown in table above, exterior dimensions and 9’-6” 
interior building height measured from the finished floor to the finished ceiling.  
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The DB Team shall verify that the door of the building can accommodate 
GDOT’s proposed Equipment racks. The hub buildings shall be designed so 
that the air conditioning units are installed on the roof of the hub building.  The 
layout of the Communication Hub buildings shall be designed for the equipment 
racks to be installed on the long dimension of the Communication Hub building.  
The design will ensure that one (1) row of equipment racks can be installed, 
powered and cabled.  The Communication Hub building will be designed to 
enclose an equipment rack, electrical and fiber cable management, and a 
service technician work table and two (2) chairs.  The Communication Hub 
building shall be designed to include lightning protection, grounding to 5 ohms 
or less and surge suppression.  The Hub building shall be enclosed by fencing 
which meets the requirements of ITS Design Manual and GDOT Standard 
Specifications. The DB Team shall coordinate the design of the Communication 
Hub building with approval by GDOT; 

• DB Team shall ensure new Communication Hub buildings are able to utilize a 
mobile emergency generator during power outages. Route the main power to 
a manual transfer switch located with the mobile emergency generator 
connection installed on the outside of the shelter. The emergency generator 
connection shall allow GDOT personnel to power the site from a portable 
generator in the event that the commercial power is lost. Route the resulting 
main power to a 42-circuit distribution panel and through the associated AC 
surge protective devices. Section 17.2.5 provides requirements to allow mobile 
generator to power Hub buildings. 
 

17.2.4.3 Communication Network Implementation Requirements 

The communication network shall be furnished, installed, integrated and tested in 
accordance with the GDOT Standard Specifications and Special Provisions. 

All fiber optics used in this Project shall be outside plant (OSP) single-mode fiber.  The 
DB Team shall provide fiber-optic cables for trunk lines and drop lines, fiber 
distribution centers, patch panels, splice enclosures, and fiber-optic cable splices as 
required to connect each ITS equipment cabinet, each Communication Hub Building, 
and ITS elements to the backbone communication system. 

Either field terminated or pre-terminated drop cable assemblies shall be used for all 
drop fibers from the fiber optic trunk line to the ITS cabinet or device.   

Underground splice enclosures shall be furnished and installed at all trunk line splices 
and at all locations where drop fibers are installed. 

Rack mounted fiber distribution centers (FDC) shall be furnished and installed in all 
field cabinets and hub buildings.   

The DB Team shall furnish and install all equipment, cabinets, cabling, and electronic 
devices needed to connect the backbone fiber to the Layer 2 and Layer 3 Ethernet 
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switches and to connect all GDOT ITS devices to the Layer 2 switch in the local ITS 
cabinet.   

17.2.5 ITS Electrical Service (Power) Requirements 
 

17.2.5.1 ITS Electrical General Requirements 

The DB Team shall coordinate with the electrical power companies and provide 
electrical power for all ITS included in the project.  The DB Team shall pay all costs 
for providing electrical power service.  In addition, the DB Team shall pay all electric 
service recurring costs for the ITS until Substantial Completion.  

17.2.5.2 Electrical Design Requirements 

17.2.5.2.1 General Electrical Design Requirements 

The DB Team shall ensure electrical power is designed based on the electrical service 
loads at each location where power is required.  Electrical service, wire sizes, 
transformers, surge suppression, meters, grounding, lightning protection and 
uninterruptable power supply (UPS) are all considered part of the electrical power 
systems.  

At locations where electrical power service is provided to GDOT, the DB Team shall 
ensure that the electrical power company installs an electrical usage meters for 
GDOT equipment. 
 

The DB Team shall design electrical loads for all ITS cabinets, Hub Buildings, and 
GDOT ITS Devices.  

The DB Team shall provide electrical power calculations to GDOT for review and 
approval during the design.  Power calculations shall include power loading, 
transformers, and conductor sizes based on National Electrical Code (NEC) 
standards.  In no case shall electrical service provided at a location be less than 120 
volt, 20 amps AC.  Electrical load at each ITS shall be based on a factor of two (2) 
times the calculated load based on the equipment being provided for that cabinet to 
allow for future expansion and use of maintenance tools.  

In addition to other requirements referenced herein, electric pull boxes shall be spaced 
not more than five-hundred (500) feet apart.  No fiber optic or other data 
communication or composite cable shall be installed in the same conduit as an 
electrical power service cable. 

The DB Team shall install mechanical theft deterrent devices in all Project electrical 
conduits and electrical pull boxes to prevent the removal of electrical wiring and to 
prevent unauthorized access.  The theft deterrent devices typically consist of a rubber 
stopper mechanical device that compress against the electrical wiring and prevents 
the wires from being easily pulled through the conduits.  DB Team shall also install 
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electrical pull box lids that contain locking mechanisms that works with the use of cams 
to prevent unauthorized access.   

Voltage design drop calculations shall comply with the suggested limits defined in 
NEC Article 210.19 (A) (1) Informational Note #4 and NEC Article 215.2 (A)(1)(b) 
Informational Note #2. These calculations shall define all service points, circuits 
emanating from those points, details of all loads on all circuits, the nominal voltage on 
each circuit, the voltage drop for each link of each circuit, the percent voltage drop for 
each circuit and the wire size selected for each link of each circuit.  These calculations 
shall include sizing and ratings of all circuit breakers, transformers, fused switches 
and transfer switches planned for installation.  These calculations shall be submitted 
with the preliminary and final design Submittal and with each subsequent Submittal 
with all data appropriately updated.  An allowance of 9.0 Amps shall be included at 
the end of the circuit for a convenience outlet.  Where Transformers are used, they 
shall be provided with ± 2.5% and ± 5% voltage taps.  These taps shall not be used 
to fulfill the voltage drop and wire size requirements of these minimum technical 
requirements. 

Where circuits run both north and south from a power service point, separate circuits, 
each with its individual circuit breaker, shall be provided.  A main disconnect circuit 
breaker shall be provided at each power service point. 

17.2.5.2.2 Lightning Protection Design Requirements 

All CCTV, CMS, GPLS, and MDS poles (including sign structures with ITS) shall be 
designed to include lightning protection systems per the requirements of Attachment 
17-1 Surge Protection and as described herein.  The top of the lightning rod shall be 
at least two (2) feet above the highest point or top of any and all ITS devices attached 
near the top of the pole shall be mounted within a sixty (60) degree cone of protection 
measured from the top of the lightning rod, which ever provides more protection for 
the ITS device.   

Each ITS cabinet, ITS pole and Hub building shall have an exterior earth-ground ring 
consisting of a system of ground rods connected to a ring of a #2 AWG, stranded bare 
copper ground wire.  For ITS Cabinets and ITS Poles, the earth ring shall consist of a 
minimum of two ground rods.  Ground rods shall be placed at least forty (40) feet from 
adjacent ground rods.  When ground rods adjacent installations are within one 
hundred (100) feet of each other, the rings shall be connected with #2 AWG stranded 
bare copper ground wire. Each site shall include lightning protection which shall also 
be connected to the site’s earth-ground ring. The ground system shall be measured 
and documented with a  resistance of five (5) ohms or less. 

When new GDOT ITS devices are placed on an existing structure, the structure’s 
lightning protection system shall be updated by the DB Team to the lightning 
protection requirements for new structures.   

17.2.5.2.3 Grounding Design Requirements 
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In order to facilitate testing and periodic retesting of the grounding array at each ITS 
pole, ITS cabinet and Hub Building, etc., the DB Team shall design the grounding 
system so that the top of all grounding rods is installed in an Electrical Service Type 
2 Pull Box.  The grounding conductor shall be designed to be exothermically 
connected to the ground rod at an elevation of twelve (12) inches below ground line.  
All ITS equipment and enclosures located at a Communication Hub site shall conform 
to the latest adopted NEC for bonding and grounding.  Grounding arrays shall be 
designed to be interconnected for cabinets, poles, lightning systems, etc., that are 
within forty (40) feet of each other. The actual locations of buried connections and 
ground rods should be accurately shown in the as-built Plans. 

When new GDOT devices are placed on an existing structure, the grounding system 
shall be updated by the DB Team to current specifications.  

Grounding shall meet the minimum requirements of NEC.  

17.2.5.2.4 Uninterruptable Power Supply (UPS) Design 
Requirements 

For GDOT ITS locations, the DB Team shall design Uninterruptable Power Supply 
(UPS) to meet the requirements in GDOT ITS Design Manual, GDOT Standard 
Specifications Section 939 and the following: 

• UPS shall be designed for all new Hub Buildings to support GDOT equipment; 

• The DB Team shall designate space within the Hub Buildings for the installation 
of the GDOT UPS. 

17.2.5.3 Electrical Implementation Requirements 

The DB Team shall furnish, install and test the electrical systems as required to meet 
the power and UPS demand of each Communication Hub location and GDOT ITS 
Cabinet Location.  The DB Team shall furnish and install and test the electrical 
services as required by GDOT Specification, the approved Plans, and herein.   

At locations (except Hub Buildings) where electrical power service is provided to 
GDOT ITS cabinets and devices, the DB Team shall ensure that the electrical power 
company installs one (1) electrical usage meter for GDOT equipment. At each new 
Hub Building, the DB Team shall ensure that the electrical power company installs 
one (1) electrical usage meter for the Hub Building.  

The DB Team shall ensure all voltage being provided to the cabinet is in accordance 
with the DB Team’s approved electrical design calculations.  The DB Team shall test 
the power from the electrical service disconnect, to the transformer, to the meter(s) 
and into the cabinets.  

For GDOT ITS, the DB Team shall furnish and install all components of the electrical 
power systems to ensure complete and functioning systems, from equipment cabinets 
to and including devices.  The electrical systems shall be furnished and installed to 
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include all required device power supplies, grounding, lightning protection and surge 
suppression.  Surge suppression shall be furnished and installed on both ends of any 
underground electrical cable or composite cable carrying electrical power to an device 
to protect against surges induced from a lightning strike on the ground.  

Electrical service shall be installed and ready for connection before ITS cabinets and 
CMS are installed. Electrical services shall be connected and activated for all ITS 
cabinets, Communication Hub Buildings, and CMS within twenty-four (24) hours of 
installation of the cabinet or CMS. 
 

17.2.5.4 Provision for Temporary Generators for Hub Buildings 

Generator and Auxiliary Power Connection: The DB Team shall furnish new Hub 
Buildings that have provisions for the connection of an external power source, such 
as a portable generator, through a weatherproof, water-resistant, secure interface to 
back up both GDOT electrical services. This feature should allow authorized 
personnel to access, connect, and secure an external power source to the Hub 
buildings in order to restore power within five (5) minutes of arrival time at the Hub 
buildings. The DB Team shall provide each Hub Building a manual transfer switch 
rated equal to or higher than the design load of the Hub’s main breaker and the 
generator input twist-lock connector rating. Ensure that the transfer switch provides a 
means of switching between normal utility power and auxiliary backup generator 
power. Ensure that the switching time between sources is no longer than 250 
milliseconds. Ensure that the transfer switch meets UL 1008. Ensure that the transfer 
switch does not allow simultaneous active power from more than one source and does 
not allow generator backflow into normal utility AC circuits. 
 

Manual Transfer Switch: Ensure the manual transfer switch is a two-position switch. 
Label the switch positions as “Generator Power” and “Utility Power”. Equip the transfer 
switch with a “Utility-On” indicator, which will illuminate when normal utility power 
service is available and the switch is in the “Generator Power” position. The indicator 
must turn off when the transfer switch is moved to the “Utility Power” position.  
 

Generator Access Panel: Include a generator connection panel inside the Hub 
Buildings, next to the main electrical services panels. The generator connection panel 
shall consist of, at a minimum, a manual transfer switch. A generator hook up with a  
four-prong, 30-amp twist-lock connector with recessed male contacts shall be installed 
on the outside wall, minimum two (2) feet off the ground, of each Hub Building. The 
generator hook up shall be enclosed in a weatherproof and dustproof enclosure. The 
enclosure shall have a lockable exterior door. Ensure that this access door is labeled 
as “Generator Access Door”, equipped with a tamper-resistant hinge. The access door 
shall be provided with a #2 lock unless otherwise specified in the Plans. The access 
door must include a weatherproof opening for the generator cable. The generator 
hookup compartment  shall allow closing and locking of the access door when the 
generator cable is connected.  
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Connect wiring from the main electrical service panel to the transfer switch. Connect 
the alternate power source’s wiring on the transfer switch to a receptacle that can 
accept a 240 VAC generator cord. Install a power service wire between the transfer 
switch and the existing power distribution panel inside the Hub. 
 

 Testing and Acceptance 

The DB Team shall submit test plans to GDOT for review and acceptance. 

DB Team testing of specific ITS technologies, electrical components, communication 
network and infrastructure, Communication Hubs and equipment cabinets shall follow 
the test requirements in the following related sections in the GDOT Standard 
Specifications/Special Provisions:  

• Section 631 – Permanent Changeable Message Signs; 

• Section 682 – Electrical Wire, Cable, and Conduit (Multi-cell and Continuous 
Flexible Conduit System); 

• Section 797 – Hub Building; 

• Section 935 – Fiber Optic Cable; 

• Section 936 – Closed Circuit Television (CCTV); 

• Section 937 – Detection System; 

• Section 939 – Communication and Electrical Equipment; 

• Section 940 – NaviGAtor Advanced Transportation Management System 
Integration 

GDOT ITS, Communication Hub and Communication Network testing and final 
acceptance processes are to be conducted according to the applicable GDOT 
Standard Specifications, Special Provisions and as described herein. 

 Warranty 

The DB Team shall provide all warranties as set forth in the Agreement and specified 
in the Standard Specifications, Special Provisions and contained herein.  In the event 
of conflicting warranty periods between the above, the longest warranty period 
identified shall be provided by the DB Team.  All warranties shall commence upon 
Final Acceptance.  Any additional costs incurred by the DB Team to meet the warranty 
requirements shall be the sole responsibility of the DB Team.   

17.4.1 Protection of Existing ITS Signalization 

The DB Team shall ensure the existing GDOT ITS and existing Toll System (if exists) 
are protected from damage.  Damage caused by the DB Team to GDOT ITS, due to 
failure to locate any existing or installed GDOT ITS within the Project limits, shall be 
the responsibility of the DB Team to repair and at no cost to the Department. 
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If necessary, any disruption to the existing GDOT ITS and existing Toll System shall 
be planned and coordinated with GDOT and SRTA, respectively, no less than two (2) 
Business Days before proceeding with the Work. 

17.4.1.1  Existing System Inventory 

The DB Team shall conduct the field survey and provide a complete inventory of all 
ITS components and infrastructure in the Project limits within thirty (30) calendar Days 
of NTP 1.  The inventory shall include components and infrastructure to be removed 
and replaced, to be removed and relocated and to be left in place.   

17.4.1.2  ITS Locates 

The DB Team shall be required to locate the electrical and fiber optic conduits and 
cables within the construction limits. The DB Team shall obtain available ITS as-built 
and location information from GDOT and SRTA upon NTP 3 and shall be fully 
responsible for locating all existing, temporary and new ITS infrastructure and facilities 
until Final Acceptance.  The DB Team shall be responsible for providing ITS locates 
requested by other consultants, contractors and/or utility companies within forty-eight 
(48) hours of receiving requests from GDOT or SRTA or from any other source from 
NTP 3 to Final Acceptance.  The DB Team shall notify GDOT or SRTA of the date 
and location of each locate request and the date at which the locate was completed. 

The DB Team shall fully cooperate with all Utility Owners during the design, survey 
and construction activities of the Project.  The DB Team shall call Georgia 811 a 
minimum of forty-eight (48) hours and a maximum of ninety-six (96) hours before any 
excavation work. 

17.4.1.3 ITS Preventative Maintenance 

GDOT and SRTA (and their respective maintenance contractors) will continue to 
provide routine and on-call maintenance for all ITS, Toll System equipment within the 
project area during the Contract period. The DB Team shall cooperate with GDOT and 
SRTA by accommodating access to the site for GDOT or SRTA’s maintenance 
contractor to perform routine or on-call maintenance.  

17.4.1.4 ITS Repair and Replacement 

Throughout the construction period until the Final Acceptance of the project, the DB 
Team shall notify GDOT and SRTA of any damage to the existing ITS field element or 
infrastructure that is caused by the DB Team, either due to the negligence or direct 
action of the DB Team as soon as possible. GDOT or SRTA (or their respective 
maintenance contractors) will repair or replace the damaged ITS field element or 
infrastructure. The DB Team shall be responsible for the total repair or replacement 
cost along with all fines per Volume 1, Exhibit 18.  
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If an existing ITS element or infrastructure needs to be taken out of service due to 
construction related relocation or interruption or as required by the project 
specifications, the DB Team shall provide GDOT or SRTA (depend on the ownership) 
a written notice seventy-two (72) hours in advance before taking control of the 
device(s).  Any impacted devices shall be replaced with an equivalent in new condition 
or per the project specifications. All replacement devices are subject to the testing and 
acceptance requirements specified in the project specifications. 
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18 TRAFFIC CONTROL 

 General Requirements 

No additional requirements 

 Administrative Requirements 

18.2.1 Transportation Management Plan 
Supplement the following to Section 18.2.1 of Volume 3 
 
A detailed plan for all project detours, including but not limited to a narrative of all detour 
activities, detour schedules and timelines, and detour maps, shall be developed by the 
DB Team and included within the Transportation Management Plan (TMP). The DB 
Team shall include descriptions of their approach for communicating this information to 
the traveling public. 
 

 Design Requirements 

18.3.1 Traffic Control Plans 
Supplement the following to Section 18.3.1 of Volume 3 
 
The DB Team shall provide a minimum of eight (8) portable changeable message signs 
(PCMS) per Project site. Six (6)  PCMS shall be located on I-85. Two (2) PCMS shall be 
located on overpass road detour routes. 
 

18.3.1.1 Roadway Guidelines 

Express Lanes cannot be used as a general purpose lane where the restrictions refer to 
2 or 3 lanes open to traffic.  

18.3.1.1.1 Design Parameters for Traffic Control 

No additional requirements 

18.3.1.1.2 Allowable Shoulder/Lane/Roadway Closures 
and Traffic Stage Changes 

Supplement Lane and Shoulder Closure During Design-Build Period Section of Volume 3 
with the following: 

Closure of the Managed Lane shall be considered a Single Lane Closure.   

Closure of a general purpose lane or auxiliary lane at any time shall be considered a 
Single Lane Closure. 
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1. I-85 SB and ramps between Hamilton Mill Road and I-985 (applies when three 
(3) or more lanes are open to traffic) 

A. Single Lane Closure: 

i. Single lane closures are allowed daily between the hours of 8:00 
pm to 5:00 am, Sunday through Thursday. 

ii. Single lane closures are allowed between the hours of 9:00 pm 
Friday to 7:00 am Saturday. 

iii. Single lane closures are allowed between the hours of 9:00 pm 
Saturday to 9:00 am Sunday. 

B. Double Lane Closures (can occur when 3 lanes are open to traffic): 

i. Double lane closures are allowed daily between the hours of 
10:00 pm to 5:00 am, Sunday through Thursday. 

ii. Double lane closures are allowed between the hours of 10:00 pm 
Friday to 6:00 am Saturday. 

iii. Double lane closures are allowed between the hours of 10:00 pm 
Saturday to 7:00 am Sunday. 

2. I-85 SB and ramps between Hamilton Mill Road and I-985 (Current configuration 
of two (2) lanes) 

A. Single Lane Closure 

i. Single lane closures are allowed daily between the hours of 9:00 pm 
to 5:00 am, Sunday through Thursday. 

ii. Single lane closures are allowed between the hours of 9:00 pm 
Friday to 7:00 am Saturday. 

iii. Single lane closures are allowed between the hours of 9:00 pm 
Saturday to 9:00 am Sunday. 

B. Double Lane Closures are not allowed at any time. 

3. I-85 NB and ramps between I-985 to Hamilton Mill Road (applies when three (3) 
or more lanes are open to traffic): 

A. Single Lane Closure (closure of the Express lane or an auxiliary lane is 
considered a single lane closure): 

i. Single lane closures are allowed daily between the hours of 9:00 pm 
to 5:00 am, Sunday through Thursday. 

ii. Single lane closures are allowed between the hours of 9:00 pm 
Friday to 7:00 am Saturday. 

iii. Single lane closures are allowed between the hours of 9:00 pm 
Saturday to 9:00 am Sunday. 

B. Double Lane Closures: 
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i. Double lane closures are allowed daily between the hours of 10:00 
pm to 5:00 am, Sunday through Thursday. 

ii. Double lane closures are allowed between the hours of 10:00 pm 
Friday to 6:00 am Saturday. 

iii. Double lane closures are allowed between the hours of 10:00 pm 
Saturday to 7:00 am Sunday. 

4. I-85 NB and ramps between SR 20 to Hamilton Mill Road (Current configuration of 
two (2) lanes) 

A. Single Lane Closure 

i. Single lane closures are allowed daily between the hours of 9:00 pm 
to 5:00 am, Sunday through Thursday. 

ii. Single lane closures are allowed between the hours of 9:00 pm 
Friday to 7:00 am Saturday. 

iii. Single lane closures are allowed between the hours of 9:00 pm 
Saturday to 9:00 am Sunday. 

B. Double Lane Closures are not allowed at any time.  

5. I-85 and ramps between Hamilton Mill Road and SR 53 (Current configuration of 
two (2) lanes) 

A. Single Lane Closure 

i. Single lane closures are allowed daily between the hours of 9:00 pm 
to 5:00 am, Sunday through Thursday. 

ii. Single lane closures are allowed between the hours of 9:00 pm 
Friday to 7:00 am Saturday. 

iii. Single lane closures are allowed between the hours of 9:00 pm 
Saturday to 9:00 am Sunday. 

B. Double Lane Closures are not allowed at any time.  

6. Overpass Roadways 

A. Single Lane Closure: 

i. Single lane closures are allowed daily between the hours of 8:00 pm 
to 5:00am, Sunday through Thursday.  

ii. Single lane closures are allowed between the hours of 8:00 pm 
Friday to 7:00am Saturday.  

iii. Single lane closures are allowed between the hours of 8:00 pm 
Saturday to 9:00am Sunday.  

iv. Mill Creek High School, Frank N. Osbourne Middle School, and 
Duncan Creek Elementary School Major Events or Games: 
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No lane closures will be allowed that affects traffic a minimum of 2 
hours before and 2 hours after a Major Events or Games.  It is the 
responsibility of the DB Team to verify the schedule and plan The 
Work accordingly. 

B. Detours 

The DB Team shall observe the following project specific restrictions: 

i. The DB Team will be allowed to close an overpass roadway for one 
hundred and eighty (180) days maximum per overpass site. 

ii. These bridges shall not be closed at the same time: 

Spouts Spring Road and Flowery Branch Road 

iii. These bridges shall not be closed during Mill Creek High School 
football season in Gwinnett County: 

Spouts Spring Road and Flowery Branch Road 

iv. Two portable temporary signals shall be placed by the DB Team 
during the detour of the Spouts Spring Overpass and the Flowery 
Branch Overpass.  One portable temporary signal shall be installed 
at the intersection of Spouts Spring Road and Flowery Branch Road.  
A second portable temporary signal will be installed at the 
intersection of SR 124 and Flowery Branch Road.  The portable 
temporary signals shall fit on the existing right of way.  The portable 
temporary signals shall be capable of video detection and adjustable 
signal timings.  The DB Team shall install AM, PM, and school hour 
timings.  The timing plans shall be reviewed and approved by GDOT 
with concurrence of Gwinnett DOT. 

7. Traffic Pacing 

Traffic pacing will be allowed between the hours of 11 pm to 4 am daily in 
accordance with SP 150. Daytime pacing will be allowed for activities like 
blasting on a case by case basis. A minimum seven (7) day notice will be 
required for all requested daytime pacing. 

8. The DB Team shall not install a complete closure of I-85 in either direction. 

9. Gwinnett Braves and Gwinnett Area Concerts, Major Events, or Games: 

No lane closures will be allowed that affects traffic a minimum of 2 hours before 
and 2 hours after a concert, Major Event, or Games.  It is the responsibility of 
the DB Team to verify the schedule and plan The Work accordingly.   

10. Thanksgiving through Christmas Holiday Restrictions: 
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No lane closures will be allowed during the day on SR 20 and on I-85 between 
I-985 to Hamilton Mill Road between the Wednesday before Thanksgiving to 
January 2nd on a yearly basis.  It is the responsibility of the DB Team to verify 
the schedule and plan The Work accordingly.   

11. Long Term Shoulder Closure: 

Long term shoulder closures will be allowed on one shoulder with the 
Department’s approval in areas where there is an inside and outside shoulder.  
The shoulder opposite of the closed shoulder shall have a minimum width of 
eight (8) feet.  Shoulder closure will be allowed for a maximum of one hundred 
and eight (180) days and a maximum distance of one (1) mile.  There should 
be at least one (1) mile between long term shoulder closures.  Long term 
shoulder closure is defined as any shoulder closures longer than times allowed 
in this section. 

12. Traffic Control End of Queue Protection 

Traffic control end of queue protection shall be provided by the DB Team in 
accordance with SP 150. 

 

 Construction Requirements 

18.4.1 DB Team Responsibility 
Supplement the following to Section 18.4.1 of Volume 3 

Milled surfaces cannot remain as driving surfaces when lane closures are removed and 
lanes are opened to traffic. 

18.4.2 Access 

No additional requirements 

18.4.3 Detours 
Supplement the following to Section 18.4.3 of Volume 3 

The DB Team shall notify all local first responders and school systems thirty (30) days 
prior to implementing any detours.
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19 MAINTENANCE DURING THE DESIGN-BUILD PERIOD 

 General Requirements 

19.1.1 Reserved 
 

19.1.2 GDOT Obligation to Repair 

No additional requirements 

 Construction Maintenance Limits Plan 

No additional requirements
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GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS – DESIGN-BUILD AGREEMENT VOLUME 2 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

Georgia Department of Transportation 

 

Page 21-1 Request for Proposals 

VOL_2_Section 21 - Tolling 

 

21 RESERVED



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS – DESIGN-BUILD AGREEMENT VOLUME 2 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

Georgia Department of Transportation 

 

Page 22-1 Request for Proposals 

VOL_2_Section 23 - Submittals 

 

22 NOISE BARRIERS 

 General 

The DB Team shall provide noise barrier to abate all impacted receptors, within a common 
noise environment, from the Project.  At the project limits the DB Team shall construct a 
portion of a noise barrier in the environmental commitments table such that abatement is 
achieved for all receptors within the affected noise environment.  All noise barrier panels 
shall be concrete with ashlar finish. Ashlar finish shall only be applied to the side of the 
panel facing the interstate. Ashlar finish shall be achieved with a concrete form liner 
approved by the Department. The ashlar pattern stone sizes shall vary from 4 inches to 
40 inches with 3/4 inch deep by 3/4 inch wide joints. 

Table 22-1: Noise Barrier Requirements  

Barrier 
No. 

General Location Length Height Area 
(Square 
Feet) 

Benefitted 
Receptors 

4-1 Located on the east side of I-85, 
beginning approximately 2,750 
feet north of Hamilton Mill Road 

1,700 
feet 

8-30 
feet 

37,000 18 

4-2 Located on the west side of I-85, 
beginning approximately 7,230 
feet north of Hamilton Mill Road 

2,391 
feet 

12-30 
feet 

64,324 36 

4-3 Located on the east side of I-85, 
beginning approximately 1,150 
feet north of Spout Springs Road 

4,763 
feet 

18-24 
feet 

99,926 102 

4-4 Located on the west side of I-85, 
beginning at Spout Springs 
Road 

3,998 
feet 

16-30 
feet 

112,180 74 

4-5 Located on the west side of I-85, 
beginning approximately 30 feet 
north of Flowery Branch Road 

2,434 
feet 

24-30 
feet 

71,926 98 

4-6 Located on the east side of I-85, 
beginning approximately 75 feet 
north of Flowery Branch Road 

1,781 
feet 

14-26 
feet 

40,876 19 



GEORGIA DEPARTMENT OF TRANSPORTATION –TECHNICAL PROVISIONS – DESIGN-BUILD AGREEMENT VOLUME 2 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT  AMENDMENT 4 – AUGUST 17, 2017 

 

Georgia Department of Transportation 

 

Page 22-2 Request for Proposals 

VOL_2_Section 23 - Submittals 

 

Barrier 
No. 

General Location Length Height Area 
(Square 
Feet) 

Benefitted 
Receptors 

5-1 Located on the east side of I-85, 
beginning approximately 5000 
feet north of Flowery Branch 
Road 

2,250 
feet 

14-24 
feet 

43,102 38 

3 Located on the east side of I-85, 
beginning approximately 700 
feet north of SR 53 adjacent to 
the I-85 northbound on ramp 

2,092 
feet 

12-28 
feet 

41,296 65 

4 Located on the west side of I-85, 
beginning approximately 1,500 
feet north of SR 53 

6,385 
feet 

24-30 
feet 

187,594 138 

9 Located on the west side of I-85, 
beginning approximately 2,800 
feet north of SR 60 

1,150 
feet 

8-18 
feet 

17,599 8 
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23  SUBMITTALS 

 General 

No additional requirement 

23.1.1 Detailed Estimate of Quantities 

No additional requirement 

 Design Submittals and Progress of Design Work 

The DB Team shall provide Project Submittals detailed in Table 23-1: Master Submittal 
List below.  Each required Submittal shall be delivered to GDOT in conformance of the 
review times provided below.  The times provided are specifically for the review period 
required for GDOT to comment and GDOT to subsequently accept if all requirements of 
the DB Documents are met.    Accuracy, completeness, and time spent to address GDOT 
comments are the responsibility of the DB Team.  Not all Submittals listed in Table 23-1 
may be required for the Project and some Submittals may be combined into a single 
Submittal such as the Management Plans; DB Team shall coordinate with GDOT in 
determining if Submittals may be omitted or combined.  

 

ABBREVIATIONS FOR TABLE 

 

ASC Point File for Survey Data 

AR As Required 

DTM Digital Terrain Model 

FS Full-size paper – meets GDOT Plan Presentation Guide 

HC Hard Copy – 8 ½ x 11 unless otherwise noted 

HS Half-size paper – meets GDOT Plan Presentation Guide 

MP Microsoft Project 

MS MicroStation File – Electronic 

NA Not Applicable 

NTP Notice to Proceed 

PAS Per Approved Schedule 

PDF 
Adobe PDF – One complete file and individual plan sheet files meets GDOT 
Electronic Plans Process 
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Table 23-1:  Master Submittal List 

Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

Volume 3 

2 3 Preliminary Schedule of Values AR, PDF 1 Within 15 Days from NTP 1 14 

2 3 Project Scheduler Qualifications AR, PDF 1 Within 15 days from NTP 1 14 

2 3 Schedule of Values AR, PDF 1 
Within 15 Days from acceptance of 
the Project Baseline Schedule 

14 

2 3 Maximum Payment Curve AR, PDF 1 
Within 15 Days from acceptance of 
the Project Baseline Schedule 

14 

23 3 
Construction Phasing Plan (coordinate with 
ROW Acquisition Plan) 

AR, PDF 1 Within 30 Days from NTP 1 30 

23 3 Submittal Schedule AR, P6, PDF 1 Within 30 Days from NTP 1 30 

23 3 Design Submittal Guide / Index AR, PDF 1 Prior to first design submittal 14 

23 3 Updates to Design Submittal Guide / Index AR, PDF 1 
Updates required with subsequent 
submittals 

14 

2 3 Interim (optional) Design Submittal(s) AR, PDF 1 Per approved Submittal Schedule 14 

23 3 Design and Construction Quality Records AR, PDF 1 
Always auditable; Submit at project 
completion 

NA 

2 3 Initial Project Design Data Book AR, HC, PDF 3, 1 Within 30 Days from NTP 1 30 

2 3 
Updates to Project Design Data Book 

(Preliminary Plan Submittal) 

AR, HC, PDF 1, 1 
Include with Preliminary Plans 
Submittal 

30 

2 3 
Updates to Project Design Data Book 

(Interim Design and other Design Submittals ) 

AR, HC, PDF 1, 1 Include with Design Submittal 14 

2 3 
Updates to Project Design Data Book 

(Final Plans Submittal) 

AR, HC, PDF 1, 1 Include with Final Plans Submittal 45 

2 3 
Updates to Project Design Data Book 

(Plan Revisions During Construction) 

AR, HC, PDF 1, 1 
Include with Plan Revisions During 
Construction 

14 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

2 3 Final Project Design Data Book AR, HC, PDF 3, 1 
Include with Record Drawings (As-
Built Plans) Submittal 

14 

23 3 Design Review meeting minutes AR, PDF 1 
within 7 days of Design Review 
meetings 

7 

Management Plans 

2 3 Project Management Plan and any updates AR, PDF 1 See Section 2 of Volume 3 60 

2 3 Design Quality Management Plan AR, PDF 1 Within 30 Days from NTP 1 30 

2 3 Construction Quality Management Plan AR, PDF 1 See Section 2 of Volume 3 30 

2 3 Safety Plan AR, PDF 1 See Section 2 of Volume 3 30 

2 3 Quality Management Plan AR, PDF 1 Within 30 Days from NTP 1 30 

2 3 
Monthly Status Reports (includes cost, 
schedule, quality, status, etc.) 

AR, PDF 1 5th of each Month NA 

2 3 DB Team Internal Quality Audits AR, PDF 1 As needed NA 

2 3 DB Team Non-Conformance Reports AR, PDF 1 As needed NA 

3 3 GDOT–DB Team Communications Plan AR, PDF 1 Within 30 Days from NTP 1 30 

3 3 
DB Team Input for Public Information and 
Communications Plan (PICP) 

AR, PDF 1 within 10 Days of Receipt from GDOT 14 

3 3 
DB Team Reviews of Public Information 
Materials 

AR, PDF 1 As needed 14 

3 3 Public Information and Communication Report AR, PDF 1 5th of each Month NA 

3 3 
Development Assistance for Project -Related 
Information for Project Website 

AR, PDF 1 As needed NA 

Schedules 

2 3 
Proposal Schedule, cost-loaded Proposal 
Schedule 

AR, HS, P6, 
PDF 

1, 3, 1, 1 With Proposal NA 

2 3 Preliminary Baseline Schedule AR, P6, PDF 1, 1, 1 Within 30 days of NTP 1 30 

2 3 Project Baseline Schedule AR, P6, PDF 1, 1, 1 Within 120 Days from NTP 1 30 

2 3 Revised Baseline Schedule AR, P6, PDF 1, 1, 1 As required 30 

2 3 Monthly Schedule Update AR, P6, PDF 1, 1, 1 5th of each Month 14 

2 3 Recovery Schedule AR, P6, PDF 1, 1, 1 As required  14 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

Existing Infrastructure 

2 3 Construction Maintenance Limits Plan AR, PDF 1 Within 150 Days from NTP 1 30 

2 3 Pre-Construction Photos and Videos AR, PDF 1 
Within 180 Days from NTP 1, and 
Prior to Start of Construction 

30 

Environmental 

4 3 GDOT - Led Governmental Approvals AR, PDF 1 
As needed, per the approved 
Submittal Schedule 

Table 4-1 

4 3 Environmental Management System (EMS) AR, PDF 1 See Section 4 of Volume 3 30 

4 3 
Environmental Compliance and Mitigation Plan 
(ECMP) 

AR, PDF 1 See Section 4 of Volume 3 30 

4 3 Environmental Protection Training Plan (EPTP) AR, PDF 1 See Section 4 of Volume 3 30 

4 3 
Hazardous Materials Management Plan 
(HMMP) 

AR, PDF 1 See Section 4 of Volume 3 30 

4 3 Environmental Communication Plan (CP) AR, PDF 1 See Section 4 of Volume 3 30 

4 3 Construction Monitoring Plan (CMP) AR, PDF 1 See Section 4 of Volume 3 30 

4 3 
UST and Hazardous Waste Site Investigation 
Report 

AR, PDF 1 See Section 4 of Volume 3 30 

4 3 Section 404, CWA, permit AR, PDF 1 ** Table 4-1 

4 3 
Water Quality Certification (concurrently with 
the USACE Nationwide Permit) 

AR, PDF 1 ** Table 4-1 

4 3 
Applications to Regulatory Agencies, 
Application revisions, supplements 

AR, PDF 1 As needed *** 

Utilities 

6 3 
Supplemental verification of 
Overhead/Subsurface Utility Engineering (SUE) 
Investigations -  QL-B 

AR, MS 
 

PDF 
1 

NTP (1) + 45 Calendar Days (Or as 
Determined by State Subsurface 
Utilities Engineer at the SUE Kick-Off 
meeting which is concurrent with the 
first utility coordination meeting) 

NA 

6 3 SUE Utility Impact Analysis “UIA” AR, PDF 1 
NTP 1 + 120 Calendar Days (Or as 
Determined by State Subsurface 
Utilities Engineer at the SUE Kick-Off 

NA 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

meeting which is concurrent with the 
first utility coordination meeting) 

6 3 
Overhead/Subsurface Utility Engineering (SUE) 
Investigations -  QL-A 

AR,MS,PDF 

Plans:  2 
for each 

Utility 
Owner +3 
for Dept. 
and MS 

files 

UIA + 45 Calendar Days NA 

6 3 

Overhead/Subsurface Utilities Engineering 
(SUE) Information to Utilities for Review (URPN 
Letter 1a - SUE Submit to Utility Companies 
Revise) 

FS,HS,PDF,
MS 

Plans:  2 
for each 

Utility 
Owner +3 
for Dept. 
and MS 

files 

NTP 1 + 5 Calendar Days (Or as 
Determined by District Utilities 
Engineer at SUE Kick-Off meeting) 

5 days 
for Dept. 

+ 30 
days for 

each 
Utility 
Owner 

 

6 3 
Relocated Utility Plans  
(URPN Letter 2 - 2nd Submission Letter 
(Existing and Proposed)) 

FS,HS,PDF,
MS 

3, 1 
Concurrently w/ Accepted  SUE 
Verification by Utility Owner 

5 days 
for Dept.  

+ 

 90 days 
for each 

Utility 
Owner 

6 3 Utility Retention Request AR, PDF 1 As needed 14 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

6 3 Preliminary Utility Status Report  HC, PDF 

Agreement
s: 3 hard 
copy, 1 

electronic 
pdf 

Plans: 2 for 
each Utility 
Owner + 3 
for Dept. 
and MS 

files 

NTP 1 + 180 Days 
Concurrently w/ 
Accepted Relocated Utility Plans and 
(URPN Letter 6 - Notice to Proceed 
with Permit) 

10 days  

+  

5 days  

6 3 
Utility Plans/Agreements 
(Utility NTP Letter) 

Plans/ 

Agreements 

HS,PDF,MS 

1, 3, 1, 1  

Agreeme
nts: 30 
days for 
Dept. + 
60 days 
for each 
Utility 
Owner 
 
Plans:  
30 days 

6 3 Utility A/O Claims of Real Property Interests AR, PDF 1 See Section 6 of Volume 3 14 

6 3 Utility Adjustment Field Modification Procedure AR, PDF 1 
Prior to submittal of any Utility Work 
Plan 

14 

6 3 Utility Emergency Response Plan PDF 1 30 Days Prior to NTP 3 14 

6 3 Utility As-Built Plans  FS, HS, 
PDF, MS 

1 
Concurrently w/Accepted Construction 
As-Built Plans 

30 Days 
for the 
Departm
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

ent plus 

30 Days 
for Utility 
Owners                        

6 3 All Utility Meeting Minutes AR, PDF 1 Within 7 days of Utility Meeting 7 

Geotechnical 

8 3 Geotechnical Reports AR, PDF 1 See Section 8 of Volume 3 30 

8 3 Soils Reports AR, PDF 1 See Section 8 of Volume 3 30 

23 3 WFI (Wall Foundation Investigation)  AR, PDF 1 ** 30 

23 3 BFI (Bridge Foundation Investigation) AR, PDF 1 ** 30 

8 3 Blasting Plan AR, PDF 1 As needed 30 

Survey 

9 3 Survey Control Package 
AR, ASC, 

PDF 
1 Per the approved Submittal Schedule 30 

9 3 Property Owner Notification Letters AR, PDF 1 As needed 10 

9 3 Bound Field Notes  AR, PDF 1 Prior to Project Completion 14 

9 3 Topographic Mapping 
AR, DTM, 

PDF 
1 See Section 9 of Volume 3 14 

Grading/Roadway 

10, 11 3 Preliminary Grading/Roadway Plans (60%) AR, PDF 1 Per the approved Submittal Schedule 14 

10, 11 3 Final Grading/Roadway Plans (100%) AR, PDF 1 Per the approved Submittal Schedule 14 

11 3 Vibration Control Plan AR, PDF 1 See Section 11 of Volume 3 14 

11 3 
Technical Data For Longitudinal Emergency 
Access Gate System 

AR, PDF 1 See Section 11 of Volume 3 14 

11 3 Emergency access configuration/interval AR, PDF 1 Per the approved Submittal Schedule 14 

Lighting/Electric/Power 

11,17 3,2 Electrical Power Calculations  AR, PDF 1 See Section 17 of Volume 2 14 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

17 2 
Electrical System Operations and Maintenance 
Manuals 

AR, PDF 1 See Section 17 of Volume 2 14 

17 2 Electrical System Training Plan AR, PDF 1 See Section 17 of Volume 2 14 

11,17 3,2 Electrical Design Voltage Drop Calculations AR, PDF 1 See Section 17 of Volume 2 14 

Drainage 

12 3 Drainage Design Report (Phased) AR, PDF 1 Per the approved Submittal Schedule 30 

12 2 Storm Sewer Drainage Report(s) AR, PDF 1 Per the approved Submittal Schedule 14 

12 3 Annual Outfall Inspection Report AR, PDF 1 
Within 30 days of Annual DB Team 
Inspection 

30 

12 3 Post-Construction Evaluation Report AR, PDF 1 See Section 12 of Volume 3 30 

Structures/Bridges 

13 3 Preliminary Bridge Layouts 
AR, FS, HS, 

PDF 
2, 6, 1 ** 14 

13 3 Preliminary Wall Layouts 
AR, FS, HS, 

PDF 
2, 6, 1 ** 14 

13 3 Final Bridge Plans 
AR, FS, HS, 

PDF 
2, 6, 1 ** 30 

13 3 Final Wall Plans 
AR, FS, HS, 

PDF 
2, 6, 1 ** 30 

Signing, Pavement Marking and Signalization 

16 3 
Preliminary Signing & Marking, Signal Plans 
(per phase) 

AR, FS, HS, 
PDF 

2, 6, 1 
Per the approved Submittal 
Schedule 

45 

16 3 Final Signing & Marking, Signal Plans 
AR, FS, HS, 

PDF 
2, 6, 1 

Per the approved Submittal 
Schedule 

45 

16 3 Preliminary Permanent Signing Unveiling Plan AR, PDF 1 120 Days prior to open to Traffic 21 

16 3 Final Permanent Signing Unveiling Plan AR, PDF 1 60 Days prior to open to Traffic 14 

16 3 
Traffic Signal Permitting /Engineering Study 
(per phase) 

AR, PDF 1 Per the approved Submittal Schedule 30 

16 3 New Sign requests AR, PDF 1 As needed 14 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

16 3 
Overhead Sign Support Structures Concept 
Plans 

AR, PDF 1 Per the approved Submittal Schedule 14 

16 3 Overhead Sign Support Structures Final Plans AR, PDF 1 Per the approved Submittal Schedule 14 

16 3 Traffic Signal Timing Plans AR, PDF 1 Per the approved Submittal Schedule 14 

16 3 Traffic Signal O & M Documentation AR, PDF 1 Per the approved Submittal Schedule 14 

ITS and Network 

17 3 Preliminary ITS Plans 
AR, FS, HS, 

PDF 
2, 6, 1 Per the approved Submittal Schedule 30 

17 3 Final ITS Plans  
AR, FS, HS, 

PDF 
2, 6, 1 Per the approved Submittal Schedule 30 

17 3 3D Visualization (ITS) Model AR, 1 
Per the approved Submittal Schedule 
Prior to Preliminary Plans 

30 

17 3 ITS Maintenance and Repair Plan AR, PDF 1 30 Days from NTP 1 30 

17 3 ITS Responsive and Diagnostic Repair Plan AR, PDF 1 30 Days from NTP 1 30 

17 3 Fiber Duct Validation Report AR, PDF 1 90 Days from NTP 1 NA 

17 3 Installation and Integration Plan AR, PDF 1 120 Days from NTP 1 90 

17 3 Final As-Builts 
AR, FS, HS, 

PDF 
2, 6, 1 

30 Days After to Substantial 
Completion 

60 

17 3 
Manufacturer Equipment 
Documentation/Manufacturer Warranties 

AR, PDF 1 
120 Days prior to Substantial 
Completion 

14 

Traffic Control 

18 3 Transportation Management Plan AR, PDF 1 Within 120 Days from NTP 1 30 

18 3 Traffic Control Plans (each Phase) AR, PDF 1 Per the approved Submittal Schedule 14 

18 3 GP lane closure or reduced widths AR, PDF 1 
Must also meet PICP for pubic 
coordination timing 

30 

Maintenance During the Design-Build Period 

2,23 3 Construction Maintenance Limits Plan 
AR, FS, HS, 

PDF 
2, 6, 1 

Prior to given Phase, approval before 
construction 

14 

Additional Submittals 

23 3 Preliminary Plans (60%) (complete set) AR, FS, HS, 6, 10, 1 ** 30 
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Section Volume Submittal Item Format Quantity Delivery Date 
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Period* 
(Days) 

PDF 

23 3 Interim Design 
AR, FS, HS, 

PDF 
6, 10, 1 ** 30 

23 3 
Final Plans (100%) per Construction Phase 
(complete set)  

AR, FS, HS, 
PDF 

6, 10, 1 ** 45 

23 3 
Notice of Intent (NOI) with final/signed Erosion 
Control Plans 

AR, PDF 1 ** 14 

23 3 Shop Drawings AR, PDF 1 ** 14 

23 3 
Temporary Works - where public safety may be 
affected 

AR, PDF 1 ** 14 

23 3 Plan Revisions During Construction AR, PDF 1 ** 14 

23 3 
Record Drawings (As-Built Plans) per 
Construction Phase 

AR, FS, HS, 
PDF 

6, 10, 1 ** 14 

23 3 Drainage Plans  
AR, FS, HS, 

PDF 
2, 6, 1 ** 30 

23 3 Hydraulic and Hydrology Report AR, PDF 1 ** 30 

23 3 Pavement Joints and Elevations AR, PDF 1 ** 14 

23 3 Restoration/Mitigation  AR, PDF 1 ** 14 

23 3 Grading Plans 
AR, FS, HS, 

PDF 
2, 6, 1 ** 14 

23 3 
Landscaping and Permanent Erosion Control 
Plans 

AR, FS, HS, 
PDF 

2, 6, 1 ** 14 

23 3 Temporary Erosion Control Plans 
AR, FS, HS, 

PDF 
2, 6, 1 ** 14 

23 3 Intersection Design Studies AR, PDF 1 ** 14 

23 3 
Draft Design Specifications, Reports, 
Whitepapers, etc. 

AR, PDF 1 ** 14 

23 3 
Final Design Specifications, Reports, 
Whitepapers, etc. 

AR, PDF 1 ** 14 

23 3 Site observation compliance report AR, PDF 1 See Section 23 of Volume 3 14 

All All Meeting Minutes  AR, PDF 1  14 
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Section Volume Submittal Item Format Quantity Delivery Date 
Review 
Period* 
(Days) 

N/A N/A Subcontracts AR, PDF 1 
In accordance with the Construction 
Manual 

14 

 
 
 

*Review period is the period required for the generation of comments or 
the review time to determine the sufficiency of the document and the state 
or status of the document per Section 23.3. Multiple review periods shall 
be planned for "Accepted by GDOT" status.  
 
If a submittal is not listed the review time shall be 30 days. 
 
** Based upon the accepted Baseline Schedule  
*** Time of review will be based upon actual impact to project 
**** See Technical Provisions 
BOLDED and Italicized = requires FHWA review and approval 

  
ABBREVIATIONS TABLE 

 ASC Point File for Survey Data 

 AR As Required 

 DTM Digital Terrain Model 

 FS Full-size paper – meets GDOT Plan Presentation Guide 

 HC Hard Copy – 8 ½ x 11 unless otherwise noted 

 HS Half-size paper – meets GDOT Plan Presentation Guide 

 MP Microsoft Project 

 MS MicroStation File – Electronic 

 NTP Notice to Proceed 

 PAS Per Approved Schedule 

 
PDF 

Adobe PDF – One complete file and individual plan sheet 
files meets GDOT Electronic Plans Process  
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23.2.1 Construction Phasing and Additional Submittal Requirements 

No additional requirement 

 Submittals Process 

No additional requirement 

 Shop Drawings and Temporary Works Submittals 

No additional requirement 

23.4.1 General 

No additional requirement 

23.4.2 Work Items Requiring Shop Drawings 

No additional requirement 

23.4.3 Schedule of Submittals 

No additional requirement 

23.4.4 Style, Numbering, and Material of Submittals 

No additional requirement 

23.4.5 Submittals and Copies 

No additional requirements 

23.4.6 Processing of Shop Drawings 

No additional requirements 

23.4.7 Other Requirements for Shop Drawings for Bridges 

No additional requirements 

23.4.8 Modifications on Construction 

No additional requirements 

 As-Built Plans 

No additional requirements 
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SUPPLEMENTAL SPECIFICATION 107.23 - 
LEGAL REGULATIONS AND RESPONSIBILITY 

TO THE PUBLIC – PROTECTION OF 
ENVIRONMENTALLY SENSITIVE SPECIES 



P.I. Nos.  110610 & 0013545 
Gwinnett, Barrow, and Jackson Counties 

Page 1 of 2  

First use: May 19, 2017 
 
 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
SPECIAL PROVISION 

 
PROJECT: NHIMO-0085-02(165) & NHIMO-0085-02(166), Gwinnett, 

Barrow, & Jackson Counties 
P.I. Nos. 110610 & 0013545 

Section 107 – Legal Regulations and Responsibility to the Public 
 

 

 
 
Add the following to Subsection 107.23: 

 
H. Protection of Environmentally Sensitive Species 

 
The following conditions are intended as a minimum to protect these species and their habitat during any activities 
that are in close proximity to the known location(s) of these species. 

 
1. All Project personnel employed to work on this project shall be advised about the potential presence and 

appearance of the state protected Chattahoochee crayfish (Cambarus howardi) and the Altamaha shiner 
(Cyprinella xaenura). All personnel shall be advised that there are penalties for killing, capturing, or selling of 
the Chattahoochee crayfish or the Altamaha shiner under the Georgia Endangered Wildlife Act of 1973. Habitat 
for the Chattahoochee crayfish is present in streams PS 2, PS 46, PS 70, PS 71, PS 119, PS 125, PS 127, PS 131, 
and PS 135. Habitat for the Altamaha shiner is present in streams PS 63, PS 83, PS 84, PS 142, and PS 146. 
Pictures and habitat information will be provided at the preconstruction conference and shall be posted in a 
conspicuous location in the Project field office until such time that Project construction has been completed and 
time charges have stopped. 

2. At any time, concrete debris, paving materials, litter, or demolition debris shall not be allowed to fall or be placed 
into PS 2, PS 46, PS 63, PS 70, PS 71, PS 83, PS 84, PS 119, PS 125, PS 127, PS 131, PS 135, PS 142, and PS 
146. 

3. Equipment staging areas and equipment maintenance areas (particularly for oil changes) shall be located at least 
200 feet from the stream banks of PS 2, PS 46, PS 63, PS 70, PS 71, PS 83, PS 84, PS 119, PS 125, PS 127, PS 
131, PS 135, PS 142, and PS 146 to minimize the potential for wash water, petroleum products, or other 
contaminants from construction equipment entering streams. 

4. All stockpiled soils and materials shall be placed at least 200 feet away from the stream banks to minimize 
potential runoff into PS 2, PS 46, PS 63, PS 70, PS 71, PS 83, PS 84, PS 119, PS 125, PS 127, PS 131, PS 135, 
PS 142, and PS 146. 

5. Pesticides or herbicides shall not be used within 200 feet of the stream banks of PS 2, PS 46, PS 63, PS 70, PS 
71, PS 83, PS 84, PS 119, PS 125, PS 127, PS 131, PS 135, PS 142, and PS 146. Fertilizer shall only be used 
while grassing graded areas to achieve site stabilization. 
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6. The Project Engineer shall be notified immediately in the event of an erosion control failure that allows discharge 
of sediment into PS 2, PS 46, PS 63, PS 70, PS 71, PS 83, PS 84, PS 119, PS 125, PS 127, PS 131, PS 135, PS 
142, and PS 146. The Project Engineer in turn shall notify the State Environmental Administrator, Georgia 
Department of Transportation, Office of Environmental Services at ecology_submittals@dot.ga.gov. 

7. In the event that any incident occurs that causes harm or injury to the Chattahoochee crayfish or the Altamaha 
shiner along the Project corridor, the incident shall immediately be reported to the Project Engineer who in turn 
will notify the State Environmental Administrator, Georgia Department of Transportation, Office of 
Environmental Services at ecology_submittals@dot.ga.gov. All activity, except traffic control and erosion 
control, shall cease pending consultation by the Department with the U.S. Fish and Wildlife Service and the 
lead Federal Agency. 

8. A log detailing any incidents that cause harm or injury to the Chattahoochee crayfish or the Altamaha shiner in 
or adjacent to the Project shall be kept until such time that Project construction has been completed and time 
charges have stopped. Following Project completion, the log and a report summarizing any incidents that 
caused harm or injury to these species shall be submitted to the Project Engineer and the State Environmental 
Administrator, Georgia Department of Transportation, Office of Environmental Services, 600 West Peachtree 
Street NW, Atlanta, GA 30308. The GDOT in turn will provide copies of the report to the U.S. Fish and 
Wildlife Service, the Georgia Department of Natural Resources, and the lead Federal Agency. 

9. All costs pertaining to any requirement contained herein shall be included in the overall bid submitted unless 
such requirement is designated as a separate Pay Item in the Proposal. 

mailto:ecology_submittals@dot.ga.gov
mailto:ecology_submittals@dot.ga.gov
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Chattahoochee Crayfish 

(Cambarus howardi)  
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
       

 
 
 
 
Description:  
• Adults reach a maximum size of 1 ¼ inches 
• May appear bronze-green on top with bluish-green claws 
• Tail fades from green to yellow-brown 
• Orange-brown bands may be present at the joints of appendages including claws, legs, and tail 
 
Habitat:  

• Found in clear, free flowing water, especially in shallow riffles with quickly flowing water 
• During the day, specimens often seek shelter under rocks 
• May be found in a range of stream sizes, from smaller tributary streams to the larger rivers 

 
Protected By:  Georgia Endangered Wildlife Act of 1973 (O.C.G.A § 27-3-130)     

STATE PROTECTED SPECIES ON THE PROJECT 

Capturing, killing or selling this animal may result in 
criminal penalties. 

See Special Provision 107.23 H. 
 



Updated: 1/6/2017 

          
Altamaha Shiner 

(Cyprinella xaenura) 

 
Description:   

• Silvery olive coloration with dark stripe along back 
• Dark spot at base of tailfin 
• Maximum length of about 4 inches 

Habitat: 

• Small rivers and their tributaries 
• Mostly found in small pools with sandy or rocky substrates 

Protected By:  Georgia Endangered Wildlife Act of 1973 (O.C.G.A § 27-3-130) 

 
Capturing, killing or selling this animal may result in 

criminal penalties. 
See Special Provision 107.23 H. 

 

STATE PROTECTED SPECIES ON THE PROJECT 
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Georgia Power Distribution MOU 
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City of Jefferson MOU 
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Barrier Gate Location Map 



Project Pl #s 110610 &0013545 

Median Crossover Potential Locations

191 Peachtree Street, NE

Suite 3300

Atlanta, GA 30303

Telephone (404) 946 - 5700

Facsimile   (404) 841 - 2820

www.hntb.com 

1. Hamilton Mill Rd.- Interchange Overpass- Retain

2. SR 211- Interchange Overpass – Retain

3. SR  53 – Interchange overpass- Retain

4. US 129 / SR 11 – Interchange Overpass - Retain

Retained Interchange Bridge

Proposed Median Cross-over

Proposed Median Barrier Gate
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SP 443 Elastomeric Profile Bridge Joint Seals 
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Date: May 15, 2013

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

SPECIAL PROVISION

Project No:  N/A

P.I. No. 110610-, GWINNETT & BARROW COUNTIES

SECTION 443 - ELASTOMERIC PROFILE BRIDGE JOINT SEALS 

443.1 General Description

This work consists of furnishing and installing a bridge deck joint seal device to the limits shown on the plans that consists of 

a monolithic steel strip seal retainer, a polychloroprene gland, and alubricant adhesive.  Only a continuous full length strip 

seal joint system is acceptable, unless stage construction or excessive length prohibits monolithic installation.  Utilize a 

prequalified expansion device manufacturer with a five year proven history of successful product manufacture.

Provide an expansion joint device designed for HS-20 truck loading and impact in accordance with 2002 AASHTO 

specifications.

443.1.01 Definitions

A. Strip Seal Expansion Joint Device

This device is constructed of steel elements designed with a locking mechanism capable of securely locking the edges of 

a continuous non-reinforced polychloroprene gland.  The steel elements are anchored to the structure in accordance with 

the specification.  All materials are as specified in the contract documents or as recommended by the manufacturer of the 

strip seal joint assembly.  The strip seal joint assembly is referred to throughout the specifications as the expansion joint 

device.

B. Joint

Provide joint opening between two portions of a structure to allow for expansion and contraction.

443.1.02 Related Referernces

General Provisions 101 through 150.

443.1.02 Submittals

Submit for review by the Engineer, complete shop drawings and product data for the expansion device. Submit seven (7) 

complete sets of information. At the discretion of the Engineer, furnish facilities for inspection of the completed 

device or a representative sample in the manufacturer’s plant.  Allow the inspector free access to the necessary 



Page 2

parts of the manufacturer’s plant.  Accurately set and securely support at the correct grade and elevation and the 

correct joint opening based on temperature as shown on the plans and on the approved shop drawings.

443.2 Materials

Furnish a manufacturer’s certification that the materials proposed for use on the project have been pretested and meet the 

requirements as set forth in the specification and as detailed in the corresponding contract drawings.  Do not install materials 

in the field prior to the Engineer’s approval. The strip seal expansion joint device, including anchorages, is to be supplied by 

the manufacturer.  The following requirements for each component are to be verified by the manufacturer:

A. Steel Elements

Provide ASTM A-588 weathering grade steel for the material utilized to produce a shape suitable to mechanically lock 

the sealing element in place throughout the normal movement cycle of the joint.  Provide a minimum thickness of ¼ in. as 

measured from the internal locking mechanism cavity to the top surface of the steel retainer.  Provide minimum 

dimensions of 2-1/4 in. width and 3 in. height.

Provide steel strip seal retainers that are a monolithic steel shape with a machined seal retainer cavity.  Multiple 

component welded steel shapes and rolled steel, that is bent or crimped to achieve final shape and/or seal retainer cavity, 

is not permitted.  Perform all welding in accordance to the Georgia Standard Specifications and paragraph D-1.5 of the 

AWS welding code.  Provide full penetration groove welds for splices between sections of steel strip seal retainers.

B. Continuous Polychloroprene Gland 

Supply and install the polychloroprene gland in one continuous length.  Provide a gland with a  shape that promotes self-

removal of foreign material during normal joint operation.  Provide a gland with physical properties generally in 

accordance with the following:

PHYSICAL PROPERTY ASTM TEST METHOD REQUIREMENTS

Tensile strength, min, psi D-412 2000

Elongation @ break, min, % D-412 250%

Hardness, Type A durometer D-2240 Modified  55 ± 5% points

Oven aging, 70h @ 212F D-573

        Tensile strength, max % loss 20% max

        Elongation, max % loss 20% max

        Hardness, Type A durometer, points change 0 to + 10

Oil Swell, ASTM Oil No. 3, 70h @ 212F D-471

         Weight change, max % 45%

Ozone resistance D-1149 Modified

         20% strain, 300 pphm in air 70h @ 104F no cracks

Low temperature stiffening, 7 days @ 14F 
         Hardness, Type A durometer, points change 0 to + 15

Compression Set,

        70h @ 212F  max D-395 Method B 40%

 (modified)
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C. Lubricant Adhesive 

Use a one part moisture curing polyurethane and hydrocarbon solvent mixture meeting the requirements of ASTM D-

4070-81 for the material used in bonding the polychloroprene gland to the steel elements.

D. Anchorage 

Provide an anchorage as detailed on the contract drawings with a minimum of 0.75 in2 of bolt area per 1.0 linear foot of 

joint (Minimum ½ in. diameter hardware at 6 in. O.C. both sides of joint).

443.2.01 Delivery, Storage and Handling

General Provisions 101 through 150.

Store all materials to prevent damage from the elements and to ensure the preservation of its quality and fitness for the work. 

Avoid contact with flame.

Inspect all stored materials, although accepted before storage, prior to their use in the work. Ensure that all stored materials 

meet the requirements of the Contract at the time of use. 

Remove from the site of the work immediately, any material rejected because of failure to meet the required tests or 

rejected because of damage. Replace all removed material at no additional cost to the Department.

443.3 Construction Requirements

443.3.01 Personnel

General Provision 101 through 150.

443.3.02 Equipment

General Provisions 101 through 150.

443.3.03 Preparation

General Provisions 101 through 150.

443.3.04 Fabrication

General Provisions 101 through 150.

443.3.05 Construction

Measure and record the surface temperature of the concrete and/or steel with a surface thermometer as described below. 

Record the temperature of the underside of the concrete slab at each end of the superstructure element adjacent to the 

expansion joint.  Take the average of the readings to use with the temperature shown on the shop drawings. 

Immediately prior to installation, inspect the joint system for proper alignment and complete bond between the neoprene 

sealer and the steel and proper stud placement and effectiveness.  No bends or kinks in the joint system are allowed, except as 

necessary to follow the roadway grades.  Any joint system exhibiting bends or kinks due to transporting or as a result of 

mishandling are to be removed from the work site, and replaced by a new joint system, at no additional expense to the 

Department.  Where stage construction is required, connect all steel sections using full penetration groove welds.  
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Inspect studs visually and give each a light blow with a 4 lb. hammer to ensure full connection to steel.   Repalce any stud 

which does not have a complete end weld, or does not emit a ringing sound when struck with a light blow by hammer.   

Carefully remove studs located more than 1 inch in any direction from the location shown on the shop drawings and provide a 

new stud placed on the proper location.  Perform all stud replacements at no additional expense to the Department.

Blast clean all metal surfaces to come in contact with the neoprene sealer in accordance with the requirements of Steel 

Structures Painting Council Surface Preparation NO. 6 (SSPC-SP6)-Commercial Blast Cleaning.  After cleaning, all cleaned 

surfaces are to exhibit a clean quality of C SA 2, or better, as defined by Steel Structures Painting Council Standard SSPC-

VIS 1.

Protect cleaned metal surfaces until such time as the sealer and lubricant adhesive are placed against the metal surface.  

Reclean any metal surface upon which rusting appears in accordance with the foregoing, at no additional expense to the 

Department. Replace neoprene seals not fully bonded to the steel at no additional expense to the Department.

After installation and when the adjacent concrete is cured, water test the expansion joint device under the Engineer’s direction 

and supervision.  Seeping of water through the joint is cause for rejection of the expansion joint device.

443.4 Measurement

Measurement for the expansion device is per each device completely installed, which is  the expansion joint device in place 

with the concrete placed and finished and the watertight integrity test performed as described above.

443.5 Payment 

Payment for the expansion device as specified above is paid for at the Contract Unit price bid per each. Such payment is 

full compensation for furnishing all equipment and materials and performing the work in accordance with the Plans and 

Specifications.

Payment will be made under:

Item No. 443
Elastomeric Profile Bridge Joint Seals, Bridge No -      
, Bent No -      

Per each
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Date: June 28, 2006

First Use Date 2001 Specifications: March 19, 2004

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

SPECIAL PROVISION

PROJECT NO. N/A

P.I. NO. 110610-, GWINNETT & BARROW COUNTIES

Section 447—Modular Expansion Joints

 Delete Section 447 and substitute the following:

  Section 447—Modular Expansion Joints

447.1 General Description

This work includes fabricating, furnishing, and installing a modular expansion joint device at the locations shown on the 

plans and in accordance with these specifications. Seal the deck surface and side barriers to prevent water from seeping 

through the bridge deck. Any seeping of water through the joint will be cause for rejection of the expansion device.

Use a modular expansion joint device supplied by one of the following:

(a) Wabo Modular Expansion Joint System – as furnished by:

Watson Bowman Acme

95 Pineview Drive

Amherst, New York 14228 Tel. (716) 691-7566

(b) Steelflex Modular Expansion Joint System – as furnished by:

D.S. Brown Company

300 East Cherry Street

North Balitmore, Ohio 45872 Tel. (419) 257-3561

Only a continuous full length modular joint device supplied by one of the foregoing suppliers is acceptable. No other supplier 

will be considered. Only one type of modular joint device will be permitted to be installed at all locations. The installation of 

two different types at separate locations will not be permitted.

447.1.01 Definitions

The term modular expansion device includes the following items:

 Elastomeric joint seals

 Support bar

 Center beam
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 Edge beam

 Sliding elastomeric bearings

447.1.02 Related References

 A.  Standard Specifications

Section 501—Steel Structures

Section 535—Painting Structures

Section 645—Repair of Galvanized Coatings

Section 851—Structural Steel

B.    Referenced Documents

General Provisions 101 through 150.

447.1.03 Submittals

A. Shop Drawings

Submit shop drawings in accordance with Section 501 of the Specifications. Include the manufacturer’s instructions for 

proper installation of the expansion joint device. Show details of the expansion device at the barrier. Furnish the facilities 

for testing and inspecting the completed device or have the manufacturer provide a representative sample expansion 

device in his plant or at an independent test facility. Allow inspectors free access to the necessary parts of the 

manufacturer’s plant and test facility and cooperate with the Inspector.

447.2 Materials

Ensure that materials meet the following requirements:

MATERIAL SPECIFICATION

Structural Steel (except center beams, edge beams 

and support bars)

ASTM A 709 Gr 36 (A 709 Gr 250)

Center Beams, Edge Beams and Support Bars ASTM A 709 Gr 50 (A 709 Gr 345) or

ASTM A 709 Gr 50W (A 709 Gr 345W)

Headed Studs ASTM A 108

Premolded Seals, Lubricant, Adhesive, and Sliding 

Surfaces

As per manufacturer’s current literature and 

recommendations

Stainless Steel Bearing Surfaces ASTM A 167 or A 240M/A 240, Type 304

447.2.01 Delivery, Storage, and Handling

General Provisions 101 through 150.

447.3 Construction Requirements

447.3.01 Personnel

Ensure that the manufacturer provides an experienced representative familiar with the installation of the expansion 

device to be present at all times while the expansion device is being installed. Notify the expansion device manufacturer 

of the scheduled installation a minimum of two (2) weeks prior to the installation date.
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447.3.02 Fabrication

A. Modular Unit

1. Use a device consisting of premolded elastomeric expansion joint strip seals mechanically held in place by steel 

center beams and edge beams. Box seals will not be permitted. Ensure that the components meet the following 

requirements:

 Each transverse center beam is a one-piece monolithic shape individually supported by, and welded to, an 

independent support bar.

 Edge beams that are a minimum of 4 ¾ inches (120 mm) in height and have a machined or extruded retainer 

shape.

 Securely anchored into concrete.

 Support bars supported by sliding elastomeric bearings.

 Provide equal-distance control of the premolded elastomeric seals.

2. Paint or galvanize all structural steel not in contact with elastomers or embedded in concrete in accordance with 

Section 501. Either painting or galvanizing may be used, unless noted otherwise on the plans. Galvanize (do not 

paint) portions of structural steel in contact with elastomeric seals or embedded in concrete. Shop apply all paint 

coats. 

B. Center Beams and Support Bars

Design center beams, support bars, and their connections to satisfy the applicable requirements of the current edition of 

AASHTO Standard Specifications for Highway Bridges. In addition, design center beams and support bars to satisfy the 

minimum criteria:

 The maximum spacing of the support bars connected to a center beam is 4.0 feet (1.22 m) along the center 

beam. 

 The minimum area of the center beam is 4.9 square inches (645 mm2).

 Minimum section modulus about the horizontal axis for the bottom fiber of a center beam is 5.9 cubic inches 

(96 684mm3).

 For the support bar, the minimum area (A) and minimum section modulus, about the horizontal axis for the top 

fiber (S), is as follows:

Rated Movement (inches/millimeters)

                      0-6/150 0-9/230 0-12/305 0-15/380 0-18/460 0-21/535 0-21/610

                     A (in2/mm2) 5.1/3290 6.2/4010 7.0/4516 7.7/4968 8.5/5484 9.1/5871 9.7/6258

              S (in3/mm3) 2.9/47 522 4.2/68 826 5.5/90 129 6.7/109 793 8.0/131 097 9.3/152 400 10.4/170 426

 Ensure that the center beams and support bars are sufficiently detailed in the shop drawings so that the above 

minimum section properties can be independently verified using the information contained in the shop 

drawings.

447.3.03 Construction

Install the modular expansion joint device in strict accordance with the manufacturer’s written instructions, the advice of their 

representative, and these specifications. Ensure that the permanently installed expansion joint device matches the finished 

roadway profile and grade.

Immediately prior to installation, have the Engineer inspect the expansion joint device for proper alignment, and complete 

bond between the premolded elastomeric seals and the steel, and proper stud placement and constructability. Bond any 
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premolded elastomeric seals not fully bonded to the steel. Ensure that all bolted connections are checked and tightened if 

found to be loose.

Do not allow any bends or kinks in the expansion joint steel (except as necessary to follow the roadway grades).  

Straightening of bends or kinks will not be allowed. Remove any expansion joint device exhibiting bends or kinks from the 

work site, and replace it with a new expansion device.

Ensure that the manufacturer presets the expansion joint device prior to shipment. Preset the joint opening at 70° F (21° C) or 

as indicated on the plans. Remove any mechanical devices supplied to set the expansion joint to the proper width following 

final adjustment for temperature.

Inspect the concrete anchorages visually and give each one a light blow with a 4 lb (18 N) hammer. Replace any anchorage 

which does not have a complete weld or does not emit a ringing sound when struck with a light blow of the hammer.

Weld stainless steel sheet to the support member. Adhesive will not be allowed.

Anchor the expansion device as shown on the plans or as shown on the shop drawings approved by the Engineer. Where 

support bar boxes interfere with the edge beam anchorage method, weld the edge beam to the support bar boxes. For portions 

of the support bar boxes embedded in concrete, weld all plate connections perimeter in a manner that will prevent water or 

mortar from entering the box.

Accurately set and securely support the expansion device at the correct grade and elevation, and the correct joint opening as 

shown on the plans and on the shop drawings. If the maximum time between setting the joint opening and placing concrete 

exceeds four hours, check and adjust the opening as necessary.

Measure the structure temperature by recording the surface temperature of the concrete and/or steel with a surface 

thermometer as described below.

1. Concrete bridges:  Record the temperature of the underside of the concrete slab a each end of the superstructure 

element adjacent to the expansion joint. Take the average of the readings to use with the temperature adjustment 

shown on the plans or on the approved shop drawings. 

2. Steel bridges:  Record the concrete slab temperature as described above. In addition, record the surface temperature 

of the shaded portion of the girder web at each location. Average the readings of the steel and concrete to use with 

the temperature adjustment.

Blast clean all non-galvanized metal surfaces that come in contact with the premolded elastomeric seal and lubricant adhesive 

in accordance with the requirements of Steel Structures Painting Council Surface Preparation Specification No. 6 (SSPC-

SP6, Commercial Blast Cleaning). 

Protect the cleaned metal surfaces from rusting until the premolded elastomeric seal and lubricant adhesive are placed against 

the metal surface. Reclean any previously cleaned metal on which rusting appears in a accordance with the foregoing.

In order to perform the work of installing the expansion joint device in a proper manner, some portions of the barrier and 

bridge deck cannot be constructed until after the expansion joint is installed. After the modular expansion joint device has 

been set to its final line and grade, fill recess openings in the deck and barrier with concrete (Class AA).

447.3.04 Quality Acceptance

A. Fatigue Testing

Perform fatigue testing by an independent testing laboratory on multiple spans of one or more full-size center beams. 

Test the same support and connections of the center beams and support bars as for the designed unit. Apply a 

simultaneous horizontal load, equal to a minimum of 20% of the vertical load. Perform the fatigue testing in accordance 

with the manufacturer’s recommendations and approved procedures.

B. Watertight Integrity

After the expansion joint device has been permanently installed, test the full length of the device for watertight integrity. 

Use a method satisfactory to the Engineer.

Cover the entire joint system with water, either ponded or flowing, for a minimum duration of 15 minutes. Inspect the 

concrete surfaces under the joint during this 15 minute period and also for a minimum of 45 minutes after the supply of 

water has stopped, for any evidence of dripping water on any surface on the underside of the joint. Patches of moisture 

are not a cause for non-acceptance.
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If the joint system exhibits evidence of water leakage at any place whatsoever, locate the leakage and take measures to 

correct the leakage as approved by the Engineer. Subsequent to corrective measures, perform the watertightness integrity 

test subject to the same conditions as the original test.

The words “permanently installed” as used above include completion of the portions of the barrier and deck that cannot 

be constructed until after the expansion device installed. This applies even though this workis to be paid for under other 

contract items.

C. Contractor Certification

Provide written certification to the Engineer that the expansion joint device was installed in accordance with the 

manufacturer’s instructions, the advice of their representative, and these specifications. Also, provide in writing any 

certification from the joint manufacturer’s representative

447.4 Measurement

Bridge expansion device will be measured as a unit, completely installed and accepted.

The words “completely installed” mean that the expansion joint device is in place with concrete placed and finished, and that 

the watertight integrity test has been successfully performed.

447.5 Payment

Each expansion joint device will be paid for at the Contract Price per each, complete in place. Payment will be full 

compensation for all work necessary to furnish, test, and install a modular expansion device, steel angles, concrete 

anchorages, placing and finishing concrete in block-outs.

Payment will be made under;

Item No. 447-1050 Modular Expansion Joint, Br No - , Bt No -   …………………………………….  per each
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      Date: February 4, 2013

           Revised: December 29, 2015

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

SPECIAL PROVISION

PROJECT No:  N/A

P.I. No: 110610-, GWINNETT &BARROW COUNTIES

SECTION 449 – Bridge Deck Joint Seals 

Delete Subsection 449.1 and substitute the following:

This work consists of furnishing and installing bridge deck joint sealing systems at the locations shown on the Plans. 

These bridge deck joint sealing systems consist of a joint seal and may include concrete headers. Use a joint seal material as 

shown in the plans and conforms to the following:

 A preformed elastomeric neoprene profile seal, or 

 A preformed silicone joint seal, or

 A low-density, closed cell, cross-linked, ethylene vinyl acetate, polyethylene copolymer, nitrogen-blown seal. 

Use either epoxy concrete or elastomeric concrete for header material when called for in the plans. Mix and use elastomeric 

and epoxy concrete material according to the manufacturer’s guidelines.

Add the following to Subsection 449.2:

J. Performed Silicone Joint Seal

 The preformed silicone joint seal shall as a minimum:

 Be held in place by a non-sag, high modulus silicone adhesive.

 Be compatible with epoxy and elastomeric concrete header material and steel headers (if required).

 Withstand the effects of vertical and lateral movements, skew movements and rotational movement without adhesive 

or cohesive failure.

 The depth of the joint shall be recessed below the riding surface throughout the normal limits of joint movement.

 Resistant to ultraviolet rays

 Resistant to abrasion, oxidation, oils, gasoline, salt, and other materials that may be spilled on or applied to the 

surface.
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Ensure the joint meets the following physical properties:

Test Requirements Test Method

Hardness Type A durometer 53 + 5 ASTM D 2240

Tensile Strength (min) 550 psi (3.8 Mpa) ASTM D 412

Elongation at break (min) 350% ASTM D 412

Tear Strength (min) 80 lb/in (92 kg/cm) ASTM D 624

Compression set (max) 30% at 350o F ASTM D 395

Operating temp range (min) -60o F to 450o F (51o C to 232o C)

The adhesive shall also have the following properties:

Test Requirements Test Method

Sag/flow (max) 3/16” (4.8 mm) ASTM C 639

Hardness 23 + 3 ASTM C 661

Tack free time (max) 30 minutes ASTM C 679

Skin over time (tooling Time) (max) 5 minutes AT 75o F/50% RH

Cure through to ¼” thickness (max) 16 hours AT 75o F/50% RH

Resistance to UV No Degradation ASTM C 793

Peel Adhesion to substrates (min) 50 lb/in (58kg/cm) ASTM C 794

Delete Subsection 449.3.03.A.2 and substitute the following:

1. Preparation for Joint Seal:

Remove loose, eroded, and unsound concrete from the surface within the joint area. Immediately before placing the 

seal, sandblast the concrete surfaces or abrade free of oil, dust, dirt, traces of asphaltic concrete, or other 

contaminants. Saw-cutting of the existing concrete deck maybe necessary to provide an acceptable attachment 

surface for the joint seal.
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Add the following to Subsection 449.3.05:

H. Preformed Silicone Joint Seal

1. When epoxy or elastomeric concrete headers are installed and have cured in accordance with manufacture’s 

recommendations, remove the temporary joint filler (when called for) and thoroughly clean the joint faces of all joint 

filler.

2. Lightly sandblast the joint to remove all residue.  Prior to installation ensure surfaces are completely dry and all 

recommendations of the manufacture have been completed.

3. Clean the seal prior to installation by wiping it down with a cloth saturated with denatured alcohol.

4. Apply a 3/8” thick bead of adhesive along both sides of the joint at the depth recommended by the manufacture.

5. Position the joint seal to the proper depth as recommended by the manufacture.

6. Apply a bead of adhesive along the top side of the joint on each side as recommended by the manufacture.

7. Tool the adhesive twice to insure complete contact with the vertical edge.

Add the following to Subsection 449.5:

Item No. 449 Preformed Silicone Joint Seal, Br No -      ___ Per Linear Foot (meter)
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August 10, 2015

Georgia Department of Transportation

State of Georgia

Special Provision

PROJECT NO.:  110610-, GWINNETT & BARROW COUNTY

P.I. NO.:  110610-

Section 500─Concrete Structures

Delete Subsection 500.1 and substitute the following:

This work consists of manufacturing and using High Performance Portland cement concrete to construct precast-prestressed 

concrete bridge members as shown in the plans and using normal weight Portland cement concrete to construct structures as 

shown in the Plans.

Add the following to Subsection 500.1.02.A:

Section 831―Admixtures

Add the following to Subsection 500.1.02.B:

AASHTO T 277

Add the following to Subsection 500.1.03.A:

 High Performance Concrete Mix Designs

The Fabricator is responsible for all concrete mix designs. Ensure that concrete mixes contain enough cement to produce 

workability within the water-cement ratio specified in Table 1A―High Performance Concrete Mix Table, below.

Submit a mix design for approval to the Office of Materials and Research. Include the sources and actual quantity of 

each ingredient and laboratory results that demonstrate the ability of the design to attain both the required compressive 

strength and chloride permeability at 56 days.

Include laboratory compressive strength test results of at least eight test cylinders prepared and cured according to 

AASHTO T 126. Ensure these test cylinders are made from two or more separate batches with an equal number of 

cylinders made from each batch.

Also include laboratory chloride permeability test results of at least two test specimens prepared and tested according to 

AASHTO T 277.  Ensure these test specimens are made from two or more separate batches with an equal number of 

specimens made from each batch.



Section 500─Concrete Structures_____________________________________________________________________

____________________________________________________________________________________________________

Page 2

Table 1A—High Performance Concrete Mix Table

English

Class of 
Concrete

Coarse 
Aggregate  
Size No.

(1) Minimum 
Cement 
Factor 

 (lbs/yd3)

Maximum 
Water/ 

Cement 
ratio 

(lbs/lbs)

(2) Slump 
Acceptance  

Limits

(in) 

Lower-Upper

Entrained Air 
Acceptance 

Limits 

(%) 

Lower-Upper

(3) Minimum 
Compressive 
Strength at 56 

days 

(psi)

Maximum
Chloride

Permeability
at 56 days

(Coulombs)

“AAA
HPC”

67 650 .330 2 7 3.5 6.5 Beams – As shown 
on the Plans

Piling – 5000

Beams – 3,000

Piling – 2,000

Metric

Class of 
Concrete

Coarse 
Aggregate  
Size No.

(1) Minimum 
Cement 
Factor

(kg/m3)

Maximum 
Water/ 

Cement 
ratio

(kg/kg)

(2) Slump 
acceptance  

Limits 

(mm)

Lower-Upper

Entrained Air 
Acceptance 

Limits 

(%) 

Lower-Upper

(3) Minimum 
Compressive 
Strength at 56 

days 

(MPa)

Maximum
Chloride

Permeability
At 56 days

(Coulombs)

“AAA
HPC”

67 386 .330 50 180 3.5 6.5 Beams – As shown 
on the Plans

Piling – 35

Beams – 3,000

Piling – 2,000

1. Determine the slump acceptance after the addition of high-range water reducer.

2. Determine the minimum compressive strength at 56 days using 4 in. diameter x 8 in. high (100 mm x 200 mm) 

cylinders.

Add the following to Subsection 500.2 Table 3:

Fly Ash 831.2.03.A.1

Silica Fume 831.2.03.A.4

Add the following note to Subsection 500.2 Table 3:

4.  Use Type I or III Portland cement in High Performance concrete. Do not use air-entraining cement.

Add the following to Subsection 500.3.04.D.4:

f. For High Performance concrete, fly ash may be used as an additive at an addition rate not to exceed 15% of the 

cement by weight.

Add the following to Subsection 500.3.04.D:

6. Silica Fume

Silica Fume may be used as an additive at an addition rate not to exceed 10% of the cement by weight.
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June 19, 2012

Georgia Department of Transportation

State of Georgia

Special Provision

PROJECT NO.: 110610-, GWINNETT & BARROW COUNTY

P.I. NO.: 110610-

Section 500—Concrete Structures

Add the following to Subsection 500.1:

This work consists of manufacturing and using Portland cement concrete with lightweight aggregate to construct structures as 

shown in the Plans.

Add the following to Subsection 500.1.02.B

ASTM C 567

AASHTO T 96

AASHTO T 104

AASHTO M 195

AASHTO T 196

GDT 32

Add the following to Subsection 500.3.01:

C. ACI Concrete Technician

Provide a GDOT certified ACI Concrete Technician, from an independent GDOT prequalified consultant firm, which is 

certified to perform Field Testing of Roadway Construction Materials.  

Add the following to Subsection 500.3.04.F.1:

f. Lightweight Concrete―Concrete composed of a mixture of cementitious material, normal weight fine aggregate, 

lightweight coarse aggregate conforming to AASHTO M 195, water and admixtures.  All structural lightweight 

concrete will have a maximum equilibrium density of 115 lbs/ft3 (1840 kg/m3) as determined by ASTM C 567.

g. Lightweight concrete will comply with the applicable requirements of Section 500 of the Standard Specifications. 

Use GDT 32 or AASHTO T 196 to determine air content of structural lightweight concrete.

Use lightweight coarse aggregate from an approved source or stockpile meeting the requirements of AASHTO M 

195 and the Sulfate Soundness (AASHTO T 104) and Los Angeles Abrasion (AASHTO T 96) requirements of 

Section 800.2. Nominal sizes of lightweight coarse aggregates are as specified in AASHTO M 195 as 3/4, 1/2 or 3/8 

in. (19.0, 12.5 or 9.5 mm).

The use of lightweight aggregate in concrete in a particular component of a structure will be shown on the Plans or 

called for in the specifications.



Add the following to Subsection 500.3.06:

F. Air Content Testing of Structural Lightweight Concrete

Provide testing of structural lightweight concrete per Subsection 500.3.04.F.1.g, and in accordance with test 

frequencies outlined in the Sampling, Testing and Inspection Quick Guide.  Perform air content by a technician 

meeting the requirements of Subsection 500.3.01.C and who is approved by the Engineer.  Submit test results to the 

Engineer. No separate measurement for payment will be made for testing of structural lightweight concrete.

MATERIALS AND RESEARCH
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Rev.: January 7, 2016

Department of Transportation

State of Georgia

Special Provision

PROJECT NO.: 110610-, GWINNETT & BARROW COUNTY

P.I. NO.: 110610-

Section 500―Concrete Structures

Add the following to 500.1.03.A:

The Contractor is responsible for all concrete mix designs. Submit a mix design for approval to the Office of Materials and 

Research. Include the sources, actual quantity of each ingredient, design slump, design air and laboratory results that 

demonstrate the ability of the design to attain the required compressive strength at 28 days.

Prepare and test at least 8 cylinders according to ASTM C192 and AASHTO T22 to ensure that the demonstrated laboratory 

compressive strength at 28 days exceeds the minimum acceptance strength (X). Make the specimens from two or more 

separate batches with an equal number of cylinders made from each batch. The minimum acceptance strength is:

X = f’c + 500 psi (X = f’c + 3.4 MPa)

Where, f’c is the required minimum compressive strength at 28 days for Class D concrete as shown in Table 1Concrete Mix 

Table.

Add the following to Table 1―Concrete Mix Table:

Table 1―Concrete Mix Table

English

Class of 
Concrete

(2) Coarse 
Aggregate 
Size No.

(1 & 6) Minimum 
Cement Factor 

lbs/yd3

Max Water/ 
Cement 

Ratio
lbs/lbs

(5) Slump
Acceptance Limits

(in)
Lower - Upper

(3 & 7) Entrained Air
Acceptance Limits

(%)
Lower - Upper

Minimum
Compressive

Strength at 28 days
(psi)

Class D 57,67 650 0.445 2 4 3.5 7.0 4000

Metric

Class of 
Concrete

(2) Coarse 
Aggregate 
Size No.

(1 & 6) Minimum 
Cement Factor 

kg/m3

Max Water/ 
Cement 

Ratio
kg/kg

(5) Slump
Acceptance Limits

(mm)
Lower - Upper

(3 & 7) Entrained Air
Acceptance Limits

(%)
Lower - Upper

Minimum
Compressive

Strength at 28 days
(MPa)

Class D 57,67 386 0.445 50 100 3.5 7.0 28

Delete Subsection 500.3.04.F.1.b

Add the following to Subsection 500.3.04.F.1:

f. Class D―Bridge superstructure concrete or as called for on the Plans

MATERIALS AND TESTING
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 March 11, 2016

DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

SPECIAL PROVISION

PROJECT NO.: 110610-, GWINNETT & BARROW COUNTY

P.I. NO.: 110610-

Section 500─Concrete Structures

Add the following to Subsection 500.1.02:

B. Referenced Documents

“Guide to Mass Concrete”, ACI 207.1R-05.

“Report on Thermal and Volume Change Effects on Cracking of Mass Concrete”, ACI 

207.2R-07.

“Cooling and Insulating Systems for Mass Concrete”, ACI 207.4R-05.

“Standard Practice for Selecting Proportions for Normal, Heavyweight, and Mass Concrete”, 

ACI 211.1-91

“Control of Cracking Concrete Structures”, ACI 224R-01.

“Specification of Structural Concrete”, Section 8, ACI 301-10.

“Compressive Strength of Cylindrical Concrete Specimens”, AASHTO T 22-10

“Making and Curing Concrete Test Specimens in the Laboratory”, ASTM C192

Add the following to Subsection 500.3.05:

AM. Mass Concrete

Mass concrete is defined as “Any large volume of concrete with dimensions large enough 

to require that measures be taken to cope with the generation of heat and attendant volume 

change to minimize cracking”. Any concrete element with a least plan dimension greater 

than 5ft (or greater than 6 ft diameter for a drilled shaft) shall be designated as mass 

concrete and will use this specification. To account for variability in as-built dimension 

versus plan dimension, such as telescoping casing during construction, any concrete 

element with a least as-built dimension greater than 5 ½ ft (or great than 6 ½ ft diameter for 

a drilled shaft) shall be designated as mass concrete and use this specification. The 

introduction of a construction joint at a dimension less than 5 ft does not ensure that the 

maximum temperature attained by or the differential temperature in concrete is adequately 

controlled. Proposals for large volume concrete shall thus be evaluated based on the heat 

development and a Thermal Control Plan.



a. Temperature Specifications for Mass Concrete

Mass concrete shall conform to the concrete acceptance criteria and the following 

temperature requirements to prevent delayed ettringite formation (DEF) and thermally 

induced stress cracks: 

1. The maximum allowable internal temperature of mass concrete meeting the 

requirements of Subsection 500.3.05.AM.b.1, shall not exceed 158 °F. 

2. The maximum temperature differential between interior and exterior portions of the 

designated mass concrete element shall not exceed 35 °F.

3. The maximum temperature of the concrete when delivered and prior to placement 

shall be 85 °F.

b. Materials Selection and Mix Design Development

Materials used for mass concrete shall conform to the provisions in Section 500-Concrete 

Structures of GDOT Standard Specifications-Construction of Transportation Systems and the 

following requirements. When in conflict, materials shall conform to the special provisions 

below rather than those in Section 500. 

1. Use Class F fly ash (no Class C fly ash is allowed), granulated iron blast-furnace slag 

or other pozzolans, if approved by the Department in all mass concrete. Slag may 

comprise no more than 75% by mass of total cementitious and pozzolanous materials. 

Class F fly ash may comprise no more than 40% by mass of total cementitious and 

pozzolanous materials. When a combination of multiple different pozzolans is used, 

the total amount may be no more than 75% by mass of total cementitious and 

pozzolanous materials.

2. High-early-strength (ASTM C150 Type III or ASTM C1157 HE) cement, metakaolin, 

silica fume calcium chloride and accelerating type admixtures shall not be used unless 

an adiabatic temperature study is completed showing temperature rise significantly 

less than that of plain unmodified concrete. 

3. A retarding admixture, pretested with the job materials under job conditions, may be 

permitted to prevent cold joints due to the quantity of concrete placed, as approved by 

the Engineer.

4. Coarse aggregate larger than #5 stone maximum size aggregate is permitted to be 

used for mass concrete, if approved by the Engineer. 

5. Other materials and/or mix designs may be proposed to the Engineer for approval, 

with documentation that the proposed mix designs meet temperature specifications 

from Subsection 500.3.05.AM.a for mass concrete. 



6. Laboratory-designed mix proportions of materials are permitted for commonly used 

combinations of materials. Request these mixes in writing from the State Materials 

Engineer specifying the class of concrete and the source of ingredients. 

7. Degree of Alkali-Silica Reactivity (ASR) of either fine or coarse aggregate is 

determined by testing the aggregates in ASTM C1260, or ASTM C1567 (either 

expansion shall be less than 0.10% after 14 days immersion). Unless the results of 

petrography indicate a significant change in the composition of materials in quarries, 

ASTM 1293 (expansion <0.04% at 1 year) is not required to be conducted, before a 

mix design can be approved by the Engineer. Alternatively obtain low ARS risk 

aggregate materials from certified suppliers.

8. The mixture will be capable of demonstrating a laboratory compressive strength at 28 

days meeting the requirements of Table 1 – Concrete Mix Table, Subsection 

500.1.03.A. Compressive strength will be determined based upon result of six 

cylinders prepared and tested in accordance with AASHTO T 22 and ASTM C192.

c. Thermal Control Plan

At least 30 calendar days prior to placing any concrete defined as mass concrete, the 

contractor shall submit to the Engineer for approval a Thermal Control Plan (TCP). The TCP   

shall show complete analysis of the anticipated thermal developments in the mass concrete 

elements for all expected project temperature ranges using the proposed mix design, casting 

procedures and materials.  A primary focus of the TCP is actions to take when any of the 

temperature controls noted in Subsection 500.3.05.AM are exceeded or are anticipated to be 

exceeded. As a minimum, the TCP shall include details about the following:

1. Concrete mix design showing composition, proportions, and sources for all 

components.

2. Proposed methods to control concrete temperature at time of placement, such as pre-

cooling of raw materials or concrete. 

3. Duration and method of curing.

4. Calculations of maximum concrete temperatures for the range of expected air, water 

(for underwater construction) and concrete temperatures.

5. Proposed methods to control maximum temperature during curing. A mechanical 

cooling system may be used to control the internal temperature of mass concrete 

during curing but shall be designed in conformance with the Thermal Control Plan. If 

a mechanical cooling system is used, the plans for the cooling system operation and 

final grouting after cooling shall be submitted to the Engineer for approval.

6. When the maximum concrete temperature nears 140 °F, notify the Engineer and take 

corrective measures immediately to retard further increase in the temperature to limit 

it to the 158 °F maximum. Utilize the mechanical cooling system, if installed, to 

lower the overall temperature. Other active measures may include, but not limited to 



for any further pours: chilled water for mixing, precooling aggregate stockpiles, ice 

for mixing water, nitrogen gas, and shade for aggregate stockpiles. Cease placement 

of concrete until the maximum temperature has been lowered. 

7. Proposed methods to control temperature differentials during curing that could 

include insulation for the forms and exposed portions of concrete. Contractor must 

take actions that prevent the exterior surfaces of the concrete from getting too cool, 

too quickly such as using insulation or heater or by preventing the core from getting 

too hot.

8. When the internal concrete temperature differential between interior and exterior 

concrete nears 30°F, notify the Engineer and take corrective measures immediately to 

retard further increase in the temperature differential to limit it to the 35°F maximum. 

Utilize the mechanical cooling system, if being use, to lower the internal temperature. 

Other active measures may include, but not limited to: chilled water for mixing, 

precooling aggregate stockpiles, ice for mixing water, nitrogen gas, and shade for 

aggregate stockpiles. Cease placement of concrete until the temperature differential 

has been lowered.

9. Calculations of maximum temperature gradients within each concrete element during 

curing.  Calculations shall include maximum possible temperature induced tensile 

stress in the concrete in addition to tensile stresses at 1 day, 3 days, 7 days, 28 days, 

and 56 days after placement.  The thermal calculation model and/or computational 

software shall be submitted to the Engineer for approval. 

10. Temperature monitoring and recording system, that shall consist of temperature 

sensors connected to a data acquisition system. The temperature sensor types and 

locations shall be specified.

11. Results of strength tests of sample cylinders. The concrete shall attain the specified 

strength at an age (28 or 56 days) as specified by the Engineer. Match curing of 

concrete is required.  Match curing shall be conducted according to temperature 

history obtained using thermocouples typically 4 inches from surface and at the 

centroid of the concrete pour. The depth of the thermocouple may need to be 

established by the depth of rebar or other anchoring structure (See Subsection 

500.3.05.AM.d.3 and Subsection 500.3.05.AM.d.5).

12. For all mass concrete construction, the TCP shall be developed by a Professional 

Engineer, licensed in the State of Georgia, who shall be competent in the modeling, 

design, and temperature control of mass concrete with at least three mass concrete 

projects experience that can be verified by the Department.

Place no concrete until the mass concrete mix design and the proposed TCP is reviewed and 

approved by the Engineer. If concrete design mixture is changed, the TCP must be updated 

and approved by the Engineer.

d.  Temperature Monitoring and Recording System

1. Install within the concrete placed in each mass pour and in the surrounding 

environment of the concrete, temperature sensing devices (thermocouples) of a type 

approved by and at locations based on the plan approved by the Engineer. 



2. The sensing system will contain as a minimum two independent sets of sensing 

devices in order to assure readings if one of the systems fail. The sensing devices 

shall be accurate to within 2°F range.

3. Thermocouples shall be placed at the centroid of the pour, or wherever the point of 

expected maximum temperature is anticipated. Additional thermocouples shall be 

placed on the exterior to monitor the maximum temperature differential. Ensure the 

thermocouples are placed at a depth of 2 to 6 inches below the surface.

4. The temperature monitoring and recording system for mass concrete shall consist of 

temperature sensors connected to a data acquisition system capable of printing, 

storing, and downloading data to a computer. Data shall be printed and submitted to 

the Engineer daily with a copy sent to Office of Materials and Testing.

5. Two independent sets of sensing devices shall be placed at each of the following 

locations and readings to be taken hourly: (1) center of the mass pour; (2) midpoint of 

the side which is the shortest distance from the center; (3) midpoint of the top surface; 

(4) midpoint of the bottom surface; and (5) corner of the mass pour which is furthest 

distance from the center. Ensure the thermocouples are placed at a depth of 2 to 6 

inches below the surface.

e. Placing and Curing Mass Concrete

When placing and curing mass concrete do the following:

1. Maintain a temperature differential of 35 °F or less between the interior and exterior 

portions of the designated mass elements.

2. Monitor and maintain records of the concrete temperature, beginning with casting and 

continuing until the maximum temperature is reached and begins decreasing to a 

differential of no more than 35°F from the mean annual ambient temperature of the 

surrounding environment, for three consecutive days.

3. The contractor shall suggest consolidation techniques based on the placement 

technique to be used for mass concrete. The consolidation technique shall be 

reviewed and approved by the Engineer before start of placement of mass concrete. 

Slump tests or slump-flow (ASTM C 1611) tests, as applicable, shall be used to 

provide quality control from batch to batch.

4. Maintain a minimum concrete placement rate of 30 cubic yards per hour or as 

designated on the plans or in the Special Provisions. Any requested change from this 

placement rate is to be approved by the Engineer.

f. Acceptance

Mass concrete shall conform to the concrete acceptance criteria and the temperature 

requirements as stated earlier to prevent delayed ettringite formation (DEF) and thermally 

induced stress cracks.



If the Contractor fails to conform to any of the above temperature requirements in any one 

pour, any additional mass concrete pours will cease. The Engineer may, at its sole discretion, 

direct that the concrete be removed or otherwise mitigated, at no cost to the Department. The 

contractor shall revise the Thermal Control Plan and design calculations to correct the 

problem and resubmit the revised Thermal Control Plan. Mass concrete placement shall not 

begin until the Engineer has approved the revised Thermal Control Plan. No extension of 

time or compensation will be made for any rejected mass concrete element or revisions of the 

Thermal Control Plan.

Office of Materials and Testing
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Date: June 5, 2015

First Use Date: August 1, 2013

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

SPECIAL PROVISION

PROJECT NO. 110610-, GWINNETT & BARROW COUNTY

P.I. NO. 110610-

  Section 511 – Reinforcement Steel 

Add the following to 511.2 Materials, B.  Fabrication:

2. Reinforcement Steel Couplers.   When couplers are indicated on the Plans, use mechanical butt splices from an 

approved source listed on QPL 93.

Provide mechanical butt splices which develop a minimum of 125% of the guaranteed yield strength of the 

reinforcing steel to be spliced. Limit the total slip of the reinforcing bars within the splice sleeve after loading to 30 

kips per square inch (207 MPa) and relaxing to 3 kips per square inch (21 MPa) to no more than the following, as 

measured between gauge points clear of the splice sleeve: 0.010 of an inch (.25mm) for reinforcing bars no. 14 (43) 

or smaller, or 0.030 of an inch (.76mm) for reinforcing bars no. 18 (57).

Prior to installation on GDOT projects, the contractor is required to submit job-control samples for testing to the 

Office of Materials and Testing. This is to ensure that the installer is qualified to construct the units. Make test 

specimens in the presence of the Engineer or his authorized representative using reinforcing steel consigned for the 

work. A test specimen consists of a splice made at the job site to connect two 24 inch (600mm) or longer bars using 

the same splice materials, position, location, and equipment, and following the same procedures to be used to make 

splices in the work. Prior to incorporating couplers into the work, make and test three specimens that meet the above 

criteria.

Perform all testing required above by the Office of Materials and Testing or at a testing laboratory approved by the 

Department.

If threaded couplers are used, equip them with approved devices which will prevent rotation after installation.

After installation, clean all couplers with a power wire brush or by other approved methods and recoat the couplers 

with a material prepared and recommended by the coating manufacturer.

Install the couplers in strict accordance with the manufacturer’s instructions and as approved by the Engineer.

All costs for the couplers, test samples (including reinforcing steel for tests) and testing of couplers shall be included 

in the costs of reinforcing steel.  
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January 10, 2007

Georgia Department of Transportation

State of Georgia

Special Provision

PROJECT NO.: 110610-, GWINNETT & FULTON COUNTY

P.I. NO.: 110610-

Section 865─Manufacture of Prestressed Concrete Bridge Members

Delete Subsection 865.1 and substitute the following:

This section includes the following requirements for precast-prestressed concrete bridge members and piling using High 

Performance Portland cement concrete as shown in the Plans:

 Manufacturing

 Inspecting

 Testing

 Marking

 Painting

 Rubbing as specified

 Plant handling

 Storing

 Shipping

The term “precast-prestressed concrete” is referred to as “prestressed concrete” in the rest of this 

Section.

Add the following to Subsection 865.2:

Material Section

Concrete, Class AAA HPC 500

Add the following to the end of Subsection 865.2.01.B.7.a.6:

Optional Method of Curing for Release Strengths with HPC: Temperature match curing (“Sure Cure” or equivalent methods) 

is allowed for specimens used to determine when stress may be transferred to the concrete for High Performance Concrete 

Units.
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Attachment 17-1 - Surge Protection Systems and Devices 

Section 17-1 Surge Protection Systems and Devices 

17-1.1  General Description 

This work consists of furnishing materials and installation of Surge Protection Devices for traffic signal and intelligent 

transportation system implementation. 

It also includes all test periods, warranties and guarantees as designated in subsequent sections, and response to 

maintenance and operational issues as described in subsequent sections. 

17-1.1.01 Definitions 

General Provisions 101 through 150. 

17-1.1.02 Related References 

A. Standard Specifications 

Section 106—Control of Materials 

Section 500—Concrete Structures 

Section 501—Steel Structures 

Section 631—Changeable Message Signs 

Section 636 – Highway Signs 

Section 639—Strain Poles for Overhead Sign and Signal Assemblies 

Section 680—Highway Lighting 

Section 681—Lighting Standards and Luminaires 

Section 682—Electrical Wire, Cable, and Conduit 

Section 915—Mast Arm Assemblies 

Section 923—Electrical Conduit 

Section 925—Traffic Signal Equipment 

Section 935—Fiber Optic System 

Section 936—CCTV System 

Section 937—Video Detection System 

Section 938—Radar Detection System 

Section 939—Communications & Electronic Equipment 

Section 940—Navigator Integration 

B. Referenced Documents 

National Electrical Manufacturers Association (NEMA) Traffic Control Systems Standards No. TS 1 

NEMA Traffic Control Systems Standards No. TS 2 

AASHTO Roadside Design Guide 

The Manual on Uniform Traffic Control Devices (MUTCD), current edition 

National Electrical Code (NEC) 

UL 467, Grounding and Bonding Equipment;  
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UL 497A, Standard for Secondary Protectors for Communications Circuits;  

UL 497B, Standard for Protectors for Data Communications and Fire-Alarm Circuits;  

UL 497C, Standard for Protectors for Coaxial Communications Circuits;  

UL 752, Standard for Bullet-Resisting Equipment;  

UL1008, Standard for Transfer Switch Equipment;  

UL 1449, Standard for Surge Protective Devices; and the NEC.  

Ensure that lightning protection systems conform to the requirements of NFPA 780, Standard for the Installation of 

Lightning Protection Systems. 

GDT 7 

GDT 24a 

GDT 24b 

GDT 67 

17-1.1.03 Submittals 

Submit to the Engineer, SPD material specifications information on all materials proposed for use on the project. The 

Engineer will forward the materials submissions to the District Traffic Operations offices, which will forward the 

information onto the Traffic Operations offices at the TMC building. 

A. Review 

For all submittals, the State Traffic Signal Design Engineer’s review of the material should be completed within thirty 

(30) days from the date of receipt of the submission unless otherwise specified. The State traffic Signal Design 

Engineer will advise in writing, as to the acceptability of the material submitted. 

All material submittals for equipment and materials used on the project will be reviewed by the Department's Traffic 

Signal Electrical Facility (TSEF). The material review should be completed within thirty (30) days from the date of 

receipt of the material submission unless otherwise specified. The State Traffic Signal Engineer will advise in writing 

as to acceptability of materials to be used on the project. 

The State Traffic Signal Design Engineer may determine that the item is approved, in which case no further action is 

required; or the item may be partially or totally rejected in which case, modify the submittal as required and resubmit 

within fifteen (15) days. At this time, the review and approval cycle described above begins again. 

B. Submittal Costs 

Include the costs of submittals within the price paid for individual bid items. No additional compensation will be 

made. 

17-1.2 Materials 

17-1.2.01 General 

Furnish and install grounding and Surge Protective Devices (SPDs) for all ITS devices to protect the devices from 

lightning, transient voltage surges, and induced current. Use only new materials meeting the requirements of this 

section. Use equipment or materials that have been tested and approved for the specific use intended by a NRTL, 

recognized by the Occupational Safety and Health Administration, in accordance with 29 CFR 1910.7 and that also 

meet the following requirements. 

Install SPDs on all power, data, video and any other conductive circuit. Use only equipment and components that meet 

the minimum requirements of this specification.  All SPD shall operate as specified during and after being subjected 

to the transients, temperature, voltage, humidity, vibration, and shock tests described in National Electrical 

Manufacturers Association (NEMA) TS2, 2.2.7, 2.2.8, and 2.2.9.  

A. Temperature and Humidity:  
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Equipment shall operate as specified when the ambient temperature and humidity are within the following specified 

limits: 

• The operating ambient temperature range shall be from - 30° to 165°F (-34.4° to 73.8°C). 

• The storage temperature range shall be from -50° to 185°F (-45.5° to 85°C). 

• The relative humidity shall not exceed 95 percent, non-condensing 

B. Vibration:  

The equipment shall operate as specified and maintain its physical integrity when subjected to a vibration of 5 to 30 

Hz up to 0.5 gravity applied in each of three mutually perpendicular planes. 

C. Shock:  

The equipment shall suffer neither permanent mechanical deformation nor any change that renders the unit inoperable 

when subjected to a shock of 10 gravities applied in each of three mutually perpendicular planes. 

17-1.2.01 Installation:  

Provide all ITS field installation sites with both primary and secondary surge protection on the AC power. Connect 

the primary surge protection at the service entrance or main disconnect. Connect the secondary surge protection on 

the power distribution to the equipment. 

A. SPD at Power Entry Point:  

Install a SPD at the closest termination/disconnection point where the supply circuit enters the ITS device cabinet. 

Locate the SPD on the load side of the main disconnect and ahead of any and all ITS electronic devices. Configure 

the SPD to operate at 120 volt single phase (i.e., line, neutral and ground) or 120/240 volt single phase (line 1, line 2, 

neutral and ground) as required to match the supply circuit configuration. Ensure that the SPD maximum surge current 

rating is 80kA per phase or greater. Verify that the SPD has been labeled to indicate that the unit is UL listed and 

meets the requirements of UL 1449, Third Edition.  

Ensure that the SPD has a visual indication system that monitors the weakest link in each mode and shows normal 

operation or failure status and also provides one set of normally open (NO)/normally closed (NC) Form C contacts 

for remote alarm monitoring. The enclosure for a SPD shall have a NEMA 4 rating.  

B. SPD at Point of Use:  

Install a SPD at the point the ITS devices receive 120 volt power. Ensure that the units are rated at 15 or 20 amps load 

and a minimum of 20kA of surge current capacity and configured with receptacles.  

Ensure that these units have internal fuse protection and provide common mode (L+N-G) protection.  

C. SPD for Low-Voltage Power, Control, Data and Signal Systems:  

Install a specialized SPD on all conductive circuits including, but not limited to, data communication cables, coaxial 

video cables, and low-voltage power cables. Ensure that these devices comply with the functional requirements shown 

in Table 785-1 for all available modes (i.e. power L-N, N-G; L-G, data and signal center pin-to-shield, L-L, L-G, and 

shield-G where appropriate). 

 

SPD Minimum Requirements 

Circuit Description Clamping Voltage Data Rate 

Surge 

Capacity 

Maximum Let-

Through Voltage 

12 VDC 15-20 V N/A 
5kA per mode 

(8x20 µs) 
<150 Vpk 

24 VAC 30-55 V N/A 
5kA per mode 

(8x20 µs) 
<175 Vpk 

48 VDC 60-85 V N/A 
5kA per mode 

(8x20 µs) 
<200 Vpk 

120 VAC at POU 150-200 V N/A 
20kA per mode 

(8x20 µs) 
<550 Vpk 
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SPD Minimum Requirements 

Circuit Description Clamping Voltage Data Rate 

Surge 

Capacity 

Maximum Let-

Through Voltage 

Coaxial Composite 

Video 
4-8 V N/A 

10kA per mode 

(8x20 µs) 
<30 Vpk 

RS422/RS485 8-15 V Up to 10 Mbps 
10kA per mode 

(8x20 µs) 
<30 Vpk 

T1 13-30 V Up to 10 Mbps 
10kA per mode 

(8x20 µs) 
<30 Vpk 

Ethernet Data 7-12 V Up to 1 Gbps 
1kA per mode 

(10x1000 µs) 
<30 Vpk 

 

17-1.2.01 Warranty for Surge Protective Devices:  

Provide a SPD that is warranted by its manufacturer against any failures caused by electrical events, including direct 

lightning strikes, for a period of not less than 10 years or the SPD device manufacturer’s standard warranty period, 

whichever is greater.  

The term “failure” for warranty replacement is defined as follows:  

• Parallel-connected, power-rated SPD units are considered in failure mode when any of the visual indicators 

shows failure mode when power is applied to the terminals at the unit’s rated voltage, or the properly 

functioning over-current protective device will not reset after tripping. 

• Series-connected, low-voltage power, data, or signal units are considered in the failure mode when an open 

circuit condition is created and no data/signal will pass through the SPD device or a signal lead is permanently 

connected to ground.  

In the event that the SPD, including any component of the unit, should fail during the warranty period, the entire SPD 

shall be replaced by the manufacturer at no cost to the Department. Costs relating to the removal of the SPD, shipping 

and handling, and the reinstallation of the SPD shall be paid by the Department. 
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1 GENERAL 

Refer to volume 2. 
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2 PROJECT MANAGEMENT 

2.1 Project Management Requirements  

The DB Team shall establish and maintain an organization that effectively manages all 
Elements of the Work.  The DB Team shall submit the following management plans for 
GDOT review: 

• Design Schematic of the Project (Project Differences from Reference Information 
Documents and ATC concepts provided at time of Proposal Submission); 

• Project Quality Management Plan (QMP), Design QMP, and Construction QMP, 
pursuant to Section 2.3; 

• Project Baseline Schedule, pursuant to Section 2.2; 
• The Public Information and Communications Plan (PICP), pursuant to Section 3; 
• Demolition and Abandonment Plan, pursuant to Section 10.2; 
• Transportation Management Plan (TMP), pursuant to Section 18.2.1; 
• Construction Maintenance Limits Plan, pursuant to Section 19.2; and 
• Construction Phasing Plan and Submittals Schedule, if applicable, for each 

construction phase, pursuant to Section 23.1. 

2.1.1 Design Quality Assurance 

The DB Team shall develop an overall Quality Management Plan.  The Quality 
Management Plan shall comprise a Design Quality Assurance (QA) Plan to include the 
following: 

• Overall design QA process. 
• Design Quality Control (QC) Plan including procedures and documentation. 
• Design standards to be adhered to, including but not limited to all references 

listed in Volume 3 Manuals. 
• Design criteria specific to the individual project. 
• Procedures for preparing and checking individual plans, specifications, 

estimates, calculations, and other submittal items. 
• Procedures for preparing and checking any unique or highly specialized designs. 
• Procedures for coordinating work performed by different persons for related 

tasks, to ensure that conflicts, omissions, or errors do not occur between 
drawings or between drawings and other design documents. 

• Procedures for coordinating and obtaining permits from permitting agencies, 
utility companies, and railroad companies, as applicable.  This shall include 
procedures for ensuring that all permitting, utility, and railroad requirements are 
incorporated into the design of the project; and procedures for coordinating 
submittals and agency reviews such that the overall project schedule is not 
delayed. 

• Level, frequency, and methods of review of the adequacy of the total project 
design.  Methods by which all Final Plans shall be independently reviewed; 
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verified for constructability, completeness, clarity, and accuracy; and back-
checked. 

• Level and frequency of audit and oversight design reviews (concerning QA and 
validity of consultant payments) to be performed by GDOT, the Federal Highway 
Administration (FHWA) (as applicable), independent consultants, and/or other 
agencies (as applicable). 

• Procedures for reviewing and checking design drawings and documents required 
during construction. 

• Qualifications for all key design personnel. 
• Documentation and submission procedures to ensure that the established design 

QA procedures have been followed.   
• QA/QC statement letter is required to be submitted with all design submittals.  

The design QA procedures will be part of the DB Team’s Quality Management Plan to 
be developed and provided by the DB Team.  The Quality Management Plan shall 
satisfy the requirements stated in the Technical Provisions. 

2.1.2 Construction Quality Control / Quality Assurance 

Refer to volume 2. 

2.1.3 Environmental Monitoring 

The DB Team shall adopt a proactive approach for overseeing and inspecting 
environmental Work during construction to help guard against unanticipated impacts to 
the environment.  Unanticipated impacts to the environment can lead to fines and 
schedule delays. The DB Team shall be responsible for complying with the scope of 
environmental commitments from the Environmental Documents, including but not 
limited to the NEPA/GEPA document, environmental permits, and other environmental 
approvals. 

2.1.4 Right of Way  

The DB Team shall provide Right of Way plans for any required Additional Properties 
identified in Section 7.2.  

2.1.5 Safety and Security 

The DB Team shall be responsible for the safety of its personnel and of the general 
public affected by the Project. 

DB Team shall submit to GDOT for acceptance a comprehensive safety plan (“Safety 
Plan”) that is consistent with and expands upon the preliminary safety plan submitted 
with the Proposal.  The Safety Plan shall fully describe DB Team’s policies, plans, 
training programs, Work Site controls, and Incident response plans to ensure the health 
and safety of personnel involved in the Project and the general public affected by the 
Project during the Term of the Agreement. 
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DB Team’s Safety Plan shall address procedures for immediately notifying GDOT of all 
Incidents arising out of or in connection with the performance of the Work, whether on 
or adjacent to the Project. 

This section shall define the requirements to be incorporated into the Project in order to 
ensure that the Project is a safe and secure environment for all individuals working on 
the Project.  The prevention of accidents during execution of the project shall be a 
primary concern of all participants, and shall be the responsibility of all levels of 
management.  Safety shall never be sacrificed for production, but shall be considered 
an integral part of an efficient and quality Project. 

It is suggested that safety and security procedures include the following: 

• Safety and health standards to be adhered to. 
• Roles and responsibilities of the safety/security staff. 
• Contractors (meaning prime contractors and subcontractors combined) having a 

Safety Director and an accepted safety manual (or plan) available to all 
employees. 

• Contractors holding periodic on-site safety meetings. 
• Contractors conducting periodic on-site safety inspections. 
• Contractors providing safety training for all new employees, and refresher 

training for all employees. 
• Contractors conducting drug screening for all new hires. 
• Contractors establishing daily housekeeping and clean-up procedures. 
• Possible employee sharing of accident prevention savings. 
• Having first-aid and medical kits readily available. 
• Having a site security plan, possibly including such items as restricted parking 

near vulnerable structures, physical barriers (fences, barricades, etc.), 
coordinated efforts with local law enforcement officials during heightened threat 
levels, video surveillance, alarm systems, emergency telephones, etc. 

• Having an emergency preparedness and incident management plan, including 
roles and responsibilities, emergency evacuations, communications, first 
responder awareness training, and field drills. 

• Establishment of an employee identification (ID) system. 
• Level and frequency of audit and oversight safety/security reviews to be 

performed by GDOT, FHWA, independent consultants, and/or other agencies (as 
applicable). 

• Safety and security periodic reporting (normally monthly). 

In addition, appropriate threat and vulnerability assessments shall be made and taken 
into consideration thought the Project’s life cycle.  The transportation elements of the 
project could have a significant impact on regional safety and security plans. 

2.1.6 Traffic Management 
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The DB Team shall develop a Transportation Management Plan and a traffic control 
plan for each phase of its Work.  The DB Team’s Transportation Management Plan and 
the traffic control plans shall comply with the requirements of Section 18. 

2.1.7 Project Communications (Media and Public Information) 

Refer to Volume 2    

2.1.8 Project Closeout 

The DB Team shall adhere to GDOT Standards and Specifications 105.16 for final 
inspection and acceptance as would normally occur on any Design-Bid-Build project. 

2.1.9 Project Phasing 

The DB Team has the right to propose phasing the design and construction of the 
project to accelerate the schedule and provide added value. GDOT reserves the right to 
review, require revisions, or request additional conditions to the proposed phasing plan 
prior to acceptance. Each phase of the proposed plan will require a NTP. The Project 
Phasing may be proposed during the procurement phase or after the issuance of NTP 1 

2.1.10 Reserved 

2.2 Project Schedule, Progress, and Payment 

Project Schedules shall mean any of the following: Preliminary Baseline Schedule, 
Project Baseline Schedule, Revised Baseline Schedule, Progress Schedule, Recovery 
Schedule, or As-Built Schedule,as further defined in this Section 2.2 and as appropriate 
for the context in which they are used. 
 

2.2.1 General Schedule Requirements 

The DB Team shall create and maintain a complete and logical Project Schedule.. The 
Project Schedule shall be used to: plan, manage, and execute the Work, define the 
timeframe for completion of the Project, including all milestone commitments shown in 
Exhibit 9 Milestone Schedule; provide milestones of all major Submittals, including all 
design submittals and submittals shown in Volume 2, Section 23, Table 23-1; monitor 
progress, form the basis for progress payments, measure the impact of changes that 
occur during design and construction, and for planning, monitoring, and recording the 
Work,  STRA and GDOT, Government Entities, and Customer Groups, will rely on 
Project Schedules for timing of reviews and oversight activities, and for coordinating 
with, monitoring, and evaluating the DB Team’s progress. 
 
The DB Team shall have the right to modify the Project Schedule, within the 
requirements and limitations of the DB Documents, as it deems necessary to properly 
represent the progress of the Work and the remaining Work to completion.  The 
sequence of work as represented in the current submitted Project Schedule shall be at 
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all times the DB Team’s plan for the execution of the Work and accurately record the 
Work completed at the time of that submittal.  
 
The DB Team shall comply with the Critical Path Method (CPM) schedule requirements 
as defined in this Section and by reference, as described by and within the terms 
defined in the Associated General Contractors of America (AGC) publication, 
Construction Planning and Scheduling, latest edition, for design and construction 
scheduling, establishing the critical items of the Work, and measuring progress of the 
Work.  In case of discrepancy between the DB Documents and Construction Planning 
and Scheduling, these DB Documents shall govern. 
 

2.2.2 Staged Project Schedule Development 

As the design is developed and the planning refined, it is intended that the Project 
Schedule shall represent the most accurate information known.  Accordingly, a four-
staged schedule development process shall be used as follows: 

 
Proposal Schedule: Submitted with Proposal, it establishes the Completion Deadlines 
shown in Exhibit 9 of the Agreement; shows the general approach to the phasing and 
overall executing of the Work, and shows the cost-loaded Proposal Schedule 
(Schedule of Values) and Maximum Payment Curve to be within the limits of the 
Annual Cumulative Payment Cap Schedule identified in Article 5.2, Table 5.1 of 
Volume 1. 
 
Preliminary Baseline Schedule: Submitted within 30 days of NTP 1, the Preliminary 
Baseline Schedule shall fully detail all Work authorized by NTP 1 and NTP 2, all Work 
required for issuance of NTP 3, and for all Work anticipated to be initiated within the 
first 120 days from NTP 1. Other NTP 3 Work can remain at a more summary detail 
level but shall accurately reflect the latest approach and planning for the prosecution of 
the Work.  DB Team shall use the Preliminary Baseline Schedule as a foundation to 
prepare the Project Baseline Schedule.  No resource loading will be required for the 
Preliminary Baseline Schedule.  Once approved by GDOT, the Preliminary Baseline 
Schedule shall be cost-loaded for the first 120 days from NTP 1 and serve as the basis 
for payment for all Work prior to approval of the Project Baseline Schedule. The cost-
loaded Preliminary Baseline Schedule (Preliminary SOV) and Maximum Payment 
Curve shall be within the limits of the Annual Cumulative Payment Cap Schedule.   
Upon approval, DB Team shall update the Preliminary Baseline Schedule and 
Preliminary SOV monthly until the Project Baseline Schedule is approved.  Monthly 
updates shall meet the requirements for Progress Schedules. 
 
Project Baseline Schedule: The Project Baseline Schedule shall fully detail all Work 
and activities necessary to complete the Work and shall accurately reflect the latest 
approach and planning for the prosecution of the Work, meeting all requirements of the 
DB Documents.  The construction and Utility relocation activities shall be resource 
loaded.  Once approved, it shall be cost-loaded and serve as the Baseline Schedule of 
Values (Baseline SOV) and be the basis for payment for the Project. The Baseline 
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SOV and Maximum Payment Curve shall be within the limits of the Annual Cumulative 
Payment Cap Schedule.  Upon approval, DB Team shall update the Project Baseline 
Schedule and Baseline SOV monthly. 
 
Revised Baseline Schedule(s): DB Team shall provide a Revised Baseline Schedule 
within 30 days of Final Design or once 30% completion of the Construction Work is 
achieved, whichever occurs sooner.  From time-to time, GDOT may direct or the DB 
Team may request submittal of a Revised Baseline Schedule, which requested 
submittal is subject to prior GDOT approval. The Revised Baseline Schedule shall fully 
detail all Work and activities necessary to complete the Work, meeting all requirements 
of the DB Documents.  The construction and Utility relocation activities shall be 
resource loaded.  Upon approval by GDOT, the Revised Baseline Schedule shall 
become the new Project Baseline Schedule. Once approved, it shall be cost-loaded 
and serve as the Revised Baseline SOV and be the basis for payment for the Project. 
The Revised Baseline SOV and Maximum Payment Curve shall be within the limits of 
the Annual Cumulative Payment Cap Schedule. GDOT direction or approval of 
submittal of a Revised Baseline Schedule shall not constitute a Relief Event or 
Compensation Event.   

 
2.2.3 Schedule Organization 

The schedule shall include a Work Breakdown Structure (WBS) and activity codes to 
enhance the ability of the DB Team and GDOT to plan, analyze, monitor, and record the 
progress of the Work.  The DB Team shall work with GDOT prior to submittal of the 
Preliminary Baseline Schedule, Project Baseline Schedule, and any Revised Baseline 
Schedule(s) to ensure an adequate WBS and activity codes have been developed and 
assigned to each activity to the satisfaction of GDOT. GDOT reserves the right to 
request additional WBS levels and activity codes be added throughout the project if 
changes to the scope or modifications to the Project Schedule warrant the need. 
 
Work-Breakdown Structure (WBS) - The schedule activities shall be mapped to, 
organized by, and rolled-up to a deliverable-based, hierarchal WBS.  The organization 
and breakdown of the WBS shall reflect the DB Team’s overall approach to the 
planning, scheduling, and execution of the Work and shall conform to all Project-specific 
phasing, staging, sequencing, design and deliverable requirements.   
 
The WBS shall be broken-down, at a minimum, to the following discrete levels: Phase, 
Segment, Stage, Location, Work Element and Work Package, such that each specific 
level of WBS throughout the schedule remains consistent with the order and hierarchy 
number of these required levels.  The design phase WBS shall identify each design 
package required for construction phasing and sequencing and shall identify each stage 
of design. Expectations of these required minimum levels is further described below 
under Activity Code definition requirements.  The DB Team may further develop and 
detail the base WBS, however any modifications cannot alter or interfere with the base 
WBS minimum requirements or the ability to summarize to the required minimum base 
WBS levels. 
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Activity Codes -  The Project Schedule shall include, at a minimum, the following 
activity codes: Phase, Segment, Stage, Location, Work Type, Work Element, and 
Responsibility; where: 

1. Phase – is the code value used to describe the Phase of Work, to include  
Project Management, Design, Right-of-Way, Utility Adjustments, Construction, 
Operations During Construction, and Maintenance During Construction. 

2. Segment – is the code value used to describe the specific segments and sub-
segments that the Project is broken down to as defined in the DB Documents or 
required or prudent per the DB Team’s means and methods. 

3. Stage – is the code values used to describe Project-specific staging, phasing, or 
sequencing as defined in the DB Documents or required or prudent per the DB 
Team’s means and methods. 

4. Location – is the code value used to describe a definable geographic area or 
region, including specific local roads, crossing streets, managed toll lanes, 
mainlines, ramps etc. and could be further defined by station-to-station 
sectioning. 

5. Work Element – is the code value used to describe a discrete, definable element 
of the Work including each specific Bridge, Retaining Wall, Noise Wall, Building, 
and Drainage Run. 

6. Work Package – is the code value used to further describe and supplement each 
Work Element including each specific bridge broken-down by substructure/ 
superstructure, individual bents/ spans, misc. finishes, etc. 

7. Work Type – is the code value used to describe a specific type of Work, which 
includes Environmental, Roadway, Drainage, Structures (Bridges, Retaining 
Walls, Noise Walls), Landscaping, Traffic Related Elements, ITS, Traffic 
Management, Tolling, and Buildings. 

8. Responsibility – is the code value used to describe the responsible party for the 
activity including work to be performed by GDOT, Utility Owner(s), or their 
subcontractor(s); and other 3rd Parties. 

 
Activity Codes assigned to activities shall be “Project” level only (i.e. not Global).  If 
the DB Team utilizes EPS level activity codes, all code values and definitions must 
be converted to Project level Activity Codes prior to beginning the export process.  
All Activity Code definitions shall include PI# in the description. The use of 
hierarchical activity code structure is acceptable to GDOT. 
 

2.2.4 Scheduling Requirements 

The DB Team will ensure all Project Schedules shall: 
1. Be a CPM graphic diagram, computer prepared, utilizing the Precedence 

Diagram Method (PDM), and that clearly delineates the relationship between 
Work activities.  The schedule network calculations shall be computer-
generated and shall show a continuous flow of information from left to right 
with no arrows from right to left and shall be on a time scale of calendar days. 

2. Clearly identify the critical path with no periods of inactivity.  
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3. Define the timeframe for completion and achievement of all Completion 
Deadlines (as defined in Volume 1, Exhibit 9) in adherence with all Project-
specific phasing, staging, sequencing, design requirements, maintenance of 
traffic/closure or restriction periods, non-Work periods, or any other time 
restrictions.   

4. Divide the Work to encompass all activities that occur over the life of the 
Project with appropriate durations and dependency relationships representing 
the DB Team’s overall approach to the planning, scheduling, and execution of 
the Work.  The DB Team shall be responsible for ensuring that all Work 
sequences are logical and that the schedule indicates their coordinated plan.  
Failure to include any element of Work required to perform the Contract or 
failure to properly sequence the Work shall not excuse the DB Team from 
completing all work within the Contract Time and Contract Sum. 

5. Utilize standard and consistent activity identification numbers. Only use an 
alphanumeric coding structure with no spaces, hyphens, symbols or special 
characters to be used in the activity identification numbers.  Periods are 
acceptable to use in the activity identification numbers.   

6. Each activity shall describe Work associated with only one operation.  Each 
activity name shall depict its scope in sufficient detail to readily identify, 
monitor, evaluate, and measure planning, design, and construction progress.   

7. Ensure each activity shall be uniquely named and consist of a verb, noun, 
and location.  Physical locations of activities within definable geometric limits 
(e.g., from station to station, within a single ramp, individual bents, individual 
spans, etc.) shall be included in the activity description and represented in the 
WBS and Activity Codes relative to each activity.  Expectations of sufficient 
detail for activities is further described below: 

(a) Sufficient detail in submittals indicates distinct activities for the 
development, submittal, review, and approval of all Submittals as 
called out in Volume 2, Section 23, other sections of the DB 
Documents, or as required to obtain any approval or acceptance by 
SRTA, GDOT, or any other Government Entity.   

(b) Sufficient detail in permitting indicates distinct activities related to 
development, submittal, and approval for each required permit. 

(c) Sufficient detail in right-of-way (ROW), right-of-entry (ROE), or 
easements indicates distinct activities related to appraisals, 
negotiations, settlements or agreements, and acquisitions for each 
specific parcel.  Activities shall be included for the acquisition of any 
proposed ROW, whether State proposed/State acquired or DB Team 
proposed/DB Team acquired. 

(d) Sufficient detail for material and equipment procurement includes shop 
drawings timeframes, fabrication, and delivery for all major 
procurement items; including identified long-lead items.  

(e) Sufficient detail in structures Work indicates each bridge element 
(piles, footings, columns, caps, rebar, cure time, etc.) of individual 
bents; each element of Work in individual spans (girders, strip seal 
joints, formwork, rebar, concrete placements, cure time, etc.); 
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individual approach slabs; railings; rebar for all the above as separate 
activities; and miscellaneous other bridge Work.   

(f) Sufficient detail in structures Work indicates each cast-in-place 
retaining wall broken-out by excavation, formwork, rebar, concrete 
placement(s), cure and back-fill and each mechanically-stabilized earth 
(MSE) wall broken-out by excavation, leveling pad, lifts, settlement 
periods, wall caps, and related Work.   

(g) Sufficient detail in structures Work indicates each sound wall broken-
out by excavation, post piles/foundations, panel foundations, posts, 
panels, and related Work. 

(h) Sufficient detail in road Work indicates individual runs of pipe in 
drainage structures; individual box culverts; utility adjustments and 
relocations, individual detour roads; clearing and grubbing, 
embankment, excavation, base, paving layers, signing, striping, 
guardrail, water, sewer, roadway electrical and lighting, and other 
miscellaneous elements within definable geometric limits (e.g., from 
station to station, within a single ramp, etc.).   

(i) Sufficient detail in intelligent transport systems (ITS) and tolling 
includes structure foundations, structure supports, conduits, cabinets, 
power conductors, fiber optic, ITS equipment, cable splicing, testing 
and start-up, and other related Work. 

8. Provide sufficient time for all submittals and re-submittal review times as 
required in the DB Documents. All SRTA/ GDOT/ Government Entity review 
periods are to be 30 days unless otherwise specifically noted in Volume 2, 
Section 23 (Table 23-1). 

9. Include activities for interfaces with other projects, localities, municipalities 
and other Governmental Entities.   

10. Show responsibility for each respective activity; all activities to be performed 
by Subcontractors must include Subcontractor names. 

11. Be comprised of activities with durations in whole calendar days with a 
maximum duration of twenty (20) Working Days (160 hours), and not less 
than one (1) Day (8 hours), except activities relating to approvals, 
acceptances, and reviews by SRTA, GDOT, Governmental Entities, 
procurement activities, or as otherwise approved by GDOT.  Durations for 
each activity shall represent the anticipated work effort to complete the task 
and will reflect the planned production rates utilized by the DB Team.  
Durations shall not conflict with any time or sequencing requirement in the DB 
Documents. 

12. Ensure all activities, except for the first and last activity, have a minimum of 
one predecessor activity and a minimum of one successor activity.  Each 
activity shall have at least one “start” predecessor (i.e. FS0d, SS0d) and at 
least one “finish” successor (i.e. FS0d, FF0d). 

13. Contain sufficient hard logic (also known as vertical or construction logic) ties 
to ensure the integrity and logical soundness of the overall CPM Network. 

14. Contain sufficient preferential logic (also known as trade flow, horizontal, or 
soft logic) to communicate the DB Team’s overall approach to the Work, as 
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well as specific means, methods, crew planning, and staffing.  This includes 
logic ties that will dictate the planned flow of Work on an early date basis, as 
well as sufficient logic to ensure the late date basis represents a reasonable 
plan, production rates, and resource constraints that can be met. 

15. No float for any activity can be in excess of one hundred and twenty (120) 
days without prior written consent by GDOT. 

16. Clearly identify all resource constraints, including planned crews, equipment, 
etc. This shall be accomplished explicitly using resource loading, activity 
relationships, and a detailed description in the schedule narrative.  

17. Identify self-imposed and regulatory non-Work periods arising out of 
climatological, environmental, or other restrictions or concerns. The DB Team 
may constrain Work scheduling in these periods by using special calendars or 
other equally effective means.  All starts or completions imposed on the 
Project Schedule shall be clearly identified by the DB Team.   

18. Utilize the Gregorian calendar and satisfactorily account for anticipated 
adverse weather.  With the Preliminary Baseline Schedule but no later than 
prior to submittal of the Project Baseline Schedule, DB Team shall provide in 
writing to GDOT its planned methodology to account for anticipated adverse 
weather days over the course of the Project.  This may be achieved via 
activity durations, calendar non-work days clearly defined for weather, or 
other equally effective means as approved by GDOT. 

19. Not include any constraints, logic ties, and/or sequences not authorized by 
the DB Documents or deemed unreasonable by GDOT.  

20. Float is a jointly owned resource available to the Project and shall not be used 
to the sole benefit or detriment of either GDOT or the DB Team.  Any and all 
methods utilized to sequester float calculations are prohibited.  Project 
Schedules showing an early Completion Date shall consider the time between 
the scheduled Completion Date and the applicable contractual Milestone 
Deadline as Project float.  Declaration of scheduled early Completion Date(s), 
either explicitly or implicitly, shall not entitle the DB Team to any provisions 
concerning benefits or relief, including incentives, disincentives, excusable 
delays, compensable delays, or liquidated damages.   

21. The DB Team is not entitled to and hereby waives any and all rights to delay 
damages in meeting any scheduled early completion date(s). 

22. Be regularly updated for actual progress (not calculated progress) through the 
data date, recalculated and plotted utilizing the retained logic method.  The 
DB Team will revise, adjust, and recalculate Project Schedules to represent 
the current plan to complete the Work with no out-of-sequence progress 
activities. 

23. Contemporaneously and accurately memorialize progress including actual 
start, actual finish, and appropriate physical percent complete (manually 
input) for activities progressed as of the selected data date.  All completed or 
started activities are to be at least one day prior to the data date.  Actual 
dates inputted shall be limited to the active update period.  Actual dates 
shown beyond the data date (i.e. to its right) shall not be permitted.  
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Previously statused activities shall not be subsequently edited from update-to-
update without prior written explanation to, and approval from GDOT.  

24. Adequately forecast remaining dates for all outstanding activities that are in 
progress at the time of the update.  This shall be accomplished through 
reasonable physical percent complete or updated remaining durations.  Use 
of expected finish dates, for in-progress or not-started activities is not 
permitted. In cases where the full original duration has been expended, an 
accurate remaining duration to forecast the completion of an activity is 
required. 

25. Adequately reforecast early dates and late dates for all remaining activities. 
26. Ensure any interruptions to an activity, after that activity has begun, shall be 

added as a separate activity.  The activity that is interrupted shall be split into 
two activities.  The initial activity shall be marked as completed.  The new 
activity shall have a FS relationship with the added interruption activity and 
shall retain all existing successor relationship(s) of the original activity. 

27. Not have any activities deleted after the Project Baseline Schedule has been 
approved.  If an activity’s scope has been eliminated from the schedule, the 
activity’s description should be revised to include “- scope deleted,” original 
duration reduced to zero days, logic removed, and dates contemporaneously 
actualized on the day immediately preceding the applicable data date. 

28. Ensure each activity maintains its unique identification number and activity 
name and scope, which shall not be modified or reassigned. If the DB Team 
chooses to incorporate additional detailed activities to supplement or replace 
the scope of an existing activity, the existing activity shall maintain its original 
activity ID and be converted to a level of effort summary activity that spans 
the newly added detailed activities. 

29. Contemporaneously incorporate all approved changes to the Work that occur 
during design or construction.  These changes are to be identified by 
including the Supplemental Agreement or Change Order number in the 
activity description or other method approved by GDOT to identify the 
change, and must be identified and the scope described for each new activity 
in the narrative for the reporting period in which the Supplemental Agreement 
or Change Order was approved or executed.  
  

2.2.5 Software Requirements 

The DB Team shall utilize the latest available version of Primavera P6 software for the 
development and maintenance of all Project Schedules.  All schedule submittals will be 
provided to GDOT in electronic Primavera P6 file format (.XER or .XML) compatible with 
the program, revision number, and service pack used by GDOT.  In addition to 
compliance with all schedule software settings and restrictions as prescribed throughout 
this Section 2.2, the DB Team shall coordinate with GDOT to ensure all Project-related 
Primavera P6 data is properly imported with each submittal.  This includes which import 
configuration options will be utilized.   
 

2.2.5.1 Software Practices and Restrictions 
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Except as noted elsewhere in this Section 2.2, the DB Team shall ensure all Project 
Schedules comply with the following software practices and restrictions: 
 
Activity Constraints – Each start milestone (“Milestone”) shown in Volume 1 Exhibit 9, 
will be constrained with a “start on-or-after” primary constraint date.  Each finish 
milestone (“Deadline”), as defined in Volume 1 Exhibit 9, shall be clearly identified and 
represented in the Project Schedule using the following convention: 

1. The applicable ending event shall be a finish milestone identified as “Completion 
Deadline _________”, constrained with a “Finish On” Primary Constraint date, 
(where the underlined space will identify the applicable Milestone Schedule 
Deadline). 

2. Activity “Completion Deadline _________” shall have sole predecessor identified 
as a finish milestone named “Currently Forecasted Completion Deadline 
_________” (tied with a finish-finish relationship with zero lag value).  Both 
activities shall be assigned to the same Calendar 

3. Activity “Currently Forecasted Completion Deadline _________” shall have as 
predecessors all the activities that must be completed prior to the Milestone 
Schedule Deadline, as defined in Volume 1 Exhibit 9. 

 
Date constraint(s), other than those required by the DB Documents, will not be allowed 
unless approved prior in writing by GDOT. The DB Team shall identify any constraints 
proposed and provide an explanation for the purpose of the constraint.  Use of “As late 
as possible,” project level “Must finish by,” and “Mandatory” constraint types are not 
permitted.   
 
Logic, Relationships & Relationship Lags - DB Team shall ensure the majority of 
activity relationship types are finish-to-start (FS) with no leads or lags for construction 
phase activities.  Finish-to-finish (FF) or start-to-start (SS) relationship types may 
contain lags that are no greater than ½ of the predecessor’s duration.  Use of a start-to-
finish relationship type is not permitted.  Relationship lags shall not be used when the 
creation of an activity will perform the same function (e.g., concrete cure time). The DB 
Team shall identify any lag proposed and provide an explanation for the purpose of the 
lag.  Use of lags with a negative value shall not be allowed.  
 
Progress Data - Scheduling data, including actual costs, actual start, and actual finish 
dates shall not be automatically updated by default mechanisms that may be included in 
the scheduling software system (including but not limited to update progress, apply 
actuals, etc.). Actual start and actual finish dates shall match the dates contained in the 
DB Team’s QA/QC documentation and Five Week Detail Schedules. Work activities 
shall be updated by actual Work progression. If used, labor and equipment hours 
associated with activities shall be derived from the DB Team’s contemporaneous 
Project diaries and daily reports. 
 
Calendars - All calendars utilized on Project Schedules shall be Project-level calendars.  
The DB Team shall not use or reference global level calendars.  Use of “Inherit holidays 
and exceptions from Global Calendar” option shall not be permitted.   
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Each calendar shall identify work days and non-work days and should include 
identifiable PI# in the description (i.e. “PI###### - 5-Day Work Week,”).  Each calendar 
utilized should maintain the same hourly work/non-work times and same hours/day.  DB 
Team shall ensure all calendars utilized maintain the same hours per time period as 
specified in software “Admin Settings” and ensure “Use assigned calendar to specify the 
number of work hours for each time period” is selected.  Unless otherwise approved by 
GDOT, a standard working day shall consist of 8 work hours per day and be defined as 
8:00AM to 5:00PM (with a 1 hour non-work lunch at 12:00PM-1:00PM).  Each calendar 
(either 5-day work week, 6-day work week, 7-day work week, etc.), shall remain 
consistent with these start and finish times. 
 
The DB Team shall not change an activity’s calendar assignment, modify a calendar’s 
work/non-work periods (both work days or work hours/day), add, or delete calendars 
used in the Project Baseline Schedule, or any monthly Progress Schedule, without prior 
agreement from GDOT. 
 

2.2.5.2 Software Settings 

Except as noted elsewhere in this Section 2.2, the DB Team shall ensure all schedules 
comply with the following software settings: 
 
Schedule Options - DB Team shall ensure the following schedule options are selected: 
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At time of Project Baseline Schedule submittal, DB Team shall specify if lags are to be 
calculated on predecessor, successor, or 24-hour calendar; and shall remain consistent 
with such setting throughout the course of the Project. 
 
Project Settings and Defaults - The DB Team shall apply the following project settings 
: 

1. Each Project Schedule submittal shall be clearly identified; have a unique Project 
ID, and Project name prior to submission (prior to the DB Team starting the 
export process); and shall adhere to the following naming convention: 

Project Id Project Name XER or XML File Name 

Project Id Project Name XER or XML File Name 

For Preliminary Baseline Schedule, Project Baseline Schedule, and Revised Baseline Schedule Submittals 

PI#_BLS01 Project Name_BLS01 PI#_Date Uploaded_Sch_BLS01_ddYYMMDD 
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PI#_BLS02 Project Name_BLS02 PI#_Date Uploaded_Sch_BLS02_ddYYMMDD 

PI#_BLS03 Project Name_BLS03; etc. PI#_Date Uploaded_Sch_BLS03_ddYYMMDD 

For Progress Schedule Submittals 

PI#_UDP01 Project Name_UDP01 PI#_Date Uploaded_Sch_UDP01_ddYYMMDD 

PI#_UDP02 Project Name_UDP02 PI#_Date Uploaded_Sch_UDP02_ddYYMMDD 

PI#_UDP03 Project Name_UDP03 PI#_Date Uploaded_Sch_UDP03_ddYYMMDD 

PI#_UDP03r01 Project Name_UDP03 (Resubmitted) 

Note: shown for example purposes only 

PI#_Date Uploaded_Sch_UDP03r01_ddYYMMDD 

For Revised Project Baselines Submittal(s)  

PI#_RBL01 Project Name_RBL01 PI#_Date Uploaded_Sch_RBL01_ddYYMMDD 

For Project Recovery Schedule Submittal(s) (if applicable) 

PI#_PRS01 Project Name_PRS01 PI#_Date Uploaded_Sch_PRS01_ddYYMMDD 

For Project As-Built Schedule Submittal(s) 

PI#_ABS Project Name_ABS PI#_Date Uploaded_Sch_ABS_ddYYMMDD 

Where the following abbreviations and conventions represent: 

PI# = Project Number 

BLS = Baseline Submittal 

UDP = Update Period 

RBL = Revised Baseline Submittal 

PRS = Project Recovery Schedule 

ABS = As-Built Schedule 

Sch = Schedule 

ddYYMMDD = data date in 2-digit format (Year, Month, Day) 

2. Each Progress Schedule (update submittal) must be related to the coinciding 
ordinal month progress period.  

3. Project status shall be “Active.” 
4. Project level “Must Finish By” shall be left blank. 
5. The data date for the Preliminary Baseline Schedule submittal shall be set to the 

authorization date to begin NTP 1 Work, as identified in writing by SRTA or 
GDOT. 

6. The data date for Project Schedule submittals, excepting the Preliminary 
Baseline Schedule, shall be set to the day immediately following close of the 
update period, so that if the period closes on the 31st at 11:59 p.m., the data date 
should be set to the 1st of the next month at 12:00 a.m. 

7. The character for separating code fields for the WBS tree shall be “.” 
8. The fiscal year begins on the 1st day of July. 
9. The baseline for earned value calculations shall be “Project baseline” 
10. Critical Activities shall be defined as “Longest Path” 

 
Activity Settings and Defaults - DB Team shall ensure all schedule activities conform 
to the following: 

1. The duration type shall be “Fixed Duration & Units”; start and finish milestones 
shall be “Fixed Duration and Units/Time.” 

2. The percent complete type shall be “Physical.” 
3. Activity Type shall be set to “Task Dependent” except for Milestones and Level of 

Effort/Summary activities. 
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4. The default calendar shall be set to most common Project-specific production 
calendar.  Calendar assignments may be changed at the activity level, as 
applicable. 

5. Default price / unit for activities without resource or role price / units shall be 
“$0.00/h.” 

6. “Activity percent complete based on activity steps” shall not be selected. 
7. “Link Budget and At Completion for not started activities” shall be selected. 
8. “Reset Remaining Duration and Units to Original” shall be selected. 

 
WBS Default Settings – DB Team should ensure the status for all WBS levels with 
activities assigned is “Active” and the following Earned Value Settings are selected: 

 

 
Admin Settings - The following settings shall be placed: 

1. Industry to use for terminology and default calculation settings in the P6 
Professional module shall be “Engineering and Construction.” 

2. Currency shall be “USD – Dollar.” 
3. Time Periods shall be defined as follows: 

a. Hours/Day: 8.0, 
b. Hours/Week: 40.0, 
c. Hours/Month: 172.0, and 
d. Hours/Year: 2000.0. 

4. “Use assigned calendar to specify the number of work hours for each time 
period” shall be selected. 

5. Earned Value Technique for computing performance percent complete shall be 
“Activity % Complete.” 

6. Technique for computing estimate to complete (ETC) shall be “ETC = Remaining 
Cost for activity.” 

7. When calculating earned value, use “Planned values with Current Dates” or “At 
Completion values with Current Dates” options.  “Planned Values with Planned 
Dates” option is not permissible. 

 
2.2.6 Scheduler Qualifications  
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The DB Team shall designate at least one scheduler, who will be full-time on the Project 
and responsible for the development, preparation, and management of all required 
Project Schedules.  The designated scheduler(s) shall have at least five (5) years of 
experience developing, creating, managing, and reporting on schedules of similar size, 
type, and complexity to this Project and proficiency in the designated scheduling 
software system.  The DB Team shall submit a resume outlining the qualifications of the 
proposed scheduler(s) to GDOT for review and approval within fourteen (14) days of 
NTP 1.  Should the scheduler(s) leave the employment of the DB Team, leave the 
Project, or GDOT finds the DB Team’s scheduler(s) performance to be poor or any 
proposed scheduler(s) to be lacking  in qualifications or experience, the DB Team shall 
replace them with (an) equal or better replacement(s) meeting all original qualification 
requirements within fourteen (14) days of written notice from GDOT.   
 

2.2.7 GDOT Review, Approval, and Acceptance 

GDOT will review the Preliminary Baseline Schedule, the Project Baseline Schedule, 
and Revised Baseline Schedule submittals within thirty (30) days of submission and a 
Recovery Schedule within fourteen (14) days of submission; and return them as 
approved, approved with comments (which must be addressed to GDOT’s satisfaction 
in the following Progress Schedule), or rejected for resubmission within ten (10) days 
from the date of receipt by DB Team.  DB Team shall repeat the submittal process until 
the Project Schedule is approved by GDOT.   

GDOT’s review and approval of the Preliminary Baseline Schedule, the Project Baseline 
Schedule, and Revised Baseline Schedule submittals is for conformance to the 
requirements of the DB Documents and Good Industry Practice and does not relieve DB 
Team of sole responsibility for meeting DB Document requirements and Completion 
Deadlines.  Approval does not expressly or by implication warrant, acknowledge, or 
admit the reasonableness of the logic, durations, resourcing, or any other element.  If 
DB Team fails to define any element of Work, activity, or logic and GDOT’s review does 
not detect this omission or error, DB Team remains responsible for correcting the error 
or omission without qualification. Approval does not take precedence over any DB 
Document requirement unless such approval includes specific, written waiver of a DB 
Document requirement 

GDOT will review Progress Schedule and Recovery Schedule submittals within fourteen 
(14) days of submission, and return them as approved, approved with comments (which 
must be addressed to GDOT’s satisfaction in the following Progress Schedule), or 
rejected for resubmission within ten (10) days from the date of receipt by DB Team.  DB 
Team shall repeat the submittal process until the Project Schedule is approved by 
GDOT.  

GDOT’s review and acceptance of Progress Schedules, Recovery Schedule(s), and the 
As-Built Schedule is for review for conformance to the requirements of the DB 
Documents and does not relieve DB Team of the sole responsibility for meeting all DB 
Document requirements and Completion Deadlines.  Acceptance does not expressly or 
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by implication warrant, acknowledge, or admit agreement; the reasonableness of the 
logic, durations, resourcing, or any other element of the Progress or Recovery 
Schedule.  If DB Team fails to define any element of Work, activity, or logic and GDOT’s 
review does not detect this omission or error, DB Team remains solely responsible for 
correcting the error or omission, without qualification or recourse.  

DB Team is solely responsible for planning and executing the Work and for providing 
sufficient administration, planning, design, materials, equipment, and labor to guarantee 
completion of the Project in accordance with the DB Documents and Completion 
Deadlines. 

GDOT will retain final authority to approve, accept, reject, or accept as noted for every 
Project Schedule, as described in Article 6.3 of the DBA, this Volume 3, Section 2.2; 
Volume 3, Section 23, and the DB Documents. If rejected by GDOT, the DB Team shall 
address GDOT comments and revise and resubmit the Project Schedule until 
acceptance or approval, as applicable, by GDOT.  GDOT’s approval or acceptance of 
any Project Schedule shall not relieve the DB Team from its responsibilities for adjusting 
workforces, equipment, and Work schedules to ensure Completion of the Project within 
the time specified in Exhibit 9 to the DBA. Similarly, GDOT’s approval or acceptance of 
any Project Schedule does not in any way relieve the DB Team from its responsibility to 
produce and utilize a complete, accurate, and appropriate schedule for managing its 
Work.  GDOT’s approval or acceptance only implies that the submittal appears to meet 
the requirements of this specification and appears to provide a valid Work plan for the 
Project, but in no-way constitutes GDOT’s approval or acceptance of time impacts or 
other changes to the Work.  If GDOT deems that any Project Schedule fails to provide 
the information required in this Section 2.2 or the DB Documents, GDOT may withhold a 
portion of or all progress payments until the proposed Project Schedule containing the 
required information has been submitted by the DB Team and approved or accepted by 
GDOT, as applicable. Unaccepted or rejected Project Schedules and associated data 
shall not be considered relevant or applicable for any purposes during or after 
completion of the Project and shall not be binding on GDOT.  
 

2.2.8 Resource Loading 

For all construction activities, resources shall be incorporated into the Project Schedule 
in a manner that represents a reasonable plan, production rates, and resource 
constraints that can be met to complete the Work.   
 
The DB Team shall provide a list of crews and crew types separate from the Project 
Schedule in the project narrative, and shall identify the composition of and production 
rate for each crew type.  The crews shall be defined as a labor resource type and shall 
be assigned to appropriate activities.  The resource-loading method the DB Team elects 
to use shall adhere with all scheduling requirements as set forth under this Section 2.2, 
including all specified software practices, restrictions, and settings.  Additionally, the 
following requirements shall be met: 
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1. The commodity, labor, or equipment quantity that the activity value will be based 
on shall be indicated as a resource.   

2. Labor-loading of activities may be based upon total number of workers or total 
number of crews to be used by the DB Team and subcontractors.   

3. Major construction equipment to be used by the DB Team and subcontractors at 
all tiers in prosecuting Work shall be assigned to applicable activities.   

4. The quantity shall represent the estimated effort in-place for the activity value. 
5. A unique “Resource Breakdown Structure” (RBS) must be created, clearly 

identifying a Project Identification number and populated with resources assigned 
within the project hierarchy. 

6. Standard Resource fields shall be populated with Project-related and appropriate 
information including: 

(a) resource ID (prefix for each shall be project PI#), 
(b) resource name, 
(c) resource type, 
(d) unit of measure, 
(e) default units/ time, 
(f) resource calendar, 
(g) effective date (prior to or same as Project start date), 
(h) max units/ time; and  
(i) price/ unit. 

 
In addition to the original resource-loading depicted in the Project Baseline Schedule, 
the DB Team may be required to adjust resource levels to meet all milestones on the 
Milestone Schedule (Exhibit 9). Additional adjustments may include Supplemental 
Agreements.  
 
As part of the proposed Project Baseline Schedule and all subsequent schedule 
submittals, the DB Team shall also provide GDOT with the following exhibits: 

1. Resource Assignment Data - shall be a tabular layout or report, organized by 
resource with summary band info displayed, and rolled-down to display all 
activities assigned.  As applicable, required fields may include identification of 
each resource assigned, activity ID, activity name, duration, activity status, 
physical percent complete, budgeted, actual, remaining and at-completion units, 
unit price and unit of measure.   

2. Resource S-Curve Data - shall be a product of the software creating the Project 
Schedule and shall be a tabulation of monthly incremental budgeted, actual, and 
remaining units on an early- and late-date basis. 

 

2.2.9 Schedule of Values (SOV) and Cost-Loading 

The Preliminary Baseline Schedule, Project Baseline Schedule, Revised Baseline 
Schedule(s), and Recovery Schedule(s) shall be cost-loaded to create the Project SOV 
(which may be the Preliminary SOV, Baseline SOV, Revised Baseline SOV, or 
Recovery Schedule, as further defined in this Section 2.2 and as appropriate for the 
context in which they are used). Progressed during each respective reporting period, 
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the Project SOV shall be the basis for periodic compensation due the DB Team 
throughout the performance of the Work.   
 
The Project SOV shall be derived from and be generally consistent with the cost-loaded 
Proposal SOV and all cost-loaded schedule activities shall roll-up to the activities shown 
on Exhibit 2 to the Design-Build Agreement. _____ 
 
In developing the Project Baseline Schedule SOV, the DB Team shall apportion its 
Contract Sum across schedule activities that, in aggregate, represent all Work.  The DB 
Team shall devise an account structure representing the major categories of the Work in 
consultation with GDOT and which is subject to GDOT approval.  The DB Team shall 
allocate the total Contract Sum among these accounts.  Each account will include one 
or more cost-loaded activities scheduled on the Project Schedule.  Once approved, this 
devised account structure and allocated dollar values to each account via specific 
activities shall constitute the Project’s “Schedule of Values”.  The Project Baseline 
Schedule and successor monthly Progress Schedules will form the basis of payment for 
the Project.   
 
Each Progress Schedule submittal will be accompanied with an updated Project SOV.  
For each Progress Schedule, the DB Team and GDOT will agree upon the progress 
percent complete for Work in place related to each activity. The percent complete 
utilized for progress payments for a given activity shall reflect the activity’s physical 
percent complete value. The agreed updates shall be submitted with and shall justify the 
DB Team’s monthly Payment Requests.  The Project SOV shall show for each schedule 
activity: SOV value, progress percent complete, which individually and in aggregate and 
the associated invoice amount. 
 
The DB Team shall select a method and scheme compatible with the scheduling 
software to cost-load the CPM Schedule with the Schedule of Values. The DB Team’s 
method must have the ability to, at the schedule activity level, track each cost-loaded 
activity value as a “budget” against periodic, total to date, and final Project earnings for 
that activity. The cost-loading structure will be reviewed by GDOT for approval at the 
time of the Preliminary Baseline Schedule, Project Baseline Schedule, or Revised 
Baseline submittals, as applicable and shall not be modified without the prior approval 
of GDOT.  The DB Team shall devise a system for tracking, grouping and sorting cost-
loaded activities as approved by GDOT.  The DB Team shall allocate the total Contract 
Sum among activities adhering with the following: 

1. Cost-loading shall be applied to task dependent, detailed administrative, design, 
and construction activities.  Cost-loading level of effort or summary type activities 
in lieu of detailed design and construction activities shall not be permitted. 

2. The cost for each activity shall accurately represent the value of the Work 
identified in the activity.   

3. The cost-loaded activities shall not be front-end loaded.  A linear and uniform 
distribution of cost over each activity’s duration is required. To resolve disputes, 
the DB Team agrees to provide GDOT access to the DB Teams’ escrow bid 
documents. 
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4. No single schedule activity may be assigned a value greater than $100,000 or 
1% of the total Contract Sum, whichever is less, without prior written approval by 
GDOT.  

5. The sum of the costs of all activities shall equal the total Contract Sum.  
6. The sum of the costs of a particular subset of activities assigned to a particular 

SOV account shall equal the total Contract Sum for that particular SOV account.  
7. Once approved or accepted, no changes to any budgeted or distributed amount 

may be made without prior GDOT approval. 
 
All payments to the DB Team under this DB Agreement will be represented by cost-
loaded activities. Supplemental Agreements that include changes to the Contract Sum 
will be incorporated into the Project SOV.  
 
As part of the proposed Preliminary Baseline Schedule, Project Baseline Schedule, 
Revised Baseline Schedule, Recovery Schedule, and Progress Schedule submittals, 
the DB Team shall provide GDOT with the following exhibits: 

1. Schedule of Values (SOV) - shall be provided as tabular layout or report, 
organized by SOV accounts with summary band info displayed, and rolled-down 
to display all activities assigned cost-loading data under each SOV account.  As 
applicable, required fields may include identification of particular SOV assigned, 
activity ID, activity name, duration, activity status, physical percent complete, 
budgeted and actual units, unit price and unit of measure (if applicable), 
budgeted and actual cost, remaining cost, and at-completion cost. 

2. Cumulative S-Curve Data - shall be a product of the software creating the 
Project Schedule and shall be a tabulation of monthly incremental budgeted, 
actual, and remaining cost on an early- and late-date basis.  
 

2.2.10 Maximum Payment Curve 

All Project SOVs are subject to the Maximum Payment Curve requirements herein; 
however, notwithstanding any other provision within the DB Documents, in no case shall 
the Project SOV exceed the Annual Cumulative Payment Caps set forth in Article 5.2, 
Table 5-1 of the Agreement, as modified by executed Supplemental Agreement(s).  
Except upon the execution of a Supplemental Agreement, GDOT or SRTA approval or 
acceptance of any Project Schedule or Project SOV, and Progress Schedule or 
Progress SOV, shall not supersede, increase, or modify the Annual Cumulative 
Payment Cap.   
 
The Maximum Payment Curve may be modified from time to time i) when requested by 
the DB Team and approved by GDOT and SRTA in their sole discretion; ii) upon 
issuance of a unilateral change order by SRTA increasing the Maximum Payment 
Curve, and iii) to account for adjustments to the Contract Sum due to Supplemental 
Agreements/ Change Orders.  Such modification cannot be based solely upon cost 
adjustments to the existing SOV payment activities. 
 

2.2.10.1 Establishing the Maximum Payment Curve  
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The DB Team shall submit to GDOT and SRTA for review and approval, which approval 
is subject to GDOT’s and SRTA’s sole discretion, a Maximum Payment Curve derived 
from the approved Project SOV. The Maximum Payment Curve will be provided: i) as a 
graph showing a cumulative cash flow curve based on the early Project Schedule 
completion dates and as modified below to establish the proposed Maximum Payment 
Curve; and ii) as a Maximum Payment Curve Table with a row for each year and month 
from NTP 1 to Final Acceptance and width columns showing the month and year, the 
cap amount for each payment period, and the accumulative cap amount up to and 
through that period.   
 
The Maximum Payment Curve Table shows the earliest date by which the aggregate 
amounts may become available to the DB Team, and which constitutes a cap on the 
aggregate amount of payments that may be made to DB Team at any specified time, 
but which may be revised from time-to-time as specified in Article 5.3 of the Design-
Build Agreement. 
 
Each entry in the Maximum Payment Curve Table need not exactly reflect the Project 
SOV but in no case can the Maximum Payment Curve exceed: i) any of the Annual 
Cumulative Payment Caps; and ii) 125% of the Project SOV for any reporting period, as 
reflected by the early completion of the Project Completion dates.  The total of the 
accumulative cap column must equal the Contract Sum.  Upon GDOT and SRTA 
approval, the Payment Cap Table will become a binding term and condition under the 
Agreement (Volume 1). 
 
The Maximum Payment Curve must be submitted for approval with the Project SOV but 
no later than fourteen (14) days after the Project Baseline Schedule is approved by 
GDOT.   
 
Notwithstanding any other provision in these DB documents, no payment for Work 
contemplated by the Project SOV will be made until the Maximum Payment Curve Table 
and the Project SOV have been approved by GDOT and SRTA. 
 

2.2.10.2 Reporting Cumulative Progress  

The monthly narrative report will include a comparison of the actual accumulated 
expenditures against the accumulated expenditures shown on the approved Maximum 
Payment Curve Table through the then-current reporting period, and shall project the 
planned level of expenditures for the remaining Work against the funds available as 
shown in the Maximum Payment Curve Table and against the Annual Cumulative 
Payment Cap Schedule.   
 
In addition, with each monthly narrative report, DB Team shall provide a graph showing 
the cumulative cash flow curve based on the early completion dates and compared 
against the approved Maximum Payment Curve.    
 

2.2.10.3 Payment Under the Maximum Payment Curve 
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On or about the fifth Business Day of each month following approval of the Project 
Schedule, Project SOV, and Maximum Payment Curve, and continuing through the last 
date of the Maximum Payment Curve Table (Final Acceptance), DB Team shall deliver 
to GDOT three (3) hard copies and one (1) electronic copy of a Payment Request in a 
form approved by GDOT and SRTA and meeting all requirements in the DB 
Documents.  Each Payment Request shall be signed by DB Team’s Authorized 
Representative. 
 

2.2.10.4 Annual Reconciliation with the Annual Cumulative 
Payment Cap Amount 

Unless otherwise agreed to by the Parties, a revised Maximum Payment Curve shall be 
submitted for approval at the end of each GDOT fiscal year (which ends on June 30) to 
account for any remaining amounts under the Annual Cumulative Payment Cap 
Schedule set forth in Article 5.2.1, Table 5-1 that are then made available.  If at any time 
during the progression of the Work: i) the DB Team’s cumulative sum of the value of the 
estimated Work in progress, ii) the accumulated total progress Payment Requests 
received, or iii) the accumulated total progress payments projected are within 5% of the 
accumulative total expenditure permitted by the Maximum Payment Curve, the DB 
Team shall provide prompt notice to GDOT and SRTA, but not later than with submittal 
of the Project Update Schedule narrative report for that period, along with a plan 
showing how the DB team will remain under the Maximum Payment Curve while 
mitigating any potential delays to the Project, including slowing, resequencing, or 
stopping the Work.    
 
No later than the earlier of: i) two months prior to each GDOT Fiscal Year end (June 
30th) or ii) when the DB Team’s projected cumulative progress payments sum of the 
value of the estimated Work in progress is projected to exceed the Cumulative Payment 
Cap Schedule for the next month, the Parties shall meet to review the DB Team’s actual 
payments received and the projected cumulative sum of the value of the estimated 
Work to the end of the Fiscal Year against those established in the Maximum Payment 
Curve Table and the Annual Cumulative Payment Cap Schedule shown in Article 5.2.1, 
Table 5-1 to the Agreement.  If the DB Team’s projected cumulative progress payments 
sum of the value of the estimated Work exceeds the Cumulative Annual Payment Cap 
Schedule, the DB Team shall provide a plan, subject to GDOT and SRTA approval, for 
slowing, resequencing, or stopping the Work until the next Fiscal Year, when additional 
Annual Funds become available. Such plan will address minimizing impacts to traffic 
and upon approval shall be performed by the DB Team.   
 
If the DB Team does not meet any of the requirements of this Section 2.2.11 Maximum 
Payment Curve or if GDOT deems the DB Team’s plan under this Section 2.2.11.4 
unreasonable or unworkable, then GDOT may, in its sole discretion, stop the Work until 
such time that the Annual Funds become available.  In such case, any additional Work 
or disruptions caused by or related to slowing, resequencing, or stopping the Work and 
minimizing impacts to traffic, whether directed by GDOT, or required by this Section 
2.2.11.4 will not constitute either a Relief Event or Compensation Event.   
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2.2.11 Schedule Submittal Requirements 

2.2.11.1 Project Schedule Requirements 

Within fourteen (14) days from NTP 1, the DB Team shall schedule and coordinate a 
Schedule Kick-off Meeting with GDOT to discuss the schedule structure, methodology, 
expectations, and how the requirements will be met.  A preliminary WBS shall be 
submitted at the Schedule Kick-off meeting for subsequent GDOT review and approval. 
The Preliminary Baseline Schedule shall be submitted no later than thirty (30) days after 
NTP 1.  GDOT will provide written approval or comments to the DB Team to revise and 
resubmit the Preliminary Baseline Schedule.  Within seven (7) days of being directed by 
GDOT to revise and resubmit, the DB Team shall revise and resubmit the Preliminary 
Baseline Schedule.  This procedure will be repeated as necessary until GDOT approval.   
 
Not later than thirty (30) days prior to the anticipated NTP 3 date, the DB Team shall 
schedule and coordinate a Schedule Kick-off Meeting with GDOT to discuss the 
complete Project Baseline Schedule structure, methodology, expectations, and how the 
requirements will be met.  A preliminary, complete WBS shall be submitted no later than 
at the Schedule Kick-off meeting for GDOT review and approval. The Project Baseline 
Schedule shall be submitted no later than one hundred and twenty (120) days after NTP 
1.  GDOT will provide written approval or comments to the DB Team to revise and 
resubmit the Project Baseline Schedule.  Within seven (7) days of being directed by 
GDOT to revise and resubmit, the DB Team shall revise and resubmit the Project 
Baseline Schedule.  This procedure will be repeated as necessary until GDOT approval.  
(This review and approval process and durations also applies to all Revised Baseline 
schedules.) 
 
The approved final submittal of the schedule shall be called the “Project Baseline 
Schedule.”  Once approved, the Project Baseline Schedule shall not be modified in any 
way. 
 
The Project Baseline Schedule submittal(s) shall include: 

1. Electronic Primavera P6 file format (.XER or .XML) of the schedule submittal 
2. A schedule narrative meeting the requirements as described herein 
3. A critical path schedule plot (in .pdf format) 
4. A full schedule plot (in .pdf format) 
6. SOV Layout 
7. Cumulative S-Curve Data (early and late date basis) ensuring the Project 

Schedule is within the limits of the Maximum Payment Curve 
 

2.2.11.2 Progress Schedule Requirements 

The DB Team shall prepare and submit for review and acceptance by GDOT monthly 
Project Schedule updates (Progress Schedules) that meet the requirements as 
described in this Section 2.2.  Progress Schedules do not constitute revisions or 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation Page 2-25 Request for Proposals 
 VOL_3_SECTION 2 – PROJECT MANAGEMENT 

 

amendments to the Preliminary Baseline Schedule, Project Baseline Schedule, or 
Revised Baseline schedule.  The DB Team shall update monthly the prior accepted 
Progress Schedule to reflect the current status of the Project, and any accepted 
Compensation or Relief Events by GDOT.   
 
DB Team shall submit Progress Schedules with actual start and finish dates for 
completed activities, and physical percent complete and remaining durations for 
activities in progress.  The data date for each Progress Schedule shall be the day after 
the progress period for payments closes.     

DB Team shall submit the Progress Schedules with the monthly narrative report. A 
Progress Schedule (whether or not such update has been approved by GDOT) does not 
constitute a revision to the Project Schedule. Refer to Section 2.2 for the process by 
which revisions to the Project Schedule shall be submitted and approved by GDOT. 

Acceptable Schedule Changes - acceptable scheduling changes in a Progress 
Schedule include: logic adjustments to address out of sequence Work, splitting of 
activities to address significant periods of inactivity for payment purposes and changes 
to cost loading of activities below the WBS level of Payment Activities.     

DB Team shall not revise descriptions to represent a different scope than originally 
intended.  No changes in activity durations, activity cost loading at the WBS level of 
Payment Activities or higher, calendar assignments, logic ties, or constraints will be 
allowed without GDOT’s written concurrence.  These are considered revisions to the 
Project Baseline Schedule.  An activity identification number can only be used once.  
DB Team shall not delete an activity and then create a new activity at a later date 
utilizing the same activity identification number.  

Acceptable Cost Loading Changes in an update (Progress Schedule) - the splitting 
of Payment Activities for payment purposes will be allowed provided that justification is 
submitted, reviewed, and approved by GDOT.  DB Team shall ensure the allocated 
dollar values that are split match the Contract Sum (as may be modified by a 
Supplemental Agreement or Change Order) at all times. 

Progress Schedules shall be submitted on or before the seventh day of the month after 
acceptance of the Project Baseline Schedule and shall be developed in accordance with 
the applicable provisions of the DB Documents.  GDOT will review the monthly 
Progress Schedule(s) for consistency with the DB Team’s WBS, the current accepted 
Project Baseline Schedule and the previous month’s accepted update for conformance 
with the DB Documents.  Following GDOT’s notice of review findings, the DB Team is 
responsible to schedule and coordinate a meeting with GDOT to discuss the Progress 
Schedule.  At a minimum, the following topics will be discussed: DB Team’s compliance 
with contractual schedule requirements, delays, proposed and approved contract 
quantity increases and decreases, proposed and approved extra work, actual starts, 
durations and finishes, and actual progress to date.   
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Within 14 days of being directed by GDOT to revise and resubmit, the DB Team shall 
revise the Progress Schedule and re-submit the Progress Schedule. GDOT may 
withhold payment until the Progress Schedule is accepted.  
 
The Progress Schedule submittal(s) shall include the following: 

1. Electronic Primavera P6 file format (.XER or .XML) of the schedule submittal 
2. A schedule narrative meeting the requirements as described herein. 
3. A critical path schedule plot (in .pdf format) 
4. A full schedule plot (in .pdf format) 
5. A five (5) week look ahead schedule for the activities to be completed between 

the schedule submittal and the following month’s schedule update (in .pdf 
format) 

6. A detailed variance report of the previous months five (5) week look ahead 
schedule.  

7. A computer-generated log report listing all changes made between the current 
submitted schedule and the latest approved predecessor schedule as 
described herein 

8. SOV Layout 
9. Cumulative S-Curve Data (early and late date basis) including current 

progress 
 
 
 

 
2.2.11.3 Revised Project Baseline Schedule 

The DB Team may be required to prepare and submit for review and acceptance to 
GDOT a Revised Project Baseline that meets the requirements as described in Section 
2.2.  At any point during the Project, GDOT reserves the right to direct the DB Team 
develop and submit a Revised Project Baseline, at no additional cost to GDOT, that 
represents a reasonable plan to complete the work if any of the following occur: 

1. The Schedule forecasts a finish date for the Project or any other contractual 
milestone that is more than 30 days later than contractually required 

2. The actual cumulative Job-to-Date Work-in-Place falls below 95% of the 
accepted Baseline Schedule Cumulative S-Curve (Late Date Basis) 

3. Overall approach to work, sequence(s), or timing are fundamentally changed  
4. Contractual changes (accepted Relief Events or Compensation Events) 
5. Field condition changes (means, methods, crew planning and staffing, and 

resource constraints, etc.) 
6. The current plan, as communicated by the Schedule, is deemed an insufficient or 

unreasonable plan by GDOT 
 
The Revised Baseline Schedule shall be submitted within fourteen (14) days of written 
notice from GDOT.  GDOT will review the Revised Project Baseline and provide written 
approval or direction for the DB Team to revise and resubmit the Revised Project 
Baseline.  Following GDOT’s review comments, the DB Team shall schedule and 
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coordinate a meeting with GDOT to discuss the Revised Baseline Schedule.  At a 
minimum, the following topics will be discussed: actual progress to date, remaining work 
to be completed, and nature and justification of changes related overall approach to the 
work, specific means, methods, crew planning and staffing, and resource constraints.  
Within fourteen (14) days of being directed by GDOT to revise and resubmit, the DB 
Team shall revise the Revised Project Baseline and re-submit the Revised Project 
Baseline.  Once a Revised Project Baseline Schedule is approved by GDOT, it shall be 
used as the basis for subsequent Progress Schedule(s). 
 
The Revised Project Baseline Schedule submittal(s) shall include: 

1. Electronic Primavera P6 file format (.XER or .XML). 
2. A schedule narrative meeting the DB Documents requirements. 
3. A critical path schedule plot (in .pdf format) 
4. A full schedule plot (in .pdf format) 
5. A computer-generated log report listing all changes made between the 

current submitted Project Schedule and the latest accepted predecessor 
Project Schedule. 

6. An SOV layout 
7. Cumulative S-Curve Data (early and late date basis), including current 

progress. 

2.2.11.4 Recovery Schedule 

At any point during the Project, GDOT reserves the right to request the DB Team 
develop and submit a Project Recovery Schedule that meets the requirements as 
described throughout Section 2.2 and that represents a reasonable plan to complete the 
work when any of the following occur: 

1. The schedule forecasts a finish date for the Project or any other contractual 
milestone that is more than 30 calendar days later than contractually required. 

2. On cost-loaded schedules, the actual cumulative Job-to-Date Work-in-Place falls 
either below 95% of the accepted Baseline Schedule Cumulative S-Curve (late 
date basis) or exceeds the early completion pay curve by greater than 5%. 

3. There have been cumulative or substantial changes to the planned or observed 
field condition changes (means and methods, crew planning and staffing, 
resource constraints, etc.). 

4. The current plan, as communicated by the schedule, is deemed to be an 
insufficient or unreasonable plan by GDOT. 

 
The Recovery Schedule must achieve all remaining Completion Deadlines, including 
Interim Milestones, Substantial Completion, and Final Acceptance.  This effort may 
include applying additional resources, working longer or additional shifts, or other 
measures.  The Recovery Schedule shall clearly communicate the DB Team’s overall 
approach to the remaining work, as well as specific means, methods, crew planning and 
staffing.  This includes logic ties that will dictate the planned flow of work on an early 
date basis, as well as sufficient logic to ensure the late date basis represents a 
reasonable plan, production rates, and resource constraints that can be met. 
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The Project Recovery Schedule shall be submitted within fourteen (14) days of written 
notice from GDOT.  GDOT will review the Recovery Schedule and provide written 
acceptance or direction for the DB Team to revise and resubmit.  This process will be 
repeated as necessary until the Recovery Schedule has been accepted by GDOT.  
Once accepted, the Project Recovery Schedule shall be used as the basis for 
subsequent Project Schedule Updates (Progress Schedules). 
 
The Project Recovery Schedule submittal(s) shall include the following: 

1. Electronic Primavera P6 file of the schedule submittal 
2. Schedule Narrative 
3. Critical Path Schedule Exhibit 
4. Full Schedule Exhibit 
5. Schedule of Values Exhibit 
6. Cumulative S-Curve Data (early and late date basis) 
7. S-Curve Data compared against the Maximum Payment Curve 

 
2.2.11.5 As-Built Schedule 

A Project As-Built Schedule shall be submitted within thirty (30) days following 
Substantial Completion of the Project.  All activities shall have accurate start and 
completion dates (and, where cost-loaded, all associated Contract Sum values paid 
completely).  All dates shall be consistent with dates contained in the DB Team’s 
QA/QC documentation.  The As-Built Schedule shall incorporate all Supplemental 
Agreements and Change Orders where and when they occurred on the Project, with 
logic to identify what activity(ies) preceded them and which activity(ies) they influenced.  
Once accepted, the As-Built Schedule will serve as the final update of the Project 
Schedule.     
 
The Project As-Built Schedule submittal shall include: 

1. An electronic, Primavera P6 file format (.XER or .XML), of the schedule 
submittal.  

2. A full schedule plot (in .pdf format). 
3. Final SOV layout. 

 
2.2.11.6 Requests for Time Extension 

The DB Team shall be responsible for submitting a written request for all extensions of 
Contract Time in accordance with the DB Documents.  Requests that are not submitted 
in writing, do not include the required documentation and justification, or are not 
submitted within the timeframes required by the Agreement will not be considered. 
 
The DB Team shall include in the documentation written justification for the extension of 
time, supporting evidence, and specific references to the then-current and accepted 
Progress Schedule at the time the qualifying event occurred. 
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The DB Team shall also include a calendar time-scaled CPM network schedule 
(FRAGNET) analysis and supporting reports depicting the time impact basis of the 
request with the affected Project areas prominently highlighted.  Use only the most-
current and accepted Progress Schedule at the time the qualifying event occurred when 
determining time extension request. 
 
If GDOT finds that the DB Team is entitled to an extension of time of any Completion 
Deadline under the Agreement, GDOT’s determination of the total number of days’ 
extension will be based upon the analysis of the current Progress Schedule and upon 
data relevant to the extension.  Extensions of time for performance under all of the DB 
Agreement will be granted only to the extent that equitable time adjustments for the 
activity or activities affected exceed the total float along the path(s) involved on the 
most-recent and accepted Progress Schedule. 
 
 

2.2.11.7 Narrative Requirements 

All Project Schedules shall include a separate narrative report, submitted as one 
electronic text, searchable .PDF file or MS Word file. The narrative report shall describe 
the Work completed in the last reporting period, a detailed description of the Work to be 
completed in the next three (months), and any anticipated or actual issues with 
achieving the scheduled as-planned activity dates for the Work.  The narrative shall be 
updated with each subsequent Project Schedule submission and pertain to the Work 
performed during that reporting period and all remaining Work. 
 
For the Preliminary Baseline Schedule and Project Baseline Schedule submittals, a 
schedule basis shall be developed that will include the following separated into sections:  

1. The original contract completion date presented as actual calendar date and 
as a workday number, if applicable 

2. The present computed completion date presented as an actual calendar date 
and as a workday number, if applicable 

3. The DB Team’s proposed methods of operation for designing and 
constructing the major portions of the Work required by the DB Documents. 

4. An explanation of the DB Team’s plan to complete the project, including 
where the work will begin and how the work and crews will progress through 
the project. 

5. Description of the work to be completed each season for multi-year projects. 
6. A description of the critical path.  
7. A narrative description of any near-critical path (any path with less than 30 

days of float). 
8. A statement describing the status of any required permits.    
9. An explanation of the use and application of the workdays per week, number 

of shifts per day, number of hours per shift, holidays observed and how the 
schedule accommodates anticipated weather days for each month. Submit a 
list of the calendars used and a definition of their type. 
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10. An explanation of the use of any allowed constraints, lags, and non-standard 
logic ties (SS, FF, and non-zero lags), including the reason and purpose for 
each.  

 
For Progress Schedules, the narrative shall include the following: 

1. The original and current contract completion date presented as actual 
calendar date and as a workday number, if applicable.   

2. The present computed completion date presented as an actual calendar date 
and as a workday number, if applicable.  The DB Team shall also provide: 

(a) An explanation if any Completion Deadlines are projected to occur 
after the dates set out in the DB Documents and how they will be 
recovered.   

(b) A description of the status of the scheduled Completion Date, focusing 
on any changes since the previous submission, including an 
explanation for any scheduled Completion Date that is projected to 
occur after the associated Completion Date. 

3. The number of days adjusted to the Contract Time by approved Supplemental 
Agreement or Change Order (if any, if none, so state). 

4. A list of activities added, including their descriptions and reasons why (if any, 
if none, so state). 

5. A list of any “Scope Deleted” activities, including their descriptions and 
reasons why (in any, if none, state so). 

6. A list of logic changes, reasons for the changes, and expected impact of the 
changes (if any, if none, state so). 

7. A list of duration changes, the reasons for the changes, and expected impact 
of the changes (if any; if none state so). 

8. A narrative description of any changes to the critical path(s). 
9. A narrative description of any changes to a near-critical path (any path with 

less than 30 days of float). 
10. A description of the work performed since the last approved or accepted (as 

applicable) Project Schedule. If the work performed does not match the work 
scheduled to be performed, the DB Team shall include a detailed description 
of why there is a discrepancy between the activities that should have been 
completed or progressed as indicated in the previous schedule submittal.   

11. A description of unusual labor, shift, equipment or material conditions or 
restrictions encountered. 

12. A description of any problems encountered or anticipated since the last 
Project Schedule.  A statement that identifies any current and anticipated 
delays (identification does not constitute nor satisfy the notice requirements of 
the DBA nor Section 15.13 of the Standard Specifications and shall not be 
deemed formal nor actual notice).  The statement should include identification 
of the delayed activity, the type of delay, the cause of the delay, the effect of 
the actual and projected delay to other activities and Completion Milestones 
and identification of actions required to mitigate the delay.   
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13. Discussion of schedule recovery techniques (if any) incorporated into the 
current schedule including specific measures and their anticipated or 
calculated impact. 

 
In addition to the narrative requirements for Progress Schedules, for Revised Baseline 
Schedule and Recovery Schedule submittal(s), the narrative report shall include the 
following separated into sections with justification for the changes, including, at the 
minimum, the following: 

1. Changes to activity original durations, 
2. Changes to activity relationships and/or schedule logic, 
3. Identification of activities that have been added, deleted, or modified, 
4. Changes to the Project Baseline Schedule critical path, and /or 
5. Changes or delay in any contractual completion date since the last Project 

Baseline Schedule submittal. 
6. Changes to the overall sequencing and/or approach to completing the project 

and the remaining work. 
7. Changes to the work crews (number and/or size of each crew), shifts, hours 

worked, days worked, or major equipment changes. 
 

2.2.11.8 Exhibit Requirements 

The DB Team shall maintain and provide a computer-generated log report listing all 
changes made between every submitted Project Schedule and its last submitted 
predecessor schedule using the P6 Visualizer Schedule Comparison tool provided in 
the Primavera Project Management software bundle (i.e. Claim Digger) or equivalent as 
approved by GDOT.  The DB Team shall submit this log with each Project Schedule 
submittal. 
 
All Project Schedules and accompanying schedules, reports, and supporting data shall 
also be submitted to GDOT in electronic PDF file format as further described below.  
 
Each schedule submitted to GDOT shall display the following items on each page: 

1. Activity ID 
2. Activity Description (or Activity Name) 
3. Original Duration 
4. Remaining Duration (for Updates only) 
5. Start  
6. Finish  
7. Total Float 
8. Physical Percent Complete 
9. Activity Calendar 
10. Cost (Budget / SOV & Actual / Invoice Value) 
11. Legend 

a. contract number 
b. GDOT District(s) 
c. DB Team name 
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d. Project location 
e. Original Contract Time and all Milestone Completion dates 
f. Revised Contract Time and Milestone Completion dates (if any) 
g. Data date 

 
Each schedule plot (full schedule, critical path, look-ahead, etc.) shall be submitted in 
electronic text searchable PDF file and formatted as follows: 

1. Activities in early start sort within logical grouping such as WBS  
2. Minimum font size 8-pt at 85 percent normal, and 
3. Distinctive pattern and/or colored bars for critical path, completed Work, 

remaining (non-critical) Work, level of effort and expected finish date activities; 
4. Color coding must remain in effect.   
5. Each sheet or page of each submittal shall be identified with the DB Team’s 

name, state project number, project name, date prepared, revision dates, and 
sheet or page number.   

6. If the submittals are not prepared by the DB Team’s own staff, the company 
name of the preparer shall be shown on each sheet or page. 

 
At the request of GDOT, but not more often than once a month unless in the case of a 
Revised Baseline Schedule or Recovery Schedule (in which case twice that month), the 
DB Team may be required to submit one Gantt Chart printed on large-format media 
suitable for display in the Project conference room. 
 

2.2.11.9 Linear Schedule 

GDOT shall request Project Schedules be presented in linear format in addition to CPM 
format.  The linear schedule shall be created in a format compatible with the latest 
available version of TILOS software or equivalent. Additionally, the linear schedule 
shall: 

1. Be generated from the corresponding CPM schedule submittal provided in 
Primavera P6 format 

2. Represent all construction and field activities only 
3. Represent the work in sufficient detail in accordance with Section 2.2.1.2 Item 7. 

As part of the proposed Project Baseline Schedule and all subsequent Project Schedule 
submittals, the DB Team shall also provide GDOT with the electronic file used to 
generate the linear schedule and in an accompanying legible, large-scale (11” x 17” or 
greater) PDF format. 

2.2.11.10 Five-Week Detail Schedules  

A Five-Week Detail Schedule shall be submitted to GDOT on a weekly basis.  The Five-
Week Detail Schedule is a computer-generated bar chart that spans a forward-looking, 
rolling period of at least 35 days. 

1. The Five-Week Detail Schedule shall be based on the current Progress Schedule 
and provide a greater breakdown of the schedule activities for the purpose of 
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coordination of the Work, oversight planning, verification of Work completed, and 
materials inspection and testing.  Any deviations from the then-current Project 
Schedule must be clearly noted and explained; and 

2. The Five-Week Detail Schedule shall reference the Project Baseline Schedule 
and Progress Schedule activity identification numbers and define subsequent 
specific daily operations for all Work activities scheduled to be performed during 
the five-week period. 

Each Five-Week Detail Schedule exhibit shall be: 
1. Filtered by: 

(a) In progress activities, or 
(b) Remaining early start “is less than or equal to” the data date plus five 

weeks, or 
(c) Actual start “is greater than or equals” the data date less one month, or 
(d) Actual finish “is greater than or equals” the data date less one month 

2. Sorted by start, then finish, then total float 
3. Displayed in the following columns: 

(a) Activity ID 
(b) Activity name 
(c) Original duration 
(d) Remaining duration 
(e) Physical percent complete 
(f) Start 
(g) Finish 
(h) Total float 

 
Upon prior approval by GDOT, Five-Week Detail schedules may be prepared using a 
different tool. The DB Team shall submit these short-term look-ahead schedules to 
GDOT and ensure they align accurately with the then-current overall Project Schedule. 
 

2.2.12 Progress, Payment Requests, and Payment  

2.2.12.1 General 

For purposes of processing and reviewing all Payment Requests for this Agreement, 
GDOT shall serve as the representative and payment approval agent for SRTA.  All 
Payment Requests and deliverables in connection therewith shall be submitted to 
GDOT, with copies to SRTA, and GDOT shall provide approvals on behalf of SRTA with 
respect to all such Payment Requests, and to the extent appropriated pursuant to the 
Joint Resolution, SRTA shall issue all payments on account of the Work.  References 
herein to SRTA’s review and approval, shall mean review and approval by GDOT as 
payment review and approval agent for SRTA. 

These payment provisions are subject to GDOT Standard Specification Section 109.03 
to the extent that they do  not contradict the requirements of this Section 2.2. 
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No payment will be made until the SOV is approved by SRTA except that SRTA shall 
pay Termination Compensation in accordance with the Agreement and shall pay the 
Payment Request Amount set forth in any approved Payment Request on the date 
anticipated for such payment when it was approved by SRTA. 

The DB Team shall submit an Preliminary SOV for approval with or soon after approval 
of the Preliminary Baseline Schedule, and a Baseline SOV upon approval of the 
Baseline Schedule according to the following:   
 

1. For the Preliminary Baseline Schedule, provide detailed costs for those activities 
authorized by NTP 1 and NTP 2.  

2. For the Baseline Schedule, provide detailed costs for those activities authorized 
by the Design-Build Agreement.  

The DB Team shall update and revise the Project SOV during the progress of the Work 
when a Revised Baseline Schedule is submitted, as and when requested by SRTA, or 
to reflect all Contract Sum adjustments necessitated by Supplemental Agreement(s). 

GDOT may, at its sole discretion, require a Revised Baseline Schedule or a Recovery 
Schedule when the Project SOV is revised.     
 
In no event shall DB Team include in any Payment Request amount any request for 
payment on account of Work performed by any Contractor that shall not be remitted to 
such parties in accordance with the terms of the DB Documents and applicable Law.  In 
no event shall either DB Team or any Contractor or Subcontractor withhold or impose 
retainage on any Subcontractor or Supplier, or any downstream sub-subcontractors or 
suppliers of any tier.  DB Team shall provide SRTA with details regarding the 
withholding or deduction of any payments to Contractors or Subcontractors, including 
specificity as to amounts and the basis for such withholding or deductions and if any 
such Contractors or Subcontractors are included within the DB Team’s DBE 
Performance Plan. 
 

2.2.12.2 Payment Activities 

The Project SOV provides is an itemized list of Payment Activities that establishes the 
value or cost of each detailed part of the Work and for which the for which the DB Team 
desires to be paid.  An Preliminary SOV shall be derived from the cost-loaded, 
approved Preliminary Baseline Schedule, and a complete Baseline SOV shall be 
derived from the cost-loaded, approved Baseline Schedule.  The DB Team shall 
allocate the Contract Sum in the Project SOV generally consistent with the Proposal 
SOV. GDOT may verify the amounts by review of the Escrowed Bid Documents.   
 
The following pertains to presentation of the SOV: 

• The Payment Activities shall be organized and grouped according to the SOV. 
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• The SOV shall contain for each Payment Activity, the activity identification 
number, the activity description, the quantity, the applicable unit and percentage 
of Work complete. 

• For design work, the SOV shall be based on design packages and stages.  
• For administrative Work, the SOV shall have on-going Payment Activities 

accurately apportioned for each month in which Work occurs.   
• Payments shall be made for Payment Activities, but which shall not be fully paid 

(100 % of the budgeted amount) until that portion of the Work is completed and 
all applicable required documentation is received and substantiated by GDOT.  
For on-going administrative activities, payment shall be made for the amount 
apportioned for the period payment is being requested. 

• The amount payable to the DB Team for insurance and bond premiums will be 
their actual cost, paid upon proof of payment by the DB Team. Where a Payment 
Activity requires submittal of a bond, the Payment Activity is complete when the 
bond has been provided in the amount and under the terms required in the 
Agreement. 

• GDOT will not pay for direct costs of equipment used to construct the Project.  
The DB Team shall allocate costs for equipment, whether new, used, or rented, 
as part of the activities with which the equipment is associated. 
 

2.2.12.3 Payment for Final Completion Activities 

The SOV shall include Final Completion Activities sufficient to cover all efforts 
necessary to fulfill all DB Document requirements and successfully complete the Work 
for the following activities:  

1. As-Built Submittal, which shall be equal to no less than .5% of the Contract 
Sum.  

2. Completion of punch list items, which shall be equal to no less than 1% of the 
Contract Sum. 

3. Final Close-out, which shall be equal to no less than 1% of the Contract Sum. 
4. Demobilization, which shall be equal to no less than 1% of the Contract Sum. 
 

2.2.12.4 Reporting Progress 

The DB Team shall include the following in the monthly narrative report: 
1. Project Schedule Update 
2. Totals of materials incorporated into the Project from execution through the 

reporting period: 
a. Fill incorporated into the Project, in cubic yards 
b. Concrete paving placed, in square yards 
c. Lane miles completed 
d. Length of pipe installed (of any size diameter) 
e. Number of craft and total workers employed to work directly on the 

Project (including construction and professional services 
subcontractors) 
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3. Milestones achieved during the period 
4. Summary of Project accidents (frequency and severity) and corrective actions 

taken 
5. Progress photographs to show major activity and improvements, including 

those made in the last reporting period. 
6. The total monthly labor hours for craft labor and non-construction personnel 

by classification of management, engineering, and other technical personnel 
used on the Project  

2.2.12.5 Payment Request  

DB Team shall submit a draft Payment Request to GDOT, as payment review and 
approval agent for SRTA and with a copy to SRTA, by the fifth (5) day of each month 
containing the amount asserted to be payable for each Payment Activity and amounts 
due under approved Supplemental Agreements. DB Team shall not submit the first draft 
Payment Request prior to approval of the Preliminary SOV.   
 
Requests for progress payment shall be submitted both electronically and in hardcopy 
format using forms provided or approved prior by GDOT.  Include supporting 
documentation for the amount claimed payable when requested by GDOT. 
 
The DB Team may present variations to these formats for GDOT and SRTA approval at 
least fourteen (14) days prior to the submittal of the first Payment Request.  Once 
GDOT and SRTA have approved the formats, the formats shall not change unless 
approved by SRTA prior to their submittal. DB Team shall obtain GDOT and SRTA’s 
approval of the requirements for the supporting documents that are to be included with 
the Payment Request within fourteen (14) days after the issuance of NTP1. 

Upon receipt of a Payment Request, GDOT will review the submitted Payment Request 
and within seven (7) days provide comments to the DB Team that lists any 
discrepancies and other amounts intended to be deducted. 
 

2.2.12.6 Payment Request Review Meeting 

DB Team shall schedule and hold Payment Request review and progress status 
meeting(s) (each, a “Payment Request Review Meeting”) with GDOT within seven (7) 
days after it submits the draft Payment Request.  The Payment Request review and 
progress status meeting is intended to result in GDOT's approval of the relevant draft 
Payment Request or the changes necessary to the draft Payment Request to allow a 
final Payment Request to be issued by DB Team pursuant to Section 2.2.12.7 below. As 
such, the meeting shall address and finalize the following: 

1. Actual Payment Activity start dates, finish dates and forecast dates 
2. Total Project Payments earned based on the SOV for the month and for the 

Project to date. 
3. Incorporation of and summary list of all approved Supplemental Agreements. 
4. Critical Path(s) and analysis of potential performance areas. 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation Page 2-37 Request for Proposals 
 VOL_3_SECTION 2 – PROJECT MANAGEMENT 

 

5. Written summary of actions that are either in consideration or are being taken to 
minimize areas of potential impact or concerns.  

 
2.2.12.7 Approval of Payment Requests 

Within seven (7) days after each Payment Request Review Meeting, DB Team shall 
submit to SRTA, the final Payment Request based on the approved draft Payment 
Request.  No Payment Request will be reviewed or processed until SRTA receives a 
complete Payment Request in compliance with these requirements.  In the event that 
the final Payment Request submitted by DB Team is consistent with the form discussed, 
including the changes agreed, as part of the Payment Request Review Meeting, GDOT 
shall confirm its approval of the Payment Request within five (5) days of receipt from DB 
Team. 

The DB Team shall submit a revised Payment Request to address any outstanding 
issues identified by GDOT. If the DB Team includes items for payment that remain 
unresolved, GDOT will either (i) notify the DB Team that unresolved items in the 
Payment Request remain, and request a resubmittal of a revised Payment Request, or 
(ii) deduct those amounts GDOT asserts are not eligible for payment, and process the 
Payment Request. In such case, GDOT shall notify the DB Team of any such 
deductions. 
 

2.2.12.8 Certification for Progress Payment 

All Payment Requests, whether as a Progress Payment or Final Payment, shall be 
certified by the DB Team’s Project Manager using the “DB Team Certification for 
Payment” form (Attachment 2-2 to this Volume 3).  No Payment Request will be 
processed without such certification. 
 

2.2.12.9 Documents Required to be Provided with the Payment 
Request  

The following documents shall be submitted with each Payment Request application.  
No Payment Request will be processed without such documents properly completed, 
signed, and dated: 

1. Form of Payment Request (Attachment 2-1)  
2. DB Team Certification for Payment (Attachment 2-2) 
3. Project SOV derived from the cost-loaded Project Schedule listing all 

progressed Payment Activities for which payment is being requested, 
4. Conditional lien releases from each first-tier Subcontractor and 

Subcontractors of any tier with a contract value greater than $500,000 on 
a form provided or approved by SRTA and GDOT 

5. The monthly narrative report as defined in Section 2.2. 
6. All required insurance certificates, Payment Limitations, and Partial 

Suspension of Payment 

2.2.12.10 Limitations on Progress Payments  
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GDOT will not pay for Work unless the following conditions are met with respect to such 
Work: 

1. Released for Construction Documents are on Site for the Work being 
performed; 

2. Released for Construction Documents have been checked and reviewed, 
and design documentation has been maintained, in accordance with the 
Contract Documents; and 

3. Nonconforming Work Items are corrected and/or resolved to the 
satisfaction of GDOT  

 
On any Payment Request, GDOT may suspend or deduct amounts otherwise due to DB 
Team for that period’s apportionment for any continuing activity for any of the items 
identified in Exhibit 18 of the Agreement. 
 
No payment will be made for design or construction Work necessary to correct 
Nonconforming Work.   
 
If the DB Team fails to completely prosecute Work of a Payment Activity, GDOT may 
deduct that Payment Activity amount from the next successive month for the 
corresponding Payment Activity.   
 
The DB Team is entitled to payment at the rate of completion of the Payment Activities 
except as restricted by the Annual Cumulative Payment Cap Schedule set forth in 
Article 5.2 of the Agreement and Table 5-1, and the Maximum Payment Curve as set 
forth in Article 5.3 of the Agreement and this Section 2.2. of Volume 3. 
 

2.2.12.11 Price Reductions for Nonconforming Work  

Work deviations from the specification, if accepted by GDOT, will result in reductions of 
the Contract Sum as specified below.   
 
Unit prices for materials are not utilized in the payment structure of this Contract.  
However, unit prices for reductions are required to utilize the pay factors, daily 
deductions, and rejection values identified in the GDOT 2013 Standard Specifications 
relating to price reductions.  Unit prices for reductions listed shall be applied as unit 
prices, daily deductions, or rejection values as listed.  Reductions per unit of 
Nonconforming Work allowed to remain in place by GDOT which are not covered by 
GDOT Standard Specifications shall be determined by GDOT.  The DB Team shall be 
provided the opportunity to accept the reduction or remove and replace the 
Nonconforming Work. Girder defects will be assessed for price reductions based on 
long term durability and maintenance concerns. 
 

2.2.12.12 Other Deductions  

GDOT may deduct from any amounts otherwise owing to DB Team, including each 
monthly progress payment and the final payment, the following: 
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A. Any anticipated or accrued losses, liability, Liquidated Damages, fees, or 
other damages for which DB Team is responsible hereunder. 

1. The estimated or actual cost, as determined by GDOT, of remedying any 
Nonconforming Work or otherwise remedying any breach of contract by 
the DB Team. 

2. The amount of any outstanding claim relating to the Work. 

3. The estimated amount, as determined by GDOT, or the amount identified 
in the Project SOV for Work that the DB Team is obligated to perform 
under the Contract that the DB Team has failed to perform, whichever is 
greater. 

4. Any other sums which GDOT is entitled to recover from the DB Team 
under the terms of the Contract. 

5. With regard to final payment, in addition to the above, the amount GDOT 
deems advisable to retain to cover any existing or threatened Disputes, 
Claims, Liens and stop notices relating to the Project, or the cost of any 
uncompleted Work (including uncompleted Warranty Work). 

GDOT’s failure to deduct from a progress payment or final payment any amount that 
GDOT is entitled to recover from the DB Team under the Contract shall not constitute a 
waiver of GDOT’s right to such amounts. 

2.2.12.13 Processing and Payment 

Once GDOT reviews and Approves the Payment Request, GDOT will sign and date and 
return a copy of the Payment Request cover sheet with any corrections noted and 
proceed with processing the Payment Request.  From the date signed, GDOT will make 
payment on Approved amounts within 10 Working Days.   
 

2.2.12.14 Prompt Payment to Contractors and Subcontractors 

Upon receipt of payment from or on behalf of SRTA, DB Team shall promptly pay all 
Contractors out of the amount paid to DB Team on account of the respective Work 
performed by such Contractors as and to the extent that such Contractors are entitled to 
same under the respective Contracts and applicable law.  DB Team shall require 
Contractors by appropriate agreement with the Subcontractors to require all such 
Subcontractors to make payments to all downstream sub-subcontractors and suppliers 
in a similar manner.  SRTA shall have no obligation to pay or to see to the payment of 
money to the Contractors or Subcontractors, except as may otherwise be required by 
Law, provided however, that SRTA reserves the right to make payments to DB Team 
and jointly payable to any such parties where DB Team has failed to remit payments 
properly due and as required. 

2.2.12.15 Final Payment 

Final payment will be made in accordance with this Section 2.2.12.15. 
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2.2.12.15.1 Application for Final Payment 

On or about the date of delivery of SRTA’s issuance of the certificate of Final 
Acceptance, the DB Team shall prepare and submit an application for Final Payment to 
GDOT showing the proposed total amount due the DB Team.  In addition to meeting all 
other requirements for invoices hereunder, the application for Final Payment shall 
include  (i) the executed release and affidavit described in Section 2.2.12.16 below; (ii) a 
list of any asserted, outstanding, or pending Relief Events or Compensation Events and 
all existing or asserted claims, liens, and stop notices by Subcontractors, laborers, 
Utility Owners, or other third parties relating to the Project, including any notices filed or 
to be filed with the Affidavit of Final Completion, stating the amount at issue associated 
with each such notice; (iii) the written consent by the Surety to such payment; and 
(iv) such other documentation as GDOT may reasonably require.   

GDOT will review the DB Team’s proposed application for Final Payment, and changes 
or corrections will be forwarded to the DB Team for correction.  If no changes or 
corrections are required, GDOT will approve the Application for Final Payment. 

2.2.12.16 Final Payment 

As a condition to its obligation to make payment to the DB Team based on the 
application for Final Payment, GDOT shall have received an executed release from the 
DB Team, releasing and waiving any claims against the Indemnified Parties, excluding 
only those matters identified in any asserted, outstanding, or pending Relief Event or 
Compensation Event Notices listed as outstanding in the application for Final Payment, 
and otherwise satisfactory in form and content to GDOT. 

The executed release shall be accompanied by an affidavit from the DB Team certifying 
the following: 

1. All Work has been performed in strict accordance with the requirements of the 
Contract Documents. 

2. The DB Team has resolved any claims made by Subcontractors, Suppliers, 
Utility Owners, laborers, and others against the DB Team, GDOT, or the Project, 
except for those claims identified in the Application for Final Payment or those 
claims for which the Subcontractor has executed a release against GDOT, the 
Project, and the Payment Bond. 

3. The DB Team has followed GDOT’s procedures for Final Acceptance and has 
provided complete lien releases from all Subcontractors and Suppliers, except for 
those with claims listed above, in a form and with language that will be provided 
by GDOT. 

4. The DB Team has no reason to believe that any Person has a valid claim against 
the DB Team, GDOT, or the Project which has not been communicated in writing 
by the DB Team to GDOT as of the date of the certificate. 
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All prior partial estimates and payments shall be subject to correction in the final 
payment. 

The executed release and the affidavit shall survive final payment.  The payment 
amount will be reduced by any amounts deductible under these DB Documents. 

The DB Team’s acceptance of final payment shall constitute a waiver of affirmative 
claims by the DB Team except such claims previously made in writing and identified in 
writing as outstanding and unsettled at the time of the application for Final Payment. 

2.2.12.17 No Waiver 

No payments shall be construed as an acceptance of any defective work or improper 
materials nor shall any such payments be conclusive evidence of the performance of 
this Agreement. 

2.2.12.18 Disputes 

Failure by SRTA to pay any amount in dispute shall not alleviate, diminish or modify in 
any respect DB Team’s obligation to perform under the DB Documents and DB Team 
shall not cease or slow down its performance under the DB Documents on account of 
any such amount.  Any dispute regarding such payment shall be resolved pursuant to 
the Dispute Resolution Procedures. 

In the event that SRTA and DB Team disagree as to the form of the Payment Request 
or other matters relating to the procedure outlined herein, such disputes shall be 
resolved pursuant to the Dispute Resolution Procedures. 

 
 

2.3 Quality Management Requirements 

2.3.1 Document Management 

DB Team shall establish and maintain an electronic and hard copy document control 
system to store, catalog, and retrieve all Project related documents in a format that is 
accepted for use by GDOT. Unless otherwise directed by GDOT, record retention shall 
comply with the requirements included in the Retention Schedules for State 
Government Paper & Electronic Records, and the State Agency Specific Schedules for 
Department of Transportation, and shall be provided to GDOT at the time of the 
expiration or earlier termination of the Agreement. 

2.3.2 Quality Management Plan Submittal Requirements 

DB Team shall submit a comprehensive Quality Management Plan (QMP) to GDOT for 
acceptance that conforms to the quality assurance procedures with provisions 
contained in GDOT’s Quality Control and Quality Assurance Program and 23 Code of 
Federal Regulations. The QMP shall be submitted to GDOT for review no later than 
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thirty (30) days from NTP 1.  All audits, findings and reports shall be provided to GDOT 
with all submittals.  

2.3.3 Quality Management Plan Requirements 

DB Team shall develop, implement, and maintain the QMP for the Term.  The QMP 
shall describe the system, policies, and procedures that ensure the Work meets the 
requirements of the DB Documents and provides documented evidence of same. 

The complete QMP shall encompass all Work performed by DB Team and Contractors 
of all tiers. 

The QMP shall contain detailed procedures for DB Team’s quality control and quality 
assurance activities.  DB Team’s quality process shall incorporate planned and 
systematic verifications and audits undertaken by an independent party.  DB Team shall 
conduct all quality control, quality assurance, and design overlay and coordination 
among design disciplines, all in accordance with the QMP and the requirements of the 
DB Documents. 

When required by GDOT Specifications and/or DB Documents, inspections, reviews, 
and testing performed by the DB Team shall only be performed by entities prequalified 
by GDOT with training, qualifications, and certifications using equipment that is 
accurately calibrated and maintained in good operating condition at an AASHTO 
Materials Reference Laboratory (AMRL) (American Association of State Highway and 
Transportation Officials (AASHTO) R18, “Establishing and Implementing a Quality 
System for Construction Materials Testing Laboratories”) accredited facility, or at a 
facility with comparable certification (e.g., International Organization for Standardization 
(ISO) 17025, “General Requirements for the Competence of Testing and Calibration 
Laboratories”). 
 

2.3.4 Quality Management Plan Structure 

The DB Team shall organize the QMP as follows: 

• Project Quality Management Plan (PQMP) - a quality policy statement shall be 
provided which contains a complete description of the quality policies and 
objectives that the DB Team will implement throughout its organization.  The 
policy shall demonstrate the DB Team senior management’s commitment to 
implement and continually improve the quality management system for the Work.  
The Quality Management Plan will also include policies, plans, processes and 
procedures for: 

o Organizational requirements with contact information of the DB Team’s 
Organization as defined 

o Roles and responsibilities of the Quality Team 
o Administrative processes and procedures common to both design and 

construction quality management 
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o Quality records management processes and procedures 
o A comprehensive noncompliance process 
o DB Team’s internal and third party quality and compliance auditing 

processes and procedures 
 
• Design Quality Management Plan (DQMP) - including but not be limited to 

plans, processes and procedures for: 
o Design development including checking, peer review, cross-discipline 

coordination for developing Project plans, Project specifications and 
estimates with supporting technical documentation 

o Managing design reviews and changes during design and construction 
o Design Decision Making 
o Design communication, coordination, and collaboration 
o Managing GDOT Reviews and Responses to submittals, Work Change 

Directives, and Change Requests 
o Document control 
o Design and engineering support during construction, witnesses tests, 

reviewing quality inspection and test records, responding to Request For 
Information (RFI’s) applications and field changes 

o Independent auditing of design quality management 
o Design criteria adherence 
o Non-compliance management 

• Construction Quality Management Plan (CQMP) - including but not limited to 
plans, processes and procedures for: 

o Tracking, Measuring and documenting construction progress 
o Construction decision making 
o Ensuring that only the most up to date Released for Construction 

documents are be used 
o Plan/Protocols for inspection, testing and maintaining quality certifications 
o Managing reviews and responses to Construction Documentation (RFIs, 

Field Changes, Design Changes, Construction Changes, Claims, etc., 
during construction) 

o Managing and tracking accepted construction changes 
o Managing and controlling construction schedule 
o Construction communication, coordination, and collaboration 
o Environmental compliance 
o Non-compliance management 

Quality Management Plan forms and checklists are to be used to facilitate and 
document QA efforts including pre-work activity checklists that depict all items required 
to perform the particular design, construction and operational efforts, such as; means 
and methods, subcontractor involvement, materials and inspection / testing 
requirements. 
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The DB Team shall maintain construction workmanship and materials quality records of 
all inspections and tests performed per the approved CQMP. These records shall 
include factual evidence that the required inspections or tests have been performed by 
GDOT and its representative, including type and number of inspections or tests 
involved; results of inspections or tests; nature of defects, deviations, causes for 
rejection, etc.; proposed remedial action; and corrective actions taken. These 
records shall cover both conforming and defective or deficient features, and shall 
include a statement that all supplies and materials incorporated in the Work are in full 
compliance with the terms of the Contract Documents. These records shall be available 
for review and audit to GDOT inspectors. 

2.3.5 Nonconformance Report (NCR) System 

A Nonconformance Report (NCR) process shall be required to document, report and 
track Work that fails to conform to the requirements of the DB Documents.  Examples of 
nonconformance’s are: physical defects, test failures, incorrect or inadequate 
documentation or changes from the design processes, inspection or test procedures 
described in the Project QMP. 

GDOT will implement a web-based management system that will have the capability for 
documenting and implementing the NCRs that includes the description of the NCR, 
corrective action, action to prevent, the defined roles, dispositions, tracking log, and 
Work flow states. 

The Originator of the NCR indicates the description of the nonconforming Work and the 
applicable requirements, and assigns the NCR to the Responsible Organization for 
disposition. 

The Responsible Organization gives a full description of the nature, date, location and 
any other pertinent facts, and also indicates the root cause, corrective actions, actions 
to prevent recurrence and provides a proposed disposition of the nonconforming Work 
that is the subject of the NCR, by the DB Team’s Quality Manager (QM), the Engineer 
of Record (EOR), and GDOT.  If the disposition is accepted by GDOT Authorized 
Representative, the Responsible Organization is notified of the final determination.  
Upon verification that the disposition has been performed, the NCR is closed.  If the 
disposition is not accepted by GDOT, the NCR will remain opened until the disposition 
is accepted by GDOT. 

2.3.5.1 Role Definitions and Order of Review 

For purposes of Nonconformance Reporting, the following terms have the meaning and 
roles identified below: 

• Originator – The entity which initiates and creates the Nonconformance Report.  
The Originator can be the DB Team or GDOT.  The Originator closes the 
Nonconformance Report document once all requirements have been met.  The 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation Page 2-45 Request for Proposals 
 VOL_3_SECTION 2 – PROJECT MANAGEMENT 

 

NCR cannot be closed until the Responsible Organization’s disposition is 
accepted by GDOT. 

• Responsible Organization – The entity to whom the Nonconformance Report is 
sent.  The Responsible Organization is the entity directly responsible for the 
nonconforming Work on which the Nonconformance Report was written and who 
is responsible for correcting the nonconforming Work and provides proposed 
disposition to resolve the Nonconformance Report. 

• DB Team’s Quality Manager (QM) – The individual that is responsible for 
assuring quality of the Work.  After the QM has reviewed the Responsible 
Organization’s disposition, he forwards the Nonconformance Report to the EOR, 
and the GDOT Authorized Representative. 

• Engineer of Record (EOR) – The individual that is responsible for the design of 
the Work.  The EOR must review, reject or approve all Nonconformance Reports 
and supporting documents, subject to the GDOT Authorized Representative’s 
determination of the accepted Design Documents.  Any changes from the 
requirements of the DB Documents must be presented for acceptance as a 
Change Request.  If the subject of the NCR is not related to a subject that would 
typically require a design professional’s input, the EOR must note that the NCR is 
“not applicable”. 

• GDOT – GDOT must review and make a recommendation to reject or accept all 
dispositions and supporting documents.   

• GDOT Authorized Representative – The individual authorized that is 
responsible for monitoring the Nonconformance Report process. 

2.3.5.2 Disposition Options 

After the Originator of a Nonconformance Report (NCR) has activated an NCR, the 
Responsible Party provides a proposed disposition.  Options available for the 
disposition are defined in the Nonconformance Report as follows: 

• Reject – The Work is unsuitable for its intended use, and incapable of being 
reworked or repaired to meet the specified requirements of the DB Documents. 

• Rework – The deficiency can be brought into conformance with the DB 
Documents through re-machining, reassembling, reprocessing, reinstallation, or 
completion of the required operations. 

o Inspection is required after the rework is completed to verify the rework is 
satisfactory to the Originating Party. 

• Repair – Action is required that will result in making the Work acceptable for its 
intended use, as determined by an engineering evaluation although the item 
might not meet all of the requirements of the DB Documents. 

o Inspection is required after the repair is completed to verify the repair is 
satisfactory to the Originating Party. 

• Accept-As-Is – Allows the use of the Work completed that does not meet all 
requirements of the Design Document requirements, but it is determined by 
engineering evaluation that the Work will satisfy its intended use. 
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2.3.5.3 Corrective Action 

In addition to the resolution of nonconformance on an individual basis the corrective 
action process will urgently recognize, report and resolve systemic and serious 
deficiencies, including: 

• Repetitive NCRs that indicate inadequacies in either production process or 
inspections 

• Issues of safety or conditions likely to have a significant effect on the Project 
• Quality procedures not being carried out in a timely fashion 

The Corrective Action mechanism will address the possibility that the personnel 
responsible for the relevant activity might be a primary cause of the deficiencies.  
Remedial action might involve additional training and in some cases removal of 
personnel from the activity and/or the Project. 

2.3.5.4 Workflow States 

The following workflow states are applicable to the Nonconformance Report: 

Table 2.1: Workflow States 

 
2.3.6 Quality Management Updates 

The DB Team shall regularly maintain the Quality Management Plan to contain current 
versions of the following information: 

State Description 

Draft Indicates that the Nonconformance Report is being 
written. 

Active Indicates that the Nonconformance Report has been 
submitted to the Responsible Organization to provide 
causes, corrective actions, actions to prevent recurrence 
and a disposition for the nonconforming Work. 

Pending 
Review/Correction 

Indicates that the Responsible Organization has 
responded with a disposition and the disposition is under 
review.  The document is routed to appropriate parties for 
concurrence/acceptance of the disposition. 

Pending Closure Indicates that the nonconforming has been corrected and 
Responsible Organization is waiting for 
inspection/verification and closure. 

Closed Indicates that the nonconforming has been resolved 
satisfactorily and the Nonconformance Report is closed. 
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• The organizational chart that identifies all quality management personnel, their 
roles, authorities and line reporting relationships. 

• Description of the roles and responsibilities of all quality management personnel 
and those who have the authority to stop Work 

• Identification of testing agencies, including information on each agency’s 
capability to provide the specific services required for the Work, certifications 
held, equipment and location of laboratories. 

2.3.7 Responsibility and Authority of DB Team Staff 

Personnel assigned to perform inspection, testing, or monitoring of characteristics for 
quality control shall not be those personnel performing or directly supervising the Work 
being accepted.  The DB Team’s Quality Manager and quality control staff shall have no 
responsibilities in the production of the Work. 

The Quality Manager shall prepare a monthly report of the quality inspections and tests 
performed, results of such inspections and tests, and occurrences and resolution of 
non-conformance discoveries.  The DB Team shall submit the monthly reports to GDOT 
for review. 

The DB Team’s Quality Manager, quality assurance manager, and quality control 
manager(s) shall have the authority to stop Work for quality-related issues. 

2.3.8 Design Quality Management Plan 

It shall be the DB Team’s sole responsibility to provide Project plans, drawings, and 
specifications of such a nature to deliver the finished construction Work in accordance 
with all DB Documents requirements.  GDOT comments pertaining to design documents 
shall not relieve the DB Team of that responsibility.  The DB Team shall not begin 
Construction Work until all GDOT comments on the design submittal are resolved to the 
satisfaction of GDOT and the plan is accepted. 

The DB Team shall assign a Design Manager that shall be responsible for the 
supervision and quality of all Design Work and design processes, including but not 
limited to each of the following: 

• Accuracy 
• Adequacy 
• Conformance to professional standards of practice 
• Compliance with all legal requirements and standards mandated by the 

Agreement 
• Quality 

The DB Team shall provide independent design checks by independent design review.  
Independent design reviews are to be performed and documented per the process 
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defined in the DB Team Design Quality Management Plan and completed prior to any 
submittal to GDOT. 

Elements of the Design Quality Management Plan process are: 

• Design Workshop - Within fifteen (15) days of NTP 1, the DB Team shall 
arrange a design workshop which will be attended by the Designer’s personnel, 
GDOT, and any invited participants of the Project.  The purpose will be to 
familiarize involved personnel with the design concepts, issues, status, and 
review procedures.  The DB Team and GDOT will jointly develop the agenda of 
the workshop and how it will be organized (i.e., by GDOT department and 
engineering discipline).  Consensus will be determined during the Design 
Workshop on the use of Interim Design reviews for facility elements that pose 
complex or entail additional conflict resolution effort, if applicable.  The workshop 
will also discuss the extent of GDOT reviews.  The agenda will include 
developing agreements regarding time allowed for design reviews.  The intent of 
the workshop is to make the subsequent Design Reviews more effective and 
efficient for all parties. 

• ITS and Toll System Design Workshop(s) (For Toll Projects Only) - After 
roadway geometry is established, but before beginning design efforts for the 
prototype toll-related ITS, ITS and tolling design plans, the DB Team shall 
arrange an ITS and Toll System Design Workshop which shall be attended by 
the DB Team’s Design EOR for each of the key disciplines (including but not 
limited to ITS, Electrical, Structural, Mechanical) for the Tolling Plans / tolling 
components, GDOT, State Road and Tollway Authority (SRTA), SRTA Toll SI, 
and any invited participants of the Project. If the DB Team’s Design EOR for 
each of the key disciplines (including but not limited to ITS, Electrical, Structural, 
Mechanical) for the Tolling Plans / tolling components is not the same, in other 
words multiple design teams are being utilized concurrently by the DB Team, 
then all are required to attend for the purpose of consistency in design.  

The purpose of this workshop will be to commence coordination with SRTA and 
SRTA’s Toll SI on design elements related to the tolling components.  The DB 
Team and SRTA will jointly develop the agenda of the workshop and location.   
The required prototype submittals locations will be selected based upon 
coordination at this workshop. Consensus will be determined during the Design 
Workshop on when best to schedule the second Toll Design workshop for tolling 
elements that pose complex site specific constraints or entail additional conflict 
resolution effort.  Additional workshops may be scheduled at the consensus of 
the DB Team and SRTA as needed.  

• Design Review Quality Plan - The Design Review Quality Plan shall be part of 
the Quality Management Plan and be submitted for GDOT review and 
acceptance within thirty (30) Days from NTP 1.  No design submittals shall be 
provided until the Design Review Quality Plan is accepted by GDOT.  The 
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Design Review Quality Plan shall include both the quality responsibilities of the 
Design Manager and the independent responsibilities of the Quality Manager.  
The Design Review Quality Plan shall be specific to each stage of design 
development.  The DB Team shall make a single independent comprehensive 
design check and design review for every submittal.  The DB Team shall provide 
plans in accordance with the Plan Development Process (PDP), Electronic Data 
Guidelines (EDG) and the Plan Presentation Guide (PPG) and Manuals for 
GDOT reviews.  Any change of software versions from the Technical Provisions 
used in producing the plans will be allowed under the condition that the DB Team 
provides any software, access to software licenses, and training for use of the 
proposed software. The Design Review Quality Plan stages of design 
development per the accepted Construction Phasing Plan (see Section 23) are: 

o Conceptual Layout Plan for the entire Project (see Section 23) 
o Preliminary Plans  for the Construction Phase Submittals (See Section 

23). 
o Final Plans for the Construction Phase Submittals (see Section 23). 
o Final Plans (Complete Set) for the accepted Construction Phase. 
o As-builts. 

The DB Team may choose to submit certain drawings for facilitating better 
communication with GDOT.  Interim Design reviews are intended to resolve 
conflicts and unresolved comments after the Preliminary Plans have been 
accepted but prior to Final Plan submittals.   

The DB Team shall document all design criteria and design decisions in a Project 
Design Data Book submitted for approval, per Section 23, and then kept with the 
project files. The Project Design Data Book shall include complete and up-to-date 
design parameters and decisions (as applicable to the Project) as presented in 
Chapter 5, Concept Design of the GDOT Plan Development Process (GDOT 
PDP) included in Volume 3 Manuals. 

The DB Team shall submit the initial Project Design Data Book for GDOT 
acceptance no later than 30 Days after NTP1. The DB Team shall not submit any 
Design Submittal until the Project Design Data Book has been approved. 

The DB Team shall update and include the relevant portions, or as requested by 
GDOT, of the Project Design Data Book with each design submittal, including, 
but not limited to Preliminary Design,  Final  Design,  RFC  and  RFC  revisions.  
The DB Team shall include the finalized and comprehensive Design Project Data 
Book with the as-built submittal. 

• Independent Design Checks - The DB Team shall ensure that independent 
design checks are carried out by an Independent Design Reviewer not involved 
in the production of the design being reviewed.  Those performing the checks 
should have equal or greater qualifications and experience as the EOR for the 
design being checked.  The DB Team shall provide to GDOT a plan / process 
and written procedures for this Independent Design Check.  Independent design 
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review shall be provided for each and every design submittal prior to being 
submitted to GDOT. The DB Team, when requested by GDOT, shall promptly 
provide access to all comments and comment responses between the DB Teams 
EOR and the Independent Design Reviewer for each submittal review. 

Independent design checks are comprised of design assessment and analytical 
checks as follows: 

o Design Assessment – is a review of general compliance with the 
requirements of the Agreement, taking into consideration the following 
areas: 

� Project design criteria; 
� Applicable codes and standards; 
� Methods of analysis; 
� Computer software and its validation; 
� Interface requirements; 
� Materials and material properties; 
� Durability requirements; 
� Constructability; 
� Context Sensitivity; and 
� Environmental Compliance. 
� Any required Design Exceptions and/or Variances. 

The Design Exceptions and Design Variances as listed and allowed in 
Volume 2 Section 11.2.3 shall be updated and provided by the DB Team 
to GDOT and FHWA as appropriate for review and acceptance.  All 
Design Exceptions and Design Variances shall be submitted and accepted 
prior to the Preliminary Plan submittal. 

o Analytical Check – using separate calculations (and without reference to 
Designer’s calculations) to establish the structural adequacy and integrity 
of critical structural members.  This includes, but not limited to the 
following: 

� Structural geometry and modeling; 
� Material properties; 
� Member properties; 
� Loading intensities; 
� Foundation loads; and 
� Structural boundary conditions 

• Changes Subsequent to Review - If design is amended subsequent to the 
design review and acceptance by GDOT, the DB Team shall re-check and re-
certify the design as an additional design review.  Substantive changes to plans 
and specifications initiated by the DB Team and already checked by the Design 
Manager and certified by the Quality Manager shall be subjected to the Design 
Review process as an entirely new design. 
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• Design Reviews - Design review meetings and participation – Design reviews 
and meetings shall be conducted by the DB Team’s Design Manager.  The 
Quality Manager, the Design Manager, EOR, DB Team’s Independent Design 
Reviewer, and any Design Professionals having significant input into the design 
or review shall be present.  The DB Team shall notify and invite GDOT to 
participate in all design reviews.  At a minimum, the Design Manager shall 
organize and facilitate the design review kick off workshop with GDOT no later 
than thirty (30) days of NTP 1 to discuss design submittals.  Thereafter, design 
review meetings shall be scheduled monthly until all submittals have been 
accepted or to the frequency determined by GDOT to ensure process and 
success is obtained for all design reviews.  GDOT may also invite additional 
stakeholders to attend.  GDOT’s participation in design reviews shall not relieve 
the DB Team of its responsibility for the satisfactory completion of the Work in 
accordance with all requirements of the DB Documents. 

The DB Team’s Design Manager shall provide the agenda of the meeting in 
advance of the meetings and provide a detailed summary status of all submittals 
provided to GDOT for their review.  The detailed summary status list at a 
minimum shall provide date submitted, to whom, contractual required review 
period, total days in submission, date accepted, and comments. 

The DB Team shall provide or make available to review meeting participants all 
design documents (e.g., drawings, reports, specifications, basis of design 
memorandums and other technical memorandums as necessary to support 
design decisions) pertinent to the design review, including all prior comments and 
actions resulting there from.  The DB Team shall prepare and distribute minutes 
from the review meetings.  Design Reviews shall be conducted for the following: 

o Conceptual Layout Plans submittal shall include alignment and lane 
configuration information necessary to verify lane continuity and general 
scope compliance for the entire Project. 

o Preliminary Plans submittal shall be the first design review meeting 
requiring participation of GDOT and is intended to verify that the concepts 
proposed by the DB Team comply with the detailed requirements of the 
DB Documents.  The Quality Manager shall verify in writing the 
compliance and completeness of the design submittal prior to presenting 
the Preliminary Plans to GDOT for review.  The following issues shall be 
discussed: 

� All requirements of the DB Documents applicable to the proposed 
concept documents, including all applicable standards and legal 
requirements, environmental compliance, and environmental permit 
conditions, have been identified, and the proposed designs are in 
compliance. 

� The proposed concepts are substantiated and justified by adequate 
site investigation and analysis. 
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� Right of way requirements have been identified and any changes to 
the proposed Right of Way (ROW) have been addressed for GDOT 
to maintain and operate the Project after Final Acceptance. 

� The proposed concepts are constructible. 
� Required materials and equipment are available. 
� The proposed concepts meet all quality requirements, and all 

required Quality Management Plan procedures have been followed 
including for site maps and concept drawings and draft 
specifications for any materials or methods that are not industry 
standard. 

� All Design Exceptions and Variances accepted. 
o Optional limited Interim Design reviews are intended to resolve conflicts 

and unresolved comments after the Preliminary Plans have been 
accepted but prior to Final Plans.  The DB Team should use Interim 
Design Reviews to remedy conflicts, account for exceptions, and 
incorporate betterments.  The DB Team shall notify GDOT if Interim 
Design reviews are necessary and shall schedule the necessary design 
reviews.  Workshops, meetings and “over-the-shoulder” reviews are 
means to facilitate Interim Design reviews by GDOT. 

o The DB Team may also use Interim Plan reviews to verify that the 
concepts and parameters established and represented by Preliminary 
Plans are being followed, and that all requirements of the DB Documents 
continue to be met.  The DB Team shall specifically highlight, check, and 
bring to the attention of GDOT any information differing from or 
supplemented to that presented at the Preliminary Plan review. 

o Final Plan reviews shall verify that the concepts and parameters 
established and represented by Preliminary Plans and any Interim 
Designs are being followed and that all Agreement requirements continue 
to be met.  The DB Team shall specifically highlight, check, and bring to 
the attention of GDOT any information differing from or supplemental to 
that presented previously.  Prior to scheduling the Final Plan review with 
GDOT, the Quality Manager’s independent review shall have been 
completed. 

o The DB Team shall be responsible for demonstrating that any proposed 
specifications meet or exceed the minimum Agreement and permit 
requirements. GDOT shall have final determination at its sole discretion 
that these requirements are being met and that the specifications are 
suitable and appropriate to control the Work. 

o Temporary works design reviews, except where public safety might be 
affected, are the responsibility of the DB Team to assure conformance 
with the Final Plans and specifications and in accordance with the 
Agreement requirements.  The DB Team shall verify pertinent dimensions 
in the field prior to conducting a temporary works plan review.  The DB 
Team shall check, review, and certify temporary works designs prior to 
their use in fabrication and/or construction. 
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o The review of as-built record documents shall be performed initially by the 
DB Team to assure “red-lines” and authorized changes to the Final Plans 
are properly notated on the record plans and specifications, and that 
quality documents and facility records indicating variances or changes 
have been reflected on the plans and specifications.  Once the DB Team 
has completed their review the as-built records are to be submitted to 
GDOT for review and acceptance. 

o Design quality records shall be maintained by the DB Team in an 
auditable format according to the Quality Management Plan procedures.  
GDOT has the right to audit the quality records for compliance with the 
Quality Management Plan and the Agreement requirements.  Upon 
completion of the Project, the Quality Records are turned over to GDOT. 

2.3.9 Record Drawings and Documentation 

Within 30 days of Substantial Completion and prior to Final Acceptance, the DB Team 
shall submit to GDOT a complete set of Record or As-Built drawings for all the 
Construction Phases of the Project.  The Record Drawings and documentation shall be 
an organized, complete record of Plans and supporting calculations and details that 
accurately represent what the DB Team constructed.  The DB Team shall ensure that 
the Record Drawings reflect the actual condition of the constructed Work. 

Record Drawings shall be submitted in hard copy and electronic format for the portion of 
the Project actually opened to traffic.  Refer to Section 23 of Volume 2 for submittal 
requirements.  The DB Team shall include a signed statement ensuring that the Record 
Drawings reflect the actual condition of the constructed Work. 

2.4 Requirements for GDOT Office and Equipment  

Refer to Volume 2 

2.5 Web-Based Project Management Program 

GDOT will implement a project web-based management website throughout the term of 
the Agreement for file storage, communication, and correspondence. The DB Team is 
required to access and use the web-based project management system provided by 
GDOT. 

This system provides all project team members: 

• Simplification of communications 
• Automated tracking of time-sensitive information 
• Automated reporting 
• Common document storage and management audit trail of information 
• Secure, real-time 24/7 access and exchange of information 
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All project team members shall be required to use this system for all official project 
communications and interactions, including: 

• Correspondence 
• Quality Management Plan and submittals 
• Issues 
• Meetings 
• Design Management 
• RFIs (Requests for Information) 
• Submittals 
• Schedule submittals 
• Nonconformance reporting (NCR’s) 
• Punch Lists 
• Reporting 
• Document Management (see table below for the required File Naming 

Convention) 
• Construction Drawing Management (including management markups, versions 

and revisions) 
• Project Archiving and Closeout 
• As-Built Drawing Management 
• Conformance to Web-Based System 

All project team members shall use the web-based project management system 
on a daily basis to perform their project responsibilities in a timely manner. 

Additional requirements/guidelines of the system: 

• The web-based system shall be used to track and manage the Project and will be 
an official record of all project communication.  Organizations shall post key 
project-related information to the system.  GDOT shall provide a system that will 
at a minimum provide a shared interface for:  meeting minutes, Requests for 
Information (RFIs), general correspondence / transmittals, Punch List, 
Nonconformance Reports (NCRs), inspection logs and reports, management 
audit logs and reports, and Submittals including schedule updates and schedule 
revisions. 

• No later than thirty (30) calendar days after NTP 1, all project team organizations 
involved shall designate a web-based project management system coordinator 
(an internal point of contact) and provide coordinator’s name, phone and e-mail 
to GDOT and DB Team. 

• All users of this web-based project management system must complete training 
prior to having access to the system.  GDOT will provide this training. 

• All project team members will be solely responsible for establishing and 
furnishing high-speed internet connectivity (T1, cable modem, or DSL 
connectivity is recommended) to access the web-based project management 
system. 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation Page 2-55 Request for Proposals 
 VOL_3_SECTION 2 – PROJECT MANAGEMENT 

 

• Submittals must be made, tracked, and reviewed via the system.  In the case 
where physical samples are required, the submittal will still be reviewed and 
tracked via the system.  The sample itself will be transmitted to the reviewer via 
traditional means. 

• The DB Team and GDOT shall utilize the filing naming convention as provided in 
the table below. 

All Submittals shall be provided to the web-based project management system.  Project 
documents shall comply with the naming convention requirements of GDOT’s Electronic 
Data Guidelines (EDG). When not specified in the EDG, project documents transmitted 
via the system must comply with the following electronic formats: 

• Documents generated in Computer Aided Design (CAD) applications 
(MicroStation V8 or InRoads) shall be submitted in Portable Document Format 
(PDF) generated by a PDF writer from the CAD application. 

• Documents that are marked up or unavailable in electronic format (drawings, 
sketches, correspondence, etc. generated by hand drafting methods) shall be 
scanned to Tagged Image Format version 5 or 6 [TIFF 5 or 6 (.TIF)], Bitonal [or 
Black and White (a.k.a. Line Art), on some scanners] (.tif) or PDF (.pdf), black 
and white with a resolution of 200 dpi using CCITT Group 4 (2d Fax) 
compression. 

• Documents that have been generated using PDF printer drivers (not scanned) 
shall be submitted via the system. 

• Electronic photographs shall be submitted in Joint Photographic Experts Group 
(JPEG) (.jpg) file format, sized at a minimum resolution of 1024x768 pixels. 

• Grayscale or color photo images that are scanned shall be saved in JPEG (.jpg) 
file format with medium to low quality compression at a resolution of 200 dpi. 

• Product data that is available for download from the manufacturer’s website that 
has been generated using PDF printer drivers (not scanned) may also be 
submitted via the System. 

 
 
File Naming Convention 

The following file naming convention shall be used on all correspondence created or 
issued by the project and for filing any document.   
PI_Date_File Type ID_File Name 
 
All FINAL versions of documents to be saved in the “Final Deliverables” folder as 
follows:  

PI_Date_File Type ID_File Name (Final) 
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Date will be represented in YYYY-MM-DD format; using two digits for the month and the 
date and four digits for the year.  For example, July 4, 1776 will be represented as 
1776-07-04.   
 
You may use “versions” or “drafts” included in the file name portion of the naming 
convention for the non-final document. 
 

Table 2-2: File Type Identification Table 

File Type ID File Type File Type 

AB As-Builts   

AC Accidents   

AD Advertisement 

Advertisements to the public, such as 
advertisement for intent to post RFQ (NOI), 
advertisements for public meetings (PIOH & 
PHOH), etc. 

AP Acceptances   

AUD Document Audit   

BND Bond Related All bond related items. 

CAL Calculations   

CI Contractor Invoices   

CL Claims   

CM Construction Management Related   

CO Change Order Documents   

COM Comments   

COR Correspondence 
Not to be used for letters (see LTR) and 
memorandums (see MEM). 

CR Construction Reports 
Construction reports of any frequency; the name 
of the file will clarify frequency of reporting/ 

CST Cost Estimate   

CT Contract Document, RFP, RFQ   

DBE Disadvantaged Business Enterprise   

DW Drawing Examples:  PDF of CAD drawings. 

EEO Equal Employment Opportunity   

EM E-Mail 
Emails are NOT considered deliverables, this is 
for record keeping purposes. 

ENV Environmental 
All Environmental Documents, including special 
studies. 
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File Type ID File Type File Type 

FAX Facsimile   

FP Financial Plan   

INS Insurance Related All insurance related items. 

IGA Intergovernmental Agreements   

ISS Issues 
Design related issues and request for 
information. 

LCR Lane Closure Requests   

LD Liquidated Damages   

LOG Log   

LTR Letter   

MA Meeting Agenda   

MAT Materials Related   

MDR Materials Deficiency Reports   

MEM Memorandum 
To be used for correspondence with 
"memorandum" in the subject line. 

MM Meeting Minutes   

MOT Maintenance of Traffic   

MP 
Project Master Plans, Planning 
Documents 

  

MSC Miscellaneous   

MSI Meeting Minutes Sign-In Sheet   

MUN Municipal   

NCR Nonconformance Report   

NOI Notice of Intent 
 

NTF Note to File   

NTP Notice to Proceed   

OM Operation & Maintenance   

PCR Project Change Request Document   

PDI Product Data and Information  
Examples:  bottomless culvert product catalog, 
guardrail beam information, etc. 

PER Permit Related   

PIX Photos   



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation Page 2-58 Request for Proposals 
 VOL_3_SECTION 2 – PROJECT MANAGEMENT 

 

File Type ID File Type File Type 

PL Punch List   

PM Project Management 
All project management related documents and 
files. 

PP Program Procedure   

PPM Policies and Procedures Manual   

PS Plan Specification(s)   

PST Presentation 
PowerPoint and other types of presentations; not 
to be used for animations (see VID) 

PT Permit   

PUB Public Involvement 
To be used for all outreach related documents 
and files, including stakeholder, industry, agency 
and legislator outreach 

QA Quality Assurance    

QC Quality Control   

REG Regulatory Agencies 

To be used for documents and guidelines 
published by regulatory agencies; NOT to be 
used for permit related files and documents (see 
PT).   

RES Research   

REV Plan Revisions   

RFI Request for Information 
Construction related issues and request for 
information. 

RFP Request for Proposal   

RFQ Request for Qualifications   

ROW Right of Way   

RP Report (All Technical Reports) 
All technical analyses, studies, whitepapers, etc.; 
EXCEPT environmental related documents and 
files (see ENV).   

SCH Schedule   

SDW Shop Drawing   

SP Specification/Special Provision   

SR 
Status reports, progress reports, 
narrative reports 

The name of the file needs to clarify type and 
frequency of reports. 

SRV Submittal Review NOT to be used for plan revisions (see REV). 

STD Project Standards   
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File Type ID File Type File Type 

SUB Subcontractors   

SUR Survey 
Land survey information and documents, not 
question surveys 

TE Time Extension   

TRF Traffic Related   

TX Transmittal   

UTL Utility    

VID Video Animations; daily videos of construction sites 

WAR Warranty Related All warranty related items 
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3 PUBLIC INFORMATION AND COMMUNICATIONS 

3.1 General Requirements 

See Section 3 of Volume 2. 

3.2 Administrative Requirements 

3.2.1 Public Information and Communications Plan 

See Section 3 of Volume 2. 

3.2.2 Project Information Coordinator  

See Section 3 of Volume 2. 

3.2.3 Public and Stakeholder Meetings 

See Section 3 of Volume 2. 

3.2.4 Monthly Public Information and Communication Reporting 

See Section 3 of Volume 2. 

3.2.5 Emergency Event Communications 

See Section 3 of Volume 2. 

3.2.6 Public Information 

See Section 3 of Volume 2. 

3.2.7 Public Involvement Action Items 

See Section 3 of Volume 2. 
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4 ENVIRONMENTAL 

4.1 General Requirements 

The DB Team shall comply with all environmental laws, regulations, and policies set 
forth by the federal, state, and local agencies with jurisdiction over the construction 
activities associated with the Design-Build Project as described in the approved 
environmental document and permits.  The DB Team shall follow all pertinent policies 
and procedures as described in the 23 Code of Federal Regulations (CFR) 771, 
O.C.G.A. 12-16-1, and GDOT - Environmental Procedures Manual.  The DB Team shall 
be responsible for coordination with GDOT, and other required approval agencies to 
ensure that commitments made during the environmental review are being met.  The 
DB Team shall be responsible to reassess Project impacts and for additional associated 
costs incurred due to any changes in the Project impacts as described in the approved 
Environmental Document. This may require resubmittal of environmental studies for 
approval by applicable agencies.  The DB Team cannot complete the environmental 
document or reevaluation.  GDOT shall be responsible for completing and resubmitting 
environmental documentation.  

The DB Team shall execute the Environmental Commitments required by the approved 
Environmental Documents, DB Documents, Governmental Entities, Governmental 
Approvals, and all applicable federal and state laws and regulations 

The DB Team’s obligation regarding Governmental Approvals and laws, including 
environmental laws and regulations, and the DB Team’s obligation for environmental 
compliance is set forth in Volume 2, Section 4.1.  Limits of the Project and Proposed 
Right of Way will be described in the approved Environmental Document.  

The DB Team shall cause Work to comply with approved Environmental Document, 
permit, and compliance requirements for any additional actions throughout the Term of 
the DB Documents.  The DB Team shall monitor and document Work activities so that 
documents providing evidence for compliance are available to FHWA and 
Governmental Entities (as applicable) and GDOT for inspection at any time.  Evidence 
of compliance activities may include photo documentation and other appropriate 
methods to demonstrate compliance.  The DB Team shall execute the environmental 
mitigation plan, which lists responsible parties for environmental commitments detailed 
in the approved Environmental Document as agreed on by GDOT and/or other approval 
agencies. 

The DB Team will commit to explore the use of environmentally sustainable practices 
and/or materials in the development of the Project. 

If the Environmental Documents have not yet been approved, the alternative is not 
“selected”; therefore, the “No-Build” option is still a viable alternative for the Project. 
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If the “No-Build” alterative is selected, the Project will be terminated according to Article 
19 of the Design-Build Agreement. 

4.2 Environmental Approvals 

4.2.1 Responsibilities Regarding Environmental Documents 

Environmental Documents shall be prepared and approved by GDOT prior to the 
contract award.  Such approvals may require re-evaluation, amendment, or supplement 
as the Work progresses or in order to accommodate actions not identified in the 
approved Environmental Document or covered specifically by existing resource agency 
coordination and permits.  On behalf of GDOT, the DB Team shall be responsible to 
validate, provide design information to support additional environmental studies (cultural 
resources, ecology, aquatics, traffic, noise, and/or air) conducted by GDOT or on behalf 
of GDOT by others, as appropriate and requested by GDOT, and comply with the 
Environmental Commitments identified in the approved Environmental Document within 
the final limits of the Project and subsequent approved Environmental Documents as 
updated to incorporate the DB Team’s Schematic Plan of Project or Design Documents 
or due to regulatory or policy changes.  The DB Team shall follow GDOT policies and 
procedures when conducting these activities for the Project.  

If the DB Team’s Schematic Plan of Project or Design Documents deviate from the plan 
set incorporated into the approved Environmental Documents, then GDOT and/or 
Governmental Entities will need to conduct an assessment to determine whether the 
approved Environmental Documents remain valid. DB Team shall provide information to 
support evaluation of the deviations from the plan set incorporated into the approved 
Environmental Documents The DB Team shall facilitate a meeting with GDOT within 45 
days of NTP 1 to discuss potential deviations from the approved Environmental 
Document. The following terms define GDOT and/or FHWA required documentation 
needed to assess impacts to the approved Environmental Document: 

• No Change Reevaluation: No design or regulatory changes have occurred 
since the last approved Environmental Document.  As applicable, GDOT will 
utilize document procedures following the Memorandum of Agreement with 
FHWA dated July 19, 2016. 

 
• Change Reevaluation (design modifications): The Schematic Plan for the 

Project or Design Documents contain modifications to the design in the plan set 
incorporated into the approved Environmental Documents; the project corridor in 
the area of the changes (or as applicable) must be considered for additional or 
reduced environmental impacts. There may be a need for additional agency 
coordination as a result of the design modifications.  As applicable, GDOT will 
utilize document procedures following the Memorandum of Agreement with 
FHWA dated July 19, 2016. 
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• Change Reevaluation (regulatory/policy changes): Changes in law or 
regulatory practice may require additional survey or technical analysis, 
environmental condition changes over time, and associated agency coordination.  
The additional analysis may be required regardless of design changes, 
construction staging, etc. (There may be no action taken by the design team that 
would trigger the additional technical analysis). 

The DB Team will be responsible for ensuring compliance with the conditions and 
schedules set forth in amendments to any approved Environmental Documents due to 
deviations in the plan set incorporated into the approved Environmental Documents in 
the Schematic Plan for the Project and/or the Design Documents..   

The DB Team assumes all risk arising out of or related to deviations from the plan set 
incorporated into the approved Environmental Documents.  The DB Team is 
encouraged to minimize deviations from the plan set incorporated into the approved 
Environmental Documents. The DB Team shall be responsible to provide all information 
reasonably required to support evaluation of deviations from the plan set incorporated 
into the approved Environmental Documents and to comply with all policies and 
procedures of GDOT and Governmental Entities having jurisdiction over the Project. 
GDOT shall be responsible for all coordination of environmental studies with appropriate 
Governmental Entities.  The DB Team is responsible to provide GDOT with the 
information reasonably required for coordination with Governmental Entities.  The DB 
Team is required to have staff that meet the GDOT environmental prequalification 
requirements. 

The approval time frames for Environmental Documents are listed in Table 4-1 and 4-2. 
The Tables below do not include any required public comment period and responding to 
the public comments.  GDOT shall be responsible for the NEPA/GEPA Reevaluation 
and studies as provided in Table 4-1 and 4-2. GDOT will coordinate and provide 
approved documentation to the appropriate Governmental Entities.  The review and 
issuance time periods listed in Table 4-1 and 4-2 are per agency and may not occur 
concurrently.  GDOT reserves the right to request to revisions as needed to meet 
Governmental Entity approval.  The timeframe for the development of the technical 
studies and NEPA document Reevaluation are subject to the extent of change proposed 
by the DB Team therefore, GDOT reserves the right to develop schedule durations as 
appropriate after receipt of the DB Team’s 60% design plans.   

Table 4-1 GDOT Led Environmental Approval 
 

Document* Governmental 
Entity Approval 
Time Frame  

Reviewing Governmental Entity 

Environmental 
Document 
Reevaluation 

Review period 1: 30 
days 

GDOT 
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Approval Review period 2: 14 
days 

 Review period 1: 30 
days 

Review period 2: 14 
days 

FHWA 

Ecology Report and 
Addendum  

Review period 1: 30 
days 

Review period 2: 14 
days 

GDOT 

 30 days USACE 

 45 days (informal 
section 7) 

USFWS 

 135 days 

(for formal Section 
7) 

USFWS 

 45 days 

(for protected 
species - for Fish 
and Wildlife 
Coordination Act 
concurrence) 

USFWS 

Section 106 30 days GDOT 

 45 days USACE 

 30 days State Historic Preservation Office 
(SHPO) 

Noise Report and 
Addendum 

60 days GDOT 
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Air Quality Report 
and Addendum 

30 days GDOT 

Traffic Report and 
Addendum 

45 days GDOT or FHWA (per PoDI Agreement) 

*FHWA intends to publish a notice in the Federal Register following NEPA Approval and 
the Section 404 permit, as applicable.  If such a notice is published, claims seeking 
judicial review of this federal action will be barred unless such claims are filed within one 
hundred and fifty (150) days after the publication date of the Federal Register notice for 
each federal action (e.g. NEPA Approval and/or Section 404 permit).  At minimum, the 
period of time may only be limited by the Administrative Procedures Act of 1946 (APA) 
(5 United States Code [USC] Section § 701-06).  
 

4.2.2 GDOT Review and Approval of Environmental Permits 

The DB Team shall be responsible for preparing required permits and permit 
modifications as stated in Table 4-2.  The DB Team is responsible to obtain all other 
permits not included in Table 4-2 to meet the requirements of the DB Documents.  
GDOT will be responsible for reviewing the permits and permit modifications and 
submitting to the appropriate Governmental Entities, unless the applicant is listed as the 
DB Team. Documentation not meeting current submission standards or requirements of 
Governmental Entities will be returned to GDOT, and shall be revised by the 
independent consultant at DB Team’s cost.  GDOT reserves the right to review, 
comment on, require revisions to, and reject for resubmission documentation submitted 
to GDOT by the consultant or the DB Team for environmental compliance or approval.  
The agency review time frame for permits is specified in Table 4-2.  The review and 
issuance time periods listed in Table 4-2 for DB Team-Led Approvals do not apply to 
any revisions of the new permit applications proposed by the DB Team’s “Schematic 
Plan of Project”.   

Table 4-2 DB Team-Led Environmental Permit Approval 
 

Permit Required Agency 
Review and 

Issuance 
Time Period 

(Calendar 
Days)*** 

Listed 
Applicant 

Preparer of 
Application 

United States Army Corps of 
Engineers (USACE) Section 404  

   

* Section 404 General Permit 140 GDOT DB Team  

** Section 404 Individual Permit 240 GDOT DB Team 

Subsurface testing of all 150 GDOT  DB Team 
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Permit Required Agency 
Review and 

Issuance 
Time Period 

(Calendar 
Days)*** 

Listed 
Applicant 

Preparer of 
Application 

Underground Storage Tanks and 
Hazardous Materials 
National Pollutant Discharge 
Elimination System (NPDES) 
Construction General Permit 
(GAR100002), Notice of Intent 

14 DB Team DB Team 

NPDES Construction General 
Permit (GAR100003), Notice of 
Intent 

90 DB Team DB Team 

NPDES Construction General 
Permit (GAR 150000), Notice of 
Termination 

90 DB Team DB Team 

Georgia Stream Buffer Variance 150 GDOT DB Team 

    

    

* This applies to Section 404 permitting and if additional impacts are incurred after the 
permit has been approved, a new permit that covers all impacts is required and the 
original review times apply to the new permit.  No work is authorized in the areas of the 
previous permit until the new permit is approved and construction authorization is 
received. 

** This applies to Section 404 permitting impacts which may exceed the cumulative 
threshold for a General Permit. 

*** The review and issuance time periods shall commence once a completed permit 
package that complies with the requirements of the DB Documents is accepted by 
GDOT and submitted to the issuing agency and end once the permit is issued by the 
appropriate Governmental Entity.  Therefore, the DB Team shall schedule several 
review periods to ensure proper planning to accomplish the entire process for each 
required permit.  Each GDOT review period is thirty (30) Days.  Should the Submittal 
not be complete or rejected as provided in Section 23, each subsequent review period 
shall be fifteen (15) Days, and is excluded from the timeframe in Table 4-2 above. 

The above permits and review times do not contemplate offsite plant or other offsite 
activity that DB Team may propose for use in construction or other non-permanent 
construction. 

4.3 Required Submittals 
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Refer to Volume 2.
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6 UTILITY ADJUSTMENTS 

6.1 General Requirements 

By Georgia Statutes, utilities, whether public or privately owned, aerial or underground, 
are permitted by the Department and local governments to be accommodated within the 
public right of way.  To this end, the DB Team will make every effort to avoid utilities.  
Design/construction techniques that minimize or avoid utility conflicts may involve 
increased upfront costs; however, those costs may be offset by savings during 
construction, in addition to the total cost savings for the Project (the Department or local 
government) and the respective utility owners.  This Section 6 establishes procedures 
and requirements for Utility Adjustments including such processes as coordination with 
Utility Owners, administration of the engineering, construction and other activities 
necessary for Utility Adjustments, and required documentation. 

Additional guidance for accommodating utilities within the right of way are given in the 
AASHTO publications:  A Guide for Accommodating Utilities within Highway Right of 
Way, A Policy on Geometric Design of Highways and Streets; the TRB publication:  
Policies for Accommodation of Utilities on Highway Rights-of-Way; and in GDOT’s Utility 
Accommodation Policy and Standards, current edition. 

The Utility Plans are used as the primary tool to identify and resolve utility related 
conflicts/issues prior to beginning the construction of a Project.  Also, when these plans 
are properly prepared per guidance  in this Section 6, they will support the vital 
coordination required between the DB Team and the Utility Owner during construction.     

Utility plan sheets are comprised of completed roadway plan sheets, but shall contain 
more detailed information featuring existing and proposed utility facilities.  Specific 
requirements for Utility Plans are detailed in this Section 6. 

The DB Team shall cause all Utility Adjustments necessary to accommodate the 
project.  GDOT will assist the DB Team in the Utility Adjustment process to the extent 
as described in the Design-Build Agreement and the Utility Accommodation Manual 
(UAM).  Some utility adjustments may be performed by the Utility Owner with its own 
forces and/or the Utility Owner’s pre-approved design consultants and construction 
contractors; all others will be performed by the DB Team with its own forces and/or 
contractors and consultants (subject to the approval rights required by the utility owner 
for those working on their own facilities).  The allocation of responsibility for the Utility 
Adjustment work between GDOT and the Utility Owner will be specified in the 
Memorandum of Understanding (MOU) and if needed a Standard Utility Agreement 
(SUA) or a Contract Item Agreement (CIA).. 
 

6.1.1 Utility Adjustment Relocation Costs 

The DB Team shall be responsible for all Utility Adjustment Work associated with the 
Project, with the exception of Betterment and items explicitly excluded within the 
MOU’s. Utility Adjustment Work shall be included in the DB Team’s overall contract 
cost. 
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6.1.2 When Utility Adjustment is Required 

Utility Adjustment may be necessary to accommodate the Facility for either or both of 
the following reasons: (i) a physical conflict between the Facility and the Utility, and/or 
(ii) an incompatibility between the Facility and the Utility based on the requirements in 
Section 6.2.1 (Standards), even though there may be no physical conflict. The physical 
limits of all Utility Adjustments shall extend as necessary to functionally replace the 
existing Utility, whether inside or outside of the Existing ROW and Proposed ROW. 
Section 6.2.4.2 (Acquisition of Replacement Utility Property Interests) contains 
provisions that address the acquisition of easements for Utilities to be installed outside 
of the Existing ROW and Proposed ROW.  It shall be the Design-Build Team’s 
responsibility to work with Utility Owners and Utility Owner pre-approved design 
consultants and construction contractors to accomplish any required Utility 
Adjustments.  The DB Team will be required to select a design consultant and 
construction contractor from the Utility Owner pre-approved design consultant and 
construction contractor list in the MOU to accomplish any needed relocation design 
and construction. 

6.1.3 Certain Components of the Utility Adjustment Work 

6.1.3.1 Coordination 

The DB Team shall communicate, cooperate, and coordinate with GDOT, the Utility 
Owners, Utility Owner’s pre-approved design consultants and construction contractors, 
property owners, local agencies (Government Entities), locally impacted businesses, 
and potentially affected third parties, as necessary for performance of the Utility 
Adjustment Work. The DB Team shall provide advance notification to all impacted local 
agencies, business and property owners for and planned disruption of service. The DB 
Team shall coordinate with GDOT for any public outreach for planned utility disruptions 
as required.  The DB Team shall be responsible for assisting in the preparation of all 
SUA and CIA as required.  Utility Agreement Templates can be acquired from the State 
Pre-Construction Utility Engineer. 

The DB Team shall have the responsibility of coordinating the Project design and 
construction with all Utility Owner’s pre-approved design consultants and construction 
contractors that may be affected. Coordinating responsibilities shall include but not be 
limited to the following: 

   
• The DB Team shall initiate early coordination with all Utility Owners located 

within the Project limits. All Utility Coordination shall be performed to GDOT 
standards by a prequalified firm in Area Class 3.10 - Utility Coordination.  
Refer to the following website for a list of current prequalified firms:   

 
 http://www.dot.ga.gov/PS/Business/Prequalification/PrequalConsultants 
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• The DB Team shall be responsible for the cost of Utility Coordination. 
Coordination shall include, but shall not be limited to, contacting each Utility 
Owner to advise of the proposed Project; supplemental verification of the 
locations of existing utility facilities (including the employment of additional 
Overhead/Underground Subsurface Utility Engineering investigations (SUE)) 
as needed in determining requirements for the relocation or adjustment of 
facilities.  The DB Team shall be responsible for coordination with the Utility 
Owner’s pre-approved design consultant and construction contractor. 
 

• The DB Team shall meet with all Utility Owners within the Project limits, 
Department's District Utilities Office and the State Subsurface Utilities 
Engineer (or designee) for a SUE Kick-Off meeting (concurrent with the first 
utility coordination meeting) within 15 days of the Notice to Proceed 1 to gain 
a full understanding of what is required with each submittal and the overall 
project utility coordination processes. 
 

6.1.3.2 Betterments 

Replacements for existing Utilities shall be designed and constructed to provide service 
at least equal to that offered by the existing Utilities, unless the Utility Owner specifies a 
lesser replacement. Utility Enhancements are not included in the Work; however, any 
Betterment work furnished or performed by the DB Team as part of a Utility Adjustment 
shall be deemed added to the Work, on the date the SUA or CIA providing for same 
becomes fully effective. The DB Team shall perform all coordination necessary for 
Betterments. 

• Titles 32-6-170 and 32-6-173, of the O.C.G.A., authorizes the Department to 
pay the cost of removing, adjusting, and relocating any public utility given 
certain provisions are met. Such provisions for reimbursement are detailed in 
Section 4.2 of the UAM. However, all such costs the Department is authorized 
to pay or participate in shall be limited to the costs of removing, adjusting, and 
relocating those facilities which are physically in place and in conflict with 
proposed construction and, where replacement is necessary, to the costs of 
replacement in-kind. That proportion of the costs representing improvement 
or betterment in a facility shall be excluded from the costs eligible for payment 
or participation by the Department, unless required to meet current laws, 
regulations, industry standards or codes. 

 
• Contract Item Agreement (CIA) - Used for including utility work in the 

Department’s project and performed by the DB Team. Any utility system 
upgrades, betterments, or non-reimbursable relocations (not covered in the 
Cases specified in Section 4.2.A.2 of the UAM) to be installed in the 
Department’s project shall require reimbursement to the DB Team from the 
Utility. 

 
6.1.3.3 Protection in Place 
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The DB Team shall be responsible for Protection in Place through the use of a GDOT 
approved Retention Request of all Utilities impacted by the Project as necessary for 
their continued safe operation and structural integrity and to otherwise satisfy the 
requirements described in Section 6.2.1 (Standards).  The DB Team shall submit to 
GDOT for review and acceptance a Retention Request for each utility that will remain in 
place in accordance with GDOT’s Utility Accommodation Policy and Standards Manual. 

6.1.3.4 Abandonment and Removal 

The DB Team shall make all arrangements and perform all work necessary to complete 
each abandonment or removal (and disposal) of a Utility in accordance with the 
requirements listed in Section 6.2.1 (Standards), including obtaining Governmental 
Approvals and consent from the affected Utility Owner and any affected landowner(s), 
or shall confirm that the Utility Owner has completed these tasks.  

The Utility shall notify the DB Team and the Department in writing of the intention to 
abandon its facilities in place. Such abandoned installations within the right-of-way shall 
remain the responsibility of the Utility. The Department may give reasonable notice to 
require the removal of abandoned utility facilities and restoration of the right-of-way, or 
the filling of any such facility by an approved method, when necessary to avoid 
interference with the operation, maintenance or reconstruction of the highway. Any 
utility facility that the Utility requests to abandon shall conform to the following: 
ATIONS 

• All underground non-metallic utility facilities to be abandoned shall be locatable 
using a generally accepted electro-magnetic locating method to enable pipe and 
cable locates. 

 
•  Any underground utility facility, approved or elected to be abandoned in place, 

larger than 2 inches up to 6 inches, inside diameter, shall be plugged at all open 
ends of the abandoned facilities. All facilities with an inside diameter larger than 6 
inches shall be grout filled 100%. A request for an exception to this policy may be 
made to the State Utilities Engineer on a case by case basis when proven that no 
detriment will come to the roadbed by doing so. 
 

Hazardous Utility Facilities to be Abandoned  
 
Whenever an existing utility facility contains a hazardous material and such facility 
exists in the public rights of way of any highway, road, or street, and the Utility 
determines that such facilities will no longer be utilized, the Utility that owns and 
operates the utility facility shall submit the Request For Retention Of Abandoned 
Facilities Containing Hazardous Materials form along with a permit through Georgia 
Utility Permitting System (GUPS) to the Department. Upon request for abandonment, 
the Utility shall have the discretion to: 

 
o Remove and dispose of the asbestos pipe in accordance with federal laws 

and regulations; 
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o Leave the asbestos pipe in place and fill it with grout or other similar 
substance designed to harden within the pipe; or 

o Allow the pipe to remain undisturbed in the ground and take no further 
action. 
 

At the request of the Department or Utility, any hazardous material left in the right of 
way as authorized by the approval of the permit and accompanying Request for 
Retention of Abandoned Facilities Containing Hazardous Materials form shall be 
marked as to be locatable. The approved permit and form will indicate how the 
abandoned facility will be located. The Utility shall not relinquish the ownership of said 
facility as stated in Official Code of Georgia Annotated (OCGA) Section 25-9 and 
Section 32-6-174; it shall be deemed abandoned and out of service. If the Utility selects 
either item (b) or (c) above as part of a new utility installation request and said 
abandoned facility is later determined, at any time in the future, to be part of a highway 
improvement or project that the Department is undertaking or plans to undertake, or is 
in conflict with any other operation or activity upon said rights of way, by either the 
Department or others, then said facility shall be removed by the Utility in accordance 
with federal laws and regulations. Any costs, claims, or other liability associated with the 
owner's decision pursuant to this section shall be borne by said Utility. 
 
The entity shall also provide plans “marked so as to be locatable” with the following at 
each end of the proposed abandonment. 

• X, Y, and Z using the North American Datum of 1983/1994 = NAD83(94) 
and North American Vertical Datum of 1988 = NAVD88. 

• Elevation of top and/or bottom of utility tied to datum. 
• Elevation of existing grade over end of facility tied to datum. 
• Horizontal location referenced to coordinate datum. 
• Furnish, install, and color code a permanent above ground marker (i.e., 

P.K. nail, peg, steel pin, or hub) directly above the centerline of the 
structure and record the elevation of the marker. 

• Elevations shall have an accuracy of +/-0.05-ft. 
• Horizontal data accurate to within +/-0.2-ft. 

� Fiberglass composite markers, or equal, will be required to be installed at the 
right of way limits at the beginning and ending of proposed abandon facility and 
placed at intervals no to exceed 500 ft. in between.  Markers shall be a minimum 
of 62” in length and 3.75” in width or diameter.  Warning label shall state the 
following: Warning, Buried Asbestos line, Call Before you Dig logo, Owner 
Telephone Number(s), Owner Name, and appropriate horizontal offset distance 
to the abandoned facility noted. 

� When determined by the engineer that flexible markers at the right of way line is 
undesirable for the area, warning buttons, 3” minimum diameter, with the same 
information may be permanently affixed on the sidewalk, curb, or at a location 
directed by the engineer. 
 

6.1.3.5 Service Lines and Utility Appurtenances 
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Whenever required to accommodate construction, operation, maintenance and/or use of 
the Project, the DB Team shall cause service line adjustments and utility appurtenance 
adjustments.  On completion of these, the DB Team shall cause full reinstatement of the 
roadway, including, but not limited to reconstruction of curb, gutter, sidewalks, and 
landscaping, whether the Utility Adjustment Work is performed by the Utility Owner or 
by the DB Team. 

6.1.3.6 Early Adjustments 

Refer to Volume 2 

6.1.4 Recordkeeping 

The DB Team shall maintain construction and inspection records in order to ascertain 
that Utility Adjustment Work is accomplished in accordance with the terms and in the 
manner proposed on the approved Utility Work Plan(s) and otherwise as required by the 
Design-Build Agreement and the applicable Utility Agreement(s). 

6.2 Administrative Requirements 

6.2.1 Standards 

All Utility Adjustment Work shall comply with all applicable Laws, the Technical 
Provisions, and GDOT’s Utility Accommodation Policy and Standards Manual.  

 

6.2.2 Communications 

6.2.2.1 Communication with Utility Owners:  Meetings and 
Correspondence 

The DB Team is responsible for holding meetings and otherwise communicating with 
each Utility Owner, Utility Owner pre-approved design consultant and construction 
contractor as necessary to timely accomplish the Utility Adjustments in compliance with 
the DB Documents.  GDOT may participate in these meetings if requested by the Utility 
Owner or the DB Team or otherwise as GDOT deems appropriate. 

At least seven (7) Days in advance of each scheduled meeting, the DB Team shall 
provide notice and an agenda for the meeting separately to GDOT and the appropriate 
Utility Owner.  The DB Team shall prepare and distribute minutes of all meetings within 
seven (7) Days of the meeting with Utility Owners and shall keep copies of all 
correspondence between the DB Team and any Utility Owner. 

The DB Team will be allowed to coordinate with Utility Companies for early coordination 
of Utility Adjustments. 

6.2.3 Worksite Utility Coordination Supervisor 
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During the construction of the Project, the DB Team shall designate, prior to beginning 
any work, a Worksite Utility Coordination Supervisor (WUCS) who shall be responsible 
for initiating and conducting utility coordination meetings and accurately recording and 
reporting the progress of utility relocations and adjustment work.  The WUCS shall be 
the primary point of contact between all of the Utility companies, the DB Team and the 
Department.  The WUCS shall recommend the rate of reoccurrence for utility 
coordination meetings and GDOT will have the final decision on the regularity for utility 
coordination meetings.  In no case will utility coordination meetings occur less than 
monthly until controlling items of utility relocations and adjustment milestones are 
completed.  The WUCS shall contact each of the utility companies for the purpose of 
obtaining information including, but not limited to, a Utility Adjustment Schedule for the 
controlling items of utility relocations and adjustments.  The WUCS shall notify the 
appropriate utility company and/or utility subcontractor and the Department of the status 
of controlling items of relocations and adjustment milestones as they are completed.  
The WUCS shall furnish GDOT, for acceptance, a Progress Schedule Chart, prior to 
beginning Construction unless otherwise specified, which includes the utility companies 
controlling items of work and other information in accordance with the Contract 
documents.  Duties and Responsibility of the Worksite Utility Coordination Supervisor, 
(WUCS): 

• Qualifications:  The WUCS shall be an employee of the Prime DB Team, 
shall have at least one year experience directly related to highway and 
utility construction in a supervisory capacity and have a complete 
understanding of the Georgia Utilities Protection Center operations, and 
shall be knowledgeable of the High-voltage Safety Act and shall be trained 
on the Georgia Utility Facility Protection Act (GUFPA).  The Department 
does not provide any training on GUFPA but will maintain a list of the 
Georgia Public Service Commission certified training programs developed 
by other agencies. Currently the following companies offer approved 
GUFPA training programs: 

 
Georgia Utility Contractors Association 
Phone: 404.362.9995   
 
Georgia 811 
Phone: 404.375.6209   
 
H B Next 
Phone:  706.619.1669 or 877.442.4282 (Toll Free) 
 
daBaires Group 
Phone: 678.643.8278 or 678.237.8192 
 
Georgia Utility Training Academy 
Phone: 678.635.8980 
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The Prime DB Team is responsible for obtaining the GUFPA 
training for their employees.  

Questions concerning the Georgia Public Service Commission 
GUFPA training program shall be directed to:  

Georgia Public Service Commission 
244 Washington St. SW 
Atlanta, GA 30334-5701 
404.463.6065   

 

Ticket Status 

During the utility coordination meetings, the WUCS shall collect and maintain the ticket 
status information to determine the status of all locate requests within the Project limits.  
This information will be used to assure those planning to use mechanized equipment to 
excavate or to work within the Project limits are prepared to begin work when they have 
reported or estimated beginning work.  At points where the DB Team’s or utility 
company’s operations are adjacent to or conflict with overhead or underground utility 
facilities, or are adjacent to other property, damage to which might result in considerable 
expense, loss, or inconvenience, work shall not commence until all arrangements 
necessary for the protection thereof have been made. 

Notice 

The names of known utility companies and the location of known utility facilities will be 
shown on the Plans, or listed in the Overhead/Subsurface Utility Engineering 
Investigation if performed, or in the Special Provisions; and the WUCS shall give 24-
hour notice to such utility companies before commencing work adjacent to said utility 
facilities which may result in damage thereto.  The WUCS shall further notify utility 
companies of any changes in the DB Team’s work schedules affecting required action 
by the utility company to protect or adjust their facilities. Furthermore, this 24-hour 
notice shall not satisfy or fulfill the requirements of the DB Team as stated in Chapter 9 
of Title 25 of the Official Code of Georgia Annotated, known as the "Georgia Utility 
Facility Protection Act”. 

Agenda 

The WUCS shall cooperate with the companies of any underground or overhead utility 
facilities in their removal and relocations or adjustment work in order that these 
operations may progress in a reasonable manner, that duplication of their removal and 
relocations or adjustment work may be reduced to a minimum, and services rendered 
by those parties will not be unnecessarily interrupted. To promote this effort the WUCS 
shall prepare an agenda for the utility coordination meetings and circulate same 7 
business days in advance of the meeting to encourage input and participation from all of 
the utility companies.  The agenda will be prepared by an examination of the Project site 
and may include photographs of potential/actual utility conflicts. 

Submission 
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Provisions for reporting all utility coordination meetings, the progress of utility relocation 
and adjustment work milestones and ticket status information shall be reported on a 
form developed by the WUCS and will be distributed by the WUCS to all of the utility 
companies as milestones are met and shall be included as part of the Project records. 
These reports shall be delivered to GDOT for review, on a monthly basis.  The WUCS 
shall immediately report to GDOT any delay between the utility relocation and 
adjustment work, the existing Utility Adjustment Schedule, or the proposed Utility 
Adjustment Schedule so that these differences can be reconciled. 

The DB Team will be required to utilize prequalified utility consultants and contractors. 

6.2.4 Real Property Matters 

The DB Team shall provide the services described below in connection with existing 
and future occupancy of property by Utilities.  

Determination of Utility Right-of-Way and Easement – The determination as to the 
need for replacement right-of-way or easement for utilities will be made as follows:  
 

a. The Department will determine what right-of-way is required for construction of 
the highway project and will normally provide adequate right-of-way for the 
existing or typical utility facilities that will be permitted to be accommodated within 
that right-of-way. The DB Team will coordinate with each Utility to request any 
special right-of-way requirements necessary for their facilities. 
 

b. If there is not sufficient space for the utility within the right-of-way or easement 
which will be required for the construction of the project, the DB Team will 
coordinate with the Utility to verify such circumstance and will obtain a written 
statement as to whether the Utility desires that the DB Team acquire such 
additional rights-of-way or easement as may be required for utility relocation 
under the provisions of the O.C.G.A. § 32-6-172. If the Utility insists on acquiring 
its own right-of-way or easement, the Utility shall notify the DB Team in writing of 
such and shall include this acquisition in the Work Plan. Additionally, if the Utility 
intends to acquire its own right-of-way or easement, it shall be the DB Teams 
and District Utilities Engineer’s responsibility to ensure that the Department’s 
monthly Right-of-Way Status Acquisition Reports be forwarded to such Utility as 
received from the State Right-of-Way Office. These reports are critical to ensure 
that the Utility can begin acquiring their required right-of-way or easement soon 
after the DB Team has completed its negotiations with each affected property 
owner. In either case, the following method of acquisition described in Section 
4.1.C.6 of the UAM shall apply. 
 

Method of Acquisition - It is desirable that replacement right-of-way and easements 
for utilities be acquired concurrently with acquisition of right-of-way for the highway 
project. 
 
Adjustment on Projects 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation Page 6-10 Request for Proposals 
 VOL_3_SECTION 6 – UTILITY ADJUSTMENTS 

 

 
a. Reimbursable Cases - When the Utility is entitled to reimbursement for the 

cost of acquisition of replacement right-of- way or easements, the Department 
will request permission from the Utility, which must be obtained in writing, to 
acquire necessary utility right-of-way or easements concurrently with its 
acquisition of the normal highway right-of-way. If the Utility has some 
particular reason for insisting on acquiring the right-of-way or easement, this 
will be included in a Utility Agreement. 
 

b. Non-Reimbursable Cases - If the cost of acquisition of replacement right-of-
way or easement is not reimbursable, the Department will, at the written 
request of the Utility, acquire such right-of-way or easement under written 
agreement and the Utility will reimburse the Department for such cost in 
accordance with the State law. Any acquisition by the Department will comply 
with all requirements pertaining to the Department’s acquisition of its own 
right-of-way or easement. 

 
Interest to be Acquired - If the Utility agrees for the DB Team to acquire replacement 
right-of-way, or easement, the DB Team in conjunction with the Department's Office of 
Right-of-Way will determine what interest will be acquired and the instrument (i.e., 
quitclaim, easement limited agreement, etc.) to be used to transfer such interest from 
the Department to the Utility. The State Right-of-Way Engineer will notify the DB Team, 
District Utility Engineer and the State Utilities Office as to a determination regarding the 
Department's agreement to acquire the right-of-way and of what interest is proposed to 
acquire. The DB Team, in turn, will notify the Utility and District Utility Engineer of that 
determination and will promptly notify the State Right-of Way Office, with a copy to the 
State Utilities Engineer, of any exceptions the Utility may make to that determination. 
The State Utilities Engineer will be responsible for the establishment of Easement 
Limited Agreements (ELA) with the Utility after determination by the State Right-of-Way 
Engineer that such ELA is required to complete the rights of way acquisition. A copy of 
the ELA will be sent to the State Right-of-Way Office for legal recording. 
 

6.2.4.1 Documentation of Existing Utility Property Interests – 
Affidavits 

For each Existing Utility Property Interest within the Existing ROW and Proposed ROW 
claimed by any Utility Owner, the DB Team shall include an easement deed or an 
Affidavit of Property Interest in the applicable Utility Work Plan, with appropriate 
documentation of the Existing Utility Property Interest attached.  Any such claim shall be 
subject to GDOT’s acceptance as part of a Utility Work Plan review.  Except as 
otherwise directed by GDOT, the DB Team shall prepare all Affidavits of Property 
Interest using the standard GDOT form. 

6.2.4.2 Acquisition of Replacement Utility Property Interests 
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Each Utility Owner will be responsible for acquiring any Replacement Utility Property 
Interests that are necessary for its Utility Adjustments.  DB Team shall have the 
following responsibilities for each acquisition: 

• The DB Team shall coordinate with, and provide the necessary information to, 
each Utility Owner as necessary for the Utility Owner to acquire any 
Replacement Utility Property Interests required for its Utility Adjustments. 

• If any of the DB Team-Related Entities assists a Utility Owner in acquiring a 
Replacement Utility Property Interest, such assistance shall be by separate 
contract outside of the Work, and the DB Team shall ensure that the following 
requirements are met: 

o The files and records must be kept separate and apart from all acquisition 
files and records for the Proposed ROW and Additional Properties. 

o The items used in acquisition of Replacement Utility Property Interests 
(e.g., appraisals, written evaluations and owner contact reports) must be 
separate from the purchase of the Proposed ROW and Additional 
Properties. 

o Any DB Team Related Entity personnel negotiating the acquisition of 
Replacement Utility Property Interests must be different from those 
negotiating the acquisition of Project ROW. 

The DB Team is not responsible for Utility Owner condemnation proceedings. 

6.2.4.3 Georgia Utility Permitting System (GUPS) 

The DB Team and Utility Owners shall cooperate and coordinate for timely submittal of 
utility permit requests through GUPS to accommodate the following: 

• Each Utility proposed to be relocated within the Existing ROW, Proposed ROW 
and Additional Properties. 

• Each Utility proposed to remain in its existing location within the Existing ROW, 
Proposed ROW and Additional Properties. 

Upon receipt of all required information from the DB Team, the Utility Owner shall be 
responsible to submit utility permit requests through GUPS. 

6.2.4.4 Documentation Requirements 

The DB Team shall prepare, negotiate (to the extent permitted by this Section 6.2.4 
(Real Property Matters), and obtain execution by the Utility Owner of (and record in the 
appropriate jurisdiction, if applicable) all agreements and deeds described in this 
Section 6.2.4, including all necessary exhibits and information concerning the Project 
(e.g., reports, Plans, and surveys).  Each agreement or deed shall identify the subject 
Utility(ies) by the applicable Utility Permit Number, and shall also identify any real 
property interests by parcel number or highway station number, or by other identification 
acceptable to GDOT. 
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6.3 Design 

6.3.1 DB Team’s Responsibility for Utility Identification 

The DB Team bears sole responsibility for ascertaining, at its own expense, all pertinent 
details of Utilities located within the Existing ROW, Proposed ROW, limits of Additional 
Properties or otherwise affected by the Facility, whether located on private property or 
within an existing public ROW, and including all Service Lines.  

The DB Team may utilize Subsurface Utility Engineering (S.U.E) process for locating all 
existing utilities within the Project limits to develop the Utility Work Plan.  

GDOT will not participate in any of the Preliminary Engineering (PE) costs for the Utility 
Adjustments.  

The DB Team will coordinate reviews of the utility relocation information and obtain 
acceptance from the Utility Owner and GDOT. The GDOT District Utility Engineer 
should be kept informed if preliminary plans indicate that no conflict exists, and if the 
owner concurs with this information, then the owner shall provide a letter of “no conflict” 
to the DB Team. 

6.3.2 Technical Criteria and Performance Standards 

All Design Documents for Utility Adjustment Work, whether furnished by the DB Team 
or by the Utility Owner or pre-approved design consultant, shall be consistent and 
compatible with the following: 

• The applicable requirements of the DB Documents, including Section 6.2.1 
(Standards) 

• Any Utilities remaining in, or being installed in, the same vicinity 
• All applicable Governmental Approvals 
• Private approvals of any third parties necessary for such work 

The DB Team shall ensure that the Design Documents are complete and include all 
utility adjustment schedules/utility work plans, utility relocation plans, and associated 
agreements necessary to address all foreseeable utility impacts that might affect the 
project. This includes utility issues affecting right-of-way acquisition, environmental 
clearances, project staging, and project constructability. 

The Department has executed and provided a Memorandum of Understanding (MOU) 
between the Department and each Utility Owner.  If a utility is impacted by the project 
and the impact requires a relocation of the utility, refer to the executed MOU for the 
party responsible for the cost of the relocations.   
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The DB Team shall endeavor to design the Project to avoid conflicts with utilities when 
feasible, and minimize impacts where conflicts cannot be avoided.  The DB Team shall 
submit to the Department a SUE Utility Impact Analysis (UIA) in the Department’s 
prescribed format as specified in Volume 2 Table 23-1.  

When a utility owner claims prior rights in the MOU and does not include either design 
or construction in the Design-Build Agreement, the DB Team shall research and verify 
any compensable prior right claimed in the MOU that would result in reimbursement to 
the utility owner for any relocation design, construction or material cost. If there is a 
dispute over property interests with a Utility Owner, the DB Team shall be responsible 
for resolving the dispute. The DB Team shall meet with the Department's District Utilities 
Engineer (or designee) and ITS Manager to present the property interests information 
gathered. This information must be sufficient for the District Utilities Engineer (or 
designee) to certify the extent of the Utility Owner's property interests. The Department 
shall have final approval authority as to the DB Team's determination of whether the 
Utility Owner has property interests. The DB Team will be responsible for all Design, 
Construction and Material costs when the design and construction are included in the 
Design-Build Agreement. 

6.3.3 Memorandum of Understanding (MOU) 

Depending on the provisions stipulated in the Memorandum of Understanding (MOU – 
See Attached) between the Department and each Utility Owner the DB Team shall be 
responsible for one of the following Design Activities: 

• The DB Team shall be responsible for coordinating the design work of its 
subcontractors, Utility Owners and/or Utility Owners pre-approved 
contractors.  The resolution of any conflicts between Utilities and the 
construction of the Project shall be the responsibility of the DB Team. No 
additional compensation will be allowed for any delays, inconveniences, or 
damage sustained by the DB Team or its subcontractors due to 
interference from utilities or the operation of relocating utilities. 

• The DB Team shall be responsible for designing all or part of the utility 
removal, relocation, and adjustments required to accommodate the 
proposed Project.  This shall include any required inspection, permitting, 
testing and monitoring to ensure that the work is properly performed to the 
certified design package.  The resolution of any conflicts between Utilities 
and the construction of the Project shall be the responsibility of the DB 
Team. No additional compensation will be allowed for any delays, 
inconveniences, or damage sustained by the DB Team or its 
subcontractors due to interference from utilities or the operation of 
relocating utilities. 

The DB Team shall provide each Utility Owner with design plans and Preliminary Utility 
Plans as soon as the plans have reached a level of completeness adequate to allow 
them to fully understand the Project impacts.  The Utility Owner or Utility Owner’s pre-
approved design consultant will use the DB Team’s design plan for preparing Utility 
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Relocation Plans, cost estimates, and respective Utility Adjustment Schedules (UAS). If 
a party other than the Utility Owner prepares Utility Relocation Plans, there shall be a 
concurrence box on the plans where the Utility Owner signs and accepts the Utility 
Relocation Plans as shown. 

 
The DB Team shall prepare all engineering design, plans, technical specifications, cost 
estimates, and utility adjustment schedules required to perform the necessary utility 
relocations.  The DB Team shall certify to the Department that the design package listed 
above has been reviewed and accepted by each respective Utility Owner. 

The DB Team shall be responsible for collecting the following from each Utility Owner or 
Utility Owner’s pre-approved design consultants that is located within the Project limits: 
Certified Utility Relocation Plans; Utility Agreements if required, cost estimates and 
Letters of "no conflict" where the Utility Owner's facilities will not be impacted by the 
Project. The DB Team shall assist Utility Owners in the preparation and submittal to the 
Department a Utility Retention Request for any utility which is to remain under the 
roadway within the construction limits. 

The DB Team shall review all Utility Relocation Plans and Utility Agreements, Utility 
Estimates and certificates of eligibility to ensure that relocations comply with the 
Departments "Utility Accommodation Policy and Standards Manual". The DB Team 
shall review the utility plans to identify that there are no conflicts with the proposed 
highway improvements, and ensure that there are no conflicts between each of the 
Utility Owner's relocation plans. The DB Team shall show all existing and proposed 
utilities on the cross sections and drainage profiles. 

 
6.3.4 Utility Work Plans 

The DB Team shall submit Utility Work Plans after the DB Team has reviewed and 
addressed internal comments on the Utility Adjustment Preliminary Plan.  Utility Work 
Plans, whether furnished by the DB Team, Utility Owner, or Utility Owner pre-approved 
design consultants.  The Utility Work Plans shall be signed and sealed by a Registered 
Professional Engineer (PE) in the State of Georgia. 

6.3.4.1 Plans Prepared by the DB Team 

Where the DB Team and the Utility Owner have agreed that the DB Team will furnish a 
Utility Adjustment design, the DB Team shall prepare and obtain the Utility Owner’s 
approval of plans, specifications, and cost estimates for the Utility Adjustments 
(collectively, "Utility Work  Plans") by having an authorized representative of the Utility 
Owner sign the plans as “reviewed and approved for construction.” The Utility Work 
Plan (as approved by the Utility Owner) shall be attached to the applicable Utility 
Agreement (if required), for GDOT’s acceptance.  

Unless otherwise specified in the applicable Utility Agreement(s), all changes to Utility 
Work Plan(s) previously approved by the Utility Owner (excluding estimates, if the Utility 
Owner is not responsible for any costs) shall require written Utility Owner approval. The 
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DB Team shall transmit any GDOT comments to the Utility Owner, and shall coordinate 
any modification, re-approval by the Utility Owner and re-submittal to GDOT as 
necessary to obtain GDOT's acceptance. 

6.3.4.2 Plans Prepared by the Utility Owner 

For all Utility Adjustments to be furnished by a Utility Owner, the DB Team shall 
coordinate with the Utility Owner as necessary to confirm compliance with the 
applicable requirements. Those Utility Adjustments shall be attached to the applicable 
Utility Agreement, which the DB Team shall include in the appropriate Utility Work Plan 
for GDOT’s acceptance. The DB Team shall transmit any GDOT comments to the Utility 
Owner, and shall coordinate any modification, review by the DB Team and re-submittal 
to GDOT as necessary to obtain GDOT’s acceptance.  

6.3.4.3 Design Documents 

Each proposed Utility Adjustment shall be shown in the Design Documents, regardless 
of whether the Utility Work Plan is prepared by the DB Team, Utility Owner or Utility 
Owner’s pre-approved design consultant. 

       Required Information 

a. Preliminary Utility Plans 

1) Preliminary Utility Plan sheets are typically comprised of 
preliminary roadway plan sheets with the inclusion of all existing 
utility facility locations (overhead & underground) found within a 
Project’s limits.  The “degree of effort” exerted on the part of the 
Department and the Utility Owner varies with the type and 
location of the utility.  The Department has classified these 
“degrees of effort” into different Quality Levels of information 

2) Preliminary Utility Plans shall be produced and used by the DB 
Team in the utility coordination/relocation design activities 
outlined here. The following minimum information shall be shown 
on the Preliminary Utility Plans: 

(a) Construction centerlines with Project stations and begin/end 
Project limits. 

(b) Curb and gutter or edge of pavement (proposed and existing) 

(c) Road and street names 

(d) Existing and Required Right of Way limits, property lines, 
environmentally sensitive area limits, and property owners 

(e) All proposed and existing easements (including existing utility 
easements) 

(f) Proposed and existing drainage structures/features (excluding 
drainage text) 
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(g) Proposed construction limits (C/F lines) 

(h) Topographical planimetrics (i.e. existing buildings/structures, 
existing tree/vegetation limits) 

(i) All proposed bridges, walls, other structures and landscape 
hardscapes 

(j) All proposed and existing strain poles (signal, sign, lighting) 

(k) Utilities Legend 

(l) Miscellaneous General Notes 

(m)Existing overhead and underground utilities found within the 
Project’s limits, Including size and material if known 

(n) Sanitary sewer manhole top, and invert elevations. Sanitary 
Sewer pipe flow directions 

(o) Railroad mainline and spur tracks with their respective 
property/easement limits 

(p) Project Survey control point locations 

b. Final Utility Plans 

1) The Final Utility Plans shall clearly show all existing utilities on the 
plans and clearly indicate all existing utilities are “To Remain”. 

2) In addition to the information required for the Preliminary Utility 
Plans, the Final Utility Plans shall include: Miscellaneous General 
Notes required for coordination of utility facilities with roadway 
construction.   

Sheet Layout 

a. The DB Team will ensure that any information and graphic data that is 
not necessary to depict the disposition of utilities found within the 
Project’s limits is removed by turning off the appropriate CAD levels(s) 
on which the data is stored.  This will help ensure that information 
pertinent to utility facilities can be clearly seen in the Utility Plan 
sheets.  Examples of extraneous information would be items such as 
horizontal curve data, superelevation data, roadway dimensions, 
misc. text, etc.  All background information such as pavement limits, 
existing structures, etc. shall be screened back.  Also, the DB Team 
shall ensure all text, line work, details, and symbols are clear and 
legible when plans are reduced to ½ size (typically, 11”x17”). 

b. In order to maintain plan clarity all applicable general notes, tables, 
and the Utility Legend shall be placed separately from the Utility Plan 
sheets.  A Utility Plan “Cover Sheet” shall be provided for both 
preliminary and final Utility Plans.  A recommended example utility 
sheet schedule is provided below: 
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1) Utility Sheet 1 (Cover Sheet) – Utility General Notes, Utility 
Legend, Miscellaneous Details 

2) Utility Sheet 2 (required as needed) – Additional Miscellaneous 
Details, Pole Data Table 

3) Utility Plan Sheets – Utilities shown in plan view with respect to 
Project. 

4) Utility Profile and Cross Sections Sheets - Proposed Utility facility 
profiles and cross sections (as required) 

5) Miscellaneous Utilities Sheets – Miscellaneous proposed utility 
details (as required). 

The above sheet schedule shall also be generally followed for all 
separate utility relocation plans (i.e. water & sewer plans) included in 
the Project plans. 

Note on the Utility Plans whose responsibility it is for utility adjustment.  For bridge plans 
required, the DB Team is to make sure the plans have made accommodations for utility 
crossings and attachments, if applicable.  Any new utility crossings requests shall 
include the size, weight, and type of utility.  In addition, the method of attachment to the 
bridge shall be fully detailed.  Such requests shall be reviewed by the DB Team to 
ensure adequacy and constructability and final acceptance shall be obtained by the DB 
Team from the Department.  The DB Team shall follow the approval process within this 
specification.  The DB Team is responsible to ensure that all proposed and existing 
utilities are coordinated with the respective Project’s Construction Staging Plans and 
Erosion Control Plans. 

Upon completion of the Utility Relocation Plans, the DB Team will ensure that any 
additional environmental impacts due to utilities are addressed in the Project’s 
Environmental Document and/or Permit. 

6.3.4.4 Certain Requirements for Underground Utilities 

Casing as specified in GDOT’s Utility Accommodation Policy and Standards Manual 
shall be used for all underground Utilities crossing the Existing ROW, Proposed ROW 
and/or Additional Properties.  

Anytime underground operations, excavations or digging of any type is contemplated in 
the general area of the any utility facility, “Excavating" means any operation by which 
the level or grade of land is changed or earth, rock, or other material below existing 
grade is moved and includes, without limitation, grading, trenching, digging, ditching, 
auguring, scraping, directional boring, and pile driving.  The Georgia Utility Facility 
Protection Act (GUFPA) mandates that, before starting any mechanized digging or 
excavation work, you must contact Georgia 811 at least 48 hours, but no more than 10 
working days, in advance to have utility lines marked.  Damage and Emergency locate 
request may be called in 24 hours a day, seven days a week. The DB Team shall take 
reasonable action to determine the location of any underground utility facilities in and 
near the area for which signs are to be placed.  In addition to establishing the 
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approximate location of all utility facilities, the DB Team shall be required to fully expose 
the facility to verify its horizontal and vertical location, if underground operations are 
contemplated within the Tolerance Zone, which is defined to mean  the approximate 
location of underground utility facilities defined as a strip of land at least 4 feet wide, but 
not wider than the width of the underground facility plus 2.0 feet on either side of the 
outside edge of such facility based upon the markings made by the locators.  
Excavation within the tolerance zone requires extra care and precaution.  The DB Team 
shall avoid  interference with underground utility facilities within the tolerance zone by 
utilizing such precautions that include, but are not limited to, hand excavation, vacuum 
excavation methods, and visually inspecting the excavation while in progress until clear 
of the existing marked facility. The DB Team shall provide, during and following 
excavation for placement of any signs, such support for existing underground utility 
facilities in and near the excavation as may be reasonably necessary for the protection 
of such facilities unless otherwise agreed to by GDOT and the Utility owner. The DB 
Team shall backfill all excavations in such manner and with such materials as may be 
reasonably necessary for the protection of existing underground utility facilities in and 
near the area of excavation or sign placement.   

6.3.4.5 Utility Work Plan 

Each Utility Adjustment (as well as each Utility remaining in place in the Facility ROW 
and not requiring any Protection in Place or other Utility Adjustment) shall be addressed 
in a Utility Work Plan prepared by the DB Team and submitted to GDOT for its review 
and acceptance. The Utility Work Plan is the combination of the Utility Plan and the 
Utility Adjustment Schedule. The DB Team shall provide Utility Work Plans for each 
individual Utility Owner and the Utility Work Plan shall be provided in accordance with 
the Utility Accommodations Policy and Standards Manual. The DB Team shall 
coordinate with the Utility Owner or Utility Owner’s pre-approved design consultant to 
prepare all components of each Utility Work Plan. Completion of the review and 
comment process for the applicable Utility Work Plan, as well as issuance of any 
required GDOT acceptances, shall be required before the start of construction for the 
affected Utility Adjustment Work.  

Provisions governing the procedure for and timing of Utility Work Plan submittals are in 
Section 6.5 

All Utility Adjustments covered by the same initial Utility Agreement shall be addressed 
in a single full Utility Work Plan.  

Utility Work Plan Retention Requests: The DB Team shall assist utility owners in the 
preparation of Utility Work Plan Retention Request for each Utility proposed to remain at 
its original location within the Existing ROW, Proposed ROW and limits of Additional 
Properties that is not required to be addressed in a Utility Agreement  or for a group of 
such Utilities. Each Utility Work Plan Retention Request shall contain a transmittal 
memo recommending that the subject Utility(ies) remain in place, a completed Utility 
Work Plan Checklist, a certification from the Utility Owner approving leaving the 
Utility(ies) in place, as well as a Georgia Utility Permit and Affidavit(s) of Property 
Interest, if applicable.  
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Utility Adjustment Schedule (UAS) 

The purpose of the UAS is to provide the DB Team with the pertinent information, 
including any utility staging required, dependent activities, or joint-use coordination that 
is required for the creation of a progress schedule chart that is feasible. Include the 
estimated duration for each of the applicable following tasks:  Preliminary Engineering, 
Right-of-Way Acquisition, Construction Engineering, Material Procurement, Clearing 
and Trimming, Construction, Splicing or Tie-in work, Service Considerations and 
Temporary Works.  A suitable UAS form is available from the Department for the WUCS 
to circulate to utility companies for any proposed Project construction staging.  Ensure 
the WUCS submits the Progress Schedule Chart in accordance with the Contract and 
the proposed UAS from all utility companies to GDOT for review and approval. 

Scheduling Utility Adjustment Work 
The DB Team is responsible for the scheduling of all utility relocations and adjustments.  
A written scheduled should be provided by the utility owner or utility owner pre-approved 
contractor. 

Revised Work Plan Acceptance - If previously unforeseen utility removal, relocation, 
or adjustment work is found necessary by the DB Team, the Utility or the DB Team after 
the start of construction of a project, the Utility shall provide a revised Work Plan within 
30 calendar days after becoming aware of such work or upon receipt of the DB Team’s 
written notification advising of such work. The incorporation of this revised Work Plan 
into the overall project schedule is not intended to correct errors and omissions with the 
original or current accepted Work Plans submitted to the Department. If such errors or 
omissions occur, it will be the Utility’s responsibility to adhere to the original or current 
Work Plan submitted and approved. However, when it is deemed appropriate for a 
revised Work Plan to be submitted, the following procedure shall be followed for its 
acceptance: It is the responsibility of the DB Team to review all revised Work Plans 
submitted by the Utility found within a project’s limits. After review and acceptance the 
revised Work Plan should be submitted to the District Utility Engineer for review and 
acceptance. Please note that the District Utilities Engineer will typically consult with the 
District Construction Office and GDOT Project Manager to determine the reasonability 
of such revised Work Plans. If, upon review, the District Utilities Engineer determines a 
revised Work Plan to be unreasonable based upon the required scope of utility 
adjustment and/or relocation required to accommodate a project, the District Utilities 
Engineer will initiate the escalation process to resolve such disputes involving the 
revised Work Plan whenever they may occur. 

Post-Let Utility Certification 

Upon receipt of the accepted utility relocation plans and the Preliminary Utility Status 
Report, the DB Team will review and forward that information to the District Utility 
Engineer for review.  The District Utility Engineer will review the information and forward 
to the State Pre-Construction Utility Engineer for final acceptance.  The State Pre-
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Construction Utility Engineer will perform the post-let utility certification and issue notice 
to proceed (NTP 3) released for construction. 

6.4 Construction 

6.4.1 Reserved 

6.4.2 General Construction Criteria 

 At the time the DB Team notifies the Department that the DB Team deems the Project 
to have reached Final Completion, the DB Team shall certify to the Department that all 
Utilities have been identified and that those Utility Owners with property interests or 
other claims related to relocation or coordination with the Project have been relocated or 
their claims otherwise satisfied or shall be satisfied by the DB Team. 

In addition to the above, the DB Team shall comply with all provisions set forth under 
subsection 107.21 of the Georgia Department of Transportation’s Specifications, 
Construction of Transportation Systems, current edition. 

The DB Team shall be responsible for determining if the Department has agreed to a 
Project Framework Agreement (PFA) with Local Government or, additional Specific 
Activity Agreements (SAA) within the Project’s limits (see the Department’s Policies & 
Procedures(formerly known as TOPPS Policy #7120-3) for additional information).  If 
the Department has approved a PFA or SAA; it is the DB Team’s responsibility to 
assemble the necessary information including any Utility Agreements in a final and 
complete form and in such manner that the Department may accept the submittals with 
minimal review.  Failure to submit such required Utility Agreements prior to the 
beginning of construction shall fully transfer the obligations, as stated in the subject PFA 
or SAA package, to the DB Team.  Deductions to reimburse the Department for such 
obligations may be made from any current partial payment of the Lump Sum price. 

All Utility Adjustment construction performed by the DB Team shall conform to the 
requirements listed below. If the Utility Owner chooses to perform their own relocations 
and the Utility Owner holds no property interest, the Utility Owner shall confirm in writing 
to the DB Team that the Utility Owner will relocate its own facilities at no cost to the DB 
Team.  All construction engineering and contract supervision shall be the responsibility 
of the DB Team to ensure that all utility relocation work included in the contract is 
accomplished in accordance with the contract plans and specifications.  The DB Team 
will consult with the Utility Owner before authorizing any changes which affect the Utility 
Owners facilities.  For work included in the DB Teams contract, the Utility Owner or 
Utility Owner’s consultant shall have the right to visit and inspect the work at any time 
and advise the DB Team and GDOT of any observed discrepancies or potential issues.  
The DB Team will notify the Utility Owner when all utility relocation work is completed 
and ready for final inspection. Upon final acceptance of the utility relocation included in 
the contract and upon certification by the Utility Owner that the work has been 
completed in accordance with the plans and specifications, the Utility Owner will accept 
the adjusted, relocated, and additional facilities. In addition, the DB Team is responsible 
for verifying that all Utility Adjustment construction performed by each Utility Owner 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation Page 6-21 Request for Proposals 
 VOL_3_SECTION 6 – UTILITY ADJUSTMENTS 

 

conforms to the requirements described below. In case of nonconformance, the DB 
Team shall cause the Utility Owner (and/or its Contractors, as applicable) to complete 
all necessary corrective work or to otherwise take such steps as are necessary to 
conform to these requirements: 

• All criteria identified in Section 6.3.2.  
• The Utility Work Plan(s) included in the Utility Agreements approved by 

GDOT (other than Utility Adjustment Field Modifications complying with 
Section 6.4.7. 

• All Facility safety and environmental requirements  
• Overall Facility schedule or proposed Facility ROW schedule described in 

Section 7.  
• Ensure that the placed, abandoned, excavated or relocated within the 

Project limits are all locatable.  Locatable shall mean that the line can be 
field located using SUE QL-B methodology. 

Depending on the provisions stipulated in the Memorandum of Understanding (MOU – 
see attached) between the Department and each Utility Owner the DB Team shall be 
responsible for one of the following construction activities: 

• The DB Team shall be responsible for coordinating the construction work 
of its subcontractors, Utility Owners and/or Utility Owners pre-approved 
contractors.  The resolution of any conflicts between Utilities and the 
construction of the Project shall be the responsibility of the DB Team. No 
additional compensation will be allowed for any delays, inconveniences, or 
damage sustained by the DB Team or its subcontractors due to 
interference from utilities or the operation of relocating utilities. 

• The DB Team shall be responsible for performing all or part of the utility 
removal, relocation, and adjustments required to accommodate the 
proposed Project.  This shall include any required inspection, permitting, 
testing and monitoring to ensure that the work is properly performed to the 
certified design package.  The resolution of any conflicts between Utilities 
and the construction of the Project shall be the responsibility of the DB 
Team. No additional compensation will be allowed for any delays, 
inconveniences, or damage sustained by the DB Team or its 
subcontractors due to interference from utilities or the operation of 
relocating utilities. 

The DB Team shall be responsible for performing all utility removal, relocation, and 
adjustments required to accommodate the proposed Project in accordance with the 
MOU and any required utility agreements.  This shall include any required inspection, 
permitting, testing and monitoring to ensure that the work is properly performed to the 
certified design package.  The resolution of any conflicts between Utilities and the 
construction of the Project shall be the responsibility of the DB Team. No additional 
compensation will be allowed for any delays, inconveniences, or damage sustained by 
the DB Team or its subcontractor due to interference from utilities or the operation of 
relocating utilities. 
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6.4.3 Inspection of Utility Owner Construction 

The DB Team shall set forth procedures for inspection of all Utility Adjustment Work 
performed by Utility Owners (and/or their Contractors) to verify compliance with the 
applicable requirements described in Section 6.4.2 (General Construction Criteria). 

6.4.4 Scheduling Utility Adjustment Work 

The Utility Adjustment Work (other than construction) may begin at any time following 
issuance of NTP 1.  Refer to Section 7.6.2 of the Agreement for the conditions to 
commencement of Utility Adjustment Construction Work by the DB Team.  The DB 
Team shall not arrange for any Utility Owner to begin any demolition, removal, or other 
construction Work for any Utility Adjustment until all of the following conditions are 
satisfied: 

• The Utility Adjustment is covered by an executed Utility Agreement (and any 
conditions to commencement of such activities that are included in the Utility 
Agreement have been satisfied) 

• Availability and access to affected Replacement Utility Property Interests have 
been obtained by the Utility Owner (and provided to the DB Team, if applicable) 

• Proposed ROW and/or Additional Properties have been obtained in accordance 
with the applicable requirements of the DB Documents 

• If applicable, the Alternate Procedure List has been approved by FHWA, and 
either (a) the affected Utility is on the approved Alternate Procedure List, as 
supplemented, or (b) the Utility Owner is on the approved Alternate Procedure 
List, as supplemented 

• The review and comment process has been completed and required approvals 
have been obtained for the Utility Work Plan covering the Utility Adjustment. 

• All Governmental Approvals necessary for the Utility Adjustment construction 
have been obtained, and any pre-construction requirements contained in those 
Governmental Approvals have been satisfied 

• All other conditions to that Work stated in the DB Documents have been satisfied 

6.4.5 Standard of Care Regarding Utilities 

The DB Team shall carefully and skillfully carry out all Work impacting Utilities and shall 
mark, support, secure, exercise care, and otherwise act to avoid damage to Utilities in 
accordance with O.C.G.A. 25-9 (The Georgia Utility Protection Act).  At the completion 
of the Work, the condition of all Utilities shall be at least as safe and permanent as 
before. 

6.4.6 Emergency Procedures 
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Emergency Response Plan:  The WUCS shall prepare and submit to the Department 
an Emergency Response Plan no later than 30 days prior to beginning construction.  
The WUCS shall clearly mark and highlight the gas, water and other pressurized 
pipeline shut-off valves and other utility services including overhead switch locations on 
the utility plans; and prepare a chart to indicate the location of each site (Street 
address or intersections), the utility company or operator of the facility with emergency 
contact information and the working condition of the device to facilitate prompt shut-off.  
The WUCS shall post the Emergency Response Plan in an area readily accessible to 
the Department.  In the event of interruption to gas, water or other utility services as a 
result of accidental breakage or as a result of being exposed or unsupported, the 
WUCS shall promptly notify the appropriate emergency officials, the Georgia Utilities 
Protection Center and the appropriate utility facility company or operator, if known.  
Until such time as the damage has been repaired, no person shall engage in 
excavating or blasting activities that may cause further damage to the utility facility. 

6.4.7 Switch Over to New Facilities 

After a newly Adjusted Utility has been accepted by the Utility Owner and is otherwise 
ready to be placed in service, the DB Team shall coordinate with the Utility Owner 
regarding the procedure and timing for placing the newly Adjusted Utility into service 
and terminating service at the Utility being replaced. 

6.4.8 Traffic Control 

The DB Team shall be responsible for, and the Construction Traffic Control Plan shall 
cover, all traffic control made necessary for Utility Adjustment Work, whether performed 
by the DB Team or by the Utility Owner.  Traffic control for Adjustments shall be 
coordinated with GDOT.  Traffic control shall comply with the guidelines of the Manual 
of Traffic Control Devices (MUTCD), current edition, and of Section 18. 

6.5 Deliverables 

The DB Team shall time all Submittals described in this Section 6 to meet the Project 
Baseline Schedule, taking into account GDOT’s applicable review and response times 
designated in this Section 6, or if not stated therein, then as stated in Article 6.3 of the 
Design-Build Agreement (Volume 1). 

The DB Team will provide to GDOT concurrently with accepted construction as-built 
plans, one full sized, three half sized, one PDF and one MicroStation copy of the utility 
as-built plans for review. GDOT will have 30 days  to review and return accepted or with 
comments.  DB Team will address any comments and return to GDOT for final review 
and acceptance. Upon GDOT review and acceptance, the DB Team will provide a copy 
of the accepted final utility as-built plans to all utility owners who’s utility relocation work 
was included in the contract. 

6.5.1 Utility Work Plan Submittals 
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DB Team shall coordinate all Submittals required pursuant to this Section 6.5, so as not 
to overburden GDOT's staff and consultants.  

(i) DB Team shall transmit any GDOT comments to the Utility Owner, and shall 
coordinate any modification, review and approval by the Utility Owner and re-submittal 
to GDOT, as necessary to resolve all GDOT comments and/or obtain GDOT’s 
acceptance, as applicable. Upon (i) GDOT's acceptance of any Utility Work Plan 
components for which GDOT's acceptance is required, and (ii) completion of the review 
and comment process for all other Utility Work Plan components, GDOT will sign three 
originals of any approved Georgia Utility Permit and of any other components of the 
Utility Work Plan for which this Section 6 requires GDOT's signature.  

6.5.2 Preliminary Utility Status Report 

The DB Team shall prepare and submit to the Department a Preliminary Utility Status 
Report Concurrently with Accepted Relocated Utility Plans in accordance with Section 
23.   This report shall include a listing of all Utility Owners located within the Project 
limits and a recommendation as to the extent of each Utility Owner's property interests. 
This report shall include copies of easements, plans, or other supporting documentation 
that substantiates any property interests of the Utility Owners. The report shall a listing 
of each utility with contact information, agreements, current UIA and a preliminary 
assessment of the impact to each Utility Owner. 

6.5.3 Subsurface Utility Engineering (SUE) Requirements 

The DB Team shall compile, and submit to the Department all SUE deliverables, Utility 
Relocation Plans, SUE Utility Impact Analysis, Utility Adjustment Schedules, Utility 
Agreements, Utility Estimates (if estimates are provided by the utility owners), and 
Letters of "no conflict," as set forth above for the Project. The DB Team is expected to 
assemble the information included in the Utility Agreements and Utility Relocation Plans 
in a final and complete form and in such a manner that the Department may accept the 
submittals with minimal review. The Utility Owners shall not begin their Utility Relocation 
work until authorized in writing by the Department. 

Each Utility Agreement and Utility Relocation Plan submitted shall be accompanied by a 
certification from the DB Team stating that the proposed relocation will not conflict with 
the proposed highway improvement and will not conflict with another Utility Owner's 
relocation plan. 

 

 

 

6.5.4 Utility As-Built Standard 

6.5.4.1 General As-Built Utility Requirements 

The DB Team shall be responsible for managing, ensuring the accuracy of, and 
delivering all utility As-Builts which must be provided after utility relocations are 
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completed and prior to project closeout.  The DB Team shall submit detailed As-Built 
utility information which will include all resulting abandoned or relocated utilities present 
within the Project limits.  An “As-Built Drawing” will be submitted for each utility on the 
project, whether the utility work is included in the contract price, or the utility work is 
performed by the Utility Owner or the Utility’s contractor. 

The DB Team shall ensure the following: 

All underground utilities that were relocated within the Project limits will be surveyed at 
the time of installation to determine the exact location and position of the utility line, 
including, but not limited to: 

a. The outside diameter of pipe or width of duct banks and configuration of non-
encased multi-conduit systems 

b. The utility’s structural material composition and condition 

c. Identification of benchmarks used to determine elevations 

d. Elevations with an accuracy of +/- 0.05-ft and certified accurate to the 
benchmark(s) used to determine elevations 

e. Horizontal data accurate to within +/- 0.2 ft or applicable survey standards, 
whichever is more precise 

f. Recording and labeling of the average depth below the surface of each run, 
all change of direction points, and all surface or underground components 
such as valves, manholes, drop inlets, clean outs, meters, etc. 

i. For wet facilities – typically at 100’ intervals 

ii. For dry facilities – typically at 25’-50’ intervals, depending on the 
vertical alignment 

All resulting abandoned or excavated underground utilities within the Project limits shall 
be clearly delineated and labeled as “abandoned” or “removed” 

All relocated aerial facilities shall be recorded to include, but not be limited to, the pole 

g. Owner 

h. Age 

i. Size 

j. Height 

k. Number 

l. Material type 

m. General condition of the utility 
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n. Horizontal location surveyed to the same accuracies and precision as is 
required for the topographic data 

o. Aerial Utility Owners attached to the pole 

p. Horizontal connectivity of the utilities between the poles, including major 
service drops (substations or industrial facilities) 

6.5.4.2 As-Built Utility CADD Files and Plans Preparation 

The DB Team shall submit As-Built information in GDOT's current CADD format 
(Microstation and InRoads) and in pdf format in accordance with GDOT's current 
Electronic Data Guidelines (EDG) and Plan Presentation Guide (PPG). 

The DB Team shall ensure the As-Built utility information is submitted as follows: 

CADD files 

2. All points/data shall be placed in one (1) CADD file per Utility Owner 

3. DGN files shall be named 1234567UTLAB_XYZ.dgn (where “1234567” represents 
the PI# and “XYZ” the Owner’s UPC code) 

4. One (1) empty, overall 1234567UTLEAB.dgn shall be created with all individual 
1234567UTLAB_XYZ.dgn files attached as reference files 

5. All UTLAB files shall follow the conventions set forth in the EDG for the UTLE file 

6. Sheet files, using GDOT's title block, shall be created for each Utility Owner in 
accordance with Section 44 of the GDOT's PPG; levels shall be correctly turned 
on/off/grayed back to enable future printing if needed 

7. The project’s scale shall be maintained 

8. Relocated poles shall be numbered and matched to a pole data table 

9. Pole data tables and point data tables shall be included 

10. All street names shall be labeled 

11. All easements and right-of-ways shall be labeled 

12. The location and elevation of the referenced benchmark shall be identified and 
labeled; if the referenced benchmark is not within the Project limits, then a complete 
description of its location shall be provided to assist in future locating 

13. Any changes in details of design and/or additional supporting information, such as 
approved placement details, pipe sizes, material changes, geo-coded photos, etc., 
shall be labeled 

PDF files 
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1. PDFs of the CADD sheet files shall be created for each Utility Owner in accordance 
with Section 44 of the GDOT's PPG; levels shall be correctly turned on/off/grayed 
back to enable future printing 

2. Include the name, address, and telephone number of the firm preparing the drawing 
in the title block 

3. Include the date the As-Built data is collected in the revision block of the title block 
4. Include the Surveyor’s/Engineer’s stamp and statement certifying that As-Built plans 

reflect the true conditions in the field 

a. An electronic stamp may be used 

b. Certification applies to new As-Built information (not to the existing utility 
information provided by GDOT) 

5. Provide the Contractors’ statement (with an original signature and Project Number 
on the cover sheet and transmittal letter) verifying that all construction specifications 
and product qualities have been met 

6. Label “As-Built Drawing” on each sheet 

As-Built Utility Plans Review and Submittal Process 

1. The DB Team shall submit completed As-Built CADD files and pdfs of the As-Built 
utility plan sheets to the DB Team’s Design Engineer for review and comment(s) 

2. Each respective Utility Owner, whose work was included in the contract, shall 
receive a pdf copy of their As-Builts for review and acceptance at the interval(s) 
specified in the project’s contract; all comments shall be provided to the DB Team 

3. The DB Team shall revise and make changes or adjustments to the As-Built utility 
related data, as necessary 

4. As-Builts shall not be considered complete until the DB Team has responded to all 
comments from these reviews to the satisfaction of the DB Team's Design Engineer 
and the Utility Owners 

5. The DB Team shall submit final As-Built utility plans to GDOT as follows: 

a. One (1) overall, final CADD file in the Department’s current CADD Software 
with each Utility Owner’s file appropriately attached as a reference file per 
GDOT’s PPG and EDG 

b. One (1) pdf set of Section 44 plans for each Utility Owner’s facilities 

6. Quality Assurance (QA) shall be performed by GDOT on all deliverables to 
determine compliance with GDOT’s EDG ad PPG before final acceptance by GDOT 
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7 RESERVED 
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8 GEOTECHNICAL 

8.1 General Requirements 

DB Team shall perform all geotechnical investigations, testing, research, and analysis 
necessary to effectively determine and understand the existing surface and subsurface 
geotechnical conditions of the Existing ROW, Required ROW or Additional Properties to 
be used by the DB Team to carry out the Work.  DB Team shall ensure the geotechnical 
investigations and analyses are both thorough and complete, so as to provide accurate 
information for the design of roadways, pavements, foundations, structures, and other 
facilities that result in a Project that is safe, and meets operational standards. The DB 
Team shall design the Project in general conformance with GDOT policies, guidelines, 
and Volume 3 Manuals. 

All geotechnical reports, provisions, and recommendations as developed by the DB 
Team and accepted and/or concurred by GDOT will be considered part of the Projects 
design and shall be endorsed by the EOR. 

8.2 Design Requirements 

8.2.1 Subsurface Geotechnical Investigation by DB Team 

DB Team shall determine the specific locations, frequency, and scope of all subsurface 
geotechnical investigations, testing, research, and any additional analysis the DB Team 
considers necessary to provide a safe and reliable roadway, pavement, foundation, 
structure, and other facilities for the Project. 

DB Team shall prepare and amend, as needed, Geotechnical Engineering Reports 
documenting the assumptions, conditions, and results of the geotechnical investigation 
and analysis, including the following: 

• The geology of the Project area, including soil and/or rock types, and drainage 
characteristics. 

• Field investigations and laboratory test results used to characterize conditions, 
including moisture content, plasticity index, gradations for each major soil strata 
change, levels of shrink/swell potential  soil compressibility, and short-term and 
long-term settlement/consolidation, strength tests and engineering properties. 

• A discussion of conditions and results with reference to specific locations on the 
Project including dewatering plan and its impact on near-by structures. 

• Design and construction parameters resulting from the geotechnical investigation 
and analysis, including parameters for the design of pavements, pipes, 
foundations, structures, slopes, and embankments. 

• Plan view locations of field sampling, boring logs and other field data, laboratory 
test results, calculations, and analyses that support design decisions taking into 
consideration down-drag on piles and soil squeeze in high embankments. 
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• Include the slope stability analysis for embankment and excavation slopes 
including both short-term (undrained) and long-term (drained) conditions, and 
discussion of design measures undertaken to ensure stability and safety of all 
slopes.  The analysis shall consider the potential for long-term surficial slide 
failures common to high plasticity clays in Georgia, and specific 
recommendations shall be provided to minimize their occurrence. Internal and 
external stability analysis shall be considered for walls supporting fill/cut within 
the Project.  

Each Geotechnical Engineering Report along with back-up of calculations and input and 
output of GDOT recognized computer software, upon completion, shall be submitted to 
GDOT for review and comment as a Submittal. 

If environmentally-sensitive conditions such as undocumented contaminated soil or 
archaeological sites are encountered during the subsurface exploration activities, DB 
Team shall notify GDOT immediately and for hazardous materials follow the 
requirements GDOT Standard Specification 107.22. 

8.2.1.1 Bridge Foundation Investigation (BFI) 

DB Team shall perform a BFI for all Projects that include bridge substructure Work in 
conformance with this section, GDOT Geotechnical manual, AASHTO guidelines, and 
Volume 3 Manuals.  The BFI report and all recommendations shall be endorsed by the 
EOR.  

Pile foundation  

• Design and construct the pilings in accordance with all related special provisions 
per the approved Bridge Foundation Investigation recommendations.  

• All piles shall be embedded a minimum of 10 feet into natural ground and 10 feet 
below 500 year scour line with additional length determined by the Geotechnical 
EOR.  

• Piles located in 15 to 20-blow count soil shall be embedded a minimum of 15 feet 
in lieu of the 10 foot minimum above.  

• When piles must penetrate into rock to provide the minimum embedment, use 
pilot holes drilled a minimum of 5 feet into the rock.  

Drilled Caisson 

• Design and construct the drilled caissons in accordance with Special Provision 
524 per the approved Bridge Foundation Investigation recommendations. 

• When sound rock is encountered drilled caissons shall be embedded a minimum 
of 10 feet from the top of rock or per the approved Bridge Foundation 
Investigation recommendations. 

Spread Footings 

• Top of footing shall be a minimum of 2 feet below the top of final grade. 
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• Spread footings shall not be used within Environmentally Sensitive Areas.  
Spread footings in stream buffers are allowed if no other less impactful options 
are available.    

•  Spread Footings should bear below the scour line.  
 

8.2.2 Dynamic Pile Testing 

The DB Team shall perform dynamic pile testing using the Pile Driving Analyzer (PDA) 
to monitor the driving of piles with accelerometer and strain gauges attached to the 
piles.  The DB Team shall perform a minimum of 2 PDAs (one for the abutment and one 
for the intermediate bents), and additional PDAs will be required for a change in bent 
type, change in abutment, change in geotechnical material, or as determined by the 
EOR.  Perform the dynamic pile testing in accordance with ASTM D4945-08 and 
Special Provision 523 per the approved Bridge Foundation Investigation 
recommendations.. 

Upon completion of a PDA test, provide a complete report consisting of but not limited 
to PDA field monitoring data, results of CAPWAP computer analyses, and the driving 
criteria recommendation from the geotechnical engineer who developed the BFI.  The 
recommendation shall be endorsed by the EOR.  Submit the report electronically in PDF 
format and the electronic data files of the PDA analysis and CAPWAP to the GDOT and 
allow seven (7) calendar days for review and acceptance before proceeding with driving 
production piles. 

8.2.3 Pavement Design 

DB Team shall construct and maintain roadway pavements in conformance to GDOT’s 
Pavement Design Manual and GDOT policies and procedures. DB Team shall follow 
the required minimum pavement design provided in Volume 2, Section 11. 

If Pavement Design has not been previously approved by GDOT, then the DB Team 
shall prepare a pavement design report that confirms or revises the required minimum 
pavement design provided in Volume 2, Section 11. The pavement design report shall 
document the assumptions, considerations, and decisions contributing to the Project’s 
pavement design and meet all requirements of the GDOT’s Pavement Design Manual.: 

For roadways adjacent to and crossing the Project  that are disturbed by the 
construction activities of the Project, DB Team shall, at a minimum, match the in-place 
surface type and structure of the existing roadways.  In addition, all new shoulders shall 
be constructed as full depth shoulders.  DB Team shall design all tie-in Work to avoid 
differential settlement between the existing and new surfaces. 

DB Team shall coordinate the design and construction of all cross roads with the 
Governmental Entity having jurisdiction whether a Municipality, County, or GDOT. 
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8.3 Construction 

Materials used to construct the Project shall meet the minimum requirement as 
specified in GDOT specifications, policies and procedures, guidelines, and Volume 3 
Manuals.  All materials used to construct the Project shall conform to the requirements 
of the GDOT Qualified Products List (QPL) or equivalent as approved by GDOT.  
Testing of materials shall be performed by personnel possessing the requisite GDOT 
materials certifications. 

The DB Team shall be responsible for obtaining and complying with all Governmental 
Approvals for construction of the Project. 

The DB Team shall submit to GDOT for review and acceptance any blasting plan(s).  
Blasting shall be performed in accordance with State Law, and in accordance with 
GDOT’s specifications, policies and procedures. 

8.4 Deliverables 

Deliverables shall include Geotechnical Engineering Reports along with all backup 
engineering calculations as described in Section 8.2.1, and pavement design reports as 
described in Section 8.2.2.  All deliverables shall conform to the standards required in 
the Quality Management Plan including timely submittal of all documents. 

All deliverables shall be presented to GDOT in both hard-copy, and electronic format 
compatible with GDOT software.  All reports shall be signed and sealed by the EOR.  
Each report shall be accompanied by documentation that the report has completed all 
aspects of the Quality Management Plan including all reviews and acceptances. 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation  Page 9-1 Request for Proposals 
 VOL_3_SECTION 9 –SURVEYING AND MAPPING 

 

9 SURVEYING AND MAPPING 

9.1 General Requirements 

The DB Team shall provide accurate and consistent land surveying and mapping 
necessary to support ROW acquisition, design, and construction of the Project. The DB 
Team is responsible for all surveying responsibilities in accordance with the GDOT 
Automated Survey Manual.   

The DB Team shall review existing survey data and determine the requirements for 
updating or extending the existing survey and mapping data.  The DB Team is 
responsible for the final precision, accuracy, and comprehensiveness of all survey and 
mapping. 

The DB Team shall provide surveying and mapping activities in conformance with 
GDOT policies, guidelines, and Volume 3 Manuals. 

9.2 Administrative Requirements 

9.2.1 Property Owner Notification 

The DB Team shall prepare for GDOT review and acceptance a property owner 
notification letter in accordance with the GDOT Automated Survey Manual prior to 
entering any private property outside the Existing ROW. 

9.3 Design Requirements 

9.3.1 Units 

All survey Work shall be performed in U.S survey feet.  Work shall conform to state 
plane coordinates. 

The combined sea level and scale factor for the Project shall conform to the GDOT 
Automated Survey Manual. 

9.3.2 Survey Control Requirements 

The DB Team shall ensure that all surveying conforms to all applicable surveying laws 
and the Georgia Professional Land Surveying Practices Act and shall follow the General 
Rules of Procedures and Practices of the Georgia Board of Professional Engineers and 
Land Surveying.  DB Team shall ensure that any person in charge of the survey is 
proficient in the technical aspects of surveying, and is a Registered Professional Land 
Surveyor licensed in the State of Georgia. 

The DB Team shall establish all horizontal and vertical primary Project control from 
approved control provided by GDOT.  If the DB Team chooses to use GPS methods, 
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the DB Team shall meet the guidelines as defined in the GDOT Automated Survey 
Manual.   

The DB Team shall establish and maintain additional survey control as needed and final 
ROW monumentation throughout the duration of the Project.  

The DB Team shall tie any additional horizontal and vertical control for the Project to the 
established primary Project control network. 

All survey control points shall be set and/or verified by a Registered Professional Land 
Surveyor licensed in the State of Georgia. 

The DB Team shall establish and maintain a permanent horizontal and vertical primary 
survey control network.  The control network should consist of, at minimum, horizontal 
deltas coordinated and elevated set in intervisible pairs at spacing of no greater than 
three (3) miles.  Control monuments set by the DB Team shall be installed per the 
National Geodetic Survey (NGS) guidelines (National Geodetic Survey July 1996).  The 
horizontal deltas shall be installed per the GDOT Automated Survey Manual.  Prior to 
construction, the DB Team in coordination with GDOT shall provide NOAA no less than 
a 90-day notification of planned activities that will disturb or destroy any geodetic control 
monuments. This will provide time to plan for and execute relocation of geodetic 
monuments.  DB Team shall replace all existing horizontal and vertical primary survey 
control points disturbed or destroyed.  DB Team shall make all survey computations and 
observations necessary to establish the exact position and elevation of all other control 
points based on the primary survey control. 

The DB Team shall deliver to GDOT a survey control package in accordance with the 
GDOT Automated Survey Manual.  In addition, DB Team shall deliver to GDOT a 
revised survey control package when survey monuments or control points are disturbed, 
destroyed or found to be in error. 

9.3.3 Conventional Method (Horizontal & Vertical) 

If the DB Team chooses to use conventional methods to establish additional horizontal 
control, the DB Team shall meet the accuracy of the appropriate level of survey as 
defined in the GDOT Automated Survey Manual. 

9.3.3.1 Horizontal Accuracy Requirements for Conventional 
Surveys 

Horizontal control is to be established (at a minimum) on the Georgia State Plane 
Coordinate System of 1985[NAD83 or GCS 85]. 

Upon request by the DB Team, GDOT will compile and provide to DB Team a survey 
control package of existing GDOT approved survey monumented data in the Project 
vicinity. 
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9.3.3.2 Vertical Accuracy Requirements for Conventional 
Surveys 

Vertical control shall be established on the North American Vertical Datum of 1988 
(NAVD 1988). 

Table 9-1 North American Vertical Datum of 1988 

 1st Order 2nd Order 3rd Order Remarks And 
Formulae 

Error of 
Closure 

0.013 feet √M 
 

0.026 feet √M 
 

0.049 feet √M 
 

Loop or between 
control 
monuments 

Maximum 
Length of Sight 

250 feet 300 feet  With good 
atmospheric 
conditions 

Difference in 
Foresight and 
Backsight 
Distances 

±10 feet ±20 feet ±30 feet Per instrument set 
up 

Total 
Difference in 
Foresight and 
Backsight 
Distances 

±20 feet per 
second 

±50 feet per 
second 

±70 feet per 
second 

Per total section or 
loop 

Recommended 
Length of 
Section or Loop 

2.0 miles 3.0 miles 4.0 miles Maximum distance 
before closing or in 
loop 

Maximum 
Recommended 
Distance 
Between 
Benchmarks 

2000 feet 2500 feet 3000 feet Permanent or 
temporary 
benchmarks set or 
observed along 
the route 

Level Rod 
Reading 

± 0.001 foot ± 0.001 foot ± 0.001 foot  

Recommended 
Instruments 
and Leveling 
Rods 

Automatic or 
tilting w/ 
parallel plate 
micrometer 
precise rods 

Automatic or 
tilting w/ 
optical 
micrometer 
precise rods 

Automatic or 
quality spirit 
standard, 
quality rod 

When two or more 
level rods are 
used, they should 
be identically 
matched 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation  Page 9-4 Request for Proposals 
 VOL_3_SECTION 9 –SURVEYING AND MAPPING 

 

Principal Uses Broad area 
control, 
subsidence or 
motion 
studies jig & 
tool settings 

Broad area 
control, 
engineering 
projects basis 
for 
subsequent 
level work 

Small area 
control, 
drainage 
studies, some 
construction 
and 
engineering 

 

9.3.4 Reserved 

9.3.5 Right of Way Surveys 

The DB Team shall base all surveys on the primary horizontal and vertical control 
network established for the Project. 

9.3.5.1 Accuracy Standard 

In performing ROW surveys consisting of boundary locations, the DB Team shall meet 
the accuracy standards of the appropriate level of survey as defined in the following 
table. 

Table 9-2:  Chart of Tolerances 

 Urban / Rural Urban Business 
District 

Remarks and 
Formulae 

Error of Closure 1:10,000 1:15,000 Loop or between 
Control Monuments 

Angular Closure 15” √N 10” √N N = Number of Angles 
in Traverse 

Accuracy of 
Bearing in 
Relation to 
Source * 

20 “ 15 “ Sin α = denominator in 
error of closure divided 
into 1 (approx.) 

Linear Distance 
Accuracy 

0.1 foot per 1,000 
feet 

0.05 foot per 
1,000 feet 

Sin α x 1000 (approx.) 
where ± = Accuracy 
of Bearing 

Positional Error of 
any Monument 

AC/10,000 AC/15,000 AC = length of any 
course in traverse 

Adjusted 
Mathematical 
Closure of Survey 
(No Less Than) 

1:50,000 1:50,000  

* GDOT policy requires all bearings or angles be based on the following source:  Grid 
bearing of the Georgia Coordinate System of 1985, with the proper zone and epoch 
specified. 

9.3.6 Survey Records and Reports 
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The DB Team may use electronic field books to collect and store raw data.  The DB 
Team shall preserve original raw data and document any changes or corrections made 
to field data, such as station name, height of instrument, or target.  The DB Team shall 
also preserve raw and corrected field data in hardcopy output forms in a similar manner 
to conventional field books for preservation. 

Field survey data and sketches that cannot be efficiently recorded in the electronic field 
Volume shall be recorded in a field note Volume and stored with copies of the electronic 
data. 

All field notes shall be recorded in permanently bound books.  (Loose leaf field notes 
will not be allowed.)  The DB Team shall deliver copies of any or all field note Volumes 
to GDOT upon request. 

9.4 Construction Requirements 

9.4.1 Units 

Comply with the Design Requirements in Section 9.3. 

9.4.2 Construction Surveys 

Comply with the Design Requirements in Section 9.3. 

9.5 Deliverables 

9.5.1 Final ROW Surveying and Mapping 

The documents produced by the Surveyor, or the Surveyor’s subcontractors, are the 
property of GDOT, and release of any such document shall be approved by GDOT. 

All topographic mapping created by the DB Team shall be provided to GDOT in digital 
terrain model format using the software and version thereof being used by GDOT at the 
time of delivery. 

9.5.2 ROW Monuments 

Upon completion of the ROW acquisition and all Construction Work, such that the Final 
ROW Lines will not be disturbed by construction, the DB Team shall set permanent and 
stable concrete ROW monuments (constructed according to current GDOT 
specifications) located on the final ROW line at all points of curvature (PCs), points of 
tangency (PTs), points of intersection (PIs), miters and breaks, points of compound 
curvature (PCCs), points of reverse curvature (PRCs), and all intersecting crossroad 
ROW lines.  In addition, the DB Team shall set permanent and stable concrete ROW 
monuments (constructed according to current GDOT specifications) located on all final 
ROW lines where the distance between such significant ROW line points exceeds 
fifteen hundred (1,500) feet. 
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The DB Team shall purchase all materials, supplies, and other items necessary for 
proper survey monumentation. 
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10 GRADING 

10.1 General 

DB Team shall conduct all Work necessary to meet the requirements of grading, 
including clearing and grubbing, excavation and embankment, removal of existing 
buildings, pavement and miscellaneous structures, subgrade preparation and 
stabilization, dust control, aggregate surfacing and earth shouldering, in accordance 
with Volume 3 Manuals (Technical Documents). 

Borrow, Stockpile, and Waste Sites:  All Borrow, Stockpile, and Waste Sites for this 
Project shall be environmentally approved prior to construction activities occurring in 
them.  All common fill or excess material disposed of outside project right of way shall 
be placed in either a permitted solid waste facility, a permitted inert waste landfill, or in 
an engineered fill. See Section 201 of the Standard Specification and Supplements 
thereto for additional information. 

There is no suitable place to bury existing bridge and/or construction debris within the 
project’s limits.  The DB Team shall provide an environmentally approved site to 
dispose the existing bridge and/or construction debris at no additional cost to GDOT. 

Any features that are abandoned in place, e.g.; parking lots, abandoned pavements, 
sidewalks, driveways, catch basins, drop inlets, pipes, manholes, curbing, retaining 
walls, utilities, foundations, paved floors, underground tanks, fences, bridges, buildings, 
and other incidental structures shall be removed to the following depths: 

Abandoned Pavements:  Ensure existing pavement inside the Project Limits no longer 
being used is obliterated, graded to drain, and grassed.  

Abandoned Pipes: Ensure abandoned pipes that are left in place are grout filled or filled 
with flowable fill. 

Under Pavements:  Remove to a depth of at least three (3) feet below the finished 
subgrade elevation. 

Underneath Other Structures:  Remove to at least three (3) feet below the foundations 
of any proposed structure, including installations such as guard rail posts and utility 
poles. 

Elsewhere in the Right of Way and easement areas:  Remove as follows:  Remove to at 
least three (3) feet below the finished surface of slopes and shoulders and one (1) foot 
below natural ground outside construction lines. 

Thoroughly crack or break abandoned structures that may impound water.  These 
structures include but are not limited to concrete floors, basements, and catch basins 
within ten (10) feet of finished grade. 
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Break floors so that no section greater than ten (10) square feet remains intact. 

10.2 Preparation within Project  Limits 

DB Team shall develop, implement, and maintain, for the Term, a Demolition and 
Abandonment Plan for all existing structures, features, and utilities as described in 
Section 10.1 above (types and sizes) that will be removed, abandoned or partially 
abandoned during the Term.  The plan shall ensure that said structures are structurally 
sound after the abandonment procedure.  The plan should show the locations of all 
existing features as listed in Section 10.1 that will be abandoned and the plan should 
show sufficient detail for the abandonment. 

GDOT reserves the right to require DB Team, at any time to salvage equipment and/or 
material in an undamaged condition and deliver to a location designated by GDOT 
within the GDOT District in which the Project is located, any GDOT-owned equipment 
and materials in an undamaged condition.  GDOT shall have first right of refusal to 
retain any salvage material or equipment.  If GDOT decides not to salvage the material 
or equipment the DB Team may take possession but not reuse for the Project.  All 
material incorporated into the Project shall be new. 

The material from structures designated for demolition shall be DB Team’s property.  All 
material removed shall be properly disposed of by DB Team outside the limits of the 
Project. 

10.3 Slopes and Topsoil 

DB Team shall comply with Volume 3 Manuals regarding design limitations and 
roadside safety guidelines associated with the design of slopes along roadways.  DB 
Team shall adjust grading to avoid and minimize disturbance to the identified waters of 
the U.S.  DB Teams grading plan shall be in accordance with the approved 
Environmental Documents however the DB Team shall secure all associated 
Governmental Approvals to meet the Released for Construction (RFC) plans. 

DB Team shall perform finished grading and place topsoil in all areas suitable for 
vegetative slope stabilization (and areas outside the limits of grading that are disturbed 
in the course of the Work) that are not paved. 

DB Team shall clear the entirety of cut slopes within the available Right of Way. Debris 
shall be removed by the DB Team.  

 

10.4 Deliverables 

10.4.1 Released for Construction Documents 
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The Demolition and Abandonment plan shall be submitted to GDOT for acceptance no 
later than one hundred and eighty (180) Days from NTP 1 but must be completed prior 
to any Construction Phase as specified in Section 23. 
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11 ROADWAYS 

11.1 General Requirements 

The objectives of the Project include the provision of a safe, reliable, cost-effective, and 
aesthetically-pleasing corridor for the traveling public.  The requirements contained in 
this Section 11 provide the framework for the design and construction of the roadway 
improvements to help attain the project objectives. 

DB Team shall coordinate their roadway design, construction, maintenance, and 
operation with all other Work planned or under construction by GDOT and/or 
Governmental Entity. 

Whenever DB Team receives a design request from an adjacent property owner, DB 
Team shall, within thirty (30) Days of the request, produce a report to GDOT identifying 
the nature of the request, the financial consequences to GDOT of compliance (if any), 
DB Team’s assessment of the feasibility of compliance, any Change Requests from the 
Technical Provisions that would be required and any potential risks to GDOT that may 
arise from implementation of the design request such as environmental and permitting 
risks.  Where DB Team determines that there are no financial consequences to GDOT, 
time impacts to the Project and Change Request from the Technical Provisions, and 
provided that GDOT raises no objection within thirty (30) Days of DB Team’s report, DB 
Team may proceed with the implementation of the design request at its option and shall 
advise GDOT in writing of its decision. 

No open cutting (removal of pavement to construct, repair, or relocate utilities/drainage 
structures or for any purposes that cause a full depth cut of existing pavement and 
removal of any subgrade beneath) of the Travel Lane pavements or ramp pavements 
shall be allowed without prior acceptance of GDOT.  Any pavement that is open cut as 
described in this paragraph shall be repaired in kind prior to the Travel Lane or ramp 
being opened to traffic. 

The stockpiling of materials may be permitted on a case by case basis provided that 
participation is based on the appropriate value of approved specification materials 
delivered by the DB Team to the project site, or other designated location in the vicinity 
of the project and the terms and conditions below.  Stockpiled materials that may qualify 
for material allowances include materials that are not readily available, can be easily 
identified and secured for this project, and, can be stockpiled for long periods without 
detriment.  The procedure identified in GDOT Supplement Specifications 109.07.B shall 
be used to process a Material Allowance Request.  Other provisions include: 

• Stockpiles shall be constructed in conformity with the provisions in the current 
GDOT Standard Specifications.  Appropriate erosion control measures shall be 
placed and maintained, and the site shall be restored to its original condition.  the 
DB Team will provide satisfactory evidence of insurance against loss by damage 
or disappearance, 
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• The stockpiled material is stored in such a manner that security and inventory 
can be maintained, and the contractor is responsible for any costs of storage of 
said materials. 

• The material is supported by a paid invoice or receipt for delivery, with the DB 
Team to furnish the paid invoice within a reasonable time after receiving 
payment. 

• The material conforms with the requirements of the plans and specifications, 
• Any damage to material due to the delay in incorporation of the material into the 

Final Plans , shall be at the risk of the DB Team, and 
• The quantity of material does not exceed the quantity required by the project, nor 

does the value exceed the appropriate portion of the contract item in which the 
material is to be incorporated. 

11.2 Design Requirements 

The design of the Project shall be in accordance with the Environmental Document 
approvals and Volume 3 Manuals (Technical Documents) and the DB Documents. 

DB Team shall coordinate its roadway design with the design of all other components of 
the Project.  The Project roadways shall be designed to integrate with streets and 
roadways that are adjacent or connecting to the Project. 

The Project roadways shall be designed to incorporate roadway appurtenances, 
including, but not limited to fences, noise attenuators, barriers, and hazard protection as 
necessary to promote safety and to mitigate visual and noise impacts on neighboring 
properties.  Fence type shall be replaced in accordance with GDOT Construction 
Standards and Details.  Should the existing type of fence not match the type provided in 
the GDOT Construction Standards and Details, the type of proposed fence shall be 
accepted by GDOT. 

The DB Team shall design and construct any and all proposed intersection 
reconstruction or rehabilitation to meet the requirements of the Environmental 
Document Approvals and Volume 3 Manuals (Technical Documents). 

Vibration Control 

The DB Team is responsible for any and all vibration related damages to existing 
structures or other facilities located in the vicinity of construction related activities.  
Where vibration-inducing construction activities are to be performed in the vicinity of 
existing properties, structures, utilities, or other facilities, the DB Team shall evaluate 
potential impacts and develop a Vibration Control Plan for GDOT review and 
acceptance.  The plan shall include certain triggers of action to ensure no damage to 
existing structures occurs as well as a means to resolve public concerns for the 
vibration at any level. Additional requirements for the Vibration Control Plan are as 
follows:  
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1. Use attenuation relationships published by applicable governmental agencies and/or 
applicable equipment manufacturers to estimate the zones within which vibrations 
caused by the Project may impact existing properties and facilities. 

2. Within the zone of potential vibration impacts, conduct site reconnaissance of 
properties during site investigations to determine the sensitivity of each 
structure/facility to vibrations. 

3. List all properties that may be adversely affected by vibrations.  
4. Conduct a preconstruction survey of each structure determined to be susceptible to 

vibrations.  
5. Provide the GDOT with recommendations to mitigate that may be adversely affected 

by vibrations. 
6. Use the vibration monitoring records to develop attenuation curves for predicting 

vibrations at varying distances from the source.    

The DB Team shall adjust operations immediately if the threshold readings above are 
exceeded. 

Blasting 

Follow GDOT Standard Specification 107.12 and Supplemental Specifications 107.12 
2016 Edition.  

Control of Access 

DB Team shall maintain all existing property accesses, including those not shown on 
the schematic, and shall not revise control of access without GDOT review and the 
written agreement of the affected property owner.  Access control shall be in 
conformance with the GDOT Regulations for Driveway and Encroachment Control. 

11.2.1 Typical Section(s) and Pavement Design  

Refer to volume 2. 

11.2.2  Additional Roadway Design Requirements 

DB Team shall coordinate, design and construct the improvements on crossing streets 
in accordance with the Governmental Entity having jurisdiction of said roadway.  All 
roadside safety devices used on the Project shall meet current crash test and other 
safety requirements that meet or exceed current GDOT requirements.  GDOT does not 
allow longitudinal pavement joints in the wheel path of the traveling public unless 
otherwise accepted by GDOT.  

When designing and constructing hardscape elements at intersections, at a minimum, 
DB Team shall use colored textured concrete in all raised medians.  Monolithic concrete 
medians will not be accepted.  Stamped concrete may only be used where local 
communities agree to maintain them, and where it meets the requirements in GDOT 
specifications, policies, procedures and Volume 3 Manuals (Technical Documents). 
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Concrete paving shall be used in hard to reach mowing areas or under structures (such 
as, but not limited to, areas near or next to or between guard fence posts, sign posts, 
bent columns, next to retaining walls, freeway ramp gores, paved ditches, flumes, ditch 
inlets, etc.) to improve roadway appearance. 

When guardrail is required on interstates, freeways, and other 4-lane roadways, 
shoulder paving shall be extended beyond the usable paved shoulder to conform to 
GDOT Standards and Details. 

When construction impacts existing cable barrier that will remain in place, new end 
terminals shall be installed as required to ensure cable barrier remains in operation at 
all times.  If existing cable barrier cannot remain in operation during construction, 
temporary concrete barrier shall be installed in the same general location as the existing 
cable barrier for the full length impacted, including approaches. 

11.2.3 Allowable Design Exception(s)/Variance(s)  

Refer to volume 2. 

11.2.4 Visual Quality 

When lighting is required, DB Team shall provide luminaries of equal height along the 
roadway. 

11.2.5 Permanent Lighting 

The DB Team shall design the lighting of the Project in accordance with Volume 3 
Manuals (Technical Provisions), the DB Documents, and at a minimum shall match the 
existing lighting illumination.  The DB Team shall also make all necessary 
enhancements or changes to the existing lighting system to maintain the existing 
illumination if diminished by the Project.   

DB Team shall install mechanical copper wire theft deterrent devices in all Project 
electrical conduits supplying power to the Project.  The theft deterrent devices typically 
consist of a rubber stopper mechanical device that compress against the electrical 
wiring and prevents the wires from being easily pulled through the conduits.  DB Team 
shall also install electrical pull box lids that contain locking mechanisms that works with 
the use of cams to prevent unauthorized access.   

DB Team shall prepare lighting studies that consider illumination levels, uniformity, and 
sources for the roadways, interchanges, and special areas including local roadway 
intersections.  DB Team shall maintain an average horizontal luminance on the 
roadways that provided consistent illumination.  

All third-party requests for lighting within the Project Site shall be subject to GDOT 
acceptance. 
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DB Team shall provide an average to minimum uniformity ratio per AASHTO’s Standard 
Specifications for Structural Supports for Highway Signs, Luminaire, and Traffic Signals, 
the Illuminating Engineering Society of North America (IESNA) RP-8-14 Roadway 
Lighting Standard Practice for Roadway Lighting and AASHTO’s  Roadway Lighting 
Design Guide for tolled lanes, general use lanes, High Occupancy Vehicle (HOV) lanes, 
auxiliary lanes, ramps, frontage roads, and ramp terminal intersections with cross 
streets. 

DB Team shall design the lighting system to minimize or eliminate illumination of areas 
outside the Existing ROW.  Luminaires shall be, at a minimum, high pressure sodium 
and be in accordance with GDOT guidelines.  Neither mercury vapor nor metal halide is 
allowed.  Other energy efficient lighting technology will be considered by GDOT with 
acceptance. Where LED or other energy efficient light fixtures are an efficient 
alternative, they should be used. 

DB Team shall design and construct the lighting system in a manner that will reduce 
and/or discourage vandalism. 

Luminaire poles and breakaway bases shall be designed in accordance with AASHTO’s 
Standard Specifications for Structural Supports for Highway Signs, Luminaire, and 
Traffic Signals.  The DB Team shall install breakaway wiring connectors when using 
luminaire poles and breakaway bases.  For all poles located within the clear zone of the 
roadways, DB Team’s design shall incorporate breakaway devices that are pre-qualified 
by GDOT.  Appropriate safety measures shall be used if DB Team does not use 
luminaire poles and breakaway bases.  Luminaire poles and breakaway bases shall not 
be used when mounted on side barriers, median barriers or bridge structures. 

DB Team shall place all understructure lighting in a configuration that minimizes the 
need for lane closures during maintenance. 

DB Team shall determine and design appropriate foundation types and lengths for 
permanent lighting structures.  GDOT requires consistent footing designs and has a 
minimum footing size criteria as follows: 

Table 11-1:Footing size criteria  

Height of Pole in feet Diameter by depth of footing in 
feet Less than or equal to 40’ 2’ by 6’ 

40’ to 50’ 3’ by 7’ 
50’ to 60’ 3’ by 9’ 
High Mast min - 100’ or greater 4’ by 20’ 
NOTE:  Poles for barrier mounted have a minimum of 2’ by 4’ base 

DB Team shall not place ITS cable, fiber-optic lines, signal conductors, or any other 
non-lighting related cables or conductors in the lighting conduit, ground boxes, or 
junction boxes. 
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Top latch mechanisms shall be used on all high mast lighting towers. 

DB Team shall minimize the potential hazards of lighting poles through the careful 
consideration of mounting options and pole placements, including the following options: 

• Placing mast arms on traffic signal poles 
• Placing pole bases on existing or proposed concrete traffic barrier 
• Placing poles behind existing or proposed concrete traffic barrier, guardrail or 

cable barrier 
• Placing high mast lighting outside the clear zone, especially in roadway 

horizontal curves 

DB Team shall ensure that lighting structures comply with Federal Aviation 
Administration (FAA) height restrictions within five (5) miles airport facilities.  In the 
event that proposed or existing luminaries, mast arms, or poles infringe into an airport’s 
or heliport’s base surface, DB Team shall coordinate with the FAA and GDOT to permit 
or relocate such structures.  If FAA restrictions prohibit lighting structures from being 
placed in certain areas near an airport Project, DB Team shall find alternative ways of 
providing the required level of lighting. 

DB Team shall coordinate with the Utility Owner(s) and ensure power service is initiated 
and maintained for permanent lighting systems.  Where the Work impacts existing 
lighting, DB Team shall maintain the existing lighting as temporary lighting during 
construction and restore or replace prior to Substantial Completion. 

DB Team shall place all bore pits safely away from traffic, provide positive barrier 
protection, and provide necessary signs to warn of the construction area. 

DB Team shall contact Utility Owners regarding their specific required working 
clearance requirements. 

DB Team shall ensure that roadway lighting is provided for the safety of vehicles and 
pedestrians as they approach local intersections. 

DB Team shall affix an identification decal on each luminaire, ground box, and electrical 
service for inventory purposes and shall submit inventory information to GDOT in a 
GDOT-compatible format.  This identification shall denote that these are property of 
GDOT and shall provide a contact phone number and address in the event of 
Emergency. 

11.2.6 Related Transportation Facilities 

DB Team shall design and construct all new roadway and bridges to accommodate the 
planned expansions or updates of Related Transportation Facilities as found in Volume 
2. 

11.3 Deliverables 
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The DB Team shall provide the Submittals as required in Section 23 and in the DB 
Documents. 
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12 DRAINAGE 

12.1 General Requirements 

Effective performance of the Drainage System is an integral part of the success of the 
Project. All stormwater runoff that flows through the Project, whether originating within 
or outside the Project, must be accounted for in the design of the Drainage System. All 
existing and proposed riverine/tidal bridges, stormwater conveyances (open-channel 
and closed-conduit), inlets, and stormwater management such as detention/retention 
ponds are included as part of the Drainage System. 

The design of the Project shall be in accordance with Volume 3 Manuals (Technical 
Documents) and the requirements of the DB Documents and Government Approvals. 

The Drainage System shall meet the following requirements: 

• The analysis, design, and construction of all components of the Drainage System 
shall address the interim conditions during construction of the Project and the 
Final Plans; and 

• The System shall have adequate capacity to convey all stormwater through the 
Project without any adverse impacts to upstream and/or downstream adjacent 
properties. 

12.2 Administrative Requirements 

12.2.1 Data Collection 

The DB Team shall collect all necessary data, including those components outlined in 
this Section 12.2.1, to establish a Drainage System that complies with the requirements 
and accommodates the historical hydrologic flows within the Project limits. 

The DB Team shall collect all available data identifying stormwater runoff obligations, 
including; 

• Water quality regulations as imposed by local, State and federal governments; 
• National Wetland Inventory and any other wetland/protected waters inventories;  
• Any local floodplain ordinances in effective Federal Emergency Management 

Agency (FEMA) floodplains;  
• Any restrictions on discharging storm water to environmentally sensitive areas, 

navigable waters or coastal zones; and  
• Official documents concerning the Project, such as the Environmental 

Documents and any other drainage or environmental studies.   

The DB Team shall determine any stormwater runoff issues that may include areas with 
historically inadequate drainage (evidence of flooding or citizen complaints of flooding), 
maintenance problems associated with drainage, and areas known to contain 
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Hazardous Materials. The DB Team shall identify watershed boundaries, protected 
waters, areas classified as wetlands, floodplains, and boundaries between regulatory 
agencies (e.g., watershed districts and watershed management organizations). 

The DB Team shall acquire all applicable municipal drainage plans, watershed 
management plans, coastal zone management plans and records of citizen concerns. 
The DB Team shall acquire all pertinent existing storm drain plans, bridge hydraulic 
studies and/or survey data, including data for all culverts, drainage systems, storm 
sewer systems, and bridge sites within the Project limits. The DB Team shall also 
identify existing drainage areas and calculate the estimated runoff to the highway 
drainage system. 

The DB Team shall obtain photogrammetric and/or geographic information system 
(GIS) data for the Project limits that depicts any impaired waters as listed by EPD. The 
DB Team shall conduct surveys for information not available from other sources. 

If documentation is not available for certain components of the existing drainage system 
within the Project limits and these Components are scheduled to remain in place, The 
DB Team shall investigate and video record or photograph these components to 
determine condition, size, material, location, and other pertinent information. 

The data collected shall be taken into account in the Final Plans of the drainage 
facilities. 

12.2.2 Coordination with Other Agencies 

The DB Team shall coordinate all stormwater runoff issues with affected interested 
parties and regulatory agencies, including but not limited to EPD, USACE, and USFWS.  
The DB Team shall document any resolutions of stormwater runoff issues. 

12.3 Design Requirements 

Within the Construction Maintenance Limits, the DB Team shall upgrade all 
substandard drainage facilities where the design and construction of the Project 
propose to utilize or impact those facilities. A substandard drainage facility is any 
stormwater drainage system component where the existing structural condition per 
Section 13 and/or hydraulic capacity per this Section 12 is inadequate to carry 
additional stormwater generated by the Project. The design of the Drainage System 
shall include reconfiguration of the existing drainage systems within the Project limits 
and design of new storm drainage systems as required per the performance 
requirements, defined in this Section 12. 

Damage to existing infrastructure due to the DB Team’s operation shall be immediately 
repaired to maintain existing system capacity at all times. This permanent repair shall 
be at the DB Team’s expense. 
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The DB Team shall provide facilities compatible with the existing drainage system and 
all applicable municipal drainage plans or systems in adjacent properties. The DB Team 
shall preserve existing drainage patterns wherever possible. 

The DB Team may utilize the existing drainage facilities, provided overall drainage 
requirements for the Project are achieved. Modifications of existing systems or 
installations of new drainage systems to create in-line/buried/subsurface/underground 
detention or stormwater runoff storage shall not be allowed. The use of blind junctions 
and/or non-accessible structures shall not be allowed unless otherwise approved in 
writing by GDOT. The DB Team shall not install and/or utilize longitudinal storm sewer 
pipe under travel lanes unless otherwise approved in writing by GDOT. If no 
modification or upgrading of the existing GDOT stormwater system is required, the DB 
Team shall at a minimum maintain the existing system. This maintenance includes but 
is not limited to silt removal from any pipe, ditch, or structure and removal of any debris 
prior to the use of any existing GDOT stormwater system. This maintenance shall be at 
the DB Team’s expense. 

The DB Team shall base its Final Plans on design computations and risk assessments 
for all aspects of Project drainage. 

The DB Team shall design channels and ditches such that erosion within and 
downstream of the channels and ditches is minimized. Roadside and median channel 
design shall be based on the design storm events specified in GDOT’s Manual on 
Drainage Design for Highways (Drainage Manual). The design high water elevation 
should be at least 6” below the roadway’s normal shoulder break point. The travel lane 
should not be encroached upon during the 50 year design storm event. On depressed 
roadways/sections, at low points and sag locations/areas/points, all median drains 
should be designed for the 50 year design storm event such that the water will not reach 
the bottom of the pavement structure. All roadway, berm, surface, and outfall ditches 
should be designed such that the 25 year design storm event will not reach the bottom 
of the pavement structure. A 50 year design storm event should be used for ditches and 

channels at low points where flow must escape through an inlet. This requirement does 
not apply to roadways where water can escape over a curb, roadway, etc. into another 
channel. If these requirements are not achievable with a channel, the DB Team may 
design an open concrete-lined conveyance limiting ponding per Section 12.3.2.3, Gutter 
Spread/Ponding. 

The DB Team shall coordinate with FEMA and/or the appropriate local community 
regarding any impacts to regulatory floodways and floodplains. In the event a 
Conditional Letter of Map Revision (CLOMR) is required, local community approval and 
the subsequent submission to FEMA shall occur as early in the Project timeline as 
possible. The DB Team shall allow up to one (1) year in the schedule for FEMA 
approval of any required CLOMR review. 

The DB Team shall design the Project to follow FEMA regulations in FEMA regulated 
floodplains. This design may include but is not limited to bridge structures over streams, 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation  Page 12-4 Request for Proposals 
 VOL_3_SECTION 12 –DRAINAGE 

 

bridge(s) or bottomless culverts over streams, increasing the tie slope and/or utilizing 
retaining walls to reduce fill in the floodplain/floodway. 

All areas of the Project shall comply with the Post-Construction Stormwater Design 
Guidelines contained in the Drainage Manual. 

Flood damage potential for the completed Project shall not exceed pre-Project 
conditions. 

12.3.1 Surface Hydrology 

12.3.1.1 Design Frequencies 

The DB Team shall use the Design Discharge Criteria in the Drainage Manual and 
comply with Code of Federal Regulations (CFR) Part 650-Bridges, Structures, and 
Hydraulics. 

If a design storm frequency is not specified for a given component of the temporary 
Drainage System, the DB Team shall use the design storm frequency for the 
corresponding Final Plans Facility. 

12.3.1.2 Hydrologic Analysis 

The DB Team shall design the drainage system to accommodate the Project drainage 
areas. These areas may extend outside of the Project limits. 

The DB Team shall perform hydrologic analyses for the design of drainage features 
during the staging of construction and for the Final Plans for the Project according to the 
Drainage Manual. 

12.3.2 Storm Sewer Systems 

Where precluded from handling runoff with open channels or ditches, the DB Team 
shall design enclosed storm sewer systems to collect and convey runoff to appropriate 
discharge points. 

The DB Team shall prepare a storm sewer drainage report encompassing all storm 
sewer systems that contains, at a minimum, the following: 

• Drainage area maps with each storm drain inlet and its pertinent data, such as 
delineated drainage area, topographic contours, runoff coefficients/design curve 
numbers, times of concentration, land uses, discharges, velocities and 
headwater elevations; 

• Detailed tabulation of all existing and proposed storm drains. This includes but 
may not be limited to conveyance size and class or gauge; catch basin 
spacing/location and detailed structure designs; 
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• Specifications for the pipe bedding material and structural pipe backfill on all 
proposed pipes and pipe material alternates; and 

• Storm drain profiles, including pipe size, length, type, height of fill, class/gauge, 
gradient and design hydraulic grade line (HGL); and numbered drainage 
structures with station offsets from the roadway alignment and elevations. 

12.3.2.1 Pipes 

Storm drains shall be designed with design flow velocities greater than or equal to three 
(3) feet per second (fps) or slopes greater than or equal to 0.0100 ft/ft to prevent 
sedimentation in the pipe. Storm drains shall be designed to prevent surcharging of the 
system at the flow rate for the design year event. 

All storm drains shall be reinforced concrete unless accepted otherwise by GDOT prior 
to installation. The DB Team shall adhere to the approved Geotechnical Engineering 
Report and ensure appropriate materials are used pursuant to Section 8. 

Minimum pipe inside diameter shall be eighteen (18) inches. GDOT acceptance shall be 
required for all existing pipes to be replaced with a diameter less than eighteen (18) 
inches.   

Existing pipe systems not meeting GDOT’s maximum structure spacing requirement 
that are not being impacted by the construction of the Project may remain. If an existing 
system is impacted it shall be upgraded to meet the requirements of this Section 12. 

Some existing culverts and storm drains were designed with a “step down” structural 
capacity. This step down design for reduced structural capacity occurs in the dead load 
zone of the fill slopes. Where there is “step down”, the section of culvert/storm drain 
within the dead load influence has less structural capacity than the section of 
culvert/storm drain within the live and dead load influences. For the Project, the DB 
Team shall design all stormwater conveyances to accommodate all live and dead loads 
from the existing and proposed roadway system. 

12.3.2.2 Municipal Separate Storm Sewer System 

The DB Team shall follow requirements in the Drainage Manual for compliance with 
GDOT’s General NPDES Stormwater Permit No. GAR 041000 (MS4 Permit). The DB 
Team shall also be directly responsible for the minimum control measures within the 
MS4 Permit, as required in attachment MS4 Responsibilities for P.I. No. 110610 - I-85 
Widening - Design-Build Project. 
 
Thirty (30) Days prior to the end of each reporting period as required in the MS4 Permit, 
the DB Team shall provide to GDOT annual report data covering the portion of GDOT’s 
MS4 within the Project limits. The DB Team shall submit to GDOT a signed and sealed 
Post-Construction Stormwater Report prepared per the Drainage Manual for review and 
approval. Upon GDOT approval the Report will be sent to EPD per the permit 
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requirements. EPD will have 60 days to disapprove the Report. GDOT will not issue 
substantial completion until after the 60 day EPD disapproval period ends. The DB 
Team may proceed with construction prior to the 60 days expiring at their own risk. 
GDOT will not issue reimbursement for any revisions to installed post construction 
BMPs as required by EPD.   

The DB Team shall: 

•  
• Attend GDOT training courses, Overview of Post-Construction Stormwater (O-

PCS), CEI for Post-Construction BMPs (CEI), and Stormwater Pollution 
Prevention at Facilities (SWPP); 

• Provide GIS data of the existing and proposed storm sewer systems and all 
ditches within the ROW. This GIS data shall comply with GDOT’s Supplemental 
Specification 156 and MS4 policy guidance; 

• Clean the existing drainage system sufficiently enough to allow for the proper 
detailed inspection of the system within the Project limits and as required in 
Section 19 for any proposed stormwater systems. 

 

12.3.2.3 Gutter Spread/Ponding  

The DB Team shall design pavement drainage systems, in both staging of construction 
and the proposed project, to limit ponding to the widths listed below for the design storm 
frequency: 

• For all interstate highways and all roads other than interstates with design 
speeds of greater than 45 mph; ponding shall be confined within the shoulder. In 
no event shall any ponding occur in an interstate travel lane; 

• For all roads other than interstates with design speeds of 45 mph or less, 
ponding shall be confined to within half (½) the lane adjacent the gutter/shoulder 
and the gutter/shoulder; and 

• For all bridge decks, ponding shall be limited according to Section 13.2.2 Design 
Spread and Frequency in the Drainage Manual. 

Note: Bicycle lanes are considered part of the shoulder. 

Concentrated stormwater shall not be allowed/released to flow across any travel lane 
within the Project. The term “shallow-concentrated” shall be synonymous with 
“concentrated” with respect to flows across travel lanes. Only sheet flow shall be 
allowed to flow across travel lanes. 

12.3.3 Hydraulic Structures (Culverts/Bridges) 

The DB Team shall analyze existing and proposed culverts and bridges impacted, 
replaced, or created by the Project design, for any flooding problems. 
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For all culverts, the DB Team shall determine the allowable headwater depth (HWd) for 
the design-year storm per the Drainage Manual and based on items such as potential 
damage or loss of use to adjacent property, the culvert, roadway, stream and/or 
floodplain, as well as traffic interruption or hazard to human life. 

All hydraulic computations, designs, and recommendations shall be consistent with past 
studies and projects in the area performed by local, State, or federal agencies. 

Where hydraulic design is influenced by upstream storage and/or tidal surges, the 
analysis of the storage and/or the tidal surges shall be considered in the design of the 
structure. 

Bridge culverts shall have a minimum rise dimension of four (4) feet. 

12.3.3.1 Method Used to Estimate Flows 

The DB Team shall ensure the selected hydrologic method is appropriate for the 
watershed conditions. 

As appropriate, the DB Team shall utilize flow information within FEMA Flood Insurance 
Studies (FIS) and any subsequent Letters of Map Revision (LOMR). 

For crossings not located within a FEMA FIS or on a gauged waterway, the DB Team 
shall utilize the required method for calculating the design flows according to the 
Drainage Manual. 

12.3.3.2 Design Frequency 

Culverts and storm drain systems shall be designed for the Design Storm Event 
according to the Design Discharge Criteria in the Drainage Manual. Bridges shall be 
designed for the fifty (50) and one hundred- (100) year frequencies.   

12.3.3.3 Hydraulic Analysis 

The DB Team shall evaluate a bridge(s) for contraction and pier scour concerns and 
shall design for scour protection in accordance with the Drainage Manual. 

For bridge abutments in urban areas, the DB Team shall install protection in accordance 
with Section 15 Landscape and Hardscape Enhancements. 

12.3.3.4 Riverine Bridge/ Bridge Culvert Design 

For existing bridges, the DB Team shall analyze each structure with the proposed flows 
to ensure it provides the required freeboard per the Drainage Manual. If this 
requirement is not met, the DB Team shall design and construct a replacement 
structure with sufficient capacity to pass the Design Storm Event flows while providing 
the required freeboards.  
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For existing bridge culverts, the DB Team shall analyze each structure with the 
proposed flows to ensure the headwater does not exceed that of the allowable 
headwater per the Drainage Manual. If this requirement is not met, the DB Team shall 
design and construct a replacement structure with sufficient capacity to pass the 
proposed Design Storm Event with a resulting headwater depth of no greater than the 
HWd. 

Bridge/bridge culvert design shall maintain the existing channel morphology through the 
structure, if possible. 

12.3.3.5 Bridge Deck Drainage 

Runoff from bridge decks shall be carried off the bridge and into the adjoining roadway 
drainage system. The roadway drainage design shall include bridge approach drains to 
intercept gutter/shoulder flow at each end of the bridge. Stormwater flowing toward the 
bridge shall be intercepted upstream of the bridge. 

Open deck drains are not permissible for bridges passing over environmentally sensitive 
areas, roadways or railroads. In these situations, if ponding will exceed width limits, 
runoff shall be collected in inlets and conveyed in a closed deck drain system before 
discharging outside of these areas. 

12.3.3.6 Drainage Report for Hydraulic Structures 

The DB Team shall prepare a Hydraulic and Hydrologic (H&H) Study and any other 
required documentation for all existing and/or proposed river and tidal bridge sites and 
for culverts that meet any of the conditions listed in the Drainage Manual section 12.1 
and any Environmental Commitments identified in the Approval of the Environmental 
Documents. Additional documentation may include but not be limited to the preparation 
and submittal of any CLOMR or LOMR required for community and/or FEMA 
coordination. The H&H Study shall further include the detailed calculations with 
electronic and printed copies of the computer software input and output files, as well as 
a discussion about hydrologic and hydraulic analysis and reasons for the design 
recommendations. At a minimum, for each crossing the H&H Study shall include: 

Hydrology 

• Drainage area maps with watershed characteristics (hardcopy); 
• Hydrologic calculations (where computer software is used, both hardcopy report 

and electronic input and output files on a disc); and 
• Historical or site data used to review computed flows. 

Hydraulics and Recommended Waterway Opening and/or Structure 

• Photographs of Site (pre- and post-construction); 
• General plan, profile, and elevation of recommended waterway opening and/or 

structure; 
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• Calculations – include a hardcopy report of output, in addition to electronic input 
and output files for all computer models used for final analysis or for permit 
request(s) as well as a summary of the basis of the models; 

• Cross-sections of waterway (a hard copy plot, plus any electronic data used); 
and 

• Channel profiles. 

Scour Analysis 

• Channel cross-sections at bridge(s) showing predicted scour depths; 
• Calculations and summary of the calculations table, clearly showing predicted 

scour and assumptions regarding bridge opening and piers (dimensions, shape, 
etc.) used to calculate predicted scour; 

• Discussion of the potential for long-term degradation/aggradations and effects; 
and 

• Recommendation(s) for abutment protection (type, size, dimensions, etc.). 

These H&H Studies shall constitute a section in the Drainage Design Report. 

 

 

12.4 Construction Requirements 

The DB Team shall design the Drainage System to accommodate construction staging.  
The design shall include temporary erosion control, sediment basins and other BMPs 
needed to satisfy the NPDES and other regulatory requirements. All environmental 
approval commitments related to drainage design and erosion control shall be included 
as “notes” on the plans for each stage of construction. 

The DB Team shall obtain GDOT acceptance during the Design-Build Period to utilize 
any existing stormwater system (any and all pipe, structure, ditch, detention/retention 
system or any other component necessary for the conveyance of stormwater) outside 
the Project limits. Maintenance responsibility and costs shall be as follows during the 
Design-Build Period: 

• Initial costs to reconstruct or upgrade the substandard drainage facility(ies) 
outside of the Project limits, shall be at the sole cost of the DB Team. 
Rehabilitation of substandard drainage facilities may be considered. The 
rehabilitation must meet the useful life as if the substandard drainage system 
structure was replaced as new;  

• Any stormwater system accepted by GDOT and constructed for the sole purpose 
of the Project outside of the Project limits shall be maintained by the DB Team at 
the DB Team’s sole expense;  
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• The DB Team, at the DB Team’s expense, shall be responsible for maintenance 
and  restoration of the existing system to its original intended purpose for any 
accepted existing stormwater system whether used jointly by the DB Team and 
GDOT or for the DB Teams sole use; and   

• Maintenance work includes but is not limited to silt removal of any pipe, ditch, or 
structure, and removal of debris prior to the use of any existing GDOT 
stormwater system. 

12.5 Deliverables 

The DB Team shall submit to GDOT for review and acceptance, a Drainage Design 
Report per the accepted Construction Phasing Plan, which shall be a complete 
documentation of all components of the Project’s drainage system. At a minimum, the 
report shall include: 

• A set of all drainage computations, both hydrologic and hydraulic, with all support 
data; 

• Hydraulic notes, models, and tabulations; 
• Bridge and culvert designs and Hydraulic reports. (each riverine bridge 

layout/design shall be submitted at the same time as their corresponding H&H 
Study); 

• Pond designs, including a graphic display of treatment areas and maintenance 
guidelines for operation; 

• A correspondence file; 
• Drainage system data (location, type, material, size, and other pertinent 

information) in a suitable electronic format such as GIS; 
• A post-Construction Stormwater Report with a Post-Construction BMP 

Infeasibility Report as applicable; and 
• Storm sewer drainage reports (if applicable) including Temporary and Final 

Drainage System layout with staged erosion control BMP location details.
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13 STRUCTURES 

13.1 General Requirements 

The structural Elements of the Project, including bridges, culverts, drainage structures, 
signage supports, illumination assemblies, traffic signals, retaining walls, and noise 
barrier, shall be designed and constructed in conformance with the requirements of the 
DB Documents, in order to provide the general public a safe, reliable, and aesthetically-
pleasing facility. 

DB Team shall prepare a detailed plan for such Elements constructed on the Project 
with recommended design and construction.  The design of the Project shall be in 
accordance with Volume 3 Manuals (Technical Documents) and the requirements of the 
DB Documents. 

13.2 Design Requirements 

13.2.1 Design Parameters 

DB Team shall ensure that bridges crossing over waterways are designed in 
accordance with Section 12 and the DB Documents. 

The DB Team shall design and construct all new bridge structures to accommodate any 
planned expansions or updates of each facility by its respective Governmental Entity or 
GDOT as designated in their respective current transportation master plans.  The 
current transportation master plans can be found in Section 11 of Volume 2.  For the 
purpose of the Technical Provisions, superstructure is the portion of the bridge above 
and including the bearings and the substructure is the remaining portion of the bridge 
below the superstructure. 

Longitudinal expansion joints shall not be placed in the travel lane. 

DB Team may use GDOT Construction Standards and Details on the Project without 
updating to meet Load Resistance Factor Design (LRFD) requirements. If DB Team 
chooses to modify any of the standards and details, the design shall be updated to meet 
LRFD requirements. 

Unless otherwise noted, design and detailing for all structural elements, to be 
constructed or rehabilitated, and incorporated within the Project (not including future 
replacement structures), shall be based on the LRFD methodology using the GDOT 
Bridge and Structures Design Manual (GDOT Bridge Manual) as the primary reference.  
The current AASHTO LRFD Bridge Design Specifications(AASHTO LRFD 
Specifications) shall be used in conjunction with GDOT Bridge Manual. Where AASHTO 
LRFD Specifications and GDOT Bridge Manual requirements contradict or conflict with 
one another, the GDOT Bridge Manual requirements shall take precedence. 
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Vertical Clearances 

New bridges constructed over the interstate shall provide a minimum vertical clearance 
of seventeen (17) feet (new box girder bridges shall be seventeen (17) feet six (6) 
inches).  Straddle bent substructure elements over the interstate shall provide a 
minimum vertical clearance of seventeen (17) feet six (6) inches. New bridges 
constructed over other roads such as State, Rural Secondary and Urban Routes, as 
defined by the GDOT Design Policy Manual shall provide a minimum vertical clearance 
of sixteen (16) feet nine (9) inches.   

Bridge Design Live Loads and Load Ratings 

All new or widened bridges must be designed to carry an HL-93 vehicle live load.  The 
DB Team is responsible to ensure that the Final Plans of each bridge meet the load 
rating requirements for the design vehicle as well as all current state legal live loads.  
GDOT will perform a load rating as part of the final review for each bridge design.  Load 
ratings will be performed according to the current GDOT policy and practices. 

Seismic Design 

Bridges shall be designed in accordance with the seismic design guidelines in the 
GDOT LRFD Bridge and Structures Manual as well as the current AASHTO LRFD 
Bridge Design Specifications.  

Fatigue Design 

Fatigue design shall be in in accordance the GDOT LRFD Bridge and Structures 
Manual as well as the current AASHTO LRFD Bridge Design Specifications. 

13.2.2 Bridge Decks and Superstructures 

Timber bridges, masonry bridges, unpainted weathering steel and structural plate 
arches will not be permitted.  Bridges shall not use intermediate hinges. 

DB Team shall minimize the number of deck joints wherever possible.  DB Team shall 
locate joints to provide for maintenance accessibility and future replacement. 

To the extent possible, DB Team shall make bridge superstructures, joints, and 
bearings accessible for long-term inspection and maintenance.  DB Team shall make 
open-framed superstructures accessible with walkways or by use of ladders or an 
under-bridge inspection truck. 

Provide concrete diaphragms for pre-stressed concrete beams spanning 40 feet or 
more.  

Galvanized steel diaphragms are allowed on prestressed concrete beam bridges, with 
the following limitations: 
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� Only structures with substantial clearance (20 ft. or greater) over roadways are 
acceptable locations for galvanized steel diaphragms. 

� Structures over waterways are acceptable locations for galvanized steel 
diaphragms. 

� Concrete diaphragms shall be used over roadways where the beams may be 
impacted by over-height loads. 

� Bolts shall not be exposed on the exterior face of concrete beams. 
� Only Steel X-type cross frames shall be used.   

The maximum weight of beam that may be transported on state routes is limited. 
Shipping weights larger than150,000 pounds, including the truck, shall be submitted to 
GDOT to determine if a special hauling route is necessary for delivery.   

Bolted field splices are allowed for use on steel girders providing the following 
requirements are met: 

� Bolts shall be placed in double shear. 
� Splice plates and bolts shall not encroach on the slab design thickness 
� Direct Tension Indicators (DTIs) shall not be used. 

DB Team shall install locked entryways on all hatches and points of access. 

Cover plates are prohibited for use on new steel beams. When widening existing 
bridges “in kind” that have cover plated members, use a larger member size that will not 
require plates.  For strengthening and rehabilitation work of existing steel beams 
determine if there are other methods available to provide the required capacity before 
submitting to GDOT for acceptance. If accepted, cover plates shall be checked for 
fatigue in accordance with GDOT and AASHTO LRFD guidelines.  

Fracture critical members (FCMs) shall not be used for bridges.  Steel box girder 
straddle bent caps are considered to be FCMs due to their non-redundant properties 
and will not be permitted on the project. Post-tensioned concrete straddle bent caps are 
not considered FCMs as the posttensioning strands provide internal redundancy. 
Bridges designed using rolled steel beams, steel plate girders, pre-stressed concrete I-
beams and pre-stressed concrete bulb-tee beams as the main members of the bridge 
superstructure shall be designed and constructed using a minimum of four (4) beams in 
the bridge typical section.    Joints for all grade separation structures shall be sealed. 

Box girder superstructures and substructures shall be accessible without impacting 
traffic below.  DB Team shall make box girders and box beam pier caps with a minimum 
inside depth of six (6) feet to facilitate interior inspection.  DB Team shall include a 
minimum access opening of 3’-0” diameter into all cells, and between cells, of the 
girders or pier caps to allow free flow of air during inspections.  The outside access 
opening cover shall hinge to the inside of the box girder and pier caps.  An electrical 
system (110V and 220V) shall be incorporated inside the box girder and pier caps with 
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lighting and power outlets.  DB Team shall install air-tight sealed and locked entryways 
on all hatches and points of access. 

13.2.3 Bridge/ Retaining Wall Foundations 

The foundation design shall be based on the recommendations of the accepted Bridge 
or Wall Foundation Investigation Report and the requirements of Section 8 of Volumes 2 
and 3. The Contractor shall perform LRFD bridge and wall foundation investigations for 
all proposed walls and bridges to be constructed on this Project.  Except as provided in 
Section 8 of Volume 2, any previously accepted reports provided by GDOT are for 
informational purposes only and GDOT does not certify or warranty the information 
contained in these reports.  

For bridges crossing streams or any other body of water: All foundations shall be 
evaluated and designed to account for the effects of scour. The design shall include the 
recommendations of the hydraulics and hydrological report to ensure that footings, piles 
and caissons/ drilled shafts have the proper embedment below the scour line. 
Protection of slopes with rip rap shall be in accordance with the recommendations of the 
hydraulics report. 

Foundations shall be designed based on LRFD methodology in accordance with 
Section 8, GDOT and AASHTO guidelines.  

13.2.4 Bridge Railing and Barriers 

All barrier systems used on the Project shall meet current crash test and other safety 
requirements as determined by GDOT.  All testing and associated costs for non-
standard railings shall be the sole responsibility of DB Team and shall be accomplished 
through a third party acceptable to GDOT.   

13.2.5 Retaining Walls 

To the extent possible, DB Team shall design and construct to provide embankments 
without the use of retaining walls.  Where earthen embankments are not feasible, DB 
Team may use retaining walls. 

Metal walls, including bin walls and sheet pile walls, recycled material walls and timber 
walls shall not be permitted. 

If pipe culverts are to extend through the retaining walls or noise barriers the pipe shall 
be installed so that no expansion joints are located within two pipe diameters from 
centerline of the pipe or under the wall. 

No weep holes through the face of retaining walls shall be permitted, except at the base 
of the walls. 
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Modular walls employing interlocking blocks shall not be used where surcharge loads 
from vehicular traffic are present or as part of bridge abutments. 

Mechanically Stabilized Earth (MSE) walls shall not be used to support spread footing 
abutment foundations on the Project. 

13.2.6 Aesthetics  

DB Team shall design retaining/structural walls to be similar in color, texture, and style 
that are consistent with other Elements present in the entire Project such as structures, 
landscaping, and other highway components.     

All embellishments for structural Elements shall be coordinated with the DB Team’s 
structural design team to facilitate constructability and maintain safety requirements.  
Structural element surfaces exposed to public view shall meet the requirements of the 
Standard Specifications, Construction of Transportation Systems. 

No exposed conduits shall be allowed on bents, columns, bridge beams, overhangs or 
any other visible surface.  The DB Team is to minimize drain pipe exposure to public 
view. 

All bridge substructure columns shall be consistent in form and texture, with similar 
shapes and details used for all bridges on the project. 

Bridges with all or part of the structure visible to traffic either passing beneath the bridge 
or travelling in lanes adjacent to the bridge, shall use constant depth of fascia beams 
along the entire length of the bridge to maintain a uniform appearance.  An exception to 
this requirement is at locations where the fascia beam material changes from steel to 
concrete or vice versa. In this case cheek walls may be used at piers to mask 
transitions where superstructure depth change is required due to the change in material 
type.  

Bridges that are not visible to traffic either passing beneath the bridge or travelling in 
lanes located adjacent to the elevated portions of the bridge are not required to have all 
fascia beams constant throughout the bridge length 

13.2.7 Drainage Structures 

In developing the design of drainage structures, DB Team shall account for maximum 
anticipated loadings. “Step down” design shall not be utilized for any part of the 
proposed drainage system. 

Energy dissipaters, if used, shall be considered as structural Elements. 

13.2.8 Sign, Illumination, and Traffic Signal Supports 
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DB Team shall be responsible for the design of overhead sign supports to 
accommodate a full load of signs for the Project.  DB Team shall use sign bridge (Type 
I) or butterfly (Type III), or combination (Type IV) in accordance with GDOT’s related 
standard specifications, policies, guidelines, and Volume 3 Manuals.  Type II sign 
(cantilever type) structures are not permitted. 

Support columns for Type I, III, and IV overhead sign structures or traffic signal mast 
arms shall not be mounted to any portion of the new or existing bridge superstructure. 
Where an overhead sign structure or mast arm is required to be placed on a bridge it 
shall be mounted either on the bridge substructure directly, such as the concrete pier 
cap, or on a pier and foundation separate from the bridge entirely.  For a sign structure 
that is mounted to the pier cap, the bridge pier must be designed for the additional loads 
and forces the sign structure will induce on the bridge substructure, including but not 
limited to: dead load, ice load, wind load and vibration. Loads shall be developed in 
accordance with the current edition of the AASHTO Standard  Specifications for 
Structural Supports for Highway Signs, Luminaires and Traffic Signals.  For a sign 
structure or mast arm mounted to a foundation that is independent from the bridge, the 
design of the sign foundation shall be in accordance with the current edition of the 
AASHTO Standard Specification for Structural Supports for Highway Signs, Luminaires 
and Traffic Signals.” 

13.2.9 Widening/Modification of Existing Structure 

Structures to be widened are listed in Section 13.2.9 of Volume 2. DB Team is required 
to rehabilitate/strengthen/replace that portion of the existing structure as recommended 
by the most recent bridge condition and bridge deck condition surveys, and the portions 
of the existing structure that must be strengthened or upgraded as a direct result of the 
widening. Examples include strengthening of an existing fascia beam or improving the 
strength of a pier cap to meet the increased load capacity requirements due to the new 
load distribution on those elements.  Any portion of the existing bridges damaged as a 
result of the widening operations will be replaced or repaired at the DB Team’s cost, as 
determined by GDOT. The DB Team shall provide any studies, calculations, and plans 
that are required for GDOT review and acceptance prior to any bridge widening or 
modification. 

13.2.10  Reserved  

13.3 Construction Requirements 

13.3.1 Concrete Finishes 

Concrete finishes shall comply with the performance requirements as stated in Section 
15 or as otherwise allowable in the DB Documents. 

13.3.2 Structure Metals 
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Welding shall be in accordance with the requirements of the American National 
Standards Institute (ANSI)/AASHTO/ American Welders Association (AWS) 
D1.5M/D1.5:2010   Bridge Welding Code. 

13.4 Final Bridge Inspection Prior to Service Commencement 

GDOT shall inspect all bridges constructed prior to Service Commencement.  GDOT will 
perform the initial bridge ratings as part of this Work.  Bridges cannot be opened to 
traffic until bridges have been accepted by GDOT. 

DB Team shall provide to GDOT an overall schedule of completion for each structure in 
accordance with the Construction Phasing Plan and coordinate an inspection schedule 
with GDOT that will meet the Service Commencement Date. 

13.5 Deliverables 

Preliminary Bridge Plan Layouts 

Prepare Preliminary Bridge Plan Layouts in accordance with the GDOT Bridge Detailing 
Manual guidelines.  

A. Additionally provide a typical section which indicates the following information: 

1. The center to center spacing of girders   
2. Overhang or distance from outside edge of slab to center of exterior girder:  

This distance (overhang) shall meet AASHTO requirements, but shall not 
exceed 4’-7½” or one half of the adjacent beam spacing, whichever is less.  
Overhangs shall be a minimum width of one-half top beam flange plus 6 
inches.  

3. Cross slope of the deck. 
4. Deck thickness between girders and deck thickness at the centerline of girder 

measured from the top surface of deck to top of the flange.  
5. Barrier location, height and width. 
6. Gutter to gutter and out-to-out dimensions. 
7. Location of the profile grade. 

 
B. Any drawing and/or narrative description of the construction scheme necessary 

to indicate how the bridge is to be built, including traffic handling sketches and 
temporary barrier locations. 

Preliminary Wall Plans 

Prepare Preliminary Wall Plans in accordance with the GDOT Bridge Detailing Manual 
guidelines. The acceptable wall types are as follows: 
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1. MSE (Mechanically Stabilized Earth)  
2. Alternate wall types, including cast-in place walls, are permissible. Soil-nail 

type walls and modular block type walls will not be permitted directly adjacent 
to areas subject to roadway surcharge loads, including but not limited to 
bridge end bents.   
 

A. Any construction sequence requirements that will affect the construction of the 
walls and which will have to be accounted for in the preparation of retaining wall 
plans. 

Bridge and Wall Construction Plans 

After the preliminary bridge and wall layouts have been accepted by GDOT, the DB 
Team shall prepare final plans. The DB Team shall arrange a meeting with GDOT to 
specifically discuss how the plans will be prepared prior to beginning plan preparation 
on the Project.  

The DB Team shall provide Submittals as required in Section 23, Volume 3 Manuals 
(Technical Documents), and in the DB Documents in addition to the following: 

• Hardscape Enhancement Plan for bridges, retaining walls, noise barriers, sign 
structures, and other structure components as required in Section 15. 
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14 RESERVED 
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16 SIGNING, PAVEMENT MARKING, SIGNALIZATION 

16.1 General Requirements 

This Section 16 includes requirements with which DB Team shall design and construct 
all signing, delineation, pavement markings, and signalization for the Project.  The DB 
Team shall design the Project in conformance with GDOT policies, guidelines, and 
Volume 3 Manuals (Technical Documents). 

16.2 Administrative Requirements 

16.2.1 Meetings 

DB Team shall arrange and coordinate all meetings with local agencies that will assume 
responsibility for maintaining and operating traffic control devices including but not 
limited to traffic signals.  DB Team shall provide GDOT with notification of such 
meetings a minimum of ten (10) business days prior to the start of the meeting.  GDOT, 
in its discretion, may attend such meetings. 

DB Team shall arrange and coordinate all meetings with requesting agencies or 
individuals regarding special signs. 

16.3 Design Requirements 

16.3.1 Final Plans 

DB Team shall submit the Preliminary and Final Plans for the signing, delineation, 
pavement marking, and signalization for GDOT review and acceptance.  In the event 
that additional property is needed to place any required signs, the DB Team shall 
acquire the additional property as Additional Properties.  Any Additional Property 
acquisitions not provided in the approved Environmental Document must be approved 
by GDOT, and if required FHWA through a NEPA reevaluation. 

16.3.2 Permanent Signing and Delineation 

DB Team shall design and install all signs as shown on the Final Plans.  Signs for the 
Project shall include all new signs required for the Project as well as replacing existing 
signs and structures that are impacted by the Project.  DB Team’s design shall include 
the locations of proposed ground-mounted and overhead signs as well as existing signs 
that are to remain, graphic representation of all signs, proposed pavement markings, 
delineation placement, guide sign and special sign details, clearance diagrams and 
structural and foundation requirements.  Signs shall be located in a manner that avoids 
conflicts with other signs, vegetation, CMS, lighting, and structures.  DB Team shall 
ensure that signs are clearly visible, provide clear direction and information for users, 
and comply with all applicable MUTCD requirements.  The DB Team shall ensure that 
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placement, construction and installation activities of signage shall avoid impacts to all 
environmentally sensitive resources. 

DB Team shall ensure that all sign placements meet or exceed appropriate sight line 
requirements and standards. All sign structures and overhead signs shall be designed 
and located to ensure that they and any existing GDOT overhead signs have minimum 
sight distance of 1000 feet and shall meet any other MUTCD or GDOT Signing and 
Marking Design Guidelines, allowable sign spacing requirements.   

DB Team shall review with GDOT all requests for new signs, including traffic 
generators, or modifications of existing sign legend.  Such requests are subject to 
GDOT’s acceptance. 

Any existing signs and sign structures impacted by the project or in conflict with 
proposed signs shall be replaced with new signs and structures that comply with the 
MUTCD, GDOT’s related standard specifications, policies, guidelines, and Volume 3 
Manuals Technical Documents), or as otherwise approved by GDOT. 

All overhead signs on a single structure shall be the same height with the exception of 
general information or regulatory signs such as Rest Area or an R554-X. 

Arrow per lane guide signs shall be required for all multi-lane exits at major 
interchanges that have an optional exit lane that also carries the through route and for 
all splits that include an option lane. 

Sign attachments to any existing roadway bridge shall not be permitted. Support 
columns for Type I, III, and IV overhead sign structures shall not be mounted to any 
portion of the new or existing bridge superstructure. When an overhead sign structure is 
required to be placed on a bridge it shall be mounted either on the bridge substructure 
directly, such as the concrete pier cap, or on a pier and foundation separate from the 
bridge entirely. For a sign structure that is mounted to the pier cap, the bridge pier must 
be designed for the additional loads and forces the sign structure will induce on the 
bridge substructure, including but not limited to: dead load, ice load, wind load and 
vibration. Loads shall be developed in accordance with AASHTO Standard 
Specifications for Highway Bridges, 17th Edition and the current edition of the AASHTO 
Standard Specification for Structural Supports for Highway Signs, Luminaires and 
Traffic Signals. For a sign structure mounted to a foundation that is independent from 
the bridge, the design of the sign foundation shall be in accordance with the current 
edition of the AASHTO Standard Specification for Structural Supports for Highway 
Signs, Luminaires and Traffic Signals. 

Supplemental signs on interstates shall comply with MUTCD.  Guidance on destinations 
is provided in GDOT’s Policies and Procedures 6775-9. 
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16.3.3 Project Signs – Outside the Existing and Required ROW 

For signs located outside the Existing ROW, Required ROW and Additional Properties 
but within a public ROW, DB Team shall install the signs in existing rights-of-way 
controlled by local or other Governmental Entities.  DB Team shall coordinate with 
applicable Governmental Entities for the design and installation of such signs.  This 
shall include any trailblazing signing required for the project. 

16.3.4 Reserved 

16.3.5 Specific Service Signs 

In addition to the warning, regulatory, and guide signs within the Premises, GDOT or 
Governmental Entities may allow specific service signs, such as LOGO signs to be 
installed.   DB Team shall coordinate and cooperate with GDOT or any third party 
performing such work.  The DB Team shall remove and remount any LOGO sign that 
conflicts with a proposed sign installation and also allow for proper sign spacing in 
accordance with GDOT Signing and Marking Design Guidelines and the MUTCD. 

The DB Team shall contact Georgia Logos, LLC 770-447-6399 prior to removing or 
resetting LOGO signs. Cost for removing, resetting, and maintaining LOGO signs as 
necessary shall be included in the overall bid price.  Existing LOGO signs shall be 
maintained during construction on a moveable structure.  Any LOGO signs damaged 
during construction shall be replaced at no additional cost. 

16.3.6 Sign Support Structures 

DB Team shall determine foundation types and design sign foundations based upon 
geotechnical surveys/tests.  Sign support structures shall be designed in accordance 
with GDOT Signing and Marking Design Guidelines and AASHTO’s Standard 
Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic 
Signals.  The DB Team design of the structural support for overhead signs shall be 
provided to GDOT and must provide for the maximum allowable sign area that can be 
placed onto the structure support as defined in GDOT Signing and Marking Design 
Guidelines. Type III structures shall be designed to accommodate at least five hundred 
fifty (550) square feet of sign area. A GDOT structural support number shall be placed 
on the outside vertical support of structure.  Requirements for the alphanumeric code 
are specified in the GDOT Signing and Marking Design Guidelines.  DB Team shall use 
sign bridge (Type I) or butterfly (Type III) overhead sign structures in accordance with 
GDOT’s related standard specifications, policies, guidelines, and Volume 3 Manuals.  
Designs for sign supports shall also comply with requirements in Sections 13 
(Structures).  Type II cantilever signs shall not be used for sign installations. The DB 
Team assumes all responsibility for ensuring that any existing overhead sign structure 
that has a change in design sign area and/or load due to new or revised signs must 
meet all structural requirements in GDOT Signing and Marking Design Guidelines and 
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AASHTO’s Standard Specifications for Structural Supports for Highways Signs, 
Luminaires, and Traffic Signals. 

16.3.7 Permanent Pavement Marking 

DB Team shall ensure that the design and installation of all pavement markings 
including Raised Pavement Markings (RPM) comply with the MUTCD, GDOT Signing 
and Marking Design Guidelines, GDOT standards and details and in accordance with 
GDOT specifications.  Ensure use of contrasting black border around pavement 
markings on bridges and all other concrete surfaces. RPM’s shall be installed where 
new pavement marking is provided.  

16.3.8 Permanent Signalization 

16.3.8.1 Traffic Signal Requirements 

DB Team shall design and install fully-actuated permanent traffic signals at all GDOT-
permitted intersections within Project limits.  In addition, DB Team shall modify, as 
appropriate, any existing traffic signals impacted by the Project.  DB Team shall 
coordinate with GDOT and the applicable local Governmental Entities to define 
appropriate traffic signal design requirements, local agency oversight of DB Team’s 
Work, and final acceptance of traffic signals.  DB Team shall coordinate with local 
Governmental Entities for synchronization of traffic signal networks. 

DB Team shall provide interconnection systems between new or modified signals and 
any other signal system within the Project Site as required by GDOT or the applicable 
local Governmental Entity. Connection of the completed intersection to the 
Governmental Entity’s communications network shall be coordinated with the 
Governmental Entity.  DB Team shall ensure continuous communication with the traffic 
signal system within the Project Site, and shall provide all communication 
hardware/equipment for GDOT or the applicable local Governmental Entity to 
communicate with the signal systems within the Project Site. 

DB Team shall provide both pedestrian and vehicle detectors at all traffic signals per 
GDOT or applicable local Governmental Entity’s (maintaining agency) requirements 
within the Project Site. 

DB Team shall coordinate with TMC and the District Traffic Operations to ensure that all 
signalized locations are permitted prior to submission of Final Plans. 

16.3.8.2 Traffic Signal Timing Plans 

DB Team shall coordinate and implement signal timing plans that optimize traffic flows 
and provide signal coordination with adjacent intersections and arterials for all existing 
and new traffic signals, modified signals, and interconnected signals.  DB Team shall 
obtain acceptance with GDOT or applicable local Governmental Entity for the initial 
signal timings and updating signal timing as necessary to maintain optimized flow. 
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16.3.8.3 Traffic Signal Permit 

As part of the design process, DB Team shall be responsible for obtaining necessary 
traffic signal permit or permit revisions by following applicable GDOT’s or local 
Governmental Entities’ signal permit process, prior to any new signal installation or 
existing signal modification. 

16.3.8.4 Traffic Signal Support Structures 

DB Team shall coordinate with GDOT and the local Governmental Agencies to 
determine the type of traffic signal support structures.  DB Team shall obtain the 
maintaining agency’s acceptance of traffic signal support structures to be used on new 
signal installations. 

16.4 Construction Requirements 

16.4.1 Permanent Pavement Marking 

DB Team shall install required full pattern pavement markings on all pavement courses 
before any roadway is opened to traffic in conformance with the MUTCD, GDOT 
Signing and Marking Design Guidelines and GDOT’s standards, details and 
specifications.  RPM’s shall be placed and/or maintained when the roadway is open to 
traffic. 

16.4.1 Permanent Signing and Delineation 

DB Team shall use established industry and utility safety practices when erecting or 
removing signs located near any overhead or underground utilities, and shall consult 
with the appropriate Utility Owner(s) prior to beginning such work. 

DB Team shall maintain all applicable advance guide signs and/or exit direction signs in 
place at all times and shall not obstruct the view of the signs to the motorist.  DB Team 
shall replace any other removed signs before the end of the work day. 

Signing reflectivity shall conform to the current edition of the MUTCD and GDOT 
Signing and Marking Design Guidelines. 

16.4.2 Permanent Signalization 

DB Team shall coordinate with the Utility Owner(s) and ensure necessary power service 
is initiated and maintained for permanent signal systems. 

16.5 Deliverables 

All deliverables shall be presented to GDOT in both hardcopy, and electronic form 
compatible with GDOT software as required by the Volume 3 Manuals (Technical 
Documents) and the DB Documents. 
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16.5.1 Permanent Signing and Delineation 

Before placing any permanent signs, delineation, third-party signs, or non-standard sign 
structures, DB Team shall provide GDOT a layout indicating the proposed location of 
such items.  Overhead sign structures will be reviewed and accepted by GDOT Bridge 
Department. 

16.5.2 Permanent Pavement Marking 

Before placing any permanent pavement markings, DB Team shall provide GDOT a 
layout indicating the proposed location of such items. 

16.5.3 Permanent Signalization 

DB Team shall, after implementing accepted timing plans, provide GDOT and 
Governmental Entities (maintaining agencies) responsible for operation and 
maintenance of the traffic signal system legible written documentation of all intersection 
characteristics, timing plan parameters and installation information necessary for GDOT 
or the Governmental Entity to incorporate the completed signal installation into the 
central intersection management software being used. 
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17 INTELLIGENT TRANSPORTATION SYSTEMS 

Refer to Volume 2 for all Intelligent Transportation System requirements. 
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18 TRAFFIC CONTROL 

18.1 General Requirements 

DB Team shall design and construct the Project, in conformance with the requirements 
stated in this Section 18, to provide for the safe and efficient movement of people, 
goods, and services, through and around the Project while minimizing negative impacts 
to Users, residents, and businesses. 

The design of the Project shall be in accordance with Volume 3 Manuals (Technical 
Documents) and the DB Documents. 

18.2 Administrative Requirements 

18.2.1 Transportation Management Plan 

DB Team shall prepare and implement a Transportation Management Plan (TMP), if 
required, that meets the requirements of the FHWA Work Zone Mobility and Safety 
Program which can be found at: 

http://www.ops.fhwa.dot.gov/wz/resources/final_rule/tmp_examples/tmp_dev_resources
.htm  

At a minimum, the TMP shall include descriptions of the qualifications and duties of the 
traffic engineering manager, traffic control coordinator, Worksite Traffic Control 
Supervisor (WUCS), and other personnel with traffic control responsibilities.  Additional 
requirements of the TMP are below: 

• Procedures to identify and incorporate the needs of transit operators, Utility 
Owners, Governmental Entities, local governmental agencies, Emergency 
Service providers, school districts, business owners, and other related Users, 
Customer Groups or entities in the Project corridor and surrounding affected 
areas. 

• Procedures for obtaining acceptance of detours, road and lane closures and 
other traffic pattern modifications from applicable Governmental Entities, and 
implementing and maintaining those modifications.  At a minimum these 
procedures must include: 

o DB Team shall notify the traveling public by placing CMS’s a minimum of 
seven (7) Days in advance of actual roadway closure or major traffic 
modifications.  Where available and when possible, the DB Team shall 
coordinate and utilize Overhead Changeable Message Signs on the 
regional ITS system. 

o DB Team shall utilize off-duty uniformed police officers for mainline lane 
closures. 

• Procedures for signing and marking transitions during construction from one 
stage to the next and from interim to permanent signing and marking. 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation  Page 18-3 Request for Proposals 
 VOL_3_SECTION 18 – TRAFFIC CONTROL 

 

• Procedures for maintenance and replacement of traffic control devices, including 
pavement markings and traffic barriers, if used. 

• Procedures to regularly evaluate and modify, if necessary, traffic signal timings, 
and the procedures for the development, GDOT acceptance (and local 
Governmental Entity acceptance, if necessary), implementation, testing, and 
maintenance of all affected signals. 

• Procedures to coordinate with the appropriate Governmental Entities operating 
signal networks along the Project or Project detour routes to ensure temporary 
system compatibility, establish responsibilities for temporary signal installation, 
maintenance, operation and removal, and coordinate traffic signal timing with 
local signal networks. 

• Procedures and process for the safe ingress and egress of construction vehicles 
in the work zone 

• Provisions to provide continuous access to established truck routes and 
Hazardous Material (HazMat) routes, and to provide suitable detour routes, 
including obtaining any acceptances required by the appropriate governmental 
entities for these uses. 

• Procedures to modify plans as needed to adapt to current Project circumstances. 
• If required, procedures to communicate TMP information to DB Team’s public 

information personnel and notify the public of maintenance of traffic issues in 
conjunction with the requirements of Section 3, of Volume 2, 

• Descriptions of contact methods, personnel available, and response times for 
any deficiencies or Emergency conditions requiring attention during off-hours. 

The TMP shall be submitted within one hundred twenty (120) Days from NTP 1 and 
must be accepted by GDOT prior to NTP 3. 

The safe, convenient passage of the traveling public shall be ensured by the DB Team 
at all times.  The DB Team shall prepare contingency traffic control plans for use in 
relieving travel delays.  If in GDOT’s sole opinion, sustained traffic control placement 
creates unnecessary hindrance to the travelling public, the DB Team shall implement 
contingency plans that will alleviate traffic congestion immediately or cease traffic 
interruptions immediately upon notification from GDOT. 

18.3 Design Requirements 

18.3.1 Traffic Control Plans 

DB Team shall use the procedures in the TMP (if applicable) and the guidelines of the 
MUTCD, AASHTO’s Roadside Design Guide, as well as comply with GDOT Special 
Provision 150 – Traffic Control to develop detailed traffic control plans which provide for 
all Construction Phases and construction stages, as well as all required traffic shifts 
procedures. 

DB Team shall produce a traffic control plan for every Construction Phase that impacts 
traffic.  Each traffic control plan shall be submitted to GDOT for review a minimum of 
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fourteen (14) Days prior to implementation.  The traffic control plan shall include details 
for all detours, traffic control devices, striping, and signage applicable to each 
Construction Phase.  Information included in the traffic control plans shall be of 
sufficient detail to allow verification of design criteria and safety requirements, including 
typical sections, alignment, striping layout, drop off conditions, and temporary drainage.  
The traffic control plans shall clearly designate all temporary reductions in speed limits.  
Changes to posted speed limits will not be allowed unless specific prior acceptance is 
granted by GDOT. 

Opposing traffic on a divided roadway shall be separated with appropriate traffic control 
devices in accordance with AASHTO’s Roadside Design Guide, the MUTCD based on 
the roadway Design Speed, and Volume 3 Manuals (Technical Documents). 

DB Team shall maintain signing continuity on all active roadways within or intersecting 
the Project at all times. 

Throughout the Term, DB Team shall ensure all streets and intersections remain open 
to traffic to the greatest extent possible by constructing the Work in stages.  DB Team 
shall maintain access to all adjacent streets and shall provide for ingress and egress to 
public and private properties at all times during the term of the Project. 

DB Team shall prepare public information notices, if required, in coordination with 
Section 3, in advance of the implementation of any lane closures or traffic switches.  
These notices shall be referred to as Traffic Advisories. 

18.3.1.1 Roadway Guidelines 

DB Team shall produce traffic control plans for periods of construction in accordance 
with Volume 3 Manuals (Technical Provisions), Special Provision Section 150, and the 
DB Documents document. 

18.3.1.1.1 Design Parameters for Traffic Control 

Design Vehicle:  Turning movements shall accommodate a design vehicle specified by 
the GDOT Design Policy Manual for specific road classifications.  Turning movements 
on all other local streets and driveways shall, at a minimum, provide similar 
characteristics as existing Geometry. 

Work Zone Speed Limits: The work zone speed limits on Interstate and State Highways 
shall be in conformance with Special Provision 150. 

Number of Lanes:  Except as allowed by Section 18 of Volume 2, the minimum number 
of lanes to be maintained shall be the number of lanes currently available on each 
controlled access facility, lane closures on other roadways may be considered so long 
as all traffic patterns and accesses are not reduced and are maintained. 
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Lane Widths:  During construction, the minimum lane width for main lanes, frontage 
roads and major crossing streets is eleven (11) feet.  For minor crossing streets, GDOT 
may, in its sole discretion, allow ten (10’) lanes in limited circumstances during 
construction for short distances after reviewing the DB Team’s traffic control plan. 

18.3.1.1.2 Allowable Shoulder/Lane/Roadway Closures and 
Traffic Stage Changes 

DB Team shall provide GDOT and appropriate Customer Groups a minimum of two 
weeks advance notice for lane/shoulder closures and/or traffic stage changes planned 
to be in effect longer than twenty four (24) hours, and a minimum of twenty four (24) 
hours advance notice for lane closures that are planned to be in effect less than twenty 
four (24) hours, using all appropriate tools as needed.  The DB Team  shall coordinate 
the closure restrictions with GDOT on all lane/shoulder closures (or an event that results 
in lane closures) into GDOTs ITS web based information tool. 

Closures must be coordinated with adjacent projects to ensure the safe convenient 
passage of the traveling public.  During construction of the Project, GDOT will facilitate 
coordination with all local entities for Traffic Control.  

Lane and Shoulder Closure During Design-Build Period 

DB Team may reduce the number of travel lanes in accordance with the restrictions in 
Section 18 of Volume 2.   

The DB Team shall not install lane and shoulder closures, perform flagging, or move 
equipment on the travel way of any roads or streets from the Wednesday before 
Thanksgiving Day to the first Business day after New Year’s Eve yearly between the 
hours of 5:00 a.m. to 11:00 p.m. Monday thru Friday and between the hours of 7:00 
a.m. to 11:00 p.m. Saturday and Sunday. 

Additional lanes may be closed during off peak or nighttime hours upon receipt of 
written permission from GDOT.  Consideration will be given to traffic data collected in 
VPH/lane formatting during allowed closure periods that clearly demonstrates industry 
accepted traffic flow ratios can be maintained. 

Full Roadway Closure 

DB Team will not be permitted for any full (all lanes and shoulders) roadway closures 
unless accepted by GDOT and Governmental Entities having jurisdiction of roadways 
affected by the closure. 

GDOT will have the right to lengthen, shorten, or otherwise modify the foregoing 
restrictions as actual traffic conditions may warrant.  The detour route for these full 
roadway closures shall be limited to usage of the on and off ramps at the mainline 
interchange locations.  DB Team shall utilize off-duty uniformed police officers for all 
detours. 
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Any complete roadway closure will require a Traffic Control Plan to be submitted and 
accepted by GDOT and Governmental Entities having jurisdiction of roadways affected 
by the closure.  Availability of frontage roads, ramp locations and detour distances shall 
be considered in the design.   

Holiday Restrictions 

No work that restricts or interferes with traffic shall be allowed from 12:00 noon on the 
day preceding to 10:00 pm on the day after the following holiday schedule.  GDOT has 
the right to lengthen, shorten, or otherwise modify these restrictions as actual traffic 
conditions may warrant. 

• Gwinnett, Barrow, and Jackson County School’s spring break (Friday through 
Monday before the week of spring break and Friday through Monday after the 
week of spring break)  

• Easter (Friday through Monday) 
• Mother’s Day (Friday through Monday) 
• Memorial Day Weekend (Friday through Monday) 
• Independence Day (July 3 through noon on July 5th) 
• Georgia Tax Free Weekend/Sales Tax Holiday (Friday through Monday) 
• Labor Day Weekend (Friday through Monday) 
• Thanksgiving Holiday (Wednesday through Sunday) 
• Christmas Holiday (December 23 through 26) 
• New Year Holiday (December 31 through January 1) 

18.4 Construction Requirements 

Construction shall be in accordance with GDOT accepted DB Team’s TMP,  as well as 
applicable provisions of the MUTCD and GDOT Special Provision section 150 – Traffic 
Control. 

18.4.1 DB Team Responsibility 

If at any time GDOT determines DB Team’s traffic control operations do not meet the 
intent of the TMP (if applicable) or any specific traffic control plan, DB Team shall 
immediately revise or discontinue such operations to correct the deficient conditions. 

DB Team shall provide GDOT the names of the Certified Workzone Traffic Control 
Supervisor and support personnel, and the phone number(s) where they can be 
reached twenty four (24) hours per day, seven (7) days per week. 

Workzone Law Enforcement consists of utilizing uniformed police officer(s) equipped 
with a marked patrol vehicle and blue flashing lights to enforce traffic laws in 
construction workzones and the administration of this service. Workzone Law 
Enforcement shall be deployed during lane closures, traffic pacing, and at all other 
times the DB Team determines necessary for the safety of everyone within the Project 
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limits. The DB Team shall be responsible for coordinating and scheduling the utilization 
of the Workzone Law Enforcement. 

The DB Team shall provide a daily work record compiled on a form provided by the 
Department, signed by the police officer(s) and signed by the Contractor’s Worksite 
Traffic Control Supervisor attesting that the police officer(s) was utilized during the time 
recorded. No separate payment will be made for Workzone Law Enforcement. Payment 
for Workzone law enforcement  shall be  under the Construction Complete Lump Sum 
Item. Payment shall be full compensation for reimbursing the law enforcement agency, 
and for all other costs incurred by the Contractor in coordinating, scheduling, and 
administering the item Workzone Law Enforcement. 

18.4.2 Access 

Existing bicycle and pedestrian access and mobility shall be maintained across all cross 
streets.  Access to existing transit stop locations shall be maintained during construction 
or reasonable alternative locations shall be provided, if applicable. 

18.4.3 Detours 

DB Team shall maintain all detours.  A pavement transition, required in accordance with 
AASHTO’s Roadside Design Guide, GDOT guidelines and the MUTCD based on the 
roadway Design Speed of the section shall be provided at all detour interfaces. 
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19 MAINTENANCE DURING THE DESIGN-BUILD PERIOD 

19.1 General Requirements 

The DB Team shall maintain the Project from NTP 3 through the remainder of the 
Design-Build Period in a manner that provides a safe and reliable transportation system. 
Upon NTP 3, the DB Team shall be fully responsible for maintenance as required by 
GDOT Standard Specification 105.14.  

19.1.1 Reserved 

19.1.2 GDOT Obligation to Repair 

In the period between the Effective Date and NTP 3, GDOT/Appropriate Local Agency 
will reasonably perform the type of routine maintenance of each Element Category of 
the existing improvement which normally occurs in GDOT’s highway maintenance and 
repair program.  GDOT/Appropriate Local Agency is not obligated to extend the 
Residual Life of any Element through reconstruction, rehabilitation, restoration, renewal, 
or replacement. 

19.2 Construction Maintenance Limits Plan 

The DB Team shall specify the physical boundaries of the DB Team’s maintenance 
responsibilities for the Construction Work during the Design–Build Period.  The 
Construction Maintenance Limits Plan can be provided as a drawing or set of drawings 
that highlight the exact area of the proposed construction and maintenance 
responsibilities within the ROW, as well as the limits of any Additional Properties to be 
acquired for the Project.  This drawing will serve as the boundary for Construction Work 
and will also be used as the exact limits for DB Team to maintain any Element required 
to construct the Project beginning at the time of NTP3 through Final Acceptance. The DB 
Team shall be responsible for all maintenance activities, in accordance with the GDOT 
Standard Specifications, Construction of Transportation Systems, within these limits that 
is impacted due to the construction activity of the DB Team, including but not limited to: 

• Pavement maintenance including pothole patching, concrete patching, striping, 
etc.; 

• Existing ITS system and Drainage System continuity; 
• Landscaping repair; 
• Utility Adjustments; and 
• Existing lighting system. 

The DB Team shall provide the final Construction Maintenance Limits Plan no later than 
one hundred and fifty (150) Days from NTP1 or prior to the start of a construction phase 
(see Section 23).  The drawing should show hash marks or a method to clearly depict 
the area of the Construction Maintenance Limits.  The DB Team is required to depict in 
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the Construction Maintenance Limits Plan any and all proposed staging and lay down 
areas. All staging and lay down areas must have prior approval by GDOT. 

Notwithstanding GDOT’s approval of the Construction Maintenance Limits, The DB 
Team shall be responsible for any and all maintenance for any area(s) encroached on by 
the DB Team during the performance of the Construction Work. 

The DB Team shall provide Construction Maintenance Limits phasing plan per the 
approved Construction Phasing Plan required in Section 23. 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation  Page 20-1 Request for Proposals 
 VOL_3_SECTION 20 – BICYCLE AND PEDESTRIAN FACILITIES 

 

20 RESERVED 
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21 RESERVED 

22 NOISE BARRIERS 

22.1 General 

DB Team shall design and construct the noise barriers to achieve the decibel reduction 
requirements in the Environmental Documents.  A final decision on the installation of 
noise barriers will be made upon completion of additional detailed noise abatement 
analysis based on the Final Plans, applicable state policies and federal guidelines, and 
public outreach to property owners and dwellers.  Coordination with property owners 
and dwellers will be conducted prior to the final decision on the installation of the noise 
barriers.  If coordination with property owners results in a noise barrier or portion of a 
noise barrier to not be installed, this shall be considered a GDOT Change.  The DB 
Team is responsible to implement the noise barriers required in the final noise 
abatement analysis in the Environmental Documents.  All materials used to construct 
the noise barriers shall conform to the requirements of the GDOT Qualified Products 
List (QPL). 

DB Team shall design noise barriers walls to be similar in color, texture, and style that 
are consistent with other Elements present in the entire Project such as structures, 
landscaping, and other highway components. 

Interlocking Steel Panels (Type B) and Treated Timber Panels (Type D) as listed in the 
Standard Specifications, Construction of Transportation Systems, Section 624.1 for 
noise barriers shall not be permitted, except that Interlocking Steel Panels (Type B) can 
be used on existing bridge barriers and on existing retaining walls.  The DB Team is to 
provide a final structural design to the existing infrastructure that meets the 
requirements of the location(s) of the noise barriers as provided in the approved 
Environmental Document. 

All bottom panels of free standing noise barriers shall be embedded a minimum of six 
inches (6") below finished ground line.Noise barriers shall include access doors at 
regular intervals for maintenance.  Access doors shall be located in noise barrier walls 
that are greater than fifteen hundred (1500) feet in length. An access door shall be 
located at the mid-point of the wall length for walls between fifteen hundred (1500) feet 
and two thousand (2000) feet. Access doors shall be spaced approximately every one 
thousand (1000) feet for noise barrier walls greater than two thousand (2000) feet in 
length. Access doors shall not be located on noise barrier walls mounted to bridges, 
retaining walls, or where a steep or vertical drop-off of the final grade is occurring. 

Color scheme of noise barriers shall be consistent throughout the project and shall be 
aesthetically pleasing as determined by GDOT. 
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23 SUBMITTALS 

23.1 General 

The DB Team shall provide Project Submittals, in both electronic and hard copy format, 
as required to obtain any acceptance or final Release for Construction (as applicable) 
by GDOT and to demonstrate compliance with the DB Documents, Government 
Acceptances,  and regulations.  Volume 2 (Technical Provisions) provides a list of some 
of the required submittals.  The Volume 3 Manuals (Technical Documents) or other 
requirements in the DB Documents may require additional Submittals.  This list is 
intended to be a guide for coordinating reviews and facilitating the Work. 

The DB Team may design and construct the Project in multiple phases.  A Construction 
Phase is a portion (segment) of the overall Project.  If the Project will be designed and 
constructed in multiple phases, then the DB Team shall provide a Construction Phasing 
Plan and Submittals Schedule per construction phase within thirty (30) days from NTP 
1.  The Construction Phasing Plan shall provide logical termini for each proposed 
segment or phase of the Work and must consider any phasing of required acceptances.  
For a given Construction Phase, DB Team shall be allowed to either submit a complete 
set of drawings or make a series of Staged Design Submittals (components).  The 
timing and content of Staged Design Submittals must be logical and shall include or be 
preceded by related items (e.g., bridge submittals must include or be preceded by 
related highway geometry; a bridge and its related retaining walls must be submitted 
together; etc.).  The Submittals Schedule shall identify all proposed Staged Design 
Submittals and what components will be included in each.  The DB Team must obtain 
GDOT acceptance of the Construction Phasing Plan and the Submittals Schedule prior 
to providing any design submittals for GDOT review.  In addition, a “Design Submittal 
Guide / Index” showing a proposed index of plan sheets for each Construction Phase 
must be submitted and accepted prior to providing any design submittal.  Once 
accepted, this Design Submittal Guide / Index shall be updated and provided with each 
subsequent design submittal.  File naming of each plan sheet in a submittal shall 
correspond to the final index name of the plans for ease of reference to create the final 
set of drawings.  The Design Submittal Guide / Index shall also include all reports, 
specifications, studies, calculations, etc. 

Sufficient review and revision time shall be provided in the schedule and shall account 
for possible multiple re-submittals to secure a final Released for Construction prior to 
starting construction on any particular Element of the Work.  Construction shall not 
proceed on any of the work until the design submittal has been reviewed, accepted and 
Released for Construction as described in Section 23.3 below. 

23.1.1 Detailed Estimate of Quantities 

The DB Team shall provide a detailed estimate with the RFC Plans which identifies 
GDOT Pay Items, pay item descriptions, units and estimated quantities for the Project. 
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The DB Team shall provide quantities in the Final Bridge Plans in accordance with the 
GDOT Bridge and Structures Design Manual. 
 

23.2 Design Submittals and Progress of Design Work 

Each required Submittal shall be delivered to GDOT in conformance of the review times 
provided in Volume 2, Section 23.2.  The times provided in Volume 2, Section 23.2 are 
specifically for the review period required for GDOT to comment and GDOT to 
subsequently accept if all requirements of the DB Documents are met.    Accuracy, 
completeness, and time spent to address GDOT comments are the responsibility of the 
DB Team.  Notwithstanding the foregoing, notices sent after 12:00 p.m. Eastern 
Standard or Daylight Time (as applicable), including all notices, correspondence or 
communications (including e-mail and facsimile) received after 12:00 p.m. shall be 
deemed received on the first business day following delivery (that is, in order for a fax to 
be deemed received on the same day, at least the first page of the fax must have been 
received before 12:00 p.m.). 

No fabrication, casting or construction will occur until all related design review and shop 
drawing review comments are resolved and the corresponding drawings and 
specifications have been accepted by GDOT and stamped “Released for Construction”.  
All design submittals shall be complete along with all the supporting information 
necessary for review.  The work must represent logical work activities and must show 
impacts on subsequent work on this Project.  Any modification to the component 
construction due to subsequent design changes as a result of design development is 
solely at the DB Team’s risk. 

23.2.1 Construction Phasing and Additional Submittal Requirements 

The DB Team is responsible for obtaining any Government Approvals or other 
approvals required to allow for implementation and construction of the phasing plan.  
The DB Team shall not begin any work including any land disturbing activities for the 
Construction Phase contemplated for construction until the following have been 
completed or accepted by GDOT, FHWA, and/or Governmental Entity as required: 

• All required Management Plans are accepted and NTP 3 is issued (Construction 
Phase or entire Project) 

• Acceptance of the Construction Phasing Plan 
• Acceptance of the Construction Maintenance Limits Plan for the proposed 

Construction Phase of work 
• Acceptance of the Submittals Schedule (Design Submittal Guide) 
• Acceptance of the Project Baseline Schedule 
• Acceptance of the Conceptual Layout Plan for the entire Project by GDOT and 

FHWA (if applicable) 
• Acceptance of the Drainage Report (for the contemplated Construction Phase) 
• Acceptance and subsequent Release for Construction of the Final Plans for the 

construction contemplated (Construction Phase or entire Project). 
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• Utility Certification or recertification by GDOT and FHWA, as applicable 
(Construction Phase or entire Project) 

• Environmental recertification by GDOT 
• Acceptance of any required Design Variances or Design Exceptions 

(Construction Phase or entire Project) 
• Approved Permits (including but not limited to the USACE Section 404 permit 

and traffic signal permits) 
• Acceptance of Erosion Sedimentation and Pollution Control Plans (Construction 

Phase or entire Project) 
• Executed NPDES Notice of Intent (NOI) (Construction Phase or entire Project) 
• Acceptance of Construction Quality Management Plan 
• Acceptance of Traffic Control Plan (Construction Phase or entire Project) 
• Acceptance of Traffic Management Plan 
• Utility Agreements, Utility Encroachment Permits, Utility Relocation Plans, Utility 

Retentions (as required) and/or Contractor Certification of “No-Conflict” 
• Provide the existing GIS data and existing mapping as required in Section 

12.3.2.1 
• ROW certification by GDOT 

Staged Design Submittals 

Once the Conceptual Layout Plan for the entire Project has been accepted by GDOT 
the DB Team shall be allowed to submit Staged Design Submittals (components) 
instead of a completed set of drawings for an entire accepted Construction Phase.  A 
Staged Design Submittal is a submittal that consists of a portion or portions of the Work 
within the limits of an accepted Construction Phase.  For example, a Staged Design 
submittal for a bridge might be categorized as foundations, substructures, abutments or 
complete continuous units of superstructure.  Staged Design Submittals for other 
components of the Project might include grading, drainage, signing & pavement 
marking and erosion control.  If the DB Team chooses to provide Staged Design 
Submittals, the list of Staged Design Submittals shall be identified as part of the 
proposed Construction Submittals Schedule.   

Changes to Accepted and Released for Construction Submittals 

After GDOT has accepted the Final Plans and has authorized them as Released for 
Construction then the DB Team shall submit to GDOT a request for any subsequent 
plan/design changes and include necessary documentation which supports the 
reasoning behind the change request.  GDOT must accept the requested change with 
written notice prior to its implementation as a plan revision and subsequent construction 
activity. 

Presentation Requirements 



GEORGIA DEPARTMENT OF TRANSPORTATION – PROGRAMMATIC TECHNICAL PROVISIONS VOLUME 3 
P.I. NO. 110610 – I-85 WIDENING - DESIGN-BUILD PROJECT AMENDMENT 4 – AUGUST 17, 2017 

 

 
Georgia Department of Transportation Page 23-4 Request for Proposals 
 VOL_3_SECTION 23 – SUBMITTALS 

 

The DB Team shall provide all plan submittals in accordance with the Plan 
Development Process (PDP), Electronic Data Guidelines (EDG) and the Plan 
Presentation Guide (PPG) Manuals for GDOT reviews.   

The Plans shall be fully dimensioned in English units; all elevations necessary for 
construction shall be shown similar to the Department’s normal practice.  All plans are 
to be prepared on the scales according to GDOT’s Plan Presentation Guide (PPG). 

Each location shall include details for all civil elements and calculations within proximity 
of the site so that these locations can be reviewed holistically and connections with 
communication and electrical networks are clearly understood. 

Construction Plans Organization and Sheet Index:  Construction plans shall be 
assembled according to the GDOT Plan Presentation Guide (PPG). 

Computations:  All design computations and computer printouts shall be neatly 
recorded on 8 ½” by 11”, fully titled, numbered, indexed, dated and signed by the 
designer/Project manager and checker.  The computer files and two copies of the 
computations fully checked and appropriately bound, shall be submitted to GDOT with 
the plans.  A complete tabulation of the drainage analysis along with the calculations 
used to determine the size of drainage structures shall be submitted to GDOT. 

Submittal Formats: Each design submittal shall, in addition to electronic delivery in 
.pdf format on the web-based document management system, consist of ten (10) sets of 
scalable 11”x 17” or 12” x 18”, six (6) full size 24” x 36” design drawings and six (6) sets 
of calculations and a DVD/CD of the submittal including all InRoads, MicroStation V8 
format files. For all Final Plan submittals (plans, calculations, specifications, reports, 
etc.), each document shall be sealed by a qualified Registered Professional Engineer in 
the State of Georgia.   In addition to written design review comments (if any), design 
drawings may be returned to the DB Team with any remarks indicated.  After a design 
drawing submittal is “Released for Construction”, the DB Team shall, in addition to 
posting the complete electronic files on the web-based document management system, 
furnish GDOT with one (1) full size 24” x 36” set and ten (10) sets of 11”x 17” or 12” x 
18”, corrected design drawings as well a DVD/CD containing the design drawings in In-
Roads, Micro-station V8 format.  After all individual Staged Design Submittals have 
been accepted for a particular Construction Phased Plan; a final complete set of plans 
for the Construction Phase will be compiled and provided to GDOT as the Released for 
Construction set.  

Additional Specifications:  In addition to the design drawings that include Georgia 
standards and details, the DB Team shall prepare and furnish to GDOT, specifications 
for construction work included in the plans which are not covered by the GDOT’s 
Standard Specifications, the Supplemental Specifications and/or the Special Provisions 
as required in Volume 3 Manuals (Technical Documents). 
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Any submittal(s) received by GDOT after 12 PM (noon) shall be considered as being 
received the following business day. 

23.3 Submittals Process 

Review of the Design Documents by GDOT may be limited to the basic requirements of 
the DB Documents,  relating to design compliance and material type(s) and may not 
include detailed review or checking of design of components and related details or the 
accuracy with which such designs are depicted on the design drawings. 

Review and/or acceptance of any Design Documents shall not relieve the DB Team of 
responsibility under the Contract including the overall correctness of Design Documents 
including engineering mathematical computations.  All Design Documents, including but 
not limited to plans, specifications, reports, calculations, shop drawings (where public 
safety is affected) and Permit documents shall be submitted to GDOT.  GDOT will be 
responsible for distributing the submittals to all required parties of the contract. 

All Submittals shall include a cover letter describing the submittal, review period and the 
due date for any GDOT response.   

All Submittals shall include the DB Team’s QC/QA certification statement (in addition to 
the design consultant’s QC/QA certification statement for all design related submittals).  
GDOT will reject any submittal if the QC/QA certification statement is not included. Each 
submittal shall also provide a certification statement that the submittal complies with all 
terms and conditions of the Agreement signed by the EOR.  

Required Participants of the Process 

GDOT, except as otherwise required in the DB Documents, will be primarily responsible 
for verifying that the accepted Design Quality Management Process as required in 
Section 2 has been followed, verifying that the submittal meets all contract 
requirements, ensuring that all necessary Governmental Approvals have been obtained 
by the DB Team, and performing any review(s) as provided for in Volume 2, Section 23. 

DB Team is responsible to provide all required Submittals in compliance with the DB 
Documents and in compliance of the accepted Submittals Schedule.  The DB Team 
must further provide a certification that the submittal meets the terms of the contract and 
has been independently reviewed in accordance with the accepted Design Quality 
Management Plan (see Section 2) with the each submittal. 

Process 

• The DB Team shall provide independent review for all submittals in compliance 
with the accepted Design Quality Management Plan as specified in Section 
2.3.15. 
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• DB Team provides the submittal to GDOT via web based application and 
required hard copies in accordance with the submittal schedule. Submittals shall 
be categorized into “Discipline Groups” as follows: 

o Right of Way, Railroad and Utilities (RRU Group) 
o Roadway, Drainage and Maintenance of Traffic (RDMOT Group) 
o Bridge, Structures, Retaining Walls and Aesthetics (BSRA Group) 
o ITS, Traffic (includes signing, pavement marking, signals and lighting) 

(ITSTT) 
o All types (ALL Group) 
o Other (OTH) 

• GDOT logs in the submittal and distributes to the required review participants. 
• Review period begins (the following business day for any submittals received 

after 12p.m.) per the period as prescribed in Volume 2, Section 23.2, except  
where there is a maximum number of concurrent submittals of a particular type 
specifically noted in Volume 2, Section 23.2; in such cases and where the 
maximum is exceeded, the review period will begin when prior submittal reviews 
are completed so that the maximum number in concurrent review is not 
exceeded. For the general case where there is not a maximum number of 
concurrent submittals specifically noted in Volume 2, Section 23.2, an additional 
seven (7) days will be added to the prescribed review period whenever there are 
more than five (5) concurrent submittals in review in the subject document’s 
particular Discipline Group. Further, an additional seven (7) days will be added 
for each additional increment of five (5) concurrent submittals in review in a 
Discipline Group. For example, if there are between six (6) and ten (10) 
submittals in concurrent review in a Discipline Group, then an additional seven 
(7) days are added; and if there are between eleven (11) and fifteen (15) 
submittals in concurrent review in a Discipline Group, then an additional fourteen 
(14) days are added, etc. For purposes of calculating the number of submittals, 
the accepted submittal schedule will generally be used as a guide except that 
complementary documents, for example bridge plans and bridge calculations, will 
be considered a single submittal. Documents that fully integrate multiple 
disciplines in the presentation, for example roadway and drainage plans, together 
with the respective calculations would be counted as one submittal.  For example 
documents or packages that include multiple bridges or toll gantries, each 
individual bridge or toll gantry will be counted as a separate submittal. 

• Once a review is complete the drawings and or Submittal will be designated by 
GDOT as either: 

o Accepted 
o Accepted with Comments 
o Rejected  

The terms “Accepted” and “Accepted with Comments” shall mean that the design 
process may proceed and is not a notice that construction may begin. 

• If “Accepted” or “Accepted with Comments”, the GDOT Representative will 
deliver the comments and, if necessary, return the drawings and/or Submittal via 
web based application and/or hard copy to the DB Team.  For final Submittals, 
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after updating the documents to resolve all comments (as applicable) and 
receiving written notice from GDOT that the drawings and/or Submittal are 
“Released for Construction” pursuant to Exhibit 1 of the Agreement, the DB 
Team shall stamp the accepted set “Released for Construction” and distribute 
copies as required within three (3) business days. 

• If “Rejected”, the GDOT Representative shall deliver the rejected drawings 
and/or Submittal via web based application and/or hard copy to the DB Team.  
The DB Team shall address the specific comments and resubmit.  The 
resubmittal become a new Submittal and shall follow the same time period as 
provided in Volume 2, Section 23.2. 
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23.4 Shop Drawings and Temporary Works Submittals 

23.4.1 General 

Shop drawings include all working, shop, and erection drawings, associated trade 
literature, calculations, schedules, manuals, and similar documents submitted by the DB 
Team to define some portion of the project work.  The type of work includes both 
permanent and temporary works as appropriate to the project.  Permanent works 
include all the permanent structures and parts thereof required of the completed DB 
Documents.  Temporary works include any temporary construction work necessary for 
the construction of the permanent works.  This includes falsework, formwork, 
scaffolding, shoring, temporary earthworks, sheeting, cofferdams, special erection 
equipment, and the like.  Falsework includes any temporary construction work used to 
support the permanent structure until it becomes self-supporting.  Falsework includes 
steel or timber beams, girders, columns, piles and foundations, and any proprietary 
equipment including modular shoring frames, post shores, and adjustable horizontal 
shoring.  Formwork includes any structure or mold used to retain plastic or fluid 
concrete in its designated shape until it hardens.  Formwork comprises common 
materials such as wood or metal sheets, battens, soldiers and walers, ties, proprietary 
forming systems such as stay-in-place metal forms, and proprietary supporting bolts, 
hangers and brackets.  Formwork may be either permanent formwork requiring a shop 
drawing submittal such as stay-in-place metal or concrete forms, or may be temporary 
formwork which requires certification by the Specialty Engineer for construction affecting 
public safety and for major and unusual structures.  Scaffolding is an elevated work 
platform used to support workmen, materials and equipment, but not intended to 
support the structure.  Shoring is a component of falsework such as horizontal, vertical 
or inclined support members.  In this Section, this term is interchangeable with 
falsework. 

Construction affecting public safety is defined as construction that may jeopardize public 
safety such as structures spanning functioning vehicular roadways, pedestrian 
walkways, railroads, navigation channels of navigable waterways and walls or other 
structure foundations located in embankments immediately adjacent to functioning 
roadways.  It does not apply to those areas of the site under the DB Team’s control and 
outside the limits of, or influence of, normal public access. 

For the purpose of shop drawing review and processing as described in Section 23.4, 
the term “Specialty Engineer” will apply to the initiator or producer of shop drawings 
regardless of whether or not that party is normally the EOR; and the term “Engineer of 
Record” will apply to the shop drawing checker and certifier regardless of whether or not 
that party is normally the EOR or the Specialty Engineer. 

23.4.2 Work Items Requiring Shop Drawings 
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In general, GDOT requires shop drawings for items of work not fully detailed in the 
plans which require additional drawings and coordination prior to constructing the item, 
including but not limited to: 

• Bridge components not fully detailed in the plans, i.e. segments, steel girder 
details, post-tensioning details, handrails, etc. 

• Retaining wall systems 
• Precast Box Culverts 
• Non-standard Drainage structures, attenuators, and other nonstructural items 
• Building structures 
• Drainage structures, attenuators, and other nonstructural items 
• Design and structural details furnished by the DB Team in compliance with the 

Contract 
• Temporary Works affecting public safety 

23.4.3 Schedule of Submittals 

Shop drawings shall be included on the submittal schedule described in Section 23.1.  
For each planned shop drawing submittal, define the type and approximate number of 
drawings or other documents that are included and the planned submittal date, 
considering the processing requirements herein.  Coordinate subsequent submittals 
with Project Schedule to allow sufficient time for review and re-submittal as necessary. 

23.4.4 Style, Numbering, and Material of Submittals 

23.4.4.1 Drawings 

The DB Team shall submit the shop drawings electronically in .pdf format on the web-
based project management program.  In addition to the electronic delivery, the DB 
Team shall furnish four sets of shop drawings to GDOT for review.  Consecutively 
number each sheet in the submittal series, and indicate the total number in the series 
(i.e., 1 of 12, 2 of 12, . . ., 12 of 12). Include on each sheet the following items as a 
minimum requirement: Bridge Number(s), drawing title and number, a title block 
showing the names of the fabricator or producer and the DB Team for which the work is 
being done, the initials of the person(s) responsible for the drawing, the date on which 
the drawing was prepared, the location of the item(s) within the project, the DB Team’s 
approval stamp with date and initials, and, when applicable, the signature and seal of 
the Specialty Engineer.  A re-submittal will be requested when any of the required 
information is not included. 

23.4.4.2 Other Documents 

In addition to electronic delivery in .pdf format on the web-based project management 
program, the DB Team shall provide four sets of original documents or clearly legible 
photographic or xerographic copies of documents other than drawings, such as trade 
literature, catalogue information, calculations, and manuals.  Clearly label and number 
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each sheet in the submittal to indicate the total number of sheets in the series (i.e., 1 of 
12, 2 of 12, . . . 12 of 12).  Provide an additional three sets of documentation for items 
involved with precast pre-stressed components.  Provide an additional two sets of 
documentation for items involving structural steel components.  Bind and submit all 
documents with a table of contents cover sheet.  List on the cover sheet the total 
number of pages and appendices, and include a title referencing the submittal item(s), 
the name of the firm and person(s) responsible for the preparation of the document, the 
DB Team’s approval stamp with date and initials, and, when applicable, the signature 
and seal of the Specialty Engineer.  Submit appropriately prepared and checked 
calculations and manuals that clearly outline the design criteria.  Include on the internal 
sheets the initials of the person(s) responsible for preparing and checking the 
document.  Clearly label trade literature and catalogue information on the front cover 
with the title, date and name of the firm and person(s) responsible for that document. 

23.4.5 Submittals and Copies 

23.4.5.1 General 

Shop drawings are not required for Qualified Products accepted by GDOT and included 
on the Qualified Product List as specified in Volume 3 Manuals.  For non-Qualified 
Product, the DB Team will submit shop drawings to GDOT after the EOR has reviewed 
and accepted for conformance with the DB Documents and compliance to the design 
intent.  Upon completion of GDOT’s review, GDOT’s red ink review stamp will signify an 
officially reviewed shop drawing and will state either “Released for Construction” or 
“Released for Construction as Noted”. 

23.4.5.2 DB Team-Originated Design 

Submit shop drawings and applicable calculations to the EOR for review.  Ensure that 
each sheet of the shop drawings and the cover sheet of the calculations are signed and 
sealed by the Specialty Engineer. 

23.4.5.3 Temporary Works 

For construction affecting public safety, submit to the EOR shop drawings and the 
applicable calculations for the design of special erection equipment, false-work, 
scaffolding, etc.  Ensure that each sheet of the shop drawings and the cover sheet of 
the applicable calculations is signed and sealed by the Specialty Engineer. 

23.4.5.4 Formwork and Scaffolding 

The DB Team is solely responsible for the safe installation and use of all formwork and 
scaffolding.  GDOT does not require any formwork or scaffolding submittals unless such 
work would be classified as construction affecting public safety. 

23.4.5.5 Other Miscellaneous Design and Structural Details 
Furnished by the DB Team in Compliance with the Contract 
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Submit, to the EOR, shop drawings and the applicable calculations.  Ensure that each 
sheet of the shop drawings and the cover sheet of the applicable calculations is signed 
and sealed by the Specialty Engineer. 

23.4.6 Processing of Shop Drawings 

23.4.6.1 DB Team Responsibility for Accuracy and Coordination of 
Shop Drawings 

Coordinate, schedule, and control all submittals, with a regard for the required priority, 
including those of the various subcontractors, suppliers, and GDOTs, to provide for an 
orderly and balanced distribution of the work.  Coordinate, review, date, stamp, accept 
and sign all shop drawings prepared by the DB Team, Contractors, or DB Team-
Related Entities (subcontractor, fabricator, supplier, etc.) prior to submitting them to 
GDOT for review.  Submittal of the drawings confirms verification of the work 
requirements, units of measurement, field measurements, construction criteria, 
sequence of assembly and erection, access and clearances, catalog numbers, and 
other similar data.  Indicate on each series of drawings the specification section and 
page or drawing number of the Released for Construction plans to which the 
submission applies. Indicate on the shop drawings all changes from the Released for 
Construction drawings and itemize all changes in the letter of transmittal.  Likewise, 
whenever a submittal conforms to the Released for Construction plans, clearly state so 
in the transmittal letter.  Schedule the submission of shop drawings to allow a GDOT 
review period as specified in the DB Documents.  The review period commences upon 
GDOT’s receipt of the valid submittal or re-submittal and terminates upon the transmittal 
of the submittal back to the DB Team.    The DB Team is discouraged from transmitting 
voluminous submittals of shop drawings at one time.  For submittals transmitted in this 
manner, allow for additional review time.  Only shop drawings distributed by GDOT with 
the “red ink” stamps are valid and all work that the DB Team performs in advance of 
GDOT’s release of shop drawings will be at the DB Team’s risk. 

23.4.6.2 Scope of Review by the Engineer of Record 

The EOR’s review of the shop drawings is for conformity to the requirements of the DB 
Documents and to the intent of the design.  The EOR’s review of shop drawings, which 
includes means, methods, techniques, sequences, and construction procedures, is 
limited to the effects on the permanent works.  The EOR’s review of submittals, which 
includes means, methods, techniques, sequences, and construction procedures, does 
not include an in-depth check for the ability to perform the Work in a safe or efficient 
manner.   

23.4.6.3 Special Review by the Engineer of Record of Shop 
Drawings for Construction Affecting Public Safety 

For construction affecting public safety, the EOR will make an independent design 
review of all relevant shop drawings and similar documents.  The DB Team shall not 
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proceed with construction of the permanent works until receiving the EOR’s approval.  
Send a copy of the approval letter to GDOT.  The review of these shop drawings is for 
overall structural adequacy of the item to support the imposed loads and does not 
include a check for economy, efficiency or ease of construction. 

23.4.7 Other Requirements for Shop Drawings for Bridges 

23.4.7.1 Shop Drawings for Structural Steel and Miscellaneous 
Metals 

Furnish shop drawings for structural steel and miscellaneous metals.  Shop drawings 
shall consist of working, shop, and erection drawings, welding procedures, and other 
working plans showing details, dimensions, sizes of material, and other information 
necessary for the complete fabrication and erection of the metal work. 

23.4.7.2 Shop Drawings for Concrete Structures 

Furnish shop drawings for concrete components that are not cast-in-place and are not 
otherwise exempted from submittal requirements.  Also, furnish shop drawings for all 
details that are required for the effective prosecution of the concrete work and are not 
included in the DB Documents such as: special erection equipment, masonry layout 
diagrams, and diagrams for bending reinforcing steel, in addition to any details required 
for concrete components for the permanent work. 

23.4.7.3 Special Construction Submittals 

In addition to any other requirements, within 60 days from the issuance of the notice to 
proceed, the DB Team shall submit information to GDOT outlining the plan for 
integration into the overall approach to the project.  Where applicable to the project, 
include, but do not limit this information to: 

• The overall construction program for the duration of the Agreement.  Clearly 
show the milestone dates.  (For example, the need to open a structure by a 
certain time for traffic operations.) 

• The overall construction sequence.  The order in which individual structures are 
to be built, the sequence in which individual spans of girders or cantilevers are 
erected, and the sequence in which spans are to be made continuous. Erection 
plans and sequence drawings shall be provided for all bridge construction work 
to be performed on or over railroad ROW as defined in Section 14 of Volume 3. 

• The general location of any physical obstacles to construction that might impose 
restraints or otherwise affect the construction, and an outline of how to deal with 
such obstacles while building the structure(s).  (For example, obstacles might 
include road, rail and waterway clearances, temporary diversions, transmission 
lines, utilities, property, and the DB Team’s own temporary works, such as haul 
roads, cofferdams, plant clearances and the like.) 
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• The approximate location of any special lifting equipment in relation to the 
structure, including clearances required for the operation of the equipment. (For 
example, crane positions, operating radii and the like.) 

• The approximate location of any temporary falsework, and the conceptual outline 
of any special erection equipment.  Provide the precise locations and details of 
attachments, fixing devices, loads, etc. in later detailed submittals. 

• An outline of the handling, transportation, and storage of fabricated components, 
such as girders or concrete segments.  Provide the precise details in later 
detailed submittals. 

• Any other information pertinent to the proposed scheme or intended approach. 
• Clearly and concisely present the above information on as few drawings as 

possible in order to provide an overall, integrated summary of the intended 
approach to the project.  GDOT will use these drawings for information, review 
planning, and to assess the DB Team’s approach in relation to the intent of the 
original design.  The delivery to and receipt by GDOT does not constitute any 
GDOT acceptance or approval of the proposals shown thereon. Include the 
details of such proposals on subsequent detailed shop drawing submittals.  
Submit timely revisions and re-submittals for all variations from these overall 
scheme proposals. 

23.4.7.4 Shop Drawings Requiring Railroad Coordination  

GDOT acceptance of shop drawings and submittals involving railroad coordination and 
review does not constitute final acceptance to begin work on these items.   Refer to the 
requirements of Section 14  for coordination and duration of shop drawing reviews for 
construction work being performed on or over the ROW of the railroad. Direct 
coordination between the RUU Group and the railroad will be necessary to ensure that 
all necessary approvals from the railroad are in place prior to beginning of construction 
activities in these areas.  

23.4.8 Modifications on Construction 

Where GDOT allows the DB Team to make modifications to the permanent works for 
the purposes of expediting the DB Team’s chosen construction methods, the DB Team 
shall submit proposals to the EOR for review and approval prior to modifying the works.  
Submit proposals for minor modifications under the shop drawing process.  Indicate on 
all drawings the change(s) from the DB Documents and itemize all Change Requests in 
the letter of transmittal.  GDOT will require additional submittals for major modifications.  
Minor modifications are those items that, in the opinion of GDOT, do not significantly 
affect the quantity of measured work, or the integrity or maintainability of the structure or 
its components.  (For example, adjusting concrete dimensions, substituting steel plate 
sizes, changing reinforcing bar size and spacing, etc., all within the acceptable limits of 
the design.)  Major modifications are any modifications that, in the opinion of GDOT, 
significantly affect the quantity of measured work, or the integrity or maintainability of 
the structure or it’s components.  (For example, substituting alternative beam sizes and 
spacing’s, changing material strength or type, and the like.)  Provide signed and sealed 
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revised sheets to GDOT for any required revisions to the Released for Construction 
plans prior to submitting shop drawings.  GDOT’s decision on the delineation between a 
minor and a major modification and the disposition of a proposal is final. 

23.5 As-Built Plans 

The EOR shall perform a site visit at a minimum of ninety (90) days following NTP 3, 
and subsequent site visits at a minimum of ninety (90) days thereafter up to Substantial 
Completion.  One of the EOR site visits shall take place at the midpoint of the bridge 
construction.  The purpose of the site visits is for the EOR to visually inspect the 
progression of the Work for compliance to the RFC Documents.  The EOR shall prepare 
a site observation compliance report to document elements of the work that are 
compliant with the RFC Documents, and elements of the work that are not compliant 
with the RFC Documents.  If elements of the work are not compliant with the RFC 
Documents, the EOR shall coordinate with the DB Team to determine corrective action 
and describe the corrective action in the site observation compliance report.  The site 
observation compliance report shall be submitted within seven (7) days of the site visit, 
and shall be stamped by the EOR. 

Upon completion of the Construction Work, a complete set of As-Built Plans (Record 
Drawings), organized by Construction Phase shall be provided to GDOT as a condition 
to Final Acceptance in accordance with Volume 2 Section 23 and in the following 
formats: 

• A CD-ROMs or DVDs containing: 
o All electronic design files, electronic calculations, etc. 
o Full-size 24” x 36” .pdf containing, of each plan sheet and the entire plan 

set 
o Hard copy of the design databook, and drainage calculations 

• Full-size 24” x 36” set of bond prints 
• Half-size 11” x 17” or 12” x 18” set of bond prints 

These as-built Record Drawings shall not be field sketches or redlines, but shall be CAD 
generated drawings which compile all field changes, redlines, plan revisions, and all 
non-conforming work into a single “strike-through” format set of plans. Where 
appropriate, new drawings may be inserted in to the plans to depict portions of the as-
built work. 

The DB Team shall be responsible for all production and delivery of materials needed 
for GDOT review.   

All files are to conform to the criteria for the design platform of choice (CAiCE or 
InRoads) found in the GDOT’s Electronic Data Guidelines (EDG), most current version, 
found at:  

 http://www.dot.ga.gov/PS/DesignManuals . 
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For toll projects: 

The toll and toll-related ITS elements of the as-built Record Drawings shall be provided 
as a separate sub-set by Construction Phase and include but are not limited to, toll 
locations, toll-related ITS locations, communication hub, fiber back bone, ground boxes, 
and toll / toll-related ITS lateral locations which shall be provided to SRTA at turnover.  
These toll and toll-related ITS element as-built Record Drawings shall also be provided 
to GDOT as a condition of Final Acceptance.  Draft as-built plans shall be provided to 
GDOT and SRTA for each Toll Location and toll-related ITS location as part of the site 
turnover process.  In addition to the deliverables above, the as-built submittals for toll, 
toll-related ITS and GDOT ITS shall include an Excel spreadsheet with separate 
columns for latitude, longitude, station, roadway, device type, manufacturer and model 
number.  Furthermore, linear features shall include a latitude and longitude value for the 
beginning and end points.  Latitude and longitude values shall be accurate to two (2) 
feet and be in degrees, minutes, and seconds format. GPS points for polygon features 
(e.g. communication hub can be taken from an edge of the feature). 
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FORM OF PAYMENT REQUEST 
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Form of Payment Request 

Project: ________________________________ 
SRTA Contract No.:  P.I. No. ______________ 
Payment Request Period: ________, 20__ through __________, 20__ 
 
Payment Requests for this Payment Request Period: 
 

Payment Request No  Payment Request Amount  Deposit to Designated 
Account 

 $  
 $  
 $  
 $  
 $  
 $  
 $  
 $  
 $  
 $  
 $  
 $  
 $  
 $  
Total $  

 
Designated Account 1:  [TO BE IDENTIFIED BY DB TEAM] 
Designated Account 2:  [TO BE IDENTIFIED BY DB TEAM] 
 
Total Payment Request Amounts for this Payment Request Period must equal the 
amount reflected on Line 2(c) below.   
 

PAYMENT REQUEST COVER SHEET 

DB Contract Sum and Payment Summary 

1(a) Original DB Contract Sum  $[________]  

1(b) Aggregate adjustments to DB Contract Sum for 
approved Supplemental Agreements  

$[________]  

1(c) Adjusted total DB Contract Sum 
Line 1(a) plus Line 1(b) 

 $[________] 

1(d) Aggregate of prior withholding, chargebacks and other 
amounts due to SRTA, net of subsequent adjustments 

($[_______])  

1(e) Net DB Contract fee before this Payment Request 
Period (Line 1(c) less Line 1(d)) 

 $[________] 
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Detailed Summary for Payment Request Period  

2(a) Aggregate percentage of Work Complete of Payment 
Activities for Elements of Work consistent with the 
Schedule of Values form multiplied by the amount equal 
to the adjusted DB Contract Sum (1(c)) 

$[________]  

2(b) Withholdings, chargebacks and other amounts due to 
SRTA during payment request period 

$[________]  

2(c) Total Value of completed Payment Activities less 
withholdings, chargebacks, and other amounts due to 
SRTA for this Payment Request Period (Line 2(a) less 
Line 2(b)) 

  $[________] 

DB Contract Sum Remaining 

4(a) Net outstanding balance of DB Contract Sum after this 
Payment Request Period (Line 1(e) less Line 2(c))  

 $[________] 

 
 
DB Team hereby certifies that the Completed Payment Activities applicable to this 
Payment Request No. [XXXX] have been performed to level of completion represented 
herein.   

[DB Team] 

 
By:   
 
Name:   
 
Title:   
 
Date:   

 

Approved by: 

GEORGIA DEPARTMENT OF TRANSPORTATION 

 
By:   
 
Name:   
 
Title:   
 
Date:   
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DB Team Certification for Payment 
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DB Team Certification for Payment  
 

In order to induce the State Road and Tollway Authority (“SRTA”) to make payment 
as requested by the Payment Request, DB Team hereby certifies, represents and 
warrants to SRTA, with respect to Payment Request No(s).____ for the period from 
_______ to _______, as follows: 

1. Unless otherwise indicated, capitalized terms used herein shall have the 
meanings set forth in that certain Design, Build Agreement between SRTA and DB Team 
(the “DB Agreement”). 

2. The Work associated with each Payment Activity described in the exhibits 
and documents attached hereto has been completed to the level represented by this 
Payment Request and has been fully performed in compliance in all material respects 
with the requirements of the DB Documents; and the information contained in such 
exhibits and documents is true, complete and correct in all material respects.  

4. The amount specified in the Payment Request has been computed in 
accordance with, and is due and payable under, the terms and conditions of the DB 
Agreement, has not been the subject of any previous Payment Request (unless disputed 
or rejected for payment) and is not the subject of any pending Payment Request from DB 
Team. 

5. No DB Team Default has occurred and is continuing that has not been 
reported to SRTA. 

6. The representations and warranties of DB Team set forth in the DB 
Agreement are true and correct as of the date of this Payment Request. 

7. All Governmental Approvals necessary for the Work that are DB Team’s 
obligation to obtain pursuant to the DB Documents and to which this Payment Request 
relates have been secured, except to the extent SRTA and the issuing Governmental 
Entity have granted a written exception, and there exists no reason to believe that any 
future Governmental Approvals that are DB Team’s obligation to obtain pursuant to the 
DB Documents for the Work cannot be secured. 

8. Neither DB Team nor any Contractor is barred or suspended from providing 
goods or services to any local, state or federal agency.  Except for any specific 
subcontractor or Supplier listed as barred or suspended in an attachment hereto, each 
Subcontractor for the Work has certified in its respective invoice to the DB Team that it is 
not barred or suspended from providing goods or services to any local, state or federal 
agency, and to DB Team’s knowledge no Subcontractor has been so barred or 
suspended. 

9. As of the date hereof, the DB Team and all Contractors and Subcontractors, 
together with all Utility Owners and other third parties engaged or retained by DB Team 
or such Contractors for performance or supply of Work have been paid all amounts due 
under their respective contracts or purchase agreements other than, in each case, 
amounts to be paid pursuant to this Payment Request and amounts in dispute and for 
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which DB Team has previously given SRTA written notice setting forth in detail the 
amounts in dispute. 

10. Prevailing wages have been paid to all employees of DB Team, the Design-
Build Contractor, and all Contractors and Subcontractors in accordance with the rates set 
forth in the DB Agreement. 

11. DB Team and the undersigned making the certifications in connection with 
the Payment Request acknowledge that GDOT and SRTA shall rely on the certifications 
and information presented herein and represent and certify that the calculations as set 
forth in the Payment Request are true and correct as of the date hereof. 

12. Also attached hereto are: 

(a) A certificate and release signed by the Design-Build Contractor, each 
other Contractor for Work, and each Subcontractor and Utility Owner or other third party 
engaged or retained for performance of Work or supply of related services, materials or 
equipment included in any preceding Payment Request for which DB Team received 
payment, certifying that it has received payment in full for such services, materials or 
equipment, except only for amounts in dispute, stating any amounts in dispute, and 
waiving and releasing any and all claims, liens, or security interests, known or unknown, 
suspected or unsuspected, arising out of such services, materials or equipment against 
any person or property whatsoever, including SRTA, GDOT, the State, the Project, any 
P&P Bond and any letters of credit, except potential claims against retainage (as and to 
the extent permitted pursuant to the DB Agreement), or letters of credit or certificates of 
deposit for retainage. 

(b) An updated Schedule of Values reflecting the true Work performed. 

 (d) An “Affidavit of Wages Paid” submitted by the DB Contractor, each 
Contractor, and each subcontractor, certifying wages paid and compliance with applicable 
prevailing wage requirements. 

 
[DB TEAM] 

By: 
  
 
Name: 
  
 
Title: 
  
 
Date: 
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SUPPLEMENTAL SPECIFICATION 107 - LEGAL 
REGULATIONS AND RESPONSIBILITY TO THE 

PUBLIC 



First Use: June 2016 
 

DEPARTMENT OF 

TRANSPORTATION STATE OF 

GEORGIA 
 

SUPPLEMENTAL SPECIFICATION 
 

 
Section 107 – Legal Regulations and Responsibility to the 

Public 
 
 
 
Delete Section 107 and Substitute the following: 

107.01 Laws to Be Observed 
The Contractor shall keep fully informed of all Federal and State laws, all local laws, ordinances, codes, and 
regulations and all orders and decrees of bodies or tribunals having any jurisdiction or authority, which in any 
manner affect those engaged or employed on The Work, or which in any way affect the conduct of The Work. The 
Contractor shall at all times observe and comply with all such laws, ordinances, codes, regulations, orders, decrees, 
and permits; and shall protect and indemnify the Department and its representatives against any claim or liability 
arising from or based on the violation of any such law, ordinance, code, regulation, order, decrees, and permits,  
whether by himself, his employees, subcontractors, or agents. 

107.02 Permits and Licenses 
The Contractor shall procure all permits and licenses, pay all charges, taxes, and fees, and give all notices necessary 
and incidental to the due and lawful prosecution of The Work. 

107.03 Patented Devices 
If the Contractor employs any design, device, material, or process covered by letters of patent or copyright, he shall 
provide for such use by suitable legal agreement with the patentee or owner. The Contractor and the Surety shall 
indemnify and save harmless the Department from any and all claims for infringement by reason of the use of any 
such patented design, device, material, or process, or any trademark or copyright, and shall indemnify the 
Department for any costs, expenses, and damages which it may be obliged to pay by reason of any infringement, at 
any time during the prosecution or after the completion of The Work. 

107.04 Restoration of Surfaces Opened By Permit 
The right to construct or reconstruct any utility service in the highway or street and to grant permits for the same at 
any time, is expressly reserved by the Department for the proper authorities of the municipality or county in which 
The Work is done and the Contractor shall not be entitled to any damages either for the digging up of the street or 
highway, or for any delay occasioned thereby. 

Any individual, firm, or corporation wishing to make an opening in the street or highway must secure a permit from 
the Department. The Contractor shall allow parties bearing such permits, and only those parties, to make openings in 
the street or highway. When ordered by the Engineer, the Contractor shall make in an acceptable manner all 
necessary repairs due to such openings and such necessary work will be paid for as Extra Work, or as provided in 
the Specifications, and will be subject to the same conditions as original work performed. 

107.05 Federal-Aid Provisions 
When the United States Government pays all or any part of the cost of a project, the Federal laws and the rules and 
regulations made pursuant to such laws must be observed by the Contractor, and The Work shall be subject to the 



inspection of the appropriate Federal agency. Such inspection shall in no sense make the Federal Government a 
party to this Contract and will in no way interfere with the rights of either party hereunder. 

107.06 Sanitary Provisions 
The Contractor shall provide and maintain in a neat, sanitary condition such accommodations for the use of his 
employees as may be necessary to comply with the requirements of the State Department of Health and other 
authorities having jurisdiction, and shall permit no public nuisance. 

107.07 Public Convenience and Safety 
The Contractor shall at all times so conduct The Work as to assure the least possible obstruction of traffic. The 
safety and convenience of the general public and the residents along the highway and the protection of persons and 
property shall be provided for by the Contractor as specified under Subsection 104.05, Subsection 107.09, Section 
150, the Project Plans, and Special Provisions. 

Traffic whose origin and destination is within the limits of the Project shall be provided ingress and egress at all 
times unless otherwise specified in the Plans or Special Provisions. The ingress and egress includes entrance and 
exit via driveways at the various properties, and access to the intersecting roads and streets. The Contractor shall 
maintain sufficient personnel and equipment on the project at all times, particularly during inclement weather, to 
ensure that ingress and egress are provided when and where needed. 

Two-way traffic shall be maintained at all times unless otherwise specified or approved. The Contractor shall not 
stop traffic without permission granted by the Engineer. 

All equipment used on The Work shall come equipped with factory-installed mufflers, or manufacturer’s 
recommended equivalent, in good condition. These mufflers shall be maintained in good condition throughout the 
construction period. 

107.08 Railroad-Highway Provisions 
All work to be performed by the Contractor on a railroad company’s right-of-way or property shall be done in a 
manner satisfactory to the chief engineer of the railroad company, or his authorized representative, and shall be 
performed at such times and in such manner as not to unnecessarily interfere with the movement of trains or traffic 
upon the track of the railroad company. The Contractor shall use all reasonable care and precaution in order to avoid 
accidents, damage, or unnecessary delay or interference with the railroad company’s trains or other property, or 
property of tenants of railroad company. 

The Contractor shall notify the railroad company and obtain its approval before commencing work on the railroad 
company’s right-of-way or property. 

The Contractor shall determine what measures are required by the railroad company to protect its operations and 
right-of-way or property during construction. Such protection may include the use of a flagger or flaggers provided 
by the railroad company. The Contractor shall be responsible for ensuring that the required protection is provided 
and shall pay the railroad company directly for any and all such services which may be required to accomplish the 
construction unless otherwise specified. 

Any temporary grade crossings or other means needed during construction by the Contractor for transporting 
materials of any nature and/or equipment across the railroad tracks will be the responsibility of the Contractor to 
handle directly with the railroad company and bear all costs incidental to such crossings including flagging services 
provided by the railroad company. 

A “Special Provisions for the Protection of Railroad Interests” may be included in the proposal to stipulate insurance 
and other requirements of the railroad company. 

107.09 Barricades and Danger, Warning, and Detour Signs 
The Contractor shall furnish, install, and maintain all necessary and required barricades, signs, and other traffic 
control devices in accordance with these Specifications, Project Plans, Special Provisions, and the MUTCD, and 
take all necessary precautions for the protection of the work and safety of the public. 

Unless otherwise specified, all traffic control devices furnished by the Contractor shall remain the property of the 
Contractor. 



107.10 Forest Protection 
In carrying out work within or adjacent to State or National Forests, or any other forests, parks, or other public or 
private lands, the Contractor shall obtain necessary permits and comply with all of the regulations of the appropriate 
authorities having jurisdiction over such forest, park, or lands. The Contractor shall keep the areas in an orderly 
condition, dispose of all refuse, obtain permits for the construction and maintenance of all construction camps, 
stores, warehouses, residences, latrines, cesspools, septic tanks, and other structures in accordance with the 
requirements of the appropriate authority. 

The Contractor shall take all reasonable precautions to prevent and suppress forest fires and shall require his 
employees and subcontractors, both independently and at the request of forest officials, to do all reasonably within 
their power to prevent and suppress and to assist in preventing and suppressing forest fires; to notify a forest official 
at the earliest possible moment of the location and extent of any fire seen by them; and to extinguish or aid in 
extinguishing nearby fires. 

107.11 Construction Over or Adjacent to Navigable Waters 
A. Navigation to Be Protected 

Since navigable waterways are under the jurisdiction of the United States Coast Guard and/or the United States 
Army Corps of Engineers, all work done in, over, on or adjacent to such waters shall comply with their 
requirements. Free navigation shall not be impeded, and navigable depths shall be maintained. 

The Contractor shall comply with permits issued by the United States Coast Guard and/or the United States 
Army Corps of Engineers, and the Contractor shall obtain and comply with other permits in accordance with the 
requirements of Subsection 107.02 

Special Provisions for environmental protection may be included in the proposal to stipulate environmental 
commitments and other requirements. 

B. Obstructions to be Removed 

When the construction has progressed enough to permit removal, all falsework, piling and other obstructions 
shall be removed to the satisfaction of the Federal agency having jurisdiction. In all cases such clearing must be 
done thoroughly before The Work will be accepted by the Department. 

107.12 Use of Explosives 
When the use of explosives is necessary for the prosecution of The Work, the Contractor shall exercise the utmost 
care not to endanger life or property, and shall obey all State, Federal and other Governmental regulations applying 
to transportation, storage, use, and control of such explosives. The Contractor shall be completely responsible for 
any and all damage resulting from the transportation, storage, use, and control of explosives in the prosecution of 
The Work by the Contractor, the Contractor’s agents, or employees; and shall hold the Department harmless from all 
claims of damages resulting in any manner therefrom. 

The Contractor shall notify each public utility owner having structures or other installations, above or below ground, 
near the site of The Work of his intention to use explosives. Such notice shall be given sufficiently in advance to 
enable the utility owners to take such steps as they may deem necessary to protect their property from injury. Such 
notice shall not relieve the Contractor of responsibility for all damages resulting from his blasting operations. 

All explosives shall be stored securely in compliance with all laws and ordinances, and all such storage places shall 
be clearly marked DANGEROUS EXPLOSIVES. Explosives and detonators shall be stored in separate storage 
facilities in separate areas. Where no laws or ordinances apply, locked storage shall be provided satisfactory to the 
Engineer, never closer than 1,000 ft (300 m) from any travel-road, building, or camping area. 

In all cases where the transport, storage, or use of explosives is undertaken, such activities shall be controlled and 
directed by fully qualified representatives of the Contractor. 

Whenever electric detonators are used, all radio transmitters shall be turned off within a radius of 500 ft (150 m). No 
blasting supplies shall be transported in vehicles with two-way radio unless the transmitter is turned off, or extra 
shielding precautions are taken. Appropriate signs shall be placed so as to give ample warning to anyone driving a 
vehicle equipped with two-way radio. Electrical detonators will not be used within 500 ft (150 m) of a railroad. 



Submit a blasting plan to the Engineer a minimum of five working days prior to use of explosives that provides 
details of the proposed blasting plan, including, but not limited to, the type and amount of explosives, the shot 
sequence, the description of and distance to the closest inhabitable structure, and other information as requested by 
the Engineer. Submission of blasting plan does not relieve the contractor of the responsibility for the adequate and 
safe performance of the blasting. 
 

107.13 Protection and Restoration of Property and Landscape 
A. General Provisions 

The Contractor shall be responsible for the preservation of all public and private property, crops, fish ponds, 
trees, monuments, highway signs and markers, fences, grassed and sodded areas, etc. along and adjacent to the 
highway, and shall use every precaution necessary to prevent damage or injury thereto, unless the removal, 
alteration, or destruction of such property is provided for under the Contract. The Contractor shall use suitable 
precaution to prevent damage to all underground structures, whether shown on the Plans or not, and shall 
protect carefully from disturbance or damage, all land monuments and property marks until the Engineer has 
witnessed or otherwise referenced their location and shall not move them until directed. The Contractor shall 
not willfully or maliciously injure or destroy trees or shrubs, and he shall not remove or cut them without proper 
authority. 

The Contractor shall be responsible for all sheet piling, shoring, underpinning, etc., as may be required for the 
protection of abutting property, nearby buildings, streets, and the like. 

The Contractor shall be responsible for all damage or injury to property of any character, during the prosecution 
of The Work, resulting from any act, omission, neglect, or misconduct in his manner or method of executing 
The Work, or at any time due to defective work or materials, and said responsibility will not be released until 
the Project shall have been completed and accepted. 

When the Contractor’s excavating operations encounter remains of prehistoric people’s dwelling sites or 
artifacts of historical or archeological significance, the operations shall be temporarily discontinued. The 
Engineer will contact archeological authorities and the Office of Environmental Services to determine the 
disposition thereof. When directed by the Engineer, the Contractor shall excavate the site in such a manner as to 
preserve the artifacts encountered and shall remove them for delivery to the custody of the proper authorities. 
Such excavation will be considered and paid for as Extra Work. 

When the Contractor’s normal operations are delayed by such stoppage or extra work, an appropriate time 
extension will be granted. 

The Contractor shall plan, coordinate, and prosecute the work so that disruption to personal property and 
business is held to a practical minimum. 

No resident or business shall be denied vehicular access to their property for any length of time other than as 
determined by the Engineer is absolutely necessary. Where two or more existing driveways are present for a 
business, only one existing driveway shall be closed at any time. All construction areas abutting lawns and 
yards of residential or commercial property shall be restored promptly. Backfilling of each drainage structure or 
section of curb and gutter, sidewalk, or driveway shall be accomplished as soon as adequate strength is 
obtained. Finishing, dressing, and grassing shall be accomplished immediately thereafter as a continuous 
operation within each area being constructed with emphasis placed on completing each individual yard or 
business frontage. Care shall be taken to provide positive drainage to avoid ponding or concentration of runoff. 

Handwork, including raking and smoothing, shall be required to ensure that roots, sticks, rocks, and other debris 
are removed in order to provide a neat and pleasing appearance. Grassing, when in season, shall immediately 
follow in order to establish permanent cover at the earliest date. If grassing is not in season, proper erosion 
control shall be installed and maintained. 

The work described above shall be in addition to that required by Subsection 104.07, “Final Cleaning Up” and 
Subsection 105.16, “Final Inspection and Acceptance”. 



B. Erosion and Siltation Control 

The Contractor shall take all necessary measures throughout the life of the Project to control erosion and silting 
of rivers, streams, and impoundments (lakes, reservoirs, etc.). Construction of drainage facilities as well as 
performance of other Contract work which will contribute to the control of erosion and siltation shall be carried 
out in conjunction with clearing and grubbing, and earthwork operations as stipulated in Section 161. 

C. Pollution 

The Contractor shall exercise every reasonable precaution throughout the life of the Contract to prevent 
pollution of rivers, streams or impoundments. Pollutants such as chemicals, fuels, lubricants, bitumens, raw 
sewage and other harmful waste shall not be discharged into or alongside rivers, streams, and impoundments, or 
into natural or manmade channels leading thereto. The Contractor shall also comply with the applicable 
regulations of other State and Federal departments and to all governmental statues relating to the prevention and 
abatement of pollution. 

D. Insect Control Regulations 

The Plant Pest Control Division of the U.S. Department of Agriculture and the Georgia State Department of 
Agriculture restrict the movement of certain items from areas infested with Japanese Beetles or Imported Fire 
Ants so as to prevent the spread of these pests to non-infested areas. Where insect infested areas are shown on 
the Plans, Contractors will control their operations in such a manner as to comply fully with the requirements of 
Section 155. 

E. Reclamation of Material Pits and Waste Disposal Areas 

Whenever or wherever the Contractor obtains material from a source or wastes material on an area other than 
within the Right-of-Way, regardless of the fashion, manner or circumstances for which the source or area is 
obtained, it shall be reclaimed in accordance with the requirements of Section 160. 

F. Mailboxes 

The property owner shall have the responsibility for removing and relocating the mailbox to an area outside 
construction limits. 

The Engineer will mark a point for the relocation of the box. The stake should be set so that the location of the 
box will be convenient to both the mail carrier and the patron, yet not interfering with the proposed work. It 
may be necessary for the Engineer to confer with the Post Office serving the area. 

The Contractor shall notify each affected owner, in writing, that their mailbox is in conflict with the proposed 
construction, that they have ten days to relocate the box and that, after the expiration of the 10 days’ notice, if 
the owner has not relocated the box, it shall be removed by the Contractor and laid upon the owner’s property, 
clear of the Right-of-Way. 

Any cost to the Contractor for removing the mailboxes as stated above shall be included in the price bid for 
other items. 

G. Failure to Comply 

Failure of the Contractor to comply with any of the above provisions or to install erosion prevention items 
included in the Contract at the time specified, will be evidence of omission and neglect, and the Contractor will 
be liable for damages as outlined in Subsection 107.13.H below. Furthermore, the Engineer shall withhold 
payment on all Contract Items until such time as the Contractor complies in full with all of the aforesaid 
provisions. 

H. Payment for Damages 

When or where any direct or indirect damage or injury is done to public or private property by or on account of 
any act, omission, neglect, or misconduct in the execution of the Work, or in consequence of the nonexecution 
thereof by the Contractor, the Contractor shall restore, at his own expense, such property to a condition similar 
or equal to that existing before such damage or injury was done, by repairing, rebuilding or otherwise restoring 
as may be directed, or shall make good such damage or injury in an acceptable manner. 



I. Compensation 

All costs pertaining to any requirement contained herein shall be included in the overall Bid submitted unless 
such requirement is designated as a separate Pay Item in the Proposal. 

107.14 Load Restrictions 
It is hereby agreed between the Department and the Contractor that in the performance of The Work under the 
Contract, the following load restrictions and stipulations shall be in full force and effect during the life of the 
Contract: 

A. Parties Affected 

The load restrictions and stipulations contained herein shall be applicable to the equipment of the Contractor; 
each agent or subcontractor employed by the Contractor; and each person or persons, firm, partnership, 
corporation or any combination thereof, hauling materials, supplies or equipment to or on the Project, by or for 
the Contractor. 

B. Within Project Limits 

No hauling equipment which is loaded beyond those limits provided by State Law shall be permitted on any 
portion of the new or existing pavement structure except that such loads will be permitted on nonstabilized 
bases and subbases prior to placing roadway paving subject to the provisions of Subsection 107.17. 

Axle loads and gross weight limits will be evaluated in accordance with current Georgia Law. 

All damage caused by any equipment to any permanent installation or portion of The Work shall be promptly 
repaired by the Contractor at his expense. When it becomes necessary to cross existing pavement with excessive 
loads, the Contractor shall provide and remove, at his own expense, proper cushioning by means of earth 
blanket or otherwise as directed. 

C. Outside Project Limits 

All equipment users included in Subsection 107.14.A, above, operating equipment on roads outside the Project 
limits shall be governed by the following regulations: 

1. No vehicle shall carry any load in excess of that specified by Georgia Law. 

2. On County System roads the maximum total gross weight shall not exceed 56,000 lbs. (25,400 kg) unless a 
vehicle is making a pickup or delivery on such roads. 

3. For a specific individual trip the above weight limitations may be exceeded provided a special permit is 
obtained from the Department for each such movement. A special permit will not relieve the Contractor of 
liability for damage that may result from such a movement. Refer to O.C.G.A §32-6-26 Weight of Vehicle 
and Load, SB54 (2011) for compliance with weight limitations and exceptions. 

4. Authorized personnel of the Department of Public Safety shall be permitted to weigh each truck hauling 
material to the Project whenever the Department so desires. The owner of each truck shall instruct his 
operators to cooperate with and assist the truck weighers in every way possible. 

5. A Certified Public Weigher operating under the provisions of Standard Operating Procedure 15 shall not 
dispatch any vehicle loaded with material to be incorporated into the Project when the gross vehicle weight 
exceeds the limit established by law. 

6. Ready Mix Concrete trucks shall comply with load restrictions as specified in Laboratory Standard 
Operating Procedure 10, “Quality Assurance for Ready-Mixed Concrete Plants in Georgia.” 

D. Responsibilities 

It will be the responsibility of the Contractor to advise his personnel, and all equipment users included in  
Subsection 107.14.A, as to the load restrictions and stipulations contained herein. 

E. Excess Loads and Violations  

If multiple violations assignable to a given Certified Public Weigher are occurring, that Certified Public 
Weigher may be suspended from weighing materials dispatched to Department of Transportation projects. 



107.15 Responsibility for Damage Claims 
The Contractor shall indemnify and save harmless the Department, its officers and employees, from all suits, 
actions, or claims of any character brought because of any injuries or damage received or sustained by any person, 
persons, or property on account of the operations of the said Contractor; or on account of or in consequence of any 
neglect in safe-guarding The Work; or through use of unacceptable materials in constructing The Work; or because 
of any act of omission, neglect or misconduct of said Contractor; or because of any claims or amounts recovered 
from any infringements of patent, trademark, or copyright; or from any claims or amounts arising or recovered under 
the Workmen’s Compensation Act, or any other law, ordinance, order, or decree; and so much of the money due the 
said Contractor under and by virtue of his Contract as may be considered necessary by the Department for such 
purpose may be withheld for the use of the State; or, in case no money is due, his surety may be held until such suit 
or suits, action or actions, claim or claims for injuries or damages as aforesaid shall have been settled and suitable 
evidence to that effect furnished to the Department; except that money due the Contractor will not be withheld when 
the Contractor produces satisfactory evidence that he is adequately protected by public liability and property damage 
insurance. 

107.16 Opening Sections of Project to Traffic 
Whenever any bridge or section of roadway is in acceptable condition for travel, the Engineer may direct that it be 
opened to traffic, whether or not the opening was originally provided for, and such opening shall not be held to be in 
any way an acceptance of the bridge or roadway, or any part thereof, or as a waiver of any of the provisions of the 
Contract. Necessary repairs or renewals made on any section of the roadway or bridge thus opened to traffic under 
instructions from the Engineer, due to defective material or work, or to any cause other than ordinary wear and tear, 
pending completion and acceptance of the roadway, bridge, or other work, shall be done by the Contractor, without 
additional compensation. Also, the Contractor shall not receive additional compensation for completing the Work 
except as specified in Subsection 104.03. 

If the Contractor is dilatory in completing shoulders, drainage structures, or other features of work, the Engineer 
may so notify him in writing and establish therein a reasonable period of time in which the Work should be 
completed. If the Contractor is dilatory, or fails to make a reasonable effort toward completion in this period of time, 
the Engineer may then order all or a portion of the Project opened to traffic. On such sections which are so ordered 
to be opened, the Contractor shall conduct the remainder of his construction operations so as to cause the least 
obstruction to traffic and shall not receive any added compensation due to the added cost of the Work by reason of 
opening such section to traffic. 

On any section opened to traffic under any of the above conditions, whether stated in the Special Provisions or 
opened by necessity of Contractor’s operations, or unforeseen necessity, any damage to the highway not attributable 
to traffic which might occur on such section (except slides) shall be repaired by the Contractor at his expense. The 
removal of slides shall be done by the Contractor on a basis agreed to prior to the removal of such slides. 

107.17 Contractor’s Responsibility for the Work 
From the first day the Contractor begins work, or from the date Contract Time commences, whichever occurs first, 
until written final acceptance of the project by the Engineer, the Contractor shall have the charge and care thereof 
and shall take every precaution against injury or damage to any part thereof by the action of the elements or from 
any other cause, whether arising from the execution or from the non-execution of The Work. The Contractor shall 
rebuild, repair, restore, and make good all injuries or damages to any portion of The Work occasioned by any of the 
above causes before final acceptance and shall bear the expense thereof except that the Department may, in its 
discretion, reimburse the Contractor for the repair of damage to The Work due to unforeseeable causes beyond the 
control of and without the fault or negligence of the Contractor, including but not restricted to acts of God, of the 
public enemy or of governmental authorities. The Contractor’s responsibility for damages and injuries is defined in 
Subsection 104.05.A. 

In case of suspension of work from any cause whatsoever, the Contractor shall be responsible for the Project and 
shall take such precautions as may be necessary to prevent damage to the Project, provide for normal drainage and 
shall erect any necessary temporary structures, signs, or other facilities at his expense. 

107.18 Acquisition of Right-of-Way 
Rights of Way for the project will be obtained by the Department, in coordination with local governments and 
others. However, the Contractor’s access to the portions of the right-of-way may be restricted. Where such 



restrictions are known in advance to the Department they will be listed in the bid proposal. Delays to the progress of 
the Work may be encountered because of restricted access to portions of the right-of-way. When such delays occur, 
whether caused by restrictions listed in the bid proposal or restrictions that develop after the Contract is signed, the 
parties agree in executing the Contract that such delays do not constitute breach of the Contract. Delays in 
availability of right-of-way beyond those listed in the bid proposal, or that develop after the Contract has been 
signed, that impact the controlling Item or Items of the Work will not be charged against the Contract Time. 
Additional compensation for such delays shall not be paid, except as provided in Subsection 105.13, “Claims for 
Adjustments and Disputes,” or Subsection 109.09, “Termination Clause.” In the event the Department is unable to 
acquire right-of-way needed for the project, resulting in delay to or termination of the project, such situation will 
also be controlled by this Section, and will not constitute a breach of the Contract by the Department. 

107.19 Personal Liability of Public Officials 
In carrying out any of the provisions of the Contract or in exercising any power or authority granted to the Board, 
Commissioner, Chief Engineer, their agents and employees, by the Contract, there shall be no liability, either 
personally or as officials or representatives of the Department, it being understood that in all such matters they act 
solely as agents and representatives of the Department. 

107.20 No Waiver of Legal Rights 
Upon completion of The Work, the Department will expeditiously make final inspection and notify the Contractor of 
acceptance. Such final acceptance, however, shall not preclude or estop the Department from correcting any 
measurement, estimate, or certificate made before or after completion of The Work, nor shall the Department be 
precluded or estopped from recovering from the Contractor or his Surety, or both, such over-payment as it may 
sustain, or by failure on the part of the Contractor to fulfill his obligations under the Contract. A waiver on the part 
of the Department of any breach of any part of the Contract shall not be held to be a waiver of any other or 
subsequent breach. 

The Contractor, without prejudice to the terms of the Contract, shall be liable to the Department for latent defects, 
fraud, or such gross mistakes as may amount to fraud, or as regards the Department’s rights under any warranty or 
guaranty. 

107.21 General Description 
The Contractor shall designate, prior to beginning any work, a Worksite Utility Coordination Supervisor (WUCS) 
who shall be responsible for initiating and conducting utility coordination meetings and accurately recording and 
reporting the progress of utility relocations and adjustment work.  Also, the WUCS shall prepare an Emergency 
Response Plan for the purpose of planning, training, and communicating among the agencies responding to the 
emergency.  The WUCS shall be the primary point of contact between all of the Utility companies, the Contractor 
and the Department.  The WUCS shall recommend the rate of reoccurrence for utility coordination meetings and the 
Engineer will have the final decision on the regularity for utility coordination meetings.  In no case will utility 
coordination meetings occur less than monthly until controlling items of utility relocations and adjustment 
milestones are completed.  The WUCS shall contact each of the utility companies for the purpose of obtaining 
information including, but not limited to, a Utility Adjustment Schedule for the controlling items of utility 
relocations and adjustments. The WUCS shall notify the appropriate utility company and/or utility subcontractors 
and the Department of the status of controlling items of relocations and adjustment milestones as they are 
completed.  The WUCS shall furnish the Engineer, for approval, a Progress Schedule Chart, immediately following 
the receipt of the Notice to Proceed unless otherwise specified, which includes the utility companies controlling 
items of work and other information in accordance with Section 108.03 or elsewhere in the Contract documents.   
 
A.  Qualifications 
The WUCS shall be an employee of the Prime Contractor, shall have at least one year experience directly related to 
highway and utility construction in a supervisory capacity and have a complete understanding of the Georgia 
Utilities Protection Center operations, and shall be knowledgeable of the High-voltage Safety Act and shall be 
trained on the Georgia Utility Facility Protection Act (GUFPA).  The Department does not provide any training on 
GUFPA but will maintain a list of the Georgia Public Service Commission certified training programs developed by 
other agencies.  Currently the following companies offer approved GUFPA training programs: 
 
 



Associated Damage Consultants 
Phone: 706.234.8218 or 706.853.1362   
Georgia Utility Contractors Association 
Phone: 404.362.9995   

 
Georgia Utilities Protection Center 
Phone: 678.291.0631 or 404.375.6209   
H B Training & Consulting 
Phone:  706.619.1669 or 877.442.4282 (Toll Free) 

   
The Prime Contractor is responsible for obtaining the GUFPA training for their employees.  
Questions concerning the Georgia Public Service Commission GUFPA training program should be directed to:  
 Georgia Public Service Commission 
 244 Washington St. SW 
 Atlanta, GA 30334-5701 
 404.463.9784   
 
B.  Ticket Status 
During the utility coordination meetings the WUCS shall collect and maintain the Ticket Status information to 
determine the status of all locate requests within the project limits.  This information will be used to assure those 
planning to use mechanized equipment to excavate or work within the project limits are prepared to begin work 
when they have reported or estimated beginning work.  At points where the Contractor’s or utility company’s 
operations are adjacent to or conflict with overhead or underground utility facilities, or are adjacent to other 
property, damage to which might result in considerable expense, loss, or inconvenience, work shall not commence 
until all arrangements necessary for the protection thereof have been made. 
 
C. Notice 
The names of known utility companies and the location of known utility facilities will be shown on the Plans, or 
listed in the Subsurface Utility Engineering Investigation if performed or in the Special Provisions; and the WUCS 
shall give 24-hour notice to such utility companies before commencing work adjacent to said utility facilities which 
may result in damage thereto.   The WUCS shall further notify utility companies of any changes in the Contractor’s 
work schedules affecting required action by the utility company to protect or adjust their facilities. Notice to the 
utility companies by the Department of the Award of Contract, under Subsection 105.06, shall not be deemed to 
satisfy the notice required by this paragraph.  Furthermore, this 24-hour notice shall not satisfy or fulfill the 
requirements of the Contractor as stated in Chapter 9 of Title 25 of the Official Code of Georgia Annotated, known 
as the "Georgia Utility Facility Protection Act”. 
 
D.  Agenda 
The WUCS shall cooperate with the companies of any underground or overhead utility facilities in their removal and 
relocations or adjustment work in order that these operations may progress in a reasonable manner, that duplication 
of their removal and relocations or adjustment work may be reduced to a minimum, and services rendered by those 
parties will not be unnecessarily interrupted. To promote this effort the WUCS shall prepare an agenda for the utility 
coordination meetings and circulate same in advance of the meeting to encourage input and participation from all of 
the utility companies.  The agenda will be prepared by an examination of the project site and may include 
photographs of potential/actual utility conflicts.   
 
E.  Emergency Response Plan  
The WUCS shall prepare an Emergency Utility Response Plan (EURP) within 30 days following the receipt of the 
Notice to Proceed. The EURP shall indicate the project location (which includes street address and or major 
intersections / major highway route, if possible with a land mark) that would be reported in case of an emergency, 
WUCS, Emergency Utility Coordinator (EUC), utility company name, utility company emergency contact 
information to include but not limited to emergency phone number, response time for emergency, working condition 
of devices needed to facilitate prompt shut off, and primary point of contact name and phone number for the project. 
 
 



Emergency Utility Coordinator (EUC) shall be an employee of the Prime Contractor and shall notify the appropriate 
utility company and/or utility subcontractors in case of an emergency. EURP must include the contact details of the 
EUC, if WUCS is not the primary emergency utility coordinator for this project.  
 
The plan will also include a means of reporting emergencies and the Utility Emergency Response Information for 
each company. The WUCS/EUC shall post the EURP in an area readily accessible to the Department and project 
personnel.  Also, WUCS shall distribute the copies of EURP by e-mail and hard copy to GA DOT Area Engineer, 
GA DOT Construction Project Engineer, Contractor’s project manager, superintendent, and all approved sub-
contractors whose work can be in conflict with utilities facilities, personnel of the each facility/owner/ operator who 
has facilities within the project limits and keep a copy in close proximity to active construction.  
 
In the event of interruption to gas, water or other utility services as a result of accidental breakage or as a result of 
being exposed or unsupported, the WUCS/EUC shall promptly notify the appropriate emergency officials, the 
Georgia Utilities Protection Center and the appropriate utility facility company or operator, if known. Until such 
time as the damage has been repaired, no person shall engage in excavating or blasting activities that may cause 
further damage to the utility facility.   
 
In order to keep up with the latest / most updated EURP contact information (name and phone numbers); WUCS 
shall include an item in the agenda of Utility Coordination meeting about the updates / changes in the EURP plan.  
 
The Emergency Utility Response Plan and Emergency Utility Response Information template can be found at the 
State of Georgia, Office of Utilities Webpage.  
 
F.  Submission 
Provisions for reporting all utility coordination meetings, the progress of utility relocation and adjustment work 
milestones and ticket status information will be reported on a form developed by the WUCS and will be distributed 
by the WUCS to all of the utility companies as milestones are met and shall be included as part of the project 
records. These reports shall be delivered to the Engineer for review, on a monthly basis.  The WUCS shall 
immediately report to the Engineer any delay between the utility relocation and adjustment work, the existing Utility 
Adjustment Schedule, or the proposed Utility Adjustment Schedule so that these differences can be reconciled. 
 
G.  Delays 
Delays and interruptions to the controlling Item or Items of The Work caused by the adjustment or repair of water, 
gas, or other utility appurtenances and property may be considered for an extension of Contract Time as provided in 
Subsection 108.07.E unless such delays are due to the negligence of the Contractor. 
 
H.   Facilities Supported on Bridges 
If the utility facilities are to be supported on bridges, the following provisions shall apply: 
1. The Plans will show the location of the facility and the auxiliary items necessary to support the facility. 
2. The Contractor constructing the bridge shall install anchor bolts, thimbles, inserts, or other auxiliary items 
attached to the bridge as a part of the support for the utility facility. The Utility Company shall furnish these 
auxiliary items, unless the Contract indicates these items are to be furnished by the Contractor as a part of the bridge 
construction. 
3. The Utility or its subcontractor constructing the utility facility shall install hanger rods, pipe rollers, and other 
attachments necessary for the support of the utility facility as indicated on the Plans. The Utility Company shall 
furnish these attachments at no cost to the Department or the prime contractor unless otherwise specified. This work 
shall also include: 
a. Caulking the openings around the utility where it passes through endwalls to prevent the passage of undesirable 
materials. 
b. Painting the exposed portions of utility supports unless such supports are corrosion resistant. Painting shall be 
done in accordance with the applicable portions of Section 535, unless otherwise specified. 
4. The sequence of bridge construction work may be set forth in the Plans and/or the Special Provisions and will 
show at what stage of the Work a utility company will be allowed to make the utility installation. Further, all or any 
portion of The Work under Subsection 107.21.H.3 may be included in the bridge Contract by the Plans and/or the 
Special Provisions. 



5. Any damage to the bridge structure caused by the utility installation shall be repaired to the satisfaction of the 
Engineer at the expense of the Utility or its subcontractor installing the utility facility. 
 
I.  Clearances 
The Plans provide for at least minimum clearance of utilities as required by the National Electrical Safety Code, 
U.S. Department of Commerce, and National Bureau of Standards. Any additional clearance the Contractor may 
desire or require in performing The Work shall be arranged by the Contractor with the utility company. The 
Department will pay no extra compensation for such additional clearances. 
 
J.  Utility Relocation Progress Schedule 
The purpose of the Utility Adjustment Schedule is to provide the Contractor with the pertinent information, 
including any utility staging required, dependent activities, or joint-use coordination that is required for the creation 
of a feasible progress schedule. A suitable Utility Adjustment Schedule form is available from the Department for 
the WUCS to circulate to utility companies for any proposed project construction staging or should a utility 
company not duly file a Utility Adjustment Schedule to the Department during the preconstruction phase of the 
project. The WUCS shall submit a Utility Relocation Progress Schedule showing together the Progress Schedule 
Chart referenced in Section 108.03 and the proposed Utility Adjustment Schedules from all utility companies to the 
Engineer for review and approval. Copies of existing Utility Adjustment Schedules with utility companies having 
facilities on this project will be made available at the Georgia Department of Transportation, Office of Construction 
Bidding Administration, located at One Georgia Center, 600 West Peachtree Street, NW, Atlanta, GA 30308, for 
examination by the Contractor. The Utility Adjustment Schedules are available on-line at: www.dot.ga.gov/partner 
smart/contractors/bidding letting/bidx/default.aspx 
 
K.  Compensation 
There will be no separate measurement or payment for this Work. The cost associated with this Work shall be 
included in the overall Bid submitted. 

  

107.22 Hazardous and/or Toxic Waste 
When the Contractor’s operations encounter or expose any abnormal condition which may indicate the presence of a 
hazardous and/or toxic waste, such operations shall be discontinued in the vicinity of the abnormal condition and the 
Engineer shall be notified immediately. The presence of barrels, discolored earth, metal, wood, or visible fumes, 
abnormal odors, excessively hot earth, smoke, or anything else which appears abnormal may be indicators of 
hazardous and/or toxic wastes and shall be treated with extraordinary caution as they are evidence of abnormal 
conditions. 

The Contractor’s operations shall not resume until so directed by the Engineer. 

Disposition of the hazardous and/or toxic waste will be made in accordance with the requirements and regulations of 
the Department of Human Resources and the Department of Natural Resources. Where the Contractor performs 
work necessary to dispose of hazardous and/or toxic waste, payment will be made at the unit prices for pay items 
included in the contract which are applicable to such work or, where the contract does not include such pay items, 
payment will be as provided in Subsection 109.05, “Extra Work.” 

107.23 Environmental Considerations 
A.    Construction 
 

Erosion control measures shall be installed, to the greatest practical extent, prior to clearing and grubbing. 
Particular care shall be exercised along stream buffers, wetlands, open waters and other sensitive areas to 
ensure that these areas are not adversely affected. 

 
Construction equipment shall not cross streams, rivers, or other waterways except at temporary stream 
crossing structures shown on the plans or as allowed by permit. 

 
Construction activities within wetland areas are prohibited except for those within the construction limits as 
shown on the Plans and as specified in Subsection 107.23.E. 

 



All sediment control devices (except sediment basins) installed on a project shall, as a minimum, be cleaned 
of sediment when one half the capacity, by height, depth or volume, has been reached. Sediment basins shall 
be cleaned of sediment when one-third the capacity by volume has been reached. 

 
B.   Bridge Construction Over Waterways 
 

Construction waste or debris, from bridge construction or demolition, shall be prevented from being allowed 
to fall or be placed into wetlands, streams, rivers or lakes. 

 
Excavation, dewatering, and cleaning of cofferdams shall be performed in such a manner as to prevent 
siltation. Pumping from cofferdams to a settling basin or a containment unit will be required if deemed 
necessary by the Engineer. 

 
Operations required within rivers or streams, i.e. jetting or spudding, shall be performed within silt 
containment areas, cofferdams, silt fence, sediment barriers or other devices to minimize migration of silt 
off the project. 

 
C.    Environmental Clearance of Local Material or Disposal Sites 
 

Specific written environmental approval from the Engineer will be required for any local material or disposal 
sites not included in the Plans. No work shall be started at any potential local material or waste site not shown 
on the plans prior to receiving said environmental approval from the Engineer. Local material sites are 
defined as borrow pits, common borrow, base, embankment, sand clay base, topsoil base, soil cement base, 
granular embankment, asphalt sand, maintenance pits, or stockpiled borrow sources. Disposals sites, as 
defined in Standard Specification 201.3.05.E.3, may be defined as excess material, common fill, or inert 
waste.  
 
The Contractor may obtain environmental approval on a site with one of two methods: 1) GDOT provided 
environmental surveys or 2) environmental surveys obtained by the Contractor at no cost to the Department. 
The Contractor must choose one method for review and approvals, which will apply to all sites required for a 
given project, and submit an Environmental Review Notification indicating their chosen method.   

1. If the Contractor chooses to obtain their own environmental surveys, they shall be conducted by a 
consultant(s) prequalified to work with the Department in the following area classes: 1.06(b) – History; 
1.06(e) – Ecology; and 1.06(f) – Archaeology. Background research and field methods shall be 
conducted in accordance with the Office of Environmental Services Environmental Procedures 
Manual, with documentation in an Environmental Survey Results Memorandum (template available 
from the Office of Environmental Services).   

2. If the Contractor requests that GDOT conduct required environmental surveys, an Environmental 
Survey Request shall be submitted for each site (template available from the Office of Environmental 
Services). 

 
Upon receipt of an Environmental Survey Request, the Office of Environmental Services shall provide 
environmental approval or denial within thirty (30) business days. Upon receipt of an Environmental Survey 
Results Memorandum, the Office of Environmental Services shall provide environmental approval or denial 
within ten (10) business days. The Department will not accept requests for review of sites before a Notice to 
Proceed is issued. Incomplete Survey Requests, surveys that are not conducted by a GDOT prequalified 
consultant, or surveys that do not meet the required level of field effort or documentation, will be denied by 
GDOT OES and may require resubmittal. 

The Engineer will inform the Contractor in writing as to the approval or denial of environmental clearance. 
Approvals may be provided upon condition that an Environmentally Sensitive Area (ESA) be designated 
within or adjacent to the site prior to use. All ESA stipulations shall be adhered to in accordance with 
Standard Specification 107.23.F. If a site is denied, the Contractor may, at no expense to the Department, 
seek to obtain permits or pursue other remedies that might otherwise render the site(s) acceptable, if available. 
Any and all changes to proposed sites or their associated haul roads that are not included within the original 
Environmental Survey Request or Environmental Survey Results Memorandum, including expansion, 



utilization for purposes other than those indicated in the original submittal, etc. must be submitted for further 
environmental review and approval prior to use.  
 
Sites included in the Plans have environmental clearance and shall be used only for the purpose(s) specified 
in the Plans or other contract documents. Should the Contractor wish to expand or utilize said sites for any 
purpose other than that provided for in the Plans or other contract documents, specific written environmental 
clearance as noted above shall be obtained. 

D.   Control of Pollutants 
 

Pollutants or potentially hazardous materials, such as fuels, lubricants, lead paint, chemicals or batteries, 
shall be transported, stored, and used in a manner to prevent leakage or spillage into the environment. The 
Contractor shall also be responsible for proper and legal disposal of all such materials. 

 
Equipment, especially concrete or asphalt trucks, shall not be washed or cleaned-out on the Project except in 
areas where unused product contaminants can be prevented from entering waterways. 

 
E.     Temporary Work in Wetlands Outside of the Construction Limits within the Right-of-Way and 

Easement Areas 
 

Temporary work in wetlands (that are not delineated with orange barrier fence) will be subject to 
the following requirements: 

 
1. Temporary work in wetlands shall be accomplished by using temporary structures, timber, 

concrete, soil with geotextile fabric, or other suitable matting. The area shall not be grubbed. 
2. Soil matting shall be protected from erosion in accordance with the Specifications. 
3. Whenever temporary work is required in Saltwater Marsh Wetlands, all temporary structures and/or 

matting shall be removed in their entirety prior to Final Acceptance of the Project. Matted and 
compressed soils shall be backfilled to their original ground elevation with material meeting the 
requirements of Section 212 – Granular Embankment. 

4. Whenever temporary work is required in Freshwater Wetlands, all temporary structures and/or matting 
(exclusive of soil matting to be retained in the final roadway section) shall be removed in their entirety 
prior to Final Acceptance of the Project. 
Once the temporary materials have been removed, the area shall be covered by Excelsior or Straw 
blankets according to Section 713 of the Specifications. The grassing and ground preparation 
referenced in Subsection 713.3.03, “Preparation”, will not be applicable to this Work. 

5. The Engineer shall be notified so that a field inspection may be conducted to certify that the 
temporary materials were properly removed and that the area was properly restored. The Contractor 
shall be responsible for any corrective action required to complete this Work. 

6. There will be no separate measurement or payment for this Work. The cost associated with this 
work shall be included in the overall Bid submitted. 

 
F.     Environmentally Sensitive Areas 
 

Some archaeological sites, historic sites, wetlands, streams, stream and pond buffers, open waters and 
protected animal and plant species habitat within the existing/required Right-of-Way and easement areas 
may be designated as ENVIRONMENTALLY SENSITIVE AREAs (ESAs). These areas are shown on the 
applicable Plan sheets and labeled “ESA” (e.g. ESA – Historical Boundary, ESA – Wetland Boundary). The 
Department may require that some ESAs or portions thereof be delineated with orange barrier fence.  The 
Contractor shall install, maintain, and replace as necessary orange barrier fence at ESAs as delineated in the 
Plan sheets. 

 
The Contractor shall not enter, disturb, or perform any construction related activities, other than those shown 
on the approved plan sheets within areas designated as ESAs including ESAs or portions thereof not 
delineated with orange barrier fence. This includes but is not limited to the following construction activities: 
clearing and grubbing; borrowing; wasting; grading; filling; staging/stockpiling; vehicular use and parking; 



sediment basin placement; trailer placement; and equipment cleaning and storage.  Also, all archaeological 
sites, historic sites, wetlands, streams, stream and pond buffers, open waters, and protected animal and plant 
species habitat that extend beyond the limits of existing/required Right-of- Way and easement areas shall be 
considered ESAs and the Contractor shall not perform any construction related activities (such as those listed 
above) within these areas or make agreements with property owners to occupy these areas for construction 
related activities (such as those listed above). The Contractor shall make all construction employees aware of 
the location(s) of each ESA and the requirement to not enter or otherwise disturb these areas. 

 
If the Contractor is found to have entered an ESA, either within or outside the project area, for any 
purpose not specifically shown on the approved plan sheets, the Department may, at its discretion, issue a 
stop work order for all activities on the project except erosion control and traffic control until such time 
as all equipment and other items are removed and the ESA is restored to its original condition. 

 

However, should damage to an ESA occur as a result of the Contractor’s action in violation of this section, 
and notwithstanding any subsequent correction by the Contractor, the Contractor shall be liable for any cost 
arising from such action, including but not limited to, the cost of repair, remediation of any fines, or 
mitigation fees assessed against the Department by another government entity. 

 
G.    Protection of  Migratory Birds and Bats 

The following conditions are intended as a minimum to protect migratory birds and bats during construction 
activities.   

1. Project personnel shall be advised about the potential presence and appearance of federally protected 
migratory birds, including the barn swallow (Hirundo rustica), cliff swallow (Petrochelidon pyrrhonota), 
and eastern phoebe (Sayornis phoebe), and that there are civil and criminal penalties for harassing, 
harming, pursuing, hunting, shooting, wounding, killing, capturing, or collecting these species in 
violation of the Migratory Bird Treaty Act of 1918. The law protects adults, fledglings, nestlings, eggs, 
and active nests.  All bats are protected under Georgia state law (Official Code of Georgia § 27-1-28), 
with some species protected under the federal Endangered Species Act of 1973. Pictures and habitat 
information shall be posted in a conspicuous location in the Project field office until such time that 
construction has been completed and time charges have stopped.  

2. The demolition of existing bridge and culvert, the extension of existing culvert, and bridge maintenance 
activities on the underside of the bridge deck shall take place outside of the breeding and nesting season 
of phoebes, swallows and other migratory birds, which begins April 1 and extends through August 31, 
unless exclusionary barriers are put in place to prevent birds from nesting.  For bridges, exclusionary 
barriers may be made of plastic, canvas or other materials proposed by the Contractor and approved by 
the State Environmental Administrator prior to installation.  For box culverts, exclusionary barriers may 
be overlapping strips of flexible plastic (also called “PVC Strip Doors” or “Strip Curtains”) or an 
alternate material proposed by the Contractor and approved by the State Environmental Administrator 
prior to installation.  Exclusionary barriers must be installed on the bridge(s) and/or box culvert(s) prior 
to March 1 or after August 31, but in no time in between this period.  Exclusionary barriers are not a 
guaranteed method of preventing migratory birds from nesting beneath bridges and work schedules shall 
take into account the possibility that barriers will not be successful.  If exclusionary barriers are to be 
used, these steps shall be followed: 

a. The Project ecologist shall be notified by phone (404) 631-1100 of the decision to install 
exclusionary barriers and the date of the proposed installation prior to the installation of any 
exclusionary devices. 

b. The structure(s) shall be checked for nests prior to the placement of exclusionary barriers. If nests 
are present, they shall be inspected to ensure that eggs or birds are not present. If the nests are found 
to be occupied, construction activities associated with the bridge shall be postponed until after 
August 31 when the breeding season is complete.  



c. For any box culvert(s) being replaced, exclusionary barriers shall be installed on both the inlet and 
outlet openings.  For any box culvert(s) being extended, exclusionary barriers shall be placed on the 
opening(s) (inlet and/or outlet) where work is taking place.  For bridge(s) being removed, barriers 
shall be installed along the full length of the bridge(s).  In all cases, barriers shall be installed prior to 
March 1 and left in place until August 31 or until the culvert removal, culvert extension, or bridge 
demolition is complete. If the exclusionary barriers fail to prevent nesting (i.e., birds are able to 
bypass barriers and build nests), construction activities associated with the bridge shall be postponed 
until after August 31.  

d. During construction activities, exclusionary barriers shall be inspected daily for holes or other 
defects that impair its ability to exclude migratory birds from nesting beneath the bridge. Any holes 
or defects shall be repaired immediately. 

e. Entanglement and/or entrapment of barn swallows, cliff swallows, and eastern phoebes in 
exclusionary netting constitutes harm to migratory birds.  Any entanglement and/or entrapment of 
migratory birds shall be reported immediately to the Project Engineer, who in turn will notify the 
State Environmental Administrator, Georgia Department of Transportation, Office of Environmental 
Services at (404) 631-1101. 

3. Migratory birds may nest in other structures or natural features that will be impacted by construction 
activities.  If active nests containing eggs are encountered within the footprint of construction activities, 
the finding shall be reported immediately to the Project Engineer, who in turn shall notify the State 
Environmental Administrator, Georgia Department of Transportation, Office of Environmental Services 
at (404) 631-1101. All activity within 50 feet of active nests shall cease pending consultation by the 
Department with the U. S. Fish and Wildlife Service and the lead Federal Agency.  

4. When working on bridges and culverts, sightings of bat species shall be reported immediately to the 
Project Engineer who in turn will notify the State Environmental Administrator, Georgia Department of 
Transportation, Office of Environmental Services at (404) 631-1101.  All construction activity on the 
structure shall cease pending consultation by the Department with the U. S. Fish and Wildlife Service 
and/or the Georgia Department of Natural Resources and/or the lead Federal Agency.  The Department 
will inform the Contractor of any changes to the project. 

5. In the event any incident occurs that causes harm or injury to migratory birds during construction 
activities, the incident shall be reported immediately to the Project Engineer who in turn shall notify the 
State Environmental Administrator, Georgia Department of Transportation, Office of Environmental 
Services at (404) 631-1101. All activity shall cease pending consultation by the Department with the U. 
S. Fish and Wildlife Service and the lead Federal Agency. 

6. Within 30 days of the completion of construction and the stopping of time charges, a report shall be 
provided to the State Environmental Administrator, Georgia Department of Transportation, Office of 
Environmental Services, 600 West Peachtree Street NW, Atlanta, Georgia 30308.  GDOT in turn will 
provide copies of the report to the U.S. Fish and Wildlife Service, the Georgia Department of Natural 
Resources Wildlife Resources Division, and the lead Federal Agency. The following information will be 
included in the report:  

a. Contractor name and address. 

b. Name and title of report preparer. 

c. GDOT Project Identification (PI) number. 

d. County(s) in which project is located. 

e. Project description. 



f. Construction start and end dates. 

g. Date GDOT was notified of intent to install barrier(s) per # 107.23G.2.a. 

h. Number and type(s) of structures on which exclusion barriers were installed. 

i. Type(s) of exclusion material used on each structure. 

j. Start and end date(s) of installation of exclusionary barrier on each structure. 

k. Start and end date(s) of removal of exclusionary barrier from each structure. 

l. Photographs of each structure before and after exclusionary barrier installation. 

m. Statement regarding whether the exclusionary barrier was effective in deterring bird use of the 
structure during construction.  

n. Description of any incidents causing harm or injury to migratory birds during construction. This 
should include incidents that were reported as required under 107.23G.5.   

o. Description of any sightings of bat species when working on bridges and culverts. This should 
include incidents that were reported as required under 107.23G.4. 

7. All costs pertaining to any requirement contained herein shall be included in the overall bid submitted 
unless such requirement is designated as a separate Pay Item in the Proposal. 

107.24 Closing of Roadways without On-Site Detours 

When existing roadways are to be closed to through traffic and on-site detours are not provided, the Contractor shall 
submit a written notice to the Engineer for approval 14 days prior to the closure of the existing roadways. 

After receiving approval from the Engineer for the closure, the Contractor shall install signs at each closure site, in 
accordance with the MUTCD, to inform the traveling public of the proposed closure, including the date of closure. 
The sign shall be placed 5 days prior to the closure, at the direction of the Engineer. 

Prior to the closure, the Area Engineer will inform local government officials and agencies, local news media, and 
the DOT Public Information Office of the proposed closure of the roadways. 

107.25 Disruption to Residential and Commercial Property 
The Contractor shall plan, coordinate, and prosecute the work such that disruption to personal property and business 
is held to a practical minimum. 

All construction areas abutting lawns and yards of residential or commercial property shall be restored promptly. 
Backfilling of each drainage structure or section of curb and gutter, sidewalk, or driveway shall be accomplished as 
soon as adequate strength is obtained. Finishing, dressing and grassing shall be accomplished immediately thereafter 
as a continuous operation within each area being constructed with emphasis placed on completing each individual 
yard or business frontage. Care shall be taken to provide positive drainage to avoid ponding or concentration of 
runoff. 

Handwork, including raking and smoothing, shall be required to ensure that roots, sticks, rocks, and other debris is 
removed in order to provide a neat and pleasing appearance. Grassing, when in season, shall immediately follow in 
order to establish permanent cover at the earliest date. If grassing is not in season, proper erosion control shall be 
installed and maintained. 

The work described herein shall be in addition to that required by Subsection 104.07 “Final Cleaning Up” and 
Subsection 105.16 “Final Inspection and Acceptance.” 
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Revised: March 15, 2017 

DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

SPECIAL PROVISION 

 

Section 156— GPS Specifications for Conveyance Structures GIS Mapping 

Delete Section 156 and substitute the following: 

156.1 General Description   

Perform the items of this work according to this Specification. This work includes: 

•  Collecting sub-meter locations and attributes for all stormwater structures, inlets, outlets, and conveyance means 

(excluding curb and gutter) within the project limits. 

•  Compiling, processing, and submitting the GIS data in accordance with the Department’s policies and guidelines. 

•  Maintaining quality control and quality assurance while performing the work. 

156.1.01 Definitions  

General Provisions 101 through 150   

156.1.02 Related References   

A. Standard Specifications  

 General Provisions 101 through 150 

B. Referenced Documents 

GDOT Policy: 8075-1-Database Design and Modeling 

GDOT Policy: 8075-5-Metadata Registry 

GDOT Policy: 8085-1- Geospatial Data Policy 

GDOT Policy: 8085-2- GPS Data Collection Policy 

156.1.03 Submittals  

General Provisions 101 through 150  

156.2 Materials  

General Provisions 101 through 150  

156.3 Construction Requirements  

General Provisions 101 through 150 

156.3.01 Personnel  

Furnish qualified personnel capable of performing the work in accordance with the Department’s above-stated policies and 

procedures.  



Section 156— GPS Specifications for Conveyance Structures GIS Mapping 
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156.3.02 Accuracy  

Ensure that data will be accurate within 1 yard (1 meter) horizontally for all assets. Collect and process data in accordance 

with the Department’s Policies and Procedures.  

156.3.03 Coordinate System  

Submit the data to the Department in accordance with GDOT Policy 8085-1- Geospatial Data Policy and Standards. 

 

156.3.06 Data Submittal  

Provide data in ESRI ArcGIS 10.2 or newer file-based geodatabase format. 

 

156.3.04 Format  

Provide data in ESRI ArcGIS 10.2 or newer file-based geodatabase format. 

156.3.05 Schema and Metadata  

Provide all the data in compliance with database schema, metadata, and required fields files located at the following URL:  

http://www.dot.ga.gov/PartnerSmart/DesignManuals/OtherResources/GIS_Inventory.zip 

 

156.3.06 Data Submittal 

The data shall be submitted to the Engineer no later than the final inspection. All electronic file deliverables shall include 

the PI number and “MS4” in the file name. 

156.4 Measurement  

This work will not be measured separately for payment. 

156.5 Payment   

This contract item completed and accepted will be paid at the Lump Sum Price bid, and the payment will be full 

compensation for all work completed as specified in this Section.  

Payment will be made under:   

Item No. 156  GPS Data Collection and Submittal Per Lump Sum 
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MS4 Responsibilities for P.I. No. 110610 – I-85 Widening – Design-Build Project 
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4.2.1 Public Education 

4.2.1-1 
DOT website to educate the public 
regarding stormwater related topics (e.g. 
litter prevention, Adopt-A-Highway) 

N/A  ����   

4.2.1-2 
Training program to educate contractors 
and employees conducting activities that 
may impact stormwater runoff 

Attend periodic training related to stormwater impacts including Construction Engineering & 
Inspection for Post-Construction BMPs (CEI) course, Facility Stormwater Pollution Prevention 
(F-SWPP) and Overview of Post-Construction Stormwater (O-PCS).   

���� ���� ���� ���� 

4.2.1-3 
Distribution of stormwater related 
educational materials to the public 

N/A  ����   

4.2.1-4 

Storm draining marking, and/or pet waste 
program in high pedestrian areas, such as 
welcome centers / rest areas, maintenance 
facilities, and along streets with sidewalks 
within a permitted area 

N/A  ����   

4.2.2 Public Involvement 

4.2.2-1 Adopt-A-Highway Program N/A  ����   

4.2.2-2 
Public Information Open Houses (PIOHs) to 
allow public input into projects 

Conduct all appropriate public information open houses as applicable. As part of each public 
information open house, contact GDOT Office of Design Policy to ensure that a Stormwater 
Management Program display is provided and displayed at the open house. Provide the 
number of open houses conducted each year. 

����    

4.2.2-3 Memorandum of Agreements N/A  ����   

4.2.3 Illicit Discharge Detection and Elimination 

4.2.3-1 Outfall Map and Inventory 
Provide a list of new outfalls within the project area indicating the location and geographic 
coordinates for each outfall.  Provide all information per SP 156. 

����    

4.2.3-2 
A policy that prohibits non-stormwater 
discharges into the MS4 

N/A  ����   

4.2.3-3 
An Illicit Discharge Detection and 
Elimination (IDDE) Plan 

Conduct inspections outfalls within the project area each year inspecting the outfalls for the 
presence of dry weather discharges in accordance with the IDDE plan.  For a copy of the 
IDDE plan, contact the GDOT Office of Design Policy.  Provide a copy of the inspection 
reports (see the IDDE plan) for each outfall inspected.  If a dry weather discharge is detected, 
contact the District Environmental Compliance Engineer for further investigation / action. 

 ����   

4.2.3-4 
Procedures for tracing and eliminating any 
identified illicit discharges 

N/A  ����   
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4.2.3-5 Education N/A  ����   

4.2.3-6 
Procedures for receiving and responding to 
complaints related to illicit discharges 

Report all complaints related to illicit discharges to the District Environmental Compliance 
Engineer.  Provide a summary of the number of complaints and summary of resolution 
including the date and time received each year for the project area to GDOT. 

 ����   

4.2.3-7 Spill response procedures 
Report all spills in accordance with the IDDE plan and the Georgia Oil or Hazardous Material 
Spills and Releases Reporting. If a spill occurs and the spill reaches an MS4 structure, report 
the spill to the District Environmental Compliance Engineer. 

����    

4.2.4 Construction Site Runoff Stormwater Control 

4.2.4-1 A contractual obligation mechanism 
Requires erosion and sediment controls consistent with the Manual for Erosion and Sediment 
Control in Georgia and the Construction General Permits, as well as penalties to ensure 
compliance, to the extent allowable, under State or local law. 

����    

4.2.4-2 
Erosion, Sedimentation and Pollution 
Control Plans (ESPCPs) 

Prepare and submit to EPD an ESPCP that complies with the requirements of the most 
recent Construction Activity Permits, which identify the Manual for Erosion and Sediment 
Control in Georgia (Green Book) and stream buffer requirements for all land disturbance 
activities that require coverage. 

����    

4.2.4-3 
Procedures for receiving and responding to 
erosion and sedimentation complaints 

Report all complaints related to construction site runoff to the District Environmental 
Compliance Engineer.  Provide a summary of the number of complaints and summary of 
resolution including the date and time received each year for the project area to GDOT. 

����    

4.2.4-4 Site plan review procedures Incorporate consideration of potential water quality impacts. ����    

4.2.4-5 
Site inspection procedures in accordance 
with the Construction Activity Permits 

Maintain inspections as required in the most recent Construction Activity Permits, which 
identify the Manual for Erosion and Sediment Control in Georgia (Green Book) and stream 
buffer requirements for all land disturbance activities that require coverage. Provide a copy of 
all inspections performed. 

����    

4.2.4-6 

Ensure through contracts or other 
mechanisms that construction site 
operators control waste that may cause 
adverse water quality impacts in 
accordance with the Construction Activity 
Permits 

 ����  ���� ���� 

4.2.4-7 
Procedures for bringing contractors back 
into compliance with the contract 
requirements 

N/A   ���� ���� 

4.2.5 Post-Construction Stormwater Management 

4.2.5-1 
Inventory of post-construction stormwater 
management structures, designed for 
filtering and/or detention 

Provide an inventory of all permanent Post Construction Stormwater management structures 
following GDOT acceptance utilizing SP 156 for required data to be provided on each 
structure. 

����    
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4.2.5-2 
Policy or other regulatory mechanism to 
address post-construction runoff 

N/A  ����   

4.2.5-3 
Program for the long-term operation and 
maintenance of post-construction structures 

Inspect and maintain Post Construction Stormwater management structures within the project 
area utilizing the inspection forms in the current effective GDOT Stormwater System 
Inspection & Maintenance (I&M) Manual.  Report all maintenance performed on each 
structure utilizing GDOT Maintenance Activity Codes.   

����    

4.2.5-4 

Program for ensuring the use of a 
stormwater design manual and the 
feasibility of inclusion of the post-
construction standards from Section 4.2.5.1 
during the project design phase 

Submit and secure approval of a Post Construction Stormwater Report for all applicable 
construction projects within the project area following the specifications in the most current 
GDOT Drainage Manual. 

����    

4.2.5.4 Green Instructure / Low Impact Development 

4.2.5.4-1 

Program for conducting a green 
infrastructure / low impact development 
(GI/LID) feasibility study, and implementing 
GI/LID infrastructure, where feasible 

Submit and secure approval of a Post Construction Stormwater Report for all applicable 
construction projects within the project area following the specifications in the most current 
GDOT Drainage Manual. 

����    

4.2.6 Pollution Prevention / Good Housekeeping for Municipal-Type Operations 

4.2.6-1 
Inventory of GDOT facilities conducting 
municipal-type activities that have the 
potential to cause pollutant runoff 

N/A  ����   

4.2.6-2 
Program for inspecting the GDOT facilities 
for good housekeeping practices 

Perform inspections on 20% of all GDOT accepted facilities annually utilizing the F-SWPPP 
such that all facilities are inspected over the course of 5 years. 

 ����   

4.2.6-3 
Manual detailing procedures for routine 
maintenance activities at municipal type 
operations to prevent pollutant runoff 

Provide an annual copy of inspections and corrective actions implemented for each GDOT 
accepted facility utilizing the F-SWPPP for guidance. 

 ����   

4.2.6-4 Inventory and Map of MS4 structures 
Provide an inventory of all MS4 structures following GDOT acceptance utilizing SP 156 for 
required data to be provided on each structure. 

����    

4.2.6-5 
Program for inspecting and maintaining 
MS4 structures 

Perform inspections on 10% of all GDOT MS4 structures within the project area annually 
utilizing the GDOT Stormwater System Inspection & Maintenance Manual such that all 
structures are inspected over the course of 5 years.  Report all maintenance performed on 
each structure utilizing GDOT Maintenance Activity Codes.   

 ����   

4.2.6-6 

An employee training program, with the 
purpose of preventing and reducing 
stormwater pollution from GDOT facilities 
and activities 

All field personnel with supervisory capacity assigned to the project must have attended a 
GDOT F-SWPP training course within 5 years of the contract date of the project.  For those 
personnel that have not attended the training course within the previous 5 years, the training 
course must be completed within 6 months of assignment to the project. 

����    
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4.2.6-7 
Procedures for receiving and responding to 
complaints related to MS4 structures 

Report all complaints related to runoff / pollution from GDOT accepted facilities within the 
project area to the District Environmental Compliance Engineer.  Provide a summary of the 
number of complaints and summary of resolution including the date and time received each 
year for the project area to GDOT. 

 ����   

  

 

Reporting:   

GDOT’s NPDES Phase II MS4 permit requires that an annual report be submitted each year documenting compliance with all aspects of the 

permit from January 1st to December 31st (reporting period).   To aid in that reporting, the contractor shall submit quarterly update reports 

documenting those activities undertaken during the reporting period as required in the matrix above.  The deadlines for each update report shall 

be established as shown below: 

 

Quarter Dates Quarterly Update Report Due Date 

Q1 January 1st – March 31st April 30th 

Q2 April 1st – June 30th July 31st 

Q3 July 1st – September 30th October 31st 

Q4 October 1st – December 31st January 31st 
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Volume 3 Manuals (Technical Documents) 

All Work shall conform with all applicable Manuals and Guidelines developed for and including 

AASHTO, FHWA, GDOT, and additional requirements stated in this document and reasonably 

inferred therefrom.  It is the Design-Build Teams responsibility to verify order of the precedence 

of any State or Federal manual requirement where any potential conflict may exist.  The Design-

Build Team shall coordinate with the appropriate State and/or Federal agency to confirm the policy 

and regulations to avoid any conflict of the following manuals prior to design and/or construction.  

Following is a list of manuals and guidelines that shall be used, in the performance of Work 

provided that the Work shall not be governed solely by such manuals and guidelines listed herein, 

and provided further that it is the Design-Build Team’s responsibility to locate and utilize the most 

current edition at the time of the RFP advertisement, including updates, of all such referenced 

materials for the Work required. 

1. AASHTO – A Policy on Geometric Design of Highways and Streets 
https://bookstore.transportation.org/collection_detail.aspx?ID=110  

2. AASHTO – Guide for High-Occupancy Vehicle Facilities 
https://bookstore.transportation.org/Item_details.aspx?id=114 

3. AASHTO – Standard Specification for Structural Supports for Highway Signs, Luminaires 
and Traffic Signals (LTS-6) 
https://bookstore.transportation.org/collection_detail.aspx?ID=126 

4. AASHTO – Roadside Design Guide 
 https://bookstore.transportation.org/item_details.aspx?ID=1807 

5. AASHTO – Roadway Lighting Design Guide 
https://bookstore.transportation.org/item_details.aspx?ID=1412   

6. AASHTO – LFD Standard Specifications for Highway Bridges, 17th Edition 
https://bookstore.transportation.org/Item_details.aspx?id=51 

7. AASHTO – AASHTO LRFD Bridge Construction Specifications, 6th Edition 
https://bookstore.transportation.org/collection_detail.aspx?ID=132 

8. AASHTO –Manual for Bridge Evaluation, 2nd Edition, with 2011 Interim Revisions 
https://bookstore.transportation.org/item_details.aspx?ID=1809 

9. AASHTO – Guide Specification for Structural Design Sound Barrier 
https://bookstore.transportation.org/item_details.aspx?ID=1155 

10. AASHTO – AWS D1.1/ANSI Structural Welding Code – Steel 
http://www.techstreet.com/cgi-
bin/detail?doc_no=AWS%7CD1_1_D1_1M_2008&product_id=1519645 

11. AASHTO – D1.5/AWS D1.5 Bridge Welding Code 
https://bookstore.transportation.org/item_details.aspx?ID=1756  

12. AASHTO – Highway Capacity Manual 
http://www.techstreet.com/cgi-bin/detail?product_id=957255 
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13. Federal Highway Administration (FHWA) Roadway Construction Noise Model (RCNM) and 
Guideline Handbook 
http://www.fhwa.dot.gov/environment/noise/construction_noise/rcnm/index.cfm 

14. AISC Manual of Steel Construction, referred to as “AISC Specifications” 
http://www.aisc.org/store/p-1578-steel-construction-manual-thirteenth-edition.aspx 

15. American National Standards Institute (ANSI)/ Illuminating Engineering Society of North 
America (IESNA) RP-14-8-Recommended Practice for Roadway Lighting 
http://www.ies.org/store/product/roadway-lighting-ansiies-rp814-1350.cfm 

16. America Disabilities Act Accessibility Guidelines (ADAAG) 
http://www.ada.gov/stdspdf.htm 

17. Manual of Uniform Traffic Control Devices (MUTCD) 
http://mutcd.fhwa.dot.gov/ 

18. GDOT – Signing and Marking Design Guidelines 
http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

19. GDOT – Utility Accommodation Policy and Standards Manual 
http://www.dot.ga.gov/PS/Utilities 

20. GDOT - Geotechnical Engineering Manual and Guidelines 
http://www.dot.ga.gov/PS/Materials 

21. GDOT – STI (Sampling, Testing and Inspection) Quick Guide and Documents 
http://www.dot.ga.gov/PS/Materials 

22. GDOT – Qualified Products List (QPL) 
http://www.dot.ga.gov/PS/Materials/QPL 

23. GDOT – Pavement Design Manual 
http://www.dot.ga.gov/PS/Materials 

24. GDOT – Manual on Drainage Design for Highways 
http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

25. GDOT – Automated Survey Manual 
http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

26. GDOT – Regulations for Driveway and Encroachment Control 
http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

27. GDOT – Electronic Data Guidelines 
http://www.dot.ga.gov/PS/DesignManuals 

28. GDOT – Plan Development Process 
http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

29. GDOT – Plan Presentation Guide 
http://www.dot.ga.gov/PS/DesignManuals 

30. GDOT – Preliminary Field Plan Review Checklist 
http://www.dot.ga.gov/PS/DesignManuals/DesignResources 

31. GDOT – Final Field Plan Review Checklist 
http://www.dot.ga.gov/PS/DesignManuals/DesignResources 
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32. GDOT – Design Policy Manual  
http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

33. GDOT – ITS Design Manual 
http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

34. GDOT – NPDES General Permit Guidance 
http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

35. GDOT – LRFD Bridge and Structure Design Manual 
http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

36. GDOT – Environmental Procedures Manual 
http://www.dot.ga.gov/PS/DesignManuals/EnvironmentalProcedures 

37. GDOT – Standard Specifications, Construction of Transportation Systems 
http://www.dot.ga.gov/PS/Business/Source/Specifications 

38. GDOT – Special Provisions, Shelf Special Provisions, Reference Special Provisions, 
Supplemental Specifications  
SharePoint Site 

39. GDOT – Construction Standards and Details 
http://standarddetails.dot.ga.gov/stds_dtls/ 

40. GDOT – Right of Way Manual 
http://www.dot.ga.gov/PartnerSmart/DesignManuals/ROW/00ExternalRightofWayManual.p
df 

41. GDOT – Acquisition Guide for Local Public Agencies 
http://www.dot.ga.gov/PartnerSmart/DesignManuals/ROW/ROW-
AcquisitionGuideforLocalPublicAgenciesSponsors.pdf  

42. GDOT – Statewide MS4 Permit 
http://epd.georgia.gov/sites/epd.georgia.gov/files/related_files/site_page/Final_DOT_SW_N
PDES_Permit_MS4_Dec_2011.pdf 

43. GDOT – Design of Post-Construction BMPs 

http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

44. Georgia Soil and Water Conservation Commission - Manual for Erosion and Sediment 
Control in Georgia 
http://gaswcc.georgia.gov/manuals 

45. GDOT – Stormwater System Inspection and Maintenance Manual 
http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 

46. Bridge Inspection Evaluation Maintenance Manual 
https://bookstore.transportation.org/item_details.aspx?ID=1617 

47. FHWA Traffic Detector Handbook 
http://www.fhwa.dot.gov/publications/research/operations/its/06108/06108.pdf 

48. FHWA Mitigation Strategies for Design Exceptions 
http://safety.fhwa.dot.gov/geometric/pubs/mitigationstrategies/fhwa_sa_07011.pdf 

49. FHWA Traffic Monitoring Guide 
http://www.fhwa.dot.gov/ohim/tmgbook.pdf 
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50. Occupational Safety and Health Administration Standards (OSHA) 
http://www.osha.gov/pls/oshaweb/owasrch.search_form?p_doc_type=STANDARDS&p_toc
_level=1&p_keyvalue=Construction 

51. National Electrical Safety Code ANSI C2 (NESC) 
http://standards.ieee.org/nesc/nesc_preprint.html 

52. U. S. Environmental Protection Agency Regulations 
http://www.epa.gov/lawsregs/ 

53. GDOT – Public Information Policy Manual 

54. American Railway Engineering and Maintenance-of-Way Association (AREMA) 
https://www.arema.org/  

55. GDOT – Work Zone Safety and Mobility Policy 
http://www.dot.ga.gov/PartnerSmart/Training/Documents/WZS/WorkZoneSafety/images/Wo
rkZoneSafetyandMobilityPolicyRevwiithsubpartK.DOCX 

56. GDOT – Quality Control and Quality Assurance Manual 
http://www.dot.ga.gov/PS/DesignManuals/DesignResources  

57. Federal Railroad Administration Regulations 
http://www.fra.dot.gov 

58. MUTCD – Standards Highway Signs and Markings 
http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm 

59. Georgia Stormwater Management Manual 
http://www.georgiastormwater.com/ 

60. GDOT – ITS Strategic Deployment Plan (Posted on SharePoint) 

61. ITE/AASHTO Traffic Management Data Dictionary (TMDD), Standards for Traffic 
Management Center to Center Communications Version 2.1 

62. AASHTO – A Policy on Design Standards Interstate System 
https://bookstore.transportation.org/item_details.aspx?ID=1175 

63. Georgia Traffic Incident Management Guidelines 
http://www.timetaskforce.com/documents/TIM/GeorgiaTIMGuidelines_FINAL_V0003.pdf 

64. GDOT – Construction Manual and Form Documents 
http://www.dot.ga.gov/PartnerSmart/Business/Source/Pages/ConstructionSpecs.aspx  

65. Other manuals, documents, procedures and standards as referenced in the DB Documents 
 

 

  


